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NOTICE INVITING TENDER

State Bank of India invites online Tenders on item rate basis from the Bank’s Empanelled
Contractors / vendors / firms of Delhi Circle for Interior Furnishing Works- Category IF- 50 Lacs (up
to 50 Lacs) for Interior Furnishing Works For Shifting Of SBI NRI Branch, Sector — 18, Noida.
Details of tenders are as under:

1.

Name of Work

Interior Furnishing Works For Shifting Of SBI NRI Branch,
Sector — 18, Noida

2.

Estimated Amount

¥ 27,93,380/- (Rupees Twenty Seven Lacs Ninety Three Thousand
Three Hundred ann Eighty only)

Time allowed for completion

60 days from the date of placing Letter / Mail of Acceptance.

Earnest Money Deposit

Z 28,000/- (Rupees Twenty-Eight Thousand only) by crossed Bank
Draft / Banker’s Cheque issued by any Nationalized/Scheduled
Bank drawn in favour of “State Bank of India” payable at Noida
which shall be returned after successful completion of the
tender.

Initial Security Deposit

2% of total contract value including EMD

Total Security Deposit

5% of Total Contract Value

Last date and time of
Submission of Tenders

18-09-2025 up to 3:00 p.m.

Mode of submission of
Tenders (Techncal Bid &
online sealed Price Bid) at

www.tenderwizard.com/SBIE
TENDER

Technical Bid : Signed and stamped Undertaking (Annexure-A),
Signed & stamped Process Compliance Statement (Annexure-B),
scan copy of EMD to be uploaded online as Technical Bid as well
as submitted in physical form at the address mentioned at S.No. 10

Price Bid : Price Bid to be filled Online. Please note that there will
no reverse auction and rates quoted in online sealed price bid will
be final.

Date and time of opening of
Technical Bid and Online
Price Bids.

18-09-2025 at 3:30 p.m.

10.

Authority & Place of opening
the Tenders

The Regional Manager, State Bank of India, Regional
Business Office — 2, A-98 B, Sector — 51, Noida, Uttar
Pradesh

11.

Defects Liability Period

12 months from the date of handing over of the project to the
satisfaction of Bank.

12.

Validity of Offer

04 months from the date of opening of tenders.

13.

Liquidated Damages

At the rate of 0.5% of the Contract Value per week which subject
to a maximum of 5% of the accepted Contract Value.

14.

Rates

This is an Item Rate Tender. Rates quoted by the bidder shall be
including all labour, Materials, Royalities, Octori, taxes etc except
GST which shall be paid extra at the rate & as per Govt / Statutory
guidelines / Rules.

15.

Interval of interim bills.

Minimum 30 days
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16.

Minimum Net Amount of
Interim Bill as admissible after
checking by the Bank.

Minimum Rs 15 Lacs plus GST subject to clause 15 above

17.

Release of Total Security
Deposit (EMD, ISD &
Retention Money) :-

“50% of the Total Security Deposit (EMD, ISD & Retention Money)
shall be refunded to the Contractor on”™:

i) Issue of Virtual Completion Certificate by the Architect / Banks/
PMC & authentication of the same by the Bank.

i) Contractor’s removal of his materials, equipment, labour force,
temporary sheds/ stores etc. from the site, (excepting for a small
presence required if any for the Defect Liability Period and
approved by the Bank).

The remaining 50% of the amount may be refunded 15 days after
the end of defects liability period provided he has satisfactorily
carried out all the works and attended to all defects to the
satisfaction of the Bank and in accordance with the conditions of
the contract, including site clearance.

18.

Additional Performance
Deposit (ASD) / Additional
Performance Guarantee
(APG)

ASD/ APG shall be deposited by the bidder whose bid is accepted
only if their bid amount is 7.5% or more below to the estimated cost
put to tender.

The Amount of such ASD / ASG shall be the difference amount
between 92.50% of the estimated cost and the accepted price / bid
FDR (in the name of contractor & SBI) or Bank Guarantee drawn
on any other nationalized Bank (except SBI) may also be accepted
as ASD / APG. ASD/APG should be deposited/submitted within 15
days of date of issue of letter of Acceptance / work order.

ASD shall be returned only after completion of the work to the
satisfaction of the Bank.

19.

Note

Contractor shall obtain all the clearances from Municipal
Corporation, NDMC, NGT, ASI & other related authorities.

20.

Important Note

The Bidders need to enclose list of ongoing works in SBI Delhi
Circle with scheduled completion date as per NIT / work order. In
case more than 2 works (under SBI Delhi Circle) are delayed
beyond scheduled date of completion, such bidders themselves
should refrain from participating in bidding process till their works
are completed and renovated / completed works are handed over
to the Bank. Such bidders may not qualify for the participation in
bidding process and their price bid may not be opened at the sole
discretion of the Bank.

Site Conditions :

Its absolutely necessary that bidder/s should visit the site and get himself aquainted with the site conditions,
working hours, various security aspects, other restriction, conditions, permissions to be followed / complied
with / obtained as per Adminstrative Authority of the Building / Municipal Corporation / ASI etc. The Cotractor
shall be bound by the terms, conditions & requirements of the Administrative Authority of the Building. It will
be duty of the contractor to timely obtain various permissions / pass etc from the Administrative Authorites

of Building, and Municipal Corporation.

Mode of Submission of Tender:

Signed and stamped Undertaking (Annexure-A), Signed & stamped Process Compliance Statement
(Annexure-B), scan copy of EMD to be uploaded online as part of Technical Bid as well as submitted in
physical form at the address mentioned at S.No. 10. The Price Bid in the form of item rate tender shall be
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filled online only. First the Technical Bids (Undertaking, Process Compliance Statement and EMD
submission) shall be opened and after that the Price Bids of only those bidders shall be opened whose
Annexure-A & Annexure-B are found in order and who have submitted valid EMD.

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the next
working day at the same time.
State Bank of India has the right to accept / reject any or all tenders without assigning any reasons.

For E-Tender related queries:
Service provider: M/s Antares Systems Limited, Registered Office at: - #24, Sudha Complex, 3rd
Stage, 4th Block, Bangalore - 560079. Ph: - 080-49352000 / 40482000 Fax: - 080-49352034

Help Desk: 080-40482100 / 1800-3096630 / 9073677150/ 151 / 152 / 9674758506 / 9674758723 / 26 /
033 4604 6611

Contact Person: Mr. Abhay, Mob: 9708966660/ Mr. Pravesh Mo: 9044314492 (On working days-9
am to 6 pm)
E-mail: praveshmani.t@antaressystems.com / abhayvkumar@antaressystems.com

For any other queries, the vendors may contact, Mr. Shakil Ahmad, Manager (Civil)- 9650926440,
Premises & Estate Department, 5th Floor, Local Head Office, State Bank of India, 11 — Sansad
Marg, New Delhi — 110 001 and /or Ms. Shweta Jain, Project Architect, Mob - 7290056346, M/s.
Mohan Associates

Regional Manager Date : 11-09-2025
State Bank of India,

Regional Business Office — 2

A-98 B, Sector — 51

Noida, Uttar Pradesh
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SAMPLE BUISNESS RULE DOCUMENT

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BRANCH, SECTOR — 18, NOIDA
(A) Busin rules for E-tendering:

1. Only Bank's empaneled Interior Furnishing contractors with SBI under appropriate category who are
invited by the project Architect/SBI shall only be eligible to participate.

2. SBI will engage the services of an E-tendering service provider who will provide necessary training and
assistance before commencement of online bidding on Internet.

3. In case of e-tendering, SBI will inform the vendor in writing, the details of service provider to enable
them to contact and get trained.

4. Business rules like event date, closing and opening time etc. also will be communicated through service
provider for compliance.

5. Contractors have to send by email, the compliance form in the prescribed format (provided by service
provider), before start of E-tendering. Without this the vendor will not be eligible to participate in the
event.

6. The Contractors will be required to submit the various documents in sealed Envelope to the office of
Bank’s Civil Engineer, at the address mentioned hereinbefore by the stipulated date i.e. (1) Demand
Draft of specified amount of EMD, (2) Process compliance form dully signed. Contractors not submitting
any one or more documents shall not be eligible to participate in the on-line price bidding.

7. E-tendering will be conducted on schedule date & time.

8. Thee-tendering will r | nly when the bidding pr | inallr
for the item listed in the tender.

(B) Terms & conditions of E-tendering:
SBI shall finalize the Tender through e-tendering mode for which M/s Antares Systems Limited has been

engaged by SBI an authorized service provider. Please go through the guidelines given below and submit
your acceptance to the same along with your Commercial Bid.

1. E-tendering shall be conducted by SBI through M/s Antares Systems Limited, on pre-specified date.
While the Contractors shall be quoting from their own offices/ place of their choice, Internet connectivity
and other paraphernalia requirements shall have to be ensured by Contractors themselves. In the event
of failure of their Internet connectivity, (due to any reason whatsoever it may be) it is the bidders’
responsibility
In order to ward-off such contingent situation bidders are requested to make all the necessary
arrangements/alternatives such as back—up power supFire Retardant Ply whatever required so that they
are able to circumvent such situation and still be able to participate in the E-tendering successfully.
Failure of power at the premises of Contractors during the E-tendering cannot be the cause for not
participating in the E-tendering. On account of this the time for the E-tendering cannot be extended and
SBIl is not responsible for such eventualities.

2. M/s. Antares Systems Limited shall arrange to train you nominated person(s), without any cost to you.
They shall also explain you all the Rules related to the E-tendering. You are required to give your
compliance on it before start of bid process.

3. BIDDING CURRENCY AND UNIT OF MEASUREMENT: Bidding will be conducted in Indian currency &
Unit of Measurement will be displayed in Online E-tendering.

4. BID PRICE: The Bidder has to quote the rate as per the Tender Document provided by SBI through
their appointed Architects.

5. VALIDITY OF BIDS: The Bid price shall be firm for a period specified in the tender document and shall
not be subjected to any change whatsoever.
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6. Procedure of E-tendering:
i. Online E-tendering:

(@) The hard copy of the Technical as well as Price Bid is available on the Bank’s website during the period
specified in the NIT.

(b) Online e-tendering is open to the Empanelled bidders who receive NIT from the Architect and qualified
for participating in the price bidding as provisions mentioned hereinabove through SBI approved Service
Provider.

(c) The Price-Bid shall be made available online by the Service Provider wherein the contractors will be
required to fill-in their item- wise rates for each item.

(d) The Contractors are advised not to wait till the last minute to submit their online item rate quote in the
price bid to avoid complications related with internet connectivity, network problems, system crash
down, power failure, etc.

(e) Itis mandatory to all the bidders participating in the price bid to quote their rates on item above or below
the estimated cost put to tender.

(f) In case, contractor fails to quote their rates for any one or more tender items, their tender shall be
treated as “Incomplete Tender” and shall be liable for rejection.

7. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password by M/s
Antares Systems Limited. The Bidders are requested to change the Password after the receipt of initial
Password from M/s Antares Systems Limited. All bids made from the Login ID given to the bidder will be
deemed to have been made by the bidder.

8. BIDS PLACED BY BIDDER: Bids will be taken as an offer to execute the work as specified. Bids once
made, cannot be cancelled / withdrawn and the Bidder shall be bound to execute the work at the quoted
bid price. In case the L1 Bidder backs out or fails to complete the work as per the rates quoted, SBI shall
have the liberty to take action as deemed necessary including de-paneling such contractors and forfeiting
their EMD and imposing heavy penalty to contractor to recover the losses occurred to the Bank.

9. At the end of the E-tendering, SBI will decide upon the winner. SBI decision on award of Contract shall
be final and binding on all the Bidders.

10. SBI shall be at liberty to cancel the E-tendering process/tender at anytime, before ordering, without
assigning any reason.

11. SBI shall not have any liability to bidders for any interruption or delay in access to the site irrespective of
the cause.

12. Other terms and conditions shall be as per your techno-commercial offers and other correspondences till
date.

13. OTHER TERMS &CONDITIONS:

- The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind
directly or indirectly by communicating with other suppliers/ bidders.

- The Bidder shall not divulge either his Bids or any other exclusive details of SBI to any other party.
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- SBI decision on award of Contract shall be final and binding on all the Bidders.
- SBI reserve their rights to extend, reschedule or cancel any E-tendering within its sole discretion.

- SBI or its authorized service provider M/s Antares Systems Limited shall not have any liability to Bidders
for any interruption or delay in access to the site irrespective of the cause.

- SBI or its authorized service provider M/s Antares Systems Limited is not responsible for any damages,
including damages that result from, but are not limited to negligence.

- SBI or its authorized service M/s Antares Systems Limited will not be held responsible for consequential
damages, including but not limited to systems problems, inability to use the system, loss of electronic
information etc.

N.B.

- All the Bidders are required to submit the Process Compliance Statement (Annexure-Il) duly signed to M/s
Antares Systems Limited.

All the bidders are requested to ensure that they have a valid digital signature certificate well
in advance to participate in the online event.
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(The b

idders are required to print this on their company's letter head and sign, stamp and upload with

Regional
State Ba
Regional

technical Bid)

ANNEXURE-A

UNDERTAKING

Manager Date :
nk of India,
Business Office — 2

A-98 B, Sector — 51

Noida, U

Dear Sir,

Subject :

ttar Pradesh

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BRANCH, SECTOR — 18, NOIDA

I / We refer to the tender notice issued by you for the captioned work.

| undertake to submit in Hard copy the tender document along with all Terms & Conditions,
Specifications, NIT, Instruction to Tenderes etc as uploaded on the site and subsequent annexure
and Corrigendum’s duly signed and stamped by authorized representative/ signatory on
becoming L1. However we accept all the terms and conditions along with the specifications,
Drawings, Layouts etc defined in the tender documents as uploaded by the on the site of e-
Tendering agency.

I/ We hereby offer to perform, provide, execute, complete and maintain the works in conformity
with the drawings, designs, conditions of contracts, specifications, schedule of quantities relating
to the works.

I/ We have satisfied myself/ ourselves as to the site conditions, examined the drawings and all
aspects of the tender conditions, subject to above, I/ We do hereby agree, should this tender be
accepted in whole or in part, to:

a. Abide by and fullfill all the terms and provisions of the said conditions annexed here to,

Complete the works within the period as mentioned in NIT as per the work programme enclosed
with the tender in two or three shifts if considered necessary by the Employer / Consultants at no
extra cost to the Employer.

| / We have deposited an earnest money as per NIT which, | / We note, will not bear any interest
and is liable for forfeiture and | shall not be allowed to participate in any of the tender of SBI for
a period of 06 months from the date of opening of this tender

If our offer is withdrawn by us within the validity period of acceptance by the Employer.
Or

If the contract agreement is not executed by us within 15 days from the date of receipt of the
letter of acceptance.
Or

If we fail to pay the initial security deposit /ASD / APG as stipulated.
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Or

* If the work is not commenced immediately after issue of Mail / Letter of Acceptance.

* |/ We understand that you are not bound to accept the lowest or any tender you receive.

(Signature of Authorized Person of the Firm) (Seal of the Firm)

Name of the Signatory :

Date :

Place :

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BR., SECTOR - 18, NOIDA



ANNEXURE — B

PROCESS COMPLIANCE STATEMENT

(The bidders are required to print this on their company's letter head and sign, stamp and upload with

technical Bid)

To,
M/s. Antares Systems Limited

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE E-TENDER
FOR INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BRANCH, SECTOR - 18,
NOIDA

This has reference to the Terms, Conditions etc for the E-tendering mentioned in the Tender documents.
This letter is to confirm that:

1) The undersigned is authorized representative of the company.

2) We have studied and understood the Commercial Terms and the Business Rules governing the E
tendering of E-Tendering Agency and confirm our agreement to them.

3) We also confirm that we have taken the training on the E-tendering Process / Tool and have understood
the functionality of the same thoroughly.

4) We confirm that SBI and M/s. Antares Systems Limited shall not be liable & responsible in any manner
whatsoever for my/our failure to access & bid on the E tendering platform due to loss of internet connectivity,
electricity failure, virus attack

problems with the PC and / or any other unforeseen circumstances etc. before or during the E-tendering
event.

5) We confirm that we have a valid digital signature certificate issued by a valid Certifying Authority.

6) We, hereby confirm that we will honour the Bids placed by us during the E-tendering

process.

With regards.

(Signature of authorised Signatory) (Seal of the Company/Firm)
Name : Date :
Designation :

Address of Company/Organization
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To,

FORM OF TENDER

Regional Manager Date :
State Bank of India,

Regional Business Office — 2

A-98 B, Sector — 51

Noida, Uttar Pradesh

Dear Sir,

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BRANCH, SECTOR — 18, NOIDA

I/ We refer to the Notice Inviting Tender issued by you for the captioned work.

I/ We do hereby offer to perform, provide, execute, complete and maintain the works
in conformity with Bill of Quantities, Drawings, Specification, Design, General and
Special conditions of Contract, Instruction to tenderers, etc. as contained in the tender
documents for the sum as arrived and filled, at the respective rates quoted by me/us
in the Schedule of Quantities and/or at any other sum and rate subsequently
negotiated and accepted / agreed by the Bank and me/us.

I/We have satisfied myself / our self as to the site conditions, examined site and
drawings, and all aspects of tender documents / conditions and are acceptable to us.
I/We do hereby agree, should this tender be accepted in whole or in part, to,

(A)Abide by and full-fill the terms, conditions and provisions of tender documents
annexed hereto.

(B) Complete the work within stipulated completion time at no extra cost to the Bank.

*|/We have already deposited the Earnest Money Amount as per NIT.

I/We are uploading /submitting the Part-A (Technical Bid) with other repuisite
documents online at designated site.

We confirm that I/We will submit the online Indicative (Sealed) Bid as per schedule.

I/We confirm that I/We are duly authorized to participate in the tendering/bidding
and understand that my / our tender is liable to be rejected if,

At any times it comes to the notice of the Banks that I/We have concealed or / and
have given any wrong information.

The tender is not duly filed and /or signed and / or is incomplete and/or not kept
confidential.

The bid contains any condition / alteration / modification and/or any tempering with
the tender documents is done at our end.

Tender submitted after due date and time

All the pages of the tender documents are affixed with the seal/stamp of my/our
company and initialed / signed by the undersigned.

Signature of Tenderer/s Seal /stamp of the firm/company (Duly
authorized for tendering)
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(On Non -Judicial Stamp paper of appropriate value)

ARTICLES OF AGREEMENT

This agreement made the .....................ll. day of ... between Regional
Manager, State Bank of India, Regional Business Office — 2, A-98 B, Sector — 51, Noida (hereinafter
called the Bank or SBI) which expression shall include the successors and assigns) of the one part and

M/S. company / partnership for registered under the Indian Companies
Act/ Partnership Act having its registered
Off I (hereinafter called ‘the Contractors’

which expression shall include the present directors / partners and also the directors / partners from time
to time as also their respective heirs, legal representatives, administrators and assigns) of the other part.

WHEREAS the employer is desirous of execution of work i.e “Interior Furnishing Works for shifting of
SBI NRI Branch, Sector — 18, Noida” and has caused drawings and specifications describing the works
to be done prepared by Project Architect, M/s Mohan Associates, having their offices at 201, Padma
Tower, Rajendra Place, New Delhi (hereinafter called “the Architect”)

AND WHEREAS THE SAID Drawings numbered as mentioned in the tender documents hereinafter
mentioned and to be issued from time to time, the specifications and the Schedule of items and quantities
have been signed by or on behalf of the parties hereto.

AND whereas the contractors have agreed to execute upon and subject to the condition set forth herein
and Schedule of items and quantities, General & special Conditions of Contract, specification etc.
contained in the tendered documents including all correspondences exchanged by or between the parties
from the submission of tender till the award of work, both letters inclusive, (all of which are collectively
hereinafter referred to as “the said conditions”). The works shown upon the said drawing and /or described
in the said specification and included in the schedule of Items and Quantities at the respective rates therein
set forth amounting to the sum of Rs (Rupees in words ) as there
in arrived at or such other sum as shall become payable there under (hereinafter referred to as “ the said
Contract Amount”.

NOW IT IS HEREBY AGREED AS FOLLOWS:

1. In consideration of the said Contract amount to be paid at the times and the manner set forth in the said
Conditions, the Contractors shall upon and subject to the said conditions execute and complete the work
shown upon the said drawings and described in the said specifications and the schedule of items and
guantities.

2. The employer shall pay the Contractors the amount or such other sum as shall become payable, at the
times and in the manner specified in the said conditions.

3. The term “the Architect” in the said condition shall mean the said “M/s Vastu Sadan” or in the event of
their ceasing to be the Architect for the purpose of this contract for whatever reason, such other person or
persons as shall be nominated for that purpose by the Employer, not being a person to whom the
Contractor shall object for reasons considered to be sufficient by the Employer provided always that no
person or persons subsequently appointed to be Architect under this contract shall be entitled to disregard
or over rule any previous decisions or approval or direction given or expressed in writing by the architect
for the time being.

4. The said conditions and appendix thereto shall be read and construed as forming part of this agreement,
and the parties hereto shall respectively abide by / submit themselves to the said conditions and perform
the agreements on their part respectively in the said conditions contained.
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5. The plans, agreement and documents mentioned herein shall form the basis of this contract.

6. This contract is neither a fixed Lump sum contract nor a piece work contract but is a contract to carry
out the work in respect of the entire project on item rate basis to be paid for according to actual measured
guantities at the rates contained in the schedule of quantities and rates or as provided in the said
conditions.

7. The Bank / Employer reserves to itself the rights of altering the specifications and nature of work by
adding to or omitting any item of work or having portions of the same carried out without prejudice to the
contract.

8. Time shall be considered as the essence of this contract and the contractor here by agrees to commence
the work soon after the site is handed over to him or from the 14th day after date of issue of formal work
order as provided for in the said conditions of contractor whichever is later and to complete the entire work
within __ (period of contract) months subject never the less to the provisions for extension of time.

9. All payments by the Employer under this contract will be made only at

10. Any dispute arising under this Agreement shall be referred to arbitration in accordance with the
stipulations laid down in the tender.

11. That all the parts of this contract have been read by the contractor and fully understood by the
contractor. They further agree to complete the said work to fullest satisfaction of architect / Employer.

12. IN WITNESS WHEREOF the Employer and the contractors have set their respective hands to these

present through their duly authorized official and the said two duplicates hereof to be executed on its behalf
of the day and year first herein above written.

Signed on behalf of the Signed on behalf of the

STATE BANK OF INDIA

In the presence of :

CONTRACTORS

In the presence of :

1. Signature : 1. Signature :
Name : Name :
Address : Address :

In the presence of :

In the presence of :

2. Signature : 2. Signature :
Name : Name :
Address : Address :
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INSTRUCTIONS TO THE TENDERERS

1.0 Scope of Work
‘INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BRANCH, SECTOR - 18,
NOIDA” all as described in Tender and Drawings inclusive hereto as Specifications.

1.1Site and its location:
The proposed work is to be carried out at Ground Floor, Somdutt Tower, Sector — 18, Noida

2.0 Tender Documents
2.1 The work has to be carried out strictly according to the condition stipulated in the
tender consisting the following documents and the most workmen like manner.
Instructions to tenderers
General Conditions of Contract
Special Condition of Contract
Additional conditions
Technical Specifications
Drawings
Price Bid
NIT
Performance Guarantee Agreement

2.2 The above documents shall be taken as complementary and mutually explanatory of one
another but in case of ambiguities or discrepancies, shall take precedence in the order given
below :

Bill of Quantities / Price bid

NIT, corrigendum and addendum

Additional Conditions

Technical Specifications

Drawings

Special Condition of Contract

General Condition of Contract

Instructions to Tenderers

O O0OO0OO0OO0OO0OO0O0o

2.3 Complete set of tender documents including relative drawings can be downloaded from e-
Tendering portal of e-Tendering service provider engaged by SBI

2.4 The tender documents are not transferable.

3.0 Site Visit

3.1 The tenderer must obtain himself on his own responsibility and his own expenses all
information and data which may be required for the purpose of filling this tender document and enter
into a contract for the satisfactory performance of the work. The tenderer is requested to satisfy himself
regarding the availability of water, power, transport and communication facilities, the character quality
and quantity of the materials, labor, the law and order situations, climatic conditions, local authorities
requirement, traffic regulations etc; The tenderer will be fully responsible for considering the financial
effect of any or all the factors while submitting his tender.

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BR., SECTOR - 18, NOIDA




4.0 Earnest Money
4.1 The tenderer are requested to submit the Earnest Money as mentioned in NIT

4.2 EMD in any other form other than as specified above will not be accepted. Tender not
accompanied by the EMD in accordance with NIT above shall be rejected.

4.3 No interest will be paid on the EMD

4.4 EMD of unsuccessful tenderer will be refunded within 30 days of award of contract.
4.5 EMD of successful tenderer will be retained as a part of security deposit.

5.0 Initial Security Deposit (ISD)

The successful tenderer will have to submit a sum as mentioned in NIT within a period of
15 days of acceptance of tender.

6.0 Security Deposit (TSD)

6.1 Total Security Deposit shall be as per NIT which is including ISD. Balance difference of
TSD & ISD shall be deducted from the running bill of the work at the rate of 10% of the
respective running account bill i.e. deduction from each running bill account will be 10% till
total 5% of contract value is reached. 50% of the total security shall be paid to the
contractors on the basis of architect’s certifying the virtual completion. The Balance 50%
would be paid to the contractors after successful completion defects liability period as
specified in the contract.

6.2 No interest shall be paid on the amount retained by the Bank as Security Deposit.

7.0 Signing of contract documents

The successful tenderer shall be bound to implement the contract by signing agreement
and conditions of contract attached herewith within 30 days from the receipt of intimation
of acceptance of his tender by the Bank. However, the written acceptance of the tender by
the Bank will constitute a binding agreement between the Bank and successful tenderer
whether such formal agreement is subsequently entered into or not.

8.0 Completion period

Time is essence of the contract. The work should be completed in all respects in
accordance with the terms of contract within a period as specified in the NIT from the date
of handing over of site or from the date of Letter of Acceptance whichever is later.

9.0 Validity of tender

Tenders shall remain valid and open for acceptance for a period as mentioned in the NIT
(validity of Offer) from the date of opening of price bid. If the tenderer withdraws his/ her
offer during the validity period or makes modifications in his/her original offer which are not
acceptable to the Bank, without prejudice to any other right or remedy, the Bank shall be
at liberty to forfeit the EMD.

10.0 Liguidated Damages
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The liquidated damages shall be as mentioned in the NIT.
11.0 Rate and prices:
11.1 In case of item rate tender

11.1.1 The tenderers shall quote their rates on item basis above or below the estimated cost both
in words and figures. In case of discrepancy between the rate quoted in words and figures the item
rate quoted in words will prevail. The rate and amount of each item shall be calculated based on the
item rates quoted and the requisite total is given.

11.1.2 The tenderers need not quote their rates for which no quantities have been given. In
case the tenderer quote their rates for such items those will be ignored and will not be considered
during execution.

11.1.3 The tenderers should not change the units as specified in the tender. If any unit is
changed the tenders would be evaluated as per the original unit and the contractor would
be paid accordingly.

The tenderers should not change or modify or delete the description of the item. If any
discrepancy is observed he should immediately bring to the knowledge of the Architect/
Bank.

11.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or
overwriting shall be duly attested by him

11.15 Each page shall be totaled and the grand total shall be given.
11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, levies, labour

cess, statutory charges, local municipal charges, liassioning charges etc. unless otherwise specified
to be paid extra in these tender documents. Only GST will be paid extra as applicable.
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GENERAL & IMPORTANT NOTES

1 GENERAL NOTES:

0] Unless otherwise specified in these tender documents mode of measurements specifications etc.
shall be as per relevant IS codes.

(ii) Source of materials / samples / brands / makes etc. shall be got approved from the Architects /
Bank before using. In case of deviations, decision of the Bank shall be final and binding and shall not be
open for arbitration.

(iii) The Architects have their specific role / duties / rights as defined in these tender documents.
However in the event of any dispute arising out of differences between the opinions of the Architects and
also their role/ duties/rights, the Banks’ decision shall be final & binding on the Architects and the
Contractor and shall not be open to arbitration.

(vi) The Contractor will extend full co-operation, support and all required assistance to Architect / Bank for
discharging their duties and responsibilities efficiently and effectively.

(vii)  The contractor has to supFire Retardant Ply and adhere to the specific makes and specifications
of all the items, which are mentioned in the separate list of approved makes. Any work found not as per
the tender specifications and list of approved the contractor has to replace the same without any delay.
The contractor is instructed of get approval of all the materials to be used on this site before starting the
work. He should provide different sample of material for approval, before execution of work.

(viii)  All quantities indicated in the tender are approximate & are likely to change. The contractor must
take actual measurement at site and billing shall be done as per the actual measurement of the work
done at site.

(ix) Work has to be got executed at site in coordination with various agencies working at site.

(69] The contractor is instructed to get the approval of the materials to be used on this site before
starting the work. He shall provide different sample of materials for approval before execution of the work

(xi) All material have to be used in full size/length only. Joints should be avoided as far as possible.
(xii)  Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of onsite executed
to the shape area only.

(xiii)  Making various levels & line out for total layout on site for the items in scope of the work shall be
done by the contractor at his own cost.

(xiv)  MTC (Manufacturer Test certificate) Where ever applicable shall be arranged & submitted by the
contractor. Testing of wood for moisture, knot % etc. shall be carried out by the contractor at his own
cost.

2. IMPORTANT NOTES:

0] The contractor's qualified & authorized representative shall remain on site during the entire
execution process for coordination with various agencies / Architect / Bank & execution of work.

(i) If the assigned work is in running/working Branch, the contractor should have executed the site
erection work in odd hours, Holidays and Sundays.

(i) The contractor shall prepare all loose furniture items at his workshop only & deliver the same to
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the site at appropriate time as instructed by the Architect/BMs/Bank Officials.

(iv) The site shall be cleaned on day-to-day basis & all debris shall be disposed away at the location
beyond the limit as approved by the local authority.

(V) Hidden measurements:- It is contractor's responsibility to get the measurement checked
immediately on completion of such items. This shall be done before finishing the same The
Architect / Bank shall be provided with such details well in advance so that the other work is not held up
due to last moment action.

(vi) Before starting the work at site, the contractor shall mark out the plan & levels of the false ceiling,
partitions etc. in coordination with other agencies on site.

vii) The rates quoted shall be inclusive of all taxes, Duties, Octroi, Transportation, Delivery,
Installation, Testing, Commissioning etc. complete at the site. No extra will be paid for any kind of
taxes. However, the GST will be paid extra as applicable as per actual.

viii) The entire job shall be executed in total coordination with the other agencies working on the project
& also with landlord, Branch Manager and Bank officials etc.

ix) Architect of the project shall be kept informed about the progress of the work at various stages.

X) The contractor shall arrange on his own for lighting & plug point with socket & electrical wiring, DB's
etc. required during entire execution process. However supFire Retardant Ply at point shall be
provided by the bank / landlord

(xi) Any Hidden item MUST be photographed and need to be sent via e- mail or CD to Architect / Bank

xii) BILLING PROCESS:
The contractor/Architect should take care of the following while submitting the final Bill

The Final Bill Should Contain:-

a) Abstract in tender BOQ format only.

b) Schedules for detailed measurement sheet for all items (in detailed break up).

c) Original insurance policies as per tender terms and conditions.

d) Completion certificate issued by the concerned Architect.

e) Inspection & completion certificates for all types of false ceiling.

f) Test report for Toughened Glass.

g) Copy of LOA etc.

h) All documents shall carry contractor's signature & seal with address. - All documents shall be submitted
in 1+ 1 copies.

i) The contractor shall also provide all measurement sheet in soft copy (in Excel format).

i) The contractor shall submit the purchase bill copy of major items used in the project.

k) That extension of time, if any, beyond scheduled date of completion has been granted by the

Competent Authority.
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[) Original receipt of purchase of Corian/Fire Retardant Plywood/ Gypboard and other major materials
used in the work from the original manufacturer/authorized dealers/distributors.

m) If any advances paid during the execution of the work.

n) Acceptances form the contractor that “Accepted as full and final settlement of all claims"

0) The total cost of work should be within the sanction amount, If not, revised sanction taken from the

Competent Authority to be attached with the Final Bill

IMPORTANT: ALL DOCUMENTS SHALL BE SUBMITTED AT ONCE (NOT IN PIECEMEAL MANNER)
ALONG WITH FULL & FINAL BILL & SHALL BE DULY SIGNED BY PUTTING COMPANY'S ADDRESS
SEAL

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BR., SECTOR - 18, NOIDA



GENERAL CONDITIONS OF CONTRACT

1.0 Definitions:-

“Contract means the documents forming the tender and the acceptance thereof and the formal
agreement executed between SBI (client) and the contractor, together with the documents
referred there in including these conditions, the specifications, designs, drawings and
instructions issued from time to time by the Architects / Bank and all these documents taken
together shall be deemed to form one contract and shall be complementary to one another.

In the contract the following expressions shall, unless the context otherwise requires, have the
meaning hereby respectively assigned to them.

1.0.1 ‘SBI shall mean SBI having its Office at Fifth Floor, SBI, LHO, New Delhi and includes
the client’s representatives, successors and assigns.

1.0.2 ‘Architects/ Consultants’ shall mean the person or agency engaged by the Bank for
Architectural / PMC services. The whole work, measurements shall be carried out under his
supervision.

1.0.3 ‘Site Engineer shall mean an Engineer appointed by the SBI at site as their
representative for day-to-day supervision of work and to give instructions to the contractors.

1.0.4 ‘The Contractor’ shall mean the individual or firm or company whether incorporation,
undertaking the works and shall include legal personal representative of individual or the
composing the firm or company and the permitted assignees of individual or firms of company.

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work description in
the “Scope of work” and/or to be executed in accordance with the contract includes materials,
apparatus, equipment, temporary supports, fittings and things of kinds to be provided, the
obligations of the contractor hereunder and work to be done by the contractor under the
contract.

1.1.11 ‘Engineer-in-charge’ shall mean the Bank’s Civil/Electrical Engineer in-charge of the
Project, as nominated by the AGM (P&E) / AGM Civil.

1.0.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the
Engineer and referred to in the specifications and any modifications of such drawings as may
be issued by the Engineer from time to time Contract value shall mean value of the entire work
as stipulated in the letter of acceptance of tender subject such additions there to or deductions
there from as may be made under the provide herein after contained.

1.0.6 Specifications’ shall mean the specifications referred to in the tender and modifications
thereof as may time to time be furnished or approved by the Architect/Consultant.

1.0.7 “Month” means calendar month.
1.0.8 “Week” means seven consecutive days.
1.0.9 “Day” means a calendar day beginning and ending at 00 Hrs and 24 Hrs respectively.

1.0.10 The following shall constitute the Joint Project Committee (herein under referred to as
JPC) for assessing and reviewing the progress of the work on the project and to issue
instructions or directions from time to time for being observed and followed by the Architects
Site Engineer / PMC and other consultants / contractors engaged in the execution of the
project.
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i) Regionall Manager (RBO-2)
ii) Chief Manager (Operations)
iif) SBI Engineer (Civil and Electrical) in-charge of the Project.

CLAUSE

1.0 Total Security Deposit:.

Total security deposit shall be 5% of contract value. Deduction from each running bill account
(if permitted) will be @ 10% till Total Security Deposit (TSD) reaches to 5% of contract value.
The 50% of the Total Security Deposit shall be paid to the contractor on the basis of Architect’s
certifying the virtual completion. The balance 50% would be paid to the contractors after
completion Defects Liability Period as specified in the contract/WORK ORDER.

1.1 Earnest Money Deposit-

As per NIT. The EMD/ any other amount with the Bank shall stand absolutely forfeited if the
tenderer revokes his tender after acceptance of rate at any time the period when he is required
to keep his tender open acceptance by the SBI or after it is accepted by the SBI , the contractor
fails to enter into a formal agreement or fails to commence the work within the stipulated time.

1.2 Initial Security Deposit (ISD): Additional Security Deposit as per NIT.

1.3 Retention Money:

The Retention money shall be deducted from the running account bill at the rate of 10% of the
gross value of work done by the contractor and claimed in each bill provided the Total Security
Deposit plus Retention Money shall both together not exceeding 5% of the contract value
including EMD. The 50% of the total security deposit shall be refunded to the contractor without
any interest on issue of Virtual Completion certificate by the Architect/consultant. The balance
50% of the total security deposit shall be refunded to the contractors without interest within
fifteen days after the end of defects liability period provided the contractor has satisfactorily
attended to all defects in accordance with the conditions of contract including site clearance.

2.0 Langquage:
The language in which the contract documents shall be drawn shall be in English.

3.0 Errors, omissions and discrepancies:

In case of errors, omissions and/ or disagreement between written and scaled dimensions on

the drawings or between the drawings and specifications etc., the following order shall apFire

Retardant Ply.

i. Between scaled and written dimension (or description) on a drawing, the latter shall be
adopted.

ii. Between the written or shown description or dimensions in the drawings and the
corresponding one in the specification the former shall be taken as correct.

iii. Between written description of the item in the specifications and descriptions in bills of
guantities of the same item, the former shall be adopted:

iv. In case of difference between rates written in figures and words, the rate in words shall
prevail.

v. Between the duplicate / subsequent copies of the tender, the original tender shall be taken
as correct.

4.0 Scope of Work:

The contractor shall carryout complete and maintain the said/awarded work in every respect
strictly accordance with this contract and with the directions of and to the satisfaction Bank to
be communicated through the architect/consultant. The architect/consultant at the directions
of the SBI from time to time issue further drawings and / or write instructions, details directions
and explanations which are here after collectively references to as Architect’s / consultant’s
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instructions in regard to the variation or modification of the design, quality or quantity of any
work or the addition or omission or substitution work. Any discrepancy in the drawings or
between BOQ and / or drawings and/or specifications. The removal from the site of any
material brought thereon by the Contractor and any substitution of any other materials
therefore the removal and/or re- execution of any work executed by him. The dismissal from
the work of any person engaged the re upon.

5.01i) Letter of Acceptance:

Within the validity period of the tender the SBI shall issue a letter of acceptance directly or
through the architect by registered post or otherwise depositing at the of the contractor as
given in the tender to enter into a Contract for the execution of the work as per the terms of
the tender. The letter of acceptance shall constitute a bind contract between the SBI and the
contractor.

i) Contract Agreement:

On receipt of intimation of the acceptance of tender from the SBI /Architect the successful
tenderer shall be bound to implement the contract and within fifteen days there of shall sign
an agreement in a non-judicial stamp paper of appropriate value.

6.0 Ownership of drawings:
All drawings, specifications and copies thereof furnished by the SBI through its Architect /
consultants are the properties of the SBI They are not to be used on other work.

7.0 Detailed drawings and instructions:

The SBI through its architects / consultants shall furnish with reasonable proper additional
instructions by means of drawings or otherwise necessary for the execution of the work. All
such drawings and instructions shall be consistent with contract documents, true
developments thereof and reasonably inferable there.

The work shall be executed in conformity there with and the contractor prepare a detailed
programme schedule indicating therein the date of start and completion of various activities on
receipt of the work order and submit the same to the SBI through the architect/consultant

7.1 Copies of agreement:
Two copies of agreement duly signed by both the parties with the drawings shall be handed
over to the contractors.

8.0 Liguidated damages:

If the contractor fails to maintain the required progress in terms of clause 6.0 of GOC or to
complete the work and clear the site including vacating their office on or before the contracted
or extended date or completion, without justification in support of the cause of delay, he may
be called upon without prejudice to any other right of remedy available under the law to the
SBI on account of such breach to pay a liquidated damages at the rate of 0.50% of the contract
value which subject to a maximum of 5% of the contract value.

9.0 Materials, Appliances and Employees:

Unless or otherwise specified the contractor shall provide and pay for all materials, labour,
water, power, tools, equipment transportation and any other facilities that are required for the
satisfactory execution and completion of the work. Unless or otherwise specified all materials
shall be new and both workmanship and materials shall be best quality. The contractor shall
at all times enforce strict discipline and good order among his employees and shall not employ
on the work any unfit person or anyone not skilled in the work assigned to him. Workman
whose work or behavior is found to be unsatisfactory by the SBI /Architect/ consultant he shall
be removed from the site immediately.
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10.0 Permits, Laws and Reqgulations:

Permits and licenses required for the execution of the work shall be obtained by the contractor
at his own expenses. The contractor shall give notices and comFire Retardant Ply with the
regulations, laws, and ordinances rules, applicable to the contract. If the contractor observes
any discrepancy between the drawings and specifications, he shall promptly notify the SBI in
writing under intimation of the Architect/ Consultant. If the contractor performs any act, which
is against the law, rules and regulations he shall meet all the costs arising the reform and shall
indemnify the SBI any legal actions arising there from.

11.0 Setting out Work:

The contractor shall set out the work and shall be responsible for the true and perfect setting
out of the same and for the correctness of the positions, levels, dimensions, and alignment of
all parts thereof and get it approved by the architect / consultant before proceeding with the
work. If at any time any error in this respect shall appear during the progress of the works,
irrespective of the fact that the layout had been approved by, the architect / consultant the
contractor shall be responsible for the same ad shall his own expenses rectify such error, if so,
required to satisfaction of the SBI

12.0 Protection of works and property:

The contractor shall continuously maintain adequate protection. of all his work from damage
and shall protect the SBI’s properties from injury or loss arising in connection with contract. He
shall make good any such damage, injury, loss, except due to causes beyond his control and
due to his fault or negligence.

He shall take adequate care and steps for protection of the adjacent properties. The contractor
shall take all precautions for safety and protections of his employees on the works and shall
comFire Retardant Ply with all applicable provisions of Govt. and local bodies’ safety laws and
building codes to prevent accidents, or injuries to persons or property on about or adjacent to
his place of work. The contractor shall take insurance covers as per clause at his own cost.
The policy may be taken in joint names of the contractor and the SBI and the original policy
may be lodged with the SBI

13.0 Inspection of work:

The SBI / Architect / Consultant or their representatives shall at all reasonable times have free
access to the work site and / or to the workshop, factories, or other places where materials are
lying or from where they are obtained and the contractor shall give every facility to the
SBI/Architect/consultant and their representatives necessary for inspection and examination
and test of the materials and workmanship. No person unless authorized by the SBI/ Architect
/Consultant except the representative of Public authorities shall be allowed on the work at any
time. The proposed work either during its construction stage or its completion can also be
inspected by the Chief Technical Examiner's Organization a wing of Central Vigilance
commission.

14.0 Assignment and subletting:

The whole of work included in the contract shall be executed the contractor and he shall not
directly entrust and engage or indirectly transfer, assign or underlet the contract or any part or
share there of or interest therein without the written consent of the SBI through the Architect
and no undertaking shall relieve the contractor from the responsibility of the contractor from
active & superintendence of the work during its progress.

15.0 Quality of materials, workmanship &Test:

All materials and workmanship shall be best of the respective kinds described in the contract
and in accordance with Architect/consultant instructions and shall be subject from time to time
to such tests as the architect/consultant may direct at the place of manufacture or fabrication
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or on the site or an approved testing laboratory. The contractor shall provide such assistance,
instruments, machinery, labor, and materials as are normally required for examining
measuring sampling and testing any material or part of work before in corporation in the work
for testing as may be selected and required by the architect/consultant.

i) Samples:

All samples of adequate numbers, size, shades & pattern as per specifications shall be
supplied by the contractor without any extra charges. If certain items proposed to be used are
of such nature that samples cannot be presented or prepared at the site detailed literature /
test certificate of the same shall be provided to the satisfaction of the Architect/consultant
before submitting the samplel/literature the contractor shall satisfy himself that the material /
equipment for which he is submitting the sample / literature meet with the requirement of tender
specification. Only when the samples are approved in writing by the architect/consultant the
contractor shall proceed with the procurement and installation of the particular material /
equipment. The approved samples shall by the signed by the Architect / Consultant for
identification and shall be kept on record at site office until the completion of the work for
inspection / comparison at any time. The Architect/Consultant shall take reasonable time to
approve the sample. Any delay that might occur in approving the samples for reasons of its
not meeting the specifications or other discrepancies inadequacy in furnishing samples of best
gualities from various manufacturers and such other aspects causing delay on the approval of
the materials / equipment etc. shall be to the account of the contractor.

iii) Cost of tests:
The cost of making any test shall be borne by the contractor if such test is intended by or
provided for in the specification or BOQ.

iv) Costs of tests not provided for:
If any test is ordered by the Architect/ Consultant which is either
a) If so intended by or provided for or (in the cases above mentioned) is not so

particularized, or though so intended or provided for but ordered by the Architect / Consultant
to be carried out by an independent person at any place other than the site or the place of
manufacture or fabrication of the materials tested or any Government / approved laboratory,
then the cost of such test shall be borne by the contractor.

16.0 Obtaining information related to execution of work:

No claim by the contractor for additional payment shall be entertained which is consequent
upon failure on his part to obtain correct information as to any matter affecting the execution
of the work nor any misunderstanding or the obtaining incorrect information or the failure to
obtain correct information relieve him from any risks or from the entire responsibility for the
fulfillment of contract.

17.0 Contractor’s superintendence:

The contractor shall give necessary personal superintendence during the execution the works
and as long, thereafter, as the Architect/Consultant may consider necessary until the expiry of
the defects liability period, stated hereto.

18.0 Quantities:

The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared
in accordance with the Indian Standard Method of Measurements and quantities. The rate
qguoted shall remain valid for variation of quantity against individual item to any extent. The
entire amount paid under Clause 19, 20 hereof as well as amounts of prime cost and provision
sums, if any, shall be excluded.

19.0 Works to be measured:
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The Architect/Consultant may from time to time intimate to the contractor that he requires the
work to be measured and the contractor shall forthwith attend or send a quantity representative
to assist the Architect in taking such measurements and calculation and to furnish all
particulars or to give all assistance required by any of them. Such measurements shall be
taken in accordance with the Mode of measurements detail in the specifications. The
representative of the Architect / Consultant shall take measurements with the contractor’s
representative and the measurements shall be entered in the measurement book. The
contractor or his authorized representative shall sign all the pages of the measurement book
in which the measurements have been recorded in token of his acceptance. All the corrections
shall be duly attested by both representatives. No over writings shall be made in the M book
should the contractor not attend or neglect or omit to depute his representative to take
measurements the measurements recorded by the representative of the Architect/consultant
shall be final. All authorized extra work, omissions and all variations made shall be included
such measurement.

20.0 Variations:

No alteration, omission or variation ordered in writing by the Architect/consultant vitiates the
contract. In case the SBI/ Architect / Consultant thinks proper at any during the progress of
works to make any alteration in, or additions to or omission from the works or any. Alteration
in the kind or quality of the materials to be used therein, the Architect / Consultant shall give
notice thereof in writing to the contractor shall confirm in writing within seven days of giving
such oral instructions the contract shall alter to, add to, or omit from as the case may be in
accordance with such but the contractor shall not do any work extra to or make any alterations
or additions to or omissions from the works or any deviation from any of the provisions of the
contract, stipulations, specifications or contract drawings without previous consent in writing of
the Architect/ Consultant and the value of such extras, alterations, additions or omissions shall
in all cases be determined by the Architect / Consultant and the same shall be added to or
deducted from the contract value, as the case maybe.

21.0 Valuation of Variations:

No claim for an extra shall be allowed unless it shall have been executed under the authority
of the Architect / Consultant with the concurrence of the SBI as herein mentioned. Any such
extra is herein referred to as authorized extra and shall be made in accordance with the
following provisions.

(i) The net rates or prices in the contract shall determine the valuation of the extra work where
such extra work is of similar character and executed under similar conditions as the work price
herein.

(i) Rates for all items, wherever possible should be derived out of the rates given in the priced
BOQ.

The net prices of the original tender shall determine the value of the items omitted, provided if
omissions do not vary the conditions under which any remaining items of Works are carried
out, otherwise the prices for the same shall be valued under sub- Clause ‘c’ hereunder.

Where the extra works are not of similar character and/or executed under similar conditions
as aforesaid or where the omissions vary the conditions under which any remaining items or
works are carried out, then the contractor shall within 7 days of the receipt of the letter of
acceptance inform the Architect/ consultant of the rate which he intends to charge for such
items of work, duly supported by analysis of the rate or rates claimed and the
Architect/consultant shall fix such rate or prices as in the circumstances in his opinion are
reasonable and proper, based on the market rate.

Where extra work cannot be properly measured or valued the contractor shall be allowed day
work prices at the net rates stated in the tender, of the BOQ or, if not, so stated then in
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accordance with the local day work rates and wages for the district; provided that in either
case, vouchers specifying the daily time (and if required by the Architect/Consultant) the
workman’s name and materials employed be delivered for verifications to the Architect
/consultant at or before the end of the week following that in which the work has been executed.

It is further clarified that for all such authorized extra items where rates cannot be derived from
the tender, the Contractor shall submit rates duly supported by rate analysis worked on the
‘market rate basis for material, labour hire / running charges of equipment and wastages etc.
plus 15% towards establishment charges, contractor’s overheads and profit. Such items shall,
not be eligible for escalation.

22.0 Final measurement:
The measurement and valuation in respect of the contract shall be completed within two
months of the virtual completion of the work.

23.0 Virtual Completion Certificate (VCC):

On successful completion of entire works covered by the contract to the full satisfaction of the
SBI, the contractor shall ensure that the following works have been completed the satisfaction
of the SBI:

Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour equipment
and machinery.

Demolish, dismantle and remove the contractor’s site office, temporary works, structure
including labour sheds/camps and constructions and other items and things whatsoever
brought upon or erected at the site or any land allotted to the contractor by the SBI not
incorporated in the permanent works.

Remove all rubbish, debris etc. from the site and the land allotted to the contractor by the SBI
and shall clear, level and dress, compact the site as required by the SBI

Shall put the SBI in undisputed custody and possession of the site and all land allot by the SBI
Shall hand over the work in a peaceful manner to the SBI

All defects / imperfections have been attended and rectified as pointed out by the Architects
to the full satisfaction of SBI

Upon the satisfactory fulfillment by the contractor as stated above, the contractor is entitled to
apFire Retardant Ply to the Architect / consultant is satisfied of the completion of work. Relative
to which the completion certificate has been sought, the Architect/ consultant shall within
fourteen (14) days of the receipt of the application for completion certificate, issue a VCC in
respect of the work for which the VCC has applied.

This issuance of a VCC shall not be without prejudice to the SBI rights and contractor liabilities
under the contract including the contractor’s liability for defects liability nor shall the issuance
of VCC in respect of the works or work at any site be construction as a waiver of any right or
claim of the SBI against the contractor in respect of or work at the site and in respect of which
the VCC has been issued.

24.0 Work by other agencies:

The SBI / Architect / consultant reserves the rights to use premises and any portion the site for
execution of any work not included in the scope of this contract which it may desire to have
carried out by other persons simultaneously and the contractor shall not only allow but also
extend reasonable facilities for the execution of such work. The contractor however shall not
be required to provide any plant or material for the execution of such work except by special
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arrangement with the SBI. Such work shall be carried out in such manner as not to impede the
progress of the works included in the contract.

25.0 Insurance of works:

Without limiting his obligations and responsibilities under the contract the contractor shall
insure in the joint names of the SBI and the contractor against all loss of damages from
whatever cause arising other than the excepted risks, for which he is responsible under the
terms of contract and in such a manner that the SBI and contractor are covered for the period
stipulated | clause of GCC and are also covered during the period of maintenance for loss or
damage arising from a cause, occurring prior to the commencement of the period of
maintenance and for any loss or damage occasioned by the contractor in the course of any
operations carried out by him for the purpose of comFire Retardant Plying with his obligations
under clause.

The Works for the time being executed to the estimated current Contract value thereof, or such
additional sum as may be specified together with the materials for incorporation in the works
at their replacement value.

The constructional plant and other things brought on to the site by the contractor to the
replacement value of such constructional plant and other things.

Such insurance shall be affected with an insurer and in terms approved by the SBI which
approval shall not be unreasonably withheld and the contractor shall whenever required
produce to the Architect / consultant the policy if insurance and the receipts for payment of the
current premiums.

26.0 Damage to persons and property:

The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI
against all losses and claims in respect of injuries or damages to any person or material or
physical damage to any property whatsoever which may arise out of or in consequence of the
execution and maintenance of the works and against all claims proceedings, damages, costs,
charges and expenses whatsoever in respect of or in relation thereto except any compensation
of damages for or with respect to:

a) The permanent use or occupation of land by or any part thereof.

b) The right of SBI to execute the works or any part thereof on, over, under, in or through any
lands.

c¢) Injuries or damages to persons or properties which are unavoidable result of the execution
or maintenance of the works in accordance with the contract.

d) Injuries or damage to persons or property resulting from any act or neglect of the SBI their
agents, employees or other contractors not being employed by the contractor or for or in
respect of any claims, proceedings, damages, costs, charges and expenses in respect thereof
or in relation thereto or where the injury or damage was contributed to by the contractor, his
servants or agents such part of the compensation as may be just and equitable having regard
to the extent of the responsibility of the SBI, their employees, or agents or other employees,
or agents or other contractors for the damage or injury.

27.0 Contractor to indemnify SBI:

The contractor shall indemnify the SBI against all claims, proceedings, damages, costs,
charges and expenses in respect of the matters referred to in the provision sub-clause 26.0 of
this clause.

28.0 Contractor’s superintendence:
The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or
proceeding relating to infringement or use of any patent or design or any alleged patent or
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design rights and shall pay any royalties which may be payable in respect to any article or part
thereof included in the contract. In the event of any claim made under or action brought against
SBI in respect of such matters as aforesaid the contractor shall be immediately notified thereof
and the contractor shall be at liberty, at his own expenses to settle any dispute or to conduct
any litigation that may arise there from, provided that the contractor shall not be liable to
indemnify the SBI if the infringement of the patent or design or any alleged patent or design
right is the direct result of an order passed by the Architect / consultant in this behalf.

29.0 Third Party Insurance:

Before commencing the execution of the work the contractor but without limiting his obligations
and responsibilities under clause 25.0 of GCC shall insure against his liability for any material
or physical damage, loss, or injury which may occur to any property including that of SBI, or to
any person, including any employee of the SBI, by or arising out of the execution of the works
or in the carrying out of the contract, otherwise than due to the matters referred to in the
provision to clause 25.0 thereof.

30.0 Minimum amount of Third Party Insurance:

Such insurance shall be affected with an insurer and in terms approved by the SBI which
approval shall not be reasonably withheld and for at least the amount stated below. The
contractor shall, whenever required, produce to the. Architect / consultant the policy or policies
of insurance cover and receipts for payment of the current premiums.

The minimum insurance cover for physical property, injury, and death is Rs.5 Lakh per
occurrence with the number of occurrences limited to four. After each occurrence contractor
will pay additional premium necessary to make insurance valid for four occurrences always.

31.0 Accident or Injury to workman:

The SBI Shall not be liable for or in respect to any damages or compensation payable at law
in respect or inconsequence of any accident or injury to any workmen or other person in the
employment of the contractor or any sub-contractor, save and except an accident or injury
resulting from any act or default of the SBI or their agents, or employees. The contractor shall
indemnify and keep indemnified SBI against all such damages and compensation, save and
except as aforesaid, and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

32.0 Insurance against accidents etc. to workmen:

The contractor shall insure against such liability with an insurer approved by the SBI During
the whole of the time that any persons are employed by him on the works and shall, when
required, produce to the architect / consultant such policy of insurance and receipt for payment
of the current premium. Provided always that, in respect of any persons employed by any sub-
contractor the contractor’s obligation to insured as aforesaid under this sub-clause shall be
satisfied if the sub-contractor shall have insured against the liability in respect of such persons
in such manner that SBI is indemnified under the policy but the contractor shall require such
sub-contractor to produce to the Architect /consultant when such policy of insurance and the
receipt for the payment of the current premium.

33.0 Remedy on contractor’s failure to insure:

If the contractor fails to effect and keep in force the insurance referred to above or any other
insurance which he may be required to effect under the terms of contract, then and in any such
case the SBI may effect and keep in force any such insurance and pay such premium or
premiums as may be necessary for that purpose and from time to time deduct the amount so
paid by the SBI as aforesaid from any amount due or which may become due to the contractor,
or recover the same as debt from the contractor.

Without prejudice to the others rights of the SBI against contractors. In respect of such default,
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the employer shall be entitled to deduct from any sums payable to the contractor the amount
of any damages costs, charges, and other expenses paid by the SBI And which are payable
by the contractors under this clause. The contractor shall upon settlement by the Insurer of
any claim made against the insurer pursuant to a policy taken under this clause, proceed with
due diligence to rebuild or repair the works destroyed or damaged. In this event all the monies
received from the Insurer in respect of such damage shall be paid to the contractor and the
Contractor shall not be entitled to any further payment in respect of the expenditure incurred
for rebuilding or repairing of the materials or goods destroyed or damaged.

34.0 Commencement of Works:
The date of commencement of the work will be reckoned from the date of award of letter by
the SBI

35.0 Time for completion:

Time is essence of the contract and shall be strictly observed by the contractor. The entire
work shall be completed within the stipulated period from the date of commencement. If
required in the contract or as directed by the Architect / consultant. The contractor shall
complete certain portions of work before completion of the entire work. However, the
completion date shall be reckoned as the date by which the whole work is completed as per
the terms of the contract.

36.0 Extension of time:

If, in the opinion of the Architect/consultant, the work be delayed for reasons beyond the control
of the contractor, the Architect/consultant may submit a recommendation to the SBI to grant a
fair and reasonable extension of time for completion of work as per the terms of contract. If the
contractor needs an extension of time for the completion of work or if the completion of work
is likely to be delayed for any reasons beyond the due date of completion as stipulated in the
contract, the contractor shall apFire Retardant Ply to the SBI Through the Architect’ Consultant
in writing at least 30 Days before the expiry of the scheduled time and while apFire Retardant
Plying for extension of time he shall furnish the reason in detail and his justification if an’, for
the delays. The architect/consultant shall submit their recommendations to the SBI in the
prescribed format for granting extension of time. While granting extension of time the
contractor shall be informed the period extended time which will qualify for levy of liquidated
damages. For the balance period in excess of original stipulated period and duly sanctioned
extension of time by the provision of liquidated damages as stated under clause 10.0 shall
become applicable. Further the contract shall remain in force even for the period beyond the
due date of completion irrespective whether the extension is granted or not.

37.0 Rate of progress:

Whole of the materials, plant and labour to be provided by the contractor and the mode,
manner and speed of execution and maintenance of the works are to be of a kind and
conducted in a manner to the satisfaction of the Architect/consultant should the rate of
progress of the work or any part thereof be at any time be in the opinion the. Architect /
consultant too Slow to ensure the completion of the whole of the work the prescribed time or
extended time for completion the Architect/consultant shall the re upon take such steps as
considered necessary by the Architect / consultant to expedite progress so as to complete the
works by the prescribed time or extended time. Such communications from the Architect /
consultant neither shall relieve. The contractor from fulfilling obligations under the contract nor
he will be entitled to raise any claims arising out of such directions.

38.0 Work during nights and holidays:

Subject to any provision to the contrary contained in the contract no permanent work shall
save as herein provided be carried on during the night or on holidays without the permission
in writing of the Architect/consultant, save when the work is unavoidable or absolutely
necessary for the saving of life or property or for the safety of the work in which case the
contractor shall immediately advise the Architect / consultant. However the provisions of the
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clause shall not be applicable in the case of any work which becomes essential to carry by
rotary or double shifts in order to achieve the progress and quality of the part of the works
being technically required / continued with the prior approval of the Architect / consultant at no
extra cost to the SBI

All work at night after obtaining approval from competent authorities shall be carried out without
unreasonable noise and disturbance.

39.0 No compensation or restrictions of work:

If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope
of work for any reason whatsoever and hence not required the whole or any part of the work
to be carried out. The Architect / consultant shall give notice in writing that effect to the
contractor and the contractor shall act accordingly in the matter. The contractor shall have no
claim to any payment of compensation or otherwise what so ever on account of any profit or
advantage which he might have derived from the execution of the Work fully but which he did
not derive in consequence of the fore closure of the whole or part of the work.

Provided that the contractor shall be paid the charges on the cartage only of materials actually
and bonafide brought to the site of the work by the contractor and rendered surplus as a result
of the abandonment, curtailment of the work or any portion thereof and then taken back by the
contractor, provided however that the Architect/Consultant shall have in such cases the option
of taking over all or any such materials at their purchase price or a local current rate whichever
is less.

In case of such stores having been issued from SBI stores and returned by the contractor to
stores, credit shall be given to him at the rates not exceeding those at which were originally
issued to the contractor after taking into consideration and deduction for claims on account of
any deterioration or damage while in the custody of the contractor and in this respect the
decision of Architect / consultant shall be final.

40.0 Suspension of work:

The contractor shall, on receipt of the order in writing of the Architect / consultant (whose
decision shall be final and binding on the contractor) suspend the progress of works or any
part the offer such time and in such manner as Architect/consultant may consider necessary
S0 as hot to cause any damage or injury to the work already done or endanger the safety
thereof for any of following reasons:

a) On account any default on the part of the contractor, or

b) For proper execution of the works or part thereof for reasons other than the default the
contractor, or

c) For safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works the extent
necessary and carry out the instructions given in that behalf by the Architect / consultant.
i)If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

The contractor shall be entitled to an extension of time equal to the period of every such
suspension. No compensation whatsoever shall be paid on this account.

41.0 Action when the whole security deposit is forfeited:

In any case in which under any clause or clauses of this contract, the Contractor shall have
rendered himself liable to pay compensation amounting to the whole of his security deposit the
Architect / consultant shall have the power to adopt any of the following course as they may
deem best suited to the interest of the SBI:

To rescind the contract (of which rescission notice in writing to the contractor by - Architect /
consultant shall be conclusive evidence) and in which case the security, deposit of the
contractor shall be forfeited and be absolutely at the disposal of SBI.
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To employ labour paid by the SBI and to supFire Retardant Ply materials to carry out the work,
or part of the work, debiting the contractor with the cost of the labour and materials cost of
such labour and materials as worked out by the Architect / consultant shall final and conclusive
against the contractor) and crediting him with the value of the work done, in all respects in the
same manner and at the same manner and at the same rates as if it had been carried out by
the contractor under the terms of this contract certificate of architect /consultant as to the value
of work done shall be final conclusive against the contractor.

To measure up the work of the contractor, and to take such part thereof as shall unexecuted,
out of his hands, and to give it to another contractor to complete in which case any expenses
which may be incurred in excess of the sum which would have been paid to the original
contractor, if the whole work had been executed by him (The amount of which excess the
certificates in writing of the Architects / consultant shall final and conclusive) shall be borne by
original contractor and may be deducted any money due to him by SBI under the contract or
otherwise, or from his security deposit or the proceeds of sale thereof, or sufficient part thereof.

In the event of any of above courses being adopted by the SBI the contractor shall have no
claim to compensation for any loss sustained by him by reasons of his having purchased or
procured any material or entered into any engagements or make any advances on account of,
or with a view to the execution of the work or the performance of the contract and incase the
contract shall be rescind under the provision aforesaid, the contractor shall not be entitled to
recover or to be paid any sum or any work thereto for actually performed under this contract,
unless, and until the Architect / consultant will have certified in writing the performance of such
work and the value payable in respect thereof, and he shall only been titled to be paid the
value so certified.

42.0 Owner’s right to terminate the contract:

If the contractor being an individual or a firm commit any ‘Act of insolvency’ or shall be adjusted
an insolvent or being an incorporated company shall have an order for compulsory winding up
voluntarily or subject to the supervision of Govt. and of the Official Assignee of the liquidator
in such acts of insolvency or winding up shall be unable within seven days after notice to him
to do so, to show to the reasonable satisfaction of the Architect / Consultant that he is able to
carry out and fulfill the contract, and to dye security therefore if so required by the Architect
/Consultant.

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution
to be issued or shall suffer any payment under this contract to be attached by or on behalf of
any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI through the
Architect/Consultant or shall charge or encumber this contract or any payment due to which
may become due to the contractor there under:

has abandoned the contract; or

has failed to commence the works, or has without any lawful excuse under these conditions
suspended the progress of the works for 14 days after receiving from the SBI through the
Architect / consultant written notice to proceed, or

has failed to proceed with the works with such diligence and failed to make such due progress
as would enable the works to be completed within the time agreed upon, or has failed to
remove the materials from the site or to pull down and replace work within seven days after
written notice from the SBI through the Architect / Consultant that the said materials were
condemned and rejected by the Architect/ consultant under these conditions; or has neglected
or failed persistently to observe and perform all or any of the acts matters or things by this
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contract to be observed and performed by the contactor for seven days after written notice
shall have been given to the contractor to observe or perform the same or has to the detriment
of good workmanship or in defiance of the SBI or Architect’s / consultant’s instructions to the
contrary subject any part of the contract. Then and in any of said cases the SBI and or the
Architect / consultant, may not withstanding any previous waiver, after giving seven days’
notice in writing to the contractor, determine the contract, but without thereby affecting the
powers of the SBI or the Architect/consultant or the obligation and liabilities of the contractor
the whole of which shall continue in force as fully as if the contract had not been determined
and as if the works subsequently had been executed by or on behalf of the contractor. And,
further the SBI through the Architect / consultant their agents or employees may enter upon
and take possession of the work and all plants, took scaffoldings, materials, sheds,
machineries lying upon the premises or on the adjoining lands or roads use the same by means
of their own employees or workmen in carrying on and completing the work or by engaging
any other contractors or persons to the work and the contractor shall not in any was interrupt
or do any act, matter or thing to prevent or hinder such other contractor or other persons
employed for complement and finishing or using the materials and plant for the works.

When the works shall be completed or as soon thereafter as convenient the SBI Or
architect/consultant shall give a notice in writing to the contractor to remove his surplus
materials and plants and should the contractor fail to do so within 14 days after receive thereof
by him the SBI sell the same by publication, and after due publication, and shall, adjust the
amount realized by such tender. The contractor shall have no right to question any of the act
of the SBI incidental to the sale of the materials etc.

43.0 Certificate of payment:

The contractor shall be entitled under the certificates to be issued by the Architect / consultant
to the contractor within 10 working days from the date of certificate to payment from SBI From
time to time SBI shall recover the statutory recovering other dues including the retention
amount from the certificate of payment. Provided always that the issue of any certificate by the
Architect / consultant during progress of works or completion shall not have effect as certificate
of satisfaction relieve the contractor from his liability under clause.

The Architect / consultant shall have power to withhold the certificate if the work or in part
thereof is not carried out to their satisfaction. The Architect/consultant may by any certificate
make any corrections required previous certificate. The SBI shall modify the certificate of
payment as issued by the architect/ consultant from time to time while making the payment.
The contractor shall submit interim bills only after taking actual measurements and properly
recorded in the Measurement books. Interim Bills shall be paid as per NIT.

The final bill may be submitted by contractor within a period of one month from the date of
virtual completion and Architect / consultant shall issue the certificate of payment within a
period of two months. The SBI Shall pay the amount within a period of three months from the
date of issue of certificate provided there is no dispute in respect of rates and quantities.

The contractor shall submit the interim bills in the prescribed format with all details.

44.0

A. Settlement of Disputes and Arbitration:

Except where otherwise provided in the contract all questions and disputes to the meaning of
the specifications, design, drawings and instructions herein before mentioned and as to the
guality of workmanship or materials used on the work or as to any other question , claim, right,
matter or thing whatsoever in any way arising out of or relating to the contract, designs,
drawings specifications, estimates, instructions orders or these conditions or otherwise
concerning the work or the execution or failure to execute the same whether arising during the
progress of the work or after the cancellation, termination, completion or abandonment thereof
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shall be dealt with as mentioned hereinafter:

If the contractor considers that he is entitled to any extra payment or compensation in respect
of the works over and above the amounts admitted as payable by the Architect or in case the
contractor wants to dispute the validity of any deductions or recoveries made or proposed to
be made from the contractor raise any dispute, the contractor shall forthwith give notice in
writing of his claim, or dispute to The AGM (P&E) LHO Delhi and endorse a copy of the same
to the Architect, within 30 days from the date of disallowance thereof or the date of deduction
or recovery. The said notice shall give full particulars of the claim, grounds on which it is based
and detailed calculations of the amount claimed and the contractor shall not be entitled to
raise any claim nor shall the SBI be in any way liable in respect of any claim by the contractor
unless notice of such claim shall have been given by the contractor to the AGM (P&E) LHO
Delhiin the manner and within the time as aforesaid. The Contractor shall be deemed to have
waived and extinguished all his rights in respect of any claim not notified to the AGM (P&E)
LHO Delhi in writing in the manner and within the time aforesaid.

B. Settlement of Disputes and Arbitration:

The AGM (P&E) LHO Delhi shall give his decision in writing on the claims notified by the receipt
of the contractor may within 30 days of the receipt of the decision of the Submit his claims to
the conciliating authority namely the CDO., SBI, LHO, Delhi for conciliation along with all
details and copies of correspondence exchanged between him and the SBI.

If the conciliation proceedings are terminated without settlement of the disputes, the contractor
shall, within a period of 30 days of termination thereof shall give a notice to the concerned
CGM of the SBI for appointment of an arbitrator to adjudicate the notified claims falling which
the claims of the contractor shall be deemed to have been considered absolutely barred and
waived.

Except where the decision has become final, binding and conclusive in terms of the contract,
all disputes or differences arising out of the notified claims of the contractor as aforesaid and
all claims of the SBI shall be referred for adjudication through arbitration by the Sole Arbitrator
appointed by the CGM and who will be of Deputy General Manager rank. It will also be no
objection to any such appointment that the Arbitrator so appointed is a SBI, Officer and that
he had to deal with the matters to which the Contract relates in the course of his duties as SBI,
Officer. If the arbitrator so appointed is unable or unwilling to act or resigns his appointment or
vacates his office due to any reason whatsoever another sole arbitrator shall be appointed in
the manner aforesaid by the said CGM of the SBI Such person shall be entitled to proceed
with the reference from the stage at which it was let by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with
amounts claimed in respect of each dispute along with the notice for appointment of arbitrator.

It is also a term of this contract that no person other than a person appointed by such Chief
General Manager as aforesaid should act as arbitrator. The conciliation and arbitration shall
be conducted in accordance with the provisions of the Arbitration & Conciliation Act 1996 or
any or any accordance modification or reenactment thereof and the rules made there under.

Itis also a term of the contract that if any fees are payable to the Arbitrator these shall be paid
equally by both the parties. However, no fees will be payable to the arbitrator if he is a SBI
Officer.

It is also a term of the contract that the Arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to submit their statement
of claims and counter statement of claims. The venue of the arbitration shall be such place as
may be fixed by the arbitrator in his sole discretion. The fees, if any of the arbitrators shall, if
required to be paid before the award is made and published, be paid half and half by each of
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the parties. The Cost of the reference and of the award (including the fees, if any of the
arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and din
what manner, such costs or any part thereof, shall be paid and fix or settle the amount of costs
to be so paid.

45.0 Water supFire Retardant Ply:
The contractor shall make his own arrangements for water required for the work and nothing
extra will be paid for the same. This will be subject to the following condition.

i) Thatthe water used by the contractor shall be fit for construction purposes to the satisfaction
of the Architect /consultant’s.

ii) The contractor shall make alternative arrangements for the supFire Retardant Ply of water
if the arrangement made by the contractor for procurement of water in the opinion of the
Architect / consultant is unsatisfactory.

i) In case contractor is permitted to use SBI source of water i.e. Municipal connection, Bore
well (existing or new) etc., the SBI will recover as per clause 51.0 of this document form the
final bill of contractor.

The contractor shall construct temporary well / tube well in SBI Pvt. Ltd land for taking water
for construction purposes only after obtaining permission in writing from the SBI The contractor
has to make his own arrangements for drawing and distributing the water at his own cost. He
has to make necessary arrangements. To avoid any accidents or damages caused due to
construction and subsequent maintenance of the wells. He has to obtain necessary approvals
from local authorities, if required, at his own cost. He shall restore the ground to its original
condition after wells are dismantled on completion of work or hand over the well to the SBI
without any compensation as directed by the architect /consultant.

46.0 Power supFire Retardant Ply:

The contractor shall make his own arrangements for power and supFire Retardant Ply /
distribution system for driving plant or machinery for the work and for lighting purpose at his
own cost, the cost of running and maintenance of the plants are to be included in his tender
prices, He shall pay all fees and charges required, by the power supFire Retardant Ply and
include the same in his tendered rates and hold the owner free from all such costs. He has to
obtain necessary approval from the appropriate authorities, if required.

In case contractor is permitted to use Bank’s source of power supFire Retardant Ply provided
at one point, the SBI will recover as per clause 51.0 of this document from the final bill of
contractor.

47.0 Treasure trove etc.
Any treasure trove, coin or object antique which may be found on the site shall be the property
of SBI and shall be handed over to the bank immediately.

48.0 Method of measurement:

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the
measurement will be on the net quantities or work produced in accordance with up to date
rules laid down by the Bureau of Indian Standards. In the event any dispute/ disagreement the
decision of the Architect / consultant shall be final and binding on the corrector.

49.0 Maintenance of registers:

The contractor shall maintain the following registers as per the enclosed perform at site of work
and should produce the same for inspection of SBI /Architect / consultant whenever desired
by them. The contractor shall also maintain the records / registers as required by the local
authorities / Govt. from time to time.
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i) Register for secured advance

i)  Register for hindrance to work
i) Register for running account bill
iv) Register for labour

50.0 Force Majeure:

Neither contractor nor SBI shall be considered in default in performance of the obligations if
such performance is prevented or delayed by events such as but not war, hostilities revolution,
riots, civil commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms,
floods, droughts, earthquakes or ordinances or any act of or for any other cause beyond the
reasonable control of the party affected or prevents or delayed. However, a notice is required
to be given within 30 days from the happening of the event with complete details, to the other
party to the contract ,if it is not possible to serve a notice, within the shortest possible period
without delay.

As soon as the cause of force majeure has been removed the party whose ability perform its
obligations has been affected, shall notify the other of such cessation and the actual delay
incurred in such affected activity adducing necessary evidence in support thereof.

From the date of occurrence of a case off or force majeure obligations of the party affected.

51.0 Water power and other facilities:

The rate quoted by the contractor shall include all expenses that are required for providing all
the water required for the work and the contractor shall make his own arrangements for the
supFire Retardant Ply of good quality water suitable for the construction and good quality
drinking water for their workers If necessary the contractor has to sink a tube well/open well
and bring water by means of tankers at his own cost for the purpose The SBI will not be liable
to pay any charges in connection with the above

The rate quoted in the tender shall include the expenses for obtaining and maintaining power
connections and shall pay for the consumption charges

The contractors for other trades directly appointed by the SBI shall be entitled to take power
and water connections from the temporary water and power supFire Retardant Ply obtained
by the contractor However, the concerned contractor shall make their own arrangements to
draw the supFire Retardant Ply and pay directly the actual consumption charges at mutually
agreed rates between them. All municipal charges for drainage and water connection for
Construction purposes shall be borne by the contactor and charges payable for permanent
connections, if any, shall be initially paid by the contactor and the SBI will reimburse the
amount on production of receipts.

The SBI as well as the Architect / consultant shall give all possible assistance to the
Contractor’s to obtain the requisite Permission from the various authorities, but the
responsibility for obtaining the same in time shall be of the contractor.

In case contractor is permitted to use Bank’s source of water and power supFire
Retardant Ply provided at one point, the SBI may recover @ 0.50% of final bill amount
for water and electricity (Combined) from the bill of contractor.

52.0 Facilities for contractor’s employees:

The contractor shall make his own arrangement for the housing and welfare of his staff and
workmen including adequate drinking water facilities. The contractor shall also make the
arrangements at his own cost for transport where necessary for his staff and workmen to and
from site of work at his own cost.

53.0 Lighting of works:
The contractor shall at all times provide adequate and approved lighting as required for the
proper execution and supervision and inspection of work.
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54.0 Firefighting arrangements:

The contractor shall provide suitable arrangement for firefighting at his own cost. This purpose
he shall provide requisite number of fire extinguishers and adequate number of buckets, some
of which are to be always kept filled with sand and some with water these equipment shall be
provided at suitable prominent and easily accessible place and shall be properly maintained.

Any deficiency in the fire safety or unsafe conditions shall be corrected by the contractor at his
own cost and, to the approval of the relevant authorities. The contractor make the following
arrangements at his own cost but not limited the following:

a) Proper handling, storage and disposal of combustible materials and waste.
b) Work operations which can create fire hazards.

c) Access for fire-fighting equipment.

d) Type, number and location of containers for the removal of surplus materials and rubbish.
e) Type, size, number and location of fire extinguishers or other tire fighting equipment.

f) General housekeeping.

55.0 Site order book:

A site order book shall be maintained at site for the purpose of quick communication between
the Architect / Consultant. Any communication relating to the work may be conveyed through
records in the site order book. Such a communication from one party to the other shall be
deemed to have been adequately served in terms of contract Each site order book shall have
machine numbered pages in triplicate and shall carefully maintained and preserved by the
contractor and shall be made available to the architect

/consultant as and when demanded- Any instruction which the architect/consultant may like to
issue to the contractor or the contractor may like to bring to the architect / consultant two copies
of such instructions shall be taken from the site order book and one copy will be handed over
to the party against proper acknowledgment and the second copy will be retained for their
record.

56.0 Temporary fencing/barricading:

The contractor shall provide and maintain a suitable temporary fencing/barricading/ green nets
and gates at his cost to adequately enclose all boundaries of the site for the protection of the
public and for the proper execution and security of the work and in accordance with the
requirement of the architect/consultant and regulations of local authorities. These shall be
altered, relocated and adopted from time to time as necessary and removed on completion of
the work.

57.0 Site meetings:

Site meetings will be held to review the progress and quality evaluation. The contractor shall
depute a senior representative along with the site representative and other staff of approved
sub-contractors and suppliers as required to the site meetings and ensure all follow up actions.
Any additional review meetings shall he held if required by the architect/ consultant.-

58.0 Disposal of refuse:

The contractor shall cart away all debris, refuse etc. arising from the work from the site and
deposit the same as directed by the architect / consultant at his own cost. It is the responsibility
of the contractor to obtain from the local authorities concerned to the effect that all rubbish
arising out of contractor’s activities at the construction site or any other off-site activities borrow
pits has been properly disposed off.

59.0 Contractor to verify site measurement:

The contractor shall check and verify all site measurements whenever requested other
specialists contractors or sub-contractors to enable them to prepare the own shop drawing and
pass on the information with sufficient promptness as will in any way delay the works.
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60.0 Displaying the name of the work:

The contractor shall put up a name board of suitable size as directed by the architect/
consultant indicating there in the name of the project and other details as given by the
architect/consultant at his own cost and remove the same on completion of work.

61.0 As built drawings:

For the drawings issued to the contractor by the Architect / Consultant. The architect
Consultant will issue two sets of drawings to the Contractor for the items for some changes
have been made. From the approved drawings as instructed by the SBI / Architect / Consultant.
The contractor will make the changes made on these copies and return these copies to the
architect / Consultant for their approval. In cases revision is required or the corrections are not
properly marked the architect/Consultant will point out the discrepancies to the contractor. The
contractor will have to incorporated these corrections and / or attend to discrepancies either
on copies as directed by the architect / consultant and resubmit to him for approval. The
architect / consultant will return one copy duly approved by him.

For the drawings prepared by the contractor:

The contractor will modify the drawing prepared by him wherever the changes made by the
SBI / architect / consultant. And submit two copies of such modified drawings to the architect/
consultant for approval. The architect / consultant will return one copy of the approved drawing
to the contractor.

62.0 Approved make:

The contractor shall provide all materials from the list of approved makes at his own cost and
also appoint the specialized agency for the waterproofing, anti-termite treatment, aluminum
doors and windows and any other item as specified in the tender. The architect/consultant may
approve any make / agency within the approved list as given in the tender after inspection of
the sample/mockup.

63.0 Procurement of materials:
The contractor shall make his own arrangements to procure all the required materials for the
work. All wastages and losses in weight shall be to the contractors account

64.0 Excise duty, taxes, levies etc.;

The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties,
fees, cess or charges in respect of the works including but not limited to sales tax, tax on works
contract excise duty, and Octroi, payable in respect of materials, equipment plant and other
things required for the contact. All of the aforesaid taxes, duties, levies, fees and charges shall
be to the contractor’s account and the SBI Shall not be required to pay any additional or extra
amount on this account. Variation of taxes, duties, fees, levies etc. if any, till completion of
work shall be deemed to be included in the quoted rates and no extra amount on this account.
Variation of taxes, duties, fees, levies etc. if any, till completion of work shall be deemed to be
included in the quoted rates and no extra claim on this account will in any case be entertained.
If a new tax or duty or levy or cess or royalty or Octroi is imposed under as statutory law during
the currency of contract the same shall be borne by the contractor. However, GST will be paid
extra.

65.0 Acceptance of tender:

The SBI shall have the right to reject any or all tenders without assigning any reason. They are
not to bind to accept the lowest or any tender and the tenderer or tenderers shall have no right
to question the acts of the SBI. However adequate transparency would be maintained by the
SBI
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66.0 Photographs:

The Contractor shall at his own expense supFire Retardant Ply to the Architects with duplicate
hard copies of large photographs not less than 25 cm. x 20 cm. (10” x 8”) of the works, taken
from two approved portions of each building, at intervals of hot more than one months during
the progress of the work or at every important stage of construction.

In addition to above, the contractor shall be bound to submit adequate no. of site photographs
along with each Running Bill for the project clearing showing major progress of work measured
and claimed therein failing which the Architect/ SBI may consider returning the Bill to the
contractor and no claim for delay on this account will be entertained.

67.0 Safety Codes:

1. First aid appliances including adequate supFire Retardant Ply of sterilized dressing and cotton
wool shall be kept in a readily accessible place.

2. An injured person shall be taken to a public hospital without loss of time, in cases when the
injury necessitates hospitalization.

3. Suitable and strong scaffolds should be provided for workmen for all works that cannot safely
be done from the ground.

4. No portable single ladder shall be over 8 meters in length. The width between the side rails
shall not be less than 30 cm. (clear) and the distance between two adjacent running's shall not
be more than 30 cm. When a ladder is used an extra labour shall be engaged for holding
ladder.

5. The excavated material shall not be placed within 1.5 meters of the edge of the trench half of
the depth of trench whichever is more. All trenches and excavations shall be provided with
necessary fencing and lighting.

6. Every opening in the floor of a building or in a working platform be provided with suitable means
to prevent the fall of persons or materials by providing suitable fencing or railing whose
minimum height shall be one meter.

7. No floor, roof or other part of the structure shall be so overloaded with debris or material as to
render it unsafe.

8. Workers employed on mixing and handling material such as asphalt, cement, mortar, concrete
and lime shall be provided with protective footwear and rubber hand gloves.

9 Those engaged in welding works shall be provided with welders’ protective eye shield and
gloves.

10. (i) No paint containing lead or lead products shall be used except in the form of paste
readymade paint.

(ihSuitable face masks should be supplied for use by the workers when the paint applied in the
form of spray or surface having lead paint dry rubbed and scrapped.

11. Overalls shall be supplied by the contractor to the painters and adequate facilities shall be
provided to enable the working painters to wash during cessation of work.

12 Hoisting machines and tackle used in the works including their attachments anchor and
supports shall be in perfect condition.

13. The ropes used in hoisting or lowering material or as a means of suspension shall be durable
guality and adequate strength and free form defects.
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SPECIAL CONDITIONS OF CONTRACT

1. Dimensions and levels

All dimensions and levels shown on the drawings shall be verified by the contractor on the
site and he will be held responsible for the accuracy and maintenance of all the dimensions
and the levels. Figured dimensions are in all cases to be accepted and no dimension shall
be scaled. Large scale details shall take precedence over small-scale drawings. In case of
discrepancy the contractor shall ask for clarification from the Architect/Consultant before
proceeding with the work.

2. Notice of operation:
The contractor shall not carry out any important operation without the consent in writing from
the Architect/Consultant.

3. Construction records:

The contractor shall keep and provide to the Architect/Consultant full and accurate records
of the dimensions and positions of all new work and any other information necessary to
prepare complete drawings recording details of the work as constructed.

4. Safety of adjacent structures and trees

The contractor shall provide and erect to the approval of the Architect/ Consultant such
supports as may be required to protect effectively all structures and protective guards to
trees which may be endangered by the execution of the works or otherwise take such
permanent measures as may be required by the Architect to protect the trees and structures.

5. Temporary works:

Before any temporary works are commenced the contractor shall submit at least 7 days in
advance to the Architect/Consultant for approval complete of all temporary works he may
require for the execution of the works. The contractor shall carry out the modifications relating
to strength, if required by the Architect/Consultant may require in accordance with the
conditions of contract at his own cost. The contractor shall be solely responsible for the
stability and safety of all temporary works and unfinished works and for the quality of the
permanent works resulting from the arrangement eventually adopted for their execution.

6. Temporary roads:

The contractor shall provide access road to the site from the nearest main road at no extra
cost and as directed by the Architect/Consultant. The contractor shall also be responsible
for proper maintenance of this access road and would take all care to see that existing
services, if any, are maintained in working order at his own cost. The laying and maintaining
the temporary roads within the site area shall be the contractor’s responsibility and the
contractor shall take such measures that are necessary and as directed by the
Architect/Consultant.

7. Office accommodation

a. The contractors shall provide and maintain all necessary offices, workshops, stores,
shelters, sanitary facilities, canteens and other temporary structures for themselves in
connections with the work at the site at their own cost after getting the approval from the
Architect/ Consultant.

b. A site office for the use of SBI/ the Architect/ Consultant shall be provided by the
contractors at his own expenses.

c. All temporary buildings and facilities as mentioned above shall be removed on
completion of the work or at any other earlier date as directed by the contractors.

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BR., SECTOR - 18, NOIDA



d. All the expenses for obtaining statutory approvals and maintenance of the above
facilities as well as running expenses shall be borne by the contractor at no extra cost. It is
also the responsibility of the contractor to obtain statutory approvals for providing the above
facilities

8. Fire fighting arrangements:

The contractor shall provide suitable arrangement for firefighting at his own cost. For this
purpose he shall provide requisite number of fire extinguishers and adequate number of
buckets, some of which are to be always kept filled with sand and some with water. These
equipments shall be provided at suitable prominent and easily accessible places and shall
be properly maintained.

Any deficiency in the fire safety or unsafe conditions shall be corrected the contractor at his
own cost and to the approval of the relevant authorities. The contractor shall make the
following arrangements at his own cost but not limited to the following.

Proper handling, storage and disposal of combustible materials and waste.

Work operations which can create fire hazards

Access for firefighting equipments.

Type, number and location of containers for the removal of surplus materials and rubbish.
Type, size, number and location of fire extinguishers or other fire fighting equipments.
General housekeeping.

9. Defects after Virtual completion and defects liability period:

Any defect shrinkage, settlement or other faults which may appear within the “Defects
Liability Period” which shall be as per NIT from the date of the virtual completion of the work,
arising in the opinion of the Architect from materials or workmanship not in accordance with
the contract, shall upon the direction in writing of the Architect , and within such reasonable
time as shall be specified therein, be amended and made good by the contractor, at his own
cost and in case of default then Bank may employ and pay other person /agency to amend
and make good such defects, shrinkage, settlement or other faults, and all damages, loss,
and expenses consequent thereon or incidental thereto shall be made good and borne by
the contractor and such damage, loss and expenses shall be recoverable from him by the
Bank or may be deducted by the Bank, upon the Architect’s certificate in writing, from any
money due or may be deducted by the Bank, upon the Architect’s certificate in writing, from
any money due or that may become due to the contractor, or the bank may in lieu of such
amending and marking good by the contractor deduct from any money due to the contractor
a sum, to be determined by the Architect equivalent to the cost of amending such work and
in the event of the amount retained under clause of GCC, hereof being insufficient, recover
the balance from the contractor, together with any expenses the Bank may have incurred in
connection therewith. Should any defective work have been done or material supplied by
any sub-contractor employed on the works, who has been nominated or approved by the
Architect as provided in clauses of GCC the contractor shall be liable to make good in the
same manner as if such work or material has been done or supplied by the Contractor and
been subject to the provisions of this Contract. The Contractor shall remain liable under the
provisions of this Contract notwithstanding the signing of any Certificate or the passing of
any accounts, by the Architect.
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ADDITIONAL CONDITIONS OF CONTRACT
Not withstanding anything contained herein above the following ADDITIONAL
CONDITIONS shall be applicable for this contract / work.

1. PRICE VARIATION ADJUSTMENT (PVA):

The rates/ Item quoted by the bidder shall remain firm throughout the contract / construction
period. PVA & PVA Clause mentioned elsewhere in these documents shall not be
applicable.

2. WORKING SCHEDULE / BAR CHART:

Detailed working date schedule and bar chart for the work shall be prepared by the
contractor and got approved from the Bank / Architect. A detailed flow chart of activities
highlighting curing, setting time / period, pot life period / predecessor, successor & critical
activities etc. shall also be prepared by the contractor for effective management of work
and also to make a realistic bar chart / working date schedule.

3. RATES:

It may be noted that it is an item rate contract. Rates quoted by the successful bidder and
accepted by the bank shall be for all levels/height and lead unless otherwise specified in
the schedule of quantities and shall be inclusive of all man, labour, supervision, materials,
tools, equipment, scaffoldings, water, electricity, taxes, insurances, arrangements,
temporary works, over heads, collection & carting away & final disposal of rubbish &
debris, regular cleaning of site etc. required to complete the works in all respect to the
satisfaction of the architects / Bank and nothing additional or extra shall be paid on these
accounts and / or on account of variation in rates / taxes and / or imposition of new tax /
levy during currency of contract / work, except for the items, taxes, works etc. for which
there is a specific mention for additional payment in these tender documents. The rates
shall remain firm throughout the contract period.

4. BASIC RATE:

Wherever for any item of work basic rate of materials are specified, the materials of that
basic rates as selected by the Bank/Architect at any commercial establishment/ seller of
Ahmadabad or nearby centre, if such materials are not available at Ahmadabad, shall be
procured and used by the contractor.

Basic rate of any material (Without processing) is the rate offered by seller against Bill and
credit period not exceeding 15 days, including all applicable taxes etc (but excluding GST)
ex- godown. Payments for procurement of materials shall be made by the contractor
themselves.If the basic rate of any material actually used for the work is more or less than
the basic rate given in schedule of quantities, in that case adjustments in the rate admissible
to the contractor shall be modified by adding or subtracting, as the case is, from the
accepted tender rates an amount equivalent to difference in the basic rates plus 15 % of
difference of the basic rate.

5.BRANDED / FINISHING ITEMS:

Branded items such as tiles, construction chemicals, hardware, sanitary wares and other
finishing items shall be used as per the samples selected and approved by the architects /
Bank from the brands/makes mentioned in the tender document. If the contractor intend to
use an equivalent substitute than, they have to produce necessary documentary evidences
establishing the equivalency to the satisfaction of the architect/Bank and shall use the same
only after approval of the architect.

6. INSURANCE

The contractor shall keep the Bank indemnify from all the claims arising out of damage to
workman/person & property of Bank and/or third party and the SBI shall have right to
recover the cost of such damages /claim from any amount due to the contractor. If the claim
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amount exceeds the amount due to be paid to the contractor, the contractor shall
immediately pay such excess amount to the Bank. Decision of the Bank regarding
determination of the amount of claim /damage shall be final & binding to the contractor.
Being a short period work, the Bank may not be able to check or verify the various insurance
policies required to be taken by the contractor and trust that the contractor has obtained all
such policies.

7. SITE CONDITION & WORKING HOURS.

The tenderer must visit the site and acquaint themselves with the site conditions. It must
be noted that the work is to be carried out in the functional branch without hindering the
normal functioning of the Branch. The work shall generally be carried out on holidays or
after Banking hours only.

The work is to be carried out in running branch premise; therefore the work may be carried
out day & night.

The contractor has to work in coordination with the other contractors and daily/weekly
schedule of working shall be prepared in consultation with the Architects/Banks. Regular
updating / modification of such schedule shall be required.

For normal functioning of the Bank/Branch the contractor shall be required to shift the
furniture etc and/or relocate the existing and/or new loose and/or fix furniture and/or any
other item of works and/or any such materials at new location at times. The contractor shall
carry out all such activities with utmost priority and without any additional/extra cost to the
bank. The tenderer shall quote the rates inclusive of all such activities/works as may be
required as per site conditions. The rates quoted by the tenderer shall be inclusive of all
such temporary/ semi-permanent works/activities.

8.GENERAL:

a. Source of materials / samples / brands / makes etc. shall be got approved from the
Architects /Bank before using. In case of deviations, decision of the Bank shall be final and
binding and shall not be open for arbitration.

b. The Architects have their specific role/duties/rights as defined in these tender documents

However in the event of any dispute arising out of differences between the opinions of the

Architects and also their role/duties/rights, the Banks’ decision shall be final & binding on the

Architects and the Contractor and shall not be open to arbitration.

c. Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of onsite

executed to the shape area only.

d. The contractor’s qualified & authorized representative shall remain on site during the entire

execution process for coordination with various agencies/ Architect/Bank & execution of work

e. Hidden measurement. It is contractor’'s responsibility to get the measurement checked

immediately on completion of such items. This shall be done before finishing the same &

before ceiling boarding done. The Architect shall be provided with such details well in advance
so that the other work is not held up due to last moment action.

f. MTC (Manufacturer Test certificate) Where ever applicable shall be arranged &submitted

by the contractor.

g. Water & Electricity, if available, shall be provided by the Bank at one point without any

charges. However, if the water & electricity could not be provided by the Bank, the same shall

be arranged by the contractor at their own cost within the quoted/accepted rate. Nothing extra
shall be paid by the Bank on account of not providing the water & Electricity.

h. Wherever the specifications are not specified in details the work shall be carried out as per

CPWD specifications or Manufacturer’s instructions or architects instructions depending upon

the site conditions as directed by the Bank/ Architects.

i. The contractor shall produce the bills / challans / documentary evidences and proof in

respect of genuineness of materials used by him when so ever asked/demanded by the

Architects/Bank.
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TECHNICAL SPECIFICATIONS

Unless otherwise mentioned in item description / bill of quantities and / or instructed by
architects/Engineer following specifications shall be adopted. All works to be carried as per
detailed execution drawings and instructions of Architect/Engineer in-charge.

Sizes mentioned hereunder or elsewhere in these tender documents are finished sizes and
centre to centre distance is the maximum permissible distance.

A. MATERIALS

1) MDF/HDHMR : Interior Grade MDF / HDHMR board of specified make

2) Fire Retardant Plywood: IS- 303 Commercial Fire Retardant Plywood of approved make. Al
exposed edges of Fire Retardant Plywood to be finished with 1mm laminate or min. 6mm th.
wood beading with melamine polish/synthetic enamel paint.

3) Laminate: 1S-2046 of approved Make, shade and thickness not less than 1mm. Balancing
laminate should be 0.8mm th. of approved make and shade.

4) Wood:

a) For beading/lipping teak or steam beech or equivalent to match with laminate with melamine
polish. Sample of Wood and Polish to be approved.

b) MDF (15 mm thk) beading, corner chamfered (where ever mentioned as per drawing) with
Duco paint finish (shade as mentioned in drawing).

c) Concealed wood members should be hard wood (Sal, Kapur etc) as per approved Sample.

d) All Wood members to be given pre construction anti termite treatment with Biflex TC chemical
in proportion 1:24 (biflex: kerosene oil ) in 2 coats.

e) Inside wood members and concealed / inner side of Fire Retardant Ply wood in double skin
partition need not be provided with primer and painting.

f) All internal exposed members of wood and Fire Retardant Ply which are not finished with
laminate or polish to be finished with one coat of primer and two or more coats of synthetic
enamel paint of approved make and shade.

g) Allinternal members (surfaces) of wooden furnitures to be finished with 0.75 mm thk laminate
(phenolic laminates) (frosty white shade).

5) Other Materials: Hardware, locks, channels, cable manager, door closer, keyboard tray,
floor spring etc as per approved sample.

6) Glass: Approved make float glass with itching/frosting/filmed finish as mentioned/ shown in
drawing or BOQ.

B. MODESTY PANEL

Made out of 18thk Fire Retardant Ply board, finished with 1 thk laminate (shade as
mentioned in dwg) and lacquer glass; location and shade of finishising material as
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mentioned in drawing.
C. TABLE TOPS & LEG/SIDE PANEL
Working Top curved (over-hang over modesty panel), Leg panels made out of 18mm thick

Fire Retardant Fire Retardant Ply finished with 1 mm laminate / lacquer glass (colour, finish
& location as mentioned in drawing).

D. DRAWER UNIT

Drawer Unit - (Inner size of box, 1 side of box is leg panel, upper side of box is table top, back
side shall be 8mm thick Fire Retardant Fire Retardant Ply and Bottom of Box, 3 nos. 2" wide
drawer divider pattas & inner panel of Box made out of 18 mm Both Side Fire Retardant Ply
board. 4 Nos drawers shall be 1'9" deep (inner dimension), First (Top) drawer 4" height (facia)
& rest 3 equal. Fire Retardant Fire Retardant Ply / wood horizontal partition between first &
second drawer. Second drawer shall be Cash drawer having 6 equal compartments for
currency notes. Drawer facia & skirting 18 mm Fire Retardant Fire Retardant Ply finished
with 1 mm laminate, bottom 5.5 mm thick; sides, back & divider partition 12 mm thick Fire
Retardant Ply boardas per drawing & Detail.

E. SIDE UNIT /FILE STORAGE / CUPBOARD UNIT

Side Unit - Top, Bottom, Sides, Skirting & Shutters 18 mm Fire Retardant Fire Retardant Ply
and Back 5.5 mm & Shelf 18 mm Fire Retardant Ply board. All remaining external surfaces
(except bottom face of bottom shelf) shall be finished with 1 mm matt finis laminate including
group lock, SS- handles etc complete.

F. ELECTRICAL MAIN PANEL CUPBOARD

Sides, Top, Bottom / Middle divider & Shutters made out of 18 mm thick Cement Particle
Board, having 5 mm thick glass pans in shutters fitted with 3" SS-L-Hinges max. 2' c/c ,
Magnetic Catch, Handles, Vents, Chain etc Complete. All External surfaces to be finished with
1mm laminate and rest with enamel paint. Exact measurements & number of shutters required
(2 or 4) shall be decided on completion of installation of Electric Panel. Front elevation area
shall be measured & paid. Item to be executed as per execution drawing, instructions of
Architects/Bank.

G. PARTITIONS
The rate shall be include GI / aluminium frame work / boxing above false ceiling level for
fixing of fully glazed glass patrtition. Part of the Glass shall be provided with Glass film as
approved. (Measurement shall be taken up to false ceiling finished level). Sheet Metal
Counter Sunk Screws shall be used to make the Partitions. Item to be executed as per
execution drawing, instructions of Architects/Bank.

i. Half Height Partition (solid or partly glazed)
68mm thick Double Skin Solid / Partly Glazed Partition made out of Minimum 50 mm x 25 mm
x 1.2 mm Aluminium extruded Tube Sections placed max. 600 mm c/c both ways, 12 thk Fire
Retardant Fire Retardant Ply fixed on both faces & edges, finished with 1 mm thick Solid
Core Laminate including 12 mm thick crystal edge finish clear float glass / tamper glass (as
mentioned in drawings); where ever required; fitted with necessary SS/CP patch fitting -
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wood to glass or/and glass to glass, as required.

ii. Full Height Partition 8'-0" Ht / Up to false ceiling
68mm thick Double Skin Solid / Partly Glazed Partition made out of Minimum 50 mm x 25
mm x 1.2 mm Aluminum extruded Tube Sections placed max. 600 mm c/c both ways, 12
mm thick Fire Retardant Plywood fixed on both faces & edges, finished with 1 mm thick Solid
Core Laminate anchored & dropped from beam/slab, including Crystal edge polishing, 8mm
glass panel as per drawing & instructions of Architect, as required. Only clear visible area of
glass & wooden partition shall be measured & payed.

H. SOFA

Waiting sofa without arm-rests made out of 19mm MR grade Fire Retardant Fire Retardant
Ply with T.W. Framing inside, imported elastic / Jelebi Spring, 3" thick 40 density foam sheet
+ 1" thick Softy U-Foam for Seat & 2" thick 32 density foam sheet + 1" thick Softy U-Foam
for back, all exposed surface covered with approved fabric /art. lather with 3" SS legs
,exposed wood shall be painted / polished complete. Item to be executed as per execution
drawing, instructions of Architects/Bank.

I. DOORS

1) Flush Door (with or without view panel)
32 mm thick Flush door, both sides finished with 1 mm thick regular core laminate, all edges
covered with 0.5" thick teak wood bidding melamine polish finish, 5 m thick glass view panel
as required including 4"x2" hard wood frame covered with laminate, 4 nos. 5" SS-Hinges, Pin
Cylinder lock, Double speed door closer (60 to 80 kg), SS- Tower Bolt, door stopper, PVC
buffer etc complete.

2) Flush Door (with or without view panel) with door frame

Same as above but including door frame of 55x95mm kapur wood with proper holdfast etc
complete.

3) SINGLE WINDOW FLAP DOOR
P/F Over all 35mm thick flap door made out of hardwood frame covered with 5.5 mm exterior
grade MDF Board finished with 1 mm thick solid core laminate. Door shutter frame shall be
made out of 3 vertical and 3 horizontal members of 50 mm wide and 1 lock rail of 100/125mm
width. 3nos. 4” SS hinges, 3” brass SS tower bolt etc. complete.

J. PAINT

Providing and apFire Retardant Plying 2 or more coats (using brush/roller) of approved quality
synthetic enamel/acrylic emulsion paint of approved color as per manufacturers specification
at all levels and -heights, including removing existing paint, previous dust, oil, grease or loose
particles, complete surface treatment of approved primer, adequate coats of enamel putty to
make the surface uniform and free of undulations etc. complete, and finished as directed and
to the satisfaction of the architect.
K. ALUMINIUM COMPOSITE PANELING

ACP paneling made of Frame (1"x2"x1.2mm aluminum tubes placed max. 2' c¢/c) finished with
3mm thick (overall) exterior grade ACP composed of non-combustible virgin LDPE core
laminated and sandwiched between two fine aluminum sheets (0.25 on each side). Finished
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visible area shall be measured & paid. Item to be executed as per execution drawing,
instructions of Architects /Bank.

L. GYPSUM BOARD FALSE CEILING

SAINT GOBAIN GYPROC
As per CPWD specification

Grid ceiling
As per CPWD specification
AC AND LIGHT FITTINGS : Opening for AC And Light fixtures should be done Before Jointing

& finishing. G.l. perimeter channel and supporting materials are to be provided to make any
opening for light fittings, diffusers etc. and should be supported properly to maintain the
integrity of the ceiling. Opening for Light fitting should be planned in advance so that they are
not in the line of Joints, Intermediate channel are not Distributed.

JOINTING AND FINISHING: Hilux Calcium Silicate boards are available with Tapered and
Square edges. The joints of these boards can be jointed & finished by using specially
formulated Jointing Compound (USG make) and 48 mm wide fibre tape, to get seamless finish.
The square edges of the boards can be made tapered (40x1.5mm) at site by using grinding
machine. The corners can also be reinforced with fiber tape. Cement Primer (Oil based) to be
provided on entire surface before putty/ painting.

Step -1(First-coat)

e ApFire Retardant Ply Jointing compound at joint

¢ Firmly embed the 48mm wide self adhesive fiber tape centrally into the joint.
¢ ApFire Retardant Ply jointing compound on the fiber tape with tapping knife.
e Use sufficient pressure to ensure that the tape is firmly placed.

e The tape should be free from trapped air/bubbles and this application should be approx. 4”
wide.

e Remove extra material lying outside of the joint and allow it to dry.

Step — 2 (Second coat)

e When the first coat is dried, apFire Retardant Ply second coat of jointing compound to the
joint.

¢ Ensure that the preceding application and tape is completely covered by making this
application wider than the earlier.

e Remove extra material and allow it to dry.

Step — 3 (Third coat- finishing coat)

e When the 3rd coat is dried, apFire Retardant Ply a very thin layer of jointing compound to
the joint.

e Ensure that the preceding application and tape is completely covered by making this
application wider than the earlier and spread it, to remove visibility of the joint.
e Feather out joint edges to remove extra material and allow it to dry.
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BILL OF QUANTITY
PREAMBLE:

To be read along with drawings.
1. Rates to be quoted both in figures and words.

2. All pages to be signed and stamped by the tenderer.

3. The rate of the items shall be applicable for any floor level/ any number of floors, or any
quantity.

4. The specification of the items shall be as per latest Indian standard codes unless otherwise
specified.

5. All materials shall be as per approved list and should be of 1S‘quality unless otherwise
specified.

6. The rates are inclusive of all duties and taxes (except GST) of all government, municipal or
any other statutory body applicable from time to time.

7. Rates shall be for items complete in all respects as per drawing, instructions and approval of
the / bank’s engineer.

8. The quantities are approximate and tentative which may vary during course of execution. The
rates quoted against particular item shall not be changed with variation in quantities.

9. Making of any cutout / opening for electrical / air — conditioning wiring / fitting in any of the item
of false ceiling, partitions, paneling masonry work etc. And finishing edges jambs / sills / soffits
of the opening shall not be paid extra.

10. The tenderer shall visit the site and shall satisfy himself as to conditions under which the work
is to be performed. He shall also check, ascertain the locations of any existing structures or
eguipment or any other situation which may affect the work. No extra claim as a consequence
of ignorance or on ground of insufficient description will be allowed at a later date.

11. The quoted price for items shall include all accessories, consumables etc. As required to make
the item complete in all respects, compatible with other related / associated items and fully
functional.

12. Contractor shall be fully responsible for any error, difficulty in execution / damages incurred
owing to discrepancy in drawings which has been overlooked by him and has not been brought
to the notice of the .

13. There are number of items given in the tender where in basic rates including all taxes expected
has been mentioned in the tender. These items shall be purchased by the contractor from the
market only after the approval of quality and rates by the .

14. All hidden surfaces of board / Fire Retardant Ply / wood work to be painted with anti bacterial
paint from nav air international fr 881 (viper) (white colour as per manufacturer’s specifications
on wood / board).

15. Contractor shall appoint technically qualified full time site supervisor to monitoring the day to
day progress of work at site on their own cost.
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SPECIFICATIONS

. All the works specified and provided for in the tender/ schedule and drawing or which
may be required to be done in order to perform and complete any part there of shall
be executed in accordance with the technical specification, workmanship, quality
control, as prescribed whether enclosed/ not enclosed in this document, in the
specification & codes, with up to date amendments, in the following order:-

a) CPWD/ DSR
b) IS (BIS) Codes
. All works under this contract (wherever grey cement is used) have to be executed in
OPC.
. The quantities given in the tender are approximate. However, the payment shall be

made on the basis of actual measurements taken on site and in conformity with
CPWD Specification and BIS Codes. It is clarified that all quantities are subject to
change and no claims whatsoever on this behalf shall be entertained.

. All materials used in the works shall be of their respective kind and quality specified
in the tender document or approved by the SBI and/ or Architect and shall comFire
Retardant Ply strictly with the requirements of the latest specifications of CPWD and
Indian Standard Codes.

. The work shall be executed and measured as per metric dimensions given in the

Schedule of Quantities, Drawings etc. (FPS units wherever indicated are for
guidance only).

Signature of Contractor & Seal
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SPECIFICATIONS FOR SERVICES
. General

1.1 The drawings for services are diagrammatic but shall be followed as closely as actual
construction permits. Any deviations from the drawings shall be in conformity with
Consultantural and structural drawings. The dimensions designated by the manufacturers
shall take precedence over the drawings.

» At completion of work the Contractor shall submit one set of tracings and two sets of prints
of “As-Built-Drawings”. These drawings shall, among others, include invert levels, pipe runs,
diameters, location of valves, access panels, layout of equipment, piping connections and
such other information for maintenance & future extensions. Guarantees given by
manufacturers shall be assigned to the Employer along with names & addresses of
manufacturers, suppliers and information about spare parts.

« All site test shall be carried out with prior intimation to the Bank Engineer / Consultant. All
defects shall be rectified and tests conducted again to the satisfaction of the Bank Engineer /
Consultant. In addition to the test required by the specifications, the Contractor shall also
conduct tests required by the Consultant and by the Municipal or other Authorities.

* All work shall be executed by competent and licensed persons. The contractor shall maintain
liaison with Municipal and other controlling Authorities. He shall obtain their approvals and
certificates as required by the bye — laws at appropriate stages.

* No cutting / chasing shall be done in load bearing structural members without prior approval
of the Asstt. Engineer. Sleeves and openings shall be provided during the progress of
construction in preference to cutting at later date.

» The Consultant may require typical mock up(s) to be installed in advance for approval.
Undamaged materials from the mock up shall be allowed to be reused in the work.

* Unless otherwise described in the item CI / SCI pipes and fittings shall be a spigot and socket
type.

* G.1. pipe spouts shall be paid as per item of G.I. pipes (internal work). Cutting and making
good is included. The free ends may be skew-cut.

* Wherever use of G.I. pipes is called for the same shall be medium class (class — B)

* Materials :

2.1 The materials shall conform to the specifications and in absence thereof to Indian Standards.
The products should bear the ISI Mark.

2.2 The makes of materials for use in this work are broadly approved as per list given below. The
Contractor shall, however, get particular makes and samples approved before ordering:

2.3 Notwithstanding any interim or final approval the Contractor remains responsible for
satisfactory performance of all fittings & fixtures. The liability of the Contractor is not limited by
any approval of the make of materials.

2.4 The item rate of mirror includes extra packing piece of AC plain sheet, where required due to
off set between plaster & glazed tiles surface.
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LIST OF APPROVED BRANDS / MAKES

One of the following make of the material shall be used. Please note that equivalent brands
will be allowed only if below mentioned brands are not available / feasible. The contractor
will have to get the sample approved from the Architect/ Bank’s Engineer whose decision
shall be binding on the contractor. The condition is also applicable for any material, not
mentioned in the specification or schedule of work. No deviations are allowed in these
even during/ after Tender. Makes specified under the BOQ items descriptions shall prevail.

1 Reinforcement Steel JSW, TATA, SAIL or Equivalent
2 Structural Steel JSW, JINDAL,TATA, SAIL or Equivalent
3 Ready Mix Concrete Ultratech, ACC, Lafarge or Equivalent
4 | Vitrified Tiles Kajaria/ Somany/ H.R.Johnson/ NITCO or
Equivalent
5 Ceramic wall Tiles Kajaria/Somany/ H.R.Johnson/ NITCO or
Equivalent
6 Ceramic floor Tiles (antiskid) | Kajaria/Somany/ H.R.Johnson/ NITCO or
Equivalent
7 False Flooring Unifloor/ Flexi Access Floor/ Armstrong or
Equivalent
8 Wooden Laminated Flooring | Pergo/ Tiles/ Xylos/ Armstrong/ Vista/Green Panel
or Equivalent
9 | Aluminum Fittings Jindal/ Hindalco/ MAAN or Equivalent
10 | Aluminum Extrusion | Jindal/ Hindalco/ MAAN or Equivalent
Sections
11 | Commercial Fire Retardant | Century/ Green/ Archid- Assam/zGreen Panel or
Plywood/MDF Equivalent
12 | Laminates (1.00mm thk.) Greenlam / Century/ Aica/ Sonear/ Archid or
Equivalent
13 | Veneer Century / Durian/ Sonear/ Archid/ Green or
Equivalent
14 | Drawer  Sliding/  Patch | Earl Bihari (EBCQO)/ Godrej/ Hettich/ Dorma or
Fittings Equivalent
15 | Floor Spring / Door Closer Godrej / Hardwyn / Hyper/ Dorma/ Haffele or
Equivalent
16 | Flush Door Century/ Archid/ Sonear/Green Panel or
Equivalent
17 | Texture Interior Paint Sandtex Matt/ Dulux/ Berger/ Okios/ Asian or
Equivalent
18 | Readymade Computer | EBCO/ Hettich/ Blum or Equivalent
Drawer
19 | Paints Asian/ Nerolac/ Berger/ Dulux or Equivalent
20 | Cement paint Snowcem/ Surfacem/ Durocem or Equivalent
21 | Synthetic Enamel Paint Asian/ Nerolac/ Berger/ Dulux or Equivalent
22 | Acrylic Emulsion Paint Asian/ Nerolac/ Berger/ Dulux or Equivalent
(Interior and Exterior)
23 | Glazing Modi Tuff Glass/ Triveni Glass Ltd./ Indo Asahi
Glass Co. Ltd./ Saint Gobain or Equivalent
24 | Cement Grade 43/53 of L&T/ A.C.C./ Ambuja/ Ultratech or
Equivalent
25 | Mineral Fibre False Ceiling | Armstrong/ Indian Gypsum Board/ Gypro or
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Equivalent

26 | ACP Panels/ Sheets Alubond/ ALU Decor/ Alstrong/ Alstone or
Equivalent

27 | Acrylic Sheets Sanmati Acrylics/Acrylic Sheet India/ Acry Plus or
Equivalent

28 | Vertical/Roller blinds Vista/ MAC/ DACK or Equivalent

29 | PU Paint Asian/ Berger/ ICl or Equivalent

30 | Wall Paper Elemento/ Marshel or Equivalent

31 | Plumbing pipes Astral/Supreme/Prince/Finolex or Equivalent

32 | Bath & Toilet fitting Jaquar/Hindware/Cera or equivalent

33 | Micro-Concrete Dr. fixit, Fosroc, Sika, Chryso or equivalent

34 | HDMR Greenpanel, Action Tesa or equivalent
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BILL OF QUANTITY

(Refer annexed file/section in e-tender portal for detailed Bill of Quantities)

INTERIOR FURNISHING WORKS FOR SHIFTING OF SBI NRI BR., SECTOR - 18, NOIDA



