
 

Phone No. 

TENDER ID: 

NOTICE OF INVITATION OF PROJECT MANAGEMENT CONSULTANT
 
State Bank of India (SBI), Local Head Office, Koti,
reputed, experienced and financially
Project Management Consultant (PMC) for the construction of high
towers in Phase-II at SBI Enclave, Gachibowli, Hyderabad.
 
The project shall be executed through the Engine
model, where: 
 The PMC shall prepare conceptual architectural designs (plans, elevations, 3D 

walkthrough, landscaping)
India (AAI) provisional clearance

 The EPC contractor shall prepare detailed structural and MEP designs, execute the 
works, and obtain all statutory approvals/NOCs from the concerned government 
departments(excluding Environmental Clearance & Airport Authorities Of India (AAI) 
provisional clearance) 

 The PMC shall act as SBI’s representative for project management, monitoring, quality 
control, bill verification, and defect liability support
project.  

 
The prequalification/eligibility criteria, scope of the s
conditions of appointment and prescribed formats for submission of application can be 
downloaded from Banks website 
(https://sbi.co.in/web/sbi-in-the
3.00 PM. 
Interested parties complying prescribed eligibility criteria should ensure submission of their 
applications in the prescribed format with supporting 
https://etender.sbi/  latest by 
time will not be entertained. The SBI reserves their rights to accept any or to reject all the 
applications without assigning reasons 
this regard. 
 
 

 

 
State Bank of India 

Premises & Estate Department, 
LHO Hyderabad - 500 095 

Phone No. 040 2346 6340/040 2475 6319, 
e-mail: agmpre.lhohyd@sbi.co.in 

 
TENDER ID: SBI/HYD/2025-26/011 

 
NOTICE OF INVITATION OF PROJECT MANAGEMENT CONSULTANT

, Local Head Office, Koti, invites Expression of Interest (EOI) from 
and financially & Technically sound consultancy firms for appointment as 

Project Management Consultant (PMC) for the construction of high-rise residential and office 
II at SBI Enclave, Gachibowli, Hyderabad. 

The project shall be executed through the Engineering, Procurement & Construction (EPC) 

The PMC shall prepare conceptual architectural designs (plans, elevations, 3D 
walkthrough, landscaping) and obtain Environmental Clearance & Airport Authorities Of 
India (AAI) provisional clearance. 
The EPC contractor shall prepare detailed structural and MEP designs, execute the 

in all statutory approvals/NOCs from the concerned government 
(excluding Environmental Clearance & Airport Authorities Of India (AAI) 

 
The PMC shall act as SBI’s representative for project management, monitoring, quality 
control, bill verification, and defect liability support and ensure timely completion of the 

The prequalification/eligibility criteria, scope of the services to be rendered, terms and 
conditions of appointment and prescribed formats for submission of application can be 
downloaded from Banks website www.sbi.co.in under procurement news 

the-news/procurement-news) from 13/10/2025

complying prescribed eligibility criteria should ensure submission of their 
applications in the prescribed format with supporting documents through e

latest by 3.00 pm on 12/11/2025. Applications received after due date and 
time will not be entertained. The SBI reserves their rights to accept any or to reject all the 
applications without assigning reasons therefore and no correspondence shall be entertained

Assistant General Manager (
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and obtain Environmental Clearance & Airport Authorities Of 

The EPC contractor shall prepare detailed structural and MEP designs, execute the 
in all statutory approvals/NOCs from the concerned government 

(excluding Environmental Clearance & Airport Authorities Of India (AAI) 

The PMC shall act as SBI’s representative for project management, monitoring, quality 
and ensure timely completion of the 

ervices to be rendered, terms and 
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under procurement news 
13/10/2025 to 12/11/2025 up to 
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t General Manager (P&E) 



 

Phone No. 

TENDER ID: 

EXPRESSION OF INTEREST (EOI) 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE PURPOSE 
IN PHASE-II AT SBI ENCLAVE

TENDER SUBMITTED BY: 
 
NAME                          
 
ADDRESS 
 
 
 
 

GSTIN NO.    
 
DATE  

 

 

 
 

State Bank of India 
Premises & Estate Department, 

LHO Hyderabad - 500 095 
Phone No. 040 2346 6340/040 2475 6319, 

e-mail: agmpre.lhohyd@sbi.co.in 
 
 

TENDER ID: SBI/HYD/2025-26/011 
 
 

INTEREST (EOI) FOR PROJECT MANAGEMENT CONSULTANT FOR 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE PURPOSE 

ENCLAVE, GACHIBOWLI, HYDERABAD. 
 
 
 
 
 
 

 

 : _____________________________
  

 : _____________________________

 _____________________________

 _____________________________
    

 :                   _____________________________

 : _____________________________
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PROJECT MANAGEMENT CONSULTANT FOR 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE PURPOSE 

_____________________________ 

_____________________________ 

_____________________________ 

_____________________________ 

:                   _____________________________ 

_____________________________ 
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NOTICE INVITING EOI  
 

State Bank of India invites Expression of Interest (EOI) from reputed and experienced Project 
Management Consultant (PMC) for the proposed construction of high rise towers for residential 
and office purpose in Phase-II at SBI ENCLAVE, Gachibowli, Hyderabad. 
 

Sr.No. Particulars Details 

1.  Name of work Construction of high rise towers for residential and 
office purpose in Phase-II At SBI ENCLAVE, 
Gachibowli, Hyderabad. 

2.  Nature of Work Project Management Consultancy Services (PMC) 

3.  Total Time allowed for 
completion of the Project 

48 months from the date of work order to L-1 EPC 
Contractor.  

4.  Estimated cost of the project  Approximately Rs. 2000 Crores 

5.  Availability of EOI documents  Available on Bank’s website 
https://sbi.co.in/web/sbi-in-the-news/procurement-
news from 13/10/2025 to 12/11/2025 

6.  Date of holding pre-bid 
meeting  

24/10/2025 at 3.00 PM  State Bank of India Rural 
Development (SBIRD), SBI Officers Quarters, 
Gachibowli, Hyderabad, Telangana 500019 

7.  Last date for submission of 
pre-bid queries, if any, by the 
BIDDERs 

24/10/2025 by 11.00 AM (via email: 
agmpre.lhohyd@sbi.co.in 
Ph No.040 2346 6340/040 2475 6319 

8.  Place, date & time for 
submission of tender Contact 
person / telephone no/email 
address. 

12/11/2025 on or before (upto 03:00 PM) in 
online mode at https://etender.sbi/  
Assistant General Manager (P&E),  
State Bank of India, Premises & Estate Dept.  
Local Head Office, 3rd Floor, Bank Street, Koti, 
Hyderabad – 500 095. Ph. No: +91 40 2346 6340, 
+91 40 2475 6319  agmpre.lhohyd@sbi.co.in  

9.  Date and Time of opening of 
Technical Bid. 

12/11/2025by 03:30 PM 
 

10.  Opening of price bid After completion of presentation from shortlisted 
PMC. 

11.  E Procurement contact details Name Mob No Mail id 

Vishal 
Khilosiya 9510813528 Vishal.k@eptl.in 

Nithya 
Vallavar 7859800609 Nithya@eptl.in 

Laxmi Karli  7859800624 Laxmi@eptl.in 

Nandan 
Valera  9081000427 Nandan.v@eptl.in 

Mail to - etender.support@sbi.co.in 
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Conditional proposals/bids are liable for disqualification. 
12. The SBI reserve their rights to accept or reject any or all the applications, either in whole 

or in part without assigning any reason(s) therefor and no correspondence shall be 
entertained in this regard. 

13. In case, date of opening of tenders is declared as a holiday, the tenders will be opened on 
the next working day at the same time. 

14. The shortlisted PMC Firms/Individual shall be invited for presentation and date shall be 
intimated by SBIafter the scrutiny of Technical Bid. 

15. For any clarifications please contact Assistant General Manager (P&E), they shall seek 
the same from the office of Assistant General Manager (P&E), State Bank of India, 
Premises & Estate Dept. Local Head Office,3rdFloor, Bank Street, Koti Hyderabad-
500095 , Ph No. 040 2346 6340/040 2475 6319 or through Email: 
agmpre.lhohyd@sbi.co.in11:00 A.M. on 24/10/2025 in the following format: 
S.No Clause No. of the Bid Document Page no Query/Clarification sought 

    

 
Pre-Bid meeting will be held at 3.00 PM on 24/10/2025 in the State Bank of India Rural 
Development (SBIRD), SBI Officers Quarters, Gachibowli, Hyderabad, Telangana 
500019. All efforts will be made to furnish clarification during the pre-bid meeting. In 
exceptional cases, the clarification will be furnished subsequently. In both cases, the 
minutes of the pre-bid meeting containing clarifications shall be published on the 
BANK’s website only. 
Any clarifications issued by the BANK shall be an integral part of this document and 
shall amount to an amendment to the relevant clauses of this document, wherever 
required. 

16. Interested PMC Firms/Individuals fulfilling prescribed eligibility criteria are hereby 
invited and requested to ensure submission of their Proposals in the prescribed format 
with relevant supporting documents in online mode at https://etender.sbi/. by 3.00 PM 
on 12/11/2025. 

17. The PMCs are advised to submit all required documents in https://etender.sbi/.  
 
 
Assistant General Manager (P&E) 
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1. Disclaimer 
 

1.1. The information contained in this EOI document or information provided subsequently to 

PMCs weather verbally whether in documentary form/email by or on behalf of State of 

India, is subject to the terms and conditions set out in this EOI document. 

1.2. This EOI is not an offer by SBI, but an invitation to receive responses from the eligible 

PMCs. No contractual obligation whatsoever shall arise from the EOI process unless and 

until a formal contract is signed and executed by duly authorized official(s) of State Bank 

of India with the selected PMCs. 

1.3. The purpose of this EOI is to provide the PMC(s) with information to assist preparation of 

their Bid proposals. This EOI does not claim to contain all the information each PMC may 

require. Each PMC should conduct its own investigations and analysis and should check 

the accuracy, reliability and completeness of the information contained in this EOI and 

where necessary obtain independent advices/clarifications. SBI may in its absolute 

discretion, but without being under any obligation to do so, may/ reserve its right to update, 

amend or supplement the information in this EOI. 

1.4. The SBI, its employees and advisors make no representation or warranty and shall have no 

liability to any person, including any  PMC under any law, statute, rules or regulations or 

tort, principles of restitution or unjust enrichment or otherwise for any loss, damages, cost 

or expense which may arise from or be incurred or suffered on account of anything 

contained in this EOI or otherwise, including the accuracy, adequacy, correctness, 

completeness or reliability of the EOI and any assessment, assumption, statement or 

information contained therein or deemed to form or arising in any way for participation in 

this bidding process. 

1.5. The SBI also accepts no liability of any nature whether resulting from negligence or 

otherwise, howsoever caused arising from reliance of any PMC upon the statements 

contained in this EOI. 

1.6. The issue of this EOI does not imply that the SBI is bound to select a PMC for the Project 

and the SBI reserves the right to reject all or any of the PMCs or Bids without assigning 

any reason whatsoever. 

1.7. The PMC is expected to examine all instructions, forms, terms and specifications in the 

bidding document. Failure to furnish all information required by the bidding document or 

to submit a Bid not substantially responsive to the bidding document in all respect will be 

at the PMC’s risk and may result in rejection of the Bid 
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INSTRUCTIONS TO PERSPECTIVE PROJECT MANAGEMENT 
CONSULTANTS (PMC)  

 
1. Scope of work: 

PMC Services to render Project Management Consultancy Services for the proposed 
construction of high rise towers for residential and office purpose in Phase-II at SBI 
ENCLAVE, Gachibowli, Hyderabad. Detailed scope of work is mentioned in GCC S. No. 
17. 

 
1.1. Site and its location 

State Bank of India Rural Development (SBIRD), SBI Officers Quarters, Gachibowli, 
Hyderabad, Telangana 500019 
 

2. EOI documents: 
2.1. The work has to be carried out strictly according to the conditions stipulated in the EOI 

consisting of the following documents and the most workmen like manner. 

 Instructions to Perspective PMC’s 

 General conditions of Contract 

 Price Bid 
 

2.2. The above documents shall be taken as complementary and mutually explanatory of one 
another but in case of ambiguities or discrepancies, shall take precedence in the order given 
below: 

a. Price Bid 
b. Addendums (if any) 
c. General conditions of contract 
d. Instructions to Perspective PMC 

 
2.3. The tender documents are not transferable. 
 
3. Site Visit: 

The PMC are advised to obtain all necessary information to participate in this EOI at their 
own responsibility and cost before participating in the bid entering into a contract for the 
project. The tenderer will be fully responsible for considering the financial effect of any or 
all the factors while submitting his tender. 

 
4. Signing of contract Documents: 

The selected PMC shall be bound to enter into an agreement in the prescribed format, 
within 15 days from the date of receipt of intimation of acceptance of their proposal by the 
SBI. However, the written acceptance of the offer from the SBI will constitute a binding 
agreement between the Bank and successful PMC whether such formal agreement is 
subsequently entered into or not. 
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5. Completion Period: 
Time is essence of the contract. The Project has to be completed in all respect & in 
accordance with the terms of contract within a period of 48 months from the date of award 
of work to L-1 EPC Bidder 

 
6. Validity of Price Bid: 

Proposals shall remain valid and open for acceptance for a period of 120 days from the 
date of opening Price/Commercial bid. If the tenderer chooses to withdraw their offer 
during the validity period or makes modifications in their original offer, their Proposal 
shall be summarily disqualified without notice and no correspondence shall be entertained 
in this regard. 

 
7. Price Bid shall be opened only of those shortlisted PMCs who will participate in the 

proposed presentation proving their technical competency and capability in handling 
similar projects for Central Govt. Dept./State Govt. Dept./ Semi Govt. Dept. /PSU/Public 
sector Banks/Public limited (Listed) Company. 
 

8. All the PMCs shall be bound to accept and sign the “Integrity Pact” as per attached 
“Annexure J”. The Application/EOI of the PMCs not submitting the Integrity Pact as per 
prescribed format shall be summarily disqualified and no correspondence shall be 
entertained in this regard. 
 

9. Joint Venture / Consortium shall not be allowed, and Prospective PMC should meet 
the mentioned Eligibility criteria themselves.   
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GENERAL CONDITIONS OF CONTRACT 
 
1. Definitions: - 
 
1.1. “Contract” means the documents forming the tender and the acceptance thereof and the 

formal agreement executed between State Bank of India and PMC, together with the 
documents referred there in including these conditions and instructions issued from time to 
time by the Bank and all these documents taken together shall be deemed to form one 
contract and shall be complementary to one another. 

 
1.2. In the contract the following expressions shall, unless the context otherwise requires, have 

the meaning hereby respectively assigned to them. 
 

a) ‘SBI’ shall mean State Bank of India, LHO Hyderabad, Premises and Estate Department, 
3rdFloor, Bank Street, Koti Hyderabad-500095 
 

b) ‘The PMC’ shall mean the individual or firm or company selected and engaged for 
undertaking the project as PMC and shall include legal personal representative of 
individual or the composing the firm or company and the permitted assignees of 
individual or firms of company. 

 
2. The PMC must be equipped with adequate expertise and experience in undertaking Planning, 

designing & implementing/execution of Civil, Landscaping work, Electrical (HT/LT), 
Plumbing, Air-Conditioning, Lifts/Elevators, DG sets, UPS system, IBMS (CCTV, Public 
Address System, Fire & Safety Systems and integrating it with Building Management 
System) and all essential and ancillary works/services required for construction and 
completion of a Commercial, Residential & Institutional buildings.  

 
3. Eligibility criteria:  
 
(i) Minimum 7 years’ experience as a PMC as on 30.09.2025. The experience should cover 

comprehensive consultancy services for building projects including but not limited to   
architectural, structural, engineering, Interior & Furnishing, IGBC Certification and all 
internal and external services such as electrical, AC, plumbing, water supply, soil and 
storm water drainage, lifts, fire fighting / horticulture, EPABX / Networking, solar, 
gymnasium, parking, rainwater harvesting, sewage treatment plant, recycling of 
wastewater etc. 

 
(ii) The PMC should have rendered satisfactory professional services in planning, designing & 

supervision of similar high-rise building construction projects, from inception to 
completion stage for: 
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(a) One similar assignment with a project construction completion cost of Rs. 1600 

crores(excluding GST) or 

(b) Two similar assignments with a project construction completion cost of Rs.1000 

crores (excluding GST); or 

(c) Three similar assignments with a project construction completion cost of Rs. 800 

crores (excluding GST) 

during last 7 years ending on 30.09.2025. These building projects should be commercial/ 
residential/ institutional building projects.  
 
“Similar Work” under this clause means Planning, Designing and Supervision of 
Construction of High rise (Minimum 15 storied including Ground Floor) Residential/ 
Commercial/institutional buildings including Civil, Plumbing, Sanitary, Fire Fighting 
HVAC and Electrical Installation work for Central Govt. Dept./State Govt. Dept./ Semi 
Govt. Dept. /PSU/Public sector Banks/ Listed companies during last 7 years”. 
 

(iii) The PMC should preferably have a full-fledged office or ready to establish an office in 
Hyderabad within 2 months from the award of work and should have adequate number of 
qualified Architects, Engineers and other personnel on the payroll / establishment of the 
company and should also have tie up arrangements with reputed registered and licensed 
services Architect, firms, Electrical Architects, Air-conditioning Architect etc.  

 
(iv) The average annual turnover of the PMC by way of professional Fee in last three financial 

years ending on 31.03.2025 shall not be less Rs.12 Crores. Copies of the audited Annual 
Balance sheet for the last three financial years ending on 31.03.2025 shall be submitted in 
support of claims. 

 
(v) The PMC/ firm satisfying the prescribed eligibility criteria shall only become eligible to 

bid. Clear supporting evidences like photographs, certificates, documents etc. should be 
submitted with the bid.  
 

(vi) The PMC/ firmshould either have their local / Branch Office in Hyderabad (documentary 
evidence to be submitted) or prepared to setup an adequate office setup with in-house 
capability and infrastructure / expertise to Manage such high magnitude specialized 
projects in Hyderabad within 2 months from the date of award of contract provided they 
are qualified for the project through laid down selection process. An undertaking to be 
submitted by the PMC to this effect along with their application. 
 

(vii) The PMC/ firm shall be responsible and prepared to engage expertise/Architects for all 
specialized services of the project for which in house expertise is not available with them 
within the professional fee agreed and payable to them. 
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(viii) The PMC/ firm should have qualified & experienced technical team at its disposal for 
deployment at site for day-to-day supervision of the project during the execution of the 
project from date of commencement of work till the handing over of the entire 
infrastructure to the SBI.  

 
(ix) The PMC should have all necessary licenses, permissions, consents, no objection 

certificates, approvals as required under the law for carrying out its/their business including 
those envisaged under the scope of this EOI. 
 

(x) The PMC should have a valid GST Registration Certificate and PAN. Copies of supporting 
documents to be attached. 
 

(xi) The PMC should not have been blacklisted by the Govt. of India Organizations / PSU / 
PSE / Govt. Depts./reputed Private Public Limited Companies etc. for breach of any 
applicable laws or violation of regulations or breach of contractual agreement or rendering 
unsatisfactory professional services during the last 7 (seven) years. (Self-declaration to be 
submitted by the PMC along with their application). 

 
The PMC Firm should have been in the field of Project Management Consultancy and 
should have minimum 7 years’ experience as on 30.09.2025 and have been registered as 
consultant in any Government/ Semi Government Department. Firms registered for 
multiple activities need not apply. Documents to be submitted for Proof of Registration of 
the company / firm etc.  
a) In case of Company - Certificate of Registration issued by ROC  
b) In case of firm - Partnership deed, Municipal registration or any other document issued 
by the Authorities confirming the establishment of the firm.  
c) In case of Individual Proprietorship - Municipal registration or any other document 
issued by the Authorities confirming the establishment of the firm. 
 

(xii) The PMC should not be a Joint Venture / Consortium 
 

(xiii) However, merely fulfilling the prescribed eligibility criteria shall not entitle the PMC for 
short listing and invitation for participation in the proposed Techno-commercial 
competition for the project. The short listing as well as final selection of PMC for the 
project shall be subject to independent verification of credentials, inspection of project 
sites, calling confidential reports from the present/previous employers etc. 
 

4. The objective of this EOI is to identify reputed PMC Firm for setting up of the 
Construction of Office building, as envisaged above by engaging an EPC Contractor etc. 

 
5. Submission of bids: 

 
i. The bidders who are desirous of participating in tenders shall submit the technical bids 

athttps://etender.sbithrough online on or before the last date of tender submission.  
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ii. Price Bid: Price bid to be submitted through online only in https://etender.sbi all working 
days from 25/10/2025 to 12/11/2025up to 03:00 PM. 

iii. The certified/self-attested copies of the supporting documents mentioned in above 
mentioned formats shall be furnished along with the technical bid. 

iv. All Annexures shall be duly signed by the firm with stamp on each page to be upladed in 
the https://etender.sbi . 

 
6. Evaluation of Proposals for Short listing:  

 
a) The Technical Bid of all the PMCs will be first opened by the authorized committee and 

evaluated on the various eligibility criteria and other marking matrix parameters as per 
“ANNEXURE B”. 
 

b) The Bids will be initially evaluated for the eligibility based on the documents submitted in 
support of eligibility criteria specified hereinbefore and accordingly PMCs fulfilling the 
various criteria shall be shortlisted. 
 

c) Maximum 5 to 6 PMC Firms/Individuals scoring highest marks on the prescribed 
parameters and marking matrix shall be shortlisted by the Committee. 

 
d) The SBI may consider inspecting the projects and calling for confidential reports from their 

clients prior to short listing and inviting for presentation for the project. 
 

e) All shortlisted PMC shall be advised to submit detailed design presentation by the eligible 
PMCs will be held on the date and venue intimated to the concerned PMCs. The 
presentation will be part of technical bid and will be evaluated accordingly. Presentation 
shall broadly include: as per the annexure B:  

  
f) The shortlisted PMCs shall be invited for making a presentation before competent 

Committee constituted by the SBI along with the required papers/ 
documents/drawings/Models etc. 

 
g) A committee will evaluate the proposal and the presentation of the proposed approach, 

methodology and technical capabilities of the PMCs and shortlist the PMCs as per the laid 
down criteria. The decision of the Committee shall be final and binding on the PMCs. 

 
h) The Price/Commercial Bid of only to those PMCs shall be opened who will participate in 

the Presentation. 
 
i) The Technical Bid and Commercial/Price Bid Will have weightage of 70 and 30 marks 

respectively. 
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7. Design Competition: 
 

a)  PMCs shortlisted for participating in presentation will have to present their scheme of 
proposals/drawings/plans/visuals/3D Views etc. to the committee on the date to be advised 
by SBI separately.  
 

b) Each PMC will be given about 20 to 30 minutes time for making presentation. After 
presentation the committee members will interact with the PMC to understand 
presentation.  

 
c) To participate in design competition, the Bidders will have to attend the event on their own 

expenses. However, the Bank will make lump sum total payment of Rs.50,000/- (Rupees 
fifty Thousand Only inclusive of all taxes) as token of appreciation to those bidders/PMC 
who are invited and participating in the design competition except the selected 
Bidder/PMC.  
 

d) The exact timing of start of time slot shall be intimated to PMCs separately.  
 

e) The design brief/requirements will be provided to the Qualified PMCs.  
 

8. Based on the presentation proposal, their capability and capacity shall be judged and rated 
by the competent committee of SBI including two independent external members on 
various Parameters and marking matrix as per ANNEXURE - B for the purpose. 
 

9. Financial bid 
a) The perspective PMC are required to submit their price bid in the specified format as per 

Annexure ‘H’ in https://etender.sbi. 
 

b) The Price/Commercial Bid of only those PMC shall be opened/ entertained who will 
participate in the Technical Presentation against Specific Invitation from SBI. 

 
c) The price Bid shall be opened only after successful completion of the Technical 

Presentation and its Evaluation by the Competent Committee. 
10. Professional Fee: 

While quoting the professional fee for the project, the PMC are as advised to consider the 
following: 
 

i) The PMCs are required to quote professional fee (excluding GST) for the Project 
Management Consultancy Services in the Price Bid. 

ii) The total professional Fee (i.e. Fee towards PMC) can be quoted as % (Percent) of 
actual project cost (excluding GST) by the perspective PMCs within following limits: 
- 

Upper cap (Maximum)  @ 2% of the Actual project cost 



 

Page - 13 - of 68 
 

(a) No professional fee shall be payable to the perspective PMC’s for the bought-out items 
which are directly procured by the SBI.  

(b) The scope of PMC including obtain Environmental Clearance & Airport Authorities of 
India (AAI) provisional clearance and  including necessary liaison for obtaining such 
permissions within the quoted professional fee only. However, any Govt. fee /charges 
payable to the respective Govt authorities against Govt’s demand note/ challan/ Map fee 
etc, shall be paid by the SBI against production of original copies of such demand note/ 
challans. 

(c) The statutory payments demanded either in the name of Bank for obtaining these shall 
be borne by the Bank. If this fee is paid by the PMC, the same shall be reimbursed on 
submission of Original Receipt. 

 
(d) The selected PMC shall support to L-1 EPC contractor builder or their Architect for 

obtaining all mandatory building permissions/approvals (Essential for commencement of 
construction at site) and its periodical renewal, seeking completion/occupancy 
certificates after completion of project etc. from the respective department/authorities 
including necessary liaison for obtaining such permissions within the quoted 
professional fee only. However, any Govt. fee /charges payable to the respective Govt 
authorities against Govt’s demand note/ challan/ Map fee etc, shall be paid by the SBI 
against production of original copies of such demand note/ challans. 

 
(e) The selected PMC shall undertake to permit SBI for deductions of the following sums 

from the total fee becomes payable to them for the project as per the Fee structure and 
rate approved and accepted by the Bank:- 

(i) Deduction on account of TDS & GST TDS as per applicable rules of 
Government. 

11. Award of Contract: 
 
a) The firm which gets highest marks (obtained in technical and commercial bid put 

together) will be decided as the prospective PMC for further decision on awarding of 
contract. 

b) SBI may reject any/all the bids received without assigning any reason whatsoever.  
c) Validity period of bid: 120 days shall be the validity period of bid from the date of 

opening of Price/Commercial Bid. 
 

12. On award of the contract, the Firm will be expected to take up/commence the assignment 
within 15 days of time.  

 
13. If the performance of the PMC at any stage of the project is not found satisfactory or in 

against the interest of the Bank, the SBI will have the right to terminate the agreement by 
giving one months’ notice and in such an eventuality, no claim for any compensation/Fee 
for the balance work shall be considered. However, their dues shall be settled as per 
provisions contained in the standard agreement for the purpose, in proportion to the 
services actually rendered. 
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14. SBI will have right to change scheduled date of any event. Revised date will be displayed 
on our website or communicated separately. 

 
15. Any corrigendum in this EOI shall be intimated through announcement at Bank’s website 

& e-tender portal. The prospective PMCs are requested to peruse Procurement News 
section of our Bank’s website www.sbi.co.in &  https://etender.sbi on time to time till the 
process of selection of PMC gets over. 

 
16. Officials of SBI/ Bank may visit office of the PMC, sites of project completed by PMC and 

office of those clients to verify information submitted by PMC in technical bid. In case it is 
found that PMC has submitted misleading information in technical bid, the candidature of 
such PMC(s) will be rejected. SBI will have discretion to seek confidential report from 
previous clients of the PMC and in case of any negative report/feedback, the SBI may take 
action as deemed fit.   

 
17. Scope of services: 

 
SBI proposes to engage services of Project Management Consultant for Proposed 
Construction of Construction of High Rise Towers For Residential And Office Purpose in 
Phase-II At SBI ENCLAVE, Gachibowli, Hyderabad.This will be a 'State of Art' design 
having all modern amenities and will comply / have features of 'Green' and Energy 
Efficient Building.  
 

17.1. SBI intends to commence and complete the works in all respects viz. ready for occupation 
within a maximum time span of 48 months from the date of work order to L-1 EPC 
contractor. 

 
17.2. The proposed PMC will take up all further necessary work on the project including support 

to the L-1 EPC contractor for obtaining Municipal and other mandatory permissions, 
NOCs, occupation / completion certificate required to be obtained from the local 
Authorities viz. GHMC  and any other State / Central Government / Statutory authorities 
etc. as applicable including obtaining occupation and completion certificate from 
GHMC/Govt. authorities within the specified time frame i.e., 48 months.   

 
17.3. The time is the essence of the contract and the duties of the PMC will be governed by the 

standard agreement (sample of proposed agreement Enclosed as ANNEXURE – K) to be 
executed with SBI by the successful PMC.   

 
17.4. The role and responsibilities of the PMC will broadly include: 

a) Pre-construction Stage before EPC contractor Selection Phase 
 

i) Preparation of Preliminary Design and Block Estimate 

 PMC shall arrange to prepare the preliminary drawings (detailed floor plans, cross 
sections and elevations) and designs based on the Bank’s requirement and the local 
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municipal norms which will be baseline for the EPC contractor to develop detailed 
architectural, MEP & Structural drawings.  

 Preparation of 2/3 alternatives for 3D view / elevation / its 3D presentation of 
Visual Walk Through for its approval by SBI. PMC has to amend as per final 
selected option.  

 The scope PMC including obtain Environmental Clearance & Airport Authorities 
of India (AAI) provisional clearance and  including necessary liaison for obtaining 
such permissions within the quoted professional fee only. However, any Govt. fee 
/charges payable to the respective Govt authorities against Govt’s demand note/ 
challan/ Map fee etc, shall be paid by the SBI against production of original copies 
of such demand note/ challans. 

  Electrical Single line diagram 

 Detailed landscape planning 

 IGBC Platinum campus &Net  zero energy rating Scoring   

 Based on the conceptual design, PMC shall work out the block estimate for the 
project with reference to CPWD PAR /prevailing market rate. 

ii) Preparation of Tender documents for Selection of EPC Contractor 
 

 PMC shall prepare comprehensive EOI/ tender documents, including detailed 
technical specifications for each items, eligibility criteria and evaluation 
methodology complying CVC guidelines, incorporating clauses for integrity pact, 
transparency etc. 

 
iii) Bid Evaluation and Selection 

 Provide technical assistance in the evaluation of bids received for the selection of 
EPC contractor. 

 Prepare, develop suitable format or modify the available format, scope of work and 
submission requirements for the design competition / presentation. 

 Conduct design presentation /competition as part of the tender evaluation criteria. 

 Develop evaluation criteria and weightage for the Quality & Cost Based Selection 
(QCBS) selection/ L-1 Based including various aspects like experience, innovation, 
design, suitability, aesthetics, compliance with project requirements, etc. 

 Technical bid scrutiny based on the evaluation strategy stated in the tender 
documents. 

 Preparation of the comparative statements and recommending the most suitable 
bidder (QCBS based/L-1 Based). 

 Submitting the project technical report based on the successful bidder & 
recommending to the Bank for financial sanction. 

 
b) Pre-construction Stage post selection of EPC contractor (L-1) 

 
i) Issuing the Letter of Intent (LOI) 

The PMC has to arrange for issuing LOI to the successful bidders including followings:- 

 Project details 
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 Intent to Award subject to fulfillment of specified preconditions. 

 Contract Value 

 Design and Scope obligations 

 List of conditions to be fulfilled before award of Work and formal contract signing 
such as Submission of ASD & ISD, Finalization of detailed designs, MEP etc 

 Project timeframe including key milestones. 
ii) Design review and Validation 

 Review the detailed design prepared by the L-1 EPC contractor to ensure it meets 
the tender specifications, regulatory requirements and applicable quality standards. 

 Validate the structural, architectural and MEP (mechanical, electrical, plumbing) 
designs ensuring the constructability and value engineering. 

 PMC shall ensure that the Contractor’s designs align with the technical 
specifications and Bank’s requirements as outlined in the tender. 

 Recommend necessary modifications in consultation with the user department and 
concerned project engineer from the Bank, within a defined timeframe. 

 
iii) Planning and Scheduling 

 Validate the overall project schedule submitted by the L-1 EPC contractor. 

 Develop a detailed project management plan including risk assessment and 
mitigation strategies. 

 
iv) Issuing Work Order to the L-1 Contractor 

 Issuing work order subject to fulfillment of all mandatory requirements as 
stipulated in LOI including obtaining all necessary statutory approvals, permissions 
from local authorities for architectural drawings, fire NOC, Third party vetting of 
structural designs etc by the EPC contractor. 

 
c) Broad Scope of Work during Construction Phase 

 
i. Construction supervision and Monitoring 
ii. Quality Assurance and Control 
iii. Coordination among all stakeholders 
iv. Reporting & MOM 
v. Measurement of executed quantities 
vi. Verification of bills and its recommendations to the department 
vii. Risk & Safety management.  

 
17.5. In addition to the above PMC scope includes fallowing: 

i. The PMC will support to EPC L-1 contractor on behalf of the Bank for obtaining all 
required approvals, NOCs, building permission / commencement certificate / Building / 
Municipal Permission from the GHMC /local Municipal Corporation, Town & Country 
Planning department, Aviation, Telangana Electricity Board/Central Electricity Board, 
Electrical Inspector, Lifts/Elevators Inspectors/ CEA/ CPCB/ Fire department and any 
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other Govt. / Statutory Authorities for commencing of the project , building completion / 
Occupation Certification and any other permission as applicable for establishment. 
However, all such building permissions shall be procured by the L-1 contractor in a time 
bound manner as per the agreement with the Bank. 
 

ii. The responsibility for liaising with all Govt. departments/authorities responsible for 
issuance of such mandatory permissions shall remain within the scope of services of the 
EPC L-1 contractor within their contract value and no extra charges toward liaising etc. 
shall be payable for the same except reimbursement of fee payable against production of 
receipt /challans in respect of deposits made with the competent authorities, if any. 
 

iii. Scrutiny of detailed design of all internal and external services such as electrical, AC, 
plumbing, water supply, lifts, fire fighting / horticulture, EPABX / Networking, Building 
Management System, etc. submitted by EPC Contractor.  
 

iv. Most of the features applicable for ‘Green building’ such as energy conservation, use of 
solar and other renewable sources of energy, use of natural light to the maximum extent 
etc. will have to be taken into account during planning, design, and execution stages.  
 

v. Preparation of 2/3 alternatives for 3D view / elevation / its 3D presentation of Visual Walk 
Through for its approval by SBI. 

 
vi. Submitting PERT CHART / Bar Chart through Project management Software (MS 

Project/Primavera) incorporating all the activities required for the completion of the project 
well in time. 
 

vii. Preparation of block estimates as per CPWD PAR, draft tenders and advising panel of EPC 
contractor to SBI.    

 
viii. Preparing documents for pre-qualification and empanelment of EPC contractor, 

scrutinizing prequalification applications, submitting recommendations for prequalification 
of EPC contractor for the project after inspection of work sites/office of various shortlisted 
PMCs and extending all assistance to the SBI in finalizing the list of qualified EPC 
Contractorby following elaborate procedure / norms laid down as per CVC guidelines. 

 
ix. Preparing detailed tender documents/notices for various trades including Articles of 

agreement, special conditions, general conditions of contract, tentative specifications, bill 
of quantities (BOQ), time and progress charts, etc. and seeking approval for the same from 
SBIbased on approved estimates by SBI. 
 

x. Calling of competitive tenders each trade-wise at appropriate time from the EPC 
contractor.  Required sets of tender documents will have to be prepared by the PMC 
themselves at no extra cost to SBI.  
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xi. Detailed scrutiny of the tender received including preparation of the comparative statement 
etc. and submission of recommendations for acceptance or otherwise, of the tender of 
successful EPC, placing of work order etc. 

 
xii. Complete role of Project Management Consultancy (PMC) will also be played to ensure 

both qualitative and quantitative aspects of the project and would include day to day 
supervision of work through a team of various experienced Engineers led by a Project 
Manager to be posted at the site (within the quoted professional fee only) and who will be 
overall responsible for smooth and timely completion of all works within the agreed time 
schedule without cost overruns barring exceptional circumstances beyond the control of the 
PMC.   

 
xiii. The PMC work will broadly include quality control during execution of project recording 

of measurements, verification of running account, final bills of contractors, finalization of 
accounts, extra / deviated items, rate analysis, maintaining various registers as per CVC / 
Bank’s guidelines at site, preparation of bar chart, CPM networks and its updating for 
monitoring progress etc. The collection of samples of various materials is being used at the 
site and arranging for its testing through approved laboratories / institutes will have to be 
done and proper record / registers need to be maintained at site.   

 
xiv. Ensuring day to day supervision of works, recording measurements, ensuring daily check 

on quality and specifications of the work being executed, ensuring on site / laboratory 
testing of materials as per contractual provisions and maintaining record thereof, ensuring 
compliance with all other standards etc. by deploying minimum 13 full time qualified Site 
Engineers (engineering graduate of civil, Electrical, Architect &fire or safety with 
minimum 5-15 year site experience) for all works and services at their own cost within the 
fee payable. The details are as follows:  

 
1. One Project Manager for overall control, coordination, and liaison purposes. stationed at 

the site. He shall have a minimum of 15 years field experience after graduation.  

2. Six full time Resident Civil Engineer-in-charge. He shall have minimum 5 years field 

experience after graduation. They shall be stationed at site (Structural, Planning and 

QC&QS).  

3. One full time Architect for Scrutiny of the drawing, they shall have a minimum of 5 

years experience after graduation.   

4. One full time Safety Engineer for monitor the site safety, they shall have a minimum of 

5 years experience after graduation.   

5. Four full time Electrical Engineer to supervise electrical and A/C/ works. He shall have 

a minimum of 5 years field experience in electrical works, installation of A.C, public address 
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system, pumps etc. For other specialized works, the PMC may appoint such other full or part 

time technical staff as may be required during the execution of those works.   

xv. Conducting thorough scrutiny and certification of EPC contractor’s bills/stage wise 
payment of EPC contractor including on site verification of 100% measurement for its 
correctness besides certifying execution of quality work strictly as per tender 
specifications, issuing periodical recommendations and certificates for payments to enable 
SBI to make payments to the EPC contractor and adjustments of all accounts between the 
EPC contractor and the SBI.  
 

xvi. The PMC shall assume full responsibility for all measurements certified by them. It shall 
be mandatory on the part of the PMC to check the measurements of various items to the 
extent of 100% of each item of work claimed, in each running bill. 

 
xvii. The effective communication between various agencies / vendors contractors will have to 

be ensured by the PMC.  The problems / hindrances / bottlenecks need to be sorted out / 
removed by arranging site meetings of all concerned including employer (SBI) and record 
of such meetings, decisions taken etc. need to be maintained in a chronological manner 
kept in a separate register. 
 

xviii. During the defect liability period carrying out periodical inspection along with 
representatives of SBI/ SBI and contractor, preparation of defects list and arrange for its 
rectification from contractor. 

 
xix. To advise EPC Contractor for Preparation of ‘As Built’ drawings including those for all 

services and 2 sets of such drawings laminate and in the form of a CD/pen drive/hard drive 
(soft copy) will have to be prepared and submitted to SBI. 

 
xx. The Bank’s project comes under Technical Audit by the Chief Technical Examiner’s 

(CTE) Organization of Central Vigilance Commission. The PMC will assist the Bank in 
submission of reply to CTE’s queries, if any and compliance of their observations.  
 

xxi. They shall perform all the services and discharge the obligations with due diligence, 
efficiency and economy in accordance with the generally accepted professional standards 
and practices. 

 
xxii. The PMC shall act as faithful advisor and shall at all time support and safeguard legitimate 

interests of the SBI. 
 

xxiii. The PMC shall not accept any commission, discount etc. in connection with the activities 
to benefit himself. 
 

xxiv. All the activities mentioned in the scope of work shall be carried out in consultation with 
and approval of SBI team. 
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xxv. The PMC shall assist the employer in sending suitable replies to queries raised by CTE’s & 

Independent External Monitors (IEM) of the Bank. 
 

xxvi. The list of duties mentioned above is only indicative and the PMC will have to assume full 
responsibility for timely completion of the project both qualitatively and quantitatively as 
per accepted contract conditions in the best possible workman like manner in all respects 
till its occupation within the agreed time schedule and cost by following laid down norms / 
procedure of SBI and guidelines of CVC in an open and transparent manner to the 
satisfaction of the Bank and towards achieving this goal whatever is required to be done 
will have to be arranged by the consulting firm with the approval of SBI. 

 
18. i)Letter of Intent: 

Within the validity period specified in this EOI, the SBI shall issue a letter of intent 
(LOI)to the selected PMCby registered post at their address or through their registered 
email ID as given in the bid documents to enter into an Agreement in the Bank’s 
prescribed format for taking up the project as PMC. The letter of Intent shall constitute a 
binding contract between the SBI and the PMC. 

 
ii)Contract Agreement: 

On receipt of LOI from the SBI the selected PMC shall, with in fifteen days, arrange to 
execute an agreement with the Bank in the prescribed format on non-judicial stamp paper 
of appropriate value. 

 
19. Assignment and subletting 

The PMC shall not directly entrust and engage or indirectly transfer, assign or underlet the 
Project or any part or share thereof or interest therein to any other PMC without the written 
consent of the SBI and no undertaking shall relieve them from the responsibility of active 
& superintendence of the work during its progress. Wherever, the in-house expertise is not 
available with the PMC, they shall engage professionally qualified Architects for Structural 
/ Electrical / Lifts / Firefighting / HVAC and other similar specialized professional service 
required for the verification of project within the approved professional Fee as per 
agreement other than structure design which shall be done by the EPC contractor through 
their structural consultant shall be duly checked by the PMC for its stability, safety and 
economy. However, responsibility in all matters pertaining to the project shall remain with 
PMC. 

 
20. No compensation on restrictions of work 

The SBI shall be at liberty to abandon or reduce the scope of professional services of the 
PMC for the reasons whatsoever including unsatisfactory performance or inordinate delay 
in rendering professional services in the project. In such an eventuality, the PMC shall 
have no right to claim any payment/ compensation or otherwise whatsoever on account of 
any profit or advantage which he might have derived from the execution of the work fully 
but which he did not derive in consequence of the foreclosure of the whole or part of the 
work. 
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21. Fraud & Corrupt Practices 

 
21.1. The PMC and their respective employees, agents and advisers shall observe the highest 

standard of ethics during the bidding process. Notwithstanding anything to the contrary 
contained herein, the SBI shall reject an Application or any such suggestion of PMC 
without being liable in any manner whatsoever to the PMC, if it determines that the they 
have, directly or indirectly or through an agent, engaged in 
corrupt/fraudulent/coercive/undesirable or restrictive practices in the bidding process. 
 

21.2. Without prejudice to the rights of the SBI hereinabove, if an PMC is found by the SBI to 
have directly or indirectly or through an agent, engaged or indulged in any 
corrupt/fraudulent/coercive/undesirable or restrictive practices during the bidding process 
or during any course of the project, such PMC shall not be eligible to participate in any 
EOI issued by the SBI during the next period as decided by the SBI 

21.3. For the purposes of this Clause, the following terms shall have the meaning hereinafter, 
respectively assigned to them: 

a. “Corrupt practice” means  
 

(i) The offering, giving, receiving, or soliciting, directly or indirectly, of anything of 
value to influence the actions of any person connected with the bidding process 
(for avoidance of doubt, offering of employment to or employing or engaging in 
any manner whatsoever, directly or indirectly, any official of the SBI who is or 
has been associated in any manner, directly or indirectly with the bidding process 
or the Letter of Authority or has dealt with matters concerning the Concession 
Agreement or arising there from, before or after the execution thereof, at any time 
prior to the expiry of one year from the date such official resigns or retires from 
or otherwise ceases to be in the service of the SBI, shall be deemed to constitute 
influencing the actions of a person connected with the bidding process); or  

(ii) Engaging in any manner whatsoever, whether during the bidding process or after 
the issue of the Letter of Authority or after the execution of the Agreement, as the 
case may be, any person in respect of any matter relating to the Project or the 
Letter of Authority or the Agreement, who at any time has been or is a legal, 
financial or technical adviser of the SBI in relation to any matter concerning the 
Project. 
 

b. “Fraudulent practice” means a misrepresentation or omission of facts or suppression of 
facts or disclosure of incomplete facts, in order to influence the bidding process. 
 

c. “Coercive practice” means impairing or harming or threatening to impair or harm, 
directly or indirectly, any person or property to influence any person’s participation or 
action in the bidding process. 

 
d. “Undesirable practice” means  
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(i) Establishing contact with any person connected with or employed or engaged by 
the SBI with the objective of canvassing, lobbying or in any manner influencing or 
attempting to influence the bidding process; or  

(ii) Having a Conflict of Interest. 
 

e. “Restrictive practice” means forming a cartel or arriving at any understanding or 
arrangement among PMCs with the objective of restricting or manipulating a full and fair 
competition in the Bidding Process/ Techno commercial evaluation of the EPC contractor.  

22. Termination for Default 
 

22.1. The SBI, without prejudice to any other remedy for breach of Contract, by a written notice 
of not less than 30 (thirty) days sent to the PMC, may terminate the Contract in whole or in 
part: 
 

a. If the PMC fails to deliver any of the Services within the period(s) specified in the 
Contract, or within any extension thereof granted by the SBI; or 

b. If the PMC fails to perform any other obligation(s) under the contract; or 
c. Laxity in adherence to standards laid down by the SBI; or 
d. Discrepancies/deviations in the agreed processes   or 
e. Violations of terms and conditions stipulated in this EOI. 
f. If the PMC fails to open their office locally at Hyderabad within the timeline 

specified in this EOI. 
g. If PMC indulges in fraud or corrupt practices as defined in clause 21 of general 

condition of contract during the course of the project 
 
22.2. In the event the SBI terminates the Contract in whole or in part for the breaches 

attributable to the PMC, the SBI may engage, upon such terms and in such manner as it 
deems appropriate, Services similar to those undelivered, at the cost of PMC and shall be 
liable to the SBI for any increase in cost for such similar Services. However, the PMC shall 
continue to provide all their professional services to the extent same are not terminated as 
per agreement 

 
22.3. If the contract is terminated under any termination clause, the PMC shall handover all 

design documents/ executable/ SBI’s data or any other relevant information to the SBI in 
timely manner and in proper format/soft copies as well as hard copies as per scope and 
shall also support the orderly transition to another PMC or to the SBI as decided by the 
SBI. 

 
22.4. During the transition, the PMC shall also support the SBI on technical queries/support on 

process implementation. 
 
22.5. The SBI’s right to terminate the Contract will be in addition to the penalties and other 

actions as deemed fit. 
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22.6. In the event of failure of PMC to render the Services or in the event of termination of 
Contract or expiry of term or otherwise, without prejudice to any other right, the SBI at its 
sole discretion may make alternate arrangement for getting the Services contracted with 
another PMC. In such a case, the SBI shall give prior notice to the existing PMC. The 
existing PMC shall continue to provide services as per the terms of Contract until a ‘New 
PMC completely takes over the work. During the transition phase, the existing PMC shall 
render all reasonable assistance to the new PMC within such period prescribed by the SBI, 
at no additional cost to the SBI, for ensuring smooth switch over and continuity of services. 

 
23. Force Majeure 
23.1. Neither contractor not SBI shall be considered in default in performance of their 

obligations if such performance is prevented or delayed by events such as war, hostilities 
revolution, riots, civil commotion, strikes, lockout, conflagrations, epidemics, accidents, 
fire, storms, floods, droughts, earthquakes or ordinances or any act of god or for any other 
cause beyond the reasonable control of the party affected or prevented or delayed. 
However, a notice is required to be given within 30 days from the happening of the event 
with complete details, to the other party to the contract, if it is not possible to serve a 
notice, within the shortest possible period without delay.  

 
23.2. As soon as the cause of force majeure has been removed the party whose ability to perform 

its obligations has been affected, shall notify the other of such cessation and the actual 
delay incurred in such affected activity adducing necessary evidence in support thereof.  

23.3. From the date of occurrence of a case of force majeure obligations of the party affected 
shall be suspended during the continuance of any inability so caused. With the cause itself 
and inability resulting there from having been removed, the agreed time of completion of 
the respective obligations under this agreement shall stand extended by a period equal to 
the period of delay occasioned by such events.  

 
23.4. Should one or both parties be prevented from fulfilling the contractual obligations by a 

state of force majeure lasting to a period of 6 months or more the two parties shall mutually 
decide regarding the future execution of this agreement. 

24. Termination for Insolvency 
The SBI may, at any time, terminate the Contract by giving written notice to the PMC, if 
the PMC becomes Bankrupt or insolvent or any application for Bankruptcy, insolvency or 
winding up has been filed against it by any person. In this event, termination will be 
without compensation to the PMC, provided that such termination will not prejudice or 
affect any right of action or remedy, which has accrued or will accrue thereafter to the SBI. 

25. Termination for Convenience 
The SBI, by written notice of not less than 30 (Thirty) days sent to the PMC, may 
terminate the Contract, in whole or in part, at any time for its convenience. The notice of 
termination shall specify that termination is for the SBI’s convenience, the extent to which 
performance of the PMC under the Contract is terminated, and the date upon which such 
termination becomes effective. 
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26. Governing Language 
The governing language shall be English. 

27. Taxes and Duties  
27.1. The PMC shall be liable to pay all corporate taxes and income tax that shall be levied 

according to the laws and regulations applicable from time to time in India and the price 
Bid by the PMC shall include all such taxes (excluding GST) in the approved professional 
Fee. 

27.2. Price Bid quoted should be inclusive of all Central / State Government taxes/duties and 
levies but exclusive of GST. 

27.3. Fee payable to the PMC as stated in the Agreement shall be firm and not subject to 
adjustment during execution of the Project, irrespective of reasons whatsoever, including 
exchange rate fluctuations etc. 

27.4. All expenses, stamp duty and other charges/ expenses in connection with the execution of 
the Agreement as a result of this process shall be borne by the PMC. 

 
28. Tax deduction at Source 
28.1. Wherever laws and regulations that require deduction of such taxes at the source of 

payment, the SBI shall affect such deductions from the payment due to the PMCs. The 
remittance of amounts so deducted and issuance of certificate for such deductions shall be 
made by the SBI as per the laws and regulations for the time being in force. Nothing in the 
Contract shall relieve the PMCs from his responsibility to pay any tax that may be levied in 
India on income and profits made by the PMCs in respect of this contract. 

 
28.2. The PMCs staff, personnel and labour will be liable to pay personal income taxes in India 

in respect of such of their salaries and wages as are chargeable under the laws and 
regulations for the time being in force, and the PMCs shall perform such duties in regard to 
such deductions thereof as may be imposed on him by such laws and regulations. 

29. Notices 
Any notice given by one party to the other pursuant to this contract shall be sent to other 
party in writing/ scanned and confirmed in writing/scanned to other Party’s address. The 
notice shall be effective when delivered or on the notice’s effective date whichever is later. 

30. Transition Plan 
In the event of failure of the  PMC to render the Services or in the event of termination of 
Contract or expiry of term or otherwise, without prejudice to any other right, the SBI at its 
sole discretion may make alternate arrangement for getting the Services contracted with 
another PMC. In such case, the SBI shall give prior notice to the existing PMC.  
 
The existing PMC shall continue to provide services as per the terms of Contract until a 
New PMC completely takes over the work. During the transition phase, the existing 
PMCshall render all reasonable assistance to the new PMC within such period prescribed 
by the SBI, for ensuring smooth switch over and continuity of Professional Services.  

31. Compliance with Laws 
It shall be the sole responsibility of PMC to comply with the provisions of all the 
applicable laws, concerning or in relation to rendering of Services by PMC as envisaged 
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under this. PMC through EPC contractor shall obtain and maintain all necessary licenses 
permissions, approvals from the relevant authorities under the applicable laws towards its 
Services throughout the currency of the Contract. 
The PMC would indemnify/make good for the losses to the SBI for non-compliance or any 
claims against the SBI arising out of any non-compliance as above. 

32. Non-Hire and Non-Solicitation 
During the term of the Contract and for a period of one year thereafter, neither party shall 
(either directly or indirectly through a third party) employ, solicit to employ, cause to be 
solicited for the purpose of employment or offer employment to any employee/s or sub-
contractor/s of the other party, or aid any third person to do so, without the specific written 
consent of the other party.  

33. Law and Place of Jurisdiction 
This contract is subject to Indian Law. The place of performance and jurisdiction is at 
Hyderabad. 

 
Signed as token of acceptance 

 
Signature of PMC with seal 
Date: 
Place: 
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ANNEXURE –B 
PARAMETERS FOR DESIGN TECHNICAL COMPETITION 

SELECTION OF PROJECT MANAGEMENT CONSULTANT FOR SERVICES FOR 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE PURPOSE 
IN PHASE-II AT SBI ENCLAVE, GACHIBOWLI, HYDERABAD 

(A) BRIEF TECHNICAL PARAMETER FOR EVALUATION BEFORE DESIGN 
COMPETITION (TOTAL MARKS-75) 

S.No Broad criteria/ Technical parameter 
Maximum 

Marks 

1.  

Number of technical staff (Architects and Engineers) in main office (on pay 
roll): 
Up to 20 =4,  
More than 20and up to50 = 8,  
more than 50 and up to 75= 10,  
More than 75 up to 100= 12, 
More than 100 = 15 

15 

2.  

Experience of the firm,  
up to 7yrs. =8 
more than 7yrs.and up to 15 yrs.=10,  
more than 15 yrs. and up to 20 yrs.=12,  
more than 20 yrs.=15 

15 

3.  

Maximum value (Project Cost) of any single project handled, in the last 7 
years as on 30.09.2025 
More than 800 crores and up to 1000 Crores =6,  
More than 1000 crores and up to 1600 Crores =8,  
More than 1600 crores=10 

10 

4.  

Experience with PSU/ Public Sector Bank/Public limited (Listed) 
Company/Govt., completed in the last 7 years as on 30.09.2025 
One Project of at least 100% of the proposed project cost = 15,  
One Projects of at least 80% of the proposed project cost = 12,  
Two or more Projects of at least 60% of the proposed project cost =10,  
Three or more Project of at least 40% of the proposed project cost =5 

15 

5.  
Having Local Office at  Hyderabad 
Full Fledged Office =5, Branch Office =3,  No Office =0 

5 

6.  

Performance Certificate from Existing Clients 
a. Excellent = 5 
b. Good=3 
c. Satisfactory = 2 

5 

7.  

Certification level in green / energy saving building in LEED/ 
GRIHA/IGBC rating system in any building (having project cost of Rs. 800 
Cr or above) completed in the last 7 years as on 31.8.2025: 
a. Green certified 05 or more projects =10 
b. Green certified 04 or more projects = 08 
c. Green certified 03 or more projects = 06 
d. Green certified 02 or more projects = 04 
 

10 

 TOTAL 75 
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(B) BRIEF TECHNICAL PARAMETER FOR EVALUATION OF PRESENTATION 
MADE BY  PMC(TOTAL MARKS 50) 

PRELIMINARY LAYOUT PLANS INCLUDING APPROACH AND METHODOLOGY 
FOR THIS PROJECT (to be presented before evaluation committee) 
Mark to be allotted by BANK’s evaluation committee / team on the basis of presentation made by 
The BIDDER on the following parameters: 
 

Sl.no. Broad criteria / Technical parameter Maximum 
Marks 

 Design Presentation for this Project  
1.  Architectural & Green building features, 3D view, preliminary layout plan, 

indicating furniture layout, other amenities specifications and approximate 
estimated cost. 

10Marks 

2.  Cost effective Site Utilization & Economical design along with Estimated Cost 
/Per Sqm cost. 

5 Marks 

3.  Design Innovation Modern / Contemporary, State of the Art Cost Effective 
Architectural features used in the existing project. 

5 Marks  

4.  Compatibility of Site Orientation of the project considering Sun path and other 
such parameters governing the design concept. Massing (Compactness), 
Circulation (integration), Landscape blending with Existing profile of the 
proposed project. 

5 Marks 

5.  Incorporation of Environmentally Friendly, Energy Saving and sustainability 
considerations in planning and design considering the use of eco-friendly 
materials, locally available materials and maximisation of retention of existing 
trees at site with IGBC Credentials. 

5 Marks 

6.  Knowledge of Building Bylaws, National Building Code and Statutory 
Requirements of respective local bodies/Municipalities, etc. 

5 Marks 

7.  Technical approach and Methodology towards the proposed project with 
respect to the nature of technology, structure, kind of finish, innovations  etc. 

5 Marks 
 

8.  Overall Presentation, Interpretation of presentation Concept, Interaction on 
concept and response to queries of the committee members 

10 Marks 

 
TOTAL MARKS: 50 

SELECTION CRITERIA:  
The PMC who score maximum marks put together for technical bid and price bid shall be 
considered for selection.  
 

a) The final selection of PMC will be made on the basis of techno-commercial evaluation by 
assigning weightages in the ratio of 70% to the presentation scheme (various technical 
parameters) made before the committee and 30% to the price bid (professional fee quoted in 
sealed cover).  

b) Both scores (technical & price bids) will be converted into percentile score and weighted 
combined score will be worked out to determine the highest scoring PMC firm to whom the 
project will be awarded after obtaining approval from the competent authority.  
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The weightage given to the bids are as below: 
Sr. 
No. 

Bid Weightage Marks 
obtained 

1. Technical Bid 70% X 
2. Price Bid 30% Y 
 Total 100% X+Y 

 

 The bidder who scores maximum marks (X+Y) put together for ‘Technical Bid’ & 
‘Price Bid’ shall be considered for acceptance. 

 Technical Bid (X) = ((respective offer / Highest offer) x 100) x 70%. 

 Price bid marks of bidders (Y)= ((lowest offer / respective offer) x100) x 30% 
 
ILLUSTRATION: 

SN Bidders Technical 
score out 

of 50 

Technical 
score out 

of 70 

Fees 
quoted in 

% 

Marks 
out of 30 

Total marks 

   (A)  (B) (A + B) 
01 Party-01 40 62.22 1.25% 30.00 92.22 
02 Party-02 35 54.44 1.75% 21.43 75.87 
03 Party-03 45 70.00 2.00% 18.75 88.75 
04 Party-04 44 68.44 1.30% 28.85 97.29 

05 Party-05 40 62.22 2.50% 
Rejected (fee quoted 

above the limit specified) 

 
Result: From the above, Party-04 is the successful PMC 
 
 
 

Signature, Name and Seal of PMC 
With Date and Place 
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Please note the fallowing: - 
 
Henceforth you will have to fill information in various forms. While doing so please keep in 
mind following things: 
 Information to be furnished should be crisp, to the point and precise. 

 
 Please do not keep any field blank. In case nothing has to be filled in a particular field then 

please write ‘Not Applicable’ there. 
 
 Supporting documentary evidences are needed for claims made in the Proposal. Please keep 

copies of all these documents ready. Arrange them in order of appearance of their reference 
in the Proposal. Write Annexure number in serial order on these documents in top right 
corner of document in bold letters. Annexed the set of these documents at the end of the 
Proposal. Please mention correct Annexure Number at relevant pages of the Proposal. This 
will help us to evaluate the bid quickly. 

 
 There is possibility that same document has to be mentioned as evidence at more than one 

place in the Proposal. In that case keep only one copy of that document and mention that 
particular Annexure Number at every place where that particular document needs to be 
referred. 

 
 The certificate from the client should clearly mention particulars of the project, scope of 

services offered by the PMC, actual project cost, date of completion of project, existence of 
green building features and opinion of client on quality of services rendered by the PMC. 
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ANNEXURE – C 
 

FIRM - PROFILE 
 

SELECTION OF PROJECT MANAGEMENT CONSULTANT FOR SERVICES FOR 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE 
PURPOSE IN PHASE-II AT SBI ENCLAVE, GACHIBOWLI, HYDERABAD 

 

1 Name of the Firm  

2 Address  

3 
Telephone No. with STD code& Mobile 
Number 

 

4 Primary e-mail address  

5 Alternate e-mail address  

6 
Constitution of the Firm (Proprietorship 
Firm/ Partnership Firm/ Private Limited 
Company/ Public Limited Company) 

 

7 Date of Establishment  

8 

Name of document of evidence of 
establishment like certificate of 
incorporation and its number (if any) 
and date of issue 

 

9 
Annexure number of documents 
mentioned in col (8) 

 

10 
Please mention PMC work done before 
31.03.2025 

 

11 
Annexure number of documents in 
evidence of information submitted in 
col (10) 

 

12 

Name of proprietor / Partners / 
Directors   
 
 
 

 

 

 

 

13 
Registration Number(s) with “Council 
of Architecture” if any 
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Annexure number of copies of 
registration certificate mentioned in col 
(13) 

 

15 
Goods & Service Tax registration 
number 

 

16 
Annexure number of GST registration 
certificate 

 

17 
 

Service Tax/ GST paid during last 3 
years (amount in lacs)  

Year ended on Tax paid 

31.03.2023  

31.03.2024  
31.03.2025  

18 

Annexure number of certificates issued 
by Chartered Accountant for supporting 
information mentioned in col (17) or 
any other evidence in that regard 

 

19 
Turnover of the firm during last 3 years 
(amount in lacs) 

Year ended on Turnover 

31.03.2023  

31.03.2024  

31.03.2025  

20 

Annexure number of certificates issued 
by Chartered Accountant for supporting 
information mentioned in col (19) and 
audited P&L statement in that regard  

 

21 

Number of Architects/ Engineers who 
are promoters or permanent employee 
of the firm (These numbers should tally 
with details being given in Format VII 
and VIII) 

Architects Engineers Total 

   

22 
Annexure number of lists of office 
equipment owned by thefirm 

 

23 

If firm is not having office in 
Hyderabad, then indicate the time by 
which it is likely to open an office 
thereat 

 

24 

Details of Bank account of firm  

Account name (exactly as it appears on 
statement of account) 

 

Account number   

IFSC  
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Signature of the PMC with Seal  
 
Date:  
 
Place:  

Name of Bank  

Branch name and branch code  

25 
Name and designation of executive of 
the firm to whom Bank can contact for 
seeking information 

 

26 Mobile number of above contact person  

27 
Annexure number of latest income tax 
clearance certificate 

 



 

Page - 33 - of 68 
 

ANNEXURE – D 
 

BIO-DATA OF THE PARTNERS / DIRECTORS 
 

SELECTION OF PROJECT MANAGEMENT CONSULTANT FOR SERVICES FOR 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE 
PURPOSE IN PHASE-II AT SBI ENCLAVE, GACHIBOWLI, HYDERABAD. 
 

 
Use separate form for each partner/director. 

 
 
 
Signature of the PMC with seal  
 
Date:  
 
Place:  

1 Name  

2 Designation/position  

3 Associated with the firm since  

4 Date of Birth  

5 Professional Qualification  

6 Professional Experience  

7 Professional Affiliation  

8 Details of Membership  

9 

Detail of the papers published in 
Magazine (s) (If enclosed in 
separate sheet then indicate 
Annexure number) 

 

10 
Annexure number of document 
evidencing association with the 
firm like partnership deed etc 
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ANNEXURE – E 
 

BIO-DATA OF TECHNICAL STAFF (ARCHITECTS/ ENGINEER) 
 

SELECTION OF PROJECT MANAGEMENT CONSULTANT FOR SERVICES FOR 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE 
PURPOSE IN PHASE-II AT SBI ENCLAVE, GACHIBOWLI, HYDERABAD. 

 
Use separate form for each Executive 

1 Name  

2 Designation/position  

3 Associated with the firm since  

5 Professional Qualification  

6 Professional Experience  

7 Field of expertise  

8 Contact number  

9 e-mail Id  

10 
Annexure number of document 
evidencing employment with the firm 
like EPF contribution etc 

 

 
 
 
Signature of the PMC with Seal  
 
Date:  
 
Place:  
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ANNEXURE – F 
 

DETAIL OF MAJOR BUILDING CONSTRUCTION 
Completed during the last 7 years (as on 30.09.2025) 

 
i) Use separate sheet for each work. 
ii) Mention only completed projects. 
iii) Mention only those projects which you want bank to consider to judge your eligibility 

and awarding marks. (above 800 Crores excluding GST)  
 

1 Name and address of the Client  

2 
Client’s status like Public Sector 
Organization / Public Sector Bank/ 
Government Department 

 

3 Name of Project  

4 
Description and nature of work 
 

 

5 
Location of the building with complete 
address 

 

6 
Job assigned to Architect in the project 
like Design/ PMC etc 

 

7 Estimated value of project (Rs in Cr)  

8 Final value of Project (Rs in Cr)  

9 Scheduled date of start of project  

10 Scheduled date of completion of project   

11 Actual date of start of project  

12 Actual date of completion of project  

13 Reasons of cost/ time over run, if any  

14 Number of stories   

15 
Height of building from ground (in 
meters) 

 

16 Number of basement (s)  
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Note: 
(a) The work should have been executed by the firm under the name in which they are 

submitting the application. 
(b) The Bank will obtain the confidential report from the previous clients and the Architect shall 

not object the same. 
 
 
 
Signature of the PMC with Seal 
 
Date:  
 
Place:                                                                                                         

17 

Annexure number of side 
elevation/sectional elevation showing 
number of basement and height of 
building 

 

18 
Has client certified that the building is 
having Green / Energy Saving features 

Yes/ No 

19 
Annexure number of letters received 
from the client regarding award of 
work. 

 

20 
Annexure number of letters received 
from the client regarding successful 
completion of work.   
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ANNEXURE – G 
 
 

LIST OF PENDING ARBITRATION/LITIGATION/SUITS WITH PREVIOUS 
CLIENTS 

 
SELECTION OF PROJECT MANAGEMENT CONSULTANT FOR SERVICES FOR 
CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE 
PURPOSE IN PHASE-II AT SBI ENCLAVE, GACHIBOWLI, HYDERABAD. 

 
SR. 
NO. 

NAME OF 
PROJECT WITH 

NAME OF 
CLIENT 

PENDING 
SINCE 

REASONS FOR 
PENDING 

ANNEXURE 
NUMBER OF 
SUPPORTING 
DOCUMENT 

  
 
 

   

  
 
 

   

  
 
 

   

  
 
 

   

 
 
 
 
Signature of the PMC with Seal  
 
Date:  
 
Place:  
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ANNEXURE – H 
 

 (TO BE SUBMITTED IN SEPARATE SEALED ENVELOPE-B) 
PRICE BID 

 
PERFORMA FOR SUBMISSION OF THE PRICE BID 

 
NAME OF THE WORK: SELECTION OF PROJECT MANAGEMENT CONSULTANT 
FOR SERVICES FOR CONSTRUCTION OF HIGH RISE TOWERS FOR 
RESIDENTIAL AND OFFICE PURPOSE IN PHASE-II AT SBI ENCLAVE, 
GACHIBOWLI, HYDERABAD. 
 

We have understood the prequalification criteria, scope of the services to be offered, the 
terms and conditions for the appointment to be rendered by the PMC specified by SBI in their 
technical bid as well from their standard agreement for the captioned purpose and we will 
abide by the same in case our proposal is accepted.  
 
Accordingly, we now quote a total professional fee (In percent) at 
 
Fee in figures: ……………..% 
Fee in words: ………………… (Percent) 
Of the estimated cost or actual project cost whichever is lower plus, GST at actual as 
applicable.   
 
(Upper cap maximum fee is 2 % of the actual project cost) 
 
We agree that the above payment of the fees will be released to us at pre-determined stages 
related to the progress of work based on the standard terms of SBI in this regard.  
 
We, further agree that in case we fail to deliver satisfactory services, State Bank of India will 
be at liberty to discontinue our services as PMC for the project within their sole discretion 
and no fee shall be claimed by us for the project. 
 
We agree that the income tax (i.e. TDS& GST TDS) as payable to statutory authorities may 
be deducted from the above quoted fees. I/We fully understand that SBI is not bound to 
accept the lowest or any offer. 
 
 
 
 
Signature, name and designation of the Authorized signatory   
Date: 
Place:         
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ANNEXURE – I 
 

LIST OF ANNEXURES 
(Use additional sheets if necessary) 

 
 

ANNEXURE NUMBER 
 

 
PARTICULARS OF DOCUMENT 
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ANNEXURE - J 
PRE-CONTRACT INTEGRITY PACT 

(TO BE STAMPED AS AN AGREEMENT) 
General 
 
This pre-Bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on 
………. day of the …………. month of 2025, between, on the one hand,  
 
The State Bank of India a body incorporated under the State Bank of India Act, 1955) having 
its Corporate Centre at State Bank Bhavan, Nariman Point, Mumbai through 
its……………………………..Department / Office at …………… (Hereinafter called the 
"SBI", which expression shall mean and include, unless the context otherwise requires, its 
successors) of the First Part and M/s represented by Shri ………………………… MD & 
Chief Executive Officer (hereinafter called the " PMC which expression shall mean and 
include, unless the context otherwise requires, its / his successors and permitted assigns of the 
Second Part. 
 
WHEREAS the SBI proposes to appoint a PMC for Proposed construction of high rise towers 
for residential and office purpose in Phase-II at SBI ENCLAVE, Gachibowli, Hyderabad, and 
the PMC is willing to offer/has offered the services and WHEREAS the PMC is a private 
company/public company/Government undertaking/partnership, constituted in accordance 
with the relevant law in the matter and the SBI is an Office / Department of State Bank of 
India performing its functions on behalf of State Bank of India. NOW, THEREFORE, 
 
To avoid all forms of corruption by following a system that is fair, transparent and free from 
any influence/prejudiced dealings prior to, during and subsequent to the currency of the 
contract to be entered into with a view to: 

 
 Enabling the SBI to obtain the desired service / Equipment/ product at a competitive price 

in conformity with the defined specifications by avoiding the high cost and the 
distortionary impact of corruption on public procurement; and 
 

 Enabling PMCs to abstain from bribing or indulging in any corrupt practice in order to 
secure the contract by providing assurance to them that their competitors will also abstain 
from bribing and other corrupt practices and the SBI will commit to prevent corruption, in 
any farm, by its officials by following transparent procedures. 

 
The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 

 
1. Commitments of the SBI 
1.1. The SBI undertakes that no official of the SBI, connected directly or indirectly with the 

contract, will demand, take a promise for or accept, directly or through intermediaries, 
any bribe, consideration, gift, reward, favor or any material or immaterial benefit or 
any other advantage from the  PMC, either for themselves or for any person, 
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organization or third party related to the contract in exchange for an advantage in the 
bidding process, Bid evaluation, contracting or implementation process related to the 
contract. 

 
1.2. The SBI will, during the pre-contract stage, treat all PMCs alike, and will provide to all 

PMCs the same information and will not provide any such information to any 
particular PMC which could afford an advantage to that particular PMC in comparison 
to other PMCs. 

 
1.3. All the officials of the SBI will report to the appropriate authority any attempted or 

completed breaches of the above commitments as well as any substantial suspicion of 
such a breach. 
 

1.4. In case any such preceding misconduct on the part of such official(s) is reported by the 
PMC to the SBI with full and verifiable facts and the same is prima facie found to be 
correct by the SBI, necessary disciplinary proceedings, or any other action as deemed 
fit, including criminal proceedings may be initiated by the SBI and such a person shall 
be debarred from further dealings related to the contract process. In such a case while 
an enquiry is being conducted by the SBI the proceedings under the contract would not 
be stalled. 

 
2. Commitments of PMC. 
2.1. The PMC commits itself to take all measures necessary to prevent corrupt practices, 

unfair means and illegal activities during any stage of its Bid or during any pre-
contract or post-contract stage in order to secure the contract or in furtherance to secure 
it and in particular commit itself to the following: 

 
2.2. The PMC will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favor, any material or immaterial benefit or other advantage, 
commission, fees, brokerage or inducement to any official of the SBI, connected 
directly or indirectly with the bidding process, or to any person, organization or third 
party related to the contract in exchange for any advantage in the bidding, evaluation, 
contracting and implementation of the contract. 

 
2.3. The  PMC further undertakes that it has not given, offered or promised to give, directly 

or indirectly any bribe, gift, consideration, reward, favor, any material or immaterial 
benefit or other advantage, commission, fees, brokerage or inducement to any official 
of the SBI or otherwise in procuring the Contract or forbearing to do or having done 
any act in relation to the obtaining or execution of the contract or any other contract 
with State Bank of India for showing or forbearing to show favor or disfavor to any 
person in relation to the contract or any other contract with State Bank of India. 
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2.4. Wherever applicable, the PMC shall disclose the name and address of agents and 
representatives permitted by the Bid documents and Indian PMCs shall disclose their 
foreign principals or associates, if any. 

 
2.5. The PMC confirms and declares that they have not made any payments to any 

agents/brokers or any other intermediary, in connection with the is Bid/contract. 
 
2.6. The  PMC further confirms and declares to the SBI that the  PMC is the original SIs in 

respect of Equipment / product / service covered in the Bid documents and the  PMC 
has not engaged any individual or firm or company whether Indian or foreign to 
intercede, facilitate or in any way to recommend to the SBI or any of its functionaries, 
whether officially or unofficially to the award of the contract to the  PMC, nor has any 
amount been paid, promised or intended to be paid to any such individual, firm or 
company in respect of any such intercession, facilitation or recommendation. 

 
2.7. The PMC, at the earliest available opportunity, i.e. either while presenting the Bid or 

during pre-contract negotiations and in any case before opening the financial Bid and 
before signing the contract, shall disclose any payments he has made, is committed to 
or intends to make to officials of the SBI or their family members, agents, brokers or 
any other intermediaries in connection with the contract and the details of services 
agreed upon for such payments. 

 
2.8. The PMC will not collude with other parties interested in the contract to impair the 

transparency, fairness and progress of the bidding process, Bid evaluation, contracting 
and implementation of the contract. 

 
2.9. The PMC will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities. 
 
2.10. The PMC shall not use improperly, for purposes of competition or personal gain, or 

pass. on 'to others, any -information provided by the SBI as part of the business 
relationship, regarding plans, technical proposals and business details, including 
information contained in any electronic device / carrier. The PMC also undertakes to 
exercise due and adequate care lest any such information is divulged. 

 
2.11. The PMC commits to refrain from giving any complaint directly or through any other 

manner without supporting it with full and verifiable facts. 
 
2.12. The PMC shall not instigate or cause to instigate any third person to commit any of the 

actions mentioned above. 
 
2.13. If the PMC or any employee of the PMC or any person acting on behalf of the PMC, 

either directly or indirectly, is a relative of any of the officers of the SBI, or 
alternatively, if any relative of an officer of the SBI has financial Interest/stake in the 
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PMC’s firm, the same shall be disclosed by the PMC at the time of filing of tender. 
The term 'relative' for this purpose would be as defined in Section 6 of the Companies 
Act 1956. 

 
2.14. The PMC shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the SBI. 
 

3. Previous Transgression 
3.1. The PMC declares that no previous transgression occurred in the last three years 

immediately before signing of this Integrity Pact, with any other company in any 
country in respect of any corrupt practices envisaged hereunder or with any Public 
Sector Enterprise / Public Sector Banks in India or any Government Department in 
India or RBI that could justify PMC’s exclusion from the tender process. 

 
3.2. The PMC agrees that if it makes incorrect statement on this subject, PMC can be 

disqualified from the tender process or the contract, if already awarded, can be 
terminated for such reason. 

 
4. Sanctions for Violations 
4.1. Any breach of the aforesaid provisions by the PMC or any one employed by it or acting 

on its behalf (whether with or without the knowledge of the PMC) shall entitle the SBI 
to take all or any one of the following actions, wherever required: 

 
i. To immediately call off the pre contract negotiations without assigning any reason and 

without giving any compensation to the PMC. However, the proceedings with the other 
PMC would continue, unless the SBI desires to drop the entire process. 

 
ii. To immediately cancel the contract, if already signed, without giving any compensation 

to the PMC. 
 
iii. To recover all sums already paid by the SBI, and in case of an Indian PMC with interest 

thereon at 2% higher than the prevailing Base Rate of State Bank of India, while in case 
of a PMC from a country other than India with interest thereon at 2% higher than the 
LIBOR. If any outstanding payment is due to the PMC from the SBI in connection with 
any other contract for any other stores, such outstanding could also be utilized to 
recover the aforesaid sum and interest. 

 
iv. To encash the advance bank guarantee and performance bond/warranty bond, if 

furnished by the PMC, in order to recover the payments, already made by the SBI, 
along with interest. 

 
v. To cancel all or any other Contracts with the PMC. The PMC shall be liable to pay 

compensation for any loss or damage to the SBI resulting from such 
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cancellation/rescission and the SBI shall be entitled to deduct the amount so payable 
from the money(s) due to the PMC. 

 
vi. To debar the PMC from participating in future bidding processes of the SBI or any of 

its Subsidiaries for a minimum period of five years, which may be further extended at 
the discretion of the SBI. To recover all sums paid, in violation of this Pact, by PMC to 
any middleman or agent or broker with a view to securing the contract. Forfeiture of 
Performance Bond in case of a decision by the SBI to forfeit the same without assigning 
any reason for imposing sanction for violation of this Pact. 

 
vii. Intimate to the CVC, IBA, RBI, as the SBI deemed fit the details of such events for 

appropriate action by such authorities. 
 
4.2. The SBI will be entitled to take all or any of the actions mentioned at para 6.1(i) to (x) 

of this Pact also on the Commission by the PMC or any one employed by it or acting 
on its behalf (whether with or without the knowledge of the PMC), of an offence as 
defined in Chapter 20 of the Bharatiya Nyaya Sanhita or Prevention of Corruption Act, 
1988 or any other statute enacted for prevention of corruption. 

 
4.3  The decision of the SBI to the effect that a breach of the provisions of this Pact has 

been committed by the PMC shall be final and conclusive on the PMC. However, the 
PMC can approach the Independent Monitor(s) appointed for the purposes of this Pact. 

 
5. Fall Clause 

The  PMC undertakes that it has not supplied/is not supplying similar 
service/product/equipment/systems or subsystems at a price lower than that offered in 
the present Bid in respect of any other Ministry/Department of the Government of India 
or PSU or any other Bank and if it is found at any stage that similar 
Equipment/product/systems or sub systems was supplied by the  PMC to any other 
Ministry/Department of the Government of India or a PSU or a Bank at a lower price, 
then that very price, with due allowance for elapsed time, will be applicable to the 
present case and the difference in the cost would be refunded by the  PMC to the SBI, if 
the contract has already been concluded. 

 
6. Independent External Monitors 
6.1. The SBI has appointed Independent Monitors (hereinafter referred to as Monitors) for 

this Pact in consultation with the Central Vigilance Commission. 
 

Shri Otem Dai 
IAS (Retd) 
otemdai@hotmail.com 

Shri Satyajit Mohanty 
IPS (Retd) 
satyajitmohanty88@gmail.com 
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6.2. The task of the Monitors shall be to review independently and objectively, whether and 
to what extent the parties comply with the obligations under this Pact. 

 
6.3. The Monitors shall not be subjected to instructions by the representatives of the parties 

and perform their functions neutrally and independently. 
 
6.4. Both the parties accept that the Monitors have the right to access all the documents 

relating to the project/procurement, including minutes of meetings. Parties signing this 
Pact shall not approach the Courts while representing the matters to Independent 
External Monitors and he/she will await their decision in the matter. 

 
6.5. As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will 

so inform the Authority designated by the SBI. 
 
6.6. The PMC(s) accepts that the Monitor has the right to access without restriction to all 

Project documentation of the SBI including that provided by the PMC. The PMCwill 
also grant the Monitor, upon his request and demonstration of a valid interest, 
unrestricted and unconditional access to his project documentation. The same is 
applicable to Subcontractors. 

  
The Monitor shall be under contractual obligation to treat the information and 
documents of the PMC/Sub-contractor(s) with confidentiality. 

 
6.7. The SBI will provide to the Monitor sufficient information about all meetings among 

the parties related to the Project provided such meetings could have an impact on the 
contractual relations between the parties. The parties will offer to the Monitor the 
option to participate in such meetings. 

 
6.8. The Monitor will submit a written report to the designated Authority of SBI/Secretary 

in the Department/ within 8 to 10 weeks from the date of reference or intimation to him 
by the SBI / PMC and, should the occasion arise, submit proposals for correcting 
problematic situations. 

 
7. Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or payment of 
commission, the SBI or its agencies shall be entitled to examine all the documents 
including the Books of Accounts of the PMCs and the PMCs shall provide necessary 
information and documents in English and shall extend all possible help for the purpose 
of such examination. 

 
8. Law and Place of Jurisdiction 

This contract is subject to Indian Law. The place of performance and jurisdiction is at 
Hyderabad. 
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9. Other Legal Actions 
The actions stipulated in this Integrity Pact are without prejudice to any other legal 
action that may follow in accordance with the provisions of the extant law in force 
relating to any civil or criminal proceedings. 

 
10. Validity 

 
10.1. The validity of this Integrity Pact shall be from date of its signing and extend up to 5 

years or the complete execution of the agreement to the satisfaction of both the SBI 
and the PMC, including warranty period, whichever is later. In case Architect is 
unsuccessful, this Integrity Pact shall expire after six months from the date of the 
signing of the contract, with the successful PMC by the SBI. 

 
10.2. Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact shall remain valid. In this case, the parties will strive to come to an agreement 
to their original intentions. 

 
 

11. The parties hereby sign this Integrity Pact at_____________ on _______________ 
 

 
 
For SBI       FOR PMC 

 
Name of the Officer     Chief Executive Officer 

 
Designation  
Office/Department/Branch 
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LETTER OF UNDERTAKING 
 

Assistant General Manager (P&E) 
State Bank of India, 
LHO Hyderabad. 
Premises and Estate Department, 
3rdFloor, Bank Street, 
Koti Hyderabad-500095 

 
SELECTION OF PROJECT MANAGEMENT CONSULTANT (PMC) FOR SERVICES 
FOR CONSTRUCTION OF HIGH RISE TOWERS FOR RESIDENTIAL AND OFFICE 
PURPOSE IN PHASE-II AT SBI ENCLAVE, GACHIBOWLI, HYDERABAD. 

 
Dear Sir, 
 
We acknowledge the receipt of your Tender for the captioned project.  
 
We have examined and clearly understood the scope of professional services to be rendered 
by us in respect of the project of Construction of High Rise Towers For Residential And 
Office Purpose in Phase-II at SBI ENCLAVE, Gachibowli, Hyderabad. We have also taken 
into account all the contemplations furnished by SBI in this regard while submitting our 
proposal for your consideration.  
 
Accordingly, we offer to provide our comprehensive professional services as PMC for the 
captioned project strictly in accordance with the Scope of work and detailed terms and 
conditions spelt out in this Tender.   
 
While submitting this Bid, we certify that: -  
 
1. We have adequate experience in providing professional services for Planning, 

Designing and Supervision of all activities and services pertaining to Construction of 
High Rise Towers for residential and Office Purpose in Phase-II at SBI ENCLAVE, 
Gachibowli, Hyderabad, by engaging EPC contractor for designing and execution of the 
project. 

2. We are equipped with adequate technical expertise and Manpower to plan, design and 
supervise various activities pertaining to Civil, Plumbing, Electrical, Mechanical, 
HVAC, Firefighting, Access Control System, Security, BMS and all other services 
pertaining to the project. 

3. We shall be fully responsible to support the L-1 contractor/ EPC contractor  to carryout 
necessary liaising at all levels with the respective Govt Departments/ local authorities to 
procure various mandatory municipal and other local authorities permissions applicable 
for the project including ensuring its revalidation from time to time at our own cost 
(Excluding any legal charges payable to the respective authority against the Written 
demand for issuance/revalidation of such permissions) for the project for 
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commencement, execution and completion of all activities and services of the project 
from initiation to Completion and procuring necessary Certificate/Occupancy 
Certificates from the local Authorities within the specified time.  

4. We, further undertake that it will be our sole responsibility to support and assist to L-1 
contractor/EPC contractor for submission of required design 
documents/drawings/papers to the competent authorities and carrying necessary liaison 
with them to procure all such permission within a reasonable time. 

5. We understand that except approved professional fee, the SBI shall not be responsible 
for making any extra payment to us towards any of the professional and other services 
charges pertaining to this project. 

6. We also undertake that in case, we are unable (i) to deliver timely professional services 
in the project to deliver satisfactory pro-rata progress in the project, the SBI shall be at 
liberty to terminate our agreement at any stage of the project by giving 30 days’ notice 
and no compensation shall be claimed by the us for the services rendered including 
compensation for the balance work. 

7. Wherever, necessary, we undertake that we shall be engaging expert 
Architects/consultants to cater the requirement of specialized services for the project at 
our own cost within the professional fee approved by the SBI.  

8. The undersigned is authorized to sign on behalf of the consultant and the necessary 
support document delegating this authority is enclosed to this letter. 

9. We declare that we are not in contravention of conflict-of-interest obligation mentioned 
in this EOI.  

10. We confirm that the Price bid pertaining to our Professional Fee for the project 
submitted by us have been arrived at without agreement with any other PMC of this 
EOI for the purpose of restricting competition.  

11. The rate for Professional Fee quoted in the price Bids are as per the EOI and subsequent 
clarifications/ modifications / revisions furnished by the SBI, without any exception. 
Moreover, our Fee approved shall remain firm and fixed till completion of entire project 
and we shall not raise any claim for any escalation/enhancement in the approved fee 
structure for the reasons whatsoever.  

12. The Professional Fee quoted by us have not been disclosed and will not be disclosed to 
any other PMC responding to this EOI. 

13. We have not induced or attempted to induce any other PMC to submit or not to submit a 
Bid for restricting competition. 

14. If our offer is accepted, we undertake to take up the project immediately and will render 
our professional services as per the timeline specified in this document. 

15. We agree that the SBI may split the scope of services in this project i.e. Principal 
Project Architect as well as Project Management Consultancy (PMC) to different 
agencies within its sole discretion. Under such an eventuality, we undertake to manage 
the project in full coordination with any of the agencies appointed/engaged by the SBI 
for the successful completion of the project and also undertake the responsibility of pre-
qualification of an “EPC contractor” who shall design the project, get Municipal plan 
approvals and construct the project under supervision of PMC.  
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16. We undertake that in competing for and (if the award is made to us) in executing the 
above contract, we will strictly observe the laws against fraud and corruption in force in 
India namely “Prevention of Corruption Act 1988”. 

17. We undertake that we will not offer, directly or through intermediaries, any bribe, gift, 
consideration, reward, favor, any material or immaterial benefit or other advantage, 
commission, fees, brokerage or inducement to any official of the SBI, connected 
directly or indirectly with the bidding process, or to any person, organization or third 
party related to the contract in exchange for any advantage in the bidding, evaluation, 
contracting and implementation of the contract. 

18. We undertake that we will not resort to canvassing with any official of the SBI, 
connected directly or indirectly with the bidding process to derive any undue advantage. 
We also understand that any violation in this regard, will result in disqualification of 
PMC from further bidding process. 

19. We certify that we have not made any changes in the contents of the EOI document 
read with its amendments/clarifications provided by the SBI submitted by us in our Bid 
document. 

20. It is further certified that the contents of our Bid are factually correct. We also 
undertake that in the event of any information / data / particulars proving to be incorrect 
at any stage, the SBI will have the right to terminate our services at any stage of the 
project without notice. 

21. We also understand that SBI reserve their rights to Shortlist any number of PMC  firms 
for participating in the Techno-commercial competition and to accept any or to reject all 
the Bids without assigning reason therefor.  

22. We hereby undertake that our name does not appear in any “Caution” list of RBI / IBA 
or any other regulatory body for outsourcing activity. 

23. If our Bid is accepted, we undertake to enter into and execute at our cost, when called 
upon by the SBI to do so, a contract in the prescribed form and we shall be jointly and 
severally responsible for the due performance of the contract. However, until such 
formal contract is prepared and executed, this Bid, together with your written 
acceptance thereof and your notification of award, shall constitute a binding Contract 
between us. Moreover, we shall not withhold our professional services in the project for 
execution such formal agreement. 

24. The name(s) of successful PMC to whom the contract is finally awarded after the 
completion of bidding process shall be displayed on the website of the SBI and/or 
communicated to the successful PMC(s). 

 
We hereby undertake and agree to abide by all the terms and conditions stipulated by the SBI 
in the EOI document. 
Our Bankers are: 

I)  
 
ii)  
The names of partners of our firm are: 
i)  
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ii) 

Name of the partner of the firm Authorized to sign     

  

Or 

     

(Name of person having Power of Attorney to sign the Contract. 

  

(Certified true copy of the Power of Attorney should be attached) 

 

Yours faithfully, 

 

Signature of PMC 

Signature and addresses of Witnesses 

i) 

ii) 
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ANNEXURE – K 
SAMPLE AGREEMENT BETWEEN STATE BANK OF INDIA AND 

PROJECT MANAGEMENT CONSULTANT  
 

(Name and address of branch/ office/ Department)   

AND   

(Name and project management consultants)   

 M/s.________   

Towards Project Management Consultancy for Proposed construction of high rise 
towers for residential and office purpose in Phase-II at SBI ENCLAVE, Gachibowli, 
Hyderabad. 
 
THE AGREEMENT BETWEEN THE BANK AND   
THE PROJECT MANAGEMENT CONSULTANT (PMC)   
CONDITIONS OF AGREEMENT – BETWEEN SBI AND PMC   
 
Articles of this agreement made at Hyderabad this day of _____ between M/s. 

___________ a firm having its office at __________________ hereinafter called, the 

‘PMC’ or ‘Firm (which expression shall unless it be repugnant to the context or meaning 

thereof be deemed to mean and include for the time being and from time to time of the 

said firm, the survivor or survivors of them, their respective heirs, executors and 

administrators of the last survivor heirs, his or her assigns) of the one part and AGM 

(Premises & Estate), State Bank of India, having its office at -------------(address) 

represented by Shri -----------(Name),------------------(Designation)hereinafter called ‘SBI’ 

or ‘Bank’(which expression shall unless it be repugnant to the context or meaning thereof 

be deemed to mean and include its successors and assignees) of the other part.   

EXTENT OF AGREEMENT   

This agreement represents the entire agreement between SBI and the firm and shall be 

read with all prior negotiations, representations or correspondence or agreements, if any. 

This agreement may be amended only by written instruments signed by both SBI and the 

firm.   

1. WHEREAS SBI is desirous of constructing its (Name of Project) at (Address of 

Project) (hereinafter referred to as the Project of Works) and for that purpose have 
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appointed M/s._____ as the PMC of the Project (hereinafter referred to as “The 

Consultant”)   

2. AND WHEREAS for the purpose of comprehensive services of complete supervision and 

management of the said project SBI is desirous of engaging the PMC. The term ‘PMC’ 

shall mean the persons/companies to be selected by SBI for undertaking the Project 

Management Consultancy.   

3. AND WHEREAS the PMC is agreeable to undertake the said works on the terms and 

conditions under document hereinafter appearing.   

NOW THEREFORE THE AGREEMENT WITNESSES THAT:  

1. In consideration of the covenants hereinafter contained and the fees and other charges 

agreed to be paid by SBI to the said PMC, the SBI hereby appoint the PMC as its 

Project Management Consultants for the project and issued a letter of intent No._____ 

dated the __________and the PMC hereby accepts the said appointment in terms of 

their letter No.____ dated there at with other letters No._____ dated the _____ and 

_____.These letters and SBI’s subsequent letter No._______ dated the _____ shall form 

part of this agreement.   

2. The PMC hereby undertakes to supervise and manage the said project in most 

professional and efficient manner to further the interest of SBI and protect the same in 

all circumstances and use best of their professional skills and judgment for the said 

purpose. PMC assures SBI that it shall do all acts and things necessary to sustain the 

trust and confidence reposed in it by SBI under this agreement.   

3. PROJECT COORDINATION COMMITTEE   

3.1 The parties hereto agree that the following shall constitute the Joint Project Committee 

(hereinafter referred to as JPC) for assessing and reviewing the progress of the work on 

the project and to issue instructions or directions from time to time for being observed and 

followed by Consultants / Contractors engaged in the execution of the project.   

(i) --------------------------, SBI, who shall be the Chairman of the Committee.  

(ii) -------------------------Engineers (Civil & Electrical) in charge of this project, as may be 

nominated as Members.   
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(iii) Project Manager and Resident Engineer-in-Change of the project of the PMC and 

Secretary respectively.  

3.2 The chairman of the Committee may convene the meetings of the SBI, PMC and the 

concerned Contractors / Consultants at such regular intervals or frequently as may be 

instructed by the Chairman of the JPC and shall record and circulate to all concerned the 

decisions of the JPC for implementation/information as may be applicable.  

3.3 The PMC shall keep the Chairman of the Committee posted with the information 

relating to implementation of the JPC’s decision and also the usual progress reports of the 

Project work fortnightly.   

4. The scope of work of the PMC toward Project Management Consultant shall 

broadly include below and also as per the NIT & GCC and tender document:   

a. Programming, planning, monitoring, follow up action, supervision, measurement of 

Civil, Electrical, air-conditioning, lifts, sanitary, water supply, file protection, roads, site 

development works, and any other work comprised in the Project as a whole, scrutiny of 

bills, preparation of variation statement, arranging various tests on materials / works, 

arranging meetings, coordination of the works of various agencies and all other incidental 

works thereto.   

b. Attend to inspection carried out by the (Names of various statutory / local 

authorities), Government, SBI and agencies such as Chief Technical Examiner (CTE) of 

Central Vigilance Commission, New Delhi and any other Authorities connected with the 

various works involved in the project and assist the Bank to reply their queries/ objections 

and ensure removal of the deficiency pointed out by the agency during the inspection and 

the help SBI in replying to their observations from time to time till the matters are finally 

cleared by the C.T.E.’s Organization and settled.   

c. Effect complete administration and management of construction, supply and 

installation of plant & machinery, equipment, lifts, firefighting arrangements etc. 

pertaining to the project contract till expiry of the defects liability period as indicated in 

the building contract and payment of final dues to the contractors are made, replies given 

to CTE’s/ Chief Vigilance Organization (CVO) of the SBI observations are finally 

accepted by the CTE of CVC/ CVO of the SBI.   



 

Page 54 of 68 
 

d. Effect coordination with the PMC, consultants, other contracting agencies and local 

authorities like __________ etc. 

e. Effect verification of work on virtual completion and actual completion of the project 

and advise the Bank suitably.   

f. Advise SBI with regard to extra claims or disputes, Chief Technical Examiner’s 

observations, arbitration cases between SBI and the contractors, if any and assist SBI in 

case of any dispute till the cases are resolved either by mutual negotiation or through 

Arbitration or Court, as the case may be.   

g. Collect and deliver to SBI any specific, written warrantee/s or guarantee/s given by 

Specialist firms / Suppliers including all required trade contractors, insurance policies, 

performance guarantees and warranties. Work as conciliator in the event of any dispute 

arising between the contractors engaged in the project and SBI before the matter goes to 

arbitration.   

5.0 Further clarification for firm’s services:   

5.1 Day to day supervision and ensuring that the said works are being executed as per the 

plans and designs and specification prepared by the EPC Contractor and provided for 

in the contract agreements with the selected / appointed contractors for various 

disciplines of the said works, monitoring of the project, checking the materials / 

works, getting various tests for material and works done, correct measurements of the 

works, initial scrutiny of the contractors bills at site and making the recommendations 

to the Bank. The PMC shall be involved in the project right from the beginning from 

the stages of soil exploration, prequalification of the contractors as the Bank’s agency 

to remain fully associated with the project and day to day work.  

Assisting the Bank in scrutiny of the recommendation, reports, plans, estimates etc. 

received from the EPC Contractor with a view of expediting the decisions in the matters at 

the Bank’s end. It is expected that the EPC Contractor and the PMC work jointly as team 

in good spirit with a view to getting the said works completed in best possible manner and 

efficiently without bringing in aspect of ego while performing their duties.  
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The Firm is prepare the tender specifications, drawings and schedules and as required by 

the Bank for the Bank’s consideration to improve the performance of the project 

components, affect economy in cost and case in monitoring and control and expedite 

progress with particular attention to construction techniques, durability of permanent 

components, water tightness of roofs, walls, sanitary block etc., case of construction, 

quality surveillance, technical audit and quality control.  

 In any of these suggestions involve any likely extra cost, they shall clarify the same to 

SBI to enable the latter to take decision and advise the EPC Contractor suitably. The firm 

is expected to scrutinize in detail the tenders received and advice the Bank on 

reasonableness or other with of the lowest tender and the recommendations after 

evaluating terms and conditions and price bid of various tenderers.  

5.2 (a) Arranging periodical and emergency joint meetings of the Joint Project Committee 

(JPC), consultants, contractors etc. and develop project schedules for both 

management and working level use and co-ordination of the works of the 

“Construction agencies” including that of with SBI’s estimates and construction 

schedules. Update the project schedule from time to time and generate detailed 

working schedules for all activities of project, including realistic activity sequences 

and durations, processing of the drawings issued, identifying bottle necks and 

incorporating remedial measures to make up lost time, if any.  

(b) PMC shall review, audit, and ensure systematic and timely supply of drawings, 

estimates, work orders as per the conditions of contract entered into with various 

contractors by SBI by necessary communications in writing as well as by holding 

discussion in advance with the Bank for this project. They shall maintain daily record of 

receipt of plans/ designs and other details and issue of the same to the concerned 

contractors and present such documents to SBI from time to time as and when required.   

(c) For the purpose of supervision and site activities, the PMC shall employ or engage 

suitably qualified and experienced engineers and overseers of adequate number at their 

own cost. Without prejudice to this, the PMC agrees that it shall deploy the following 

minimum staff at the site.   

One Project Manager for overall control, coordination, and liaison purposes. stationed at 

the site. He shall have a minimum of 15 years field experience after graduation.  
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6. Six full time Resident Civil Engineer-in-charge. He shall have minimum 5 years field 

experience after graduation. They shall be stationed at site (Structural, Planning and 

QC&QS).  

7. One full time Architect for Scrutiny of the drawing, They shall have a minimum of 5 

years experience after graduation.   

8. One full time Safety Engineer for monitor the site safety, They shall have a minimum 

of 5 years experience after graduation.   

9. Four full time Electrical Engineer to supervise electrical and A/C/ works. He shall 

have a minimum of 5years field experience in electrical works, installation of A.C, public 

address system, pumps etc. For other specialized works, the PMC may appoint such other 

full or part time technical staff as may be required during the execution of those works.   

The above requirements are only the minimum. However, more Engineers and other 

categories of staff as may be considered necessary by the SBI for satisfactory management 

of the entire project have to be appointed by the PMC. If necessary, for satisfactory 

supervision and coordination, it is specifically agreed that SBI shall have no responsibility 

for any staff/ officers/ Engineers/ workmen engaged by the PMC and the said PMC alone 

shall be responsible as Bank for them nor that they are the employees of SBI at any point 

of time and there being to employer-employee relationship between the Bank and those 

employed by PMC for any purpose whatsoever.  

(d) The PMC shall fully supervise the various works at the site including scaffolding, 

form works etc. and ensure complete quality of the work at the site, including materials 

incorporated in the work and effect measures to get the works completed without any time 

and cost over-run. They shall provide constant day to day technical supervision over the 

interior / building services / installation work including recording of measurements as and 

when submitted by contractor, scrutiny and certification of contractor’s bills for making 

recommendations to the Bank, review and monitoring of materials supply storage and 

utilization so as to ensure requisition and procurement of the same on time (by the 

contractors) and conforming to approved specifications and standards. They shall prepare, 

check and monitor weekly and monthly programs of work and submit a copy thereof to 

the AGM (P&E) of SBI along with progress reports for the previous periods highlighting 

delays and suggestions and implement remedial actions necessary for making up the lost 
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time along with technical directions and procedure wherever necessary for achieving the 

same. Ensure that the extra items / quantities of items are not executed until and unless the 

same have been approved by SBI and maintain necessary site records for the same as soon 

as the same is envisaged. They will also approve materials after the contractors carry out 

tests on the same as stated in tender and or as per approved procedures and standards laid 

down in the tender and maintain adequate records thereof. They shall recommend to the 

Bank bills for the accuracy for quantity and quality of the items of works for payments to 

the contractors after amending the rates claimed by the contractors wherever necessary in 

their opinion. They shall maintain genuine hindrance register, measurement books, 

records of the sample tests, records of site meetings and issuing minutes of meetings 

recommendation of applications for time extension to the contractors, scrutiny and 

recommendations for rates of extra items, scrutiny of the contractor’s claims under PVA 

Clauses if any for labour and materials as provided in the agreement to the Consultants 

and prepare quantity variations statement, ensure quality control of materials and 

workmanship and detailed scrutiny / checking for running / final bills and prepare the 

statement of theoretical estimated and actual consumption of materials if any as per 

specification and schedules laid down in the relevant contracts.   

(e) Ensure that essential gauges, instruments are in order for testing. The PMC shall 

maintain necessary site records and obtain data in support of the same. They shall arrange 

to carry out field and laboratory tests through the contractor on materials of construction 

as well as partially or complete erected structures etc. if required and maintain adequate 

records thereof.   

(f) Suggesting modifications, if any, due to site conditions and advising regarding cost 

variations on account of extra items and excesses during the progress of works.  

(g) The certification of all the bills shall be done by the authorized engineer of the PMC 

as approved by SBI and recommendations there for shall be made to the Bank along 

with a forwarding letter by the PMC.   

(h) To check PERT/BAR networks chart prepared by the contractors for project 

programming and progress control and keep constant check on various activities and 

coordinate with various agencies to get the project completed on time and within the 

budgeted costs. These charts will also be updated. They will also suggest suitable 
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remedial actions to be taken to clear bottlenecks / delays / loss of progress etc. 

progressively and promptly.   

(i) Co-ordination with all contracting agencies   

(j) Rendering generally all technical services at site as may in anyway relate to or arise out 

of the construction of the said works.   

(k) Rendering to SBI every assistance, guidance or advice on any matter concerning the 

technical aspect of the project.  

(l) To work as conciliator in the event of any dispute arising between the parties before the 

matter goes to legal forum / arbitration.   

(m) Render all assistance as may be required from the project site to the Bank for 

obtaining necessary certificates from the local authorities for occupation of the 

buildings.   

6.0 General Conditions of contract  

6.1 No deduction shall be made from the PMC’s fees on account of any penalty, 

liquidated damages or other sums withheld from payment to the contractor but when 

any penalty is levied or damages are recovered or sum is withheld from payment to 

the contractor on account of defective work in such a cases, the PMC’s fees in respect 

of the total value of the detective work shall not be paid for. Such fees shall, however, 

be paid upon the rectification of the defective work and on the basis of the bills 

payment of various contractors for actual work done and the total payments released 

by the Bank (SBI) after making corrections, if any, in the certificate.  

6.2 For the purpose of supervision, the PMC agrees that they will set up a site office under 

the charge of competent Resident Civil Engineer – In – Charge who will be in a 

constant charge of the direction and control of the said works (as may be entrusted to 

PMC).The PMC agrees to engage and retain at their cost adequate competent 

supervising staff (minimum as prescribed herein this agreement).These supervising 

staff should always be in charge of the works and be available on the site until the 

construction of the said work as entrusted to the firm is completed. These supervising 

staff shall be employed and paid by the firm. Their appointment, dismissal, 



 

Page 59 of 68 
 

retrenchment, the condition of services and the rate of remuneration will be 

determined by the PMC and shall be at the PMC’s entire discretion and the said staff 

at all times work under the orders and control solely of the PMC. SBI shall, however, 

have the right to direct the PMC without assigning any reasons to remove any staff 

who is considered by SBI as undesirable. The site engineers of the PMC will work in 

cooperation with SBI staff at site, if any and at SBI, Local Head Office, Hyderabad 

and carry out the instructions.   

6.3 If during the period of contract, it is established that certain risk or damage or loss has 

occurred due to the defective supervision of work, the PMC shall be required to pay 

back the fees for execution of such affected parts of the works and to indemnify the 

Bank to compensate any loss, injury sustained by the Bank due to the negligence/ 

improper supervision.   

6.4 The PMC shall not have any objection to SBI maintaining any own engineering staff 

at SBI’s costs at site of works, if desired by SBI to carry out the work and duties 

allotted to them by SBI, in respect of all works at the site or other areas outside the 

scope of the firm’s works and overall surveillance security and verification at the 

Bank’s end.   

6.5 The PMC agrees to perform their duties as PMC under those presents and will do 

everything in their power and authority to ensure that the contractor or contractors 

complete the execution of the works as may be entrusted to them according to the 

specifications and the schedule of time given to them and that no unnecessary delay is 

caused by them.   

6.6 The PMC agrees that they will not without the written sanction of the SBI make any 

deviations in the plans or estimates or order any variation, commission, or extras. In 

consequences thereof, they will not fix any new rate or rates of new items of work 

without written approval of SBI.   

6.7 The PMC shall promptly notify SBI of any changes in the constitution of their PMC. 

It shall be open to SBI to terminate the agreement on the death, retirement, insanity, or 

insolvency of any person/s is being director/s or partner/s in the said company / firm, 

or on the addition or introduction of a new partner without the previous approval in 

writing of SBI. But in absence of and until its termination by SBI as aforesaid, this 
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agreement shall continue to be of full force and effect notwithstanding any changes in 

the constitution of the firm by death, retirement, insanity or insolvency of any of its 

partners or the addition or introduction of any new partners. In case of retirement / 

death the surviving or remaining partners of the firm shall be jointly and severally 

liable for the due and satisfactory performance of the terms and conditions of the 

agreement.   

1. The PMC agrees to perform their duties under above terms so as to cause the 

completion of all the works as proposed and of other works as may be entrusted to the 

PMC and everything necessary to render the same fit for the occupation / use of SBI 

according to the contract as also the completion of the several stages of the said work in 

accordance with the programme to be drawn up and embodied in the contract between 

SBI and the contractors. The extension of time limit to the contractor under the 

agreements if any, given by SBI will have no consequential effects on the PMC’s time 

schedule in respect of works of to be completed till then.   

2. Extra payment on account of PVA will be applicable and paid if applicable to the 

contracting agencies i.e. they will be paid fees on the bill + PVA amount payable to the 

contracting agencies.  

3. For day-to-day execution and supervision of the field work, the PMC shall employ 

such strength of qualified and other staff as would enable clear control over the work 

subject to the minimum staff in clause 5.2(c) herein before.   

4. For survey instruments such as Total station, Theodolite, leveling instrument, 

prismatic compass, chain, measuring tapes, plain tables and ranging rods, such other 

survey equipment including tents for shelter, the firm shall make their own arrangements 

at no extra cost (required before commencement of the work at site).   

6.8 The PMC will not during the period of their assignment and thereafter till the 

satisfactory completion of the work act as PMC or give any advice regarding the 

construction of this work in particular to intending contractors who would tender and 

undertake this work, or any other agency gainfully concerned with this work.  
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6.9 Whether the PMC is partnership firm or a company, no change in the constitution of 

such partnership or no change in the constitution of Board of Directors of the Company 

shall be made without the prior approval of SBI.   

6.10(a) The PMC shall supervise the work and also record the measurements of various 

items of works and check the field working drawings. The PMC shall also inform his 

representatives of their programme for joint measurements so that if the latter chooses to 

remain present at that time, he can do so as this will ultimately help to reduce the time gap 

between the issue of the recommendations for payment of contractor’s bill and issue of the 

payment certificate to the SBI.  

(b). The PMC shall in accordance with and as required by the terms of the agreement or 

agreements entered or to be entered into between the SBI on the one part and the 

contractor on the other part, certify after due verification that the work measured and 

recommended for payment of running bills of the contractors are supervised by them and 

are fully consistent with the type, quality and specifications prescribed in the agreement 

entered into with the contractors. In the matter of recommending such bills to Bank / 

consultants, the firm shall be deemed to guarantee the correctness of all such certificates 

and shall hold themselves, responsible for the correctness of all the bills and certificates 

scrutinized, checked for and issued by them with the recommendations to the PMC, as to 

the quality control of the work concerned as well as the quantities of various items of 

works. Before certifying any bill, they shall ensure that the work being certified is in 

accordance with the designs and specifications. The Bank, however, reserves its discretion 

also not obligatory to scrutiny the bills, certify and make payment to the contractors in 

accordance with such scrutiny. This will be without prejudice to the Bank’s right to such 

action as deemed necessary for giving defective / wrong certificate.   

6.11 Scrutiny / recommendations / certifications of the contractors running bills by the 

PMC and payment by the Bank. The PMC shall certify the running bills of the contractors 

within 15 working days from the date of the receipt of the same from the contractor. To 

avoid delay in payment of R.A. Bill of the contractors, the joint measurements of the 

executed works by the authorized engineers of the PMC and contractors are required to be 

recorded from time to time by them soon after execution as also arithmetic calculations 

etc. are also required to be done soon thereafter and except for summary of quantities 

under various items of works, the measurement work should stand updated so that the 
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recommendations from the PMC for each such running bill can reach within 15 days to 

the Bank. To avoid delays in verification on this account, the PMC or his assistants at site 

may remain associated with the concerned contractors at the time of joint measurements to 

satisfy himself about work is being measured and under what tender items.  

6.12 It is expected that the PMC work jointly as a team in good spirit with a view to 

getting the said work completed in the best possible manner and efficiently without 

bringing in aspect of ego while performing their duties. The PMC will have right to 

oversee, defer with contractors’ opinion in regard to the quality, measurements, rates of 

part / substituted / extra items etc. without affecting the Bank’s interest. However, in the 

event of any dispute arising out due to difference between the opinion of the PMC& 

contractors, the decision of the Bank shall be final and binding on the PMC.  Normally, 

the works rejected by the PMC or the rates and / or quantities reduced by them shall not 

be disputed by the Contractors. However, if they differ with the PMC in this regard they 

have right to make recommendations / suggestions to the Bank for the Bank’s 

consideration and pending the Bank’s decision /s on such points, the PMC shall issue the 

interim payment certificates. On getting the Bank’s decision on such points, the PMC can 

give effect to the same as may be necessary in the bills to follow thereafter. The PMC will 

have, however, a right to reject the works, if in their opinion they are not satisfied with the 

quality or execution of the same as expected by them but by clarifying the specific reasons 

to do so to the Bank.   

6.13 The third party agency are authorized by the Bank for test checking or cross checking 

of the measurements of the works done by the PMC if and when felt necessary by them 

and bring the amendments, if necessary, to the Employees notice for necessary action. The 

PMC is authorized by the Bank to talk / instruct / write directly to the contractors / their 

representatives during the progress of the work and till settlement of the final dues of the 

contractor as long as those pertain to specifications, quality, measurements, drawings, 

progress of the works as provided in the respective contractor’s contract agreement. The 

Consultants are authorized to closely follow – up and keep account of the progress of the 

works and arrange to solve bottlenecks if any. They are authorized to write to PMC about 

time lag in the project works and suggest improvement / course of action for PMC’s 

consideration. Similarly, the PMC will be authorized to write to the Consultants about 

their requirements from consultants e.g. drawing details, clarifications, contract agreement 
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copies and bring to their notice the discrepancies etc. if any. The PMC shall endorse the 

copies of all their correspondence with the Contractors and the Consultants and the Bank.   

6.14 The PMC will have right to stop bad / defective work or the work which is not as per 

the tender items / drawings. The PMC will have right to ask the contractors to remove / 

demolish disapproved / rejected materials / works. Only where the contractors disagree of 

the same, they will refer the matter to the Bank for further necessary action.   

7.0 It is agreed between the parties as follows:   

7.1 SBI shall include in all contracts which may be entered into with the contractor or 

contractors such clauses as would provide for the payment to SBI by the contractor or 

contractors of adequate damages for losses or delay on his or their part in carrying out 

the terms of the said contract and the PMC shall take all necessary precautions are all 

their duties before and during the progress of the work as may be entrusted to them 

including determining claims of the contractor due to fault or delays caused by the 

PMC subject to the total liability of the firm on this account being limited to an 

amount equal to 15% of the total fees payable.  

7.2 If the work of construction of anyone or more of the civil engineering works or other 

works therein be substantially interrupted by force measure or by reasons of any 

orders in writing issued by SBI stopping or suspending the work of construction on 

grounds other than bad / unsound work or installation and / or defective supervision or 

lack of it or by negligence, the firm shall not be liable in any way for the consequent 

delay in the completion of such work.   

7.3 Liquidated damages   

In the opinion of the Bank, _____________if any delay in execution is attributable to the 

fault of the firm, SBI shall be entitled to recover liquidated damages at the rate of  

0.5% of the total fees per week (7 days) of delay. Total recoveries on account of delays 

and / or any other loss or damage caused to the Bank due to defective / faulty supervision 

on part of PMC shall be limited to maximum of 15% of total fees payable to PMC on 

entire actual work, for which the PMC’s services availed by the Bank. The decision of the 
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Bank in this matter after giving due hearing to the PMC’s arguments, shall be final and 

binding on the PMC.  

7.4 Security Deposit and Performance Bond 

The firm will furnish to SBI a security deposit in the form of a Bank Guarantee for an 

amount of 10% of their total fees (approx.) within 30 days of the date of Agreement. On 

completion of the entire job the Bank Guarantee against security deposit will be converted 

to a Performance Bond to be valid for 48 months from the date of virtual completion of 

different works  

8. Project Management Consultant’s Fees   

8.1 In consideration of the performance of the contract, SBI agrees to pay the 

firm, as compensation for his services, total professional fees as under: For civil, 

sanitary, and plumbing, electrical fire protection & A.C. Works etc. % fees on coat of 

works payable to contractors after PMC reports at site.   

The fees also include all cost towards living and traveling expenses to site of work/ to 

laboratories for testing / to different sites for inspection of source of materials etc. cost 

of stationery, drafting suitable draft replies to CTE’s observations, if any/ arbitration 

proceedings etc. if any, arisen due to dispute between the Bank and any contractors of 

any works of this project.   

8.2 Terms of Payment of Fees   

a. 5% after Drawings, Estimates and tender document approval.  

b. 5% after Issuing of LOA to EPC L-1 contractor.   

c. 80% payment against progressive bills after 15 days of payment to the contractor.   

d. 5% after 48 months of settlement of final bills of all the contractors.   

e. Balance 5% after expiry of latest of the Defects Liability periods of the various 

contractors. OR after attending to the CTE’s observations, if any, from time to time till 

its final disposal and award of arbitration, if any, whichever is later.   
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9. Obligations   

9.1 SBI shall designate representatives who shall be fully acquainted with the project and 

have authority to communicate approvals of project construction budgets variation and 

technical approvals of all cases consistent with project, schedule and furnish information 

expeditiously.   

9.2 SBI shall not employ any of the firm’s employees during the tenure of this contract 

and for a further period of one year. Also, the firm commits itself not to employ any of 

SBI employees within one year of their leaving SBI unless such employees or retired 

employees of SBI had already joined the firms service prior to the date of notice for pre-

qualification of PMC.   

10.0. Changes in the Project   

10.1 The SBI without invalidating this agreement may order changes in the project within 

the general scope of this agreement consisting of additions, deletions, or other revisions. 

All such changes in the project shall be authorized by change order.   

10.2 A change order is written order to the contractors signed by SBI issued after the 

execution of this agreement, authorizing a change in the scope of the project, services to 

be provided.   

11.0 Termination of the Contract  

If the firm fails to perform any of its obligations under this agreement and if SBI is 

dissatisfied with the services of the firm, SBI may terminate the services of the firm after 

serving a notice giving the Project Management Consultant a period of one month to wind 

up without prejudice to other clauses of the agreement.   

12.0. SBI’s right to perform firm’s obligations and termination by the SBI for the 

cause.   

12.1 If the firm fails to perform any of its obligations under this agreement, SBI may 

terminate the services of the firm with such other action as may be available in law during 

which period the firm fails to perform such obligations, make good such deficiencies.   

12.2 If the firm is adjudged as Bankrupt, or if they make a general assignment for the 

benefit of its creditors or if a receiver is appointed on account of their insolvency or 
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persistently disregards law, ordinances, rules, regulations or orders of any public authority 

having jurisdiction, or otherwise is guilty of a substantial violation of provisions of the 

agreement then SBI may terminate the services of the firm with a notice of winding up 

within a period of one month without prejudice to any right or remedy and after giving the 

firm and his surety, if any, seven days written notice, during which period firm fail to cure 

the violation, terminate the services of the consultants with a notice of winding up within 

a period one month and take possession of the site and may finish the project by whatever 

method they may deem expedite. In such case, the firm shall not be entitled to receive any 

further payment, if due at the time of termination, until the project is finished nor shall be 

relieved from his obligations assumed under this article.   

12.3 The firm has been given various powers under this agreement for the completion of 

the project as Project Manager – cum – Monitor – cum – Supervisor and the said power 

shall not be deemed to be as a power of attorney for the development, construction, sale or 

improvement of the property.   

ARBITRATION CLAUSE  

 Except where otherwise provided in the contract all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions herein before mentioned 

and as to the quality of workmanship or materials used on the work or as to any other 

question, claim, right, matter or thing whatsoever in any way arising out of or relating to 

the contract, designs, drawings, specifications, estimates, instructions orders or these 

conditions or otherwise concerning the work or the execution or failure to execute the 

same whether arising during the progress of the work or after the cancellation, 

termination, completion or abandonment thereof shall be dealt with as mentioned 

hereinafter:  

i) If any dispute, difference, or question shall at any time arise between the PMC and the 

Bank as to the interpretation of this agreement or concerning anything herein 

contained or arising out of this agreement except that state in (I) above or as to the 

rights, liabilities and duties of the said parties hereunder, or as to the execution of the 

said works, except in respect of the matters for which it is provided herein, that the 

decision of the Bank is final and binding, the same shall be referred to the 

Arbitration for settlement of disputes and final decision of the arbitrator to be agreed 

upon and appointed by both the parties.  
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ii) For the purpose of appointing the based sole Arbitrator, the Appointing Authority i.e. 

the Chief General Manager of Hyderabad Circle of the Bank or on his behalf the Asst. 

General Manager (P&E),(SBI Local Head Office, Hyderabad) will send within thirty days 

of receipt by him of the written notice aforesaid to the Consultants a panel of three names 

of technically competent persons not below the rank of Superintending Engineer or 

equivalent position in Public Sector Banks / CPSEs, CPWD, LIC, RBI etc.   

iii) The PMC shall on receipt by them of the names of aforesaid, select any one of the 

persons named to be appointed as a sole Arbitrator and communicate his name to the 

Appointing Authority who shall thereupon without any delay appoint the said person as 

the sole Arbitrator. If the PMC fail to communicate such selective as provided above 

within the period Specified, the Appointing Authority shall make the selection and appoint 

the selected person as the sole Arbitrator.  

iv) If the Appointing Authority fails to send to the PMC the panel of three names as 

aforesaid within the period specified, the Consultants shall send to the Appointing 

Authority a panel of three names of technically competent persons not below the rank of 

Superintending Engineer or equivalent position in Public Sector Banks / CPSEs, CPWD, 

LIC, RBI etc. The Appointing Authority shall on receipt of the names of the aforesaid 

persons and appoint his as the sole Arbitrator within 30 days of receipt by him of the panel 

and inform the PMC accordingly. If the Appointing Authority fails to do so, the PMC 

shall be entitled to appoint one of the three persons from the panel as the sole Arbitrator 

and communicate his name to the Appointing Authority.   

v) If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment 

or vacates his office due to any reason whatsoever another sole arbitrator shall be 

appointed as aforesaid.   

vi) The work under the contract shall, however, continue during the arbitration 

proceedings, no payment due or payable to the PMC shall be withheld on account of such 

proceedings except the disputed payment of fees, if any, on account of other provisions in 

this agreement. vii) The arbitrator shall be deemed to have entered on the reference on the 

date he issues notice to both the parties fixing the date of the first hearing.   

viii) The arbitrator may from time to time, with the consent of the parties, enlarge the time 

for making and publishing the award.   



 

Page 68 of 68 
 

ix) The arbitrator shall give a separate award in respect of each dispute or difference 

referred to him. The arbitrator shall decide each dispute in accordance with the terms of 

the contract and give a reasoned award. The venue of arbitration shall be such place in 

as may be fixed by the arbitrator in his sole discretion.   

x) The fees, if any, of the Arbitrator, if require to be paid before the awardis made and 

published by paid half by each of the parties. The cost of the reference and of the 

award including the fees, if any of the Arbitrator who may direct to and by whom and 

in what manner, such costs or any part thereof shall be paid may fix or settle the 

amount of cost to be so paid.   

xi) The award of the Arbitrator shall be final and binding on both the parties.   

xii) Subject to aforesaid, the provisions of the Arbitration and Conciliation Act 1996 or 

any statutory, modification of reenactment thereof and the rules made there under, and 

for the time being in force shall apply to the arbitration proceedings under this clause.  

 This agreement executed the day and year first written above.   

FOR PROJECT MANAGEMENT CONSULTANTS   

SHRI : 

 NAME:   

OFFICE ADDRESS:   

WITNESS :( 1)                                                 WITNESS: (2)   

NAME:                                                             NAME:   

ADDRESS:                                                      ADDRESS:   

FOR STATE BANK OF INDIA   

SHRI………………………………….. 

------------------------------------   

STATE BANK OF INDIA   

---------------- DEPARTMENT.   

WITNESS :( 1)                                                WITNESS: (2)   

NAME:                                                            NAME:   

ADDRESS:                                                      ADDRESS 


