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NOTICE INVITING TENDER
State Bank of India invites online Tenders on percentage rate basis from the Bank’s Empanelled
Contractors / vendors / firm in Delhi Circle of Civil Work- Category C- 200 (i.e up to 200 Lacs) for
Construction of New Retaining Walls, New Paver Road, New Rainwater Harvesting System, New
Sewage System and Allied Renovation Works At Bank’s Residential Complex At 14 Kalidas Road
Dehradun, Uttarakhand. Details of tenders are as under:

1. Name of Work Construction Of New Retaining Walls, New Paver Road, New
Rainwater Harvesting System, New Sewage System and Allied
Renovation Works At Bank’s Residential Complex At 14 Kalidas
Road Dehradun, Uttarakhand.

2. Time allowed for completion 06 months from the date of placing Letter / Mail of Acceptance.
3. Earnest Money Deposit ¥ 1,79,000/- (Rupees One Lakh Seventy-Nine Thousand only)
: through ONLINE mode i.e. Debit Card/ Credit Card/ Net
1% of Estimated Cost ; . .

(1% ) Banking/NEFT/RTGS paid through the portal of e-tendering.
4, Initial Security Deposit 2% of total contract value including EMD

Total Security Deposit 5% of Total Contract Value
6. Pre- Bid Meeting N/A
7. Last date and time of 06-11-2025 up to 3:00 p.m.

Submission of Tenders
(Technical Bid & online
sealed Price Bid)

8. Mode of submission of | Technical Bid : Signed and stamped Undertaking (Annexure-A),
Tenders (Technical Bid & | Signed & stamped Process Compliance Statement (Annexure-B) to
online sealed Price Bid) at be uploaded online as Technical Bid along with payment of EMD

www.tenderwizard.com/SBIE through online portal.

TENDER

Price Bid : Price Bid based on percentage rate to be filled Online.
Please note that there will be no reverse auction and rates quoted
in online sealed price bids will be final.

9. Date and time of opening of | 06-11-2025 at 3:30 p.m.
Technical Bid and Online

Price Bids.
10. | Date & Time of E-reverse Not Appliable
auction
11. | Authority & Place of opening Asst. General Manager (P&E), State Bank of India, 5" Floor, P &
the Tenders E Department, Local Head Office, 11 — Sansad Marg, New Delhi —
110 001
12. | Defects Liability Period 12 months from the date of handing over of the project to the
satisfaction of Bank.
13. | Validity of Offer 04 months from the date of opening of tenders.
14 Liquidated Damages At the rate of 0.5% of the Contract Value per week which subject

to a maximum of 5% of the accepted Contract Value.

15. | Rates This is an Item Rate Tender based on percentage rate. Rates
guoted by the bidder shall be including all labour, Materials,
Royalties, Octroi, taxes etc. except GST which shall be paid extra
at the rate & as per Govt / Statutory guidelines / Rules.
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16. | Interval of interim bills. Minimum 30 days

17. | Minimum Net Amount of Minimum Rs 50 Lacs plus GST subject to clause 15 above
Interim Bill as admissible after
checking by the Bank.

18. | Release of Total Security “50% of the Total Security Deposit (EMD, ISD & Retention Money)
Deposit (EMD, ISD & shall be refunded to the Contractor on”:
Retention Money) :- i) Issue of Virtual Completion Certificate by the Architect / Banks/

PMC & authentication of the same by the Bank.

i) Contractor’'s removal of his materials, equipment, labour force,
temporary sheds/ stores etc. from the site, (excepting for a small
presence required if any for the Defect Liability Period and
approved by the Bank).

The remaining 50% of the amount may be refunded 15 days after
the end of defects liability period provided he has satisfactorily
carried out all the works and attended to all defects to the
satisfaction of the Bank and in accordance with the conditions of
the contract, including site clearance.

19. | Additional Performance ASD/ APG shall be deposited by the bidder whose bid is accepted
Deposit (ASD) / Additional only if their bid amount is 10% or more below to the estimated cost
Performance Guarantee put to tender.

(APG) The Amount of such ASD / ASG shall be the difference amount

between 90% of the estimated cost and the accepted price / bid
FDR (in the name of contractor & SBI) or Bank Guarantee drawn
on any other nationalized Bank (except SBI) may also be accepted
as ASD / APG. ASD/APG should be deposited/submitted within 15
days of date of issue of letter of Acceptance / work order.

ASD shall be returned only after completion of the work to the
satisfaction of the Bank.

20. | Note Contractor shall obtain all the clearances from Municipal
Corporation, NDMC, NGT, ASI & other related authorities.

Site Conditions :

It's absolutely necessary that bidder/s should visit the site and get himself acquainted with the site conditions
, working hours, various security aspects, other restrictions, conditions, permissions to be followed /
complied with / obtained as per Administrative Authority of the Building / Municipal Corporation etc. The
Contractor shall be bound by the terms, conditions & requirements of the Administrative Authority of the
Building. It will be duty of the contractor to timely obtain various permissions / pass etc. from the
Administrative Authorities of Building and Municipal Corporation.

Mode of Submission of Tender:
Technical bid is to be submitted as per NIT clause no. 8.

The Price Bid in form of percenatge rate sealed price bid shall be filled online. First the Technical Bids
(Undertaking, Process Compliance Statement and EMD submission) shall be opened and after that the
Price Bids of only those bidders shall be opened whose Annexure-A & Annexure-B are found in order and
who have submitted valid EMD.

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the next
working day at the same time.

State Bank of India has the right to accept / reject any or all tenders without assigning any reasons.
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For E-Tender related queries:
Service provider: M/s Antares Systems Limited, Registered Office at: - #24, Sudha Complex, 3rd
Stage, 4th Block, Bangalore - 560079. Ph: - 080-49352000 / 40482000 Fax: - 080-49352034

Help Desk: 080-40482100 / 1800-3096630 / 9044314492/ 9073677150/ 151 / 152 / 9674758506 /
9674758723 / 26 / 033 4604 6611

Contact Person: Mr. Pravesh, Mob: 9044314492/ Mr. Kushal Bose Mo: 9674758719 (On working
days-9 am to 6 pm)
E-mail: praveshmani.t@antaressystems.com / kushal.b@antaressystems.com

For any other queries the vendors may contact Assistant General Manager (Civil)- 9818648482
or Manager (Civil)- 7600035933 , Premises & Estate Department, 5th Floor, Local Head Office,
State Bank of India, 11 — Sansad Marg, New Delhi — 110 001.

Assistant General Manager (P & E), Date : 22-10-2025
State Bank of India,

Premises & Estate Dept.

5™ Floor, Local Head Office.

11, Sansad Marg, New Delhi -110 001
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SAMPLE BUISNESS RULE DOCUMENT

CONSTRUCTION OF NEW RETAINING WALLS, NEW PAVER ROAD, NEW RAINWATER
HARVESTING SYSTEM, NEW SEWAGE SYSTEM AND ALLIED RENOVATION WORKS AT
BANK’S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND

(A) Business rules for E-tendering:

1.

2.

8.

Only Bank's empaneled Civil contractors with SBI under appropriate category who are invited by the
project Architect/SBI shall only be eligible to participate.

SBI will engage the services of an E-tendering service provider who will provide necessary training and
assistance before commencement of online bidding on Internet.

In case of e-tendering, SBI will inform the vendor in writing, the details of service provider to enable
them to contact and get trained.

Business rules like event date, closing and opening time etc. also will be communicated through service
provider for compliance.

Contractors have to send by email, the compliance form in the prescribed format (provided by service
provider), before start of E-tendering. Without this the vendor will not be eligible to participate in the
event.

The Contractors will be required to submit the various documents in sealed Envelope to the office of
Bank’s Civil Engineer, at the address mentioned hereinbefore by the stipulated date i.e. (1) Demand
Draft of specified amount of EMD, (2) Process compliance form dully signed. Contractors not submitting
any one or more documents shall not be eligible to participate in the on-line price bidding.

E-tendering will be conducted on schedule date & time.

The e-tendering will be treated as closed only when the bidding process gets closed in all respects
for the item li inth nder.

(B) Terms & conditions of E-tendering:

SBI shall finalize the Tender through e-tendering mode for which M/s Antares Systems Limited has been
engaged by SBI an authorized service provider. Please go through the guidelines given below and submit
your acceptance to the same along with your Commercial Bid.

E-tendering shall be conducted by SBI through M/s Antares Systems Limited, on pre-specified date.
While the Contractors shall be quoting from their own offices/ place of their choice, Internet connectivity
and other paraphernalia requirements shall have to be ensured by Contractors themselves. In the event
of failure of their Internet connectivity, (due to any reason whatsoever it may be) it is the bidders’
responsibility

In_order to ward-off such contingent situation bidders are requested to make all the necessary
arrangements/alternatives such as back—up power supply whatever required so that they are able to
circumvent such situation and still be able to participate in the E-tendering successfully. Failure of power
at the premises of Contractors during the E-tendering cannot be the cause for not participating in the E-
tendering. On account of this the time for the E-tendering cannot be extended and SBI is not responsible
for such eventualities.

M/s. Antares Systems Limited shall arrange to train you nominated person(s), without any cost to you.
They shall also explain you all the Rules related to the E-tendering. You are required to give your
compliance on it before start of bid process.

BIDDING CURRENCY AND UNIT OF MEASUREMENT: Bidding will be conducted in Indian currency &
Unit of Measurement will be displayed in Online E-tendering.

BID PRICE: The Bidder has to quote the rate as per the Tender Document provided by SBI through
their appointed Architects.

VALIDITY OF BIDS: The Bid price shall be firm for a period specified in the tender document and shall
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not be subjected to any change whatsoever.
6. Procedure of E-tendering:

i. Online E-tendering:

(&) The hard copy of the Technical as well as Price Bid is available on the Bank’s website during the period
specified in the NIT.

(b) Online e-tendering is open to the Empanelled bidders who receive NIT from the Architect and qualified
for participating in the price bidding as provisions mentioned hereinabove through SBI approved Service
Provider.

(c) The Price-Bid shall be made available online by the Service Provider wherein the contractors will be
required to fill-in their item- wise rates for each item.

(d) The Contractors are advised not to wait till the last minute to submit their online percentage rate quote in
the price bid to avoid complications related with internet connectivity, network problems, system crash
down, power failure, etc.

(e) Itis mandatory to all the bidders participating in the price bid to quote their rates on percentage above or
below the estimated cost put to tender.

(f) In case, contractor fails to quote their rates for any one or more tender items, their tender shall be
treated as “Incomplete Tender” and shall be liable for rejection.

7. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique Username & Password by M/s
Antares Systems Limited. The Bidders are requested to change the Password after the receipt of initial
Password from M/s Antares Systems Limited. All bids made from the Login ID given to the bidder will be
deemed to have been made by the bidder.

8. BIDS PLACED BY BIDDER: Bids will be taken as an offer to execute the work as specified. Bids once
made, cannot be cancelled / withdrawn and the Bidder shall be bound to execute the work at the quoted
bid price. In case the L1 Bidder backs out or fails to complete the work as per the rates quoted, SBI shall
have the liberty to take action as deemed necessary including de-paneling such contractors and forfeiting
their EMD and imposing heavy penalty to contractor to recover the losses occurred to the Bank.

9. At the end of the E-tendering, SBI will decide upon the winner. SBI decision on award of Contract shall
be final and binding on all the Bidders.

10. SBI shall be at liberty to cancel the E-tendering process/tender at any time, before ordering, without
assigning any reason.

11. SBI shall not have any liability to bidders for any interruption or delay in access to the site irrespective of
the cause.

12. Other terms and conditions shall be as per your techno-commercial offers and other correspondences till
date.

13. OTHER TERMS &CONDITIONS:

- The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind
directly or indirectly by communicating with other suppliers/ bidders.

- The Bidder shall not divulge either his Bids or any other exclusive details of SBI to any other party.
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SBI decision on award of Contract shall be final and binding on all the Bidders.
SBI reserve their rights to extend, reschedule or cancel any E-tendering within its sole discretion.

SBI or its authorized service provider M/s Antares Systems Limited shall not have any liability to Bidders
for any interruption or delay in access to the site irrespective of the cause.

SBI or its authorized service provider M/s Antares Systems Limited is not responsible for any damages,
including damages that result from, but are not limited to negligence.

SBI or its authorized service M/s Antares Systems Limited will not be held responsible for consequential
damages, including but not limited to systems problems, inability to use the system, loss of electronic
information etc.

N.B.

All the Bidders are required to submit the Process Compliance Statement (Annexure-Il) duly signed to M/s
Antares Systems Limited.

All the bidders are requested to ensure that they have a valid digital signature certificate well
in advance to participate in the online event.
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ANNEXURE-A

UNDERTAKING

(The bidders are required to print this on their company's letter head and sign, stamp and upload with
technical Bid)

Assistant General Manager (P & E),
State Bank of India,

Premises & Estate Dept.,

5™ Floor, Local Head Office.

11, Sansad Marg

New Delhi -110 001

Dear Sir,

Subject : CONSTRUCTION OF NEW RETAINING WALLS, NEW PAVER ROAD, NEW RAINWATER
HARVESTING SYSTEM, NEW SEWAGE SYSTEM AND ALLIED RENOVATION WORKS AT BANK’S
RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND

I / We refer to the tender notice issued by you for construction & Renovation works of new
boundary wall of Residential Complex Dehradun existing premises in connection with the above.

* | undertake to submit in Hard copy the tender document along with all Terms & Conditions,
Specifications, NIT, Instruction to Tenderers etc. as uploaded on the site and subsequent
annexure and Corrigendum’s duly signed and stamped by authorized representative/ signatory
on becoming L1. However we accept all the terms and conditions along with the specifications,
Drawings, Layouts etc. defined in the tender documents as uploaded by the on the site of e-
Tendering agency.

* I/ We hereby offer to perform, provide, execute, complete and maintain the works in conformity
with the drawings, designs, conditions of contracts, specifications, schedule of quantities relating
to the works.

* |/ We have satisfied myself/ ourselves as to the site conditions, examined the drawings and all
aspects of the tender conditions, subject to above, I/ We do hereby agree, should this tender be
accepted in whole or in part, to:

a. Abide by and fulfill all the terms and provisions of the said conditions annexed here to,

+ Complete the works within the period as mentioned in NIT as per the work programme enclosed
with the tender in two or three shifts if considered necessary by the Employer / Consultants at no
extra cost to the Employer.

* |/ We have deposited an earnest money as per NIT which, | / We note, will not bear any interest
and is liable for forfeiture and | shall not be allowed to participate in any of the tender of SBI for
a period of 06 months from the date of opening of this tender

* If our offer is withdrawn by us within the validity period of acceptance by the Employer.
Or

* If the contract agreement is not executed by us within 15 days from the date of receipt of the
letter of acceptance.
Or
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* If we fail to pay the initial security deposit /ASD / APG as stipulated.
Or

+ If the work is not commenced immediately after issue of Mail / Letter of Acceptance.

* |/ We understand that you are not bound to accept the lowest or any tender you receive.

(Signature of Authorized Person of the Firm) (Seal of the Firm)

Name of the Signatory :

Date :

Place :
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ANNEXURE — B

PROCESS COMPLIANCE STATEMENT

(The bidders are required to print this on their company's letter head and sign, stamp and upload with
technical Bid)

To,
M/s. Antares Systems Limited

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE E-TENDER FOR
CONSTRUCTION OF NEW PAVER BLOCK PAVEMENT (ROAD), RAINWATER HARVESTING AND
ALLIED EXTERNAL DEVELOPMENT WORKS AT NEWLY ACQUIRED BUILDING FOR SBILD AT
DEHRADUN, UTTARAKHAND

This has reference to the Terms, Conditions etc for the E-tendering mentioned in the Tender documents.
This letter is to confirm that:

1) The undersigned is authorized representative of the company.

2) We have studied and understood the Commercial Terms and the Business Rules governing the E
tendering of E-Tendering Agency and confirm our agreement to them.

3) We also confirm that we have taken the training on the E-tendering Process / Tool and have understood
the functionality of the same thoroughly.

4) We confirm that SBI and M/s. Antares Systems Limited shall not be liable & responsible in any manner
whatsoever for my/our failure to access & bid on the E tendering platform due to loss of internet connectivity,
electricity failure, virus attack

problems with the PC and / or any other unforeseen circumstances etc. before or during the E-tendering
event.

5) We confirm that we have a valid digital signature certificate issued by a valid Certifying Authority.

6) We, hereby confirm that we will honour the Bids placed by us during the E-tendering

process.

With regards.

(Signature of Authorized Signatory) (Seal of the Company/Firm)
Name : Date :
Designation :

Address of Company/Organization
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FORM OF TENDER

To,

Assistant General Manager (P & E),
State Bank of India,

Premises & Estate Dept.,

5% Floor, Local Head Office.

11, Sansad Marg

New Delhi -110 001

Dear Sir,

CONSTRUCTION OF NEW RETAINING WALLS, NEW PAVER ROAD, NEW RAINWATER
HARVESTING SYSTEM, NEW SEWAGE SYSTEM AND ALLIED RENOVATION WORKS AT
BANK’S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND

* I/ We refer to the Notice Inviting Tender issued by you for the captioned work.

* 1/ We do hereby offer to perform, provide, execute, complete and maintain the works
in conformity with Bill of Quantities, Drawings, Specification, Design, General and
Special conditions of Contract, Instruction to tenderers, etc. as contained in the tender
documents for the sum as arrived and filled, at the respective rates quoted by me/us
in the Schedule of Quantities and/or at any other sum and rate subsequently
negotiated and accepted / agreed by the Bank and me/us.

* I/We have satisfied myself / our self as to the site conditions, examined site and
drawings, and all aspects of tender documents / conditions and are acceptable to us.
I/We do hereby agree, should this tender be accepted in whole or in part, to,

(A) Abide by and full-fill the terms, conditions and provisions of tender documents
annexed hereto.
(B) Complete the work within stipulated completion time at no extra cost to the Bank.

*|/We have already deposited the Earnest Money Amount as per NIT.

* |/We are uploading /submitting the Part-A (Technical Bid) with other requisite
documents online at designated site.

+ We confirm that I/We will participate in online Indicative (Sealed) Bid and in on- line
reverse auction as per schedule.

* |/We confirm that I/We are duly authorized to participate in the tendering/bidding
and understand that my / our tender is liable to be rejected if,

+ At any times it comes to the notice of the Banks that I/We have concealed or / and
have given any wrong information.

* The tender is not duly filed and /or signed and / or is incomplete and/or not kept
confidential.

* The bid contains any condition / alteration / modification and/or any tempering with
the tender documents is done at our end.

* Tender submitted after due date and time

All the pages of the tender documents are affixed with the seal/stamp of my/our
company and initialed / signed by the undersigned.

Signature of Tenderer/s Seal /stamp of the firm/company (Duly
authorized for tendering)
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(On Non -Judicial Stamp paper of appropriate value)

ARTICLES OF AGREEMENT

This agreement made the ....................coll day of ... between AGM (P&E),
State Bank of India, LHO New Delhi (hereinafter called the Bank or SBI) which expression shall include
the successors and assigns) of the one part and M/s. ..., company /
partnership for registered under the Indian Companies Act/ Partnership Act having its registered
OffIC . e (hereinafter called ‘the Contractors’
which expression shall include the present directors / partners and also the directors / partners from time
to time as also their respective heirs, legal representatives, administrators and assigns) of the other part.

WHEREAS the employer is desirous of execution of work i.e. “CONSTRUCTION OF NEW RETAINING
WALLS, NEW PAVER ROAD, NEW RAINWATER HARVESTING SYSTEM, NEW SEWAGE SYSTEM
AND ALLIED RENOVATION WORKS AT BANK'S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD
DEHRADUN, UTTARAKHAND” and has caused drawings and specifications describing the works to be
done prepared by Project Architects M/s Vastu Mandal having their offices at F-328,0ld MB Road, Lado
Sarai, Mehrauli, New Delhi-110030 (hereinafter called “the Architect”)

AND WHEREAS THE SAID Drawings numbered as mentioned in the tender documents hereinafter
mentioned and to be issued from time to time, the specifications and the Schedule of items and quantities
have been signed by or on behalf of the parties hereto.

AND whereas the contractors have agreed to execute upon and subject to the condition set forth herein
and Schedule of items and quantities, General & special Conditions of Contract, specification etc.
contained in the tendered documents including all correspondences exchanged by or between the parties
from the submission of tender till the award of work, both letters inclusive, (all of which are collectively
hereinafter referred to as “the said conditions”). The works shown upon the said drawing and /or described
in the said specification and included in the schedule of Items and Quantities at the respective rates therein
set forth amounting to the sum of Rs (Rupees in words ) as there
in arrived at or such other sum as shall become payable there under (hereinafter referred to as “ the said
Contract Amount”.

NOW IT IS HEREBY AGREED AS FOLLOWS:

1. In consideration of the said Contract amount to be paid at the times and the manner set forth in the said
Conditions, the Contractors shall upon and subject to the said conditions execute and complete the work
shown upon the said drawings and described in the said specifications and the schedule of items and
guantities.

2. The employer shall pay the Contractors the amount or such other sum as shall become payable, at the
times and in the manner specified in the said conditions.

3. The term “the Architect” in the said condition shall mean the said “M/s ” or in the event of their
ceasing to be the Architect for the purpose of this contract for whatever reason, such other person or
persons as shall be nominated for that purpose by the Employer, not being a person to whom the
Contractor shall object for reasons considered to be sufficient by the Employer provided always that no
person or persons subsequently appointed to be Architect under this contract shall be entitled to disregard
or over rule any previous decisions or approval or direction given or expressed in writing by the architect
for the time being.

4. The said conditions and appendix thereto shall be read and construed as forming part of this agreement,
and the parties hereto shall respectively abide by / submit themselves to the said conditions and perform
the agreements on their part respectively in the said conditions contained.
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5. The plans, agreement and documents mentioned herein shall form the basis of this contract.

6. This contract is neither a fixed Lump sum contract nor a piece work contract but is a contract to carry
out the work in respect of the entire project on item rate basis to be paid for according to actual measured
guantities at the rates contained in the schedule of quantities and rates or as provided in the said
conditions.

7. The Bank / Employer reserves to itself the rights of altering the specifications and nature of work by
adding to or omitting any item of work or having portions of the same carried out without prejudice to the
contract.

8. Time shall be considered as the essence of this contract and the contractor here by agrees to commence
the work soon after the site is handed over to him or from the 14th day after date of issue of formal work
order as provided for in the said conditions of contractor whichever is later and to complete the entire work
within ____ (period of contract) months subject never the less to the provisions for extension of time.

9. All payments by the Employer under this contract will be made only at

10. Any dispute arising under this Agreement shall be referred to arbitration in accordance with the
stipulations laid down in the tender.

11. That all the parts of this contract have been read by the contractor and fully understood by the
contractor. They further agree to complete the said work to fullest satisfaction of architect / Employer.

12. IN WITNESS WHEREOF the Employer and the contractors have set their respective hands to these
present through their duly authorized official and the said two duplicates hereof to be executed on its behalf
of the day and year first herein above written.

Signed on behalf of the Signed on behalf of the
STATE BANK OF INDIA CONTRACTORS

In the presence of : In the presence of :

1. Signature : 1. Signature :

Name : Name :

Address : Address :

In the presence of : In the presence of :

2. Signature : 2. Signature :

Name : Name :

Address : Address :
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INSTRUCTIONS TO THE TENDERERS

1.0 Scope of Work

“CONSTRUCTION OF NEW RETAINING WALLS, NEW PAVER ROAD, NEW RAINWATER
HARVESTING SYSTEM, NEW SEWAGE SYSTEM AND ALLIED RENOVATION WORKS AT
BANK'S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND” all
as described in Tender and Drawings inclusive hereto as Specifications.

1.1Site and its location:

The proposed work is to be carried out at BANK'S RESIDENTIAL COMPLEX AT 14 KALIDAS
ROAD DEHRADUN - 248171.

2.0 Tender Documents
2.1 The work has to be carried out strictly according to the condition stipulated in the
tender consisting the following documents and the most workmen like manner.
Instructions to tenderers
General Conditions of Contract
Special Condition of Contract
Additional conditions
Technical Specifications
Drawings
Price Bid
NIT
Performance Guarantee Agreement

2.2 The above documents shall be taken as complementary and mutually explanatory of one
another but in case of ambiguities or discrepancies, shall take precedence in the order given
below :

o Bill of Quantities / Price bid

o NIT, corrigendum and addendum

o Additional Conditions

0 Technical Specifications
o Drawings
0 Special Condition of Contract

o0 General Condition of Contract
o Instructions to Tenderers

2.3 Complete set of tender documents including relative drawings can be downloaded from e-
Tendering portal of e-Tendering service provider engaged by SBI

2.4 The tender documents are not transferable.

3.0 Site Visit

3.1 The tenderer must obtain himself on his own responsibility and his own expenses all

information and data which may be required for the purpose of filling this tender document and enter
into a contract for the satisfactory performance of the work. The tenderer is requested to satisfy
himself regarding the availability of water, power, transport and communication facilities, the
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character quality and quantity of the materials, labor, the law and order situations, climatic conditions,
local authorities requirement, traffic regulations etc; The tenderer will be fully responsible for
considering the financial effect of any or all the factors while submitting his tender.

4.0

4.1

4.2

4.3

4.4

4.5

5.0

6.0

6.1

6.2

7.0

8.0

9.0

Earnest Money
The tenderer are requested to submit the Earnest Money as mentioned in NIT

EMD in any other form other than as specified above will not be accepted. Tender not
accompanied by the EMD in accordance with NIT above shall be rejected.

No interest will be paid on the EMD

EMD of unsuccessful tenderer will be refunded within 30 days of award of contract.
EMD of successful tenderer will be retained as a part of security deposit.

Initial Security Deposit (ISD)

The successful tenderer will have to submit a sum as mentioned in NIT within a period of
15 days of acceptance of tender.

Security Deposit (TSD)

Total Security Deposit shall be as per NIT which is including ISD. Balance difference of
TSD & ISD shall be deducted from the running bill of the work at the rate of 10% of the
respective running account bill i.e. deduction from each running bill account will be 10% till
total 5% of contract value is reached. 50% of the total security shall be paid to the
contractors on the basis of architect’s certifying the virtual completion. The Balance 50%
would be paid to the contractors after successful completion defects liability period as
specified in the contract.

No interest shall be paid on the amount retained by the Bank as Security Deposit.

Signing of contract documents

The successful tenderer shall be bound to implement the contract by signing agreement
and conditions of contract attached herewith within 30 days from the receipt of intimation
of acceptance of his tender by the Bank. However, the written acceptance of the tender by
the Bank will constitute a binding agreement between the Bank and successful tenderer
whether such formal agreement is subsequently entered into or not.

Completion period

Time is essence of the contract. The work should be completed in all respects in
accordance with the terms of contract within a period as specified in the NIT from the date
of handing over of site or from the date of Letter of Acceptance whichever is later.

Validity of tender

Tenders shall remain valid and open for acceptance for a period as mentioned in the NIT
(validity of Offer) from the date of opening of price bid. If the tenderer withdraws his/ her
offer during the validity period or makes modifications in his/her original offer which are not
acceptable to the Bank, without prejudice to any other right or remedy, the Bank shall be
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at liberty to forfeit the EMD.
10.0 Liquidated Damages

The liquidated damages shall be as mentioned in the NIT.
11.0 Rate and prices:
11.1 In case of item rate tender

11.1.1 The tenderers shall quote their rates on percentage basis above or below the estimated
cost both in words and figures. In case of discrepancy between the rate quoted in words and figures
the percentage rate quoted in words will prevail. The rate and amount of each item shall be calculated
based on the item rates quoted and the requisite total is given.

11.1.2 The tenderers need not quote their rates for which no quantities have been given. In
case the tenderer quote their rates for such items those will be ignored and will not be considered
during execution.

11.1.3 The tenderers should not change the units as specified in the tender. If any unit is
changed the tenders would be evaluated as per the original unit and the contractor would
be paid accordingly.

The tenderers should not change or modify or delete the description of the item. If any
discrepancy is observed he should immediately bring to the knowledge of the Architect/
Bank.

11.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or
overwriting shall be duly attested by him

1115 Each page shall be totaled and the grand total shall be given.
11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, levies, labour

cess, statutory charges, local municipal charges, liassioning charges etc. unless otherwise specified
to be paid extra in these tender documents. Only GST will be paid extra as applicable.
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GENERAL & IMPORTANT NOTES

1 GENERAL NOTES:

0] Unless otherwise specified in these tender documents mode of measurements specifications etc.
shall be as per relevant IS codes.

(ii) Source of materials / samples / brands / makes etc. shall be got approved from the Architects /
Bank before using. In case of deviations, decision of the Bank shall be final and binding and shall not be
open for arbitration.

(i) The Architects have their specific role / duties / rights as defined in these tender documents.
However in the event of any dispute arising out of differences between the opinions of the Architects and
also their role/ duties/rights, the Banks’ decision shall be final & binding on the Architects and the
Contractor and shall not be open to arbitration.

(vi) The Contractor will extend full co-operation, support and all required assistance to Architect / Bank for
discharging their duties and responsibilities efficiently and effectively.

(vii)  The contractor has to supply and adhere to the specific makes and specifications of all the items,
which are mentioned in the separate list of approved makes. Any work found not as per the tender
specifications and list of approved the contractor has to replace the same without any delay. The
contractor is instructed of get approval of all the materials to be used on this site before starting the work.
He should provide different sample of material for approval, before execution of work.

(viii)  All quantities indicated in the tender are approximate & are likely to change. The contractor must
take actual measurement at site and billing shall be done as per the actual measurement of the work
done at site.

(ix) Work has to be got executed at site in coordination with various agencies working at site.

(69] The contractor is instructed to get the approval of the materials to be used on this site before
starting the work. He shall provide different sample of materials for approval before execution of the work

(xi) All material have to be used in full size/length only. Joints should be avoided as far as possible.
(xii)  Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of onsite executed
to the shape area only.

(xiii)  Making various levels & line out for total layout on site for the items in scope of the work shall be
done by the contractor at his own cost.

(xiv)  MTC (Manufacturer Test certificate) Where ever applicable shall be arranged & submitted by the
contractor. Testing of wood for moisture, knot % etc. shall be carried out by the contractor at his own
cost.

2. IMPORTANT NOTES:

0] The contractor's qualified & authorized representative shall remain on site during the entire
execution process for coordination with various agencies / Architect / Bank & execution of work.

(i) If the assigned work is in running/working Branch, the contractor should have executed the site
erection work in odd hours, Holidays and Sundays.

(i) The contractor shall prepare all loose furniture items at his workshop only & deliver the same to
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the site at appropriate time as instructed by the Architect/BMs/Bank Officials.

(iv) The site shall be cleaned on day-to-day basis & all debris shall be disposed away at the location
beyond the limit as approved by the local authority.

(V) Hidden measurements:- It is contractor's responsibility to get the measurement checked
immediately on completion of such items. This shall be done before finishing the same The
Architect / Bank shall be provided with such details well in advance so that the other work is not held up
due to last moment action.

(vi) Before starting the work at site, the contractor shall mark out the plan & levels of the false ceiling,
partitions etc. in coordination with other agencies on site.

vii) The rates quoted shall be inclusive of all taxes, Duties, Octroi, Transportation, Delivery,
Installation, Testing, Commissioning etc. complete at the site. No extra will be paid for any kind of
taxes. However, the GST will be paid extra as applicable as per actual.

viii) The entire job shall be executed in total coordination with the other agencies working on the project
& also with landlord, Branch Manager and Bank officials etc.

ix) Architect of the project shall be kept informed about the progress of the work at various stages.

x) The contractor shall arrange on his own for lighting & plug point with socket & electrical wiring, DB's
etc. required during entire execution process. However supply at point shall be  provided by the bank /
landlord

(xi) Any Hidden item MUST be photographed and need to be sent via e- mail or CD to Architect / Bank

xii) BILLING PROCESS:
The contractor/Architect should take care of the following while submitting the final Bill

The Final Bill Should Contain:-

a) Abstract in tender BOQ format only.

b) Schedules for detailed measurement sheet for all items (in detailed break up).

c) Original insurance policies as per tender terms and conditions.

d) Completion certificate issued by the concerned Architect.

e) Inspection & completion certificates for all types of false ceiling.

f) Test report for Toughened Glass.

g) Copy of LOA etc.

h) All documents shall carry contractor's signature & seal with address. - All documents shall be submitted
in 1 + 1 copies.

i) The contractor shall also provide all measurement sheet in soft copy (in Excel format).

i) The contractor shall submit the purchase bill copy of major items used in the project.

k) That extension of time, if any, beyond scheduled date of completion has been granted by the

Competent Authority.
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[) Original receipt of purchase of Corian/plywood/ Gypboard and other major materials used in the work
from the original manufacturer/authorized dealers/distributors.

m) If any advances paid during the execution of the work.

n) Acceptances form the contractor that “Accepted as full and final settlement of all claims"

0) The total cost of work should be within the sanction amount, If not, revised sanction taken from the
Competent Authority to be attached with the Final Bill

IMPORTANT: ALL DOCUMENTS SHALL BE SUBMITTED AT ONCE (NOT IN PIECEMEAL MANNER)
ALONG WITH FULL&FINAL BILL &SHALL BE DULY SIGNED BY PUTTING COMPANY'S ADDRESS
SEAL
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GENERAL CONDITIONS OF CONTRACT

1.0 Definitions:-

“Contract means the documents forming the tender and the acceptance thereof and the formal
agreement executed between SBI (client) and the contractor, together with the documents
referred there in including these conditions, the specifications, designs, drawings and
instructions issued from time to time by the Architects / Bank and all these documents taken
together shall be deemed to form one contract and shall be complementary to one another.

In the contract the following expressions shall, unless the context otherwise requires, have the
meaning hereby respectively assigned to them.

1.0.1 ‘SBI shall mean SBI having its Office at Fifth Floor, SBI, LHO, New Delhi and includes
the client’s representatives, successors and assigns.

1.0.2 ‘Architects/ Consultants’ shall mean the person or agency engaged by the Bank for
Architectural / PMC services. The whole work, measurements shall be carried out under his
supervision.

1.0.3 ‘Site Engineer shall mean an Engineer appointed by the SBI at site as their
representative for day-to-day supervision of work and to give instructions to the contractors.

1.0.4 ‘The Contractor’ shall mean the individual or firm or company whether incorporation,
undertaking the works and shall include legal personal representative of individual or the
composing the firm or company and the permitted assignees of individual or firms of company.

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work description in
the “Scope of work” and/or to be executed in accordance with the contract includes materials,
apparatus, equipment, temporary supports, fittings and things of kinds to be provided, the
obligations of the contractor hereunder and work to be done by the contractor under the
contract.

1.1.11 ‘Engineer-in-charge’ shall mean the Bank’s Civil/Electrical Engineer in-charge of the
Project, as nominated by the AGM (P&E) / AGM Civil.

1.0.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the
Engineer and referred to in the specifications and any modifications of such drawings as may
be issued by the Engineer from time to time Contract value shall mean value of the entire work
as stipulated in the letter of acceptance of tender subject such additions there to or deductions
there from as may be made under the provide herein after contained.

1.0.6 Specifications’ shall mean the specifications referred to in the tender and modifications
thereof as may time to time be furnished or approved by the Architect/Consultant.

1.0.7 “Month” means calendar month.
1.0.8 “Week” means seven consecutive days.
1.0.9 “Day” means a calendar day beginning and ending at 00 Hrs and 24 Hrs respectively.

1.0.10 The following shall constitute the Joint Project Committee (herein under referred to as
JPC) for assessing and reviewing the progress of the work on the project and to issue
instructions or directions from time to time for being observed and followed by the Architects
Site Engineer / PMC and other consultants / contractors engaged in the execution of the
project.
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i) Assist General Manager — (P &E)
ii) Assist General Manager — (Civil)
iii) SBI Engineer (Civil and Electrical) in-charge of the Project.

CLAUSE

1.0 Total Security Deposit:.

Total security deposit shall be 5% of contract value. Deduction from each running bill account
(if permitted) will be @ 10% till Total Security Deposit (TSD) reaches to 5% of contract value.
The 50% of the Total Security Deposit shall be paid to the contractor on the basis of Architect’s
certifying the virtual completion. The balance 50% would be paid to the contractors after
completion Defects Liability Period as specified in the contracttWORK ORDER.

1.1 Earnest Money Deposit-

As per NIT. The EMD/ any other amount with the Bank shall stand absolutely forfeited if the
tenderer revokes his tender after acceptance of rate at any time the period when he is required
to keep his tender open acceptance by the SBI or after it is accepted by the SBI , the contractor
fails to enter into a formal agreement or fails to commence the work within the stipulated time.

1.2 Initial Security Deposit (ISD): Additional Security Deposit as per NIT.

1.3 Retention Money:

The Retention money shall be deducted from the running account bill at the rate of 10% of the
gross value of work done by the contractor and claimed in each bill provided the Total Security
Deposit plus Retention Money shall both together not exceeding 5% of the contract value
including EMD. The 50% of the total security deposit shall be refunded to the contractor without
any interest on issue of Virtual Completion certificate by the Architect/consultant. The balance
50% of the total security deposit shall be refunded to the contractors without interest within
fifteen days after the end of defects liability period provided the contractor has satisfactorily
attended to all defects in accordance with the conditions of contract including site clearance.

2.0 Langquage:
The language in which the contract documents shall be drawn shall be in English.

3.0 Errors, omissions and discrepancies:

In case of errors, omissions and/ or disagreement between written and scaled dimensions on

the drawings or between the drawings and specifications etc., the following order shall apply.

i. Between scaled and written dimension (or description) on a drawing, the latter shall be
adopted.

i. Between the written or shown description or dimensions in the drawings and the
corresponding one in the specification the former shall be taken as correct.

iii. Between written description of the item in the specifications and descriptions in bills of
guantities of the same item, the former shall be adopted:

iv. In case of difference between rates written in figures and words, the rate in words shall
prevail.

v. Between the duplicate / subsequent copies of the tender, the original tender shall be taken
as correct.

4.0 Scope of Work:

The contractor shall carryout complete and maintain the said/awarded work in every respect
strictly accordance with this contract and with the directions of and to the satisfaction Bank to
be communicated through the architect/consultant. The architect/consultant at the directions
of the SBI from time-to-time issue further drawings and / or write instructions, details directions
and explanations which are here after collectively references to as Architect’s / consultant’s
instructions in regard to the variation or modification of the design, quality or quantity of any
work or the addition or omission or substitution work. Any discrepancy in the drawings or
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between BOQ and / or drawings and/or specifications. The removal from the site of any
material brought thereon by the Contractor and any substitution of any other materials
therefore the removal and/or re- execution of any work executed by him. The dismissal from
the work of any person engaged the re upon.

5.01i) Letter of Acceptance:

Within the validity period of the tender the SBI shall issue a letter of acceptance directly or
through the architect by registered post or otherwise depositing at the of the contractor as
given in the tender to enter into a Contract for the execution of the work as per the terms of
the tender. The letter of acceptance shall constitute a bind contract between the SBI and the
contractor.

i) Contract Agreement:

On receipt of intimation of the acceptance of tender from the SBI /Architect the successful
tenderer shall be bound to implement the contract and within fifteen days there of shall sign
an agreement in a non-judicial stamp paper of appropriate value.

6.0 Ownership of drawings:
All drawings, specifications and copies thereof furnished by the SBI through its Architect /
consultants are the properties of the SBI They are not to be used on other work.

7.0 Detailed drawings and instructions:

The SBI through its architects / consultants shall furnish with reasonable proper additional
instructions by means of drawings or otherwise necessary for the execution of the work. All
such drawings and instructions shall be consistent with contract documents, true
developments thereof and reasonably inferable there.

The work shall be executed in conformity there with and the contractor prepare a detailed
programme schedule indicating therein the date of start and completion of various activities on
receipt of the work order and submit the same to the SBI through the architect/consultant

7.1 Copies of agreement:
Two copies of agreement duly signed by both the parties with the drawings shall be handed
over to the contractors.

8.0 Liguidated damages:

If the contractor fails to maintain the required progress in terms of clause 6.0 of GOC or to
complete the work and clear the site including vacating their office on or before the contracted
or extended date or completion, without justification in support of the cause of delay, he may
be called upon without prejudice to any other right of remedy available under the law to the
SBI on account of such breach to pay a liquidated damages at the rate of 0.50% of the contract
value which subject to a maximum of 5% of the contract value.

9.0 Materials, Appliances and Employees:

Unless or otherwise specified the contractor shall provide and pay for all materials, labour,
water, power, tools, equipment transportation and any other facilities that are required for the
satisfactory execution and completion of the work. Unless or otherwise specified all materials
shall be new and both workmanship and materials shall be best quality. The contractor shall
at all times enforce strict discipline and good order among his employees and shall not employ
on the work any unfit person or anyone not skilled in the work assigned to him. Workman
whose work or behavior is found to be unsatisfactory by the SBI /Architect/ consultant he shall
be removed from the site immediately.

CIVIL WORKS AT BANK’S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND



10.0 Permits, Laws and Reqgulations:

Permits and licenses required for the execution of the work shall be obtained by the contractor
at his own expenses. The contractor shall give notices and comply with the regulations, laws,
and ordinances rules, applicable to the contract. If the contractor observes any discrepancy
between the drawings and specifications, he shall promptly notify the SBI in writing under
intimation of the Architect/ Consultant. If the contractor performs any act, which is against the
law, rules and regulations he shall meet all the costs arising the reform and shall indemnify the
SBI any legal actions arising there from.

11.0 Setting out Work:

The contractor shall set out the work and shall be responsible for the true and perfect setting
out of the same and for the correctness of the positions, levels, dimensions, and alignment of
all parts thereof and get it approved by the architect / consultant before proceeding with the
work. If at any time any error in this respect shall appear during the progress of the works,
irrespective of the fact that the layout had been approved by, the architect / consultant the
contractor shall be responsible for the same ad shall his own expenses rectify such error, if so,
required to satisfaction of the SBI

12.0 Protection of works and property:

The contractor shall continuously maintain adequate protection. of all his work from damage
and shall protect the SBI’s properties from injury or loss arising in connection with contract. He
shall make good any such damage, injury, loss, except due to causes beyond his control and
due to his fault or negligence.

He shall take adequate care and steps for protection of the adjacent properties. The contractor
shall take all precautions for safety and protections of his employees on the works and shall
comply with all applicable provisions of Govt. and local bodies’ safety laws and building codes
to prevent accidents, or injuries to persons or property on about or adjacent to his place of
work. The contractor shall take insurance covers as per clause at his own cost. The policy may
be taken in joint names of the contractor and the SBI and the original policy may be lodged
with the SBI

13.0 Inspection of work:

The SBI / Architect / Consultant or their representatives shall at all reasonable times have free
access to the work site and / or to the workshop, factories, or other places where materials are
lying or from where they are obtained and the contractor shall give every facility to the
SBI/Architect/consultant and their representatives necessary for inspection and examination
and test of the materials and workmanship. No person unless authorized by the SBI/ Architect
/Consultant except the representative of Public authorities shall be allowed on the work at any
time. The proposed work either during its construction stage or its completion can also be
inspected by the Chief Technical Examiner's Organization a wing of Central Vigilance
commission.

14.0 Assignment and subletting:

The whole of work included in the contract shall be executed the contractor and he shall not
directly entrust and engage or indirectly transfer, assign or underlet the contract or any part or
share there of or interest therein without the written consent of the SBI through the Architect
and no undertaking shall relieve the contractor from the responsibility of the contractor from
active & superintendence of the work during its progress.

15.0 Quality of materials, workmanship &Test:

All materials and workmanship shall be best of the respective kinds described in the contract
and in accordance with Architect/consultant instructions and shall be subject from time to time
to such tests as the architect/consultant may direct at the place of manufacture or fabrication
or on the site or an approved testing laboratory. The contractor shall provide such assistance,

CIVIL WORKS AT BANK’S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND



instruments, machinery, labor, and materials as are normally required for examining
measuring sampling and testing any material or part of work before in corporation in the work
for testing as may be selected and required by the architect/consultant.

i) Samples:

All samples of adequate numbers, size, shades & pattern as per specifications shall be
supplied by the contractor without any extra charges. If certain items proposed to be used are
of such nature that samples cannot be presented or prepared at the site detailed literature /
test certificate of the same shall be provided to the satisfaction of the Architect/consultant
before submitting the sample/literature the contractor shall satisfy himself that the material /
equipment for which he is submitting the sample / literature meet with the requirement of tender
specification. Only when the samples are approved in writing by the architect/consultant the
contractor shall proceed with the procurement and installation of the particular material /
equipment. The approved samples shall by the signed by the Architect / Consultant for
identification and shall be kept on record at site office until the completion of the work for
inspection / comparison at any time. The Architect/Consultant shall take reasonable time to
approve the sample. Any delay that might occur in approving the samples for reasons of its
not meeting the specifications or other discrepancies inadequacy in furnishing samples of best
qualities from various manufacturers and such other aspects causing delay on the approval of
the materials / equipment etc. shall be to the account of the contractor.

iii) Cost of tests:
The cost of making any test shall be borne by the contractor if such test is intended by or
provided for in the specification or BOQ.

iv) Costs of tests not provided for:
If any test is ordered by the Architect/ Consultant which is either
a) If so intended by or provided for or (in the cases above mentioned) is not so

particularized, or though so intended or provided for but ordered by the Architect / Consultant
to be carried out by an independent person at any place other than the site or the place of
manufacture or fabrication of the materials tested or any Government / approved laboratory,
then the cost of such test shall be borne by the contractor.

16.0 Obtaining information related to execution of work:

No claim by the contractor for additional payment shall be entertained which is consequent
upon failure on his part to obtain correct information as to any matter affecting the execution
of the work nor any misunderstanding or the obtaining incorrect information or the failure to
obtain correct information relieve him from any risks or from the entire responsibility for the
fulfillment of contract.

17.0 Contractor’s superintendence:

The contractor shall give necessary personal superintendence during the execution the works
and as long, thereafter, as the Architect/Consultant may consider necessary until the expiry of
the defects liability period, stated hereto.

18.0 Quantities:

The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared
in accordance with the Indian Standard Method of Measurements and quantities. The rate
guoted shall remain valid for variation of quantity against individual item to any extent. The
entire amount paid under Clause 19, 20 hereof as well as amounts of prime cost and provision
sums, if any, shall be excluded.

19.0 Works to be measured:
The Architect/Consultant may from time to time intimate to the contractor that he requires the
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work to be measured and the contractor shall forthwith attend or send a quantity representative
to assist the Architect in taking such measurements and calculation and to furnish all
particulars or to give all assistance required by any of them. Such measurements shall be
taken in accordance with the Mode of measurements detail in the specifications. The
representative of the Architect / Consultant shall take measurements with the contractor’s
representative and the measurements shall be entered in the measurement book. The
contractor or his authorized representative shall sign all the pages of the measurement book
in which the measurements have been recorded in token of his acceptance. All the corrections
shall be duly attested by both representatives. No over writings shall be made in the M book
should the contractor not attend or neglect or omit to depute his representative to take
measurements the measurements recorded by the representative of the Architect/consultant
shall be final. All authorized extra work, omissions and all variations made shall be included
such measurement.

20.0 Variations:

No alteration, omission or variation ordered in writing by the Architect/consultant vitiates the
contract. In case the SBI/ Architect / Consultant thinks proper at any during the progress of
works to make any alteration in, or additions to or omission from the works or any. Alteration
in the kind or quality of the materials to be used therein, the Architect / Consultant shall give
notice thereof in writing to the contractor shall confirm in writing within seven days of giving
such oral instructions the contract shall alter to, add to, or omit from as the case may be in
accordance with such but the contractor shall not do any work extra to or make any alterations
or additions to or omissions from the works or any deviation from any of the provisions of the
contract, stipulations, specifications or contract drawings without previous consent in writing of
the Architect/ Consultant and the value of such extras, alterations, additions or omissions shalll
in all cases be determined by the Architect / Consultant and the same shall be added to or
deducted from the contract value, as the case maybe.

21.0 Valuation of Variations:

No claim for an extra shall be allowed unless it shall have been executed under the authority
of the Architect / Consultant with the concurrence of the SBI as herein mentioned. Any such
extra is herein referred to as authorized extra and shall be made in accordance with the
following provisions.

(i) The net rates or prices in the contract shall determine the valuation of the extra work where
such extra work is of similar character and executed under similar conditions as the work price
herein.

(ii) Rates for all items, wherever possible should be derived out of the rates given in the priced
BOQ.

The net prices of the original tender shall determine the value of the items omitted, provided if
omissions do not vary the conditions under which any remaining items of Works are carried
out, otherwise the prices for the same shall be valued under sub- Clause ‘c’ hereunder.

Where the extra works are not of similar character and/or executed under similar conditions
as aforesaid or where the omissions vary the conditions under which any remaining items or
works are carried out, then the contractor shall within 7 days of the receipt of the letter of
acceptance inform the Architect/ consultant of the rate which he intends to charge for such
items of work, duly supported by analysis of the rate or rates claimed and the
Architect/consultant shall fix such rate or prices as in the circumstances in his opinion are
reasonable and proper, based on the market rate.

Where extra work cannot be properly measured or valued the contractor shall be allowed day
work prices at the net rates stated in the tender, of the BOQ or, if not, so stated then in
accordance with the local day work rates and wages for the district; provided that in either
case, vouchers specifying the daily time (and if required by the Architect/Consultant) the
workman’s name and materials employed be delivered for verifications to the Architect
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/consultant at or before the end of the week following that in which the work has been executed.

It is further clarified that for all such authorized extra items where rates cannot be derived from
the tender, the Contractor shall submit rates duly supported by rate analysis worked on the
‘market rate basis for material, labour hire / running charges of equipment and wastages etc.
plus 15% towards establishment charges, contractor’s overheads and profit. Such items shall,
not be eligible for escalation.

22.0 Final measurement:
The measurement and valuation in respect of the contract shall be completed within two
months of the virtual completion of the work.

23.0 Virtual Completion Certificate (VCC):

On successful completion of entire works covered by the contract to the full satisfaction of the
SBI, the contractor shall ensure that the following works have been completed the satisfaction
of the SBI:

Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour equipment
and machinery.

Demolish, dismantle and remove the contractor’s site office, temporary works, structure
including labour sheds/camps and constructions and other items and things whatsoever
brought upon or erected at the site or any land allotted to the contractor by the SBI not
incorporated in the permanent works.

Remove all rubbish, debris etc. from the site and the land allotted to the contractor by the SBI
and shall clear, level and dress, compact the site as required by the SBI

Shall put the SBI in undisputed custody and possession of the site and all land allot by the SBI
Shall hand over the work in a peaceful manner to the SBI

All defects / imperfections have been attended and rectified as pointed out by the Architects
to the full satisfaction of SBI

Upon the satisfactory fulfillment by the contractor as stated above, the contractor is entitled to
apply to the Architect / consultant is satisfied of the completion of work. Relative to which the
completion certificate has been sought, the Architect/ consultant shall within fourteen (14) days
of the receipt of the application for completion certificate, issue a VCC in respect of the work
for which the VCC has applied.

This issuance of a VCC shall not be without prejudice to the SBI rights and contractor liabilities
under the contract including the contractor’s liability for defects liability nor shall the issuance
of VCC in respect of the works or work at any site be construction as a waiver of any right or
claim of the SBI against the contractor in respect of or work at the site and in respect of which
the VCC has been issued.

24.0 Work by other agencies:

The SBI / Architect / consultant reserves the rights to use premises and any portion the site for
execution of any work not included in the scope of this contract which it may desire to have
carried out by other persons simultaneously and the contractor shall not only allow but also
extend reasonable facilities for the execution of such work. The contractor however shall not
be required to provide any plant or material for the execution of such work except by special
arrangement with the SBI. Such work shall be carried out in such manner as not to impede the
progress of the works included in the contract.
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25.0 Insurance of works:

Without limiting his obligations and responsibilities under the contract the contractor shall
insure in the joint names of the SBI and the contractor against all loss of damages from
whatever cause arising other than the excepted risks, for which he is responsible under the
terms of contract and in such a manner that the SBI and contractor are covered for the period
stipulated | clause of GCC and are also covered during the period of maintenance for loss or
damage arising from a cause, occurring prior to the commencement of the period of
maintenance and for any loss or damage occasioned by the contractor in the course of any
operations carried out by him for the purpose of complying with his obligations under clause.

The Works for the time being executed to the estimated current Contract value thereof, or such
additional sum as may be specified together with the materials for incorporation in the works
at their replacement value.

The constructional plant and other things brought on to the site by the contractor to the
replacement value of such constructional plant and other things.

Such insurance shall be affected with an insurer and in terms approved by the SBI which
approval shall not be unreasonably withheld and the contractor shall whenever required
produce to the Architect / consultant the policy if insurance and the receipts for payment of the
current premiums.

26.0 Damage to persons and property:

The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI
against all losses and claims in respect of injuries or damages to any person or material or
physical damage to any property whatsoever which may arise out of or in consequence of the
execution and maintenance of the works and against all claims proceedings, damages, costs,
charges and expenses whatsoever in respect of or in relation thereto except any compensation
of damages for or with respect to:

a) The permanent use or occupation of land by or any part thereof.

b) The right of SBI to execute the works or any part thereof on, over, under, in or through any
lands.

c) Injuries or damages to persons or properties which are unavoidable result of the execution
or maintenance of the works in accordance with the contract.

d) Injuries or damage to persons or property resulting from any act or neglect of the SBI their
agents, employees or other contractors not being employed by the contractor or for or in
respect of any claims, proceedings, damages, costs, charges and expenses in respect thereof
or in relation thereto or where the injury or damage was contributed to by the contractor, his
servants or agents such part of the compensation as may be just and equitable having regard
to the extent of the responsibility of the SBI, their employees, or agents or other employees,
or agents or other contractors for the damage or injury.

27.0 Contractor to indemnify SBI:

The contractor shall indemnify the SBI against all claims, proceedings, damages, costs,
charges and expenses in respect of the matters referred to in the provision sub-clause 26.0 of
this clause.

28.0 Contractor’s superintendence:

The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or
proceeding relating to infringement or use of any patent or design or any alleged patent or
design rights and shall pay any royalties which may be payable in respect to any article or part
thereof included in the contract. In the event of any claim made under or action brought against
SBI in respect of such matters as aforesaid the contractor shall be immediately notified thereof
and the contractor shall be at liberty, at his own expenses to settle any dispute or to conduct
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any litigation that may arise there from, provided that the contractor shall not be liable to
indemnify the SBI if the infringement of the patent or design or any alleged patent or design
right is the direct result of an order passed by the Architect / consultant in this behalf.

29.0 Third Party Insurance:

Before commencing the execution of the work the contractor but without limiting his obligations
and responsibilities under clause 25.0 of GCC shall insure against his liability for any material
or physical damage, loss, or injury which may occur to any property including that of SBI, or to
any person, including any employee of the SBI, by or arising out of the execution of the works
or in the carrying out of the contract, otherwise than due to the matters referred to in the
provision to clause 25.0 thereof.

30.0 Minimum amount of Third Party Insurance:

Such insurance shall be affected with an insurer and in terms approved by the SBI which
approval shall not be reasonably withheld and for at least the amount stated below. The
contractor shall, whenever required, produce to the. Architect / consultant the policy or policies
of insurance cover and receipts for payment of the current premiums.

The minimum insurance cover for physical property, injury, and death is Rs.5 Lakh per
occurrence with the number of occurrences limited to four. After each occurrence contractor
will pay additional premium necessary to make insurance valid for four occurrences always.

31.0 Accident or Injury to workman:

The SBI Shall not be liable for or in respect to any damages or compensation payable at law
in respect or inconsequence of any accident or injury to any workmen or other person in the
employment of the contractor or any sub-contractor, save and except an accident or injury
resulting from any act or default of the SBI or their agents, or employees. The contractor shall
indemnify and keep indemnified SBI against all such damages and compensation, save and
except as aforesaid, and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

32.0 Insurance against accidents etc. to workmen:

The contractor shall insure against such liability with an insurer approved by the SBI During
the whole of the time that any persons are employed by him on the works and shall, when
required, produce to the architect / consultant such policy of insurance and receipt for payment
of the current premium. Provided always that, in respect of any persons employed by any sub-
contractor the contractor’s obligation to insured as aforesaid under this sub-clause shall be
satisfied if the sub-contractor shall have insured against the liability in respect of such persons
in such manner that SBI is indemnified under the policy but the contractor shall require such
sub-contractor to produce to the Architect /consultant when such policy of insurance and the
receipt for the payment of the current premium.

33.0 Remedy on contractor’s failure to insure:

If the contractor fails to effect and keep in force the insurance referred to above or any other
insurance which he may be required to effect under the terms of contract, then and in any such
case the SBI may effect and keep in force any such insurance and pay such premium or
premiums as may be necessary for that purpose and from time to time deduct the amount so
paid by the SBI as aforesaid from any amount due or which may become due to the contractor,
or recover the same as debt from the contractor.

Without prejudice to the others rights of the SBI against contractors. In respect of such default,
the employer shall be entitled to deduct from any sums payable to the contractor the amount
of any damages costs, charges, and other expenses paid by the SBI And which are payable
by the contractors under this clause. The contractor shall upon settlement by the Insurer of
any claim made against the insurer pursuant to a policy taken under this clause, proceed with
due diligence to rebuild or repair the works destroyed or damaged. In this event all the monies
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received from the Insurer in respect of such damage shall be paid to the contractor and the
Contractor shall not be entitled to any further payment in respect of the expenditure incurred
for rebuilding or repairing of the materials or goods destroyed or damaged.

34.0 Commencement of Works:
The date of commencement of the work will be reckoned from the date of award of letter by
the SBI

35.0 Time for completion:

Time is essence of the contract and shall be strictly observed by the contractor. The entire
work shall be completed within the stipulated period from the date of commencement. If
required in the contract or as directed by the Architect / consultant. The contractor shall
complete certain portions of work before completion of the entire work. However, the
completion date shall be reckoned as the date by which the whole work is completed as per
the terms of the contract.

36.0 Extension of time:

If, in the opinion of the Architect/consultant, the work be delayed for reasons beyond the control
of the contractor, the Architect/consultant may submit a recommendation to the SBI to grant a
fair and reasonable extension of time for completion of work as per the terms of contract. If the
contractor needs an extension of time for the completion of work or if the completion of work
is likely to be delayed for any reasons beyond the due date of completion as stipulated in the
contract, the contractor shall apply to the SBI Through the Architect’ Consultant in writing at
least 30 Days before the expiry of the scheduled time and while applying for extension of time
he shall furnish the reason in detail and his justification if an’, for the delays. The
architect/consultant shall submit their recommendations to the SBI in the prescribed format for
granting extension of time. While granting extension of time the contractor shall be informed
the period extended time which will qualify for levy of liquidated damages. For the balance
period in excess of original stipulated period and duly sanctioned extension of time by the
provision of liquidated damages as stated under clause 10.0 shall become applicable. Further
the contract shall remain in force even for the period beyond the due date of completion
irrespective whether the extension is granted or not.

37.0 Rate of progress:

Whole of the materials, plant and labour to be provided by the contractor and the mode,
manner and speed of execution and maintenance of the works are to be of a kind and
conducted in a manner to the satisfaction of the Architect/consultant should the rate of
progress of the work or any part thereof be at any time be in the opinion the. Architect /
consultant too Slow to ensure the completion of the whole of the work the prescribed time or
extended time for completion the Architect/consultant shall the re upon take such steps as
considered necessary by the Architect / consultant to expedite progress so as to complete the
works by the prescribed time or extended time. Such communications from the Architect /
consultant neither shall relieve. The contractor from fulfilling obligations under the contract nor
he will be entitled to raise any claims arising out of such directions.

38.0 Work during nights and holidays:

Subject to any provision to the contrary contained in the contract no permanent work shall
save as herein provided be carried on during the night or on holidays without the permission
in writing of the Architect/consultant, save when the work is unavoidable or absolutely
necessary for the saving of life or property or for the safety of the work in which case the
contractor shall immediately advise the Architect / consultant. However, the provisions of the
clause shall not be applicable in the case of any work which becomes essential to carry by
rotary or double shifts in order to achieve the progress and quality of the part of the works
being technically required / continued with the prior approval of the Architect / consultant at no
extra cost to the SBI

All work at night after obtaining approval from competent authorities shall be carried out without
unreasonable noise and disturbance.
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39.0 No compensation or restrictions of work:

If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope
of work for any reason whatsoever and hence not required the whole or any part of the work
to be carried out. The Architect / consultant shall give notice in writing that effect to the
contractor and the contractor shall act accordingly in the matter. The contractor shall have no
claim to any payment of compensation or otherwise what so ever on account of any profit or
advantage which he might have derived from the execution of the Work fully but which he did
not derive in consequence of the fore closure of the whole or part of the work.

Provided that the contractor shall be paid the charges on the cartage only of materials actually
and bonafide brought to the site of the work by the contractor and rendered surplus as a result
of the abandonment, curtailment of the work or any portion thereof and then taken back by the
contractor, provided however that the Architect/Consultant shall have in such cases the option
of taking over all or any such materials at their purchase price or a local current rate whichever
is less.

In case of such stores having been issued from SBI stores and returned by the contractor to
stores, credit shall be given to him at the rates not exceeding those at which were originally
issued to the contractor after taking into consideration and deduction for claims on account of
any deterioration or damage while in the custody of the contractor and in this respect the
decision of Architect / consultant shall be final.

40.0 Suspension of work:

The contractor shall, on receipt of the order in writing of the Architect / consultant (whose
decision shall be final and binding on the contractor) suspend the progress of works or any
part the offer such time and in such manner as Architect/consultant may consider necessary
SO as not to cause any damage or injury to the work already done or endanger the safety
thereof for any of following reasons:

a) On account any default on the part of the contractor, or

b) For proper execution of the works or part thereof for reasons other than the default the
contractor, or

c) For safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works the extent
necessary and carry out the instructions given in that behalf by the Architect / consultant.
i)If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

The contractor shall be entitled to an extension of time equal to the period of every such
suspension. No compensation whatsoever shall be paid on this account.

41.0 Action when the whole security deposit is forfeited:

In any case in which under any clause or clauses of this contract, the Contractor shall have
rendered himself liable to pay compensation amounting to the whole of his security deposit the
Architect / consultant shall have the power to adopt any of the following course as they may
deem best suited to the interest of the SBI:

To rescind the contract (of which rescission notice in writing to the contractor by - Architect /
consultant shall be conclusive evidence) and in which case the security, deposit of the
contractor shall be forfeited and be absolutely at the disposal of SBI.

To employ labour paid by the SBI and to supply materials to carry out the work, or part of the
work, debiting the contractor with the cost of the labour and materials cost of such labour and
materials as worked out by the Architect / consultant shall final and conclusive against the
contractor) and crediting him with the value of the work done, in all respects in the same
manner and at the same manner and at the same rates as if it had been carried out by the
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contractor under the terms of this contract certificate of architect /consultant as to the value of
work done shall be final conclusive against the contractor.

To measure up the work of the contractor, and to take such part thereof as shall unexecuted,
out of his hands, and to give it to another contractor to complete in which case any expenses
which may be incurred in excess of the sum which would have been paid to the original
contractor, if the whole work had been executed by him (The amount of which excess the
certificates in writing of the Architects / consultant shall final and conclusive) shall be borne by
original contractor and may be deducted any money due to him by SBI under the contract or
otherwise, or from his security deposit or the proceeds of sale thereof, or sufficient part thereof.

In the event of any of above courses being adopted by the SBI the contractor shall have no
claim to compensation for any loss sustained by him by reasons of his having purchased or
procured any material or entered into any engagements or make any advances on account of,
or with a view to the execution of the work or the performance of the contract and incase the
contract shall be rescind under the provision aforesaid, the contractor shall not be entitled to
recover or to be paid any sum or any work thereto for actually performed under this contract,
unless, and until the Architect / consultant will have certified in writing the performance of such
work and the value payable in respect thereof, and he shall only been titled to be paid the
value so certified.

42.0 Owner’s right to terminate the contract:

If the contractor being an individual or a firm commit any ‘Act of insolvency’ or shall be adjusted
an insolvent or being an incorporated company shall have an order for compulsory winding up
voluntarily or subject to the supervision of Govt. and of the Official Assignee of the liquidator
in such acts of insolvency or winding up shall be unable within seven days after notice to him
to do so, to show to the reasonable satisfaction of the Architect / Consultant that he is able to
carry out and fulfill the contract, and to dye security therefore if so required by the Architect
/Consultant.

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution
to be issued or shall suffer any payment under this contract to be attached by or on behalf of
any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI through the
Architect/Consultant or shall charge or encumber this contract or any payment due to which
may become due to the contractor there under:

has abandoned the contract; or

has failed to commence the works, or has without any lawful excuse under these conditions
suspended the progress of the works for 14 days after receiving from the SBI through the
Architect / consultant written notice to proceed, or

has failed to proceed with the works with such diligence and failed to make such due progress
as would enable the works to be completed within the time agreed upon, or has failed to
remove the materials from the site or to pull down and replace work within seven days after
written notice from the SBI through the Architect / Consultant that the said materials were
condemned and rejected by the Architect/ consultant under these conditions; or has neglected
or failed persistently to observe and perform all or any of the acts matters or things by this
contract to be observed and performed by the contactor for seven days after written notice
shall have been given to the contractor to observe or perform the same or has to the detriment
of good workmanship or in defiance of the SBI or Architect’s / consultant’s instructions to the
contrary subject any part of the contract. Then and in any of said cases the SBI and or the
Architect / consultant, may not withstanding any previous waiver, after giving seven days’
notice in writing to the contractor, determine the contract, but without thereby affecting the
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powers of the SBI or the Architect/consultant or the obligation and liabilities of the contractor
the whole of which shall continue in force as fully as if the contract had not been determined
and as if the works subsequently had been executed by or on behalf of the contractor. And,
further the SBI through the Architect / consultant their agents or employees may enter upon
and take possession of the work and all plants, took scaffoldings, materials, sheds,
machineries lying upon the premises or on the adjoining lands or roads use the same by means
of their own employees or workmen in carrying on and completing the work or by engaging
any other contractors or persons to the work and the contractor shall not in any was interrupt
or do any act, matter or thing to prevent or hinder such other contractor or other persons
employed for complement and finishing or using the materials and plant for the works.

When the works shall be completed or as soon thereafter as convenient the SBI Or
architect/consultant shall give a notice in writing to the contractor to remove his surplus
materials and plants and should the contractor fail to do so within 14 days after receive thereof
by him the SBI sell the same by publication, and after due publication, and shall, adjust the
amount realized by such tender. The contractor shall have no right to question any of the act
of the SBI incidental to the sale of the materials etc.

43.0 Certificate of payment:

The contractor shall be entitled under the certificates to be issued by the Architect / consultant
to the contractor within 10 working days from the date of certificate to payment from SBI From
time to time SBI shall recover the statutory recovering other dues including the retention
amount from the certificate of payment. Provided always that the issue of any certificate by the
Architect / consultant during progress of works or completion shall not have effect as certificate
of satisfaction relieve the contractor from his liability under clause.

The Architect / consultant shall have power to withhold the certificate if the work or in part
thereof is not carried out to their satisfaction. The Architect/consultant may by any certificate
make any corrections required previous certificate. The SBI shall modify the certificate of
payment as issued by the architect/ consultant from time to time while making the payment.
The contractor shall submit interim bills only after taking actual measurements and properly
recorded in the Measurement books. Interim Bills shall be paid as per NIT.

The final bill may be submitted by contractor within a period of one month from the date of
virtual completion and Architect / consultant shall issue the certificate of payment within a
period of two months. The SBI Shall pay the amount within a period of three months from the
date of issue of certificate provided there is no dispute in respect of rates and quantities.

The contractor shall submit the interim bills in the prescribed format with all details.

44.0

A. Settlement of Disputes and Arbitration:

Except where otherwise provided in the contract all questions and disputes to the meaning of
the specifications, design, drawings and instructions herein before mentioned and as to the
quality of workmanship or materials used on the work or as to any other question , claim, right,
matter or thing whatsoever in any way arising out of or relating to the contract, designs,
drawings specifications, estimates, instructions orders or these conditions or otherwise
concerning the work or the execution or failure to execute the same whether arising during the
progress of the work or after the cancellation, termination, completion or abandonment thereof
shall be dealt with as mentioned hereinafter:

If the contractor considers that he is entitled to any extra payment or compensation in respect
of the works over and above the amounts admitted as payable by the Architect or in case the
contractor wants to dispute the validity of any deductions or recoveries made or proposed to
be made from the contractor raise any dispute, the contractor shall forthwith give notice in
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writing of his claim, or dispute to The AGM (P&E) LHO Delhi and endorse a copy of the same
to the Architect, within 30 days from the date of disallowance thereof or the date of deduction
or recovery. The said notice shall give full particulars of the claim, grounds on which it is based
and detailed calculations of the amount claimed and the contractor shall not be entitled to
raise any claim nor shall the SBI be in any way liable in respect of any claim by the contractor
unless notice of such claim shall have been given by the contractor to the AGM (P&E) LHO
Delhi in the manner and within the time as aforesaid. The Contractor shall be deemed to have
waived and extinguished all his rights in respect of any claim not notified to the AGM (P&E)
LHO Delhi in writing in the manner and within the time aforesaid.

B. Settlement of Disputes and Arbitration:

The AGM (P&E) LHO Delhi shall give his decision in writing on the claims notified by the receipt
of the contractor may within 30 days of the receipt of the decision of the Submit his claims to
the conciliating authority namely the CDO., SBI, LHO, Delhi for conciliation along with all
details and copies of correspondence exchanged between him and the SBI.

If the conciliation proceedings are terminated without settlement of the disputes, the contractor
shall, within a period of 30 days of termination thereof shall give a notice to the concerned
CGM of the SBI for appointment of an arbitrator to adjudicate the notified claims falling which
the claims of the contractor shall be deemed to have been considered absolutely barred and
waived.

Except where the decision has become final, binding and conclusive in terms of the contract,
all disputes or differences arising out of the notified claims of the contractor as aforesaid and
all claims of the SBI shall be referred for adjudication through arbitration by the Sole Arbitrator
appointed by the CGM and who will be of Deputy General Manager rank. It will also be no
objection to any such appointment that the Arbitrator so appointed is a SBI, Officer and that
he had to deal with the matters to which the Contract relates in the course of his duties as SBI,
Officer. If the arbitrator so appointed is unable or unwilling to act or resigns his appointment or
vacates his office due to any reason whatsoever another sole arbitrator shall be appointed in
the manner aforesaid by the said CGM of the SBI Such person shall be entitled to proceed
with the reference from the stage at which it was let by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with
amounts claimed in respect of each dispute along with the notice for appointment of arbitrator.

It is also a term of this contract that no person other than a person appointed by such Chief
General Manager as aforesaid should act as arbitrator. The conciliation and arbitration shall
be conducted in accordance with the provisions of the Arbitration & Conciliation Act 1996 or
any or any accordance modification or reenactment thereof and the rules made there under.

Itis also a term of the contract that if any fees are payable to the Arbitrator these shall be paid
equally by both the parties. However, no fees will be payable to the arbitrator if he is a SBI
Officer.

It is also a term of the contract that the Arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to submit their statement
of claims and counter statement of claims. The venue of the arbitration shall be such place as
may be fixed by the arbitrator in his sole discretion. The fees, if any of the arbitrators shall, if
required to be paid before the award is made and published, be paid half and half by each of
the parties. The Cost of the reference and of the award (including the fees, if any of the
arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and din
what manner, such costs or any part thereof, shall be paid and fix or settle the amount of costs
to be so paid.
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45.0 Water supply:
The contractor shall make his own arrangements for water required for the work and nothing
extra will be paid for the same. This will be subject to the following condition.

i) That the water used by the contractor shall be fit for construction purposes to the satisfaction
of the Architect /consultant’s.

ii) The contractor shall make alternative arrangements for the supply of water if the
arrangement made by the contractor for procurement of water in the opinion of the Architect /
consultant is unsatisfactory.

iii) In case contractor is permitted to use SBI source of water i.e. Municipal connection, Bore
well (existing or new) etc., the SBI will recover as per clause 51.0 of this document form the
final bill of contractor.

The contractor shall construct temporary well / tube well in SBI Pvt. Ltd land for taking water
for construction purposes only after obtaining permission in writing from the SBI The contractor
has to make his own arrangements for drawing and distributing the water at his own cost. He
has to make necessary arrangements. To avoid any accidents or damages caused due to
construction and subsequent maintenance of the wells. He has to obtain necessary approvals
from local authorities, if required, at his own cost. He shall restore the ground to its original
condition after wells are dismantled on completion of work or hand over the well to the SBI
without any compensation as directed by the architect /consultant.

46.0 Power supply:

The contractor shall make his own arrangements for power and supply / distribution system
for driving plant or machinery for the work and for lighting purpose at his own cost, the cost of
running and maintenance of the plants are to be included in his tender prices, He shall pay all
fees and charges required, by the power supply and include the same in his tendered rates
and hold the owner free from all such costs. He has to obtain necessary approval from the
appropriate authorities, if required.

In case contractor is permitted to use Bank’s source of power supply provided at one point,
the SBI will recover as per clause 51.0 of this document from the final bill of contractor.

47.0 Treasure trove etc.
Any treasure trove, coin or object antique which may be found on the site shall be the property
of SBI and shall be handed over to the bank immediately.

48.0 Method of measurement:

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the
measurement will be on the net quantities or work produced in accordance with up to date
rules laid down by the Bureau of Indian Standards. In the event any dispute/ disagreement the
decision of the Architect / consultant shall be final and binding on the corrector.

49.0 Maintenance of reqgisters:
The contractor shall maintain the following registers as per the enclosed perform at site of work
and should produce the same for inspection of SBI /Architect / consultant whenever desired
by them. The contractor shall also maintain the records / registers as required by the local
authorities / Govt. from time to time.

i) Register for secured advance

i)  Register for hindrance to work

iif)  Register for running account bill

iv) Register for labour
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50.0 Force Majeure:

Neither contractor nor SBI shall be considered in default in performance of the obligations if
such performance is prevented or delayed by events such as but not war, hostilities revolution,
riots, civil commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms,
floods, droughts, earthquakes or ordinances or any act of or for any other cause beyond the
reasonable control of the party affected or prevents or delayed. However, a notice is required
to be given within 30 days from the happening of the event with complete details, to the other
party to the contract ,if it is not possible to serve a notice, within the shortest possible period
without delay.

As soon as the cause of force majeure has been removed the party whose ability perform its
obligations has been affected, shall notify the other of such cessation and the actual delay
incurred in such affected activity adducing necessary evidence in support thereof.

From the date of occurrence of a case off or force majeure obligations of the party affected.

51.0 Water power and other facilities:

The rate quoted by the contractor shall include all expenses that are required for providing all
the water required for the work and the contractor shall make his own arrangements for the
supply of good quality water suitable for the construction and good quality drinking water for
their workers If necessary the contractor has to sink a tube well/open well and bring water by
means of tankers at his own cost for the purpose The SBI will not be liable to pay any charges
in connection with the above

The rate quoted in the tender shall include the expenses for obtaining and maintaining power
connections and shall pay for the consumption charges

The contractors for other trades directly appointed by the SBI shall be entitled to take power
and water connections from the temporary water and power supply obtained by the contractor
However, the concerned contractor shall make their own arrangements to draw the supply and
pay directly the actual consumption charges at mutually agreed rates between them. All
municipal charges for drainage and water connection for Construction purposes shall be borne
by the contactor and charges payable for permanent connections, if any, shall be initially paid
by the contactor and the SBI will reimburse the amount on production of receipts.

The SBI as well as the Architect / consultant shall give all possible assistance to the
Contractor’s to obtain the requisite Permission from the various authorities, but the
responsibility for obtaining the same in time shall be of the contractor.

In case contractor is permitted to use Bank’s source of water and power supply
provided at one point, the SBI will recover @ 0.50% of final bill amount for water and
electricity (Combined) from the bill of contractor.

52.0 Facilities for contractor’s employees:

The contractor shall make his own arrangement for the housing and welfare of his staff and
workmen including adequate drinking water facilities. The contractor shall also make the
arrangements at his own cost for transport where necessary for his staff and workmen to and
from site of work at his own cost.

53.0 Lighting of works:

The contractor shall at all times provide adequate and approved lighting as required for the
proper execution and supervision and inspection of work.

54.0 Firefighting arrangements:

The contractor shall provide suitable arrangement for firefighting at his own cost. This purpose
he shall provide requisite number of fire extinguishers and adequate number of buckets, some
of which are to be always kept filled with sand and some with water these equipment shall be
provided at suitable prominent and easily accessible place and shall be properly maintained.
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Any deficiency in the fire safety or unsafe conditions shall be corrected by the contractor at his
own cost and, to the approval of the relevant authorities. The contractor make the following
arrangements at his own cost but not limited the following:

a) Proper handling, storage and disposal of combustible materials and waste.
b) Work operations which can create fire hazards.

c) Access for fire-fighting equipment.

d) Type, number and location of containers for the removal of surplus materials and rubbish.
e) Type, size, number and location of fire extinguishers or other tire fighting equipment.

f) General housekeeping.

55.0 Site order book:

A site order book shall be maintained at site for the purpose of quick communication between
the Architect / Consultant. Any communication relating to the work may be conveyed through
records in the site order book. Such a communication from one party to the other shall be
deemed to have been adequately served in terms of contract Each site order book shall have
machine numbered pages in triplicate and shall carefully maintained and preserved by the
contractor and shall be made available to the architect

/consultant as and when demanded- Any instruction which the architect/consultant may like to
issue to the contractor or the contractor may like to bring to the architect / consultant two copies
of such instructions shall be taken from the site order book and one copy will be handed over
to the party against proper acknowledgment and the second copy will be retained for their
record.

56.0 Temporary fencing/barricading:

The contractor shall provide and maintain a suitable temporary fencing/barricading/ green nets
and gates at his cost to adequately enclose all boundaries of the site for the protection of the
public and for the proper execution and security of the work and in accordance with the
requirement of the architect/consultant and regulations of local authorities. These shall be
altered, relocated and adopted from time to time as necessary and removed on completion of
the work.

57.0 Site meetings:

Site meetings will be held to review the progress and quality evaluation. The contractor shall
depute a senior representative along with the site representative and other staff of approved
sub-contractors and suppliers as required to the site meetings and ensure all follow up actions.
Any additional review meetings shall he held if required by the architect/ consultant.-

58.0 Disposal of refuse:

The contractor shall cart away all debris, refuse etc. arising from the work from the site and
deposit the same as directed by the architect / consultant at his own cost. It is the responsibility
of the contractor to obtain from the local authorities concerned to the effect that all rubbish
arising out of contractor’s activities at the construction site or any other off-site activities borrow
pits has been properly disposed off.

59.0 Contractor to verify site measurement:

The contractor shall check and verify all site measurements whenever requested other
specialist’'s contractors or sub-contractors to enable them to prepare the own shop drawing
and pass on the information with sufficient promptness as will in any way delay the works.

60.0 Displaying the name of the work:

The contractor shall put up a name board of suitable size as directed by the architect/
consultant indicating there in the name of the project and other details as given by the
architect/consultant at his own cost and remove the same on completion of work.
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61.0 As built drawings:

For the drawings issued to the contractor by the Architect / Consultant. The architect
Consultant will issue two sets of drawings to the Contractor for the items for some changes
have been made. From the approved drawings as instructed by the SBI / Architect / Consultant.
The contractor will make the changes made on these copies and return these copies to the
architect / Consultant for their approval. In cases revision is required or the corrections are not
properly marked the architect/Consultant will point out the discrepancies to the contractor. The
contractor will have to incorporated these corrections and / or attend to discrepancies either
on copies as directed by the architect / consultant and resubmit to him for approval. The
architect / consultant will return one copy duly approved by him.

For the drawings prepared by the contractor:

The contractor will modify the drawing prepared by him wherever the changes made by the
SBI / architect / consultant. And submit two copies of such modified drawings to the architect/
consultant for approval. The architect / consultant will return one copy of the approved drawing
to the contractor.

62.0 Approved make:

The contractor shall provide all materials from the list of approved makes at his own cost and
also appoint the specialized agency for the waterproofing, anti-termite treatment, aluminum
doors and windows and any other item as specified in the tender. The architect/consultant may
approve any make / agency within the approved list as given in the tender after inspection of
the sample/mockup.

63.0 Procurement of materials:
The contractor shall make his own arrangements to procure all the required materials for the
work. All wastages and losses in weight shall be to the contractors account

64.0 Excise duty, taxes, levies etc.;

The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties,
fees, cess or charges in respect of the works including but not limited to sales tax, tax on works
contract excise duty, and Octroi, payable in respect of materials, equipment plant and other
things required for the contact. All of the aforesaid taxes, duties, levies, fees and charges shall
be to the contractor’s account and the SBI Shall not be required to pay any additional or extra
amount on this account. Variation of taxes, duties, fees, levies etc. if any, till completion of
work shall be deemed to be included in the quoted rates and no extra amount on this account.
Variation of taxes, duties, fees, levies etc. if any, till completion of work shall be deemed to be
included in the quoted rates and no extra claim on this account will in any case be entertained.
If a new tax or duty or levy or cess or royalty or Octroi is imposed under as statutory law during
the currency of contract the same shall be borne by the contractor. However, GST will be paid
extra.

65.0 Acceptance of tender:

The SBI shall have the right to reject any or all tenders without assigning any reason. They are
not to bind to accept the lowest or any tender and the tenderer or tenderers shall have no right
to question the acts of the SBI. However adequate transparency would be maintained by the
SBI

66.0 Photographs:

The Contractor shall at his own expense supply to the Architects with duplicate hard copies of
large photographs not less than 25 cm. x 20 cm. (10” x 8”) of the works, taken from two
approved portions of each building, at intervals of not more than one months during the
progress of the work or at every important stage of construction.
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In addition to above, the contractor shall be bound to submit adequate no. of site photographs
along with each Running Bill for the project clearing showing major progress of work measured
and claimed therein failing which the Architect/ SBI may consider returning the Bill to the
contractor and no claim for delay on this account will be entertained.

67.0 Safety Codes:

1. First aid appliances including adequate supply of sterilized dressing and cotton wool shall be
kept in a readily accessible place.

2. An injured person shall be taken to a public hospital without loss of time, in cases when the
injury necessitates hospitalization.

3. Suitable and strong scaffolds should be provided for workmen for all works that cannot safely
be done from the ground.

4. No portable single ladder shall be over 8 meters in length. The width between the side rails
shall not be less than 30 cm. (clear) and the distance between two adjacent running's shall not
be more than 30 cm. When a ladder is used an extra labour shall be engaged for holding
ladder.

5. The excavated material shall not be placed within 1.5 meters of the edge of the trench half of
the depth of trench whichever is more. All trenches and excavations shall be provided with
necessary fencing and lighting.

6. Every opening in the floor of a building or in a working platform be provided with suitable means
to prevent the fall of persons or materials by providing suitable fencing or railing whose
minimum height shall be one meter.

7. No floor, roof or other part of the structure shall be so overloaded with debris or material as to
render it unsafe.

8. Workers employed on mixing and handling material such as asphalt, cement, mortar, concrete
and lime shall be provided with protective footwear and rubber hand gloves.

9 Those engaged in welding works shall be provided with welders’ protective eye shield and
gloves.

10. (i) No paint containing lead or lead products shall be used except in the form of paste
readymade paint.
(inSuitable face masks should be supplied for use by the workers when the paint applied in
the form of spray or surface having lead paint dry rubbed and scrapped.

11. Overalls shall be supplied by the contractor to the painters and adequate facilities shall be
provided to enable the working painters to wash during cessation of work.

12 Hoisting machines and tackle used in the works including their attachments anchor and
supports shall be in perfect condition.

13. The ropes used in hoisting or lowering material or as a means of suspension shall be durable
guality and adequate strength and free form defects.
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SPECIAL CONDITIONS OF CONTRACT

1. Dimensions and levels

All dimensions and levels shown on the drawings shall be verified by the contractor on the
site and he will be held responsible for the accuracy and maintenance of all the dimensions
and the levels. Figured dimensions are in all cases to be accepted and no dimension shall
be scaled. Large scale details shall take precedence over small-scale drawings. In case of
discrepancy the contractor shall ask for clarification from the Architect/Consultant before
proceeding with the work.

2. Notice of operation:
The contractor shall not carry out any important operation without the consent in writing from
the Architect/Consultant.

3. Construction records:

The contractor shall keep and provide to the Architect/Consultant full and accurate records
of the dimensions and positions of all new work and any other information necessary to
prepare complete drawings recording details of the work as constructed.

4. Safety of adjacent structures and trees

The contractor shall provide and erect to the approval of the Architect/ Consultant such
supports as may be required to protect effectively all structures and protective guards to
trees which may be endangered by the execution of the works or otherwise take such
permanent measures as may be required by the Architect to protect the trees and structures.

5. Temporary works:

Before any temporary works are commenced the contractor shall submit at least 7 days in
advance to the Architect/Consultant for approval complete of all temporary works he may
require for the execution of the works. The contractor shall carry out the modifications relating
to strength, if required by the Architect/Consultant may require in accordance with the
conditions of contract at his own cost. The contractor shall be solely responsible for the
stability and safety of all temporary works and unfinished works and for the quality of the
permanent works resulting from the arrangement eventually adopted for their execution.

6. Temporary roads:

The contractor shall provide access road to the site from the nearest main road at no extra
cost and as directed by the Architect/Consultant. The contractor shall also be responsible
for proper maintenance of this access road and would take all care to see that existing
services, if any, are maintained in working order at his own cost. The laying and maintaining
the temporary roads within the site area shall be the contractor’s responsibility and the
contractor shall take such measures that are necessary and as directed by the
Architect/Consultant.

7. Office accommodation

a. The contractors shall provide and maintain all necessary offices, workshops, stores,
shelters, sanitary facilities, canteens and other temporary structures for themselves in
connections with the work at the site at their own cost after getting the approval from the
Architect/ Consultant.

b. A site office for the use of SBI/ the Architect/ Consultant shall be provided by the
contractors at his own expenses.

c. All temporary buildings and facilities as mentioned above shall be removed on
completion of the work or at any other earlier date as directed by the contractors.

d. All the expenses for obtaining statutory approvals and maintenance of the above
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facilities as well as running expenses shall be borne by the contractor at no extra cost. It is
also the responsibility of the contractor to obtain statutory approvals for providing the above
facilities

8. Fire fighting arrangements:

The contractor shall provide suitable arrangement for firefighting at his own cost. For this
purpose he shall provide requisite number of fire extinguishers and adequate number of
buckets, some of which are to be always kept filled with sand and some with water. These
equipments shall be provided at suitable prominent and easily accessible places and shall
be properly maintained.

Any deficiency in the fire safety or unsafe conditions shall be corrected the contractor at his
own cost and to the approval of the relevant authorities. The contractor shall make the
following arrangements at his own cost but not limited to the following.

Proper handling, storage and disposal of combustible materials and waste.

Work operations which can create fire hazards

Access for firefighting equipments.

Type, number and location of containers for the removal of surplus materials and rubbish.
Type, size, number and location of fire extinguishers or other firefighting equipment’s.
General housekeeping.

9. Defects after Virtual completion and defects liability period:

Any defect shrinkage, settlement or other faults which may appear within the “Defects
Liability Period” which shall be as per NIT from the date of the virtual completion of the work,
arising in the opinion of the Architect from materials or workmanship not in accordance with
the contract, shall upon the direction in writing of the Architect , and within such reasonable
time as shall be specified therein, be amended and made good by the contractor, at his own
cost and in case of default then Bank may employ and pay other person /agency to amend
and make good such defects, shrinkage, settlement or other faults, and all damages, loss,
and expenses consequent thereon or incidental thereto shall be made good and borne by
the contractor and such damage, loss and expenses shall be recoverable from him by the
Bank or may be deducted by the Bank, upon the Architect’s certificate in writing, from any
money due or may be deducted by the Bank, upon the Architect’s certificate in writing, from
any money due or that may become due to the contractor, or the bank may in lieu of such
amending and marking good by the contractor deduct from any money due to the contractor
a sum, to be determined by the Architect equivalent to the cost of amending such work and
in the event of the amount retained under clause of GCC, hereof being insufficient, recover
the balance from the contractor, together with any expenses the Bank may have incurred in
connection therewith. Should any defective work have been done or material supplied by
any sub-contractor employed on the works, who has been nominated or approved by the
Architect as provided in clauses of GCC the contractor shall be liable to make good in the
same manner as if such work or material has been done or supplied by the Contractor and
been subject to the provisions of this Contract. The Contractor shall remain liable under the
provisions of this Contract notwithstanding the signing of any Certificate or the passing of
any accounts, by the Architect.
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ADDITIONAL CONDITIONS OF CONTRACT
Not withstanding anything contained herein above the following ADDITIONAL
CONDITIONS shall be applicable for this contract / work.

1. PRICE VARIATION ADJUSTMENT (PVA):

The rates/ Percentage quoted by the bidder shall remain firm throughout the contract /
construction period. PVA & PVA Clause mentioned elsewhere in these documents shall
not be applicable.

2. WORKING SCHEDULE / BAR CHART:

Detailed working date schedule and bar chart for the work shall be prepared by the
contractor and got approved from the Bank / Architect. A detailed flow chart of activities
highlighting curing, setting time / period, pot life period / predecessor, successor & critical
activities etc. shall also be prepared by the contractor for effective management of work
and also to make a realistic bar chart / working date schedule.

3. RATES:

It may be noted that it is an item rate contract. Rates after applying K-factor on indicative
price bids on the basis of amount quoted in reverse auction by successful bidder and
accepted by the bank shall be for all levels/height and lead unless otherwise specified in
the schedule of quantities and shall be inclusive of all man, labour, supervision, materials,
tools, equipment, scaffoldings, water, electricity, taxes, insurances, arrangements,
temporary works, over heads, collection & carting away & final disposal of rubbish &
debris, regular cleaning of site etc. required to complete the works in all respect to the
satisfaction of the architects / Bank and nothing additional or extra shall be paid on these
accounts and / or on account of variation in rates / taxes and / or imposition of new tax /
levy during currency of contract / work, except for the items, taxes, works etc. for which
there is a specific mention for additional payment in these tender documents. The rates
shall remain firm throughout the contract period.

4. BASIC RATE:

Wherever for any item of work basic rate of materials are specified, the materials of that
basic rates as selected by the Bank/Architect at any commercial establishment/ seller of
Ahmadabad or nearby centre, if such materials are not available at Ahmadabad, shall be
procured and used by the contractor.

Basic rate of any material (Without processing) is the rate offered by seller against Bill and
credit period not exceeding 15 days, including all applicable taxes etc (but excluding GST)
ex- godown. Payments for procurement of materials shall be made by the contractor
themselves. If the basic rate of any material actually used for the work is more or less than
the basic rate given in schedule of quantities, in that case adjustments in the rate admissible
to the contractor shall be modified by adding or subtracting, as the case is, from the
accepted tender rates an amount equivalent to difference in the basic rates plus 15 % of
difference of the basic rate.

5.BRANDED / FINISHING ITEMS:

Branded items such as tiles, construction chemicals, hardware, sanitary wares and other
finishing items shall be used as per the samples selected and approved by the architects /
Bank from the brands/makes mentioned in the tender document. If the contractor intend to
use an equivalent substitute than, they have to produce necessary documentary evidences
establishing the equivalency to the satisfaction of the architect/Bank and shall use the same
only after approval of the architect.

6. INSURANCE
The contractor shall keep the Bank indemnify from all the claims arising out of damage to
workman/person & property of Bank and/or third party and the SBI shall have right to
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recover the cost of such damages /claim from any amount due to the contractor. If the claim
amount exceeds the amount due to be paid to the contractor, the contractor shall
immediately pay such excess amount to the Bank. Decision of the Bank regarding
determination of the amount of claim /damage shall be final & binding to the contractor.
Being a short period work, the Bank may not be able to check or verify the various insurance
policies required to be taken by the contractor and trust that the contractor has obtained all
such policies.

7. SITE CONDITION & WORKING HOURS.

The tenderer must visit the site and acquaint themselves with the site conditions. It must
be noted that the work is to be carried out in the functional branch without hindering the
normal functioning of the Branch. The work shall generally be carried out on holidays or
after Banking hours only.

The work is to be carried out in running branch premise; therefore the work may be carried
out day & night.

The contractor has to work in coordination with the other contractors and daily/weekly
schedule of working shall be prepared in consultation with the Architects/Banks. Regular
updating / modification of such schedule shall be required.

For normal functioning of the Bank/Branch the contractor shall be required to shift the
furniture etc and/or relocate the existing and/or new loose and/or fix furniture and/or any
other item of works and/or any such materials at new location at times. The contractor shall
carry out all such activities with utmost priority and without any additional/extra cost to the
bank. The tenderer shall quote the rates inclusive of all such activities/works as may be
required as per site conditions. The rates quoted by the tenderer shall be inclusive of all
such temporary/ semi-permanent works/activities.

8.GENERAL:

a. Source of materials / samples / brands / makes etc. shall be got approved from the
Architects /Bank before using. In case of deviations, decision of the Bank shall be final and
binding and shall not be open for arbitration.

b. The Architects have their specific role/duties/rights as defined in these tender documents

However in the event of any dispute arising out of differences between the opinions of the

Architects and also their role/duties/rights, the Banks’ decision shall be final & binding on the

Architects and the Contractor and shall not be open to arbitration.

c. Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of onsite

executed to the shape area only.

d. The contractor’s qualified & authorized representative shall remain on site during the entire

execution process for coordination with various agencies/ Architect/Bank & execution of work

e. Hidden measurement. It is contractor’'s responsibility to get the measurement checked

immediately on completion of such items. This shall be done before finishing the same &

before ceiling boarding done. The Architect shall be provided with such details well in advance
so that the other work is not held up due to last moment action.

f. MTC (Manufacturer Test certificate) Where ever applicable shall be arranged &submitted

by the contractor.

g. Water & Electricity, if available, shall be provided by the Bank at one point without any

charges. However, if the water & electricity could not be provided by the Bank, the same shall

be arranged by the contractor at their own cost within the quoted/accepted rate. Nothing extra
shall be paid by the Bank on account of not providing the water & Electricity.

h. Wherever the specifications are not specified in details the work shall be carried out as per

CPWD specifications or Manufacturer’s instructions or architects instructions depending upon

the site conditions as directed by the Bank/ Architects.

i. The contractor shall produce the bills / challans / documentary evidences and proof in

respect of genuineness of materials used by him when so ever asked/demanded by the

Architects/Bank.
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TECHNICAL SPECIFICATIONS FOR CIVIL WORKS

General:
This specifications are for the work to be executed items to be supplied and materials to be

used in the works as shown and defined on the drawings and described here in all under the
supervision and to the satisfaction of the architect / employer.

The workmanship is to be the best available and to a high standard. Use must be made of
specialist tradesmen in all aspects of the works, and allowance must be made in the rates
for doing so.

The materials and items to be provided by the contractor shall be the best of their respective
kinds, approved by the architect in accordance with any samples, which may be submitted
for approval, and generally in accordance with the specification. Where materials or products
are specified in this specification and/ or bill of quantities by the name of the manufacture or
the brand trade name or catalogue references the contractor will be required to obtain the
approval of the architect/ employer before using a material or product other than the
specified. The contractor shall produce all invoices, vouchers or receipted accounts for any
materials of called upon to do so by the architect.

Sample of all material are to be submitted to the architect for his approval before the
contractor orders or delivers in bulk to the site. Also, the contractor will be required to submit
specimen finishes to colors, fabrics etc. For the approval of the architect before proceeding
with the works. Should it be necessary to prepare shop drawings, then four copies of such
drawings shall be submitted for the approval of the architect who will retain to copies, all at
the contractors expenses.

Materials
The materials shall be of the best-approved quality obtainable and shall comply with the

respective Indian standard specification.

If directed, materials shall be tested in any approved testing laboratory and the test
certificates in original shall be submitted to the Architect / Bank and the entire charges for
repeated testes, if ordered shall be borne by the constructor.

It shall be obligatory for the contractor to furnish certificate, it demanded by the Architect /
Bank, from manufacturer of the material supplier that the work has been carried out by using
their material and as per their recommendations.

All materials supplied by the employer / any other specialist firm shall be properly stores and
the contractor shall be responsible for its safe custody until they are required on the works
and till the completion of work.

Unless otherwise shown on the drawings or mentioned in the “Schedule of Quantities” or
special specifications, the quality of materials, workmanship, dimensions etc., shall be as
specified herein under.

The contractor without any extra cost for carrying out field-tests on materials shall provide
all equipment and facilities.

Unless mentioned specifically, all materials used in the construction shall conform to the
relevant Indian standards published by bureau of Indian standards.

The contractor whenever in doubt should get the materials approved by the Architect / Bank,
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before use. A sample of approved material should be deposited with the Architect / Bank.

Test certificates from the laboratory approved by the Architect / Bank/consultant will have to
be furnished, if so directed by him. The contractor will pay all costs for the same.

For special items to be used, the manufacturer's instruction of handling and installation shall
be strictly adhered to. The contractor shall obtain, the guarantee certificate from the
manufacturer and pass on the same to the owner.

Materials if supplied by the owner, shall be properly stored in the safe custody of the
contractor. The same shall be carefully used and shall be properly preserved till the work is
completed and handed over to the owner. Proper accounts of such materials will be
maintained and will be presented for inspection and physical verification as and when
requested by the owner.

Cement Concrete paver blocks of M-30 grade

Scope of work :

The work covered under this specification consists of providing and laying 60mm thick
cement concrete paver blocks of grade M-30 all as per these specifications or as per
instructions of Architect/ Engineer in charge.

Sub- Base:

60 mm thick Interlocking / rectangular paver block to be fixed over the 50 mm bed of
compacted coarse sand of approved specification and filling the joints with the sand of
approved type and quality.

Interlocking Paver Block:

Factory made precast concrete molded paver blocks of M-30 grade to be used. Paver blocks
to be of approved brand and manufacturer and shall be got approved from Engineer in charge
before use. Minimum strength as prescribed by manufacturer and as per direction of
Engineer-in-Charge for the grade specified to be tested as per method mentioned in CPWD
specifications or as per relevant IS codes.

Measurement & Rates:

Area provided with paver block to be measured in sgm. Correct up to two places of decimal.
The rate includes the cost of all material, labour, tools etc. required in all the operations
described above.

Kerb Stones

Laying :

Trenches shall first be made along the edge of the wearing course of the road to receive the
kerb stones of cement concrete of M25 grade. The bed of the trenches shall be compacted
manually with steel rammers to a firm and even surface and then the stones shall be set in
cement mortar 1:3 (1 cement: 3 coarse sand). The kerb stones with top 20 cm. wide shall be
laid with their length running parallel to the road edge, true in line and gradient at a distance
of 30 cm. from the road edge to allow for the channel and shall project about 12.5 cm. above
the latter. The channel stones with top 30 cm. wide shall be laid in position in chamber with
finished road surface and with sufficient slope towards the road gully chamber. The joints of
kerb and channel stones shall be staggered and shall be not more than 5 mm. Wherever
specified all joints shall be filled with mortar 1:3 (1 cement : 3 coarse sand) and pointed with
mortar 1:2 (1 cement: 2 fine sand) which shall be cured for 7 days. The necessary drainage
openings of specified sizes shall be made through the kerb as per drawings or as directed by
the Engineer-in-Charge for connecting to storm water drains.

Finishing :
Kerbs and road edges shall be restored and all surplus earth including rubbish etc. disposed
off as directed by the Engineer-in-charge. Nothing extra shall be paid for this.
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Measurements :

It shall be measured in meters with length of the kerb edging of finished work (for specified
width and height of stone) shall be measured in running meter along the edge of the area
correct to a cm.

Rate :
The rate shall include the cost of all the materials and labour involved in all the operations
described above.

SPECIFICATION FOR CAST = IN = SITU PLAIN CEMENT CONCRETE (PCC) (1:2:4) or
(1:3:6)

General Specification:

In plain cement concrete coarse aggregate should be hard durable and free from impurities.
Fine aggregate should contain sharp, angular grain.

Cement should be fresh Portland cement.

Mixing should be done by by machine mixing.

If permitted & approved by Engineer in charge, Hand mixing for small works may be allowed.
Laying and compaction should be done before setting of concrete i.e. within 30 min.

Curing should be done for minimum 7 days.

Detail Specification: MATERIALS

Coarse aggregate:
1. Aggregates shall comply with the requirements of IS 383.

2. Aggregate for Design Mix Concrete: Coarse aggregate shall be of machine crushed stone
of black trap equivalent hard stone and be hard strong dense, durable clean and free from
skin and coating likely to prevent proper adhesion of mortar.

3. The aggregates shall generally be cubical in shape. Unless special stones of particular
quarries are mentioned, aggregates shall be machine crushed from the best, black trap or
equivalent hard stones as approved. Aggregate shall have no deleterious reaction with
cement.

4. The grading test shall be taken in the binning and at the change of source of materials.
The necessary test indicated in S 383-1970 and I.S. 456-1978 shall have to be carried out to
ensure the acceptability. The aggregates shall be stored separately and handled in such a
manner as to prevent the intermixing of different aggregates. If the aggregates are covered
with dust, they shall be washed with water to make them clean.

5. It shall be crushed or broken from hard stone from the approved quarry.

It shall be hard, strong, dense and durable, clean and free from soft friable, thin, flat,
elongated or laminated, flaky pieces and shall be roughly cubical in shape. It shall be clean
and free from dirt and any other foreign matter.

6. Coarse aggregate may be graveled, may either be river bed shingle or pit graveled. It shall
be sound, hard, clean suitably graded in size.

7. This shall be free from flat particles of shale, powdered clay, slate, loam and other
impurities.

Gravel shall have to be washed if it contains soil materials adhering to it.

8. Unless specially mentioned the size of the coarse aggregate shall be 20 mm graded down
and shall be retained in 5mm square mesh so that the voids do not exceed 42%.

9. In case of Grit, it shall consist of crushed or broken stone and be hard strong, dense,
durable, clean of proper gradation and free from skin or coating likely to prevent adhesion of
mortar Grit shall generally be cubical in shape and as far as possible flaky elongated pieces.
The grit shall be obtained from the best black trap or equivalent hard stone as approved by
the Engineer-in-charge. The grit shall have no deleterious reaction with cement.
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10. The necessary tests for grit shall carried out as per the requirements of 1.S. 2386 (Parts
| to VII) 1963, as per instruction of the Engineer-in-charge. The necessity of test will be
decided by the Engineer-in-charge.

11. The crushing strength of grit will be such as to allow the concrete in which it is used to
built up the specified strength of concrete.

Fine aggregate:

Aggregate most of which passes 4.75mm IS sieve is known as fine aggregate. Sand as fine
aggregate shall be coarse, consisting of sharp, angular grains and be of standard
specification.

1.Sand shall be natural sand, clean, well graded, hard strong curable and gritty particle free
from injurious amounts of dust clay, kankar nodules, soft or flaky particles shale, alkali, salts
organic matter, loam, mica or other deleterious substance and shall be got approved from
the Engineer-in-charge. The sand shall not contain more than 8 percent of silt as determined
by field test. If necessary, the sand shall be washed to make it clean.

2.Coarse Sand: The fineness modulus of coarse sand shall not be less than 2.5 and shall not
exceed 3.0.

3.Crushed dust stone may also be used as fine aggregate. This shall be obtained from crushing
hard trap or equivalent. It shall not contain more than 8% of silt as determined by field test
with measuring cylinder. The method of determining silt contents by fields test is given as
under:

4.A sample of stone dust to be tested shall be placed without drying in 200 mm. measuring
cylinder. The quantity of the sample shall be such that it fills the cylinder unto 100 mm thick.
The clean water shall be added up to 150 mm. mark. The mixture shall be striped vigorously,
and the content allowed to settle for 3 hours.

5.The height of silt visible as settled layer above the stone dust shall be expressed as
percentage of the height of the stone dust below. The stone dust containing more than 8 %
silt shall be washed so as to bring the silt content within the allowable limit

Cement:

1. Cements shall be phrased as Portland cement and confirmed to relevant ISI
specifications. The white cement shall confirm to |.S. 80412-E 1978.Coloured cement shall
be with white or gray Portland cement as specified in the item of the work.

2. It should have required compressive and tensile strength and fineness.

Water:
Water used shall be clean and reasonably free from injurious quantities of deleterious
materials such as oils, acids, alkalis, salts and vegetable growth.

1. Water shall not be salty or brackish and shall be clean, reasonably clear and free from
objectionable quantities of silt and traces of oil and injurious alkalis, salts, organic matter and
other deleterious material which will either weaken the mortar or concrete or cause
efflorescence or attack the steel in R.C.C. Container for transport, storage and handling of
water shall be clean. Water shall confirm to the standards specification in I.S. 456-1978

2.1f required by Engineer-in-charge it shall be tested by comparison with distilled water.
Comparison shall be made by means of standard cement tests for soundness, time of setting
and mortar strength as specified in I.S. 269-1976. Any indication of unsoundness, change in
time of setting by 30 minutes or more or decrease of more than 10 percent in strength of
mortar prepared with water sample when compared with the results obtained with mortar
prepared with distilled water shall be sufficient cause for rejection of water under test.

3.Water for curing mortar, concrete or masonry should not be too acidic or too alkaline. It
shall be free of elements which significantly affect the hydration reaction or otherwise
interface with the hardening of concrete during curing or those which produce objectionable
stains or other unsightly deposits on concrete or mortar surfaces.

4.Hard and bitter water shall be not used for curing
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5.Generally potable water shall be used.
6.The pH value of the water should not be less than 6.
7.The maximum permissible limits for solids shall be as per IS 456:2000 Clause 5.4

Proportion

Proportioning of cement, sand and coarse aggregate shall be as specified.

1.Coarse aggregate and sand shall be measured by measuring box of 30cmx30cmx38cm or
suitable size equivalent to one bag cement of 1/30 m3or 0.035 m3,

2.Cement shall be measured by bag weighing 50kg.

3.Sand shall be measured on the basis of its dry volume.

4. While measuring the aggregate sacking, ramming or hammering shall not be done.

5.1f damp sand is used compensation shall be made by adding additional sand to the extent
required for the bulking of damp sand.

Hand mixing:
1.Hand mixing by batches shall be permitted on small works.

2.The mixing shall be done on a clean watertight masonry or concrete slab or steel plate
platform.

3.Measured quantity of sand shall be sprayed evenly. The cement shall be dumped on the
sand and distributed evenly. The sand and cement shall be mixed thoroughly with spade
turning the mixture repeatedly until its even colour throughout and free from streaks. The
measured quantity of coarse aggregate shall be sprayed out and the sand cement mixture
shall be sprayed on its top.

4.This shall be mixed at least three times by shoveling and turning over by twist from centre
to side then back to the centre and again to the sides.

5.A hollow shall be made in the middle of the mixed pile.

6.Three quarters of the total quantity of water required shall be added while the material is
turned in toward the centre with spades.

7.The remaining water shall be added by water can fitted with rose head slowly turning the
whole mixtures over and over until a uniform colour and consistency is obtained throughout
the pile.

Machine Mixing:

1.Measured quantity of dry coarse aggregate, fine aggregate and cement shall be placed in
the hopper respectively.

2.The dry materials shall be mixed in the mixing drum for at least four turns of the drum after
which correct quantity of water shall be added gradually while the drum is in motion.

3. The total quantity of water for the mixing shall be introduced before 25% of the mixing time
has elapsed and shall be regulated to achieve the specific water cement ratio.

4. The mixing shall be thorough to have a plastic mix of uniform colour.

Mixing time:

1.The materials shall be mixed in a drum for a period of not less than 2 min and until a uniform
colour and consistency obtained.

2.The time shall be counted from the moment all the materials have been put into the drum.

Consistency:
1.The quantity of water to be used for each mix of 50kg cement to give the required

consistency shall be as follows:

Not more than 34 lit — 1:3:6 mix
Not more than 30lit — 1:2:4 mix
Not more than 27lit — 1.1 ¥2:3 mix
Not more than 25lit — 1:1:2 mix
2.The quantity of water shall be regulated by carrying out regular slump test.
Laying
1.The entire concrete used in the work shall be laid gently in layers not exceeding 15cm and

CIVIL WORKS AT BANK’S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND



shall be thoroughly vibrated by means of mechanical vibrators till a dense concrete is
obtained.

2.Hand compaction shall be done with the help of punning rods and tamping rods and
tamping with the wooden tampers so that concrete is thoroughly compacted and completely
walked into the corners of the form work.

3.The layers of concrete shall be so placed that the bottom layer does not finally sit before
the top layer is placed.

4.Compaction shall be completed before the initial setting starts that is within thirty minutes
of addition of water to the dry mixture.

Protection and Curing
1.Freshly laid concrete shall be protected from rain by suitable covering

2.After the concrete as begun to harden, that is about one to two hours after its laying it shall
be protected with moist gunny bags, sand or any other materials against quick drying.

3. Atfter 24hrs of lying of concrete the surface shall be cured by flooding with water of about
25mm depth or by covering with weight absorbent materials Curing shall be done for a
minimum period of 14 days.

Formwork
1.1f centering and shuttering are required to be done for this work.
2.This shall be done in accordance with the specifications for form work under R.C.C

Rate: The rate shall include the cost of all cleaning, surface preparation, labour, material,
scaffolding, curing, finishing etc., involved in all the operations described above.

AVERAGE 15MM CEMENT PLASTER INCLUDING WATERPROOFING COMPOUND ON
BOUNDARY WALL AND OTHER EXTERNAL SURFACES

Scope of work:

This shall include providing and laying double coat average 15 mm thick cement plaster 1:3 (1
cement : 3 coarse sand ) with approved waterproofing compound (Sikka / Dr.Fixit / Basf or
equivalent ) @ 2%, by weight of cement on external wall surfaces or facades. The junctions of
RCC and masonry shall be fixed with chicken mesh with a minimum overlap of 100 mm in all
directions and curing complete.

The fineness modulus of the sand shall not be less than 2.5 mm.

Sand for Plaster- Sand shall consist of natural sand, crushed stone sand or crushed gravel
sand or a combination of any of these. Sand shall be hard durable, clean and free from
adherent coating and organic matter and shall not contain the amount of clay, silt and fine dust
more than as specified in relevant Indian standards .

Water Proofing Compound

Integral cement water proofing compound conforming to IS 2645 and of approved brand and
manufacture, enlisted by the Engineer-in-Charge shall be used.

Where so specified, water proofing material of approved quality shall be added to the mixture
in accordance with the manufacturer's specification stating the quantity of water proofing
material in liters or kg per 50 kg of cement.

Appearance - Opaque liquid

Density @20 degree Celsius : 1.05 +/- 0.02 kg/It

pH : alkal

Chloride : nil

Storage : 24 months when kept unopened and away from frost.

Areas of Application:
External masonry walls, parapet walls, all shafts inner side etc.
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Features& Benefits:

Corrosion - Chloride-free hence no chances of corrosion of reinforcement bars. Water
seepage - As an effective pore filler, helps to fill capillaries and pores to prevent water seepage.
Consistency - Makes the mix cohesive and denser, hence the concrete & plaster has reduced
permeability.

Setting & strength - Does not affect the setting time and strength. Of the cured concrete.
Compatibility — Compatible with all types & grades of cements.

Method of Application:

Hand mixing of mortar not allowed, else otherwise specified and prior approval of Architect /
Engineer-in-charge.

Machine Mixing: Charge the Cement & sand as per the mix design into concrete mixer & mix
for one minute. Add dosage of liquid waterproofing compound for every 50 kg bag of cement
& mix for one minute.

Add the measured quantity of potable water as per W/C ratio and mix for 2-3 minutes to a
lumps free homogeneous concrete. Place the mixed cement mortar to the locations as
specified. For exterior plasters procedure is to be carried from top to ground level.

Cure the concrete / mortar surface as per regular practices of water curing.

Health & Safety Precautions

Use rubber hand gloves & safety goggles, while using Powder Waterproof.
In case of contact with skin, wash with plenty of water.

Keep out of reach of children’s.

The contractor shall bring the materials to the site in their original packing. The containers will
be opened and the material mixed with dry cement in the proportion by weight, recommended
by the manufacturers or as specifically described in the description of the item. Care shall be
taken in mixing, to see that the water proofing material gets well and integrally mixed with tied
from the cement and does not run out separately when water is added.

Mode of Measurement:

Length and breadth shall be measured correct to a cm and its area shall be calculated in
square meters correct to two places of decimal.

The measurement of wall plaster shall be taken between the walls or partitions (the dimensions
before the plaster shall be taken) for the length and from the top of the floor or skirting to the
ceiling for the height. Depth of coves or cornices if any shall be deducted.

Deductions in measurements, for opening etc. will be regulated as follows: 1) No deduction
will be made for openings or ends of joists, beams, posts, girders, steps etc. upto 0.5 sgm in
area and no additions shall be made either, for the jambs, 2) soffits and sills of such openings.
The above procedure will apply to both faces of wall.3 ) Deduction for opening exceeding 0.5
sgm but not exceeding 3 sqm each shall be made for reveals, jambs, soffits sills, sills, etc. of
these openings. When both faces of walls are plastered with same plaster, deductions shall
be made for one face only. 4 )When two faces of walls are plastered with different types of
plaster or if one face is plastered and other is pointed or one face is plastered and other is un-
plastered, deduction shall be made from the plaster or pointing on the side of the frame for the
doors, windows etc. on which width of reveals is less than that on the other side but no
deduction shall be made on the other side. Where width of reveals on both faces of wall are
equal, deduction of 50% of area of opening on each face shall be made from area of plaster
and/or pointing as the case may be. (iii) For opening having door frame equal to or projecting
beyond thickness of wall, full deduction for opening shall be made from each plastered face of
wall. For opening exceeding 3 sgm in area, deduction will be made in the measurements for
the full opening of the wall treatment on both faces, while at the same time, jambs, sills and
soffits will be measured for payment.

Rate :The rate shall include the cost of all cleaning, surface preparation, labour, material,
scaffolding, curing, finishing etc., involved in all the operations described above.
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TECHNICAL SPECIFICATIONS FOR PAINTING WORK- TEXTURED EXTERIOR PAINT

Scope of work:

This includes providing and applying 02 or more coats of water based 100% Acrylic emulsion
paint of approved make and textured exterior paint (Two or more coats applied @ 3.28 Itr/10
sgm) over and including priming coat of exterior primer applied @ 2.20kg/10 sgm as per the
manufacturer’s specifications to give a smooth surface to all walls, columns, finished plaster
surfaces on locations as per drawings or as per directions of Architect / Engineer in charge.
Contractor shall follow general specifications as specified above.

Material:

The paint shall be Acrylic Emulsion textured finish paint (exterior grade) of approved make and
colour. This paint shall be brought to the site of work by the contractor in its original containers
in sealed condition.

Preparation of Surface : Before painting, the surface shall be cleaned thoroughly leaving it
free of all scales, rust, grease, oil coating, moisture and other matter. Any protrusions of weld
metal etc. shall be ground by grinding machine to get smooth surface. Heavy deposits of
grease and oily material if any shall be removed by a suitable solvent wash before painting. All
loose places and scales shall be removed by scrapping. Surfaces shall be thoroughly, sand-
papered to a smooth finish. Further preparation work shall be done as specified under different
types of finishes. Before starting painting, all floors shall be washed clean and wiped dry.

Application:
Base Coat : The surface shall be thoroughly cleaned of dust, old white or colour wash by

washing and scrubbing. The surface shall then be allowed to dry for at least 48 hours. It shall
then be sand papered to give a smooth and even surface. Any unevenness shall be made
good by applying putty, as approved, on the entire surface including filling up the undulations
and then sand papering the same after it is dry.

Primer: The primer to be used for the painting with acrylic emulsion on cement concrete
surfaces, plastered surfaces, A.C. sheets, timber and metal surfaces, if necessary, shall be of
approved base and as per recommendations of the manufacturers.

Putty: Plaster filler to be used for filling up (putting) uneven surfaces, small cracks and holes
etc. shall be of approved compound and as per recommendations of the manufacturers. No oil-
based putty shall be used. The putty should be made from a mixture of whiting and plastic
emulsion paint or as per manufacturers recommendations.

Finishing Coats : All the finishing coats shall be of matt finish or any other finish as required
by the Architects. The number of finishing coats shall be as specified in the item

Before pouring into smaller containers for use, the paint shall be stirred thoroughly in its
container, when applying also the paint shall be continuously stirred in the smaller containers
so that its consistency is kept uniform. Dilution ratio of paint with potable water can be altered
taking into consideration the nature of surface climate and as per recommended dilution given
by manufacturer. In all cases, the manufacturer’s instructions & directions of the Engineer-in-
charge shall be followed meticulously. The lids of paint drums shall be kept tightly closed when
not in use as by exposure to atmosphere the paint may thicken and also be kept safe from
dust.

Paint shall be applied with a roller / brush on the cleaned and smooth surface. Horizontal
strokes shall be given first and vertical strokes shall be applied immediately afterwards. This
entire operation will constitute one coat. The surface shall be finished as uniformly as possible
leaving no brush marks.

The specifications in respect of scaffolding, protective measures, measurements and rate shall
be as described above in general specifications.
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Technical Specifications for Fabrication works in Mild Steel for MS grills

Scope of Work :

The work covered by this specification consists of supplying, fabricating, assembling, and fixing in
position of structural steel in grating, frames, guard bar, ladders, brackets, gates etc complete in strict
accordance with these specifications and the applicable drawings.

Materials :All structural steel shall be of standard sections as marked on the drawings ad shall be free
of scale, blisters, laminations, cracked edges ad defects of any sort. All structural steel and electrodes
shall comply in all respects with relevant I.S. codes.

Workmanship :

All workmanship shall be of first class quality in every respect to get greatest accuracy to ensure that
all parts will fit together properly on erection. All ends shall be cut true to planes. They must fit the
abutting surfaces closely. All stiffeners shall fit tightly at both ends. All holes in plates and section
between 12mm and 20 mm thick shall be punched to such diameter that 3mm of metal is left all around
the hole to be cleaned out to correct size by reamer. The base connection shall be provided as shown
on drawings and the greatest accuracy of workmanship shall be ensured to provide the best
connections. Figured dimensions on the drawings shall be taken.

Shop Drawing :

The shop drawings of structural steel based on contract drawings shall be submitted to the Engineer-
in-charge. The necessary information for fabrication, erection, painting of structure etc. must be
furnished immediately after acceptance of the Architect / Engineer in charge.

Painting :

Providing and applying Epoxy paint of approved make and desired shade, including the surface
preparation (with emery paper 180 and wipe clean) by thoroughly cleaning all dust, dirt, applying red
oxide oil primer and applying primer, again sand papering leveling rubbing the surface, to be free from
undulation/ waviness, applying 1st coat of Epoxy paint & 2nd coat of Epoxy paint. Painting should be
carried out on dry surfaces free from dust, scale etc. The paint shall be approved by the Engineer-in-
charge.

Welding :
Welding shall be in accordance with IS 816-1969, IS 819-1957, IS 1024-1979, 1S1261-1959, IS 1323-

1982 and IS 9595-1980 as appropriate. For welding of any particular type of joint, welders shall give
evidence of having satisfactory completed appropriate test as described in ay of IS 817-1966, IS 1393-
1961, IS 7307 (part-1) =1974, IS 7310 (part-1) 1974 and IS 7318 (part-1) 1974 as relevant.

Type of Welding :

Arc welding (direct or alternating current) or Oxyacetylene welding may used. Field welding may be
used. Field welding shall be by D.C.

Note : On any straight weld the first run shall not ordinarily be deposited with a larger gauge electrode
than No.8 S.W.G. For subsequent runs the electrode shall not be increased by more than two electrode
size between consecutive runs.

Mode of Measurement : The surface area of grill after finishing / modification shall be measured in
Sgm. No separate measurements shall be taken for welding, riveting, bolting, field connections etc. The
rate shall include cost at of all labour, materials, scaffolding, transport and also cost of welding, riveting
and bolting, field connections if any all to complete the job as per specifications.

Technical Specifications for Brick Masonry:

Material:

The Common Burnt Clay Bricks of class designation 75 sub class ‘A’ shall conform to 1S:1077 and shall
be machine moulded. They shall be free from nodules of free lime, visible cracks, flaws warpage and

CIVIL WORKS AT BANK’S RESIDENTIAL COMPLEX AT 14 KALIDAS ROAD DEHRADUN, UTTARAKHAND



organic matter, have a frog 100 mm in length 40 mm in width and 10 mm to 20 mm deep on one of its
flat sides. Bricks made by extrusion process and brick tiles may not be provided with frogs. Each brick
shall be marked (in the frog where provided) with the manufacturer’s identification mark or initials.

Bricks shall be laid in English Bond (Fig. 6.2, 6.3, 6.4) unless otherwise specified. For brick work in half
brick wall, bricks shall be laid in stretcher bond. Half or cut bricks shall not be used except as closer
where necessary to complete the bond. Closers in such cases, shall be cut to the required size and
used near the ends of the wall. Header bond shall be used preferably in all courses in curved plan for
ensuring better alignment.

Mortars:
As per BOQ specification.

Curing:

The bricks shall be adequately wet before use and brick work shall be constantly kept wet for at least
seven days after laying.

It is intended to plaster concrete masonry, the block shall have a sufficiently rough surface to afford a
good key to the plaster.

Workmanship:

¢ All workmanship shall be of first-class quality in every respect to get greatest accuracy to ensure that
all walls shall be strong, sound and in true line, level and plumb. All ends shall be cut true to planes.

e All joints shall be thoroughly flushed with mortar of mix as specified in the schedule of quantities, at
every courses. Care shall be taken to see that the bricks are bedded effectively and all joints completely
filled to the full depth.

e The joints of brick work to be plastered shall be raked out to a depth not less than 10mm as the work
proceeds. The surface of brick work shall be cleaned down and wiped properly before the mortar sets.
e The adhesion between the brick masonry surface d the concrete surface of columns, beams, Chajja,
lintels etc. should be proper by ensuring that the concrete surface coming in contact with brick masonry
is backed / chipped / keyed, cleaned and cement slurry is applied so that a proper bond is achieved
between the two dissimilar materials. It is responsibility of the contractors to ensure that there will not
be any cracks / fissure anywhere in the block masonry.

Mode of measurement:

Quantity of RCC/ lintel band shall be measured with the brick masonry and RCC bands will not be paid
separately, only reinforcement steel will be paid extra. The length and breadth of the brick masonry and
RCC band, lintel bands shall be measured in meter nearest to two place of decimals and volume of wall
will be measured in cubic meter correct to two places of decimals.

All opening in brick work for doors, windows and ventilators shall be deducted to get the net quantity of
actual brick work done.

Opening or chases required for P.H. or electrical inserts less than 0.1 sgm. and bearing of precast
concrete members shall not be deducted.

Rate:

The rate quoted shall include cost of all materials, labour including framework, transporting, scaffolding,
handling, hoisting the bricks to proper level, curing masonry etc. at all levels and heights complete in
all aspects.
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Technical Specifications for STP

Recycling 15 KLD Sewage Treatment Plant (STP) is designed with cutting-edge Moving Bed
Biofilm Reactor (MBBR) technology, ideal for treating wastewater from 70 to 100 occupants. The
tanks of the plant will be based in an underground PORTABLE structure which will be highly
efficient, cost-effective, and environmentally friendly wastewater treatment while maintaining a
small footprint.

. Technology: The MBBR technology is known for its advanced treatment capabilities and
operational flexibility. In the MBBR process, biofilm growth occurs on small, floating carriers within the
reactor, allowing microorganisms to thrive while optimizing oxygen transfer and pollutant removal.

. Key components of the MBBR-based 15 KLD STP include:

. Moving Bed Biofilm Reactor (MBBR): A biologically active medium supports microbial growth
that efficiently removes organic pollutants, nitrogen, and phosphorous.

. Aeration System: High-efficiency aerators provide sufficient oxygen to the biological media,
promoting the growth of bacteria that degrade organic matter.

. Clarifier: The treated water passes through a settling chamber to remove any residual
suspended solids, ensuring high-quality effluent.

Sludge Management:

. Sludge Collection and Removal: Automatic or manual sludge extraction system to remove
excess biomass periodically

. Sludge Disposal: Sludge can be periodically removed and safely disposed of or used for
composting, depending on local regulations

Power and Control:
. Power Supply: 220V, 50Hz (single-phase or three-phase as required)

. Control Panel: Automated control system for monitoring and managing operational parameters
(flow, aeration, sludge removal)

. Safety and Alarms: Built-in alarms for system malfunctions, overflow, or equipment failure

Environmental Compliance:

. Discharge Standards: Compliant with local and national wastewater discharge standards
. Eco-Friendly: Low energy consumption, reduced carbon footprint, and minimal environmental
impact

Methodology:
1. Pre-Treatment: Wastewater enters the system through a coarse screening process, removing
larger debris that could damage equipment or interfere with the treatment process.

2. Primary Treatment: The wastewater then flows into the primary settling tank, where heavy solids
are allowed to settle. This reduces the load on the biological treatment stage.

Biological Treatment (MBBR): The primary-treated water is then directed into the MBBR tank. The
moving bed biofilm media provides an ideal environment for the growth of microorganisms that break
down organic pollutants in the wastewater. The continuous mixing provided by aerators ensures that
the biofilm is well-aerated and the bacteria have optimal conditions for breaking down contaminants.
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1 Secondary Clarification: After the biological treatment, the effluent enters the secondary
clarifier, where any remaining suspended solids are allowed to settle before discharge.

2 Effluent Discharge: The final treated water, meeting stringent quality standards, is discharged
into the environment or reused for non-potable purposes (such as irrigation, landscaping, or industrial
applications).

3 Advantages of MBBR-Based Technology:

4 High Efficiency: MBBR provides superior pollutant removal, ensuring that the treated effluent
meets or exceeds regulatory standards for discharge.

5 Low Footprint: Unlike conventional treatment technologies, MBBR systems do not require
large tank volumes, saving space while maintaining high efficiency.

6 Low Operational Costs: With energy-efficient aeration and minimal maintenance
requirements, the overall operational costs are significantly lower compared to other treatment
systems.
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Technical Specifications & Details for STP

The technical specifications of the plant ensure that it operates at peak efficiency, with the capability to
treat wastewater to meet stringent environmental discharge standards. Below is an overview of the key
technical parameters of the a 15 KLD Recycling MBBR-based STP.

A Tanks
Sl. No Items Quantity([MOC Capacity Dimension & Specification
1 Collection Tank 1 Nos PVC 7 KLD
2 Platform for underground PVC |As MS M25 250 Sq. Mitr
tanks with excv. Required
3 Shed for Motor Control Centre |1 Nos Angle with 10x10 Sq.ft 10x10 Sq.ft
Sheet
4 MBBR Tanks 2 Nos PVvC 3 KLD
5 Tube Settler 2 Nos MS with Epoxy|(1.5 KLD
6 Filter Feed tank 1 Nos HDPE 3 KLD
7 Treated Water Tank 1 Nos MSFRP/HDP (2 KLD
E
B Electro - Mechanical
SI. No Items Quantity([MOC Capacity Type/Specification
1 Bar Screen 2 Nos SS NA 200 mm x 250 mm/Perforated
2 Submersible/20-30 mm
Raw Sewage Transfer Pump |1 Nos Cl 1 Hp Impellar
Gap
3 Filter Feed Pumps 1 Nos Impellar - SS /|1 HP, 25 mtr Head |Monoblock
Casing- CI
4 Sludge Recirculation Pump 1 Nos Cl agi/hr' 10-12 M Monoblock
> Chlorine Dosing 2Nos |PP 0-6 LPH/20-30 Mtr
Head
6 Air Blower 2 Nos ( 25 m3/hr/ 1 Hp Twin Lobe rotary
1IW+1S)
7 Diffusers 1 lot EPDM Membrane type
8 Tube Settler Media 1 lot PVvC Tube Deck Type
9 Dual Media Filter with 1 Nos FRP 2000 LPH
Activated Carbon Filter
C Electrical & Plumbing
Sl. No Items Quantity([MOC Type/Specification |Make
1 Electrical & Instrumentation 1 Job Panel fabrication L&T/ABB/Schnider
2 Piping & Valve 1 Job UPVC Schedule 40 Prince/Astral
3 Earthing & Cabling 1 Job As Required Polycab/Finolex
4 LMC Connectivity 15mtr |UPVC 1" Dia
(Approx.)
15 KLD Performance & Effluent
Sl. No Parameters Inlet Outlet
1 PH 6.5t09 |6.5t08.5
2 BOD Up to Less than20-
250-400 (30 mg/L
mg/L
3 COD Up to Less than 10-
450-700 (30 mg /L
mg/L
4 TSS Up to Less than 15-
250-400 (25 mg/L
mg/L
5 QOil & Grease Up to 50 |Less than 5
mg/L mg/L
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GENERAL SPECIFICATIONS

. All the works specified and provided for in the tender/ schedule and drawing or which
may be required to be done in order to perform and complete any part there of shall be
executed in accordance with the technical specification, workmanship, quality control, as
prescribed whether enclosed/ not enclosed in this document, in the specification & codes,
with up to date amendments, in the following order:-

a) CPWD/ DSR
b) IS (BIS) Codes

. All works under this contract (wherever grey cement is used) have to be executed in
OPC.

. The quantities given in the tender are approximate. However the payment shall be made
on the basis of actual measurements taken on site and in conformity with CPWD
Specification and BIS Codes. It is clarified that all quantities are subject to change and
no claims whatsoever on this behalf shall be entertained.

. All materials used in the works shall be of their respective kind and quality specified in
the tender document or approved by the SBI and/ or Architect and shall comply strictly
with the requirements of the latest specifications of CPWD and Indian Standard Codes.

. The work shall be executed and measured as per metric dimensions given in the Schedule
of Quantities, Drawings etc. (FPS units wherever indicated are for guidance only).
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1)

2)

3)

4)

5)

6)

7)

8)

9)

10)

11)

12)

SAFETY CODE

First aid appliances including adequate supply of sterilized dressing and cotton wool shall
be kept in a readily accessible place.

An injured person shall be taken to a public hospital without loss of time, in cases where
the injury necessitates hospitalization.

Suitable and strong scaffolds should be provided for workmen for all works that cannot
safely be done from the ground.

No portable single ladder shall be over 8 meters in length. The width between the side
rails shall not be less than 30 cm (Clear) and the distance between two adjacent rungs
shall not be more than 30 cm. When a ladder is used an extra mazdoor shall be engaged
for holding ladder.

Every opening in the floor of a building or in a working platform be provided with suitable
means to prevent to fall of persons or materials by providing suitable fencing or railing
whose minimum height shall be one meter.

No floor, roof or other part of the structure shall be so overloaded with debris or materials
as to render it unsafe.

Workers employed on mixing and handling material such as asphalt, cement mortar or
concrete and lime mortar shall be provided with protective footwear and rubber hand-
gloves.

Those engaged in welding works shall be provided with welder’s protective eye-shields
and gloves.

i) No paint containing leads or lead products shall be used except in the form of paste or
readymade paint.

ii) The workers should supply suitable facemasks for use when the paint is applied in the
form of spray or surface having lead paint dry rubbed and scrapped.

Overalls shall be supplied by the contractor to the painters and adequate facilities shall
be provided to enable the working painters to wash during the periods of cessation of
work.

Hoisting machines and tackle used in the works, including their attachments, anchorage
and supports shall be in perfect condition.

The ropes used in hoisting or lowering material or as a means of suspension shall be of
durable quality and adequate strength and free from defects.
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PROFORMA FOR RUNNING ACCOUNT BILLS

CERTIFICATE

The measurements on the basis of which the above entries for the Running Bill

were made have been taken jointly on and are recorded at pages
of

Measurement BookNo.

Date & Signature of Date & Signature of Date & Signature
Contractor. Architect’s Representative of Site Engineer
(Seal).

The work recorded in the above mentioned measurements has been done at the site satisfactorily as
per tender drawings, conditions and specifications.

ARCHITECT SITE ENGINEER / BANK’'s ENGINEER
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RUNNING A/C BILL

Name of Contractor/Agency:

Name of Work:
Sr. No. of this Bill:

No. and Date of Previous Bill.

Reference to Agreement No.

Date of Written Order to Commence.

Date of Completion as per Agreement.

Sr. Item Unit Rate As per Tender Upto Previous Upto Date (Gross) | Present Bill | Remarks
No. description R/A Bill
(Rs.)
Qty. Amt. Qty. Amt. Qty. Amt. Qty. | Amt.
(Rs.) (Rs.) (Rs.) (Rs.)
1 2 3 4 5. 6 7 8 9
Note: 1. If Part Rate is allowed for any Item, it should be Net value since
Indicated with reasons for allowing such a Rate. Previous Bill.

2. If Adhoc Payment is made, it should be mentioned specifically.

Date & Signature of Contractor.
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Name of Work

Name of Contractor

Agreement No

PERFORMA OF HINDERANCE REGISTER

Date of State of Work

Period of Completion

Date of Completion:

Sr Nature of Date of Date of Period of Signature SE / PE Remarks
No Hindrance | occurrence which Hindrance
of Hindrance
Hindrance was
removed
1 2 3 4 5 6 7

SE = Site Engineer

PE = Project Engineer
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ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON
MATERIALS HELD AT SITE BY THE CONTRACTOR

No. Item Quantity Unit Amount Remarks

1 2 3 4 5 6

Total Value of Materials at Site

Secured Advance @......cccccevveuvuennnnnn. % of above Value B

CERTIFIED (I) That the materials mentioned above have actually been brought by the contractor to the site of
the work and no advance on any quantity of any of this item is outstanding on their security, (ii) that the
materials are of imperishable nature and are all required by the contractor for use in the work in connection with
the items for which rates of finished work have been agreed upon.

Dated Signature of
Site Engineer
preparing the Bill
Designation
Dated Signature of

Bank’s Architects

(Name of the Architects)

Dated Signature of Contractor
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LIST OF AP P ROV ED BRANDS / MAKES

One of the following make of the material shall be used. Please note that equivalent brands will
be allowed only if below mentioned brands are not available / feasible. The contractor will have
to get the sample approved from the Architect/ Bank’s Engineer whose decision shall be binding
on the contractor. The condition is also applicable for any material, not mentioned in the

specification or schedule of work. No deviations are allowed in these even during/ after Tender.

1  Structural Steel JSW, JINDAL, TATA, SAIL or Equivalent
2 Ready Mix Concrete Ultratech, ACC, Lafarge or Equivalent
3 Paints Asian/Birla Opus/ Berger/ Dulux or Equivalent
4  Cement paint Snowcem/ Surfacem/ Durocem or Equivalent
5 Cement Grade 43/53 of L&T/ A.C.C./ Ambuja/ Ultratech or
6 Precast Concrete Grass Pavers, NICTiles, Vyara, Super Tiles
Pavers, Drain Covers
7 Reinforcement Steel JSW, TATA, SALL or Equivalent
8 PVCPipes Finolex, Prince or Equivalent
9 Water Proofing SIKA, Dr. Fixit, Pedilite
10 Rain Water Harvesting System Furaat or Equivalent
11 Sewage Treatment Plant System MBBR Technology, Apex Infrabuild or Equivalent

LIST OF APPROVED MAKES OF MATERIALS- ELECTRICAL

PUMP : CROMPTOM/ KIRLOSKAR / HAVELLS

CABLES 1100V PVC INSULATED : SKYTON/ BONTON/RELISONS/ KEV/

FRLS XLPE GRANDLAY/POLYCAB/FINOLEX

MCBS, MCCBS & ELCBS. : SCHNIDER/ LEGRAND/ L&T-HAGER/ ABB/ C&S/HPL
CABLE GLANDS : COMET /GRIPWEL/ DOWEL

IP BOX : SCHNIDER/ LEGRAND/ L&T-HAGER/ ABB/ HAVELLS
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BILL OF QUANTITY

(Refer annexed file/section in e-tender portal for detailed Bill of Quantities)
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Notes

1. ALLDIMENSIONS ARE IN MM UNLESS
OTHERWISE SPECIFIED AND LEVELS |N METERS,

2. DIMENSIONS ARE TO BE READ AND NOT BE
SCALED.

3. THE CONTRACY MUST VERIFY ALL
DIMENSIONS ON SITE AND REFER RELEVANT

THE SOLE COPYRIGHT FOR THIS PLAN LIES
WITH VASTU MANDAL ARCHITECTS. MISUSE OF
THIS DRAWING OR COPYRIGHT INFRINGEMENT IS
LIABLE FOR STRICT LEGAL ACTION,
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Detail-A

150THR.E.G Slab

NO. | REVISION DATE
ISSUED 10 DATE

I
a State Bank
Of India

Repairs and Renovation works
at
14 Kalidas Road. Dehradun

DRG TITLE -
Recycled Water Tank
—~
SCALE DATE REVISION | DRG NO |/

7.325 003 |/
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Notes

1. ALLDIMENSIONS ARE IN MM UNLESS
OTHERWISE SPECIFIED AND LEVELS |N METERS,

DIMENSIONS ARE TO BE READ AND NOT BE
SCALED.

3. THE CONTRACY MUST VERIFY ALL
DIMENSIONS ON SITE AND REFER RELEVANT

ANY DISCREPANCY IS NOTICED THE SAME SHALL
BE BROUGHT TO THE NCTICE OF ARCHITECT AND
GOT CLARIFIED BEFORE EXECUTION OF WORK

4. THE SOLE COPYRIGHT FOR THIS PLAN LIES
WITH VASTU MANDAL ARCHITECTS. MISUSE OF
THIS DRAWING OR COPYRIGHT INFRINGEMENT IS
LIABLE FOR STRICT LEGAL ACTION,

NO. | REVISION DATE
| ISSUED 10 DATE

CLIENT
State Bank
Of India
PROJECT

Repairs and Renovation works
at
14 Kalidas Road. Dehradun

EEEVASTU MANDAL

. . Avchitects, Engineers & Intarior Designers
- F-328 Lado Sarai,Od M. B. Road N. D.30

Bl oo Eomss asumansagionatonm
DRG TITLE -

Retaining Wall Detail

—
SCALE DATE REVISION | DRG NO |/ ™\

7.3.25 02 |/
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RE [N M UNLESS
N LEVELS IN METERS,

'0 BE READ AND NOT BE

Wheep Holes 75 Dia @ 1000 c/c
with 10 deg. slope
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NO. | REVISION

Section Y-Y o D S T . o
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LI

CLIENT

State Bank
Of India

PROJECT

BN

Repairs and Renovation works
at
14 Kalidas Road. Defhradun

Retaing Wall Structural Detail

SCALE DATE | REVISION | DRG NO

7325 801

UTTARAKHAND
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W.Q. Paint as/specs.

Leveling plaster 15-30 thk:
laid to slope
Existing Coba W.P.

\mxﬁmﬁ:m_ Plaster - re-done

\mx_m::@ Brick Wall

% Terrace Level

Polystyrene
Under-deck insulation
Gysum False ceiling

\/\/<<_u- of concrete members

as/CBRI

\mx_m::@ Brick Wall
_—
_uo WP treatment
by injection as/ CBRI

Plinth Level

Section X-X

\_uooémn
T S \m:ox Ballast

CC Cover
erb Stone

Paver Blocksver
Sand Filling over
Existing CC Road

8 Proposed Road
T Teua . Existing Road

Notes

1. ALL DIMENSIONS ARE IN MM UNLESS
OTHERWISE SPECIFIED AND LEVELS IN METERS,

2. DIMENSIONS ARE TO BE READ AND NOT BE
SCALED.

3. THE CONTRACY MUST VERIFY ALL
DIMENSIONS ON SITE AND REFER RELEVANT
STRUCTURAL AND OTHER CONSULTANTS
DRAWINGS BEFORE COMMENCING ANY WORK OR
PREPARING ANY SHOP DRAWINGS AND IN CASE
ANY DISCREPANCY IS NOTICED THE SAME SHALL
BE BROUGHT TO THE NOTICE OF ARCHITECT AND
GOT CLARIFIED BEFORE EXECUTION OF WORK

4. THE SOLE COPYRIGHT FOR THIS PLAN LIES
WITH VASTU MANDAL ARCHITECTS. MISUSE OF
THIS DRAWING OR COPYRIGHT INFRINGEMENT IS
LIABLE FOR STRICT LEGAL ACTION,

NO. | REVISION DATE
ISSUED 10 DATE
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IINNECIA | | F

MHM,NE T ARCHITECT.
State Bank
Of India
PROJECT

Repairs and Renovation works
at
14 Kalidas Road. Dehradun

BEMEVASTU MANDAL
TT T T

F-3208 Lado SwalOkd M. B. RosdN. D.30
B B I . 41665455 E-mail vasuumandai@gmailcom

DRG TITLE -

Section Thru External Wall

SCALE DATE REVISION | DRG NO |/

7.325 | R o1 Vi
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