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STATE BANK OF INDIA 

 

PREMISES & ESTATE DEPARTMENT 

LOCAL HEAD OFFICE, KOLKATA 

SAMRIDDHI BHAVAN, BLOCK B, 9TH FLOOR, 

#1, STRAND ROAD, KOLKATA – 700 001, WEST BENGAL 

 

SBI INVITES e-TENDERS 

FOR 

EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 19C GOLF CLUB RESIDENTIAL 

COMPLEX 

 

THE SBI APPROVED CONTRACTORS EMPANELLED IN ELECTRICAL CATEGORY OF 

WORKS 

 

 CATEGORY CODE [ED] 

 

 

Last Date & Time for submission of e-Tender: 22.12.2025 till 2:30 PM 

Opening of e-Tender: 3.00 PM on 22.12.2025  

 

 

Tender Submitted By: 

Name of Contractor: ………………………………………………………………………………... 

Address: …………..………………………………………………………………………………………… 

GSTIN: ………..………….………………………………………. Date: ………………………………. 

Note : 

1. The bidders should possess valid Digital Signature Certificate (DSC) to participate in the e-Tendering. 

 

Bidders are requested to submit technical bid as well as price bid in online mode only. No hard copy is 

required to be submitted physically during tender submission. Only L1 bidder will be asked to submit 

the signed hard copy of all the pages of NIT in due course before issuing work order. 

 

 

 

 

Signature of Bidder with seal 
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 PREMISES & ESTATE DEPARTMENT 

LOCAL HEAD OFFICE, KOLKATA 

SAMRIDDHI BHAVAN, BLOCK B, 9TH FLOOR, 

1, STRAND ROAD, KOLKATA – 700 001, WEST BENGAL 

 

TENDER ID: KOL-HK-2025-12-03                                                                                 DATE: 15.12.2025 

Sir,  

SBI invites application cum sealed E-tender (ON ITEM RATE BASIS ) in single bid (Technical cum 

commercial bid) from the empaneled contractors under Category code  : [ED] of SBI, LHO Kolkata,  for 

the “EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 19C GOLF CLUB RESIDENTIAL 

COMPLEX” “through online e-Tendering System Portal https://www.tenderwizard.com/SBIETENDER.  

Details of the e-Tender are as under, 

SI.  Description-1 Description-2 

1 Name & Location of work EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 

19C GOLF CLUB RESIDENTIAL COMPLEX  

2 Tenders shall remain valid for 90 days from the date of opening of tenders 

3 Time allowed for completion 30 days including Sundays and holidays 

4 Last date and time of 

submission of tender 

2:30 PM on or before 22.12.2025  

5 Date & Time of opening of 

Tender 

3.00 PM on 22.12.2025 

6 Address for submission of 

Tender Document where tender 

will be opened 

Office of, 

The Assistant General Manager, 

PREMISES & ESTATE DEPARTMENT 

LOCAL HEAD OFFICE, KOLKATA 

SAMRIDDHI BHAVAN, BLOCK B, 9TH FLOOR, 

#1, STRAND ROAD, KOLKATA – 700 001, WEST BENGAL 

7 Earnest Money Deposit (EMD) N IL ,  

B UT A Copy of Special term deposit submitted to Bank for 

empanelment is to be submitted in hard copy & scan copy is 

to be uploaded in the e-tender portal. 

Bidders are requested to submit technical bid as well as  

price bid in online mode only. No hard copy is required to be 

submitted physically during tender submission. 

8 Defective liability period 12 months from the date of virtual completion of work  
9 Liquated Damages 0.5% per week subject to a maximum of 5% of contract value 

10 Approximate Estimated cost of 

the project. 

Rs 6,53,700.00 + GST As Applicable 

11 Initial Security Deposit (ISD) 2% of contract amount to be submitted by successful L1 tenderer.  

 

12 Total Security Deposit (TSD) in 

the form of Retention Money 

(RM) 

5% of the final bill amount including ISD. ISD will be retained 

with us for a defect liability period i.e, 12 months from the date of 

final bill . No interest will be paid for the said ISD. 

12A. ADDITIONAL SECURITY 

DEPOSIT (ASD)/ ADDIT. 

PERFORMANCE 

GUARANTEE (APG) 

Shall be applicable if the bid price is below 10% of the estimated 

cost put to the tender. The amount of such ASD/APG shall be 

difference between 90% of the estimated cost put to tender and the 

quoted price. 

https://www.tenderwizard.com/SBIETENDER
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13 Availability of Tender 

Documents 

Tender documents are to be downloaded from the Bank’s website 

(www.sbi.co.in) or SBI e-Tender Portal 

www.tenderwizard.in/SBIETENDER 

14 For e-Tender related queries Service provider: 

M/s. Antares Systems Limited, Registered Office: #24, Sudha 

Complex, 3RD  Stage, 3RD  Block, Bangalore – 560079, 

Karnataka.Ph.: 080-49352000 / 40482000,Fax: 080-49352034 

Help Desk: 9073677150 / 9073677151 / 9073677152 / 033 4604 

6611 

Contact Persons: 

(On working days 9 AM to 6 PM) 

1. Mr.Kushal Bose 

Mobile No.: +91 7686913157 

e-Mail: kushal.b@antaressystems.com 

2. Mr. Siddhartha Mondal 

Mobile No.: +91 967460 8723 

e-Mail:siddharthasundar.m@antaressystems.com 

15 Value of Interim Certificate No advance on materials / plant / machinery or mobilization 

advance shall be paid under any circumstances. 

16 Deduction of Income Tax and 

GST 

A) TDS on Income Tax/GST will be deducted at source as per 

Govt. Guidelines. 

B) The contractor should comply with the following. 

i. Contractor should have GST Registration Number 

ii. Invoice should specifically/separately disclose the amount of 

GST levied at applicable rate as per GST provision 

iii. Contractor should timely file his GST return in accordance 

with GST provisions to enable the Bank to claim the credit of 

GST paid to the contractor. 

17 For any details, please contact Chief Manager (Electrical) 

State Bank of India 

Premises & Estate Department, Engg. Section, 

Local Head Office, Kolkata, 

“Samriddhi Bhavan”, Block B, 9th Floor, 1, Strand Road, 

Kolkata – 700 001. 

Contact No.: 9663244644 

e-Mail ID:agmpre.lhokol@sbi.co.in 

18 Documents Required to be 

signed, scanned and uploaded 

in the e-Tendering website 

during submission of Tender 

1. 1. Signed Copy of Special term deposit submitted to Bank 

for empanelment  

2. Process Compliance statement as per   Annexure-I of NIT 

3. Signed & Stamped copy of page no. 01 to 07 of  Technical 

bid i.e NIT.  

 

4. Declaration copy related reading , understanding and 

acceptance of all the pages of NIT 

No Hard copy of technical bid as well as price bid have to be 

submitted physically. Technical Bid as well as Price bid is to be 

submitted in online mode only. 

19 Corrigendum Corrigenda, if any, is to be followed as published in 

www.tenderwizard.in/SBIETENDER portal only. 

http://www.sbi.co.in/
https://ind01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.tenderwizard.in%2FSBIETENDER&data=04%7C01%7Cnasir.bakhsh%40sbi.co.in%7C3d1c5b40fb8f4dbfbe7908d90ebfe2ac%7Cfbdb22357f504509b407c58325ec27a8%7C0%7C0%7C637557039576378681%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=hBg1qSnKVAXIQRvAkv93gBkybhHd3hir%2F6MMA%2BAEuKM%3D&reserved=0
mailto:kushal.b@antaressystems.com
mailto:siddharthasundar.m@antaressystems.com
mailto:agmpre.lhokol@sbi.co.in
https://ind01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.tenderwizard.in%2FSBIETENDER&data=04%7C01%7Cnasir.bakhsh%40sbi.co.in%7C3d1c5b40fb8f4dbfbe7908d90ebfe2ac%7Cfbdb22357f504509b407c58325ec27a8%7C0%7C0%7C637557039576378681%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=hBg1qSnKVAXIQRvAkv93gBkybhHd3hir%2F6MMA%2BAEuKM%3D&reserved=0
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20 Any additional Information The estimated rates as per the Break-up Of Quantities (BOQ) 

uploaded in this tender are inclusive of materials, labour, wages, 

fixtures, transportation, installation, all taxes & charges , cost of 

the insurances as specified in the tender, cost towards testing of 

materials supplied, wastages, Octroi, machinery, temporary 

works such as scaffolding, cleaning, overheads, profit, statutory 

expenses, incidental charges and all related expenses to complete 

the work. However, GST on work value will be paid extra as 

applicable. 

We strongly recommend the contractor to study the site condition & work scope of work of above 

Branch/Office before submitting the tender. The work shall be strictly executed as per the Bank’s approved 

policy. Materials to be used for execution of the said work are to be approved by the bank prior to use. State 

Bank of India, Kolkata   has the right to accept / reject any / all tenders without assigning any reason.  

 

Sd/- 

Office of, 

The Assistant General Manager, 

PREMISES & ESTATE DEPARTMENT 

CAUTION NOTE : Please note that the contractor quoting abnormally low / erratic rates (i.e. quotating 

beyond 10 % from estimated cost)  will be asked to submit rate analysis or Additional performance 

guarantee (APG) or both in the form of Bank Guarantee or D.D issued by any scheduled Bank as per draft 

supplied by the Bank, within a period of one week before awarding the work. The amount of said Bank 

Guarantee shall be equal to the difference between 90 % of estimated cost of project and tender amount 

quoted by the contractor. This Bank Guarantee/D.D will be treated as an additional security deposit for due 

fulfillment of contract and will be retained by the SBI for entire completion period of the project. The 

contractor shall undertake not to cancel/withdraw the said Bank Guarantee/DD. In case contractor fails to 

undertake the job within stipulated time or leave the same incomplete or carryout substandard job, the bank 

will be at liberty to forfeit the said initial security deposit and additional security deposit by invoking the Bank 

Guarantee/en-cashing the DD.  

And, if the rate analysis submitted by the vendor found to be non-satisfactory & rates are non-

reasonable then the vendor shall be debarred from participating in any further E-tendering process (for 

next 6 months) to be conducted by establishments under SBI LHO Kolkata.   

Note: Please note , if any vendor is not participating in the tendering process consecutively four times , then 

we will presume that the vendor is not interested in the Bank’s job & will be delisted from the list of 

empaneled vendors for all categories.  
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IMPORTANT NOTES 

 

(a) All contractors who are empaneled with SBI Kolkata Circle in the specific category are only 

eligible for the above-mentioned work.  

 

(b) Any abnormal increase from the quoted price / cost will not be accepted.  

 

(c) The Bank reserves the right to reject any or all the tenders without assigning any reason 

whatsoever. 

(d) Sealed Tenders are invited from the Bank’s Empaneled Contractors in Category Code : 

ED (work value from R3.0Lakhs up-to Rs 10.00 Lakh for ELECTRICAL WORKS  ) only  in 

one part, i.e., Part – I [Technical Bid + Singed Copy of Special term deposit)], to be 

submitted online through the following  portal: www.tenderwizard.in/SBIETENDER 

 

** Price Bid and technical bid shall not be accepted offline. 

Price Bid and technical bid can be submitted through online mode only * 

 

Part – I (Technical Bid + “Singed Copy of Special term deposit” ): Technical Bid will be 

available online for downloading of documents in the portal as stated above and is to be submitted 

online  and  Online Price Bid: This shall contain the electronic format of Price Bid. The 

contractors can view the Tender Opening Details through their respective log-in IDs on 

the above-mentioned e-Tendering Portal (Website). 

(e) The Bidder is expected to examine all instructions, forms, terms, and specifications in the bid 

documents. Failure to furnish all information required as per the Bid Documents or submission of 

bids not substantially responsive to the Bid Documents in every respect will be 

at the bidder’s risk and shall result in rejection of the bid. 

 

(f) In case the date of opening of tenders is declared as a holiday / lock-down, the tenders will be 

opened on the next working day at the same time. Again, corrigendum, if any, are to be 

followed from https://www.tenderwizard.com/ SBIETENDER. 

 

(g) No conditions other than mentioned in the tender will be considered, and if given they will have 

to be withdrawn before opening of the Price Bid. 

 

(h) Tenders received without “Singed Copy of Special term deposit” shall be summarily 

rejected, and such tenders shall not be allowed to participate in the online price bidding process. 

 

(i) SBI has the right to accept / reject any / all tenders without assigning any reasons and no 

correspondence shall be entertained in this regard. 

 

(k) The intending bidders are to quote their offers item wise in all the items of price bid. If vendor fails 

to quote their price in any of the items of price bid, the price quoted by the vendor will be assumed 

as “Zero”. Vendor will be bound to execute the work of the item & the work value of that item 

will be zero.  

 

(l) Contractors shall provide all labour and materials, tool and tackles including necessary 

http://www.tenderwizard.in/SBIETENDER
http://www.tenderwizard.com/SBIETENDER
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scaffolding for proper execution of the work including curing etc. 

 

(m) 5% of the value of the executed work will be retained as Security Deposit and will be refunded 

on satisfactory completion of Defect Liability Period period, i.e., 12 (twelve) months from the 

date of completion of work. No interest shall be payable on Security Deposit. 

 

(n) Rates quoted shall be inclusive of providing necessary arrangements for satisfactory protection 

of furniture / flooring / electrical fittings / Bank’s any other property during execution of the 

work. 

 

(o) Rates shall be inclusive of cost for disposing debris and any other unserviceable materials as per 

direction and inconformity with the Local or any other govt. authorities’ rules. 

 

(p) Rates shall be inclusive of cleaning of floors, making good to damaged floor, ceiling, walls, etc., 

after completion of work. 

 

(q) In case of any poor quality of work or substandard materials used for the purpose, shall be 

replaced as per instructions without any extra cost. 

 

Notes:- 

• Conditional tenders shall be summarily rejected. 

• SBI reserve their rights to accept or reject any or all the tenders, either in part or 

whole without assigning any reason(s)for doing so and no claim/correspondence shall 

be entertained in this regard. 

• Quantities are tentative and can increase or decrease the quantities of any item and 

contractor have to execute the same at the quoted rates. 

• The application forms must be submitted in a prescribed format as laid down in the enclosed 

Annexures.  

• Hard Copy of the Technical bid. 

The Price bid should be submitted in online mode only as prescribed format given in our 

Service Provider’s portalwww.tenderwizard.in/SBIETENDER. 
 
 
 
Yours Faithfully, 
 
 
Sd/- 

 

Assistant General Manager(P&E), 

LHO- kolkata 

 

 

 

 

 

 

 

 

http://www.tenderwizard.in/SBIETENDER
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PROCESS COMPLIANCE STATEMENT (ANNEXURE I) 

(The bidders are required to print this on their company’s letter head and sign, stamp and submit with 

technical Bid) 

To, 

M/s. Antares Systems Limited, 

 

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE e-TENDER 

OF “EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 19C GOLF CLUB RESIDENTIAL 

COMPLEX” 

” 

This has reference to the Terms & Conditions for the E-tendering mentioned in the Tender document 

This letter is to confirm that: 

1) The undersigned is authorized representative of the company. 

2) We have studied the Commercial Terms and the Business rules governing the E- tendering as 

mentioned in RFP of SBI as well as this document and confirm our agreement to them. 

3) We also confirm that we have taken the training on the E-tendering tool and have understood the 

functionality of the same thoroughly. 

4) We confirm that SBI and M/s. Antares Systems Limited, shall not be liable & responsible in any 

manner whatsoever for  my/our failure to access  & bid on the E-tendering platform due to loss of 

internet connectivity, electricity failure, virus attack, problems with the PC, any other unforeseen 

circumstances etc. before or during the E- tendering event. 

5) We confirm that we have a valid digital signature certificate  issued  by  a  valid  Certifying 

Authority. 

6) We, here by confirm that we will honor the Bids placed by us during the E-tendering process. 

 

With regards, Date: 

 

 

 

 

 

 

 

Signature with company seal Name: Company / Organization:                                                                                       

Designation within Company / Organization:                                                                          

Address of Company/Organization: 
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SECTION A - INSTRUCTIONS TO THE TENDERERS 

 

e-Tenders are invited by SBI for the “EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 19C 

GOLF CLUB RESIDENTIAL COMPLEX” 

” 

Site and its location 

The above- m e n t i o n e d  work is to be carried out at BLOCK- C OF 19C GOLF CLUB 

RESIDENTIAL COMPLEX  

1.0 Tender documents 

The work must be carried out strictly according to the conditions stipulated in the tender consisting of the 

following documents and the most workmen like manner. *) Instructions to tenderers, *) General 

conditions of Contract, *) Special conditions of Contract, *) Additional Specifications, Drawings, 

*) Price bid 

 

***** IMPORTANT NOTE : 

The above documents shall be taken as complementary and mutually explanatory of one 

another but in case of ambiguities or discrepancies, shall take precedence in the order given 

below; 

a) Price Bid 

b) General Terms & conditions of contract 

c) Instructions to Tenderers 

d) Drawings 

e) Special conditions of contract 

f) Technical specification 

 

The tender documents are not transferable. 

 

2.0 Site Visit:  

The tenderer must obtain himself on his own responsibility and his own expenses all information and data that 

may be required for the purpose of filling this tender document and enter into a contract for the satisfactory 

performance of the work. The tenderer is requested satisfy himself regarding the availability of water, power, 

transport and communication facilities, the character quality and quantity of the materials, labour, the law-

and-order situation, climatic conditions local authorities requirement, traffic regulations etc; The tenderer will 

be fully responsible for considering the financial effect of any or all the factors while submitting his tender.  

 

3.0 Earnest Money:  

As mentioned in NIT 

 

4.0 Initial/ Security Deposit:  

The successful tenderer will have to submit a sum equivalent to 2% of accepted tender value by means of DD 

drawn in favour of SBI Payable at KOLKATA, within a period of 7 days of acceptance of tender.  

 

5.0 Total Security Deposit : 

Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form of Initial 

Security Deposit (ISD). Balance 3% shall be deducted from the running account bill of the work at  

 



 
 
 
Tender ID : KOL-HK-2025-12-03                                                                        Category Code : ED 

Page 9 of 47  

 

the rate of 10% of the respective running account bill i.e., deduction from each running bill account will be 

@10% till Total Security Deposit (TSD) including ISD reaches to 5% of contract value. The 50% of the 

Total Security Deposit shall be paid to the contract based on architect’s certifying the virtual completion. 

The balance 50% would be paid to the contractors after the defects liability period as specified in the 

contract.  

 

6.0 Additional Security Deposit: in case L-1 bidder quotes abnormally low rates (i.e., Certain percentage 

above or below estimated project cost), SBI /the bank may ask such bidder to deposit additional security 

deposit (ASD) as mentioned in the cautioned note in Page no-4 of this NIT. 

 

7.0 Signing of contract Documents:  

The successful tenderer shall be bound to implement the contract by signing an agreement and conditions of 

contract attached herewith within 7 days from the receipt of intimation of acceptance of the tender by the 

Bank. However, the written acceptance of the tenders by the Bank will constitute a binding agreement between 

the Bank and successful tenderer whether such formal agreement is subsequently entered in to or not.  

 

8.0 Completion Period:  

Time is essence of the contract. The work should be completed in all respect accordance with the terms of 

contract within a period of 30 days from the date of award of work.  

 

9.0 Validity of tender:  

1. Tenders shall remain valid and open for acceptance for a period of 90 days from the date of e-. If the 

tenderer withdraws his/her offer during the value period or makes modifications in his/her original offer 

which are not accurate, SBI / Competent Authority has the right to accept/reject any/all tenders 

without assigning any reasons whatsoever.         

                                                                              

DECLARATION 

I/We have understood all the above conditions. If I/We fail to start/ or execute work within the stipulated 

period of time, our Security deposit will be forfeited. 

        

       Place: 

       Date:        Signature of Contractor 
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FORM OF TENDER 

To , 

 

The Assistant General Manager( P& E) 

 

Dear Sir, 

SUB :  EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 19C GOLF CLUB RESIDENTIAL 

COMPLEX 

1. I/We refer to the tender notice issued by the bank for above work. In connection with the above. 

2. I/We do hereby offer to perform, provide, execute, complete and maintain the works in conformity with the 

drawings, conditions of contract, specifications, and bill of quantities at the respective rates quoted in the bill 

of quantities.  

3. I/We have satisfied myself/ourselves as to the site conditions, examined the drawings and all aspects of the 

tender conditions. 

Subject to above, I/We do herby agree, should this tender be accepted in whole or in part, to 

a) Abide by and fulfil all the terms and provisions of the said conditions annexed hereto.  

b) Complete the works within 30 days from issuance of work order. 

4. We have submitted our Copy of Special term deposit submitted to Bank for empanelment. 

5. We also declare that SBI may take any official actions, 

i) If our offer is withdrawn within the validity period of acceptance.  

Or 

ii) If the Contract is not executed within 7 days from the date of receipt  

Or 

iii) If the work is not commenced within 7 days after issue of work order or handing over of site whichever is 

later.  

5. I/We understand that you are not bound to accept the lowest or any tender you receive.  

6. Name of Partners/Directors of our Firm: 

i)  

ii)  

iii)  

Yours faithfully 

Signature: 

Designation: 

 

Name of Partner/Director of the firm authorized to Sign or Name of person having power of attorney to sign 

the contract                                                                           

(Certified true copy of Power of Attorney should be attached) 

Signature and address of witness 

a)      Signature: 

 

Name: 

Address: 

 

b)       Signature: 

 

Name:           

Address: 
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ARTICLES OF AGREEMENT 

 

ARTICLES OF AGREEMENT made the ______________ day of __________ 2025 

 between ________________________________________________________________ 

_______________________________________________________________________ 

of _____________________________________________________________________ 

_______________________________________________________________________ 

(hereinafter called the “Employer”) of the one part and ___________________________ 

of ________________________________________ (hereinafter called “The Contractor”) of the other part, 

where as the Employer is desirous of getting the work of  

“______________________________________________________________________” executed and has 

caused drawings, conditions of contract, specifications and schedule of quantities etc., describing the works 

prepared by Bank. 

 

AND WHEREAS the SAID DRAWINGS numbered as per list attached inclusive of  and the conditions of 

contract, specifications and schedule of quantities etc., have been signed by or on behalf of the parties hereto. 

 

AND WHEREAS THE CONTRACTOR has agreed to execute upon and subject to the conditions set forth in 

the Schedule hereto (hereinafter referred to as “Said Conditions”) the works shown upon the said drawings 

and described in the same specifications and included in the said schedule of quantities for such sum as may 

be ascertained to be payable in terms of the Bills of Quantities, and which sum is estimated to be Rs. 

____________ (Rupees____________________________________________________ (hereinafter 

referred to as “Said Contract Amount”). 

 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

 

1. In consideration of the said sum to be paid at the times and in the manner set forth in the said conditions, 

the contractor shall upon and subject to the said conditions, execute and complete the work shown in 

the said drawings and described in the said specifications. 

 

2. The Employer shall pay the contractor the said sum or such sums as shall become payable hereunder 

at the times and in the manner specified in the said conditions. 

 

3. Tender documents containing work order Notice to the Contractor, Conditions of Contract, Appendix 

thereto, Special Conditions of Contract, Specifications and Schedule of Quantities with the rates 

entered therein, shall be read and studied as forming part of this agreement and the parties hereto shall 

respectively abide by and submit themselves to the conditions and stipulations and perform the 

agreement on their part respectively in such conditions contained. 

 

4. The contract is neither a fixed lumpsum contract or a piece work contract but is a contract to carry out 

work in respect of the entire works to be paid for according to actual measured quantities, including 

variations from BOQ at the rates contained in the Schedule of rates and Probable bill of quantities or 

as provided in the said conditions. 

5. The Employer reserves to himself the right of altering the drawings and natures of the work, of 

adding/substitution to or omitting any items of work or having portions of the same carried out through 

alternate agencies without prejudice to this contract. 
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6. Time shall be considered the essence of this agreement, and the contractor hereby agrees to commence 

the work soon after the site is handed over to him but within 7 days reckoned from the date of issue of 

work order to execute the work, as provided for in the said conditions and complete the entire work in 

30 days subject to nevertheless to the provisions for extension of time. 

 

7. This agreement and contract shall be deemed to have been made in Kolkata and any questions or 

dispute rising out of or in any way connected with this Agreement and Contract shall be deemed to 

have arisen in Kolkata and only the courts in Kolkata shall have jurisdiction to determine the same. 

The limitation period will be 90 days from the date of dispute having arisen. 

 

AS WITNESS our hand this _____________ day of ____________ 2025 

 

Signed by the said in the presence of: 

 

WITNESS :   SIGNATURE 

 

NAME       : 

 

ADDRESS :       EMPLOYER 

 

WITNESS :   SIGNATURE 

 

NAME       : 

 

ADDRESS :   
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SECTION -B GENERAL CONDITIONS OF CONTRACT 

 

Except where provided for in the description of the individual items in the schedule of quantities and in the 

specifications and conditions laid down hereinafter and, in the drawings, the work shall be carried out as per 

standard specifications and under the direction of SBI / Consultant. 

 

1. INTERPRETATION : 

In constructing these conditions, the specifications, the schedule of quantities, tender and Agreement, the 

following words shall have the meaning herein assigned to them except where the subject or context 

otherwise requires: 

i) Client: The term Client shall denote STATE BANK OF INDIA with their Corporate Centre at “State 

Bank Bhavan”, Madam Cama Road, Mumbai – 400 021, Maharashtra and Local Head Office at 

“Samriddhi Bhavan”, Block B, 9th Floor, 1, Strand Road, Kolkata – 700 001, West Bengal and includes 

Client’s representative, successors & assigns. 

ii) Consultant: NA 

iii) Contractor: The term Contractor shall mean the successful bidder in the e-Tendering vide this office NIT 

No. KOL-HK-2025-12-03 DT: - 15.12.2025, and his / their heirs, legal representatives, assigns 

and successors.   

 

Site : “EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 19C GOLF CLUB RESIDENTIAL 

COMPLEX00” 

 

where the work is to be executed as per the lay-out plans and drawings including any other building (s) thereat 

allotted by the Bank for the Contractor’s use. 

iv) Site Engineer / Project Management Consultant (PMC): The Site Engineer / Project Management 

Consultant shall be the person / organization appointed by the Bank for administration of construction 

work. 

v) Drawing: The work is to be carried out in accordance with drawings, specifications, the schedule of 

quantities and any further drawings or any other instruction, which may be given by the Bank / Consultant, 

during the execution of the work. 

All drawings relating to work given to the Contractor together with a copy of schedule of quantities are 

to be kept at site and the Bank / Consultant, shall be given access to such drawings or schedule of quantities 

whenever necessary. Detail fabrication drawings where required are to be prepared by the Contractor and have 

these approved by Consultants before taking up execution. 

The Contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings, 

specifications and schedule of quantities or to additional instructions at least 15 days ahead from the time 

when it is required for implementation so that the Bank / Consultant may be able to give decision thereon. 

• “The Work” shall mean the work to be executed or done under this contract. 

• “Act of Insolvency” shall mean any act as defined by the Presidency Town Insolvency Act or in 

Provincial Insolvency Act or any amending statutes. 

• “The Schedule of Quantities” shall mean the schedule of quantities as specified and forming part of 

this contract. 

• “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the accepted 

quoted rates of the contractor. 

 

SCOPE: The Work Consists Of “EXTERNAL ELECTRICAL WORKS OF BLOCK- C AT 19C GOLF 

CLUB RESIDENTIAL COMPLEX” 

Site and its location :-in Accordance With The Drawings And “Schedule Of Works”. It Includes Furnishing 

All Materials, Labour, Tools and Equipment And Management Necessary For And Incidental To The 
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Construction And Completion Of The Work In conformity with designs, drawings, 

specifications, bill of quantities, etc.  Should any detail, essential for efficient completion of the work be 

omitted from the drawings / specification, it shall be the responsibility of the contractor to inform the Bank / 

Consultant and  

 

to furnish and install such detail with Bank’s / Consultant’s concurrence, so that upon completion of the 

proposed work the same becomes acceptable. 

Bank / Consultant may in their absolute discretion issue further drawings and / or written instructions, details, 

directions and explanations, which are here after collectively referred to as “The Bank’s / Consultant’s 

instructions” in regard to: 

 

a. The variation or modification of the design quality or quantity of work or the addition or omission or 

substitution of any work. 

b. Any discrepancy in the drawing or between the schedule of quantities and / or drawing and / or 

specification. 

c. The removal from the site of any defective material brought thereon by the contractor and the 

substitution of any other material thereof. 

d. The demolition, removal and / or re-execution of any work executed by the Contractor/s. 

e. The dismissal from the work of any person employed thereupon. 

f. The opening up for inspection of any work covered up. 

g. The rectification and making good of any defects under clauses hereinafter mentioned and those 

arising during the Defect Liability period. 

The contractor shall forthwith comply with and duly execute any work comprised in such Bank’s / 

Consultant’s instruction provided always that verbal instruction, directions and explanations given to the  

 

Contractor or his representative upon the work by the Bank / Consultant shall, if involving a variation, be 

confirmed in writing to the Contractors within seven days.  No work, for which rates are not specifically 

mentioned in the priced schedule of quantities, shall be taken up without written permission of the Bank / 

Consultant.  Rates of items not mentioned in the priced schedule of quantities shall be fixed by the Bank in 

consultation with the Consultant as provided in Clause “Variation”. 

 

2. DETAILED DRAWINGS AND INSTRUCTIONS: 

The Bank through its consultant shall furnish with reasonable promptness additional instruction by means 

of drawings or otherwise necessary for proper execution of the work. All such drawings and instructions shall 

be consistent with contract documents, true documents thereof and reasonably inferable therefrom. 

The work shall be executed in conformity therewith and the Contractor shall not work without proper 

drawings and instructions. 

Immediately after receipt of the work order of the contract, the contractor shall prepare a progress schedule 

and submit the same to the Bank through the Consultant for approval which shall indicate the dates for the 

starting and completion of the various stages of constructions. 

 

3. COPIES FURNISHED: 

The Contractor on the signing hereof of the Contract shall be furnished by the Bank through its Consultant 

free of charge with a copy of the priced schedule of quantities / rates, two copies of each of the said drawings 

and one copy of specification and two copies of all further drawings issued during the progress of the work. 

Any further copies of such drawings required by the contractor shall be supplied on payment by the contractor 

of the charges therefor. 

 

5. OWNERSHIP OF DRAWING: 

All drawings, specification and copies thereof furnished by the Bank through its Consultant are the 

property of the Bank. They are not to be used on other work, and with the exception of the signed contract set, 

are to be returned to the Bank on request on completion of the work. 
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6. FAILURE BY CONTRACTORS TO COMPLY WITH BANK’S / CONSULTANT’S 

INSTRUCTIONS : 

If the contractor after receipt of written notice from the Bank and / or the Consultant requiring  

 

compliance of any instructions within ten days fails to comply with such instructions, the Bank through 

the Consultant may employ other person, to carry out any such instructions whatsoever that may be necessary 

to give effect thereto and pay all cost in connection therewith.  The contractor shall either pay the Bank the 

cost incurred by the Bank in connection therewith or the Bank may release the cost from any money due or to 

become due to the Contractor. 

 

• Owner’s Right to Terminate the Contract: 

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an 

insolvent or being an incorporated company shall have an order for compulsory winding up voluntarily or 

subject to the supervision of Govt. and of the Official Assignee of the liquidator in such acts of insolvency or 

winding up shall be unable within 7 days after notice to him to do so to show to the reasonable satisfaction of 

the Architect / Consultant that he is able to carry out and fulfill the contract and to give security therefore if 

so required by the Architect / Consultant. 

Or, if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be 

issued or shall suffer any payment under this contract to be attached by or on behalf of any of the creditors of 

the contractor. 

Or, shall assign or sublet his contract without the consent in writing of the SBI through the Architect / 

Consultant or shall charge or encumber this contract or any payment due to which may become due to the 

contractor there under: 

(a) has abandoned the contract, or, 

 

(b) has failed to commence the works, or has without any lawful excuse under these conditions suspended 

the progress of the works for 15 days after receiving from the SBI through the Architect / Consultant 

written notice to proceed, or, 

(c) has failed to proceed with the works with such diligence and failed to make such due progress as 

would enable the works to be completed within the time agreed upon, or has failed to remove the 

materials from the site or to pull down and replace work within seven days after written notice from 

the SBI through the Architect / Consultant that the said materials were condemned and rejected by 

the Architect / Consultant under these conditions, or, 

(d) has neglected or failed persistently to observe and perform all or any of the acts, matters or things by 

this contract to be observed and performed by the contractor for seven days after written notice shall 

have been given to the contractor to observe or perform the same or has to the detriment of good 

workmanship or in defiance of the SBI’s or Architect’s / Consultant’s instructions to the contrary 

subject any part of the contract.  

Then and in any of said cases the SBI and or the Architect / Consultant, may not withstanding any previous 

waiver, after giving seven days’ notice in writing to the contractor, determine the contract, but without thereby 

affecting the powers of the SBI or the Architect / Consultant or the obligation and liabilities of the contractor 

the whole of which shall continue in force as fully as if the contract had not been so determined and as if the 

works subsequently had been executed by or on behalf of the contractor.  

 

And further the SBI through the Architect / Consultant their agents or employees may enter upon and take 

possession of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the 

premises or on the adjoining lands or Roads use the same by means of their own employees or workmen in 

carrying on and completing the work or by engaging any other contractors or persons to complete the work 

and the contractor shall not in any way interrupt or do any act, matter or thing to prevent or hinder such other 

contractor or other persons employed for completing and finishing or using the materials and plant for the 

works. 
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When the works shall be completed or as soon thereafter as convenient the SBI 

or the Architect /  

 

Consultant shall give a notice in writing to the contractor to remove his surplus materials and plants and 

should the contractor fail to do so within 15 days after receipt thereof by him the SBI sell the same by public 

auction after due publication and shall adjust the amount realized by such auction. The contractor shall have 

no right to question any of the act of the SBI incidental to the same of the materials etc. 

 

 

7. VISIT TO THE SITE: 

Intending tenderer shall visit the site and make him thoroughly acquainted with the local site condition, 

nature and requirements of the work, facilities of transport condition, availability of labour and materials, 

access and storage for materials and removal of rubbish. The tenderer shall provide in the tender for cost of 

carriage, freight and other charges as also for any special difficulties and including police restriction for 

transport etc. for proper execution of work as indicated in the drawings. The successful tenderer will not be 

entitled to any claim or compensation for difficulties faced or loses incurred on account of any site condition 

which existed before the commencement of the work or which in the opinion of the Bank might be deemed to 

have reasonably been inferred as so existing before commencement of work. 

8. TENDERS: 

The entire tendering process will be conducted on an electronic platform through M/s. Antares Systems 

Limited , the Bank’s authorized e-Procurement Agency. 

The Bank reserves the right to reject the lowest or any tender and also to discharge any or all of the tenders 

for each section or to split up and distribute any item of work to any firm or firms, without assigning any 

reason. 

The tenderers should note that the tender is strictly on the item rate basis and their attention is drawn to 

the fact that the rates for each and every item should be correct, workable and self-supporting. If called upon 

by the Bank / Consultant, detailed analysis of any or all the rates shall be submitted. The Bank / Consultant 

shall not be bound to accept the Contractor’s rate analysis. 

The work will be paid for as “measured work” on the basis of actual work done and not as “lump sum” 

contract. 

All items of work described in the schedule of quantities are to be deemed and paid as complete work in 

all respects and details including preparatory and finishing work involved, directly related to and reasonably 

detectable from the drawings, specifications and schedule of quantities and no further extra charges will be 

allowed in this connection.  

The Bank has power to add to / omit from any work as shown in drawings or described in specifications 

or included in schedule of quantities and intimate the same in writing but no addition, omission or variation 

shall be made by the contractor without authorization from the Bank. No variation shall vitiate the contract. 

The tenderer shall note that his tender shall remain valid for consideration for a period of 90 (ninety) days 

from the date of opening of tender. 

 

9. TENDER DOCUMENTS: 

The work has to be carried out strictly according to the conditions stipulated in tender consisting of the 

documents as NIT, Instructions to the Tenderers, General Conditions of Contact, Special Conditions of 

Contract, Technical Specifications, Price Bid, Drawings, etc. 

The above documents shall be taken as complementary and mutually explanatory of one another but in 

case of ambiguities or discrepancies shall take precedence in the order as Price Bid, Additional specification, 

Technical specification, Drawings, Special conditions of contract, GCC, instructions to Tenderers. 

 

10. AGREEMENT: 

The successful tenderer shall sign the agreement as per draft agreement annexed herewith (Annexure I) 

within 7 days (If instructed by the bank) from the date of issue of formal work order and he shall pay for all 

stamps and legal expenses, incidental thereto. However, the written acceptance of the tender by the Bank / 

Consultant will constitute a binding contract between the Bank and the person so tendering whether such 
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formal agreement is or is not subsequently executed. 

 

 

11. PERMITS AND LICENSES: 

Permits and licenses for release of materials which are under Government control shall be arranged by 

the contractor on behalf of the Bank. The Bank will sign any form or application that may be necessary for 

the purpose. 

It may be clearly understood that no compensation or additional charges can be claimed by the  

 

contractor for non-receipt of any such controlled material in due time. 

The contractor will, however, be eligible to a proportionate extension of time on this account which in the 

opinion of the Bank / Consultant is reasonable. The Contractor shall at his own cost arrange for storage shed 

adequate for taking delivery and storing of the materials including any incidentals cost for obtaining permits 

and licenses etc.  The costs for storing, transporting, handling etc. are to be included by the contractor in his 

quoted rate. 

 

12. GOVERNMENT AND LOCAL RULES: 

The Contractor shall conform to the provisions of all local By-laws and Act relating to the work and to 

the Regulations, etc., of the Government and Local Authorities and of any Bank with whose system the 

premises is proposed to be connected. The Contractor shall give all notices required by the said Act, Rules, 

Regulations and By laws etc. and pay all fees payable to such authority / authorities for execution of the work 

involved. The cost, if any, shall be deemed to have been included in his quoted rates, taking into account all 

liabilities for licenses, fees for footpath encroachment and restorations etc. and shall defend all actions arising 

from such claims or liabilities. 

13. TAXES AND DUTIES: 

The tenderers must include in their tender prices quoted for all duties, royalties, cess, excise, sales tax, 

work contract tax or any other taxes or local charges, as applicable. No extra claim on this account will in any 

case be entertained.  However, GST as per GST act will be paid on production of GST Registration Certificate 

and on claim. 

14. WATER & ELECTRICITY: 

The contractor shall make his own arrangements for water required for the work and nothing extra will 

be paid for the same. This will be subject to the following conditions: 

i) That the water used by the contractor shall be fit for construction purposes to the satisfaction of the Bank 

or the Architect / Consultant. 

 

ii) The contractor shall make alternative arrangements for the supply of water if the arrangement made by 

the contractor for procurement of water in the opinion of the Bank or the Architect / Consultant is 

unsatisfactory. 

iii) The contractor shall construct temporary well / tube well in SBI land for taking water for construction 

purposes only after obtaining permission in writing from the SBI.  The contractor has to make his own 

arrangement for drawing and distributing the water at his own cost.  He has to make necessary 

arrangements. To avoid any accidents or damages caused due to construction and subsequent maintenance 

of the wells.  He has to obtain necessary approvals from local authorities, if required, at his own cost.  He 

shall restore the ground to its original condition after wells are dismantled on completion of work or hand 

over the well to the SBI without any compensation as directed by the Bank or the Architect / Consultant. 

 

iv) The contractor shall make his own arrangements for power and supply / distribution system for driving 

plant or machinery for the work and for lighting purposes at his own cost.  The cost of running and 

maintenance of the plants are to include in his tender prices.  He shall pay all fees and hold the owner free 

from all such costs.  He has to obtain necessary approval from the appropriate authorities, if required. 

 

15. PROVISIONAL SUMS (P. S.): 

All provisional sum described in the schedule of quantities as P.S. shall be exclusively allotted to the 
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purchase of materials and not for any handling / fixing to be done by the contractor. 

Such costs of handling and fixing with profit (including transport charge if required) shall be separately 

included in the contract price 

 

 as described in the schedule of quantities. The disposal of the amounts covered under this head will be 

absolutely at the discretion of the Bank. Contractor is to make payments for these materials to the suppliers 

on certificate or orders issued by the Bank / Consultant and realize the payment from the Employee thus made 

through his bills for work done. 

 

16. QUANTITY OF WORK TO BE EXECUTED: 

The quantities shown in the Schedule of quantities are intended to cover the entire new structure indicated 

in the drawing but the Bank reserves the right to execute only a part or the whole or any excess thereof without 

assigning any reason therefore. If at any time after the commencement of the work, the Bank / Consultant 

shall, for any reason whatsoever, not require the whole work thereof as specified in the tender to be carried 

out the Consultant / Bank shall give notice in writing of the fact to the contractor who shall have no claim to 

any payment as compensation whatsoever on account of any profit or advantage which he might have derived 

from the execution of the work in full, but which he did not derive in consequence of the full amount of the 

work not having been carried out; neither shall he have any claim for compensation by reason of any alterations 

having been made in the original specification, drawing, designs and instructions which shall involve any 

curtailment of the work as originally contemplated. 

 

17. OTHER PERSONS ENGAGED BY THE BANK: 

The Bank reserves the right to execute any part of the work included in this contract or any work which 

is not included in this contract by other Agency or persons and the Contractor shall allow all reasonable 

facilities and use of any scaffolding etc. for the execution of such work.  All the agencies employed by the 

Bank on the work shall act in close co-ordination extend mutual assistance to enable completion of the work 

satisfactorily. 

 

18. EARNEST MONEY, TENDER APPLICATION FEE AND SECURITY DEPOSIT 

/ADDITIONAL SECURITY DEPOSITS/ RETENTION MONEY: 

Value of EMD: As mentioned in NIT 

Value of ISD:  As mentioned in NIT 

 

Retention Money shall be deducted from progressive running bills at the rate of 10 % of the gross value of 

work done by the contractor and claimed in each bill, provided the total security deposit, i.e., retention money 

shall not exceed 5% of the contract value. 

The retention money will not be deducted if adequate Bank Guarantee on a Nationalized Bank is 

submitted by the contractor. 

50% of the total security deposit will be refunded to the Contractor subject to the issue of virtual 

completion certificate by the Bank / Consultant and Contractor removing his materials, equipment, labour 

force, temporary shed / stores etc. from the site. The Balance 50% will be refunded to the contractor 30 (Thirty) 

days after end of “Defect Liability Period” provided he has satisfactorily carried out all the work, submitted 

all documents contractually called for and attended to all defects during defect liability period in accordance 

with the conditions of contract. No interest is allowed on retention money and earnest money deposit. 

Further, if some dues to the Bank from the Contractor (s) have still to be recovered, the Bank reserves the 

right to withhold payment of so much of the retention money as in his opinion, represents the cost of the same. 

 

19. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY: 

The Contractor shall provide everything necessary for the proper execution of the work according to the 

intent and meaning of the drawing, schedule of quantities and specifications taken together whether the same 

may or may not be particularly shown or described therein provided that the same can reasonably be inferred 

there from and if the Contractor finds any discrepancies therein he shall immediately and in writing refer the 

same to the Bank / Consultant whose decision shall be final and binding. The Contractor shall provide himself 
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for ground and fresh water for carrying out the work at his own cost. The Bank shall 

on no account be responsible for the expenses incurred by the Contractor for hired ground or fresh water 

obtained from elsewhere. 

The rates quoted against individual items will be inclusive of everything necessary to complete the said 

items of work within the contemplation of the contract, and beyond the unit price no extra payment will be 

allowed for incidental or contingent work, labour and / or materials inclusive of all taxes and duties  

 

whatsoever except for specific items, if any stipulated in the tender documents. 

The Contractor shall supply, fix and maintain at his own cost for the execution of any work, all tools, 

tackles, machineries and equipment’s and all the necessary centering, scaffolding, staging, planking, 

timbering, strutting, shoring, pumping, fencing, boarding, watching and lighting by night as well as by day 

required not only for the proper execution and protection of the said work but also for the protection of the 

public and safety of any adjacent roads, streets, walls, houses, buildings, all other erections, matters and things 

and the contractor shall take down and remove any or all such centering, scaffolding planking, timbering, 

strutting, shoring etc. on occasions as required or when ordered so to do and shall fully reinstate and make 

good all matters and things disturbed during the execution of work to the satisfaction of the Bank / Consultant. 

The Contractor, if required, shall also provide such road on site as may be necessary for the proper 

performance of the contract and for his own convenience but not otherwise. Upon completion, such road shall 

be broken up and leveled where so required unless the Bank shall otherwise direct. 

The Contractor shall at all times give access to workers employed by the Bank or any men employed on 

the building and to provide such parties with proper, sufficient and if required, special scaffolding, hoists and 

ladders and provide them with water and lighting and leave or make any holes, grooves etc. in any work, 

where directed by the Bank / Consultant as may be required to enable such workman to lay or fix pipes, Air-

conditioning wiring, special fittings etc. The quoted rate of the tenderers shall accordingly include all these 

above mentioned contingent work. 

 

20. TIME OF COMPLETION / EXTENSION OF TIME AND PROGRESS CHARTS: 

a) Time of Completion: 

The entire work is to be completed in all respects within the stipulated period of 30 days (including 

Sundays and Holidays) from the Date of Issue of the Work Order or the Site Handover Date, whichever is 

later.  The work shall be deemed to be commenced within 7 (seven) days from the issue of formal work order 

or the date on which the Contractor is instructed to take possession of the site, whichever is later. Time is the 

essence of the contract and shall be strictly observed by the Contractor. 

The work shall not be considered as complete until the Bank / Consultant have certified in writing that 

this has been completed and the Defects Liability Period shall commence from the date of such certificate. 

 

b) Extension of Time: 

If in the opinion of the Bank / Consultant, the work be delayed for – 

• delayed handing over of site 

• by reason of any exceptionally inclement weather 

• by reason of instructions from the Bank / Consultant in consequence of proceedings taken or 

threatened by or disputes, with adjoining or neighboring owners 

• by the work, or delay of other contractors or tradesmen engaged or nominated by the Bank / 

Consultant and not referred to in the specification 

• by reason of authorized extra and additions 

• by reason of any combination of workman or strikes or lockout affecting any of the building trades 

• from other causes which the Bank / Consultant may consider are beyond the control of the contractor, 

the Bank / Consultant at the completion of the time allowed for the contract shall make fair and 

reasonable extension of time for completion in respect therefor.  

In case of such strikes or lock-outs, as are referred to above, the contractor shall immediately give the Bank / 

Consultant written notice thereof. Nevertheless, the contractor shall use his best endeavors to prevent delay, 

and shall do all that as may be reasonably required, to the satisfaction of the Bank / Consultant to proceed with 

the work and on his so doing it will be ground of consideration by the Bank / Consultant for an extension of 
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time as above provided. The decision of the Bank as to the period to be allowed 

for an extension of time for completion hereunder (which decision shall be final and binding on the contractor) 

shall be promulgated at the conclusion of such strike or lock-out and the Bank shall then, in the event of 

extension being granted, determine and declare the final completion date. The provision in clause 19 with 

respect to payment of liquidated damages shall, in such case be read and construed as if the extended date  

 

fixed by the Bank / Consultant were substituted for and the damage shall be deducted accordingly. 

c) Progress of work / work programme: 

During the period of construction the contractor shall maintain proportionate progress on the basis of a 

programme chart submitted by the Contractor immediately before commencement of work and agreed to by 

the Bank / Consultant. Contractor should also include planning for procurement of scarce material well in 

advance and reflect the same in the programme chart so that there is no delay in completion of the project. 

 

21. LIQUIDATED DAMAGES: 

Should the work be not completed to the satisfaction of the Bank / Consultant within the stipulated period, 

the contractor shall be bound to pay to the Bank a sum calculated @ 0.5 % of the accepted Contract Price per 

week of delay, subject to a maximum of 5% of the Contract Price or Certified Bill Value, whichever is higher, 

by way of liquidated damages and not as penalty during which the work remains uncommented or unfinished 

after the expiry of the completion date. 

 

• Addendum  to  Liquidated  Damages  Clause: 

The parties hereby agree that due to negligence of act of the Contractor, if the employer suffers                          

losses, damages, the quantification of which may be difficult, and hence the amount specified                            

hereunder shall be construed as reasonable estimate of the damages and the Contractor agree to pay                      

such liquidated damages, as defined hereunder as per the provisions of this Contract. 

The amount of liquidated damages under this Contract shall not exceed 5% of the Contract Price or  

 

Certified Bill Value, whichever is higher. The liquidated damages shall be applicable under following 

circumstances: 

(i) If the deliverables are not submitted as per schedule and time, the Contractor shall be liable to pay 

1% of the total cost of the services for delay of each week or part thereof. 

(ii) If the deliverables are not acceptable to the Employer, and defects are not rectified to the satisfaction 

of the Employer within 30 days of the receipt of the notice, the Contractor shall be liable for 

Liquidated Damages for an amount equal to 0.5% of total cost of the services for every week or part 

thereof for the delay. 

Any delay beyond this, STATE BANK OF INDIA shall be free to terminate the contract and get the work 

done from an alternate source at the risk of the contractor, besides forfeiting ISD. The decision of the Bank as 

to the period of delay on the part of the contractor and the quantum of compensation for such delay shall be 

final and binding on the contractor. If the contractor is unavoidably hindered in carrying out the  work  on 

account of delayed decision or the approval by the Bank, which are necessary to carry out further work,  he 

shall be allowed suitable extension of time by concerned authority of the Project, whose decision shall  be  

final  and  binding  on the contractor. No claim of the contractor shall be entertained against the Bank for such 

delayed approvals / decisions by the Corporation, excepting suitable extension of time. 

 

22. ACTION WHEN WHOLE OF SECURITY DEPOSIT IS FORFEITED: 

In any case in which under any clause or clauses of this contract, the contractor shall have rendered himself 

liable to pay liquidated damages amounting to the whole of his security deposit (whether paid in one sum or 

deducted by installments) the Bank / Consultant shall have power to adopt any of the following courses as 

they may deem best suited to the interest of the Bank: 

a) To rescind the contract (of which rescission notice in writing to the contractor under hand of the Bank 

shall be conclusive evidence) and in which case the security deposit of the contractor shall stand forfeited 

and be absolutely at the disposal of the Bank. 
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b) To employ labour paid by the Bank and supply materials to carry out the 

work, or any part of the work, debiting the contractor with the cost of the labour and price of material (of 

the amount of which cost and price of a certificate of the Consultant shall be final and conclusive against 

the Contractor) and crediting him with the value of the work done, in all respects in the same manner and 

at the same rates as if had been carried out by the contractor under the terms of this contract. The certificate 

of the Consultant as to the value of the work done shall be final and conclusive against the contractor. 

 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his 

hands, and to give it to another contractor to complete in which case any expenses which may be incurred 

in excess of the sum which would have been paid to the original contractor, if the whole work had been 

executed by him (of the amount of which excess the certificates in writing of the Consultants shall be 

final and conclusive) shall be binding and paid by the original contractor and may be deducted from any 

money due to him by the Bank under the contract or otherwise or from his security deposit or the proceeds 

of sale thereof, or a sufficient part thereof. 

d)  

In the event of any the above courses being adopted by the Bank the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having purchased or procured any materials or 

entered into any engagements or make any advances on account of or with a view to the execution of this 

work or the performance of the contract. And in case the contract shall be rescinded under the provision 

aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work thereto actually 

performed under this contract, unless and until the Bank will have certified in writing the performance of such 

work and the value payable in respect thereof, and he shall only be entitled to be paid the value so certified. 

 

23. TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE OFFICE 

REQUIREMENTS: 

The Contractor shall provide, fix up and maintain in an approved position proper office accommodation 

for the Contractor’s representative and staff, which offices shall be open at all reasonable hours to receive 

 

 instruction notices or communications and clear away on completion of the work and make good all work 

disturbed. 

All drawing maintained on the site are to be carefully mounted on boards of appropriate size. They are to 

be protected from ravages of termites, ants and other insects. 

The Contractor, if called for, shall provide at his own cost all artificial light required for work and to 

enable other contractors and sub-contractors to complete the work within the specified time. 

The Contractor, if called for, shall provide a suitable temporary hut for the watchmen and clear away the 

same when no longer required and to provide all necessary attendance, lights etc. required. 

The Contractor, if called for, shall arrange for temporary latrines for the use of workers and field staff and 

keep the same in a clean and sanitary condition to the satisfaction of the Public Health Authorities and shall 

cause such latrines and soil to be cleared away whenever necessary and shall make good all the work disturbed 

by these conveniences. 

Every precaution shall be taken by the Contractor to prevent the breeding of mosquitoes on the work 

during the construction and all receptacles, cisterns, water tanks etc. used for storage of water must be suitably 

protected against, breeding of mosquitoes.  The Contractor shall indemnify the Bank against any breach of 

rules in respect of anti-malarial measures. The Contractor shall not fix or place any placards or advertisement 

of any description or permit the same to be fixed or placed in or upon any boarding gantry, building structure 

other than those approved by the Bank. 

 

Protective Measures 

The contractor from the time of being placed in possession of the site must make suitable arrangements 

for watching, lighting and protecting the work, the site and surrounding property by day, by night, on Sunday 

and other holidays. 

The Contractor shall indemnify the Bank against any possible damage to the building, roads or member 

of the public in courses of execution of the work. 
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The Contractor shall provide necessary temporary enclosures, gates, 

entrances etc. for the protection of the work and materials and for altering and adopting the same as may be 

required and removing on completion of the work and making good all work disturbed. 

 

Storage of Materials 

The Contractor shall provide and maintain proper sheds for the proper storage and adequate protection of 

the materials etc. and other work that may be executed on the site including the tools and materials of sub-

contractors and remove the same on completion. Sheds for storage of cement are to have pucca floor raised 

above the ground. Cement godown shall be constructed for storing about six weeks requirements of cement 

and stored as per norms with a stack of 10 bags each, 2 ft. opening all around with 2 ft. passage between each 

stack. 

 Structure shall be waterproof from all the sides and top. Cement should be stored one ft. above the ground 

level and have pucca raised floor. 

So also reinforcement bars are to be stored above the ground level to prevent the same form getting rusted. 

 

Tools 

All tools, equipment’s and instruments as instructed by the Bank / Consultant and considered necessary 

for the work shall be provided by the Contractor for the due performance of this contract. 

All measuring tapes shall be of steel and suitable scaffolding and ladders that may be required for safely 

taking measurement shall he supplied by the contractor. 

The workmen and the supervisors on the work shall carry with them always a steel tape, a spirit level,  

 

a plumb bob and a square and shall check the work to see that the same is being done according to the 

drawing and specifications. The site Engineer will use any or all measuring instruments or tools belonging to 

the contractor as he chooses for checking the work executed or being executed on the contract. 

The Contractor should cover in his rates for making provisions for all reasonable facilities for the use of 

his scaffolding, tools and plant etc. by sub-contractors for their work. 

 

24. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS: 

The Contractor shall conform to the provisions of any Acts of the Legislature relating to the work and to 

the Regulations and Bylaws of any authorities, and / or any water, lighting and other companies, and / or 

authorities with whose system the structures were proposed to have connection and shall before making any 

variations from the drawings or specification that may be associated to so conform, give the Bank / Consultant 

written notices specifying the variations proposed to be made and the reasons for making them and apply for 

instruction thereon. The Bank / Consultant on receipt of such intimation shall give a decision within a 

reasonable time. 

The contractor/s shall arrange to give all notices required for by the said Acts. Regulations or Bylaws to 

be given to any authority and to pay to such authority or to any public officer all fees that may be properly 

chargeable in respect of the work and lodge the receipts with the Bank. 

The Contractor shall indemnify the Bank against all claims in respect of patent right, royalties, damages 

to buildings, roads or members of public in course of execution of work and shall defend all action arising 

from such claims and shall keep the Bank saved harmless and indemnified in all respects form such actions, 

costs and expenses. 

 

25. CLEARING SITE AND SETTING OUT WORKS : 

The site shown on the plan shall be cleared of all obstruction, trees, bushes, shrubs, loose stone and rubbish 

materials of all kinds. All holes or hollows whether original, existing or produced by removal of loose stone 

or materials shall be carefully filled up with earth well rammed and leveled off as directed at his own cost. 

The Contractor shall set out the work and shall be responsible for the true and perfect setting out of the 

work and for the correctness of the position, levels, dimensions and alignment of all parts thereof. If at any 

time, any error shall appear during the progress of any part of the work, the Contractor shall at his own 

expenses rectify such error, if called upon to the satisfaction of the Bank / Consultant. The Contractor shall 

further set out the work to the alternative positions at the site until one is finally approved and the rates quoted 
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in his tender should include for this and no extra on this account will be entertained. 

 

Safety Warnings at Site: 

The Contractor shall have to arrange necessary flex signages depicting statutory warnings viz. 

“RESTRICTED AREA : WORK IN PROGRESS”, “MEN AT WORK”, etc. 

 

26. DATUM: 

The average ground level will be considered as the crown of the nearest road, which should be taken as 

“Datum” which is however, subject to final confirmation by the Bank / Consultant. All levels shown in the 

drawings are to be strictly adhered to. 

 

27. BENCHES: 

The Contractor is to construct and maintain proper benches of all the main walls, in order that the lines and 

levels may be accurately checked at all times. 

 

These benches will consist of timber posts of adequate length and minimum diameter 75 mm to be driven in 

the ground at suitable distance as directed encased with brick work. The wire nails will be driven on the top 

of timber posts on the centre lines of columns, walls, inside and outside face of foundation trenches. Centre 

line of walls, columns etc. may be clearly indicated and checked at any time if it is so required. 

 

28. CONTRACTOR IMMEDIATELY TO REMOVE ALL OFFENSIVE MATTERS: 

All soil, filth or other matters of any offensive nature taken out of any trench, sewer, drain, cesspool or 

other place shall not be deposited on the surface but shall be once be carted away by the Contractor to a safe 

place as per rules of the appropriate authorities. The Contractor shall keep the foundation and work free from 

water and shall provide and maintain at his own expenses electrically or other power driven pumps and 

 

other plant to the satisfaction of the Bank for the purpose, until the building is handed over to the Bank. The 

Contractor shall arrange for the disposal of the water so accumulated to the satisfaction of the Bank and the 

local authority and no claims will be entertained afterwards if he does not include in his rates for the purpose. 

 

29. ACCESS: 

Any authorized representative of the Bank / Consultant shall at all reasonable times have free access to the 

work and / or to the workshops, factories or other places where materials are being prepared or constructed 

for the work and also to any place where the materials are lying or from where they are being obtained, and 

the contractor shall give every facility to the Bank or their representatives necessary for inspection and 

examination and test of the materials and workmanship. Except the representatives of the Bank and Consultant 

no person shall be allowed at any time without the written permission of the Bank. 

 

30 .MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS : 

All the work specified and provided for in the specification or which may be required to be done in order to 

perform and complete any part thereof shall be executed in the best and most workman like manner with 

materials of the best and approved quality of the respective kinds in accordance with the particulars contained 

in and implied by the specifications and as represented by the drawings or according to such other additional 

particulars and instructions as may from time to time be given by the Bank / Consultant during the execution 

of the work, and to his entire satisfaction. 

If required by the Bank / Consultant, the Contractor shall have to carry out tests on materials and 

workmanship in approved materials testing laboratories or as prescribed by Bank / Consultant at his own cost 

to prove that the materials etc. under test conform to the relevant I.S. standards or as specified in the 

specification. No extra payment on this account should in any case be entertained. 

A list of Mandatory Tests is given in Technical Specification which is only indicative and not exhaustive. 

Any other tests, special or routine, on any material or workmanship, advised to be done by the Bank / 

Consultant for any reason shall be done by the contractor for which no additional payment will be made. 

All the materials, stores & equipment’s required for full performance of the work under the contract must 
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be provided through normal channels and must include charge for sales tax, import 

duties and other charges as applicable and must be best of their kind available and the Contractor/s must be 

entirely responsible for the proper and efficient carrying out of the work. The work must be done in the best 

workmanship manner. Samples of all materials to be used shall be submitted to the Bank / Consultant and 

written approval from the Bank / Consultant shall be obtained prior to placement of order. A list of materials 

of approved make and brand is annexed. Materials mentioned in the said list shall be used. In case materials 

specified in the list are not available the Contractor/s may use the equivalent product with prior permission 

from the Bank / Consultant. As regards equivalent product / material the opinion of the Bank / Consultant 

shall be final and binding on the Contractor. 

During the inclement weather the Contractor shall suspend concreting and plastering for such time as the Bank 

/ Consultant may direct and shall protect from injury all work during its course of execution. Any damage 

(during construction) to any part of the work for any reasons due to rain, storm or neglect of contractor, shall 

be rectified by the contractor in an approved manner at no extra cost.Should the work be suspended by reason 

of rain, strike, lock-outs or any other cause, the Contractor shall take all precaution necessary for the protection 

of work and at his own expenses shall make good any damage arising from any of these causes. 

The Contractor shall cover up and protect from damage, from any cause, all new work and supply all 

temporary doors, protection to windows, and any other requisite protection for the execution of the work 

whether by himself or special tradesman or sub-contractor and any damage caused must be made good by the 

contractor at his own expenses. 

31. REMOVAL OF IMPROPER WORK: 

The Bank / Consultant shall during the progress of the work have power to order in writing from time to 

time the removal from the work within such reasonable time or times as may be specified in the order of any  

 

materials which in the opinion of the Bank / Consultant are not in accordance with specification or instruction, 

the substitutions or proper re-execution of any work executed with materials or workmanship not in 

accordance with the drawings and specifications or instruction. In case the Contractor refuses to comply with 

the order Bank / Consultant shall have the power to employ and pay other agencies to carry out the work and 

all expenses consequent thereon or incidental thereto as certified by the Consultant shall be borne by the 

contractor or may be deducted from any money due to or that may become due to the contractor. No certificate 

which may be given by the Consultant shall relieve the Contractor from his liability in respect of unsound 

work or bad materials. 

 

32. SITE ENGINEER / PROJECT MANAGEMENT CONSULTANT (P. M. C.): 

The term “Site Engineer” shall mean the person if, any, appointed and paid by the Bank to superintendent 

the work. The Contractor shall afford the Site Engineer every facility and assistance for examining the work 

and materials and for checking and measuring work and materials. The Site Engineer  shall have no power to 

revoke, alter, enlarge or relax any requirements of the Contract or to sanction any day work, additions, 

alterations, deviations or omission or any extra work whatever, except in so far as such authority may be 

specially conferred by a written order of the Bank / Consultant. 

The Site Engineer shall have power to give notice to the Contractor or to his foreman, of non-approval of 

any work or materials and such work shall be suspended or the use of such materials shall be discontinued 

until the decision of the Bank / Consultant is obtained. The work will from time to time be examined by the 

Consultant / Bank or his authorized representative and the Site Engineer. But such examination shall not in 

any way exonerate the Contractor from the obligation to remedy any defects, which may be found to exist at 

any stage of work or after the same is complete. Subject to the limitations of this clause the Contractor shall 

take instructions only from the Consultant / Bank. 

 

33. OFFICE ACCOMMODATION FOR THE SITE ENGINEER / P.M.C.: 

The Contractor shall provide erect and maintain at his cost a separate simple watertight office 

accommodation for the Site Engineer / PMC in case it is not already available at site. This accommodation 

shall be well lighted and ventilated and provided with windows, door with a lock. The Sit Engineer’s / PMC’s 

office shall be minimum of 14 Sqm (150 Sq.ft.) and the Contractor shall provide a desk, chair,  
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drawers for keeping drawings, a cupboard having proper lock and backboard for 

displaying drawings and lights and fans. The accommodation shall be demolished when directed. 

 

34. CONTRACTOR’S EMPLOYEES: 

The Contractor shall employ technically qualified and competent supervisors for the work who shall be 

available (by turn) throughout the working hours to receive and comply with instruction of the Bank / 

Consultant. The Contractor shall engage at least one experienced Technical representative as Site-in-Charge 

for execution of the work. The Contractor shall employ in connection with the work persons having the 

appropriate skill or ability to perform their job efficiently. 

The Contractor shall employ local labourers on the work as far possible. No labourer below the age of 

sixteen years and not an Indian National shall be employed on the work. 

Any labour supplied by the Contractor to be engaged on the work on day-work basis either wholly or 

partly under the direct order or control of the Bank or his representative shall be deemed to be a person 

employed by the contractor. 

The Contractor shall comply with the provisions of all labour legislation including the requirements of 

the following – 

a) The Payment of Wages Act 

b) Bank’s Liability Act 

c) Workman’s Compensation Act 

d) Contract Labour (Regulation and Abolition) Act, 1970 and Central Rules 1971. 

e) Apprentices Act 1961 

f) Any other Act or enactment relating thereto and rules framed there under from time to time. 

The Contractor shall keep the Bank saved harmless and indemnified against claims of any of the  

 

workmen and all costs and expenses as may be incurred by the Bank in connection with any claim that may 

be made by any workman are recoverable from the Contractor. 

The Contractor shall comply at his cost with order of requirement of any Health Officer of the State or any 

local authority or of the Bank regarding the maintenance of proper environmental sanitation of the area where 

the Contractor’s labourers are housed or accommodated, for the prevention of small-pox, cholera, plague, 

typhoid, malaria and other contagious diseases. The contractor shall provide, maintain and keep in good 

sanitary condition adequate sanitary accommodation and provide facilities for pure drinking water at all time 

for the use of men engaged on the work and shall remove and clear away the same on completion of work.  

Adequate precaution shall be taken by the Contractor or prevent nuisance of any kind on the work or on the 

lands adjoining the same. 

The Contractor shall arrange to provide first aid treatment to the labourers engaged on the work. He shall 

within 24 hours of occurrence of any accident at or about the site or in connection with execution of work, 

report such accident to the Bank and also to the competent authority where such report is required by law. 

 

35. DISMISSAL OF WORKMEN: 

The Contractor shall on the request of the Bank / Consultant immediately dismiss from work any person 

employed thereon by him, who may in the opinion of the Bank / Consultant be unsuitable or incompetent or 

who may misconduct himself. Such discharge shall not be the basis of any claim for compensation or damages 

against the Bank / Consultant or any of their officer / employee. 

 

36.ASSIGNMENT: 

The whole of the work included in the contract shall be executed by the Contractor and the Contractor 

shall not directly or indirectly transfer, assign or underlet or any part, share or interest therein nor, shall take 

a new partner, without written consent of the Bank and no subletting shall relieve the Contractor from the full 

and entire responsibility of the contract or from active superintendence of the work during their progress. 

 

38. NOMINATED SUB-CONTRACTOR: 

All specialists, Merchants, Tradesmen and others executing any work or supplying and fixing any goods for 

which prime cost prices or provisional sums are included in the Schedule of Quantities / Rates and / or 
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specification who may be nominated or selected by the Consultant / Bank are 

hereby declared to be sub-contractors employed by the contractor and are herein referred to as nominated sub-

contractors. 

 

No nominated sub-contractor shall be employed on or in connection with the work against which contractor 

shall make reasonable objection or save where the Bank and Consultant shall otherwise agree who will not 

enter into a contract provided – 

 

a) That the nominated sub-contractor shall indemnify the Contractor against the same obligation 

in respect of the sub-contract as the Contractor is under in respect of this contract. 

 

b) That the nominated sub-contractor shall indemnify the Contractor against claims in respect of 

any negligence by the sub-contractor, his servants or agents or any misuse by him or them of 

any scaffolding or other plants and property of the contractor or under any Workman’s 

Compensation Act in force. 

 

c) Payment shall be made to the nominated sub-contractor within 14 days of his receipt of the 

Consultant’s certificate provided that before any certificate is issued the contractor shall upon 

request furnish to the Consultant proof that all nominated sub-contractors accounts included in 

previous certification have been duly discharged, in default thereof the Bank may pay the same 

upon a certificate of the Consultant and deduct the amount thereof from any sums due to the 

contractor. The exercise of those powers shall not create probity of contract between the Bank 

and the Sub-contractor. 

 

39. DAMAGE TO PERSONS AND PROPERTY, INSURANCE, etc.: 

The Contractor shall be responsible for all injury to the work or workmen, to persons, animal or things 

and for all damages to the structural and / or decorative part of property which may arise from the operations 

or neglect of himself or of any Sub-contractor or of any of his or a cub-contractor’s employees, whether such 

injury or damage arise from carelessness, accident or any of his or a sub-contractor’s employees, or any other 

cause whatsoever in any way connected with the carrying out of this contract. The clause shall be held to 

include inter-alia, any damage to buildings whether immediately adjacent or otherwise and any damage to 

roads, streets, footpaths or ways as well as damage caused to the buildings and the work forming the subject 

of this contract by rain, wind or other inclemency of the weather. The Contractor shall indemnify the Bank 

and hold harmless in respect of all and any expenses arising from any such injury or damages to persons or 

property as aforesaid and also in respect of any claim made in respect of injury or damage under any acts of 

compensation or damage consequent upon such claim. 

The Contractor shall reinstate all damage of every sort mentioned in this clause, so as to deliver the whole 

of the contract work complete and perfect in every respect and so as to make good or otherwise satisfy all 

claims for damages to the property or third parties. 

 

40 INSURANCE: 

40.1 Without limiting his obligations and responsibilities under the contract, the contractor shall insure in 

the joint names of the State Bank of India and the contractor against all loss of damages from whatever 

cause arising other than the excepted risk, for which he is responsible under the terms of contract and in 

such a manner that the State Bank of India and contractor are covered for the period stipulated under 

Clause 20 of GCC and are also covered during the period of maintenance for loss or damage arising from 

a cause, occurring prior to the commencement of the period of maintenance and for any loss or damage 

occasioned by the contract in the course of any operations carried out by him for the purpose of complying 

with his obligations under clause. 

a) The works for the time being executed to the estimated current Contract value thereof, or such 

additional sum as may be specified together with the materials for incorporation in the work at their 

replacement value. 
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b) The constructional plant and other things brought on to the site by the 

contractor to the replacement value of such constructional plant and other things. 

c) Such insurance shall be in effect with an insurer and in terms approve by the State bank of India 

which approval shall not be unreasonably withheld and the contractor shall whenever required 

produce to the Architect / consultant the policy if insurance and he receipts for payment of the current 

premiums. 

 

40.2 Damage to persons and property 

The contractor shall, except if and so far as the contract provides otherwise indemnify the State Bank of 

India against all losses and claims in respect of injuries or damages to any person or material or physical 

damage to any property whatsoever which may arise out of or in consequence of the execution and 

maintenance of the works and against all claims proceedings, damages, costs, charges and expenses 

whatsoever in respect of or in relation thereto except any compensation of damages for or with respect to: 

a) The permanent use of occupation of land by or any part thereof. 

b) The rights of State Bank of India execute the works or any part thereof on, over, under, in or   through 

any lands. 

c) Injuries or damages to persons or properties which are unavoidable result of the execution or 

maintenance of the works in accordance with the contract. 

d) Injuries or damage to persons or property resulting from any act or neglect of the State Bank of India 

their agents, employees or other contractors not being employed by the contractor or for or in respect 

of any claims, proceedings, damages, costs, charges and expenses in respect thereof or in relation 

thereto or where the injury or damage was contributed to by the contractor, his servants or agents such 

part of the compensation as may be just and equitable having regard to the extent of the responsibility 

of the State Bank of India, their employees, or agents  or other contractors for the damage or injury. 

 

40.3 Contractor to indemnify State Bank of India 

The contractor shall indemnify the STATE BANK OF INDIA against all claims, proceedings, damages, 

costs, charges and expenses in respect of the matters referred to in the provision mentioned in this NIT. 

 

40.4 Contractor’s superintendence 

The contractor shall fully indemnify and keep indemnified the State Bank of India against any action, 

claim, or proceeding relating to infringement or use of any patent or design or any alleged patent or design 

rights and shall pay any royalties which may be payable which may be payable in respect of any article or part 

thereof included in the contract.  In the event of any claim made under or action brought against STATE 

BANK OF INDIA in respect of such matters as aforesaid the contractor shall be immediately notified thereof 

and the contractor shall be liberty, at his own expenses to settle any dispute or to conduct any litigation that 

may arise there from, provided that the contractor shall not be liable to indemnify the STATE BANK OF 

INDIA if the infringement of the patent or design or any alleged patent or design right is the direct result of 

an order passed by the Architect / Consultant in this behalf. 

 

40.5 Third party insurance 

40.5.1Before commencing the execution of the work the contractor but without limiting his obligations and 

responsibilities under Clause 24 of GCC shall insure against his liability for any material or physical damage, 

loss or injury which may occur to any property including that of STATE BANK OF INDIA, or to any person, 

including any employee of the STATE BANK OF INDIA, arising out of the execution of the works or in the 

carrying out of the contract, otherwise than due to the matters referred to in the provision to Clause 38 thereof. 

 

 

40.5.2 Minimum Amount of Third-party Insurance 

Such insurance shall be effected with an insurer and in terms approved by the State Bank of India which 

approval shall not be reasonably withheld and for at least the amount stated below.  The contractor shall, 

whenever, produce to the Architect / Consultant the policy or policies of insurance cover and receipts for 

payment of the current premiums. 
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40.5.3The minimum insurance cover for physical property, injury, and death is Rs.5.00 Lakh per occurrence 

with the number of occurrences limited to four.  After each occurrence contractor will pay premium to make 

insurance valid for four occurrences always. 

 

 

40.6 ACCIDENT OR INJURY TO WORKMAN 

 

40.6.1 The State Bank of India shall not be liable for or in respect of any damages or compensation payable 

at law in respect or in consequence of any accident or injury to any workmen or other person in the employment 

of the contractor or any sub-contractor, save and except an accident or injury resulting from any act or default 

of the State Bank of India or their agents, or employees.  The contractor shall indemnify and keep indemnify 

State Bank of India against all such damages and compensation, save and except as aforesaid, and against 

STATE BANK OF INDIA claims, proceedings, costs, charges and expenses whatsoever in respect thereof or 

in relation thereto. 

 

40.6.2 Insurance against accident etc. to workmen 

The contractor shall insure against such liability with an insurer approved by the State Bank of India during 

the whole of the time that any persons are employed by him on the works and shall, when required, produce 

to the architect / consultant such policy of insurance and receipt for payment of the current premium.  Provided 

always that, in respect of any persons employed by an sub-contractor the contractor's obligation to insure as 

aforesaid under this sub-clause shall be satisfied if the sub-contractor shall have insured against the 

 

 liability in respect of such person in such manner that State Bank of India is indemnified under the policy but 

the contractor shall require such sub-contractor to produce to the Architect / Consultant when such policy of 

insurance and the receipt for the payment of the current premium. 

 

40.7 Remedy on contractor’s failure to insure 

If the contractor fails to effect and keep in force the insurance referred to above or any other insurance which 

he may be required to effect the terms of contract, then and in any such case the State Bank of India may effect 

and keep in  force any such insurance and pay such premium or premiums as may be necessary for that purpose 

and form time to time deduct the amount so paid by the State Bank of India as aforesaid from any amount due 

or which may become due to the contractor, or recover the same as debt from the contractor.  In addition, an 

amount of penalty of Rs. 1.00 lakh will be imposed and to be recovered from the proceedings of any bill due 

to be paid to the contractor. 

 

40.7.1 Without prejudice to the others rights of the State Bank of India against contractors.  In respect of such 

default, the employer shall be entitled to deduct from any sums payable to the contractor the amount of any 

damages costs, charges, and other expenses paid by the State Bank of India and which are payable by the 

contractors under this clause.  The contractor shall upon settlement by the Insurer of any claim made against 

the insurer pursuant to a policy taken under this clause, proceed with due diligence to rebuild or repair the 

works destroyed or damaged.  In this event all the monies received from the Insurer in respect of such damage 

shall be paid to the contractor and the Contractor shall not be entitled to any further payment in respect of the 

expenditure incurred for rebuilding or repairing of the materials or goods destroyed or damaged. 

 

 

 

41 ACCOUNT RECEIPTS AND VOUCHERS: 

The Contractor shall upon the request of the Bank / Consultant furnish them will all the invoices, accounts, 

receipts and other vouchers that they may require in connection with the work under this contract. 

If the Contractor shall use materials less than what he is required under the contract, the value of the difference 

in the quantity of the materials he was required to use and that he actually used shall be deducted from his 

dues. The decision of the Bank shall be final and binding on the Contractor as to the amount of materials the 



 
 
 
Tender ID : KOL-HK-2025-12-03                                                                        Category Code : ED 

Page 29 of 47  

Contractor is required to use for any work under this contract. 

 

42 MEASUREMENT OF WORK : 

The Contractor will record and submit to the Project Management Consultant / Site Engineer / Consultant 

/ Bank with the details of measurements for their scrutiny and signature. The Contractor should submit the bill 

with such endorsement of PMC / Site Engineer / Consultant / Bank. 

On receipt of the bill, the Consultant shall intimate the contractor that he requires the work to be measured, 

and the contractor shall forthwith attend or send a qualified agent to assist the Consultant or the Consultant’s 

representative in taking such measurements and calculations and to furnish all particulars or to give all 

assistance required by them.   

The Contractor or his Agents may at the time of measurements take such notes and measurements as he 

may require. All authorized extra work, omissions and all variations made without the Consultants knowledge, 

if subsequently sanctioned by him in writing, with the approval of the Bank shall be included in such 

measurements. The final measurement should be done within one month from the date of completion of work 

jointly by the Consultant and / or his representative and if the contractor fails to comply, the measurements 

taken by the Consultant will be final and binding. 

43 METHOD OF MEASUREMENT: 

Unless otherwise mentioned elsewhere in the tender, measurement will be on the net quantities of work 

produced in accordance with up-to-date rules laid down by the Indian Standard Institution. In the event of any 

dispute with regard to the measurement of the work excluded the decision of the Consultant / Bank shall be 

final and binding on the Contractor. 

 

44 ACTION WHERE NO SPECIFICATION: 

In the case of any of work for which there is no such specification in Technical Specification such work shall 

be carried out in accordance with the I.S. Specification and in the event of there being no IS Specification, 

then in such case the work shall be carried out in all respects in accordance with the instructions and 

requirements of the Consultant / Bank. 

 

45 CONTRACTOR NOT TO DEPOSIT MATERIALS IN A MANNER THAT MAY CAUSE 

INCONVENIENCE TO THE PUBLIC : 

The Contractor (s) shall not deposit materials locations, which will cause inconvenience to the public. 

The Consultant may require the contractor to remove any materials, which are considered by him to be a 

danger or inconvenient to the public and cause them to be removed at the contractor’s cost. 

 

46 PAYMENTS: 

a) All bills shall be prepared by the Contractor in the form prescribed by the Bank / Consultant, (format 

enclosed). Normally one interim bill shall be prepared each month subject to minimum value for interim 

certificate as stated in these documents. The interim bill in proper forms must be duly accompanied by detailed 

measurements, duly endorsed by the Site Engineer / PMC in support of quantities of work done and must 

show deduction for all previous payments, retention money, etc. Advance / ad-hoc payments for work will not 

be normally made. However, ad-hoc payments may be made at the discretion of Consultant / Bank in case of 

exigency. 

 

b) The Consultant / Bank shall issue certificate after due scrutiny of the Contractor’s bill stating the amount 

due to the Contractor from the Bank and the Contractor shall be entitled to payment thereof, by the Bank 

within the period of “honouring certificates” mentioned in these documents. 

 

 

c) The amount stated in an interim certificate shall be the total value of work properly executed and approx. 

75% of invoiced value of material brought, to site for permanent incorporation into the work up to the date of 

the bill less the amount to be retained by the Bank as the retention money and less installments previously 

paid under these conditions. 
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d) The materials to be considered for secured advance shall be nonperishable in 

nature and only include the value of the said materials and goods as and from such time as they are reasonably, 

properly and not prematurely brought to or placed adjacent to the work and then only if adequately protected 

against weather or other casualties and considered acceptable by the   Consultants / Bank. An indemnity bond 

is to be submitted in an appropriate format approved by the Bank, whenever Secured Advance against 

materials are prayed for. 

 

e)If the Bank has supplied any materials or goods to the Contractor, the cost of any such materials or goods 

will be progressively deducted from the amount due to Contractor in accordance with the quantities consumed 

in the work. 

 

f)All the interim payments shall be regarded as payments by way of advance against the final payment only 

and not as payments for work actually done and completed and shall not preclude the requiring of bad unsound 

and imperfect or unskilled work to be removed and taken away and reconstructed or re-erected or be 

considered as an admission of the due performance of the contract or any part thereof in any respect or the 

accruing of any claim, nor shall, it conclude determine or affect in any way the powers of the Bank under 

these conditions or any of them as to the final settlement and adjustment of the accounts or otherwise or in 

any other way vary or affect the contract. The final bill shall be submitted by the Contractor to the Consultant 

within one month of the date of certificate of completion furnished by the Consultant and payment shall be 

made after the same is duly verified and certified by the Consultant. 

 

 

g) FINAL PAYMENT : 

 

The final bill shall be accompanied by a certificate of completion form the Consultant along with all other 

documents required to be submitted by the Contractor under these conditions. Payment of final bill shall be 

made after deduction of Retention Money as specified in these conditions which sum shall be refunded in the 

manner stated in these conditions. The acceptance of payment of the final bill by the Contractor would indicate 

that he would have no further claim in respect of the work executed. 

 

47 VARIATION / DEVIATION: 

The Contractor may when authorized and shall, when directed in writing by the Consultant / Bank, add and or 

omit or vary the work shown in the drawings or described in the specification or included in the priced schedule 

of quantities. The Contractor on his own accord shall make no addition, omission or variation without such 

authorization from Bank. A verbal authority or direction by the Consultant / Bank if confirmed by the 

Contractor in writing within 7 days shall be deemed to have been given in writing. 

The price of all such additional / non-tendered items will be worked out on the basis of rates quoted for similar 

items in the contract wherever existing or an engineering rate analysis based on prevalent fair price of labour 

materials at site of work including wastage and other components as required plus 15% for overhead and profit 

etc. works contract sales Tax at prevailing rate will be payable extra over the stipulated OH / project 

percentage. The tender rates shall hold good for any increase or decrease in tender quantities.No claim for an 

extra shall be allowed unless it has been executed by the authorization of Bank / Consultant. No variation shall 

vitiate the contract. 

 

48 SUBSTITUTION: 

Should the Contractor desire to substitute any materials and workmanship he / they must obtain the approval 

of the Bank / Consultant in writing for any such substitution well in advance. For materials designated in this 

specification by such term as “Equal” or “other approved”, etc. Specific approval of the Bank / Consultant 

shall be obtained in writing prior to execution. 

 

49 PREPARATION OF BUILDING WORK FOR OCCUPATION AND SUBSEQUENTLY USE ON 

COMPLETION: 

The whole of the work will be thoroughly inspected by the Contractor and deficiencies / defects put right, all 
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windows and doors cleaned including cleaning and oiling, if necessary of all 

hardware.  All floors, staircases and every part of the building both inside & outside shall be left neat and 

clean as to ensure immediate occupation to the satisfaction of the Bank. 

On completion of above, the contractor shall inform the Bank that he has completed the work and it is ready 

for inspection. 

 

 

50 CLEARING SITE ON COMPLETION: 

On completion of the work the Contractor shall clear away and remove from the site all constructional plant, 

surplus materials, rubbish and temporary work of every kind and leave the whole of the site and the work 

clean and in workman like condition to the satisfaction of the Bank / Consultant. 

 

51 DEFECTS AFTER COMPLETION: 

The Contractor shall make good from time to time at his own cost and to the satisfaction of the Bank / 

Consultant all defects, shrinkage, settlements or other faults which may appear within 12 (twelve) months 

after completion of the work and considered as the “defect liability period”. In default the Bank may employ 

and pay other persons to amend and make good such damages, losses and expenses consequent thereon or 

incidental there to shall be made good and borne by the Contractor and such damages, loss and expenses shall 

be recoverable from him by the Bank or may be deducted by the Bank, in lieu of such amending and making 

good by the Contractor deduct from any money due to the Contractor a sum equivalent to the cost of amending 

such work and in the event of the amount retained being insufficient recover the balance from the Contractor 

from the amount retained under these conditions together with any expenses the Bank may have incurred in 

connection therewith. 

 

52 GUARANTEE FOR SPECIALIZED WORKS: 

Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the 

specialized agency along with a counter guarantee by the main contractor engaged for the work. The guarantee 

shall be furnished on a non-judicial stamp paper of appropriate value. If the contractor is required to submit 

guarantee / guarantees for any item / items for a period of more than 12 months, the guarantee/guarantees in 

case of those items shall remain valid even after expiry of the defect liability period of 12 months as stipulated 

in the contract. 

 

53 CONCEALED WORK: 

The Contractor shall give due notice to the Bank / Consultant whenever any work is to be buried in the 

earth, concrete or in the bodies of walls or otherwise become inaccessible later on, in order that the work may 

be inspected and correct dimensions taken before such burial.  In default whereof, the same shall, at the option 

of the Bank / Consultant, be either opened up for measurements at the Contractor’s expense or no payments 

may be made for such materials.  Should any differences or dispute arise after execution of any work as to 

measurements etc. or other matters which cannot be conveniently tested or checked the records of the Bank / 

Consultant shall be accepted as correct and binding on the Contractor. 

• Treasure Trove: Any treasure trove, coin or object antique which may be found on the site shall be the 

property of SBI and shall be handed over to the Bank immediately. 

 

54 ESCALATION: 

The rates quoted shall be firm throughout the tenure of the contract (including extension of time, if any 

granted) and will not be subject to any fluctuation due to increase in cost of materials, labour, sales tax,  

 

octroi etc. unless specifically provided for this document. 

55 IDLE LABOUR: 

Whatever the reasons may be, no claim for idle labour, additional establishment cost, hire and labour 

charges of tools and plants would be entertained under any circumstances. 

56 SUSPENSION: 

If the Contractor, except on account of any legal restraint upon the Bank preventing the continuance of 
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the work or in the opinion of the Bank shall neglect or fail to proceed with the due 

diligence in the performance of his part of the contract or if he shall more than once make default, the Bank 

shall have the power to give notice in writing to the contractor requiring the work be proceeded within a 

reasonable manner and with reasonable dispatch, such notice purport to be a notice under this Clause. 

After such notice shall have been given, the Contractor shall not be at liberty to remove from site of the 

work or from any ground contiguous thereto, any plant or materials to subsist from the date of such notice 

being given until the notice shall have been complied with. If the Contractor shall fail for 15 days after such 

notice has been given to proceed with the work as therein prescribed, the Bank may proceed as provided in  

 

Clause 57 (Termination of Contract by the Bank). 

57 TERMINATIONS OF CONTRACT BY BANK: 

If the Contractor being a Bank go into liquidation whether voluntary or compulsory or being a firm shall be 

dissolved or being an individual shall be adjudicated insolvent or shall make an assignment or a compensation 

for the benefit of the greater part, in number of amount of his creditors or shall enter into a Deed or arrangement 

with his creditors, or if the Official Assignee in insolvency, or the Receiver of the Contractor in insolvency, 

shall repudiate the contract or if a Receiver of the Contractor’s firm appointed by the court shall be unable, 

within fourteen days after notice to him requiring him to do so, to show to the reasonable satisfaction of the 

bank that he is able to carry out and fulfill the contract and if so required by the Bank to give reasonable 

security there for, of if the Contractor  shall suffer execution to be issued, or shall suffer any payment under 

this contract to be attached by or on behalf of and of the creditors of the contractor or shall assign, charge or 

encumber this contract or any payments due or which may become due to the Contractor, thereunder, or shall 

neglect or fail to observe and perform all or any of the acts matters of things by this contract, to be observed 

and performed by the Contractor within three clear days after the notice shall have been given to the contractor 

in manner hereinafter mentioned requiring the Contractor to observe or perform the same or shall use improper 

materials or workmanship in carrying on the  work, or shall in the opinion of the Bank not exercise such due 

diligence and made such due progress as would enable the work to be completed within due time agreed upon 

and shall fail to proceed to the satisfaction of the Bank after three clear days’ notice requiring the contractor 

to do so shall have been given to the contractor as hereinafter mentioned, or shall abandon the contract, then 

and in any of the said cases, the Bank may notwithstanding any previous waiver determine the contract by a 

notice in writing to the effect as hereinafter mentioned, but without thereby affecting the powers of the Bank 

of the obligations and liabilities of the contract the whole of which shall continue in force as fully as if the 

contract had not been so determined and as if the work subsequently executed had been executed by or on 

behalf of the contractor (without thereby creating any trust in favour of the contractor).  Further the Bank or 

his agent or servants may enter upon and take possession of the work and all plants, tools, scaffolding, sheds, 

machinery, steam and other power, utensils and materials being lying upon premises or the adjoining lands or 

road and sell the same as his own property or may employ the same by means of his own servants and workmen 

in carrying on and completing the work or by employing any other contractors or other person to complete, 

and the contractor shall not in any way interrupt or do any act, matter or thing to prevent  or  hinder  such other  

contractors  or  other  persons  or  person  employed  from completing and finishing or using the materials and 

plants for the work.  When the work shall be completed or as soon as thereafter as conveniently may be, the 

Bank shall give notice in writing to the contractor to remove his surplus materials and plants and should the 

contractor fail to do so within a period of 14 days after receipt by him of the said notice, the Bank may sell 

the same by Public Auction and shall give credit to the contractor for the amount so realized. Any expenses 

or losses by the Bank in getting the work carried out by other contractors shall be adjusted against the amount 

payable to the contractor by way of selling his tools and plants or due on account of work carried out by the 

contractor prior to engaging other contractors or against the Security Deposit. 

 

58 ARBITRATIONS 

 

          i)  Except where otherwise provided in the contract all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions herein before mentioned and as 

to the quality of workmanship or materials used on the work or as to any other question, claim, 

right, matter or thing whatsoever in any way arising out of or relating to the contract, designs, 
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drawings, specifications, estimates, instructions orders or these 

conditions or otherwise concerning the work or the execution or failure to execute the same 

whether arising during the progress of the work or after the cancellation, termination, completion 

or abandonment thereof shall be dealt with as mentioned hereinafter. 

  If the contractor considers that he is entitled to any extra payment or compensation in respect of 

the works over and above the amount s admitted as payable by the Architect or in case the 

contractor wants to dispute the validity of any deductions or recoveries made or proposed to be 

made from the contract or raise any dispute, the contractor shall forthwith give notice in writing 

of his claim, or dispute to the Assistant General manager (Premises & Estate) S.B.I. LHO, Kolkata 

and endorse a copy of the same to the Architect, within 30 days from the date of disallowance 

thereof or the date of deduction or recovery.  The said notice shall give full particulars of the 

claim, grounds on which 

 it is based and detailed calculations of the amount claimed and the contractor shall not be entitled 

to raise any claim nor shall the Bank be in any way liable in respect of any claim by the contractor 

unless notice of such claim shall have been given by the contractor to the Asst. General Manager 

(Premises & Estate) in the manner and within the time as aforesaid.  The contractor shall be 

deemed to have waived and extinguished all his rights in respect of any claim not notified to the 

Asst. General Manager (Premises & Estate) in writing in the manner and within the time 

aforesaid. 

 

 ii) The Asst. General Manager (Premises & Estate) shall give his decision in writing on the claims 

notified by the contractor.  The contractor may within 30 days of the receipt of the decision of 

The Asst. General Manager (Premises & Estate) submit his claims to the conciliating authority  

 

                    namely the Circle Development Officer, S.B.I. L.H.O., Kolkata for conciliation along with all 

details and copies of correspondence exchanged between him and The Asst. General Manager 

(Premises & Estate). 

 

 iii) If the conciliation proceedings are terminated without settlement of the disputes, the contractor 

shall, within a period of 30 days of termination thereof shall give a notice to the concerned Chief 

General Manager of the Bank for appointment of an arbitrator to adjudicate the notified claims 

failing which the claims of the contractor shall be deemed to have been considered absolutely 

barred and waived. 

 

 iv) Except where the decision has become final, binding and conclusive in terms of the contract, all 

disputes or differences arising out of the notified, claims of the contractor as aforesaid and all 

claims of the Bank shall be referred for adjudication through arbitration by the Sole Arbitrator 

appointed by the Chief General Manager.  It will also be no objection to any such appointment 

that the Arbitrator so appointed is a Bank Officer and that he had to deal with the matters to which 

the Contractor relates in the course of his duties as Bank Officer. If the arbitrator so appointed is 

unable or unwilling to act or resigns his appointment or vacates his office due to any reason 

whatsoever another sole arbitrator shall be appointed in the manner aforesaid by the said Chief 

General Manager. Such person shall be entitled to proceed withthe reference from the stage at 

which it was left by his predecessor. 

 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed 

in respect of each dispute along with the notice for appointment of arbitrator. 

 

It is also a term of this contract that no person other than a person appointed by such Chief General Manager 

as aforesaid should act as arbitrator. 

The conciliation and arbitration shall be conducted in accordance with the provisions of the Arbitration & 

Conciliation Act 1996 or any statutory modification or reenactment thereof and the rules made thereunder. 

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both 
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the parties. However, no fees will be payable to the arbitrator if he is a Bank Officer. 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date 

he issues notice to both the parties calling them to submit their statement of claims and counter statement of 

claims.  The venue of the arbitration shall be such place as may be fixed by the arbitrator in his sole discretion.  

The fees, if any, of the arbitrator shall, if required to be paid before the award is made and published, be paid 

half and half by each of the parties.   The cost of the reference and of the award (including the fees, if any of 

the arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in what manner, 

such costs or any part thereof, shall be paid and fix or settle the amount of costs to be so paid. 

Bill Submission Format: The bill shall be as per tender specification as detailed below along with Detail 

Measurement Sheet. Bill will not be accepted if detail calculation sheet of the quantity executed at site is not 

being attached. If required then the contractor may be ask to submit the Manufacturing certificate in due course 

of bill checking period 

 

SN Description Unit Tender 

Rate 

Tender 

quantity 

Actual 

quantity 

(L/B/D) 

Tender 

amount 

Actual amount 

        

Declaration 

 I/We hereby declare that I/We have read the above terms and conditions /instructions carefully and fully 

understood and will abide by the same. 

Signature of the vendor with seal                                                                    Place: 

                                                                                    Date: 

 

59 Quantities  

 

• All rates quoted in the schedule of quantities and rates and as accepted shall remain firm during the 

contractual period including extension if any and shall not be subjected to any escalation for a 

variation limit of +20% of the Total Value of the Work as per Work Order. They shall include 

for any overtime required to complete the Work according to programme and on schedule and 

completely to the Company's satisfaction. 

• The Contract price includes rates for all items enumerated as per SoR, all wastage, all transportation 

costs, all costs relating to duties, royalties, Cess, taxes and other charges, all costs relating to operation 

and maintenance of construction equipment and also all services as applicable for execution of the 

work at your place except Service Tax, Education Cess and Worker’s Welfare Cess. 

The rates shall be deemed to include all direct costs, Land for Contractor’s Workshop / Labour Camp and 

indirect cost such as those relating to access roads, establishment expenses etc 

 

Cost of Non Tendered Item 

• In case any additional, altered, substituted or any new item of work includes subsequently as per site 

condition and requirement for which no rate is specified in the Contract, rate for such item will be 

determined by the Company from the rate for similar or near similar item of work in the Contract and 

shall be mutually discussed and agreed.  In case any similar or near similar work does not exist in the 

Contract, the rate shall be decided by the Company based on the principle of actual cost of materials, 

wastage, taxes, transportation, equipment, running cost, labour, supervision, overheads etc towards 

actual direct cost plus 12.50% (Twelve and half percent) markup thereon. 

 

• The intent of the Specifications and Schedule of Quantities is to have items finished and complete in 

all respects, unless specially stated otherwise in the Schedule. This shall be understood whether or not 

it is specifically mentioned in the description of the item.   

• The schedule of quantities as given in the SoR is indicative only and may vary up or down as per actual 

requirement of site conditions for which item rate shall remain unchanged.  
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• The Schedule of Quantities issued by the Company with the tender 

documents shall be deemed to be approximate and no liability shall attach to them for inaccuracies or 

errors therein. 

 

    60. Schedule of Completion : 

 

Time is the essence of this Contract.  The Contractor will have to commence the work at site within 7 

days from the date of LOI and complete the entire work satisfactorily within 30 days as per mutually 

agreed schedule. In case the contractor fails to mobilise the resources to site for commencing the work 

and complete the works as per mutually agreed timeline for each phase; it is assumed that the contractor 

is not interested in executing the work and hence the said contract stands cancelled automatically. In 

such case, the Company is at the liberty to off load the work to other suitable agencies at your cost and 

risk.  

 

61 Liquidated Damage For Delay: 

 

In case of any delay in completion of work beyond the above schedule, LD @ ½ % (half percent) of 

the total contract value of the work for every week or part thereof for the first 4 weeks of delay and 

thereafter 1% (one percent) total contract value for every week, subject to a maximum of 5% (five 

percent) of the total Contract value on uninterrupted working condition. 

 

62 Obligations of the Bank  

 

62.1 Statutory and other Obligations: 

 

         The Contractor shall and ensure that he and his sub-Contractor and nominated Contractor do strictly 

comply with all applicable statutory laws and orders of competent authorities and court and will 

specifically comply with the followings Labour Rules etc. 

 

 In respect of all labourers directly or indirectly employed in the works, the Contractor shall comply with 

all legislation and rules of State and/or Central Government or other local authority governing the 

protection of health, sanitary arrangements, wages, welfare and safety applicable for labour employed.  

The Minimum Wages Act, 1948, Workmen's Compensation Act, 1923, Contract Labour (Regulation 

and Abolition) Act 1970 and other obligations of applicable statutes with regard to fair wages, welfare 

amenities and safety measures.  The Contractor shall furnish to the Company necessary license under 

the Contract Labour (Regulation and Abolition) Act, 1970.  The Contractor shall be solely liable for any 

default or non-compliance of the same. 

 

 Reporting of Accidents to the Authorities 

 

 The Contractor shall be responsible for the safety of all employees and/or workmen employed or engaged 

by him including those of the Company and the sub-Contractor/nominated Contractor on and in 

connection with the Works and shall report to the Company and other local authorities concerned all 

cases of serious accident howsoever caused and wherever occurring and render immediately all  

possible help to the victims of the accidents. 

 

          Accident or Injury to Workmen 

 

The Contractor shall be solely liable for any accident or injury that may happen to any of his 

personnelengaged in connection with the construction, erection & commissioning work according to his 

Contract. HIL shall not be liable for, or in respect of, any damage or compensation payable at all in 

respect of, or in consequence of, any accident or injury to any personnel in the employment of the 

Contractor and the Contractor shall indemnify and keep indemnified HIL against all such claims, 
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damages, compensations and proceedings 

 

62.2 Unsatisfactory Work 

 

 No work will be paid for unless found satisfactory and carried out strictly in accordance with the 

Specifications by the Company and certified by the Engineer to such effect. Should, through 

inadvertence, bad work be certified, the Engineer shall be competent to strike the same out of the account 

and recover the value at any time prior to or at the time of granting the final certificate by deduction 

from the final payment or otherwise. 

 

 Any work, executed not according to Specifications or with imperfect or unskilled workmanship shall 

be removed or reconstructed by the Contractor at his cost on receipt of instructions in writing from the 

Company's Engineer. Should the Contractor fail to take action within 7 days of receipt of such notice, 

the Engineer shall be entitled to remove or reconstruct such work at the risk and cost of the Contractor, 

and the Company shall recover the amount from any amount of money due to the Contractor/security 

deposit on account of such work.  

 

        Should the Engineer consider that the work although not executed in strict accordance with the 

Specifications may be allowed to stand, he may at his discretion certify payment against such work at 

such reduced rates as he may consider reasonable. 

 

 Examination of any covered work may on occasion be required by the Engineer and such work shall 

be uncovered by the Contractor. The Company shall not pay for covering such work again unless it is found 

that the work uncovered has been executed fully to the Company's satisfaction 

 

63 Defective Liability / Warranty: 

 

The Contractor warrants the quality of civil construction work under the scope of work for a period of 

12 months from the date of virtual completion, against defective material, poor workmanship and 

design. In case the civil construction work shows any defect arising out of defective material, and/or 

poor workmanship and/or design (if design is within the scope of the Contractor) during the warranty 

period, the Contractor shall take immediate step for rectification within 7 days of observance of such 

defect, free of all cost against written communication from the Company/Engineer failing which the 

Company reserves the right to carry out rectification at the risks and cost of the Contractor and recover 

the expenses from the Contractor's running bills and/or from retention money and/or other means, as 

deemed fit. However, the above warranty will not be applicable for any normal wear and tear in roadwork 

if constructed by the Contractor under the Scope of Works. 

 

Should any defective work have been done by any Sub-contractor or Nominated Sub-contractor, the 

Contractor shall be liable to make good the same in the same manner as if the work and materials has 

been done and supplied by the Contractor itself. The Contractor shall remain liable under the provisions 

of this clause notwithstanding the payment of any intermediate bills or settlement of the final bill. 

 

64 SAFETY MEASURES AT SITE 

1. All personnel at site should be provided with Helmets and Safety Boots with some Identification Mark. 

Visitors also should be provided with Helmets. It should be ensured that these are used properly. 

2. First Aid Box should be kept at site with all requisite materials. 

3. No one should be allowed to inspect / work at a height without Safety Belt. 

4. Suitable scaffolds should be provided for workmen for all Works that cannot safely be done from the 

ground, or from solid construction except such short period Work as can be done safely from ladders. 

When a ladder is used an extra Mazdoor shall be engaged for holding the ladder and if the ladder is used 
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for carrying materials as well as suitable footholds and handholds shall be 

provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal 

and 1 vertical). 

5. Scaffolding or staging more than 3.5 meters above the ground or floors, swung or suspended from an 

overhead support or erected with stationary support shall have a guard rail properly attached, bolted, 

braced and otherwise secured at least 1 Meter high above the floor or platform of such scaffolding or 

staging and extending along the entire length of the outside and ends thereof with only such openings as 

may be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to 

prevent it from swaying from the building or structure. 

6. Working platforms, Gangways, and Stairways should be so constructed that they do not sag unduly or 

unequally, and if the height of the platform or the Gangway or the Stairway is more than 3-5 Meters above 

ground level or floor level they should be closely boarded, should have adequate width and should be 

suitably fenced, as described. 

7. Every opening in the floor of a building or in a working platform be provided with suitable means to 

prevent the fall of persons or materials by providing suitable fencing or railing whose minimum height 

shall be 1 metre. 

8. Safe means of access shall be provided to all working platforms and other working places. Every ladder 

shall be securely fixed. No portable single ladder shall be over 9 Meters in length while the width between 

side rails in rung ladder shall in no case be less than 30cms for ladder up to and including Meters in length. 

For longer ladders this width should be increased at least 6mm for each additional 30 cm. Uniform step 

spacing shall not exceed 30 cm. 

 

9. Adequate precautions shall be taken to prevent danger from electrical equipment. For electrical on line 

works gloves, rubber mats, and rubber shoes shall be used. 

10. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for each 30 

Meters length or fraction thereof. Ladder shall be extended from bottom of the trench to at least 1 Meter 

above the surface of the ground. The sides of the trenches, which are 1.5 Meters or more in depth shall be 

stepped back to give suitable slope, or securely held by timber bracing, so as to avoid the danger of sides 

collapsing. The excavated materials shall not be placed within 1.5 Meters of the edge of the trench or half 

of the depth of the trench whichever is more cuttings shall be done from top to bottom. Under no 

circumstances undermining or under cutting shall be done. 

11. Before any demolition work is commenced and also during the process of the work :- 

a) All roads and open areas adjacent to the Work Site shall either be closed or suitably protected; 

b) No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus 

used by the operator shall remain electrically charged. 

c) All practical steps shall be taken to prevent danger to persons employed from risk or fire or explosion 

or flooding. No floor, roof or other part of the building shall be so over-loaded with debris or materials 

as to render it unsafe. 

d) All necessary personal safety equipment as considered adequate by the Site Engineer should be kept 

available for the use of the persons employed on the Site and maintained in a condition suitable for 

immediate use; and the Contractor should take adequate steps to ensure proper use of equipment by 

those concerned. 

e) Workers employed on mixing Asphaltic materials, cement and lime mortars shall be provided with 

protective footwear and protective goggles. 

f) Those engaged in white washing and mixing or stacking of cement bags or any materials which is 

injurious to the eyes shall be provided with protective goggles.  

g) Those engaged in welding works shall be provided with Welder’s protective eye-shields. 

h) Stone breakers shall be provided with protective goggles and protective clothing and seated at 

sufficiently safe intervals.  

i) When workers are employed in sewers and manholes, which are in use, the Contractor shall ensure 

that the manhole covers are opened and are ventilated at least for an hour before the workers are 

allowed to get into the manholes and the manholes so opened shall be cordoned off with suitable 

railing and provided with warning signals and boards to prevent accident to the Public. 
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12. Use of hoisting machines and tackle including their attachments, 

anchorage and support shall conform to the following standard or conditions: 

a) These shall be of good mechanical construction, sound material and adequate strength and free from 

patent defect and shall be kept in good repairs and in good working order. 

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable 

quality and adequate strength, and free from patent defects. 

c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the 

age of 21 years should be in-charge of any hoisting machine including any scaffold, winch or give 

signals to the operator. 

d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used 

in hoisting or lowering or as means of suspension the safe working load shall be ascertained by 

adequate means. 

e) Every hoisting machine and all gear referred to above shall be plainly marked with the safe working 

load. In case of hoisting machine having a variable safe working load, each safe working load of the 

conditions under which it is applicable shall be clearly indicated. No part of any machine or of any 

gear referred to above in this paragraph shall be loaded beyond the safe working load except for the 

purpose of testing. 

f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards, hoisting appliances should be provided with such means 

as will reduce to the minimum the risk of accidental descent of the load, adequate precautions should 

be taken to reduce to the minimum the risk of any part of a suspended load becoming accidentally 

displaced. 

g) When workers are employed on electrical installation, which are already energized, insulating mats, 

wearing apparel such as gloves, sleeves, and boots as may be necessary should be provided. The 

workers should not wear any rings, watches and carry keys or other materials, which are good 

conductors of electricity. All scaffolds, ladders and other safety devices, mentioned or described 

herein shall be maintained in safe condition and no scaffold, ladder or equipment shall be altered or 

removed while it is in use. Adequate washing facilities shall be provided at or near places of work. 

 

 

Details  of  Insurance  Policies 

 

 

Type of Policies 

 

Name of Insurance 

 

Amount (Rs.) 

 

Policy No. 

 

Validity 

      

CAR Policy including  

3rdParty  Liability 

      

Workmen’s  Compensation 

Remarks  : 

 

1. This is only on-account payment and is not to be interpreted either as approval of  work materials  

brought  or  affixed  at  site  or  for  that  matter  approval  of  any  sort 

 

2. The quantum of work done and materials delivered at site have been certified by 

………………………………………………. 

 3. Should you wish  to  audit  such  work,  kindly  contract  the  undersigned  and  oblige. 
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PROFORMA  OF  HINDRANCE  REGISTER 

 

Name of Work :    Date of state of work : 

 

Name of Contractor :    Period of completion : 

 

Agreement No. :    Date of completion : 

 

 

Sl. No. Nature of 

hindrance 

Date of 

occurrence of 

hindrance 

Date of which 

hindrance was 

removed 

Period or 

hindrance 

Signature  

SE/PE 

Remarks  

1 2 3 4 5 6 7 

 

SE  =  Site  Engineer 

PE  =  Project  Engineer 

 

         Place : ___________________ 

 

Date   :  __________________ 
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PROFORMA OF REGISTER OF MATERIAL AT SITE ACCOUNT 

 

Name  of  Work  :    Name  of  Article  : 

 

Name  of  Contractor :    Estimated  Requirement : 

Agreement  No. :    Issue  Rate    : 

 

Sl. 

No. 

Date of 

Receipt 

Received 

from / 

issued to 

(with) 

Receipt Issue Balance Initials of 

Contractors 

Initials of Bank’s / 

Architect’s 

Representative 

Remarks 
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PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

1. Name  of  the  Contractor  

2. Name  of  the  works  as  given  in  the  Agreement  

3. Agreement  WO  

4. Tender Amount  

5. Date  of  Commencement  of  Work  

6. Period  allowed  for  completion  as  per  agreement  

7. Date  of  completion  as  per  agreement  

8. Period  for  which  extension  of  time  has  been  given  

   Date Month Year 

      

 (a) 1st extension vide Bank’s Letter No.    

      

 (b) 2nd extension vide Bank’s Letter No.    

      

 (c) 3rd extension vide Bank’s Letter No.    

9. Reasons for which extensions have been previously given ( copies of the previous applications  

should  be  attached ) 

   

10. Period for which extension is applied for and the reasons thereof including hindrances                  

time  for  extra  work  assigned ,  if  any  etc. 

 

 

Signature of Contractor 
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SECTION C TECHNICAL SPECIFICATION 

 

Electrical work terms & conditions  

1.   All PVC insulated, and armoured cables used shall conform to ISI  554/64 and of 650/1100V grade. Test 

certificates of cables issued by manufacturers are to be furnished after installation on demand. 

2. All electrical work in connection with the wiring and installation of electrical equipment shall be carried 

out in accordance with the provisions of Indian Electricity Act and Rules thereunder and shall also comply 

with the provisions of IS: 732-1963 (Latest iteration) and IS: 2274-1963 (latest iteration), as applicable. 

The number of wires in conduit shall not exceed the standard limits defined. UPS and Raw AC supplies 

should run in separate conduits. 

3.   Minimum bending radius of PVC armoured cables shall be 12 times the diameter of cable.  

4.   Contractor would be required to furnish after completion, two sets of detailed drawings. 

5.   Work must be completed within 30 daysfrom the date of receipt of work order. 

6.   The work must be guaranteed for a period of 12 months for its satisfactory performance from the date of 

completion and all defects cropping up within this period must be rectified at contractor's cost immediately. 

7.   Caution boards as per statutory requirements must be displayed wherever required. 

8.   All material, fittings and appliances used in electrical installation shall conform to the latest relevant Indian 

Standard specifications, wherever they exist. A list of approved material is annexed and as per BOQ& other 

materials not covered will have to be got approved by the Engineer-in-charge, prior to actual use. 

9.   Contractor is required to ensure that no damage is caused to Bank's property during execution of the job 

and should make good damages, if any, at their own cost. 

10.   Contractor must keep the E-I-C informed about the progress of work at suitable intervals, as desired by 

the Bank/E-I-C. 

11.  Standard deductions will be made from bills as per Bank's rules. 

12.  . Security deposit/Retention Money of 5% of the total value would be retained by the Bank as security 

deposit for a period of 12 months from the date of completion. Bank shall not provide any mobilization 

advance. 

13.  Work has to be carried on without disturbing normal banking operations. 

14.  Rates quoted shall be inclusive of all taxes, levies, duties, transportation cost etc. However, GST will be 

payable extra on the actual basis by SBI only on basis of proof of payment along with the submission of 

invoice. 

15.  Contractors shall provide all labour and materials including necessary scaffolding for proper execution of 

the work.  

16.  Bank shall have the right to change the quantities as per on spot requirements. Bank also have right to 

reserve to cancel at any/all quotations/tenders without any cause. 

 

17.  Contractors should submit the Test Certificate form at the time of submission of final bill                           

18.  Necessary blanking plates are to be provided wherever required. 

19. For earthing IS 3043 for conduit to be used in wiring shall confirm IS 9537 (Part-II)1981 or latest in all 

respect.                                                                                                                        

20.  Contractor should be advised to depute their representative to the Branch from take-on date to the 

following day of branch going live at their own cost.   

21.  All the materials which shall be used in the work shall be as per specification and must be from the list of 

approved materials as mentioned in the specification. Samples of the materials proposed to be used shall be 
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submitted for approval and nothing shall be used which are not approved. 

22.  Contractor should note that all wiring, DB, Starter etc. below false ceiling in System Room should be 

concealed unless otherwise specified.  

23.  On demand lowest bidder must produce rate analysis of all the quotation items within 2/3 days from 

opening of the quotations. 

 

 

 

 

24.  It is obligatory under Indian Electricity Rules that electrical installations work shall be executed under 

qualified Electrical Supervisor holding a valid Electrical Supervisor's Certificate of competency guaranteed 

by the State License Board  

25.  The contractor has to obtain labor license and abide by Rules and Regulations of contract labor (Regulation 

and abolition Act., 1970 and central rule 1971 as also relevant latest amendments hereto.) 

26.  Evidence vouchers from manufacturers/authorized agent showing use of proper materials should be 

furnished as and when required. 

27.  Quantities are approximate, and the work will be paid on the measurement basis as per ISI code of 

measurement. 

28.  The contractor must be registered with service tax act and furnish a copy of registration documents. 

29.  Test report of supply authority must filled in, if required 

30.  CONDITIONALTENDERS OR INCOMPLETE TENDERS ARE LIABLE FOR REJECTION. 

31.  State Bank of India reserves the right to accept or reject any or all quotations/Tenders without assigning 

any reason thereof. Bank’s decision as regards eligibility shall be final and binding. 

32. Vendor shall quote their rates in each item of the price bid form. 

33. No extra payment will be made for the work carried during the nights or holidays.                                     34. 

The tenderers shall quote their rates for individual items both in words and figures; in case of discrepancy 

between the rate quoted in words and figures, the unit rate quoted in words shall prevail.  If no rate is quoted 

for a particular item, the tender will be liable for rejection. 

The amount of each item shall be calculated and the requisite total to be given on each page. In case of 

discrepancy the total amount calculated from multiplication of unit rate and quantity, the unit rate quoted will 

govern and the amount will be corrected. 

 

Contractor signature with Date & Stamp  
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SECTION D LIST OF MATERIALS  

 

• Please refer attached BOQ for makes apart from the items not mentioned in table below 

 

Sr.No 

  

Description Make            

1. L T Switch Board Panel Locally fabricated with all components from approved 

make. 

2. CFS/Switch Fuse with HRC fuses L&T/SIEMENS/GE/ABB/Schneider 

3. Changeover switch  HPL / HAVELLS /L & T / ABB/ Schneider 

4. MCCB and Accessories Legrand/Hager/Schneider/L&T/Havells 

5. MCCB/MCB Distribution Board Legrand / Hager /Schneider/Havells/L&T 

6. RCBO, MCB & MCB Isolator Legrand / Hager/ Schneider/Havells/L&T 

7. Current Transformers AE/KAPPA/SEGC/L & T 

8. KWH Meter (Analog/Digital): GE /IMP /ABB /LANDIS GYR /L&T 

9. Ammeter & Voltmeter 

(Analog/Digital) 

AE/IMP/MECO/ENERCON/L & T 

10. Selector Switch for Volt-

meter/Ammeter 

Kaycee/L & T/Siemens 

   

11. Contactors and Timer (Modular Type) Legrand / SIEMENS/L&T 

12. PVC Terminals  ESSEN/ELMEX/L&T 

13 1.1 KV grade PVC/XLPE 

aluminum/copper conductor cable( 

armoured/ unarmoured) 

GLOSTER / UNIVERSAL / POLYCAB / NICCO / 

HAVELL’S/ BONTON 

  

14. 1100V grade PVC insulated and 

sheathed and PVC insulated copper 

conductor wire/flexible wire. 

RR-KABEL/V-GAURD /NATIONAL/POLYCAB/ 

HAVELLS / Gloster/ KEI/BONTON 

15. Telephone Wire RR-KABEL / DELTON / POLYCAB/Bonton 

16. Cable Lug Dowell’s 

17. Cable Gland Dowell’s/Power Engg/Comet 

18. Steel Conduit (ISI marked) Black 

enameled/galvanized 

BEC/NIC/AKG 

19. PVC Conduits (MMS)/Channels and 

accessories 

BEC/Plastran/Precision/Polycab/Harsh/AKG/Plasma/As

tral 
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Contractor signature with Date & Stamp  

 

Note : Vendors are requested to note that Specification mentioned in the BOQ/Price bid will be the final 

one, in case of any discrepancy/difference  found In between the Specification of BOQ/Price bid and NIT  

 

 

 

 

 

 

 

 

 

 

 

 

 

20. G I Pipe TATA/ITC/BST/Jindal 

21. Ceiling Rose (3 Plate) Anchor/Precision/SSK/Rider 

22. 15 Amp/5 Amp Modular Key type 

switch and flushed type plug socket 

and mounting accessories 

Anchor/SSK/PRECISION 

23. 20A, 2 Pin and scrapping earth type 

switch socket and plug socket  

Legrand/MK/Havells/ABB/L & T/Schneider 

24. Holder Kay/MMP/EPP/Anchor/Precision/SSK 

25. Modular Type Switch/Socket/ M.S 

box/plate 

Legrand-myrius /Hager-insysta /North-west 

Nowa/Crabtree-Athena/MK wraparound/Anchor 

woods/Schneider or as approved by Engineer In-

charge 

26. RJ-11 Socket Outlet (Modular) Legrand-myrius /Hager-insysta /Northwest-Nowa 

/Crabtree-Athena/anchor woods/ MK wraparound 

27. Indication Lamp (LED Type) Legrand/L&T/Siemens 

28. Buzzer/Call Bell  Bajaj/Anchor 

29.  Light Fittings Philips//Wipro/Bajaj/Jaquar/Crompton(asper given list) 

30. Fans ORIENT/ Crompton/ Havells/Bajaj/ (Heavy duty and 

high speed with oscillation and speed control) 
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E. SPECIAL CONDITION OF CONTRACT 

1. Setting out the work: a)The contractor shall set out the work and shall be responsible for the true and 

perfect setting out of the same and for the correctness of the positions, levels, dimensions, and alignment 

of all parts thereof and get it approved by the consultant/ Bank’s Engineer before proceeding with the 

work. If at any time any error in this respect shall appear during the progress of the works, irrespective 

of the fact that the layout had been approved by the consultant/ Bank’s Engineer the contractor shall be 

responsible for the same and shall at his own expenses rectify such error, if so, required to satisfaction 

of the SBI. 

a) The dimension provided in the schedule as well as in the drawing are likely to vary slightly 

according to the size & space available in the Premise Area where they are to be provided or placed, 

Bank have the right to slightly modified the dimensions of the items to suit the site & no claim 

therefore shall be made by the contractor. 

2. Protection of works and property: The contractor shall continuously maintain adequate protection, of 

all his work from damage and shall protect the SBI’s properties from injury or loss arising in connection 

with contract. He shall make good any such damage, injury, loss due to his fault or negligence except 

which are due to causes beyond his control.   

3. Inspection of Work: The Bank’s Engineer/Consultant or their representatives shall at all reasonable 

time have free access to the work site and/or to the workshop, factories or other places where materials 

are lying or from where they are obtained and the contractor shall give every facility for inspection and 

examination and test of the materials and workmanship. 

4. Quality of Materials, Workmanship & Test: All materials and workmanship shall be best of the 

respective kinds described in the contract and in accordance with Bank’s Engineer/Consultant 

instructions and shall be subject from time to time to such tests as the Bank’s Engineer/Consultant may 

direct at the place of manufacture or fabrication or on the site or an approved testing laboratory. The 

contractor shall provide such assistance, instruments, machinery, labour  and materials as are normally 

required for examining measuring sampling and testing any material or part of the work before/after 

incorporation in the work for testing as may be selected and required by the Architect/Consultant. 

5. Obtaining Information related to execution of work: No claim by the contractor for additional 

payment shall be entertained which is consequent upon failure on his part to obtain correct information 

as to any matter affecting the execution of the work nor any misunderstanding or the obtaining incorrect 
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information or the failure to obtain correct information relieve him from any 

risks or from the entire responsibility for the fulfillment of contract. 

 

6. Works to be measured: The Bank’s Engineer/Consultant may from time to time intimate to the 

contractor that he required the work to be measured and the contractor shall forthwith attend or send a 

qualified representative to assist the them in taking such measurements and calculation and to furnish all 

particulars or to give all assistance required by any of them. The contractor or his authorized 

representative shall sign all the pages of the measurement book in which the measurements have been 

recorded in token of his acceptance All authorized extra work, omissions and all variations made shall 

be included in such measurements. 

 

7. Bill Submission Format: The bill shall be as per tender specification as detailed below along with Detail 

Measurement Sheet. Bill will not be accepted if detail calculation sheet of the quantity executed at site 

is not being attached. If required then the contractor may be ask to submit the Manufacturing certificate 

in due course of bill checking period 

SI.N

o 

Descripti

on 

Unit Tender rate Ten qty Act qty (L/B/D) Ted amount Act amount 

Declaration 

I/We hereby declare that I/We have read the above terms and conditions /instructions carefully and  fully 

understood and will abide by the same. 

Signature of the vendor with seal :                       

                                                

Place :                                         

                                                                                                                                                                           Date : 

 


