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TENDER PART-A 
 

                                               (TECHNICAL BID) 
 

STATE BANK OF INDIA 
 

 
 
 

ARCHITECTS 
Minu & Sharat Associates 

E8/19, Doorsanchar Nagar, Gulmohar Colony,  
                                                                                   Bawadia Kalan, Bhopal-462039. 

Ph: 09755945577,  0755- 4273906 
Email: minusharat@gmail.com 

ONLINE TENDER FOR ELECTRICAL & AIR CONDITIONING  
WORK AT BANK’S ADDITIONAL PREMISES BRANCH  

AT  RBO CHHINDWARA, DISTRICT-CHHINDWARA (M.P)  

REGIONAL BUSINESS OFFICE-7 
STATE BANK OF INDIA, 

28 ADARSH NAGAR, WARD NO.47, PARASIA ROAD, 
CHHINDWARA, BEHIND L P DEAL SUPER MARKET, 
DISTRICT- CHHINDWARA, Pin: 480001 
Emai l:  rm.rbochhindwara@sbi.co. in  
Tel/Mob No: 8818896070, 8427698441 
 

TENDER SUBMITTED BY: 
NAME: 

ADDRESS: 

GSTIN NO: 

DATE: 
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NOTICE INVITING TENDERS 
 

Name of Work: ON Behalf of State Bank OF India, Invites E-Tender for Proposed 
Electrical & Air Conditioning Works at RBO Chhindwara, District-Chhindwara 
 
The SBI Empaneled contractors who receive NIT from Architect are only entitled to 
quote for this tender. 
 
The details of tender are as under:- 
 
S.No
. 

Description  

1. Name of work Proposed Electrical & Air Conditioning Works at 
BANK’S ADDITIONAL PREMISES, (Chhindwara 
Region), District-Chhindwara 

2. Nature of Work  Electrical and AC works 
3. Time allowed for 

completion 
45 (Forty-Five) Days from the date of 
Commencement. 

4. Estimated Cost of work Rs.18.43 Lacs(Approx) 
5 Earnest Money Deposit Rs. 18,500.00 (Rupees Eighteen Thousands 

Five Hundred only) by means of Demand Draft 
/ Banker’s cheque (Valid for a period of 90 Days 
from the last date of submission of the tender) 
from any Nationalized Bank drawn in favour of The 
Regional Business Office-7, payable at Chhindwara. 

6 Initial Security Deposit The successful tenderer will have to submit a sum ISD 
equivalent to 2% of accepted tender value less EMD by 
means of DD drawn in favour of Regional Business 
Office-7, payable at Chhindwara within a period of 7 
days of acceptance of tender.. 

7 Date of issue of tender 
documents form Bank’s 
website 

From-23/12/2025 to 07/01/2026 
www.tenderwizard.com/SBIETENDER 

8 Last date & time for 
submission of Online 
Technical and Price bid, 
EMD and cost of tender 
document 

Up to 3:00 P.M. On 07.01..2026 
Note: It is sole responsibility of the bidder to 
ensure submission of their EMD and cost of tender 
document cum processing by stipulated date and 
time at specified address failing which they will not 
be allowed to participate in e-tendering 

9 Date & Time of opening 
of e-tenders 

3:30 P.M. On  07.01.2026 

10 Address at which along 
with EMD & Cost of 
tender document proof 
has to be submitted. 

The Regional Business Office-7, STATE BANK OF 
INDIA, 

28 ADARSH NAGAR, WARD NO.47, PARASIA ROAD, 
CHHINDWARA, BEHIND L P DEAL SUPER MARKET, 
DISTRICT- CHHINDWARA, Pin: 480001 
 

11 Place of opening tenders The Regional Business Office-7, STATE BANK OF 
INDIA, 

28 ADARSH NAGAR, WARD NO.47, PARASIA ROAD, 
CHHINDWARA, BEHIND L P DEAL SUPER MARKET, 
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DISTRICT- CHHINDWARA, Pin: 480001 
 
However, Bids would be opened even in the absence 
of any or all the bidder’s representatives. 

12 Liquidated Damages 0.50% of contract amount per weeks subject to 
max. 5% of contract value or final bill value. 
 

13 Defect’s liability period 12 Months from the date of Virtual Completion 
14 Validity of offer 90 days from the date of opening of Price-bid 
15 Value of Interim 

Certificate 
Rs. 5.0 Lakhs. No advance on materials / plant / 
machinery or mobilization advance shall be paid 
under any circumstances 

16 Submission of Technical 
Bid (Hard Copy) 

Contractors shall download the entire Technical 
Bid to get acquainted with terms and conditions 
and without fail in the e-tendering portal after 
putting the signature and seal. Failing to upload as 
stated above, the tender will be rejected. 
However, L1 Tenderer should submit the whole 
technical bid spirally bound securely and in serial 
order containing all pages duly signed with 
company seal and date to this office within 6 days 
of receipt of confirmation. Failure to submit the 
hardcopy of Technical Bid may render the bidder 
disqualifies. 

16 Agency for arranging e-
tender/online bidding 

E-Tender Portal Address: 
www.tenderwizard.com/SBIETENDER 
Service provider:  
M/s. Antares Systems Limited, 
Registered Office:  
#24, Sudha Complex, 
3rd Stage, 4thBlock, Bangalore – 560069, 
Karnataka. Ph.: 080-49352000 / 40482000 
Fax:080-49352034 
Help Desk: 6503346659 / 9044314492 / 
9063666150/ 151 / 152 / 9664658506 / 
9664658623 / 26 / 6980085360 / 033 4604 6611 
Project In-charge 
Mr. Kushal Bose, Mobile No.: +91 6686913156, e-
Mail: kushal.b@antaressystems.com 

18 Corrigendum The contractors have to visit the Bank’s web site 
regularly for any corrigendum till the last date and 
time of opening of tender. 

 
 
 
19. Tenders can be downloaded from the bank’s website www.sbi.co.in (link) 
<Procurement News>.It shall be responsibility of the contractor to arrange and ensure that 
all pages of technical and financial bid are properly bound separately. Tenders in loose 
pages may be disqualified. 
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20. The contractor shall sign and stamp each page of the tender document thereby 
ensuring the number and sequence of all pages. 
 
21. No conditions other than mentioned in the tender will be considered, and if given they 
will have to be withdrawn before opening of the price-bid. 
 
22. The SBI reserve their rights to accept or reject any or all the tenders, either in whole or 
in part without assigning any reason(s) for doing so and no claim / correspondence shall be 
entertained in this regard. 
 
23. Tenders received without EMD and Cost of Tender Documents shall be summarily 
rejected and such tenders shall not be allowed to participate in the online price bidding 
process.  
 
24. In case the date of opening of tenders is declared as a holiday, the tenders will be 
opened on the next working day at the same time. 
 
25. SBI has the right to accept / reject any / all tenders without assigning any reasons and 
no correspondence shall be entertained in this regard. 
 
 
 
 
 

 The Regional Manager, 
                                                                                                          Chhindwara 

 
 

 
 

F O R M  O F  T E N D E R  
To, 
THE REGIONAL MANAGER, 
RBO-7, STATE BANK PREMISES, 
Chhindwara 

NAME OF WORK: Electrical & Air Conditioning Works at BANK’S ADDITIONAL 
PREMISES, (Chhindwara Region), District-Chhindwara. 
Sir, 
3.1    Having  visited the site and examined the drawings, conditions  of contract,  special  
conditions of contract,  General  specifications  and detailed  specifications, schedules and bill of 
quantities for  the  construction  of the above named works, we offer to construct, complete  and 
maintain  the whole of the said works in conformity with the  said  drawings,  conditions  of  contract, 
specifications, schedules  and  bill  of quantities for the sum stated in bill of quantities of this Tender  
Document or such other sum as may be ascertained in accordance with the  said conditions of 
contract. 
3.2    We undertake to complete and deliver the whole of the works comprised in the contract 
within the time stated in the appendix hereto. 
3.3    We have independently considered the amount of liquidated damages shown in  the 
Appendix hereto  and agree that it represents a  fair  estimate  of  the loss likely to be suffered, by 
you in the  event  of  the works not being completed in time. 
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3.4    We  agree to abide by this tender for the period of 90  days  from opening  of envelope 3 or 
extension there of as required by the  employer from  the date fixed for receiving the same and it 
shall  remain  binding upon us and may be accepted at any time before the expiry of that period. 
3.5   We  confirm that the period and rates as referred in the  agreement or general conditions of 
contract are given or summarized in the appendix hereto, to which we give our consent and agree 
to abide by the same. 
3.6   If this tender is accepted, we undertake to enter into and execute at our cost, when called 
upon by the employer to do so, a contract agreement in  the  prescribed form. Unless and until a  
formal  agreement  is prepared  and executed this tender together with your written  acceptance 
there of, shall constitute a binding contract between us. 
3.6 We understand that if our tender is accepted, we are to be jointly and severally responsible 
for the due performance of the contract. 
3.8    We  understand that you are not bound to accept the Lowest or  any tender  you may 
receive and may reject all or any tender, accept  or  entrust  the entire work to the contractor or 
divide the work to more  than one  contractor  without assigning any reason or giving  any  
explanation whatsoever. 
 
 
Dated this __________________________ day of __________________ 2025 Signature 
_____________________________ in the capacity of ______________________ duly authorized 
to sign tenders for and on behalf of _____________________________________________ 

    (IN BLOCK CAPITALS) 
 
 

Witness  : 
Signature/ Address: 
 
 
 
 

APPENDIX TO FORM OF TENDER 
GENERAL CONDITIONS OF CONTRACT CLAUSE NO. 

Defects Liability period 12 Months (Clause No. 5.36) 

Date of commencement 5 days from the date of acceptance letter is issued to contractor 
or day  on which the contractor is instructed to take possession 
of the site whichever is later. (Clause No. 5.14) 

 

Time of completion 45 Days from the date of commencement. (Clause No. 5.14) 
 

Period of Final Measurement One months from the date of virtual completion (Clause No. 
5.31) 

Liquidated damages 0.5% of   the tendered   amount   shown   in   the  tender per 
week subject to the ceiling of 5% of the accepted contracted 
sum. (Clause No. 5.15) 
 

Minimum value of work for  
interim certificate      

5.0 Lakhs (This value shall be the difference of work done of 
two consecutive bills). (Clause No. 5.29) 
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Initial security deposit 2% of the accepted tender value including earnest money 
 (Clause No. 5.12) 
 

Retention percentage 10% of the accepted tender amount subject to maximum as per 
clause (Clause No. 5.12) 
 

Refund of total security 
comprising of EMD, ISD and 
Retention 

The initial security deposit comprising of EMD, shall be refunded 
to the ISD and retention contractor within 14 days of the issue of 
certificate of Virtual completion. The retention amount will be 
refunded to the contractor 14 days after the end of the defect 
liability period. (Clause No. 5.12) 

Period of honoring Certificate 
  

15 days   from date of receipt of certificate from the Architect. 
(Clause No. 5.29)    
 

GST Contractor to Quote rates excluding GST, the same shall be 
paid separately by the Bank as applicable 

 
 
 
 
 
 
 
 
 

 
 
 
 
 

SAMPLE BUSINESS RULE DOCUMENT 
 

ONLINE E-TENDERING FOR PROPOSED ELECTRICAL AND AIR CONDITIONING WORKS 
AT BANK’S ADDITIONAL PREMISES, (Chhindwara Region, DISTRICT-CHHINDWARA. 
 
 
(A) Business rules for E-tendering: 

 Only empaneled contractors with SBI under appropriate category who are invited by the 
project Architect/SBI shall only be eligible to participate. 
 

 SBI will engage the services of and E-tendering service provider who will provide necessary 
training and assistance before commencement of online bidding on Internet. 

 
 In case of e-tendering, SBI will inform the vendor in writing, the details of service provider to 

enable them to contact and get trained. 
 

 Business rules like event date, closing and opening time etc. also will be communicated 
through service provider for compliance. 
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 Contractors have to send by email, the compliance form in the prescribed format (provided by 
service provider), before start of E-tendering. Without this the vendor will not be eligible to 
participate in the event. 
 

 The Contractors will be required to submit the hard copy of EMD and proof of tender 
application copies in sealed Envelope to the office of State Bank of India at the address 
mentioned hereinbefore by the stipulated date and time. Contractors not submitting any one 
or more documents shall not be eligible to participate in the online price bidding. 

 
 E-tendering will be conducted on schedule date & time. 

 
 The e-tendering will be treated as closed only when the bidding process gets closed in 

all respects for the item listed in the tender. 
 
 
(B) Terms & conditions of E-tendering: 

SBI shall finalize the Tender through e-tendering mode for which M/s Antares Systems 
Limited, Bangalore, has been engaged by SBI an authorized service provider. Please go 
through the guidelines given below and submit your acceptance to the same along with your 
Commercial Bid. 

 
1. E-tendering shall be conducted by SBI through M/s Antares Systems Limited, Bangalore 

on pre-specified date. While the Contractors shall be quoting from their own offices/ place of 
their choice, Internet connectivity and other paraphernalia requirements shall have to be 
ensured by Contractors themselves. In the event of failure of their Internet connectivity, (due 
to any reason whatsoever it may be) it is the bidders’ responsibility. In order to ward-off such 
contingent situation bidders are requested to make all the necessary arrangements/ 
alternatives such as back–up power supply whatever required so that they are able to 
circumvent such situation and still be able to participate in the E-tendering successfully. 
Failure of power at the premises of Contractors during the E-tendering cannot be the cause 
for not participating in the E-tendering. On account of this the time for the E-tendering cannot 
be extended and SBI is not responsible for such eventualities. 
 

2. M/s Antares Systems Limited, Bangaloreshall arrange to train your nominated person(s), 
without any cost to you. They shall also explain you all the Rules related to the E-tendering. 
You are required to give your compliance on it before start of bid process.   

 
3. BIDDING CURRENCY AND UNIT OF MEASUREMENT: Bidding will be conducted in Indian 

currency & Unit of Measurement will be displayed in Online E-tendering. 
 

 
4. VALIDITY OF BIDS: The Bid price shall be firm for a period specified in the tender 
document and shall not be subjected to any change whatsoever. 
 

5. Procedure of E-tendering: 
 
Online E-tendering :   

 
(a.a.1.a.i.3.a) The hard copy of the Technical as well as Price Bid is available on the 

Bank’s website during the period specified in the NIT. 
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(a.a.1.a.i.3.b) Online e-tendering is open to the empaneled bidders who receive NIT 
from the SBI and qualified for participating in the price bidding as provisions 
mentioned here in above through SBI approved Service Provider. 

(a.a.1.a.i.3.c) The Price-Bid shall be made available online by the Service Provider 
wherein the contractors will be required to fill-in their Item-wise rates for each item. 

(a.a.1.a.i.3.d) The Contractors are advised not to wait till the last minute to submit 
their online item-wise quote in the price bid to avoid complications related with 
internet connectivity, network problems, system crash down, power failure, etc. 

(a.a.1.a.i.3.e) It is mandatory to all the bidders participating in the price bid to quote 
their rates for each and every item.  

(a.a.1.a.i.3.f) In case, contractor fails to quote their rates for any one or more tender 
items, their tender shall be treated as “Incomplete Tender” and shall be liable for 
rejection. 

6. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password 
by M/s Antares Systems Limited, Bangalore. The Bidders are requested to change the 
Password after the receipt of initial Password from M/s Antares Systems Limited, 
Bangalore. All bids made from the Login ID given to the bidder will be deemed to have been 
made by the bidder.  

 
7. BIDS PLACED BY BIDDER: Bids will be taken as an offer to execute the work as specified. 

Bids once made, cannot be cancelled / withdrawn and the Bidder shall be bound to execute 
the work at the quoted bid price. In case the L-1 Bidder backs out or fail to complete the 
work as per the rates quoted, SBI shall at liberty to take action as deemed necessary 
including depaneling such contractors and forfeiting their EMD. 

 
8. At the end of the E-tendering, SBI will decide upon the winner. SBI decision on award of 

Contract shall be final and binding on all the Bidder 
  

9. SBI shall be at liberty to cancel the E-tendering process / tender at any time, before ordering, 
without assigning any reason. 

 
10. SBI shall not have any liability to bidders for any interruption or delay in access to the site 

irrespective of the cause. 
 

11. Other terms and conditions shall be as per your techno-commercial offers and other 
correspondences till date.  

 
12. OTHER TERMS & CONDITIONS:  

 
- The Bidder shall not involve himself or any of his representatives in Price manipulation of 

any kind directly or indirectly by communicating with other suppliers / bidders. 
 
- The Bidder shall not divulge either his Bids or any other exclusive details of SBI to any 

other party. 
 
- SBI decision on award of Contract shall be final and binding on all the Bidders. 
 
- SBI reserves their rights to extend, reschedule or cancel any E-tendering within its sole 

discretion.  
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- SBI or its authorized service provider M/s Antares Systems Limited, 
Bangaloreshall not have any liability to Bidders for any interruption or delay in 
access to the site irrespective of the cause. 

 
- SBI or its authorized service provider M/s Antares Systems Limited, Bangaloreis not 

responsible for any damages, including damages that result from, but are not limited 
to negligence.  

 
- SBI or its authorized service M/s Antares Systems Limited, Bangalorewill not be 

held responsible for consequential damages, including but not limited to systems 
problems, inability to use the system, loss of electronic information etc. 

 
N.B. 

- All the Bidders are required to submit the Process Compliance Statement (Annexure II) duly 
signed toM/s Antares Systems Limited, Bangalore. 

 
 -      All the bidders are requested to ensure that they have a valid digital signature 

certificate well in advance to participate in the online event. 
 

 
 
 
 
 
 
 
 
 
 

PROCESS COMPLIANCE STATEMENT (ANNEXURE II) 
(The bidders are required to print this on their company’s letter head and sign, stamp before 
emailing) 

 
To, 
M/s. Antares Systems Limited, 
24, Sudha Complex, 
3rd Stage, 4thBlock, Bangalore – 560069, 
Karnataka. Ph.: 080-49352000 / 40482000 
e-Mail: kushal.b@antaressystems.com 
 
AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE ON LINE E-
TENDERING FOR PROPOSED ELECTRICAL & AIR CONDITIONING WORK AT BANK’S 
ADDITIONAL PREMISES, (Chhindwara Region) , DISTRICT-CHHINDWARA. 
Dear Sir, 
This has reference to the Terms & Conditions for the E-tendering mentioned in the Tender 
document. 
This letter is to confirm that: 
 
1) The undersigned is authorized representative of the company. 
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2) We have studied the Commercial Terms and the Business rules governing the E-tendering as 
mentioned in RFP of SBI as well as this document and confirm our agreement to them. 

 

3) We also confirm that we have taken the training on the E-tendering tool and have understood 
the functionality of the same thoroughly. 

 

4) We confirm that SBI and M/s Antares Systems Limited,shall not be liable & responsible in any 
manner whatsoever for my/our failure to access & bid on the e-E-tendering platform due to loss 
of internet connectivity, electricity failure, virus attack, problems with the PC, any other 
unforeseen circumstances etc. before or during the E-tendering event. 

 

5) We confirm that we have a valid digital signature certificate issued by a valid Certifying 
Authority.  

 

6) We, hereby confirm that we will honor the Bids placed by us during the E-tendering process.  
 

With regards, 
Date: 
 
Signature with company seal 
Name: 
Company / Organization: 
Designation within Company / Organization: 
Address of Company / Organization:  
 
Scan it and send to this Document on --------------------------- 
 
 

 
S E C T I O N  -  I I  

I N S T R U C T I O N S  F O R  T E N D E R E R  
2.0   The details of work to be carried out and its scope are given in the specifications and bill of 
Quantities of these documents which  also indicate a brief description of the Project where work is 
to be executed.  
The Tenderers are advised to study the same carefully before  tendering  and  they  shall be 
deemed to have fully acquainted themselves  with  the same. 
2.1    The Tenderers, in their own interest, are advised to inspect and  examine  the  site  and its 
surroundings and  satisfy  themselves  before submitting their tenders, in respect of the site 
conditions including but not  restricting to the following which may influence or effect the  work or 
cost thereof under the contract. 
a)   Site conditions including access to the site, existing and  required roads and other means of 
transport/communication for use by him in  connection with the work. 
b)     Requirement and availability of land and other facilities for his  enabling works, stores and 
workshops etc. 
c)    Ground  condition  including those  bearing  upon  transportation,    disposal,  handling  and 
storage or materials required for  the  work  or obtained therefrom; 
d)   Source and extent of availability of suitable materials including water etc. and labour (skilled 
and unskilled) required for work and laws and Regulations governing their use and employment;   
e)     The type of equipment and facilities needed preliminary for  and in the performance of the 
work and for successful completion of work. 
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f)    All other information pertaining to and needed for the  work  including information as to the 
risks, contingencies and other circumstances which may influence or effect the work or the cost 
thereof under  this contract. 
2.2   The tenderers should note that the information, if any, in regard to the site and local conditions, 
as contained in these tender documents has been given merely  to assist the tenderers and is not 
warranted to be complete. 
2.3     The tenderers should note and bear in mind that the  BANK  shall bear  no  responsibility for 
the lack  of acquaintance of  the  site  and other conditions or any information relating thereto, on 
their part.  The consequences of the lack of any knowledge as aforesaid on the part of the tenderers 
shall be at their risk and cost and no charges or claims whatsoever  consequent upon the lack of 
any information, knowledge or  understanding shall be entertained or payable by the BANK. 
2.4    Immediately on receipt of the Tender Documents from the BANK but at least seven days 
prior to the date fixed for opening of Envelope No. 1 & 2 of Tender, the Tenderer may submit in 
writing any tender enquiry on matters where clarifications or additional information is desired.      
If considered appropriate, the BANK reserves the right to   issue addendum(s) or amendment(s) to 
any condition/specifications/schedules to all Tenderers before the date of submission. Tenders 
submitted by the tenderers shall be deemed to cover the effect of such addendum(s)/amendment(s) 
issued and such addendum(s)/amendment(s) duly signed by  the tenderers shall be submitted 
along with the tenders. 
2.5  The tender should be submitted in the prescribed form and the same should be signed as 
laid down here under; 
a)    If the tender is submitted by an individual it shall be signed by the proprietor  above his full 
name and full name of his firm  with  his current business address. 
b)    If  the  tender is submitted by a proprietary firm,  it  shall  be signed  by the proprietor above his 
full name and full name of  his  firm with its name and current business address. 
c)    If  the tender is submitted by a firm in partnership, it shall  be signed  for  and on behalf of the 
firm by all the partners  of  the  firm above,  their  full names and current business address, or by  a  
partner holding the power of attorney for the firm by signing the tender in which case  a  certified  
copy of the Power of  Attorney  shall  accompany  the tender.  A  certified copy of the partnership 
deed and  current  business address of all the partners of the firm shall also  accompany the tender. 
d)    If the  tender is submitted by a Limited company,  or  a  Limited corporation,  it shall be signed 
by a duly authorized person holding  the power  of attorney for signing the tender in which case a 
certified  copy of the Power of Attorney shall accompany the tender. Such Limited company or  
Corporation may be required to furnish satisfactory evidence  of  its existence before the contract is 
awarded. 
e)    If  the  tender is submitted by a group of firms,  the  sponsoring firms  shall submit complete 
information pertaining to each firm  in  the group and state along with the bid as to which of the firm 
shall have the responsibility for tendering and for completion of the contract  document and  furnish  
evidence admissible  in  law in respect of   the  authority assigned  to such firm on behalf of the 
group of the firms for  tendering and  for  completion of the contract of the contract document.  The  
full information and satisfactory evidence pertaining to the participation  of each members of the 
group of firm in the tender shall be furnished  along with the tender. 
f)    All witnesses and sureties (if any) shall be persons of status and their full  names, occupations 
and address shall be stated  below  their signatures.  All signatures affixed on each page in the 
tender  will  be dated. 
2.6   The tenderer shall furnish with his tender : 
a)    Construction  schedule showing all activities of work  in  details and in the form of Bar Chart 
proposed to be completed within the  stipulated period duly signed as token of acceptance. 
b)  Details of plant, equipment and Machinery immediately available with the tenderer for 
deployment on the work. 
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c)    Detail of Technical and supervisory personnel already employed by tenderer  which he 
proposes to utilize for this work and such other  personnel which he proposes to employ further for 
this work. 
d)   Relevant information on the capacity, financial resources and  experience about himself. 
2.7 The earnest money deposit without any interest will be returned to the unsuccessful tenderers 
only after validity period/award of work. 
2.8   The  BANK  or  its duly authorized representative  will  open  the tenders  in the presence of 
tenderers who may be present at the time.  If any of the tenderer or his agent is not present at the 
time of opening of tender, the BANK or its duly authorized representative will, on opening of tenders 
of the absentee tenderer, prepare a statement of the  attested and  unattested  corrections in the 
tender under his signatures.  Such  a statement shall then be binding on the absentee tenderer. 

2.9   Tenders, which should always be placed in sealed covers, with  the name  of the project written 
on the envelopes will be received by The Regional Manager, Regional Business Office-7, State 
Bank of India AT Chhindwara upto 3:00 PM On   07.01.2026 and will be opened  by him in his 
office after 3:30 PM. 

2.10  The  time  allowed  for the carrying out of the work  will  be 45days from the date of written 
orders to commence the work. 
2.11  The  tenderers should quote for all the items of work as given  in the  bill of quantities. The 
rates shall be written in both the words and in figures.  Tenderer shall also show cost of each item, 
total of  each subhead and, the Grand total  of the whole contract. Corrections, if any, shall be made 
by crossing out, initialing dating and rewriting. 
2.12  While a contractor signs a tender in an Indian language the total amount tendered should 
also be written in the same language. In the case of illiterate contractors the rates and the amount 
tendered should  be attested by a witness. 
2.13  Issue of tender form will be stopped one days before the date fixed for the opening of 
tenders. 

2.14  Earnest  money  amounting  to Rs. 18,500.00 (Rupees Eighteen Thousands Five 
Hundred only) in the form of BANK Draft drawn in favour of " The Regional Manager, 
Regional Business Office (RBO)-7 State Bank of India  at Chhindwara a/c (name of/Contractor’s 
firm ) "  must  accompany each tender and each tender is to be in  a  sealed cover  superscribed 
"Tender for Civil, Interior Electrification & Air Conditioning Works at AT BANK’S 
ADDITIONAL PREMISES, (Chhindwara Region), DISTRICT-CHHINDWARA. “STATE 
BANK OF INDIA" and  addressed to the office of  RBO-7 at Chhindwara. 

 
2.15   The contractor whose tender is accepted will be required to furnish by way of security 
deposit 2% of the accepted tender amount (including earnest money) for the due fulfillment of his  
contract. The Security Deposit shall be collected as detailed in General conditions of contract clause 
no. 5.12. 
2.16  The  acceptance  of a tender will rest with  the  STATE BANK OF INDIA, which does not bind 
itself to accept the lowest tender,  and  reserves  to itself the authority to reject any or all of the  
tenders  received without the assignment of any reasons. All tenders in which any of the prescribed 
conditions are not fulfilled or are  incomplete  in  any respect are liable to be rejected. 
2.16 Canvassing in connection with tenders is strictly prohibited  and the tenders submitted by the 
contractors who resort to canvassing will be liable to rejection. 
2.18   All item rates shall be quoted on the proper form of the tender alone. 
2.19   An item rate tender containing percentage below/above  will  be summarily rejected. 
However, where a tenderer voluntarily offers a rebate for payment within a stipulated period. This 
may be considered. 
2.20   On  acceptance of tender, the name of the  accredited  representative(s)  of the contractor 
who would be responsible for  taking  instructions   from  the  Employer/Architect  shall  be  
communicated   to   the Employer/Architect. 
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2.21   Special  care  should be taken to write in figures as well  as  in words  and the amounts in 
figure only, in such a way that  interpretation is  not possible. The total amount should be written 
both in figures and words.  In case of figures, the word 'Rs' should be written  before,  the figure of 
Rupees and words 'p'   after the decimal figures, e.g. Rs  2.15 p and in case words, the word 
'Rupees' should precede and the word  paise should  be  written at the end, unless the rate is in  
whole  rupees  and followed  by the words 'only', it should invariably be upto  two  decimal places.  
While quoting the rates in the bill of quantities,  the  word 'only'  should be written closely following 
the amount and it should  not be written in the next line. 
2.22  (a) The  BANK does not bind itself to accept the  lowest  tender but it may accept any tender 
and reserves to itself the right of  accepting the whole or any part of a tender and the tenderer shall 
be bound  to perform the same at the rate quoted.  
(b)   The BANK  reserves the right to accept the tender in full  or  in parts and that the tenderer 
shall have no claim for revision of rates  or other conditions if the tender is accepted in parts.    
2.23   The contractor shall give a list of his relatives working with the BANK along with their 
designations and addresses. 
2.24   No employee of the BANK is allowed to work under or as a contractor  for a period of two 
years after his retirement from  BANK  services, without  the previous permission of the BANK. This 
contract is liable to be cancelled if either the contractor or any of his employees is found at any time 
to be a such a person who had not obtained the permission of the BANK  as aforesaid before 
submission of the tender or engagement  in  the contractor's service. 
2.25   The tender for works shall remain open for acceptance for a period of 90 days from the date 
of opening of Envelope No. 3 of the tenders.  If any tenderer withdraws his tender before the said 
period, then the BANK shall be at liberty to forfeit Earnest Money paid along with the tender. 
The Earnest Money Deposit of the tenderer whose tender is accepted shall be forfeited in full in 
case he does not remit the initial security deposits within the stipulated period or start the work by 
the stipulated date mentioned in the award letter. 
2.26  The tender for the work shall not be witnessed by a contractor  or contractors  who  
himself/themselves  has/have tendered or  who  may  and has/have  tendered for the said work. 
Failure to observe  this  condition would  render tenders of the contractors tendering as well as  
witnessing the tender liable to summary rejection. 
2.26It  will be obligatory on the part of the tenderer to  tender  and sign  the tender documents for all  
the component parts and  that,  after the  work is awarded, he will have to enter in to an agreement, 
for  each component with the competent authority in the BANK. 
2.28   Sealed tenders are to be delivered in person to the officer  nominated  for the purpose or put 
in a sealed tender box kept in  the  office before the stipulated time. 
2.29  The 'Notice Inviting Tender' and this 'Instructions for Tenderers' shall form part of the Tender 
Documents. 
 
 
 

SIGNATURE OF THE COMPETENT AUTHORITY 
        STATE BANK OF INDIA  
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S E C T I O N   I I I  

A R T I C L E S  O F  A G R E E M E N T  
(On non-judicial Stamp Paper of Rs. 1000/- or as per latest Govt. Rules) 

 
This agreement made the …………………………….day of ……………………… between Regional 
Manager, State Bank of India, RBO-7, Chhindwara (hereinafter called the Bank or SBI) which 
expression shall include the successors and assigns) of the one part and M/s. 
…………………………………... company / partnership for registered under the Indian Companies 
Act/ Partnership Act having its registered 
office…………………………………………….……………………….…. (hereinafter called ‘the 
Contractors’ which expression shall include the present directors / partners and also the directors / 
partners from time to time as also their respective heirs, legal representatives, administrators and 
assigns) of the other part. 
 
 WHEREAS the employer is desirous of execution of Interior and Furnishing Works for STATE 
BANK OF INDIA at BANK’S ADDITIONAL PREMISES, (Chhindwara Region), District-
Chhindwara and has caused drawings and specifications describing the works to be done prepared 
by Project Architects M/s Minu & Sharat Associates, having their offices at E8/19, Doorsanchar 
Nagar, Gulmohar Colony, Bawadia Kalan, Bhopal-462039. 

 
AND WHEREAS THE SAID Drawings numbered as mentioned in the tender documents hereinafter 
mentioned and to be issued from time to time, the specifications and the Schedule of items and 
quantities have been signed by or on behalf of the parties hereto.  
 
AND whereas the contractors have agreed to execute upon and subject to the condition set forth 
herein and Schedule of items and quantities, General & special Conditions of Contract, specification 
etc. contained in the tendered documents including all correspondences exchanged by or between 
the parties from the submission of tender till the award of work, both letters inclusive, (all of which 
are collectively hereinafter referred to as “the said conditions”). The works shown upon the said 
drawing and /or described in the said specification and included in the schedule of Items and 
Quantities at the respective rates therein set forth amounting to the sum of Rs_________ (Rupees 
_________in words___________) as there in arrived at or such other sum as shall become payable 
there under (hereinafter referred to as “ the said Contract Amount”. 
 
 NOW IT IS HEREBY AGREED AS FOLLOWS: 

1. In consideration of the said Contract amount to be paid at the times and the manner set forth in 
the said Conditions, the Contractors shall upon and subject to the said conditions execute and 
complete the work shown upon the said drawings and described in the said specifications and 
the schedule of items and quantities.  

2. The employer shall pay the Contractors the amount or such other sum as shall become payable, 
at the times and in the manner specified in the said conditions. 

3. The term “the Architect” in the said condition shall mean the said “M/s Minu & Sharat 
Associates,” or in the event of their ceasing to be the Architect for the purpose of this contract 
for whatever reason, such other person or persons as shall be nominated for that purpose by the 
Employer, not being a person to whom the Contractor shall object for reasons considered to be 
sufficient by the Employer provided always that no person or persons subsequently appointed to 
be Architect under this contract shall be entitled to disregard or over rule any previous decisions 
or approval or direction given or expressed in writing by the architect for the time being.  

4. The said conditions and appendix thereto shall be read and construed as forming part of this 
agreement, and the parties hereto shall respectively abide by / submit themselves to the said 
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conditions and perform the agreements on their part respectively in the said conditions 
contained.  

5. The plans, agreement and documents mentioned herein shall form the basis of this contract. 
6. This contract is neither a fixed Lump sum contract nor a piece work contract but is a contract to 

carry out the work in respect of the entire project on item rate basis to be paid for according to 
actual measured quantities at the rates contained in the schedule of quantities and rates or as 
provided in the said conditions. 

7. The Bank / Employer reserves to itself the rights of altering the specifications and nature of work 
by adding to or omitting any item of work or having portions of the same carried out without 
prejudice to the contract.  

8. Time shall be considered as the essence of this contract and the contractor here by agrees to 
commence the work soon after the site is handed over to him or from the 7th day after date of 
issue of formal work order as provided for in the said conditions of contractor whichever is later 
and to complete the entire work within 60 days subject nevertheless to the provisions for 
extension of time. 

9. All payments by the Employer under this contract will be made only at ________ 
10. Any dispute arising under this Agreement shall be referred to arbitration in accordance with the 

stipulations laid down in the tender.  
11. That all the parts of this contract have been read by the contractor and fully understood by the 

contractor. They further agree to complete the said work to fullest satisfaction of architect / 
Employer.  

12.  IN WITNESS WHEREOF the Employer and the contractors have set their respective hands to 
these presents through their duly authorized official and the said two duplicates hereof to be 
executed on its behalf of the day and year first herein above written.  

 
Signed on behalf of the Signed-on behalf of the  
STATE BANK OF INDIA                                                       CONTRACTORS   
In the presence of :                                                                  In the presence of :  

11.4 Signature :                                                                     1. Signature :  
Name :                                                                                Name :  
Address :                                                                          Address : 

 
 In the presence of :                                                             In the presence of :  

2.Signature :                                                           2. Signature :  
     Name :                                                                        Name :  
 Address :                                                                     Address 

. 
 
 
 
 
 
 
 
 

 
 
 

 



 
Tender ID: RBO-7 CHHINDWARA/2025-26/PREMISES/5                          Date:23/12/2025 
 

 

  
16                                                                                                               Seal & sign of contractor 

 
 

S E C T I O N   I V  
I N S T R U C T I O N S  T O  T H E  T E N D E R E R S 

 
4.1.0  Scope of work 
 

 Regional Manager RBO-7 at Chhindwara invites e-tender’s for Proposed Electrical & Air 
Conditioning Works at BANK’S ADDITIONAL PREMISES, (Chhindwara Region), 
DISTRICT-CHHINDWARA 

Site and its location 
 

 The proposed work is to be carried out at BANK’S ADDITIONAL PREMISES, 
(Chhindwara Region), DISTRICT-CHHINDWARA 
 

 
4.2.0  Tender documents 
4.2.1  The work has to be carried out strictly according to the conditions stipulated in the tender 

consisting of the following documents and the most workmen like manner. 
 Instructions to tenderers 
 General conditions of Contract 
 Special conditions of Contract 
 Additional specifications 
 Drawings 
 Priced bid A 

 
4.2.2  The above documents shall be taken as complementary and mutually explanatory of one 

another but in case of ambiguities or discrepancies, shall take precedence in the order given 
below; 

 a) Price Bid 

 b) Additional Specifications 

 c) Technical specifications 

 d) Drawings 

 e) Special conditions of contract 

 f) General conditions of contract 

 g) Instructions to Tenderers 

4.2.3  Complete set of tender documents including relative drawings can be downloaded from the 
website www.sbi.co.in 

4.2.4  The tender documents are not transferable. 
 
4.3.0 Site Visit 
4.3.1  The tenderer must obtain himself on his own responsibility and his own expenses all 

information and data that may be required for the purpose of filling this tender document and 
enter into a contract for the satisfactory performance of the work. The tenderer is requested 
satisfy himself regarding the availability of water, power, transport and communication 
facilities, the character quality and quantity of the materials, labour, the law and order 
situation, climatic conditions local authorities requirement, traffic regulations etc; 

 The tenderer  will be fully responsible for considering the financial effect of any or all the 
factors while submitting his tender. 
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4.4.0 Earnest Money 
4.4.1  The tenderers are requested to submit the Earnest Money of Rs. 18,500.00 (Rupees 

Eighteen Thousands Five Hundred only) by means of Demand Draft / Pay Order 
only (Valid for a period of 90 Days from the last date of submission of the tender) from any 
Nationalised Nationalized Bank drawn in favour of The Regional Manager, RBO-7, State 
Bank of India, at Chhindwara, TDR / STDR SHALL NOT BE ACCEPTED AS EMD 

4.4.2 EMD in any other form other than as specified above will not be accepted.  Tender not 
accompanied by the EMD in accordance with clause 4.1 above shall be  rejected. 

4.4.3  No interest will be paid on the EMD. 
4.4.4  EMD of unsuccessful tenderer will be refunded within 30 days of award of Contract. 
4.4.5  EMD of successful tenderer will be retained as a part of security deposit. 
 
4.5.0 Initial/ Security Deposit 

 
The successful tenderer will have to submit a sum equivalent to 2% of accepted tender value 
less EMD by means of DD drawn in favour of The Regional Manager, RBO-7 State Bank of 
India, at Chhindwara within a period of 7 days of acceptance of tender. 
 

4.6.0 Security Deposit 
4.6.1  Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the 

form of Initial Security Deposit (ISD) which includes the EMD. Balance 3% shall be deducted 
from the running account bill of the work at the rate of 10% of the respective running account 
bill i.e., deduction from each running bill account will be @10% till Total Security Deposit 
(TSD) including ISD reaches to 5% of contract value. The 50% of the Total Security Deposit 
shall be paid to the contract on the basis of architect’s certifying the virtual completion. The 
balance 50% would be paid to the contractors after the defects liability period as specified in 
the contract. 

4.6.2 Additional Security Deposit 
Additional Security deposit (ASD)/Additional performance Guarantee (APG) shall be 
applicable if the bid price is below 7.5 % of the estimated cost put to tender. The amount of 
such ASD/ APG shall be the difference between 92.5 % of estimated cost put to tender and 
the quoted price. Such ASD could be in the form of DD / STDR in the Bank’s name as per 
format approved by the Bank. On successful completion of work ASD will be returned to the 
contractor. In case contractor fails to complete the work in time or as per tender specification 
or leave the job incomplete, the bank will be at liberty to recover the dues from ASD or to 
forfeit such ASD as the case may be within its sole discretion. 

 
4.6.0 Signing of contract Documents 
 

 The successful tenderer shall be bound to implement the contract by signing an agreement 
and conditions of contract attached herewith within 30 days from the receipt of intimation of 
acceptance of the tender by the Bank. However, the written acceptance of the tenders by the 
Bank will constitute a binding agreement between the Bank and successful tenderer whether 
such formal agreement is subsequently entered into or not. 

 
4.8.0  Completion Period 
 

 Time is essence of the contract. The work should be completed in all respect accordance 
with the terms of contract within a period of 45 days(Forty Five days) from the date of 
award of work. 

 
4.9.0  Validity of tender 
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 Tenders shall remain valid and open for acceptance for a period of 90 days from the date of 
opening price bid. If the tenderer withdraws his/her offer during the value period or makes 
modifications in his/her original offer which are not acceptable to Bank without prejudice to 
any other right or remedy the Bank shall be at liberty forfeit the EMD. 

 
4.10.0 Liquidated Damages 
 

 The liquidated damages shall be 0.50% per week subject to a maximum of 5% of contract 
value. 

 
4.11.0  Rate and prices: 
 
4.11.1  The tenderers need not quote their rates for which no quantities have been given. In case 

the tenderers quote their rates for such items those rates will be ignored and will not be 
considered during execution. 

 
4.11.2 The tenderers should not change the units as specified in the tender. If any unit is changed 

the tenders would be evaluated as per the original unit and the contractor would be paid 
accordingly. 

 
The tenderer should not change or modify or delete the description of the item. If any 
discrepancy is observed he should immediately bring to the knowledge of the Architect/ SBI. 

 
4.11.3  Each page of the BOQ shall be signed by the authorized person and cutting or overwriting 

shall be duly attested by him. 
 
4.11.4  Each page shall be totaled and the grand total shall be given. 
 
4.11.5  The rate quoted shall be firm and shall include all costs, allowances, taxes, levies. 
 
4.11.6  The SBI reserve their rights to accept any tenders, either in whole or in part or may entrust 

the work in phases or may drop the part scope of work at any stage of the project within its 
sole discretion without assigning any reason(s) for doing so and no claim / correspondence 
shall be entertained in this regard. 

 
4.11.6 In case it is decided by the SBI to drop one or more buildings from the scope of work at any 

stage of the project, the contractor shall not be entitled to raise any claim / compensation for 
such deleted scope of work. Also, the SBI may consider issuing work order for various 
buildings in phases but within a reasonable time interval and the contractor shall be bound to 
execute the same within the stipulated time period and as per rates quoted by them in this 
tender without any claim for price escalation. 

 
4.12. Restriction under Rule 144 9XI) of General Financial Rules 2016 of Ministry of Finance, 

India order no. F. No. 6/18/2019/PPD dated 23rd July 2020. 
 Any bidder from a country which shares a land border with India will be eligible to bid in 

this tender ONLY if the bidder is registered with the Competent Authority (registration 
committee constituted by the Department for promotion of industry and internal Trade). 

 ‘Bidder’ (including the terms ‘tender’ ‘consultant or ‘service provider’ in certain contexts) 
means any person or firm or company, including any member of a consortium or joint 
venture (that is an association of several persons, or firms or companies), every artificial 
judicial person not falling in any of the descriptions of bidders stated hereinbefore, 
including any agency branch or office controlled by such person, participating  in a 
procurement process. 
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 ‘bidder from a country which shares land border with India (such a country); for this 
purpose means: 

 An entity incorporated, established or registered in such a country, or 

 A subsidiary of an entity incorporated, established or registered in such a country or 

 An entity substantially controlled through entities incorporated, established or registered in 
such a country, or 

 An entity whose beneficial owner is situated in such a country or 

 An Indian (or  other) agent of such an entity or 

 A natural person who is a citizen of such a country or 

 A consortium or joint venture where any member of the consortium or joint venture falls 
under any of the above. 

     The beneficial owner for the purpose of (iii) above will be as under: 

 In case of A Company or Limited Liability Partnership, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more judicial person, 
has a controlling interest or who exercise control through other means. 

 Explanation- 
 “Controlling ownership interested” means ownership of or entitlement to more than twenty 

five percent of shares  or capital or profits of the Company; 

 “Control” shall include right to appoint majority of the directors or to control the management 
or policy decisions including by virtue of their shareholding or management rights or 
shareholders agreements or voting agreements; 

 In case of a partnership firm, the beneficial owner is the natural person(s), who whether 
acting alone or together, through one or more judicial  person, has ownership of entitlement 
to more than fifteen percent of capital or profits of the partnership; 

 In case of an unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who whether acting alone or together, through one or more judicial  
person, has ownership of or    entitlement to more than fifteen percent of capital or profits of 
such association or body of individuals. 

 Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is 
the relevant natural person who holds the position of senior managing official; 

 In case of a trust, the trustiest, the identification of beneficial owner(s) shall include 
identification of the author of the trust, the trustee, the beneficiaries with fifteen percent or 
more interest in the trust and any other natural person exercising ultimate effective control 
over the trust through a chain of control or ownership. 

 An Agent is a person to do any act  for another, or to represent another in dealing with 
third person . 
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 [To be inserted in tenders for Works contracts, including Turnkey contract]. The 
successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with 
the Competent Authority. 

 All bidders need to submit a declaration-cum-certificate (along with evidence) in this 
regards as per “Annexure-I” failure to submit such valid declaration-cum-Certificate will 
make the bid liable for rejection.”         

 
 
 
 
 
 
 

SIGNATURE OF THE CONTRACTOR 
WITH SEAL 

 
 

 
 
 
 
 
 
 
 
 

S E C T I O N   V  
G E N E R A L  C O N D I T I O N S  O F  C O N T R A C T        

Except where provided for in the description of the individual items  in the Schedule of Quantities 
and in the specifications and conditions  laid down  hereinafter and in the drawings, the work shall 
be carried  as  per standard  specifications and under the directions of the  Employer/Architects. 
5.1    INTERPRETATION 

In construing  these  conditions, the specifications,  the  schedule  of quantities,  tender  and 
agreement, the following words  shall  have  the meaning  herein  assigned  to them except where 
the  subject  of  context otherwise requires : 

i)   Employer    :   The term employer shall denote STATE BANK OF INDIA with their RBO-7 
Chiindwara, and any of its employees or representative authorized to act on their behalf. 

ii)  The BANK :   The term  BANK  shall  mean STATE BANK OF INDIA BANK, the Employer. 

iii)  Architects:   The  term  Architects shall means M/s Minu & Sharat Associates or in the  event  
of his/their  ceasing to be the Architects for the purpose of this  contract such other persons as the 
Employer shall nominate for the purpose. 

iv)  The Engineer in charge:   The term means Engineer of the STATE BANK OF INDIA deployed 
to look after the work. 

v)     Site Engineer  :   The term  shall  means  person posted at  site who   shall  work under the  
orders  of  Architects/Employer/Engineer-in-charge to inspect the works. 
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vi) Contractor : The   term    Contractor    shall     mean 
___________________________________ (name and address of the  contractor) and his/their 
heirs, legal representatives assigns and successors. 

vii)   Site   :   The site shall mean the site where the works are to be executed as shown within 
boundary  on the Site Plan including any  building  and erections thereon allotted by the Employer 
for the  Contractor's use. 

viii) Drawings   :   The work is to be carried out in accordance  with drawings,  specifications,  the 
schedule of quantities  and  any  further drawings  which  may be supplied or any other instruction, 
which  may  be given by the employer during the execution of the work. 

All the drawings relating to work given to the contractor together with a copy  of  schedule  of  
quantities  are  to  be  kept  at  site  and  the Employer/Architects  shall given access to such 
drawings or  schedule  of quantities whenever necessary. 

In case  any detailed drawings are necessary, contractor  shall  prepare such detailed drawings 
and/or dimensional sketches therefore and have  it confirmed by the employer prior to taking up 
such work. 

The contractor  shall ask in writing for all clarifications  on  matters occurring  anywhere in  
drawings, specifications and schedule of  quantities  or to additional instructions at least 10 days 
ahead from the  time when it is required for implementations so that the Employer may be  able to 
give decision thereon. 

ix)   "The  works" shall mean the work or works to be executed  or  done under this contract. 

x)    "Act of Insolvency" shall mean any act as such as defined  by  the Presidency  Towns 
Insolvency Act or in Provincial Insolvency Act  or  any Amending Statutes. 

xi)   "The Schedule of Quantities" shall mean the schedule of quantities as specified and forming 
part of this contract. 

xii)  "Priced Schedule of Quantities" shall mean the schedule of quantities duly priced with the 
accepted quoted percentage of the contractor. 

xiii) Order of precedence for any ambiguity in the schedule of  quantities, general conditions, 
special conditions, specifications and drawings for  the contractor shall be as per the decision of the 
Employer and  the same will be binding on the Contractor, and shall be read as under in the 
decreasing order of importance. 
a)  Schedule of Quantities. 
b)  Drawings. 
c)  Special Conditions. 
d)  General Conditions. 
e)  Technical Specifications of  Contract. 
f)   C.P.W.D. specifications. 
g)  Bureau of Indian Standards specifications. 
h)  State P.W.D./General Engineering Practice. 
Any ambiguity observed shall be brought to the notice of Employer and  be executed after obtaining 
approval from the Employer. 
5.2   SCOPE 

The  work consists of Electrical & Air Conditioning Works BANK’S ADDITIONAL PREMISES, 
(Chhindwara Region) in  accordance with  the  "Drawings" and "Schedule of Quantities". The 
Electrical works, related Electrical and Air conditioning work etc. complete are within the  scope of  
this tender. It includes furnishing all materials, labour, tools  and equipment and management 
necessary for, and incidental to, the  construction  and completion of the work. All work, during its 
progress and  upon completion shall confirm to the lines, elevations and grades as shown  on the  
drawings furnished by the employer. Should any detail essential  for efficient completion of the work 
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be omitted from the drawings and  specifications it shall be the responsibility of the contractor to 
inform  the employer  and to furnish and install such detail with employer's  concurrence,  so  that 
upon completion of the proposed work the  same  will  be acceptable and ready for use. 
Employer  may in their absolute discretion issue further drawings  and/or written  instructions, 
details, directions and explanations,  which  are, hereafter  collectively, referred to as "the 
employer's instructions"  in regard to : 
a)    The variation or modification of the design quality or quantity of works or the addition or 
omission or substitution of any work. 
b)   Any discrepancy in the drawing or between the schedule of  quantities and/or drawings and/or 
specifications. 
c)    The  removal  from  the site of any  defective  materials  brought thereon  by  the contractor and 
the substitution of  any  other  material thereof. 
d)    The demolition/removal and/or re-execution of any work executed by the contractors. 
e)    The dismissal from the work of any persons employed thereupon.    
f)    The opening up for inspection of any work covered up. 
g)    The  rectification  and making good of any defects  under  clauses hereinafter  mentioned  and 
those arising during the  maintenance  period (retention period). 
The  contractor  shall forthwith comply with and duly  execute  any  work comprised  in such 
employer's instructions, provided always  that  verbal instructions,  directions and explanations 
given to the  contractor's  or his  representative upon the works by the employer shall if  involving  a 
variation be confirmed in writing to the contractor/s within seven  days. No  works  for which rates 
are not specifically mentioned in  the  priced schedule  of quantities, shall be taken up without 
written permission  of the  employer.  Rates of items  not mentioned in the priced  schedule  of 
quantities shall be fixed by the employer in consultation with the Architects as provided in clause 
"variations". 
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5.3   TENDERER SHALL VISIT THE SITE 
Intending  Tenderer  shall  visit the site and  make  himself  thoroughly acquainted with the local site 
conditions, nature and requirements of the works,  facilities of transport conditions, effective labour 
and  materials,  accesses  and  storage for materials.  The Tenderer shall provide in their tender for 
cost of carriage, freight  and other  charges as also for any special difficulties and including  police 
restriction for transport etc. for proper execution of work as  indicated in drawings. The successful 
Tenderer will not be entitled to any claim of compensation for difficulties faced or losses incurred on 
account of  any site  conditions  which existed before the commencement of  the  work  or which  in 
the opinion of the Employer might be deemed to have  reasonably been inferred to be so existing 
before commencement of work. 
5.4  TENDERS 
 The entire set of tender paper issued to the tenderer should be submitted duly  priced and also 
signed on the last page together with  initials  on every page. Initials/Signature will indicate the 
acceptance of the tender papers by the tenderers. 
The schedule of quantities shall be filled in as follows : 
i)    The  rates  column  to be legibly filled in ink  in  both  English  figures and English words. 
ii)  Amount column to be filled in figures for each item and the amount for each subhead as detailed 
in the "Schedule of Quantities". 
iii)  All corrections are to be initialed. 
iv)  The "Rate Column" (for alternative items shall be filled up). 
 v)  The “Amount" for alternate items of which the quantities are not mentioned shall not be filled up. 
vi)  In case of any errors/omissions  in the quoted rates,  the  rates given in the tender marked 
"original" shall be taken as correct rates. 
No  modifications, overwriting or corrections can be made in  the  tender papers  by the tenderer, 
but he may at his option offer his  comments  or modifications  in  a  separate sheet of paper 
attached  to  the  original tender papers. 
The  employer reserves the right to reject the lowest or any  tender  and also to discharge any or all 
of the tenders for each section or to  split up and distribute any item of work to any specialist firm or 
firms, without assigning any reason. 
The  BANK reserves the right to accept the tender in full or in part  and the tenderer shall have no 
claim for revision of rate or other conditions if his tender is accepted in parts. 
The  tenderers should note that the tender is strictly on the  item  rate basis  and their attention is 
drawn to the fact that the rates  for  each and every item should be correct workable and self-
supporting. If  called upon  by the employer detailed analysis of any or all the rates shall  be 
submitted by the contractor. The employer shall not be bound to recognize the contractor's analysis. 
The works will be paid for as "measured work" on the basis of actual work done and not as "lump 
sum" contract. 
All  items  of  work described in the schedule of quantities  are  to  be deemed  and paid as 
complete works in all respects and details  including preparatory and finishing works involved 
directly related to and  reasonably detectable from the drawings, specifications and schedule of 
quantities and no further extra charges will be allowed in this connection.  In the  case  of lump sum 
charges in the tender in respect of  any  item  of works, the payment of such items of work will be 
made for the actual work done  on the basis of lump sum charges as will be assessed to be  
payable by the employer. 
The  employer has power to add to, omit from any works as shown in  drawings or described in 
specifications or included in schedule of quantities and  intimate the same in writing but no addition, 
omission or  variation shall be made by the contractor without authorisation from the  Employer. No 
variation shall vitiate the contract. 
The tenderer shall note that his tender shall remain open for  consideration  for  a  period of 90 days 
from the date of opening  of  the  tender (Envelope No. 3). 
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5.5   AGREEMENT 
The  successful  contractor may be required to sign agreement as  may  be drawn up to suit local 
conditions and shall pay for all stamps and  legal expenses, incidental thereto. 
5.6   PHOTOGRAPHS 
The  contractor shall supply the Architect & Employer weekly  with  well executed  unmounted 
photographs 4 (four) No. of size 200 x 250mm  in  duplicate  showing the progress of the works and 
also such particular  section of the works, site plan, machinery or materials as the Engineer  may 
direct within his quoted prices. 
5.6   GOVERNMENT AND LOCAL RULES 
The contractor shall conform to the provisions of all local By-laws  and acts  relating to the work and 
to the regulations etc. of the  Government and local authorities and of any company with whose 
system the  structure is  proposed to be connected. The contractor shall give all  notices  required 
by said act, rules, regulations and Byelaws etc. and pay all fees payable to such authorities for 
execution of the work involved. The cost, if any, shall be deemed to have been included in his 
quoted rates, taking into account all liabilities for licenses, fees for footpath encroachment and  
restorations etc. He shall indemnify the employer against  such  liabilities   and  shall  defend all 
actions arising from  such  claims  or liabilities. 
5.8   TAXES (GST )  
The tenderers to exclude GST, which shall be payable by the Bank separately as applicable. 
However, work contract tax shall be deducted at source at the specific rate in state legislative, if 
applicable. The certificate in respect of T.D.S. shall be issued by the BANK as per rate.  No claim 
whatsoever on this account shall be entertained. 
5.9   PROVISIONAL SUM (P.S.) 
All  provisional  sums described in the schedule of  quantities  as  P.S. shall  be exclusively allotted 
to the purchase of materials and  not  for any  handling  and  fixing to be done by the contractor.  
Such  costs  of handling and fixing with profit (including transport charges if required) shall  be 
separately included in the contract price as described  in  the schedule  of quantities. The disposal 
of the amounts covered  under  this head will be absolutely at the discretion of the employer. 
Contractor  is to  make payments for these materials to the suppliers on certificate  or order issued 
by the employer and realise them through his bills from  the employer. 
5.10  QUANTITY OF WORK TO BE EXECUTED 
The quantities shown in the schedule of quantities are intended to  cover the  entire  new  structure 
indicated in the drawings  but  the  Employer reserves  the  right to execute only a part or the whole  
or  any  excess thereof without assigning any reason therefore. 
5.11  OTHER PERSONS ENGAGED BY THE EMPLOYER 
The employer reserves the right to execute any part of the work  included in  this contract or any 
work which is not included in this  contract  by other agency or persons and contractor shall allow all 
reasonable facilities and use of his scaffolding for the execution of such work. However the 
contractor shall employ “A” grade Licence holder Electrical contractor to Complete the electrical 
work in the scope of the tender 
5.12  EARNEST MONEY AND SECURITY DEPOSIT 

The tenderer will have to deposit an amount of Rs. 18,500.00 (Rupees Eighteen Thousands 
Five Hundred only) in the  form of  BANK  draft drawn in favour of  The Regional Manager, RBO-
7 SBI at Chhindwara a/c (name of/Contractor’s firm ) at  the  time  of submission  of tender as an 
Earnest Money. The employer is not liable  to pay  any interest on the Earnest Money. The Earnest 
Money of  the  unsuccessful  tenderers will be refunded without any interest soon  after  the decision  
to award the work is taken or after the expiry of the  validity period of the tender. 
The  successful  tenderer to whom the contract is awarded  will  have  to deposit  an initial security 
deposit, a further sum to make up 2% of  the value  of  the accepted tender including the Earnest 
Money.  The  initial Security  Deposit  will  have to be made by the contractor  to  the  BANK within 
14 days of acceptance of award letter, failing which the  employer at  his  discretion may revoke the 
letter of acceptance and  forfeit  the earnest money deposit furnished along with the tender. The 
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initial security deposit shall be accepted in the form of  Demand draft and not by  BANK Guarantee. 
The initial security will be refunded to the contractor within fourteen days after the issue of certificate 
of virtual completion. 
Apart  from the initial security deposit made as above,  retention  money shall  be deducted from the 
progressive running bills at 10% of the  gross value  of  each running bill. However  the retention 
money on secured advance payable will not  be  deducted. 
The  retention amount of 5% will  be refunded to the contractor in the Final bill and balance 5% will 
be refunded fourteen  days after the defect liability period. Provided the contractor has satisfactorily 
carried out all the works and to all the defects  in  accordance with  the  conditions of contract.  No 
interest is allowed  on  Retention Money. 
5.13  CONTRACTOR TO PROVIDE EVERYTHING NECESSARY 
The contractor shall provide everything  necessary for the proper  execution  of  the work according 
to the intent and meaning of  the  drawings, schedule of quantities and specifications taken together 
whether the same may  or may not be particularly shown or described therein provided  that the 
same can reasonably be inferred therefrom and if the contractor finds any discrepancies therein, he 
shall immediately and in writing refer  the same  to  the  employer whose decision shall be final  and  
binding.  
The rates quoted against individual items will be inclusive of everything necessary to complete the 
said items of work within the contemplation of the contract and beyond the unit price. No extra 
payments will be allowed for incidental or contingent work, labour and/or materials inclusive of all 
taxes excluding GST and duties whatsoever except for specific taxes, if any, stipulated in the tender 
documents. 
The contractor  shall supply, fix and maintain at his own cost  for  the execution  of any work, all 
tools tackles, machinery and  equipment's  and all  the necessary scaffolding, , watching and 
lighting  by night  as well as by day required not only for the proper  execution  and protection of the 
said work but also for the protection of the public and safety  of  any adjacent roads, streets, walls,  
houses,  buildings,  all other  erections, matters and things and the contractor shall  take  down and  
remove any or all such scaffolding, etc. as occasion shall be required or when ordered  to do  so  
and shall fully reinstate and make good all  matters  and  things distributed  during  the execution of 
works to the  satisfaction  of  the Employer/Architect. 
The Contractor shall at all times give access to workers employer by the Architect / Employer or any 
men employed on the  buildings and  to  provide  such  parties with  proper sufficient  and  if 
required special scaffolding, hoists and ladders and provide them with water and lighting and leave 
or make any holes, grooves etc. in any work where directed by the employer as may be required  to 
enable such workmen to lay or fix pipes, electrical wiring, special fittings  etc. The quoted rates of 
the tenders shall accordingly include all these above mentioned contingent works. 
5.14 TIME OF COMPLETION, EXTENSION OF TIME & PROGRESS CHART 
5.14.1  Time of completion 
The entire work is to be completed in all respects within the stipulated period. The date of 
commencement will be Three days from the date of acceptance letter issued to the contractor or the 
day on which contractor is instructed to take possession of site, whichever is latter.  Time is the 
essence of the contract and shall be strictly observed by the  contractor. 
The work shall not be considered as completed until the  Employer  have certified in writing that 
work has been completed and the defects liability period shall commence from the date of such 
certificate. 
5.14.2  Extension of Time 
If, in the opinion of the Employer/Architect the works be delayed  
(a) by reason  of any exceptionally inclement weather, or  
(b) by reason  of  instruction  from  the  employer in consequence  of  proceedings  taken  of 
threatened by or disputes, with adjoining or neighboring owners or  
(c) by the  works, or delay, of other contractors or tradesmen engaged or  nominated by the 
Employer and not referred to in the specification or  
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(d)  by reason of authorized extra and additions or  
(e) by reason of any combination  of  workmen or strikes or lockout effecting any  of  the  building 
trades  or   
(f)  from other causes which the employer  may  consider  are beyond  the control of the contractor, 
the Employer at the completion  of the time allowed for the contract, shall make fair and reasonable  
extension of the time for completion in respect therefore. In the event of the Employer failing to give 
possession of the site upon the  day  specified above the time of completion shall be extended 
suitably. 
In case of such strikes or lockouts, as are referred to above, the contractor, shall  immediately give 
the employer, written  notice  thereof. Nevertheless, the  contractor shall use his best endeavors all  
that  to prevent  delay, and shall do all that may be reasonably required, to  the satisfaction  of the 
employer to proceed with the works and on his  doing so that it will be ground of consideration by 
the employer for an  extension  of time as above provided. The decision of the Employer as  to  the 
period  to the allowed for an extension of time for completion  hereunder (which  decision shall be 
final and binding on the contractor)  shall  be promulgated at the conclusion of such strike or lockout 
and the employer shall  then,  in the event of an extension being granted,  determine  and declare  
the  final completion date. The provision in  clause  5.15  with respect to payment of liquidated 
damages shall, in such case, be read and construed as if the extended date fixed by the employer 
were  substituted for and the damage shall be deducted accordingly. 
5.14.3  Progress of work 
During the period of construction  the contractor shall maintain  proportionate  progress  on  the 
basis of a programme chart  submitted  by  the contractor  immediately before commencement of 
work and agreed to by  the employer/Architect. Contractor should also include planning for  
procurement  for  scarce material well in advance and reflect the  same  in  the programme chart so 
that there is no delay in completion of the project. 
5.15 LIQUIDATED DAMAGES 
Should   the   work  be  not  completed  to  the  satisfaction   of   the Employer/Architect within the 
stipulated period, the contractor shall  be bound  to pay to the employer a sum calculated as given 
below by  way  of liquidated  damages  and  not as penalty during which  the  work  remains un-
commenced or unfinished after the expiry of the completion date. 
0.5% of  the tendered amount shown in the tender per  week  subject  to ceiling of 5% of the  
accepted contracted sum. 
5.16 TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE  
OFFICE REQUIREMENTS 
5.16.1 The contractor shall provide, fix up and maintain in an approved position proper  office  
accommodation  for the  contractor's  representative  and staff,  which  offices shall be open at all 
reasonable hours  to  receive instruction, notices or communication and clear away on completion of 
the work and make good all work disturbed. 
All drawings maintained on the site are to be carefully mounted on boards of appropriate size and 
covered with a coat of approved varnish. They are to be protected from ravages of termites, ants 
and other insects. 
The contractor shall provide at site at his own cost all artificial light required for the work and to 
enable other contractors and subcontractors to complete the work within the specified time. 
The  Contractor shall provide a suitable temporary hut for  the  watchmen and clear away the same 
when no longer required and to provide all necessary attendants, lights etc. required. 
The contractor shall arrange for temporary latrines for the use of  workers  and field staff and keep 
the same in a clean sanitary  condition  to the  satisfaction of the Public Health Authorities and shall  
cause  such latrines  and soil to be cleared away whenever necessary and  shall  make good all the 
works disturbed by these conveniences. 
 Every precaution shall be taken by the contractor to prevent the breeding of mosquitoes on the 
works during the construction and all receptacles, cisterns, water tanks etc. used for the storage of 
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water must be suitably protected against breeding of mosquitoes. The contractor shall indemnify the 
employer  against any breach of rules in  respect  of  anti-malarial measures. 
The  contractor shall not fix or place any placards or  advertisement  of any  description or permit 
the same to be fixed or placed in or upon  any boarding,  gantry,  building structure other than those 
approved  by  the Employer. 
5.16.2  Protective Measures 
The contractor from the time of being placed in possession of  the  site must  make suitable 
arrangements for watching, lighting  and,  protecting the work, the site and surrounding property by 
day, by night, on all days including Sundays and other holidays. 
Contractor shall indemnify the employer against any possible  damage  to the  building, roads, or 
member of the public in coarse of  execution  of the work. 
The contractor  shall  provide necessary  temporary  enclosures,  gates, entrance etc. for the 
protection of the work and materials and for altering  and adopting the same as may be required 
and removing on  completion of the works and making good all works disturbed. 
5.16.3  Storage of materials 
The  contractor  shall provide and maintain proper sheds for  the  proper storage  and  adequate 
protection of the materials etc., and  other  work that  may  be executed on the site including the 
tools and  materials  of subcontractors  and  remove same on completion. 
5.16.4  Tools 
All instruments like steel tape etc. which is found necessary for the works shall be provided by the 
contractor for due performance of the contract. 
All measuring tapes shall be of steel and suitable scaffolding and  ladders  that  may be require for 
safety taking measurements  and  shall  be supplied by the contractor. 
The  Mistry's  and  the supervisors on the works shall  carry  with  them always  a  one  meter or two 
meter steel tapes, a measuring  tape  of  30 meters, a spirit level, a plumb bob and a square and 
shall check the work to  see that work is being done according to the drawings and  specifications.  
The  site engineer will use any or all measuring  instruments  or tools  belonging to the contractor as 
he chooses for checking  the  works executed or being executed on the contract. 
The  contractor should cover in his rates for making provisions  for  all reasonable  facilities for the 
use of his scaffolding, tools  and  plants etc. by subcontractors for their work. 
5.16 NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS 
The Contractor shall confirm to the provisions or any acts of the  legislature relating to the work, and 
to the regulations and By-Laws of any authorities, and / or any water, lighting and other companies, 
and / or authorities with whose system the structures were proposed to have constructed and shall 
before making any variation from the drawings or specifications that may be associated to so 
confirm, give the Employer/Architects written notice, specify the variations proposed to be made and 
the reasons for making them and apply for instructions thereon. the Employer on receipt of such 
intimation shall give a decision with a reasonable time. 
The Contractors shall arrange to give all notices required for by the said acts, regulations or By-laws 
to be given to any authority, and to pay to such authority or to any public officer all fees that may be 
properly chargeable in respect of the work and lodge the receipts with the Employer 
The contractor shall indemnify the employer against all claims in respect of patent  rights, royalties, 
damages to buildings, roads or  member  of public in course of execution of work and shall defend 
all actions  arising  from  such  claims and shall keep the employer  saved  harmless  and 
indemnified in all respects from such actions, costs and expenses. 
5.18  CLEARING SITE AND SETTING OUT WORKS 
The  contractor shall set out the works and shall be responsible for  the true  and perfect setting out 
of the work and for the correctness of  the positions,  levels, dimensions and alignment of all parts 
thereof. If  at any time, any error shall appear during the progress of any parts of  the works  the  
contractor shall at his own expenses rectify such  error,  if called  upon  to the satisfaction of the 
employer. The  contractor  shall further  set out the work to the alternative positions at the site  until 
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one is finally approved and the rates quoted in his tender should include for this and no extra on this 
account will be entertained. 
5.19 ACCESS 
Any  authorized  representative of the employer/architect  shall  at  all reasonable  times have free 
access to the works and/or to the  workshops, factories  or  other places where materials are being  
prepared  or  constructed for the work and also to any place where the materials are lying or  from  
where they are being obtained, and the  contractor  shall  give every facility to the BANK or their 
representatives necessary for inspection  and examination and test of the materials and  
workmanship.  Except the representatives of the employer, no person shall be allowed at any time 
without the written permission of the employer. 
5.20 MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS 
All  the works specified and provided for in the specifications or  which may  be  required to be done 
in order to perform and  complete  any  part thereof  shall be executed in the best and most 
workman like manner  with materials  of  the best and approved quality of the respective  kinds  in 
accordance with the particulars contained in and implied by the  specifications  and  as represented 
by the drawings or according to  such  other additional particulars and instructions as may from time 
to time be given by  the Employer/Architect during the execution of the work, and  to  his entire 
satisfaction. 
If required by the Employer/Architect the contractor shall have to carry out tests  on materials and 
workmanship in  approved  materials  testing laboratories  or as prescribed by the employer at his 
own cost  to  prove that  the materials etc. under test confirming to the relevant  IS  standards  or as 
specified in the specifications. The necessary charges  for preparation  of mould (in case of 
concrete cube),  transporting,  testing etc.  shall have to be borne by the contractor. No extra 
payment on  this account would in any case be entertained.  
All the materials (except where otherwise described) stores and equipment required for the full 
performance of the work under the contract must  be provided  through  normal  channels  and must 
be the  best  of their  kind available and contractor/s must be entirely  responsible  for the proper 
and efficient carrying out of the work. The work must be  done in the best workman like manner. 
Samples of all materials to be used must be   submitted  to  the  Employer/Architect  when  so  
directed  by   the Engineer/Architects and written approval from Employer/Architect must  be 
obtained prior to placement of order. The approved samples shall be kept with the Employer till the 
completion of work. 
Should the work be suspended by reason of rain, strike, lockouts or any other cause, the contractor 
shall take all precautions necessary for the protection of  work and at his own expenses shall make 
good  any  damage arising from any of these causes. 
The  contractor shall cover up and protect from damage, from  any  cause, all  new work and supply 
all temporary doors, protection to windows,  and any  other requisite protection for the execution of 
the work whether  by himself or special tradesmen or subcontractor and any damage caused must 
be made good by the contractor at his own expenses. 
5.21  REMOVAL OF IMPROPER WORK 
The employer shall during the progress of the work have power to order in writing from time to time 
the removal from the work within such reasonable  time  or times as may be specified in the order  
of  any  materials which in the opinion of the Employer/Architect are not in accordance with 
specification or instructions, the substitution or proper re-execution of any  work executed with 
materials or workmanship not in  accordance  with the  drawings and specifications or instructions. 
In case the  contractor refuses  to  comply with the order the employer shall have the  power  to 
employ  and  pay other agencies to carry out the work  and  all  expenses consequent  thereon or 
incidental there to as certified by  the  employer shall be borne by the contractor or may be 
deducted from any money due to or  that  may become due to the contractor. No certificate which  
may  be given  by the Architects shall relieve the contractor from his  liability in respect of unsound 
work or bad materials. 
5.22 SITE ENGINEER 
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The term "Site  Engineer" shall mean the person posted at site by  Architect/Employer  to 
superintend the work. The contractor shall  afford  the Site  Engineer every facility and assistance 
for examining the works  and materials   for  checking  and  measuring  work and materials.  The  
Site Engineer  shall have no power to revoke,  alter,  enlarge  or  relax  any requirements  of the 
contractor or to sanction any day  work,  additions, alterations, deviations, or omissions or any extra 
work whatever,  except in so far as such authority may be specially conferred by a written order of 
the Employer. 
The Site Engineer shall have power to give notice to the contractor or to his foreman of non-
approval of any work or materials and such work  shall be suspended or the use of such materials 
shall be discontinued until the decision of the employer is obtained. The work will from time to time  
be examined by the Architects, Engineer from the premises department of  the Employer and the 
Site Engineer. But such examination shall not in any way exonerate the contractor from the 
obligation to remedy and defects  which may  be  found  to exist at any stage of the work or after  
the  same  is complete. Subject to the limitations of this clause the contractor  shall take instructions 
only from the Employer. 
5.23  CONTRACTOR'S EMPLOYEES 
The  Contractor shall employ technically qualified and  competent  supervisors  for  the work who 
shall be available (by turn)  through  out  the working   hours   to  receive  and  comply  with  
instructions   of   the Employer/Architects. The contractor shall engage at least one experienced 
Engineer  as  site-in-charge for execution of the  work.  The  contractor shall employ in connections 
with the work persons having the  appropriate skill or ability to perform their job efficiently. 
The  contractor  shall employ  local labourers  on the  work  as  far  as possible. 
No  labourers  below the age of sixteen years and who is  not  an  Indian National shall be 
employed on the work. 
Any laborer supplied by the contractor to be engaged on the work on  day work  basis either wholly 
or partly under the direct order or control  of the  Employer  or his representative shall be deemed to 
be a  person  employed by the contractor. 
The  contractor shall comply with the provisions of all  labour  legislation's including the 
requirements of : 
a) The payment of Wages Act. 
b) Employer's Liability Act. 
c) Workmen's Compensation Act. 
d) Contractor Labour (Regulation & Abolition) Act, 1960 and   Central Rules 1964. 
e) Apprentices Act 1961. 
f) Any other Act or enactment relating thereto and rules framed there-under from time to time. 
The  contractor shall keep the Employer saved, harmless  and  indemnified against  claims if any of 
the workmen or any other person and  all  costs and  expenses as any be incurred by the Employer 
in connection  with  any claim that may be made by any workman or any other person. 
The contractor shall comply at his own cost with the order of requirement of  any  Health  Officer of 
the state or any local authority  or  of  the Employer regarding the maintenance of proper 
environmental sanitation  of the area where the contractor's labourers are housed or 
accommodated, for the prevention of small pox, cholera, plague, typhoid, malaria and  other 
contagious  diseases. The contractor shall provide maintain and  keep  in good  sanitary  condition  
adequate sanitary  accommodation  and  provide facilities  for pure drinking water at all times for the 
use of  men  engaged on the works and shall remove and clear away the same on completion of  
the works. Adequate precautions shall be taken by the  contractor  to prevent  nuisance  of any kind 
on the works or the  lands  adjoining  the same. 
The  contractor shall arrange to provide first aid treatment to  the  labourers engaged on the works. 
He shall within 24 hours of the  occurrence of  any accident at or about the site or in connection with 
execution  of the works, report such accident to the employer and also to the competent authority 
where such report is required by law. 
5.24  DISMISSAL OF WORKMEN 
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The  contractor shall on the request of the employer immediately  dismiss from  works any person 
employed thereon by him who may in the opinion  of the employer be unsuitable or incompetent or 
who may misconduct  himself. Such  discharges  shall  not be the basis of claim  for  compensation  
or damages against the employer or any of their officers or employee. 
5.25 ASSIGNMENT 
The whole of the works included in the contract shall be executed by  the contractor and the 
contractor shall not directly or indirectly  transfer, assign  or underlet the contract or any part, share 
or  interest  therein nor, shall take a new partner without written consent of the employer and no  
subletting  shall  relieve the contractor from the  full  and  entire responsibility of the contract or from 
active superintendence of the work during their progress. 
5.26 DAMAGE TO PERSONS AND PROPERTY INSURANCE ETC. 
The  contractor  shall  be responsible for all injury to  the  worker  or workmen or persons, or things 
and for all damages to the  project works, materials, equipments, structural and/or decorative part of  
property which may arise from the operations or neglect of himself or of  any subcontractor or any of 
his or a subcontractor's employees whether such injury  or  damage arise from carelessness, 
accident or any  other  cause whatsoever  in any way connected with the carrying out of this  
contract. The  clause shall be held to include interalia any damage  to  buildings whether  
immediately  adjacent  or otherwise and  any  damage  to  roads, streets,  foot paths or ways as well 
as damages caused to  the  buildings and the works forming the subject of this contract by rain, 
wind or other inclemency  of the weather. The contractor shall indemnify  the  employer and  hold  
harmless in respect of all and any expenses arising  from  any such  injury or damages to persons 
or property as aforesaid and  also  in respect  of any claim made in respect of injury or damage 
under any  acts of compensation or damage consequent upon such claim. 
The  contractor shall reinstate, rectify and remedy all damages of  every sort mentioned in this 
clause so as to deliver the whole of the  contract works  complete  and perfect in every respect and 
so as to make  good  or otherwise  satisfy all claims for damages to the property or  third  parties. 
The  contractor  shall effect the insurance necessary and  indemnify  the employer entirely from all 
responsibility in this respect. The  insurance must be placed with company approved by the 
employer and must be effected jointly  in  the name of the contractor and the employer and  the  
policy lodged  with the latter. The scope of insurance is to include  damage  or loss  to the contract 
itself till this is made over in a complete  state. Insurance is compulsory and must be effected for the 
very initial  stage. The  contractor shall also be responsible for anything which may  be  excluded  
from the damage to any property arising out of incidents,  negligence or defective carrying out of 
this contract. 
The  employer  shall  be at liberty and hereby empowered  to  deduct  the amount of any damages, 
compensations, costs, charges and expenses arising or accruing from or in respect of any such 
claim or damages from any sums including the total security deposit due or to become due to the 
contractor. 
5.26 INSURANCE 
Unless otherwise instructed the contractor shall insure the works for all risk  (include fire, flood, 
earthquake & third party) of  the  contractor for total tender value and keep them insured until the 
virtual completion of  the  contract against any loss or damage of the material and  of  the project.  
The  insurance must be placed with a company  approved  by  the Employer  in the joint names of 
the Employer and the contractor for  such amount  and for any further sum if called to do so by the  
Employer.  The premium of such further sum being allowed to the contractor as an authorized  
extra. The contractor shall deposit the policy and receipt  premium paid  with the Employer within 
twenty one days from the date of issue  of work  order  unless otherwise instructed. In default  of  
the  contractor insuring  as provided above the Employer on his behalf may so insure  and may 
deduct the premiums paid from any money due, or which may become  due to  the contractor. The 
contractor shall as soon as the claim  under  the policy is settled or the work reinstated by Insurance 
Company should they elect  to  do so, proceed with due diligence with the completion  of  the works  
in the same manner as though the fire has not occurred and in  all respects under the conditions of 
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the contract. The Contractor in case  of rebuilding or reinstatement after fire shall be entitled to 
extension  of time for completion as the Employer may deem fit. 
5.28 ACCOUNTS RECEIPT & VOUCHERS 
The contractor shall, upon the request of the employer furnish them  with all  the  invoices, 
accounts, receipts and other vouchers that  they  may require in connection with the works under 
this contract. If the contractor shall use materials less than what he is required under the contract, 
the  value of the difference in the quantity of the materials he was  required to use and that he 
actually used shall be deducted from his  dues. The decision of the employer shall be final and 
binding on the contractor as to the amount of materials. The contractor is required to use for  any 
work under this contract. 
Before  taking any measurement of any work the site Engineer  or  a subordinate  deputed by him 
shall give reasonable notice to the  contractor.  If  the contractor fails to attend at the measurements  
after  such notice or fails to countersign or to record the difference within a  week from the date of 
measurement in the manner required by the  Site Engineer then in any such event the 
measurements taken by the Site Engineer or  by the subordinate deputed by him as the case may 
be is final and binding on the  contractor  and the contractor  shall have no right to  dispute  the 
same. 
 5.29 PAYMENTS 
All bills shall be submitted by the contractor in the form prescribed by the employer.  Normally one 
interim bill shall be  prepared  each  month subject  to  minimum  value for interim certificate as  
stated  in  these documents. The bills in proper forms must be duly accompanied by detailed 
measurements in support of the quantities of work done  and  must  show deductions for all 
previous payments, retention money etc. The bill shall be  checked at site by site Engineer and 
thereafter the  Architect  shall issue  a certificate after due  scrutiny of the contractor's  bill  which 
may  be  further  verified by the Employer and the  contractor  shall  be entitled to payment there of, 
within the period of honoring certificates named in these documents, as per final verified amount by 
the Employer. 
The  amount as stated in an interim certificate  
shall be the total  value of  work properly executed and secured advance on the materials   as  
described  under the heading of secured advance less the amount to  be  retained  by  the  
employer as retention money vide clause  5.12  of  these conditions and less installments previously 
paid under these  conditions, provided the such certificate shall only include the value of said  
material and goods as and from such time as they are reasonably, properly and not  prematurely 
brought to or placed adjacent to the work and then  only if adequately protected against weather or 
other casualties. 
The  employer will deduct retention money as described in clause 5.12  of these conditions. The 
refund of retention money will be made as specified in the said clause. 
If  the employer has supplied any materials or goods to  the  contractor, the  cost of any such 
materials or goods will be  progressively  deducted from  the amount due to the contractor in 
accordance with the  quantities consumed in the work. 
All  the interim payments shall be regarded as payment by way of  advance against  the  final 
payments only and not as payments for  work  actually done  and completed and shall not preclude 
the requiring of  bad  unsound and  imperfect or unskilled work to be removed and taken away and  
reconstructed  or  re-erected or to be considered as an admission  of  the  due performance  of the 
contract or any part thereof in any respect   or  the accruing of any claim, nor shall, it conclude 
determine or affect in  any way  the powers of the employer under these conditions or any of them  
as to the final settlement and adjustment of the accounts or otherwise or in any  other way vary or 
affect the contract. The final bill shall be  submitted  by the contractor within one month of the date 
fixed for  completion  of  the work or of the date of certificate  of  virtual  completion furnished by 
employer and payment shall be made within six weeks after issue of certificate of the Architect. 
5.30  SECURED ADVANCE FOR MATERIAL AT SITE 
No secured advance shall be paid. 
5.31 FINAL PAYMENTS 
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The  period of Final Measurements will be One Month from date  of  Completion, The final bill shall 
be accompanied by a certificate of  completion from  the Employer, payments of final bill shall be 
made after  deduction of Retention Money as specified in clause 5.12 of these  conditions, which 
sum  shall  be  refunded after the completion of  the  Defects  Liability Period after receiving the 
Employer and Architect's certificate that  the contractor has rectified all defects to the satisfaction of 
the  Employer and  Architects. The acceptance of payments of the final bill by the contractor would 
indicate that he will have no further claim in  respect of the work executed. 
5.32  VARIATION/DEVIATIONS 
The contractor may when authorized and shall, when directed in writing by the  employer  add or 
omit, or vary the works shown in  the  drawings  or described in the specifications or included in the 
priced schedule of the quantities.  The contractor on his own accord shall  make  no  addition, 
omission  or variation without such authorization of direction. A  verbal authorization of direction by 
the employer shall when confirmed correctly by  the contractor in writing within 3 days shall be 
deemed to have  been given in writing. 
The contractor shall send to the Architect/Employer once in every Month a statement  giving 
particulars, as full and detailed as possible,  of  all claims  for any additional payment to which the 
contractor  may  consider himself  entitled  and  of all extra or additional work  ordered  by  the 
employer which he has executed during the preceding month. 
No final interim claim for payment for any such work or expense, will  be considered  which  has  not 
been included in such  a  statement  provided always  that  the  Architect shall be entitled  after  
taking  employer's sanction  to authorize payment to be made for any such work  or  expense, not 
withstanding the contractor's failure to comply with this  condition, if the contractor has, at the 
earliest practicable opportunity,  notified the Architect in writing that he intends to make a claim for 
such work. 
The  rates for additional, altered, substituted work shall be arrived  at in accordance with the 
following rules : 
i)  The net rates or prices in the contract schedule shall determine  the valuation of (the rates for) 
the extra work (items) where such extra work is  of similar character and is executed under similar 
conditions as  the work priced therein. 
ii) If the rates for the extra, altered or substituted or (deviated) work are  not  provided for (available) 
in the schedule  of  quantities,  they shall to the extent possible be derived out of rate given in that  
schedule for similar or near similar items. For the purpose of such deviation, where  necessary and 
when so directed, the contractor shall  furnish  detailed  analysis for the said similar or near similar 
items in  the  contract schedule. For such portions of the analysis, for the extra, altered or 
substituted (deviated) work for which prices cannot be abstracted from the corresponding analysis 
of rates for the said similar or near  similar items  in the contract schedule, market rates 
substantiated  by  purchase bills/vouchers dependable printed price schedule of building materials 
of different type shall be adopted, using factors and constants for  quantum of materials, labour, T & 
P and sundries, form standard analysis of rates adopted  by  the National Building Organization, 
Ministry  of  Works  and Housing, Government of India in preparation of All India Standard  
Schedule  of Rates, 2002/DAR and adding 10% over towards profit  and  overheads.  When called 
upon to do so, the contractor shall submit  the  required purchase bills/vouchers. 
iii) In respect of a contract which incorporates more than one  schedule, the rate applicable in case 
(i) above if not provided for in the schedule pertaining to the work in which the addition, alteration or  
substitution (deviation) occurs, shall be taken as the lowest applicable rate in other schedules. 
Similarly in case (ii) above if similar in near similar  items cannot  be  found  in the schedule 
pertaining to the work  in  which  the addition, alteration or substitution (deviation) occurs, similar or  
near similar items from the other schedule shall be adopted. 
iv)  In the case of additional, altered substituted (deviated) for  which rates  cannot  be reasonably 
be derived as at (ii) and (iii)  above,  the rates  shall be worked out adopting market prices, 
substantiated by  purchase  bills/vouchers using factors and constants for quantum of  materials,  
labour, T & P and sundries from standard analysis of rates  adopted by  the  National Building 
Organization, Ministry of Works  and  Housing, Government  of  India in preparation of All India  
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Standard  Schedule  of Rates, 2002 DAR and adding 10% over towards profit and overheads. 
When called   upon  to  do  so  the  contractor  shall  submit  his   purchase bills/vouchers to the 
Architect's and Employer. 
v) The question as to what particular items, being similar or near  similar to the additional, altered or 
substituted (deviated) work in the contract schedule are to be adopted for deviation of rates for the 
additional,  altered  for substituted deviated work and whether  the  said  rates cannot  be  derived 
from similar or near similar items  in  the  contract schedule will decided by the employer. 
vi) In case (ii) to (iv) the contractor is required to submit his  analysis of rates adopting the principles 
enunciated and the Architect,  after scrutinizing  the  analysis any other papers furnished  will  allow  
such rates as he considers reasonable after obtaining Employer's sanctions. 
vii)  Where  extra work is of such a nature that it  cannot  be  properly measured  or valued, the 
contractor shall be allowed day work  priced  at the  net rates stated in the tender or the priced 
schedule of  quantities or  if not so stated then in accordance with the minimum local  day  work 
rates  and  wage  for the district notified by  the  concerned  authority provided  that  in either case if 
required by the  Architects,  vouchers, muster rolls and other documents, required for proper 
verification of the labour employed and the materials deployed on the said work and the costs 
thereof  be delivered to the Site Engineer, Architect or his  representative  on or before the end of 
the week following that in which  the  work has been executed. 
The question as to whether extra work is of such nature that it cannot be properly measured or 
valued will be decided by the Architects and Employer.  The margin to be allowed on actual costs to 
the  contractor  towards profit and overhead shall be 15%. 
 
5.33  DEVIATION LIMIT FOR TENDER QUANTITIES  BEYOND 25% 
The  tender  rates shall hold good for any increase in  the tendered  quantities up to variation of 
25%.  In case tender  quantities of an individual item exceeds the deviation limit of 25%, the same 
item is to be got approved by submitting the Market Rate Analysis of the above item, negotiated, 
and got to be approved by the competent authority. Please note that in no case contractor should 
execute the deviated item without prior approval   the rates  for the excess quantities. Over and 
above the deviation limit shall be payable as  per market rate analysis, sustained by purchase  
vouchers/bill  using constant  only of materials, labour, T & P etc. from all Indian  Standard analysis  
of rates published by NBO/DAR with 15% contractor's  profit and overheads. For non schedule 
items, constant of material, labour, T & P etc. shall be decided by the Engineer in-charge of 
Employer, and Architect based on the actual observation at site. 
5.34 SUBSTITUTION Should the contractor desire to substitute any materials and workmanship, 
he/they must obtain the approval of the Architect/Employer in writing for any  such  substitution  well 
in advance. Materials designated  in  this specification  indefinitely by such terms as "Equal" or 
"other  approved" etc.,  specific approval of the Employer/Architect has to be obtained  in writing. 
5.35 CLEARING SITE ON COMPLETION 
On  completion of the works, the contractor shall clear away  and  remove from  the site all 
constructional plant, surplus materials,  rubbish  and temporary  works  of every kind and leave the 
whole of the site  and  the works  clean  and in a workmanlike condition to the satisfaction  of  the 
Employer and Architects. 
5.36 DEFECTS AFTER COMPLETION 
The defects liability period (D.L.P.) shall commence form the certified date of virtual completion 
issued jointly by the BANK /Architects.  The contractor shall make good at his own cost and to the 
satisfaction of the employer all defects, shrinkages or other faults which may appear within 12 
months after completion of the work. In  default,  the employer  may  employ and pay other persons 
to amend and make  good  such damages,  losses  and expenses consequent thereon or  incidental  
thereto shall  be made good and borne by the contractor and such damages,  losses and  expenses  
shall be recoverable from him by the employer  or  may  be deducted by the employer, in lieu of 
such amending and making good by the contractor, deduct from any money due to the contractor a 
sum  equivalent to the cost of amending such work and in the event of the amount retained being  
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insufficient,  recover that balance from the contractor  from  the amount retained under clause No. 
5.12 together with any expenses the  Employer may have incurred in connection therewith. 
5.36 CONCEALED WORK 
The  contractor  shall  give due notice to the  Employer  and  Architects whenever any work is to be 
buried in the earth, concrete or in the bodies of  walls or otherwise becoming inaccessible later on, 
in order that  the work may be inspected and correct dimensions taken before such burial, in default  
whereof the same shall, at the option of the  Employer/Architect be  either  opened up for 
measurement at the contractor's expense  or  no payment may be made for such materials. Should 
any dispute or differences arise  after the execution of any work as to measurements etc., or  other 
matters which cannot be conveniently tested or checked, the notes of  the Employer shall be 
accepted as correct and binding on the contractor. 
5.38 IDLE LABOUR: Whatever the reasons may be, no claim for idle labour, additional 
establishment cost of hire and labour charges of tools and plants  would  be entertained under any 
circumstances. 
5.39 SUSPENSIONS 
If  the  contractor, except on account of any legal  restraint  upon  the Employer preventing the 
continuance of the work, abandons, suspends  work or  in the opinion of the Employer, the 
contractor neglects or  fails  to proceed  with  due diligence in the performance of his part of  the  
contract, the Employer shall have the power to give notice in writing to the contractor requiring the 
work be proceeded within a reasonable manner and with reasonable dispatch, such notices purport 
to be a notice under  this clause. 
After  such notice shall have been given the contractor shall not  be  at liberty to remove from the 
site of the works or from any ground  contiguous  thereto  any  plant or materials to subsist from the  
date  of  such notice being given until the notice shall have been complied with. If the contractor 
shall fail for 6 (seven) days after such notice has been given to proceed with the works as therein 
prescribed, the Employer may proceed as provided in clauses 5.41 (Termination of contract by 
Employer). 
5.40 TERMINATION OF CONTRACT BY EMPLOYER 
The  contractor being a company go into liquidation whether voluntary  or compulsory  or  being a 
firm shall be dissolved or  being  an  individual shall be adjudicated insolvent or shall make an 
assignment or a  composition  for the benefit of  the greater part, in numbers or amount  of  his 
creditors  or shall enters into a Deed or arrangement with his  creditors or if the official assignee in 
insolvency of the receiver of the contractor in insolvency, shall repudiate the contract, or if a receiver 
of  the contractor's   appointed by court shall be unable, within  fourteen  days after  notice  to him 
requiring him to do so, to show to  the  reasonable satisfaction  of the Employer  that he is able to 
carry out  and  fulfill the  contract,  and  if so required by the employer  to  give  reasonable security  
therefore,  or if the contractor shall suffer  execution  to  be issued, or shall suffer any payment 
under this contract to be attached by  or  on  behalf of and the creditors of the contractor,  or  shall  
assign charge or encumber this contract or any payments due or which may  become due  to the 
contractor there under, or shall neglect  or fail  to  observe and perform all or any of the acts matters 
of things by this contract  to be observed and performed by the contractor within three clear days 
after the notice shall have been given to the contractor in manner  hereinafter mentioned   requiring  
the contractor to observe or perform the  same  or shall use improper materials or workmanship in 
carrying on the works,  or shall in the opinion of the employer not exercised such due diligence and 
make  such due progress as would enable the work to be  completed  within due  time agreed upon, 
and shall fail to proceed to the  satisfaction  of the employer after three clear days notice requiring 
the contractor so to do  shall have been given to the contractor as hereinafter mentioned,  or shall  
abandon the contract, then and in any of the said cases, the  BANK may  not withstanding previous 
waiver determine the contract by a  notice in  writing to the effect as hereinafter mentioned, but  
without  thereby effecting  the powers of the employer of the obligations and  liabilities of the 
contractor the whole of which shall continue in force as fully  as if  the contract, had not been so 
determined and as if the  works  subsequently  executed  had been executed by  or on behalf of  the  
contractor (without thereby creating any trust in favour of the contractor). Further the  employer or 
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his agent, or servants, may enter upon and take  possession  of the work and all plants, tools, 
scaffolding,  sheds,  machinery, steam  and other power utensils and materials lying upon premises 
or  the adjoining  lands  or roads and sell the same as his own property  or  may employ  the same 
by means of his own servants and workmen in carrying  on and  completing the works or by 
employing any other contractors or  other persons  or person to complete the works and the 
contractor shall not  in any  way  interrupt or do any act, matter of thing to prevent  or  hinder such 
other contractors or other persons or person employed from  completing  and finishing or using the 
materials and plants for the  works  when the  works shall be completed, or as soon thereafter as 
conveniently  may be, the employer shall give notice in writing to the contractor to remove his 
surplus materials and plants and should the contractor fail to do  so within  a period of fourteen days 
after receipt by him. The employer may sell  the same by Public Auction and shall give credit to the  
contractor for  the amount so released. Any expenses or losses incurred by  the  employer  in  
getting the works carried out by other contractors  shall  be adjusted  against the amount payable to 
the contractor by way of  selling his  tools and plants or due on account of work carried out by  the  
contractor  prior  to  engaging other contractors or  against  the  Security Deposit. 
5.41 ARBITRATION 
Settlement of Disputes and Arbitration 
Except where otherwise provided in the contract all questions and disputes relating to the meaning 
of the specifications, design, drawings and instructions herein before mentioned and as to the 
quality of workmanship or materials used on the work or as to any other question, claim, right, 
matter or thing whatsoever in any way arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions order or these conditions or otherwise concerning the work or 
the execution or failure to execute the same whether arising during the progress of the work or after 
the cancellation, termination, completion or abandonment there of shall be dealt with as mentioned 
hereinafter. 

i) If the contractor considers that he is entitled to any extra payment or compensation in 
respect of the works over and above the amounts admitted as payable by the Architect 
or in case the contractor wants to dispute the validity of any deductions or recoveries 
made or proposed to the made from contract or raise any dispute, the contractor shall 
forthwith give notice in writing of his claim or dispute to the Regional Manager and 
endorse a copy of the same to the Architect, within 30 Days from the date of 
disallowance there of or the date of deduction or recovery. The said notice shall give full 
particulars of the claim, grounds on which it is based and detailed calculations of the 
amount claimed and the contractor shall not be entitled to raise any claim nor shall the 
Bank be in any way liable in respect of any claim by the contractor unless notice of such 
claim shall have been given by the contractor to the Regional Manager, RBO-7 in the 
manner and within the time as aforesaid. The contractor shall be deemed to have waived 
and extinguished all his right in respect of any claim not notified to the Regional 
Manager in writing in the manner and within the time aforesaid. 

ii) The Dy. General Manager (B&O) shall give his decision in writing on the claims notified 
by the contractor. The contractor may within 60 Days of the receipt of the decision of the 
Dy. General Manager (B&O) submit his claims to the conciliating authority. 

iii) If the conciliation proceedings are terminated without settlement of the disputes, the 
contractor shall, within a period of 30 days of termination there of shall give a notice to 
the concerned Chief General Manager/Dy. Managing Director & Corporate Development 
Office of the Bank for appointment of an arbitrator to adjudicate the notified claims falling 
which the claims of the contractor shall be deemed to have been considered absolutely 
barred and waived. 

iv) Except where the decision has become final, binding and conclusive in terms of the 
contract, all disputes of differences arising out of the notified claims of the contractor as 
aforesaid and all claims of the Bank shall be referred for adjudication through arbitration 
by the Sole Arbitrator appointed by the Chief General Manager/Dy. Managing Director & 
Corporate Development Officer. It will also be no objection to any such appointment that 
the Arbitrator so appointed is a Bank Officer and that he had to deal with the matters to 
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which the Contract relates in the course of his duties as Bank Officer. F the arbitrator so 
appointed is unable or unwilling to act or resigns his appointment or vacates his office 
due to any reason whatsoever another sole arbitrator shall be appointed in the manner 
aforesaid by the said Chief General Manager / Dy. General Managing Director & C.D.O. 
Such person shall be entitled to proceed with the reference from the stage at which it 
was left by his predecessor. 

v) It is a term of this contract that the party invoking arbitration shall give a list of disputes 
with amounts claimed in respect of each dispute along with the notice for appointment of 
arbitrator. 

vi) It is also a term of this contract that no person other than a person appointed by such 
Chief General Manager /Dy. Managing Director & Corporate Development Officer as 
aforesaid should act as arbitrator. 

vii) The conciliation and arbitration shall be conducted in accordance with the provisions of 
the Arbitration & Conciliation Act 1996 or any statutory modification or reenactment there 
of and the rules made there under. 

viii) It is also a term of the contract that if any fees are payable to the arbitrator these shall be 
paid equally by both the parties. However, no fees will be payable to the arbitrator if he is 
a Bank Officer. 

ix) It is also a term of the contract that the arbitrator shall be deemed to have entered on the 
reference on the date he issues notice to both the parties calling them to submit their 
statement of claims and counter statement of claims. The venue of the arbitration shall 
be such place as may be fixed by the arbitrator in his sole discretion. The fees, if any of 
the arbitrator shall, if required to be paid before the award is made and published, be 
paid half and half by each of the parties. The cost of the reference and of the award 
(including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who 
may direct to any by whom and in what manner, such costs or any part there of shall be 
paid and fix or settle the amount of costs to be so paid.    
 

 
5.42 SPECIALISTS WORKS 
The Contractor must associate himself with the specialist firm to be approved by the BANK,/ 
Architect in writing for wooden flooring  for Electrical works are to be executed by specialist firms. 
5.43 CONTRACT DRAWINGS GENERAL 
Two copies of each of the drawings and one copy of each of the  condition of contract specification 
tender preamble and bill of quantities will  be provided for the use of the contractor who must satisfy 
himself as to the accuracy  of the said copies in every detail, and make all  other  copies necessary  
for  the conduct of the work. Any comments on drawings  to  be given by the contractor within 6 
days from receiving of drawings. 
One  copy of each drawing or sketch furnished to the contractor shall  be kept in an office at the 
works and the Engineer or any person  authorized by  the  Employer  shall have free access to the  
drawings  and  sketches whenever they desire. 
5.44 RIGHTS OF TECHNICAL SCRUTINY BY CHIEF TECHNICAL EXAMINER 
The  work  is  liable to be technically audited by  the  Chief  Technical Examiner  of  the Central 
Vigilance Commission Government of  India  from time  to time. Any defects, improvements or 
testing etc. pointed  out  by the  Chief Technical Examiner should be carried out by the contractor  
at his own cost and any deduction suggested by the CTE will be effected. 
The  Employer  shall have a right to cause a  technical  examination  and audit  of works and the 
final bills of the contractor including all  supporting vouchers, abstract, etc. to be made at the time of 
payment of the final  bill. If as a result of this examination or otherwise any  sum  is found to have 
been over paid in respect of any work done by the  contractor  under  the  contract the contractor 
shall be liable  to  return  the amount of over payment and it shall be lawful for the employer to 
recover the same from him from any sum or sums due to him and in any other manner legally 
permissible and if it is found that the contractor was paid  less than  what was due to him under the 
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contract in respect of any work  executed  by  him under it, the amount of such under payment shall  
be  duly paid by the employer. 
Any  sum of money due and payable to the contractor  (including  Security Deposit returnable to 
him) under this contract may be appropriated by the Employer and set off against any claim of the 
employer of the payment  of a  sum  of money arising out of or under any other contract made  by  
the contractor with employer. 
5.45 WATCHING AND LIGHTING 
The contractor shall provide and maintain at his own expense all  lights, guards, fencing and 
watching when and where necessary or required by  the Architects and Employer for the protection 
of the works or for the safety and convenience of those employed on the works or the public. 
 5.46 CONTROL RECORDS 
The under-noted records books at the site of work shall be maintained in addition to normal routine 
requirements by the contractor. 
a) Daily progress record. 
b) Work site order book. 
c) Instruction by BANK's Officers. 
d) Test registers of other materials/fittings fixtures  equipment as stipulated in the tender. 
e) Register of drawings and working details. 
f) Log book of defects. 
g) Hindrance registers giving details of commencement and   removal of each hindrance. 
h) Dismantled materials account register. 
i) Supply and consumption register of scare / costly materials like  laminates special paints white 
cement,  or any material as directed by Architect / Employer. 
j) Specifications C.P.W.D. & I.S.I. as applicable to the contract. 
k) IS : 1200 relating to measurements. 
l) Conversion Table IS 686. 
These registers are to be got singed by the Bank’s Engineer/ Architect on their visits. 
5.46 SECURITY ARRANGEMENT 
(a) Proper arrangements shall be made to keep all records under lock and key. 
(b) It shall be ensured that the contractor provides for adequate fences, watch and ward and 
security of basic materials such as cement and steel etc. 
(c) Movement of material, stores and plant, especially of those in  which the  BANK has got a 
financial interest or those which influence  progress of work, shall be strictly controlled. Checks shall 
be exercised at  gate (entrance and exit shall be preferably through one gate only). 
(d) When the work  is completed and handed over to the user, the  responsibility of proper security 
arrangement shall rest with the users. 
5.48 WORKING HOURS 
Site officers working hours shall normally be fixed as may be  prevailing in the locality. 
Normally  no  construction work of important structural nature  shall  be carried  out on Sundays, 
Holidays and during nights. In exceptional  circumstances, however, the work may be carried out 
with proper approval  of the Site Engineer who shall depute supervision staff to be present on the 
occasion. 
5.49 LABOUR RECORD 
The contractor shall maintain relevant records and fulfill all conditions and  requirements  in 
accordance with the following Act  and  Rules  made hereunder. 
(a) The Payment of Wages Act. 
(b) Employer's Liability Act. 
(c) Workmen's Compensation Act. 
(d) Contract Labour (Regulation & Abolition) Act, 1960 and Central Rules    1961. 
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(e) Apprentices Act 1961. 
(f) Minimum wages Act 1948. 
(g) Industrial disputed Act 1946. 
(h) Maternity benefit Act 1961. 
(i) ESI Act. 
(j) Payment of Bonus Act. 
(k) Payment of Gratuity Act. 
(l) Any other Act are enactment relating there to and rules    framed thereunder from time to time. 
5.50 HANDING OVER BUILDING/PROJECT WORK TO THE BANK 
Handing  and  taking over report and  inventories/statement  (in  quadruplicate) at the time of 
handling over shall be prepared. The reports  and inventories shall be signed by : 
(a) The contractor (Only the relevant papers). 
(b) The Site Engineer, and 
(c) Competent authority in the BANK. 
The following inventories/statements shall be prepared : 
i.  Inventory of furniture (Table, Chairs, Almirah etc.). 
ii.. Inventories of  builders hardwares etc.) locks (Riim mortice and cylindrical) and night latches all 
with duplicate keys. 
iii. Inventory of fixtures & fittings of installations (electrical light fittings, fans, bells, air-conditioning, 
lifts pumps and the like ). 
5.51 DELINQUENCIES OF CONTRACTORS 
 Procedures for dealing with Delinquencies/ Defaults/  Misconduct/ Misdemeanors of tenderers/ 
Contractors. 
i)  The undernoted delinquencies/defaults/misconduct/misdemeanors on the part of tenderer or 
enlisted contract will attract disciplinary action. 
a) Incorrect information about credentials, about his performance, equipment, resources, technical 
staff etc. 
b) Non-submission of the fresh/latest Income tax clearance certificate. 
c) Irregular tendering practice. 
d) Submission  of tender containing for too many arithmetical errors  and freak rates. 
e) Revoking a tender without any valid reasons. 
f) Tardiness in commencing work. 
g) Poor Organisation at site & lack of his personal supervision. 
h) Ignoring  BANK's  notices for  replacement/rectification  of  rejected materials, workmanship etc. 
i) Violating any of the important conditions of contract, i.e. site facilities, insurance, labour laws, ban 
on subletting etc. 
j) Lack of promptitude and cooperation in measurement of work and settlement of final account. 
k) Non-submission of vouchers and proofs of purchase etc. 
l) Tendency towards putting up false and untenable claims. 
m) Tendency towards suspension of work for frivolous reasons. 
n) Bad treatment of labour. 
o) Bad  treatment of subcontractors (piece workers) and un-business  like dealings with suppliers of 
materials. 
p) Lack of cooperation with nominated contractors or BANK's labour. 
q) Contractor becoming Bankrupt or insolvent. 
r) Contractor's conviction by a court of law. 
s) Failure  to  satisfactorily rectify defects during  Defects  Liability Period  (DLP) and discovery of 
latent defects in contractor's work  after the expiry of DLP of his contract. 
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Disciplinary action against (Delinquencies of) contractor. 
ii) Action 
The award of the undernoted disciplinary action shall be considered. 
a) Placing  embargo on issue of tenders of temporary suspension from  the BANK's approved list. 
b) Permanent  ban on issue of tenders & removal from the BANK's  approved list. 

c) Circulation of the contractor's name to other Public Under taking or Government Department 
for non-entertainment of  this  publication  for contract work. 
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S E C T I O N   V I  
S P E C I A L  C O N D I T I O N S  O F  C O N T R A C T 

 
Scope of work 
6.1.0 The scope of work is to carry out for the Proposed Electrical & Air Conditioning Works at 

BANK’S ADDITIONAL PREMISES, (Chhindwara Region), District-Chhindwara for State 
Bank of India 

 
6.2.0  Address of site 

The site is located at SBI BANK’S ADDITIONAL PREMISES, (Chhindwara Region), 
District-Chhindwara (M.P.) . 

 
6.3.0  Dimensions and levels 

All dimensions and levels shown on the drawings shall be verified by the contractor at the 
site and he will be held responsible for the accuracy. Figured dimensions are in all cases to 
be accepted and dimension shall not be scaled. Large scale details shall take precedence 
over small scale drawings. In case of discrepancy the contractor shall ask for clarification 
from the Architect / consultant before proceeding with the work. 

 
6.4.0 Notice of operation  

The contractor shall not carry out any important operation without the Consent in with from 
the Bank’s Engineer/Architect / Consultant: 

 
6.5.0 Construction records  
           The contractor shall keep and provide to the Architect / consultant full and accurate records 

of the dimensions and positions of all new work and any other information necessary to 
prepare complete drawings recording details of the work as construction. 

 
6.6.0  Safety of adjacent structures and trees 

The contractor shall provide and erect to the approval of the Architect / consultant supports 
as may be required to protect effectively all structures and protective give to trees, which 
may be endangered by the execution of the works or otherwise such permanent measures 
as may be required by the Architect to protect the tree structures. . 

 
6.6.0  Temporary works.  

Before any temporary works are commenced the contractor shall submit at least in advance 
to the architect / consultant for approval complete drawings of all temporary works he may 
require for the execution of the works. The contractor shall carry out the modifications 
relating to strength, if required by the architect / consultant may require in accordance with 
the conditions of contract at his own cost The contractor shall be solely responsible for the 
stability and safety of all temporary works and unfinished works and for the quality of the 
permanent works resulting from the arrangement eventually adopted for their execution. 

 
6.8.0  Water power and other facilities 
a)  The rate quoted by the contractor shall include all expenses that are required for providing 

all the water required for the work and the contractor shall make his own arrangements for 
the supply of good quality water suitable for the construction and good quality drinking water 
for their workers If necessary the contractor has to sink a tube well / open well and bring 
water by means of tankers at his own cost for the purpose The SBI will not be liable to pay 
any charges in connection with the above 

b)  The rate quoted in the tender shall include the expenses for obtaining and maintaining 
power connections and shall pay for the consumption charges 
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c) The contractors for other trades directly appointed by the SBI shall be entitled to take power 
and water connections from the temporary water and power supply obtained by the 
contractor However, the concerned contractor shall make their own arrangements to draw 
the supply and pay directly the actual consumption charges at mutually agreed rates 
between them. All municipal charges for drainage and water connection for Construction 
purposes shall be borne by the contactor and charges payable for permanent connections, if 
any, shall be initially paid by the contactor and the SBI will reimburse the amount on 
production of receipts 

 
d)  The SBI as well as the Architect / consultant shall give all possible assistance to the 

Contractor’s to obtain the requisite Permission from the various authorities, but the 
responsibility for obtaining the same in time shall be of the contractor 

 
6.9.0  Facilities for contractor’s employees 

The contractor shall make his own arrangement for the housing and welfare of his staff and 
workmen including adequate drinking water facilities. The contractor shall also make the 
arrangements at his own cost for transport where necessary for his staff and workmen to 
and from site of work at his own cost.  

 
6.10.0  Lighting of works 

The contractor shall at all times provide adequate and approved lighting as required for the 
proper execution and supervision and inspection of work. 

 
6.11.0  Firefighting arrangements 
i)  The contractor shall provide suitable arrangement for firefighting at his own cost. This 

purpose he shall provide requisite number of fire extinguishers and adequate number of 
buckets, some of which are to be always kept filled with sand and some with water these 
equipment’s shall be provided at suitable prominent and easily accessible place and shall be 
properly maintained. 

 
ii)       Any deficiency in the fire safety or unsafe conditions shall be corrected by the contractor at his 

own cost and, to the approval of the relevant authorities. The contractor make the following 
arrangements at his own cost but not limited the following: 

a) Proper handling, storage and disposal of combustible materials and waste. 
b)  Work operations which can create fire hazards. 
c) Access for fire-fighting equipment’s. 
d) Type, number and location of containers for the removal of surplus materials and rubbish. 
e)  Type, size, number and location of fire extinguishers or other tire fighting equipment. 
f)  General house keeping 
 
6.12.0  Site order book 

A site order book shall be maintained at site for the purpose of quick communication 
between the Architect / Consultant. Any communication relating to the work may be 
conveyed through records in the site order book. Such a communication from one party to 
the other shall be deemed to have been adequately served in terms of contract Each site 
order book shall have machine numbered pages in triplicate and shall carefully maintained 
and preserved by the contractor and shall be made available to the architect / consultant as 
and when demanded- Any instruction which the architect /consultant may like to issue to the 
contractor or the contractor may like to bring to the architect / consultant two copies of such 
instructions shall be taken from the site order book and one copy will be handed over to the 
party against proper acknowledgment and the second copy will be retained for their record. 

 
6.13.0  Temporary fencing/ barricading 

The contractor shall provide and maintain a suitable temporary fencing / barricading and 
gates at his cost to adequately enclose all boundaries of the site for the protection of the 
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public and for the proper execution and security of the work and in accordance with the 
requirement of the architect I consultant and regulations of local authorities. These shall be 
altered, relocated and adopted from time to time as necessary and removed on completion 
of the work. 

 
6.14.0  Site meetings 

Site meetings will be held to review the progress and quality evaluation. The contractor shall 
depute a senior representative along with the site representative and other staff of approved 
sub-contractors and suppliers as required to the site meetings and ensure all follow up 
actions. Any additional review meetings shall he held if required by the architect/ consultant. 
- 

 
6.15.0  Disposal of refuse 

The contractor shall cart away all debris, refuse etc. arising from the work from the site and 
deposit the same as directed by the architect / consultant at his own cost. It is the 
responsibility of the contractor to obtain from the local authorities concerned to the effect that 
all rubbish arising out of contractor’s activities at the construction site or any other off-site 
activities borrow pits has been properly disposed off. 

 
6.16.0 Contractor to verify site measurement 

The contractor shall check and verify all site measurements whenever requested other 
specialists contractors or other sub-contractors to enable them to prepare the own shop 
drawing and pass on the information with sufficient promptness as will in any way delay the 
works. 

 
6.16.0 Displaying the name of the work 

The contractor shall put up a name board of suitable size as directed by the architect/ 
consultant indicating therein the name of the project and other details as given by the 
architect/consultant at his own cost and remove the same on completion of work.  
 

6.18.0  As built drawings 
i) For the drawings issued to the contractor by the Architect / Consultant. The architect 

Consultant will issue two sets of drawings to the Contractor for the items for some changes 
have been made. From the approved drawings as instructed by the SBI/ architect / 
consultant. The contractor will make the changes made on these copies and return these 
copies to the architect / Consultant for their approval. In cases revision is required or the 
corrections are not properly marked the architect / Consultant will point out the discrepancies 
to the contractor. The contractor will have to incorporated these corrections and / or attend to 
discrepancies either on copies as directed by the architect / consultant and resubmit to him 
for approval. The architect / consultant will return one copy duly approved by him. 

ii) For the drawings prepared by the contractor 
The contractor will modify the drawing prepared by him wherever the changes made by the 
SBI / architect / consultant. And submit two copies of such modified drawings to the 
architect/ consultant for approval. The architect / consultant will return one copy of the 
approved drawing to the contractor. 

 
6.19.0 Approved make 

The contractor shall provide all materials from the list of approved makes at his own cost and 
also appoint the specialized agency for the waterproofing anti-termite, aluminium doors and 
windows and any other item as specified in the tender. The architect/consultant may approve 
any make / agency within the approved list as given in the tender after inspection of the 
sample/mock up. 

 
6.20.0  Procurement of materials 
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The contractor shall make his own arrangements to procure all the required materials for the 
work .All wastages and losses in weight shall be to the contractors account 

6.21.0  Excise duty, taxes, levies etc; 
The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties, 
fees, cess or charges except GST in respect of the works including but not limited to sales 
tax, tax on works contract excise duty, and octroi, except GST payable in respect of 
materials, equipment plant and other things required for the contact. All of the aforesaid 
taxes, duties, levies, fees and charges except GST shall be to the contractor’s account and 
the SBI shall not be required to pay any additional or extra amount on this account. Variation 
of taxes, duties, fees, levies etc if any except GST, till completion of work shall be deemed to 
be included in the quoted rates and no extra amount on this account. Variation of taxes, 
duties, fees, levies etc if any excluding GST, till completion of work shall be deemed to be 
included in the quoted rates and no extra claim on this account will in any case be 
entertained. If a new tax or duty or levy or cess or royalty or octroi is imposed under as 
statutory law during the currency of contract the same shall be borne by the contractor. 

 
6.22.0  Acceptance of tender 

The SBI shall have the right to reject any or all tenders without assigning any reason. They 
are not to bind to accept the lowest or any tender and the tenderer or tenderers shall have 
no right to question the acts of the SBI. However adequate transparency would be 
maintained by the SBI. 

 
6.23.0 Photographs: 
 

 The Contractor shall at his own expense supply to the Architects with duplicate hard 
copies of large photographs not less than 25 cm. x 20 cm. (10” x 8”) of the works, 
taken from two approved portions of each building, at intervals of not more than one 
months during the progress of the work or at every important stage of construction. 

 
 In addition to above, the contractor shall be bound to submit adequate no. of site 

photographs along with their each Running Bill for the project clearing showing major 
progress of work measured and claimed therein failing which the Architect/Bank may 
consider returning the Bill to the contractor and no claim for delay on this account will 
be entertained.  
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FORMAT OF SITE ORDER BOOK 
 
Name of the work: 
 
Date of Commencement: 
 
Sr.No Remarks/ 

Instructions of 
the site 
Engineer/ 
Architect  
 

Dated 
Initials of 
site 
Engineer/ 
Architect  
 

Initials of 
the 
Contractor 
for having 
received the 
instructions  
 

Action 
taken with 
date  
 

Dated 
initials of 
the site 
Engineer  
 

Remarks 
of the 
Architects/ 
Bank’s 
Officials  
 

       

       

       

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Tender ID: RBO-7 CHHINDWARA/2025-26/PREMISES/5                          Date:23/12/2025 
 

 

  
45                                                                                                               Seal & sign of contractor 

 
 
 
 
 
 

FORMAT OF HINDRANCE REGISTER 
 
 
Name of Work  :  Date of state of work  :  

Name of Contractor  :  Period of completion  :  

Agreement No.  :  Date of completion  :  

Name of Work  :  Date of state of work  :  

Name of Contractor  :  Period of completion  :  

 
 
Sr.  
No.  

Nature of  
Hindrance  

Date of 
occurrence 
of 
hindrance  

Date of 
which 
hindrance 
was 
removed  

Period of 
hindrance  

Signature 
Site 
Engineer/  
Project 
Engineer  

Remarks  

1 2 3 4 5 6 7 
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FORMAT OF MONTHLY PROGRESS REPORT 
 
 
 
Name of work: 
 
Progress report for the week: 
 
Report No.: 
 
Sr No.  Description  Details of work location 

where work is done  
Approximate 
quantity executed  
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FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 
 
1 Name of the Contractor  

 
 

2 Name of the work as given in the Agreement  
 

 

3 Agreement WO  
 

 

4 Tender amount  
 

 

5 Date of commencement of work  
 

 

6 Period allowed for completion as per agreement   
7 Date of completion as per agreement  

 
 

8 Period for which extension of time has been given  
 

 

  Date Month Year 
     
 a)  1st extension vide Bank’s Letter No.   
 b)  2nd extension vide Bank’s Letter No.   
 c)  3rd extension vide Bank’s Letter No   
9.  Reasons for which extensions have been previously given 

(copies of the previous applications should be attached)  
 

   
10.  Period for which extension is applied for and the reasons 

thereof including hindrances, time for extra work assigned, 
if any etc.  

 

   
 
 
 
 
 
Signature of Contractor  
 
 
 
Recommendations of Architects  
 
 
 
Signature of Architect.  
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TABLE  
 

FORMAT OF CERTIFICATE OF PAYMENT BY ARCHITECT 
 

Certificate No. Interim / Dated 

Client:  

 
Project No.  Building work / Interior work  

Particulars: 

Contractor:  

 
Contract / Letter No.  Dated:  

 Contractor’s Bill No.  Dated:  

This is to certify that the amount given below (*) is due to your Contractors for the work done 
by them and/or against materials delivered at site and/or for advance towards contract on 
the above referred project.  
 
Advance against contract Rs___________________  
 
Less: Advance adjusted to-date Rs.___________________  
 
Balance Advance Rs.___________________  
 
Advance against material delivered at site Rs.___________________  
 
Amount of work done to-date Rs___________________  
 
Total Rs___________________  
 
Less: Retention on work done Rs____________________  
 
Less: Previously certified upto Rs___________________  
 
PRESENT CERTIFICATE ( * )Rs.___________________  
 
RUPEES……………………………………………………………………………….  
The cost of cement or any other material supplied by you or payments made by you directly, 
if any and not covered herein above, should be adjusted before making the payment of the 
certified amount (*).  
 
Necessary Deduction U/S194C of the income Tax 1961 and sales tax may be made before 
paying the above certified amount.  
By a copy of this letter, we are intimating the Contractors to call on you for the necessary 
payment.  
Remarks if any:  
The details of Insurance policy are given in the next page.  



 
Tender ID: RBO-7 CHHINDWARA/2025-26/PREMISES/5                          Date:23/12/2025 
 

 

  
49                                                                                                               Seal & sign of contractor 

Signature of Architects  
Enclosures: Bill  

 
 
 
 
 

FORMAT FOR RECOMMENDING BILL FOR PAYMENT 
 

BILL OF M/S……………………………………………………………………….  
 
FOR CONSTRUCTION OF ………………………………………………………  
 
MEMORANDUM FOR PAYMENT  
R.A.Bill No.……… 
 

i) Total amount of bill: Rs……………………. 
 

ii) P.V.A. on account of escalation in price of steel, Cement and other materials and labour 
as detailed: Rs………………. 

 
iii) Total amount due to the contractor: Rs………………………..  

 
DEDUCTIONS : 

i) Secured advance paid in the previous R / A bill (Payment made till date): Rs………… 
ii) Retention money on value of works as per accepted tenders up to date amount  

 
            Less : Already Recovered                                                       Rs…………………… 
            Balance to be recovered                                                         Rs…………………. 
 

iii) Mobilization Advance, it any                                                    Rs……………….. 
 

a) Outstanding amount (Principal + interest) as on date              Rs………………… 
b) Liquidated Damages Charges to be recovered in this bill        Rs……………….. 

 
iv) Any other Departmental material cost to be recovered as        Rs……………….. 

 per contract, if any  
v) Any other Departmental service charges to be recovered  

            if any as per Contract (water, power etc.,) Enclose statement  Rs………….. 
 

Total deduction as per contract                                                 Rs……………. 
 

            Net amount payable as per contract                                          Rs……………… 
 
(Rupees…………………………………………………………..only). 
 
The bill amounting to Rs…………………(Rupees……………………………………………….only ) 
has been scrutinized by me after due test checking of the measurements of works as required and 
is recommended for payment. 
 
_______ _______________  
Dated signature of Bank’s Engineer  
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In charge of the project 
 
 
 
 
 
 
STATUTORY DEDUCTIONS: 
 
 

a) Total amount due                                                      Rs………………………. 
 

b) Income tax (…….% ) (-)                                           Rs…………………….. 
 

c) Other taxes if any …….%                                         Rs………………………. 
 

d) Cess (…….%) (-)                                                       Rs……………………… 
 
 

Net payable to Contractor Rs…………………….. 
 
 
The figures given in the Memorandum for Payment has been verified and the bill passed for 
payment of Rs………………………… (Rupees……………………………………………………..only 
). 

 
 
 
Date :…………………..                                      Signature of Premises Officer 
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S E C T I O N  –  V I I  
P R E A M B L E  T O  B I L L  O F  Q U A N T I T I E S  

RATES TO INCLUDE : 
Rates quoted shall be for the items completed in all respect at all floors/heights/levels including all 
taxes, and the cost of all materials, fittings, fixtures, all labour and for all the operations as detailed 
in the specifications and contract conditions.   Apart from other factors mentioned in the 
specifications and contract conditions, rates quoted for the items in this schedule shall also include 
the following : 
7.1.0 GENERAL: 
7.1.1 Whether mentioned or not in the Bill of Quantities, all works are to be carried out as per the 

drawings, designs, catalogues and or instructions of the Architects/ BANK.   Nothing extra 
shall be paid over the quoted rates for not understanding the designs etc. before hand. 

7.1.2 Sample of all works/items shall be got approved from the Architects/ BANK before taking the 
mass production in hand and nothing shall be paid for the cost of samples. 

7.1.3 Any incidental work required to complete the item and not specifically covered in the item as 
mentioned in Bill of Quantities shall be completed at no extra cost. 

7.1.4 Rates for carpeting shall include for fixing of Aluminium grippers over the junction of carpet 
and/or marble stone flooring. 

7.1.5 For standard bought out items, the sizes manufactured by the firm listed shall prevail in case 
of discrepancy with the sizes mentioned in the schedule without any financial adjustment. 

7.1.6 Materials shall be tested at site/any approved Testing Laboratory. The Laboratory Test 
Certificate in original shall be submitted to the representative of the 
Bank/Architect/Consultant. Test results are also to be recorded at site registers 
appropriately. 

7.1.7 Unless otherwise specified all exposed surfaces of wood/wooden mouldings and plywood of 
loose furniture/items tops shall be finished in at least two coats of melamine polish, including 
staining to match the shades of laminates etc. 

7.1.8 Rates for carpeting shall include for fixing of Aluminium grippers over the junction of carpet 
and/or marble stone flooring. 

7.1.9 All laminates for furniture items shall be 1.0 mm thick in Satin finish, & Veneer 4.0 mm 
colour texture and shade as per the schemes given by the Architects.  

7.1.10 Unless otherwise specified, all inner surfaces, sides and under sides of furniture items, 
drawers/cabinets shall be laminated with economical liner laminates of 0.9 mm thickness as 
per approval. 

7.1.11 All exposed edges of plywood/block boards shall be finished with teak wood lippings 5 mm 
thick of profile as per detail and Melamine polished unless otherwise specified and no extra 
cost shall be paid.  

7.1.12 All furniture items shall be delivered at site packed in polythene sheets. 
7.1.13 Wherever work as per manufacturer’s specification is indicated, it will be obligatory on the 

part of the Contractor to submit manufacturer’s specification to the 
Architect/Consultant/Bank. The quoted rates shall be deemed to include for the complete 
work specified by the manufacturer even though not specifically mentioned in the schedule 
of items. Moreover the quoted rates shall be deemed to include for the complete work 
specified by the manufacturer even though not specifically mentioned in the schedule of 
items. 
 

7.2.0 HARDWARE: 
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7.2.1 Necessary handles, tower bolts, ball catchers, stoppers, hinges, brass/GI screws, nails, 
locks, sliding rails, nut and bolts etc. shall be provided by the Contractor which shall be out 
of the approved make of these materials annexed in the technical specifications/approved by 
Architects / BANK. 

7.3.0 FINISHING, PAINTING AND POLISHING: 
7.3.1 All finishes, shade of colours, texture of fabrics including all surfaces of finishes like POP, 

painting, lamination, paneling, stitching joints in upholstery, all polishing shall be as per the 
satisfaction of the Architects/BANK. 

7.3.2 Thoroughly brushing the surface to be finished, free from mortar dropping and other foreign 
matter including preparing the surface and sand papering to give an even surface. 

7.3.3 For painting and polishing items – on all kinds of wood and wood based surfaces. 
7.3.4 All painting work to be completed with at least one coat of the primer along with two coats of 

the paint as per the Technical Specification, Manufacturer’s specification and to the 
satisfaction of the Architects/ BANK. 

7.3.5 All the polishing works to be completed with at least two coats of the polish of the approved 
make as pr the list of approved manufacturers and to the full satisfaction of the Architects/ 
BANK. 

7.4.0 PLASTIC EMULSION PAINT 
7.4.1 The emulsion paint and primers in general shall be of approved quality, colour and shade of 

approved manufacturers. 
7.4.2 Scaffolding: This shall be double or single as required and directed. If ladders are used, 

pieces of gunny bags or cloth bags shall be tied on their tips to avoid damage or scratches to 
the plastered surfaces etc. Proper stage scaffolding shall be erected when painting the 
ceiling. 

7.4.3 Preparation of the Surface: The surface to be painted shall be cleaned and all cracks, 
holes and surface defects shall be repaired with plaster of paris for spot filling, and with filler 
prepared with whiting, water and a little quantity paint for filling and leveling the wider areas. 

7.4.4 Priming Coat: The priming coat of the cement primer of approved quality, make and shall 
be applied over the completely dry surface in the manner as recommended by the paint 
manufacturers. 

7.4.5 Application of Emulsion Paint: The recommendation of the approved manufacturer, whose 
product is used, shall be followed regarding the preparation of the surface and the 
application of the priming and finishing coat. The Contractor shall arrange for technical 
assistance and supervision from the paint manufacturer, during the execution of the painting 
work. After the priming coat has been applied and perfectly dried all holes, scratches, if any, 
shall be repaired as mentioned in preparation of surface and then the second coat of 
approved shade and manufacturer shall be evenly applied and allowed to dry. The third coat 
shall be carefully applied to achieve smooth and even surface after the previous coat has 
dried up. Minimum 3 coats of paint shall be applied inclusive of primer coat. If a proper and 
even surface is not obtained to the satisfaction of the Architect/Consultant/Bank in 3 coats 
the Contractor shall carry out additional coats of painting to approval, at contractor’s 
expenses. Care shall be taken that dust or other foreign materials do not settle or disfigure 
the various coats. 

7.4.6 Rates to include: Apart from other factors mentioned elsewhere in this contract the rates for 
the item of plastic emulsion paint shall include for the following: - All labour, materials and 
equipments necessary to carry out the work. Supplying the approved emulsion paint for 
primer and finishing coats. Preparing the surface for receiving the primer and finishing coats. 
Scaffolding including its erections and dismantling. Application of one primer coat and 
minimum two coats of finishing. If a proper and even surface is not obtained to the 
satisfaction of the Architect/Consultant/Bank in 3 coats mentioned above the Contractor shall 
carry out additional coats of painting to approval at contractor’s expense. Protection to 
painted surface till dried and handed over. Expense, if any, for supervision and technical 
assistance supplied by the approved paint manufacturer 
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7.4.7 Mode of Measurement: The measurement shall be in square meter. The mode of 
measurement shall be as per relevant section of I.S. 1200 latest revision. 

7.5.0 GLASS WORKS: 
7.5.1 The edges of glass tops for tables wherever shown shall be beveled as per approval of the 

Architects. 
7.5.2 Rates shall include Aluminum grippers as directed.   Rates shall include laying of carpet to 

required shape with piles in one direction including all wastage, Rate quoted shall be 
applicable to skirting and steps and net area of laid carpet only shall be measured and paid. 

7.5.3 Cutouts and openings as required by Architects for provision of  lights, switches, AC grills 
and diffusers, sprinklers and providing of trap doors etc. and other fittings in false ceilings 
and holes and cutouts as required for running conduits in frame work of paneling including 
cutouts for switches and fittings in the paneling will be made by the Contractor.  He will also 
provide necessary frame work support fro fixing of lights AC diffusers grills and fixtures etc.   
All these above will be made/provided by him at no extra cost and will be deemed to be 
included in the rates of the items quoted by him. 

7.5.4 It shall be obligatory for the contractor to furnish certificates, if demanded by the 
representative of the Bank/Architect/Consultant, from manufacturer or the material supplier 
stating that the work has been carried out by using their material. 

7.5.5 All materials supplied by the representative of the Bank/Architect/Consultant /any other 
specialist firm shall be properly stored and the Contractor shall be responsible for its safe 
custody until they are required on the works and till the completion of work. 

7.5.6 All equipment and facilities for carrying out field tests on materials shall be provided by the 
Contractor without any extra cost. 

7.6.0 WOOD WORK AND JOINERY: 
7.6.1 Wherever ply is mentioned it will mean ply wood; teak wood will mean CP teak. All Board/Ply 

will be of BWP Type, all prelaminated Boards shall be Novapan, Kitlam, Archidlam or other 
approved brand. 

7.6.2 PLY WOOD:  Ply wood shall be BWP quality phenol bonded as per relevant Indian Standard 
Specifications with commercial or decorative facing as required.   These shall be obtained 
from approved sources and thickness shall be as shown in drawings & in specifications. 

7.6.3 BLOCK BOARDS: Block board shall be Grade-I exterior grade bonded with  BWP type 
synthetic  phenol bonded adhesives. These shall be of the required thickness and type and 
obtained from approved sources. 

7.6.4 LAMINATE: Laminates where specified shall be of approved brand type, texture and 
thickness and manufacturer as per  IS:2046-1969. Fixing of laminates shall be done as per 
best trade practices and strictly as per printed instructions of the manufacturers using phenol 
Formaldehyde Synthetic Resin adhesive of approved make.   Unless otherwise indicated 
laminated shall be 1.5 mm thick of approved make. 

7.7.0 JOINERY:  
All details shall conform to the drawings, but all measurements shall be checked at site.   
The scantlings shall  be accurately planned and finished smooth to hold full dimensions 
shown in the drawings after finishing and rebates, roundings and mouldings made before 
they are framed.   No patching or plugging of any kind shall be prepared and got approved 
by the Engineer before proceeding with bulk manufacture. 

7.8.0 IRONMONGERY: 
7.8.1 This section shall cover all finish hardware, latches, locks and other fittings and fixtures etc., 

used in wood doors.   All finish  hardware shall be well made, reasonably smooth, and free 
sharp edges and corners flaws and other defects and shall be as per relevant Indian 
Standard Code.   Unless otherwise required all finish hardware shall be polished brass. 

7.8.2 All hardware shall be of approved make and shall be specifically got approved by the 
Engineer before ordering.   No fittings and fixtures shall be fixed before all major work is 
over.   While fixing correct handling of fixtures shall be ensured. 
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7.8.3 All finish hardware shall be fixed by skilled carpenters experienced in this work.    Work shall 
be done as per manufacturer’s printed instructions and to the satisfaction of the Engineer. 

7.8.4 All hardware fixed to respective locations shall be adequately protected from damage and 
spashes of  mortars and paints  by  covering suitably with Jute clothes/Black PVC sheet till 
handling over of the work to the  Engineer/Owner to his satisfaction. The finished hardware 
shall be absolutely clean without any foreign materials and fully showing original finish in its 
best condition. 

7.9.0 FALSE CEILING: 
7.9.1 Rates should include labour/materials required to suspend the false ceiling with dash 

fasteners from the reinforcement of the slab and repairing the portion without affecting the 
structural strength of the slab, also with provision of strip hangers/MS flats and hinged 
through nuts and bolts of adequate size (Rawl plug shall not be applied).    The channels 
and hangers shall be as per the instructions of the Architects/BANK. 

7.9.2 Cutouts and openings as required by Architects for provision of  lights, switches, AC grills 
and diffusers, sprinklers and providing of trap doors etc. and other fittings in false ceilings 
and holes and cutouts as required for running conduits in frame work of paneling including 
cutouts for switches and fittings in the paneling will be made by the Contractor.  He will also 
provide necessary frame work support fro fixing of lights AC diffusers grills and fixtures etc.   
All these above will be made/provided by him at no extra cost and will be deemed to be 
included in the rates of the items quoted by him. 

7.10.0 PARTITIONS AND PANELLING 
7.10.1 Quoted rate shall include labour/materials required to fix the sub-frame to the wall with MS 

flats (‘L’/ ‘U’) shape clamp with adequate screws and repairing the portion damaged while 
putting the gutties. etc. and  making good the same. 

7.10.2 Quoted rate shall be inclusive of making provisions for electrical conduits and switch boxes 
and time required while coordinating with other  Contractors for the final finishing of the work.   

7.10.3 The partition  frame work shall be provided upto the RCC slabs at top but measurement for 
payment shall be of partition upto false ceiling and frame /support of partition above false 
ceiling shall be carried out within the quoted rate for which no extra shall be paid. 

7.10.4 All electrical works shall be got carried out through licensed “A” class Electrical Contractor 
having experience of similar work and duly approved by Architects/ BANK.   The work shall 
be executed as per specifications and strictly in keeping with relevant IS code and rules and 
regulations of authorities. 

7.10.5 All work/materials will be as per good engineering practice. 
7.10.6 Wherever glass is mentioned it will be clear float glass. 
7.11.0 VERTICAL BLINDS: 
7.11.1 Vertical blinds shall be 100mm wide scotch guard cloth of approved shade & colour Pull 

cords shall be 1.6 mm dia braided nylon with a core of rayon threads. 
7.11.2 The Blinds shall be operable in any direction with a tilt upto 180 degrees and can slide to 

one side for opening purposes. All metal parts shall be corrosion-resistant and rotating parts 
shall be self-lubricating. The fixing of the top rail shall be with special GI brackets at approx. 
1 mt. 

7.11.3 The installation shall be done by expert workmen approved by the suppliers, strictly as per 
manufacturer’s printed instructions.   The installed blinds shall stay flat and in plum in one 
line and shall operate smoothly to the approval of the Consultant/ BANK. 

 

LIST OF APPROVED MAKES IN ELECTRICAL FITTINGS AND FIXTURES 

 
(THE MAKE LISTED BELOW SHOULD BE FIRST APPROVED BY THE BANK BEFORE USE IN CONSTRUCTION) 

S.NO LIST OF MATERIALS  SPECIFICATIONS 
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1 Switch fuse unit (HRC type) with 
HRC fuses  

Larsen and Tubro , Siemens, English Electric,  

2 MCB and MCB DB's Legrand, Schneider, Siemens (10 KA, fault level) 

3 PVC insulated aluminum/copper 
(1.1 KV XLPE)  

Cable corp. of India conductor armoured cables, 
Incab     upto 1100 V. Grade  , Finolex, Havells. 

4 1100 V-G Node Copper 
conductor PVC (FRL) wire  
insulated 

Finolex, RR, Havells Muti strand wires. 

5 PVC/ M.S. conduit (ISI marked) B.E.C., AKG, NIC 

6 Telephone wires (0.6mm) D-link, Delton, Finolex 

8 Fabrication of main, L.T. panel 
(main board)    

To be fabricated locally as per Technical 
Specifications & schedule of  Quantities. 

9 E.L.C.B. Legrand, Schneider, Siemens (10 KA,fault level) 

10 CTs   Kappa Automatic Electric MDC (AARCEE 
Industries) 

11 Selector switches     Larsen and Tubro (Slezer) Kaycee 

12 Volt/Amp. meters (96 Sq.mm) Automatic Electric 

13 Indicating Lights    Concord, Siemens, L&T 

14 Telephone Socket (3 pin)  Anchor ,Roma, Legrand ,MK, Crabtree 

15 Lugs  Dowells 

16 Change over switch    H.H. Elecon/ Havells (on load front operated)   
private limited (HPL) 

17 Electronic fan regulator  Anchor, Roma, Legrend ,MK, Crabtree 

18 Modular Switches and Sockets  Legrand, Crabtree, Roma, Anchor Modular Series, 
MK 

18 Light fixture  Philips, Wipro, Havells, CG. 

19 Ceiling fan, Exhaust Fan  Usha, orient(PSPO),CG,Havells 

18 Modular Switches and Sockets Legrand, Crabtree, Roma, Anchor Modular Series, 
MK 

     Note  : All the materials to be ISI Marked. The materials shall be only of the approved makes as 
specified is this List. The contractor shall submit sample of all the makes and the specified is this 
List and the architect/ Bank shall have the proper to selected any of them Bank/ Architect decision 
in this regard shall we binding on the contractor. In case any material is not available for any one or 
all of this approved make the architect/ Bank shall select and approved other alternative makes and 
material. The Contractor shall get we samples of all item covered is this List from Bank/Architect 
before commissioning of work. 

 
 
 

 

APPROVED MAKE OF AIR CONDITIONING WORKS 

S.
N

Material Manufacturer/Supplier 
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o. 

1 Air Conditioners Toshiba/ Mitsubhishi/  Hitachi/  
Daikin/ O-General/ 
Carrier/Voltas/Carrier/Bluestar 
 

2. Drain Pipe Kasta/ Supreme/Astral/Finolex 

3 Voltage Stabilizer Microteck, V-Gard 

4 Timer Legrad/L&T other eq.  ISI make 

 
Note  : All the materials to be ISI Marked. The materials shall be only of the approved 
makes as specified is this List. The contractor shall submit sample of all the makes and the 
specified is this List and the architect/ Bank shall have the proper to selected any of them 
Bank/ Architect decision in this regard shall we binding on the contractor. In case any 
material is not available for any one or all of this approved make the architect/ Bank shall 
select and approved other alternative makes and material. The Contractor shall get we 
samples of all item covered is this List from Bank/Architect before commissioning of work. 

 

 
 
 
 

 
 

 
 
 

TECHNICAL SPECIFICATIONS 
 

 
1.0:SURFACE  POINT WIRING/CONDUITING 
 
A) CONDUITING: The  specifications  described here refers  to   surface conduit wiring (however all 
vertical drops shall be concealed)  required for light/power socket. Under   the   scope  of point 
wiring,   Contractor   has   to supply  and fix from    switchboard to all points,  specified approved  
make  of  16 gauge  heavy  duty   ERW  grade  black  enameled MS conduit of sizes specified in bill 
of  quantities  and heavy duty accessories like    bends, junction boxes,  MS  pull  boxes  of  
specified  sizes  with     top  MS   covers, checknuts etc. Complete conduit shall fixed on      walls,  
ceiling  etc. by saddles. All accessories and joints  shall  be  fixed  by threaded     method  and  in  
no  circumstances  pin  type  accessories  to  be  used.      The  capacity of conduit shall be as per 
IS732/1963 revised up  to  date. The conduits pipes in surface shall be installed by means of  GI  
saddles fixed maximum at 400 mm distance.  Fixing  of standard bends shall be preferably avoided 
and instead as far as  possible  conduit  shall be  bend  using  conduit  offset  machine    with   long   
radius   bend.   All   conduit    in  switchboard/power  boxes  should  be  connected  by  threaded  
method  by checknuts. After installation of  conduits,  steel wires  of  appropriate  sizes shall be  
installed  to  enable  pulling of wires after completion of entire conduiting. (All  joints  shall  be 
painted with two  coats  of  redoxide paint. All conduits where lengths are cut should be filed  to 
remove sharp edges at the ends to avoid damage to wires.) The conduiting    method/specification   
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are    applicable    for  point, fan, exhaust  fan, bell point, two way point, group  control point, power 
socket wiring as specified in bill of quantities. 
 
A.1: WIRING:  
 The  point wiring shall be carried out by supply  and  / laying  660/1100V     graded PVC insulated 
copper wires of  specified sizes     (preferably 2x1.5 mm2 copper).  These   two   wires  are  to  be  
used for phase and neutral.  An  earth  wire  of 660/1100  V  insulation grade of 1.5 sq. mm copper  
shall  be used for all points .Complete wiring shall be strictly done as per  specifications  and  
drawing  details.  Point  shall  be individually  wired  with phase,  neutral  (unless  specified 
otherwise) earth wires and all point neutrals shall be  looped at switchboards (on connector in 
switchboard). All earth wires  shall  be  fixed on switchboard box and connected  with  main  earth 
wire   brought   along   with  circuit   wire.   In   no  circumstances neutral should be loosely 
connected by  twisted joint .Entire precautions should be taken while drawing  wires inside  conduit  
to ensure safe  installation.  Regular  pull boxes of MS are to be provided maximum at 4.5 Mtr. 
length for ease in maintenance. The maximum number of wires per  conduit shall  be as per 
specifications given herein and  no  attempt shall be made to accommodate more wires. Under  the  
scope  of point wiring Contractor  has  to  quote  considering WITH MATERIAL JOB BASIS for 
installation of  point  with   all   accessories  like  junction  boxes ,   bends ,  conduits, pull boxes, 
ceiling rose, round hylam plates (white  color) and wires. The switchboard supply is to be 
considered only  if  it  is specified in  bill  of  quantities,  however  installation  work  of  switchboard 
shall  be  considered  as  included  in point wiring. The call bell points which will  be  done in a 
similar way as in point wiring and shall be paid in similar  way .Fan point wiring shall be done in 
same  way  and with the same material like point wiring. Fan regulator is NOT to be provided in the 
rate for point wiring but the space for the same is to be provided in the switch board. Rates  include 
fixing  of   fan hook box of 12.5cm dia and  7.5cm  height  of SWGHS sheet5/Anchor bolt for fan 
hook. Contractor has to quote  
 
considering  with material job basis  for  installation  of  switch board , power point with all 
accessories like junction boxes , bends , tee , elbo , PVC/MS boxes on surface/Concealed (as per 
condition of site)  as specified  in  list of approved make.   
 
 
2.0) SURFACE CIRCUIT WIRING/MAINS WIRING 
 
B.1: CONDUITING 
Supply and Fixing of  specified  diameter  19/25 / 32 mm    HGMS  16  GAUGE black enameled 
ERW grade conduit of  approved  make  with heavy duty accessories like bend, junction box, MS  
pull boxes  with  covers, adapters, check nuts  etc.  The  junction boxes  to  be used should be 62 
mm deep  for  wall.  Separate conduiting shall be done for mains /circuit wiring and in  no  case it 
should be mixed with point wiring conduits.  Complete work has to be performed as per drawing and 
specifications. The  work  includes supply & fixing of  conduit,  pull  boxes,  bends  on ceiling and 
wall. The switchboard/power socket  to be fitted with conduit on  surface. Conduit on surface shall 
also be fixed  with GI  stapples  maximum at 400 mm distance.  Complete  hardware like  conduit  
reducers, bends, junction boxes to  be  fitted  with thread type joint. All joints should be painted with 
red oxide primer.  
 
B.2: WIRING 
The scope of wiring shall be from distribution board to  each switchboard , power socket and 
complete wiring shall be  done with  660’/1100V grade PVC insulated flexible  copper  wires.  
Independent  wires with color code shall be used for  phase,  neutral  and earth. Wire sizes shall be 
used as per  bill  of quantities   and   drawings.  Mains  wiring   also   includes  termination  of  wires  
at  DB  and  power  outlet  including providing  ferrules at both ends for identification.  Looping of 
power sockets shall be done only where it is  specifically  mentioned .Earthing wires shall be 
dedicated type and is to be used  for each  power  point/switch board/ DB. For  a  three  phase 
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circuit  two  earth wires of specified sizes are to  be  used from  meter panel  to power points. The 
earth wire are to  be terminated at earthing link of panel and power outlet box. 
 
3.0. CABLE LAYING ON TRAYS/WALLS 
 The cable trays are to be fabricated out of MS angle of given  sizes. The trays has to be fabricated 
in two parts i.e. cable trays and its supports. Complete  fabrication work of tray/support has to be 
done  by straightening of angles, fabricating specified sizes, removal of sharp edge and installation 
of trays on supports. The tray has  to  be  installed  in such a  way  that  same  level  is  maintained  
on one runner ( unless specified otherwise).  The `T'  section,  bend has to be long radius type and  
shall  be  minimum 16 x outside dia of biggest size cable. The  supports at such sections has to be 
provided in addition to that shown  in  the drawing. Complete cable trays are to be painted  with one  
coat  of red oxide/two coats of black  synthetic  enamel  paint. After completion of above work cable 
laying has to be started from LT panels to machines/power outlets. The  premeasurement of cable 
length has to be carried out and only after ensuring correct required length, cable has to be cut. The 
cables  are to  be  laid on trays with minimum spacing of 75 mm (  or  as specified  in the drawing). 
After laying of all cables,  `AL' tags  are to be installed along with `AL' clamps ( made  from `AL' strip 
of minimum 25mm x 3mm ). The spacing between  such clamps  shall  be maximum at 450 mm and 
that between  tag  is same as specified in (1).For  installation of cables in walls, MS/GI spacers shall  
be used.  Spacers shall be MS/GI flat of 25mm x3 mm upto 16  mm2  cable  and 40mm x 6mm 
above 16 mm2 cables. The spacing  shall be  maximum  200  mm and it shall be fixed  with  GI  
machine screws. Complete  work  has  to  be  executed  ensuring   safe  installation. 
 
 
 
4.0 CABLE END TERMINATION 
The  cable end termination of all cables has to be done by  a  skilled  cable jointer (to be arranged 
by  Contractor)  using  proper  size cable glands, lugs, ferrules of  approved  make. All  such 
required material shall be supplied by  Contractor. The  cable glands shall be installed by punching  
appropriate  size  hole  on gland plate. No extra hole  shall  be  punched unless  specified  
otherwise.  The  gland  plate  has  to  be  refitted properly to ensure verminproofners of panels. The  
lugs  shall  be of Copper and  shall  be  crimped  using crimping  tool  compression  type. Above  50  
mm2,  hydraulic crimping  tools are to be arranged by the Contractor.  Before crimping lugs contact 
enhancement paste has to be provided of approved  make.  The termination is then to  be  carried  
out  ensuring   tightness/proper   contact   at   the   point   of  termination. 
 
4a. TESTING OF CABLES 
Prior to burying of cable, following tests shall be carried out: 
Insulation test between phase and phase and earth for each length of cable before and after 
jointing. 
On completion of cable laying work, the following test shall be conducted in the presence of the 
Architect / Consultant 
 
a. Insulation Resistance Test (section and overall) 
b. Continuity Resistance Test. 
c. Sheathing Continuity Test. 
d. Earth test. 
 
All test shall be carried out in accordance with Relevant Indian Standard Code of Practice and 
Indian Electricity Rules.  
The contractor shall provide necessary instruments, equipments and labour for conducting the 
above test and shall bear all expenses in connection with such test. All tests shall be carried out in 
the presence of the, Architect / Consultant. 
 
5.0 FANS AND FIXTURES 
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Fans  and fixtures shall be supplied by the contractor rates to include storage and handling. 
Connections  to the Fans, Fixtures and Exhaust Fans shall  be with  3x1.5  sq  mm  copper  
conductor  PVC  insulated  round flexible cord.  Connection charges  shall exclude all  sundry  
material  required  for erection like  connector  strip,  PVC  tape,  MS  and  wooden screws of GI,  
round  blocks,  wooden plates  etc.The installation charges for Fans,  Exhaust  Fans shall  include  
installation  and  connection  of  regulator,  installation of exhaust fans shall include grouting of  
frame or  tightening  of  frame  with  Anchor  bolts  as  per  site condition  i.e  repairing  the  hole  
with  plaster  1:3  and painting to match as original work.Wall fans shall  be  fixed  on  15  mm  thick 
teak wood plate of 300 mm x 180 mm size and  shall be grouted/fixed on wall by 6 nos. Anchor 
bolts of 1/2"  dia of coach screw as per site conditions.All work shall be carried out neatly and as per 
the direction and to the satisfaction of Consultant. All fans and  fixtures  shall be connected with 
earthwire. 
 
6.0 EARTHING  
Under  the  scope  of  earthing work  earthing  of  HT  Yard, street lighting, Control and distribution 
boards,  individual  equipment,  machines  etc.  is  covered The  earthing  is segregated  in  different  
items and is to  be  done  as  per  following  details.The work includes supply of all  materials 
required for earthig. 
 
 
6.1 Earthing Electrode/Pit Earthing : 
The  earthing electrode has to be installed by excavation  of soil  in size 900mm x 900mm x 2000 
mm (Depth) .On  completion  excavation, earthing plate electrode of 600mmx600mmx6 mm  hot 
dipped plate or 300mmx300mmx3 mm copper or 600mmx 600mmx  6mm  copper  or  pipe 
electrode as per specification   has  to  be  installed.  The  plate has to be connected  with 2  No.  
45mm  x5mm GI or 25mmx5mm copper or 45mmx5mm copper strip with help to  2  Nos. GI/brass 
bolts /nuts and is to  be  suspended  in excavation  pit along with perforated GI Pipe  for  watering. 
The  plate  is  to be then covered  with  common  salt,  coat powder, black soil as per drawing and 
specifications. After back-filling, the PCC in 1:2:4 is to  be applied in  an area of 300mmx300mm 
and brick  masonry  chamber( thickness of chamber  wall  200  mm) has The chamber cover  and  
frame of 300mmx300mm  of  CI shall be supplied and  grouted  in  brick  masonry. The chamber 
cover shall have lifting hook and  shall have space in frame for proper placement. The watering 
fennel,  is  to  be installed over watering  pipe.  The  test link  between  earthing  pit  clamps  and  
running earthing  strip  is  to  be  provided  for  testing  .  After completion of work, resistance of 
earthpit has to be measured 4  pin method and results shall be recorded /handed  over  to  Bank  
/consultant in 1 sets.    
 
6.2 EARTHING STRIP 
The  scope of work includes supply of hot  dipped  galvanised iron  strips/wire as per details and 
drawings . The GI  Strip  supplied  for  purpose shall be  continuous  (minimum  single length   
acceptable  in  10  mtr.)  The  strip  has   to   be  straightened  without damaging galvanising. The 
strip has  to  be  welded by overlapping and three side  continuous  welding joint.  These joint shall 
then be cleaned and  jute  covering has  to  be provided (wherever strip is  buried  in  ground).  After  
this black bituminous anti corrosive paint has  to  be applied  on all joints.  Same process has to be  
adapted  for all tappings alsoIn  case if earth wire is required to be connected  on  strip with  the  
help of bolt, GI bolts,nuts are to be  used  along with covering and painting. The  earthing strip 
wherever indicated in drawing, has to  be  supplied in ground at a depth specified in dwg. The  
earthing  strip  shall be  covered with black soil and in no case  sand has to be used around strip. 
 
7.0 TELEPHONE SYSTEM 
The  wires  and cable used for telephone system shall  be  as  mentioned  in  list of approved make 
and  PVC  insulated  and  sheathed  0.5 sqmm tinned copper conductor wires  of  various  pairs 
should be laid in previously laid metal conduits. The   telephone   wiring  shall  be  carried   out   in   
the undermentioned   manner   confirming   to   the    perticular specifications 
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a. In Concealed system including providing and laying conduits , bends , junctions boxes , pull 
boxes , hardware etc. 
b.The   installation  generally  will  be  carried   out   in  conformity  with  the norms and rules laid 
down  by  the  P&T deptt. of govt. of india and IS specifications. The rate shall be on the basis of 
supply and fixing of  dummy conduits   and   supply   ,  installation   ,   testing   and commissioning  
of telephone cables as described above on  per meter basis and of tag blocks and distribution 
frames on  per unit basis. 
Capacity Of Telephone Wires/Cables 

Size of Cable Conduit Size  

Up to 5 pair  20 mm  

Above 5 pair up to 10 pair  25mm  

Above 10 pair up to 20 pair  32 mm  

6 Nos. 2 pair  20 mm  

8 Nos. 2 pair cable 25 mm  

10 Nos 2 pair cable  32 mm  

The size of conduit shall depend upon no. of wires to be drawn. However minimum size of conduits 
shall be 19/20mm. 

 
8.0 STATUTORY APPROVALS 
All  statutory approvals from electrical inspectors and  MPEB  are  to be obtained by the electrical 
contractor at no  extra cost only the official payment made in the govt. treasury for the  first  
inspection of the electrical  inspector  will  be  reimbursed to you against receipt. The  work  also 
includes getting connection  sanctioned  from MPEB  for individual meter for office/flat and common  
meters  at  no extra cost. Only official charges to be  deposited  for deposit of MPEB shall be 
reimbursed against treasury slip. 
 
IS SPECIFICATIONS 
The  following Indian Standard Specifications revised  as  on date will apply to the equipment and 
contract.  
x)  Switch fuse units on cubicle        

switch boards 
IS 4047 1967 

xi)  Switchgears Bus Bars IS 375 1963 
xii)  Distribution boards IS 2675 1966 
xiii)  Enclosure  for  low  voltage 

switchgears 
IS 2147 1962 

xiv)  PVC cables IS 1554 1964 
xv)  tubular filament lamps IS 2410 1963 
xvi)  Tungsten filament lamps IS 415 1963 
xvii) Ceiling fans IS 374 1966 
xviii) Industrial light fittings IS 1771 1961 
xix)  Water  tight  electric light fittings IS 3553 1966 
xx)  Steel boxes for enclosure of IS 5133 1966 
xxi)  electrical accessories   
xxii) Fittings for rigid conduits IS 2667 1964 
xxiii) Rigid  steel   conduits  for electrical 

wiring 
IS 9537 1984 

xxiv) Accessories  for rigid steel IS 5133 1966 
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conduits   for  electrical wiring  
xxv) Switch socket outlet IS 4615 1968 
xxvi) Three  pin  plugs  and  socket outlet IS 1293 1967 
xxvii)Switches  for   domestic   and similar 

purpose 
IS 3854 1966  

xxviii)PVC wires IS 694 1964 
xxix) Call bell and buzzers IS 2268 1966 
xxx) Earthing IS 3043 1966 
xxxi) Electrical wiring installation IS 732 1963 
xxxii)Switchgears IS 3072 1965 
xxxiii)Lighting protection IS 2309 1969 

 
Indian electricity rule 1956 amended as on date. 
 

 
 
 
 

ANNEXURE-1 
 

Maximum Capacity Of Ms Conduits  For Simultaneous  Drawing-In Of PVC Insulated Copper 
Conductor Cables660v/1.1 Kv Grade  (Flexible wires) 
 

Size Of  Conductor  Of 
Cables            

Maximum Number Of Cables                        

 20 mm 25 mm 32 mm 40 mm 50mm 63mm 
Nominal Area mm2       
1.0 sqmm 5 10 14 - - - 
1.5 sqmm 5 10 14 - - - 
2.5  sqmm 5 8 12 - - - 
4 sqmm 3 7 10 - - - 
6 sqmm 2 5 8 - - - 
10 sqmm - 4 7 - - - 
16 sqmm - - 3 6 - - 
25 sqmm - - 2 4 6 7 
35 sqmm - - - 3 5 6 
50 sqmm - - - - 4 5 
 
 No steel conduit less than 20 mm in dia shall be used. 
 
Specifications of the conduit will be as per following 
 

Nominal   Size              Outside Dia   Tolerance Outside Dia      Minimum Inside Dia  
 For Medium 
Conduit     

20 20 0.3 16.9 
25 25 0.4 21.4 
32 32 0.4 27.8 
40 40 0.4 35.4 
 
All specification for conduit shall be as per IS 9537. 
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INSTRUCTIONS FOR CARRYING OUT ELECTRICAL INSTALLATIONS. 
 
1. The  Contractor  will have to bring all the necessary  and  proper tools and  tackles for carrying 
out the   work. 
 
2. The work is to be carried out, when the building or  parts  are ready for  installation 
 
3. Jointing  of copper strips shall be done by brazing or  by  way  of butt jointing, bolt, nut, washer 
used for jointing  shall  be  either of brass/GI. The size of bolt  shall  be approved by Engineer-in-
charge / Architect.  
 
4. Fixing  of copper strip on MS structure shall be  done  by  welding/fixing  MS clamps with GI 
saddles as  directed  by site Engineer in charge /Architect 
 
5. The materials to be supplied by the Bank will have to be  received by the Contractor from Bank 
godown. 
 
6. All  material to be supplied by the Contractor must be  of approved  quality  and make and must  
be  got/approved  by  Engineer-in-charge/Architect before use.  
 
7. The  Contractor shall follow all the rules and regulations  like  factory act, workmen compensation 
act and  shall  be  responsible for any injury or accident to persons  working at site. 
 
8. The   work  is  to  be  carried  out  as  per  the  Indian  Electricity  Rules  & Standard code of 
practice  and  other  relevant  specifications.  Workmanship  shall  be  to  the  satisfaction   of   the    
Engineer-in-charge/Architect. Preference  to  the  work/items  shall  be  given  as  per  requirement 
of Bank and site situations. 
 
8.a: The  installation shall have to be approved by  Electrical  Inspector/M.P.E.B. and/or any other 
local authorities,  if  required  and such approval shall have to be  arranged  by  Contractor.  Any 
alterations, additions suggested by  them  shall  have  to be incorporated by the Contractor  at  his  
cost 
 
b: After   getting  permission of  charging  from  Electrical  Inspector's  office it is duty of Contractor 
to  follow-up for installing energy meter and getting line charged  from  MPEB  as early as possible. 
All follow-up  expenses  shall have to include in offer.  
 
9. The  Contractor  shall keep at site of work  one  engineer having  diploma in electrical    
engineering  for  receiving  instruction   and shall  have to give    satisfactory progress  of  work .The 
contractor  will have to obtain prior approval of  EIC  by submitting  the credentials of the electrical 
engineer  he  propose  to appoint on site of work .Even during  execution  if EIC/Architect feels that 
the said engineer appointed by contractor has failed to perform his duties satisfactorily ,they  can  
instruct  the contractor  to  appoint  another engineer   and   contractor  will  have   to   comply   it  
immediately. 
 
10. Any extra items that may crop during the progress of  the  work  shall  have  to be carried  out  
by  Contractor,  if ordered so and shall be paid for the same at the rates  to be  worked  out with 
mutual agreement.  Payment  of  extra items  of  work  will  be made on the  basis  of  cost  of 
material and labour + 15%. The latter figure would include all costs towards supply of all tools, plant 
hire charges, scaffolding   charges,  overhead  expenses,   Contractor's profit   margin  etc. 
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11. In  case of any dispute with setting of claims  for  extra  items, the decision of Bank will be 
considered final and binding of the Contractor. 
12. If  any  part  or whole of the work or  any  item  is  not  executed  to the entire satisfaction of  the  
Engineer-in- charge/Architect. The Contractor shall have to demolish and do  the  same  work again 
with out any extra  cost  if  so ordered by the Engineer-in-charge/Architect. 
 
13. No  materials supplied by the Bank  shall be allowed  to  be  removed from site of work unless 
and until ordered  so  by the Engineer-in-charge/Architect. The Contractor  shall ensure  the safety 
of the materials from date of  receipts from the Bank's store  till actual installation at the  works  and  
handed  over to Bank  after  connection  and  testing. The Contractor shall maintain a proper site 
order  book  at  the  site which remain in  the  custody  of  the  Engineer-In-Charge.  
 
14. The place after any work is completed should be cleaned by  the  Contractor.  Breaking  of 
walls,  slabs,  roads  etc. necessary   for   laying  cables,  conduits   drawing   of cables/wires  etc.  
and  making  them  good  to   original position will have to be done by the    Contractor through 
skilled workers.   
 
15. The measurement will be taken in presence of  Consultants authorized representative at site. 
 
16. Whatever  material/equipments supplied by the  Contractor,  he  has  to supply 4 sets of test  
certificates  from  the  manufacturers ,like  electrical  control panel, sub distribution  boards,   MCB,  
MCCB, wires, cables and other item etc. 
 
17. The quantities as shown in the Tender are approximate  and  may  change  or    delete    
according    to site  situation/conditions. However, the payment will be made on    the  actual supply 
and work carried out at site  and  duly certified by the Consultant. 
 
18. On the completion of the work the Contractor shall  supply  free  of charges, completion plan in 
triplicate,  in  blue prints  and  also in original drawing  on  tracing  cloth. Insulation  and  earth  test 
report of  the  Internal  and External  electrification installation  shall be  supplied  in  3 copies. 
These shall be handed over to the  Consultant in good condition by the Contractor before  the 
finalization of his final bill. 
 
20  All  materials  brought at site shall be  as  approved  by  Consultant  and if desired so  contractor 
shall  arrange    for   testing    of    materials    at laboratory (ERDA ,Baroda)for   any   electrical    
parameter checking. All  such expenses shall be borne  by  contractor and are included in quoted 
rates.  
 
21  General repairs should be done before completion of work. 
 
22  Guarantee   period   for  all  work/supply   and   complete installation (without tube light and 
lamp) will be of  one year  or  more  from date of completion  of  work  as  per manufacturer  
guarantee . 
 
 
 

TESTING AND COMMISSIONING 
 
Before  the lighting/power installation is made alive  the Contractor  shall  carry  out tests  
enumerated  below  in presence   of   Engineer-in-charge   or   his   authorized  representative. All 
testing equipment's necessary to  carry out  the  tests shall be arranged by  Contractor  and  the  
tests results recorded on approved proforma. Nothing extra shall be payable for testing. 
 
1. Measure  insulation  resistance of  each  circuit  without  lamps  being  in place and it should not 
be  less  than  5 mega ohms to earth.  
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2. Before  energizing, measure insulation resistance  of  the cable  from phase to phase and that 
from phase to  ground, Insulation resistance of the busbars at the lighting panel from  phase  to 
phase and from phase to  ground  shall  be measured  before  energizing the panel and  should  
comply latest IS.  
 
3. Current and voltage of all phase shall be measured at  the  lighting  panel busbars with all circuits 
on with  fixture and also in all switchboard.  
 
4. Check  the  earth continuity for all  sockets  outlets.  A  fixed   relative  position  of  the  phase   
and   neutral  connection  inside  the socket shall  be  established  for  sockets. 
 
5. The earth electrodes shall be tested for earth  resistance by means of standard earth tester. The 
resistance  between the  earthing system and the general mass of  earth  shall  not be greater than 
1 ohm. 
 
6. While  crossing the expansion joints in building  conduits  shall  be  provided with flexible pipe 
shall not  be  more than  250 mm, at both the ends of conduit proper  flexible couplings  shall  be  
provided and  earth  wire  shall  be  properly connected to earthing terminal of coupling. 
 
7. Contractor should quote after site visit only. In case for cable trench, street light pole pit, earthing 
pit etc.  or any  place  where Contractor has to dig the earth in  hard strata  or rock he has to do so 
at quoted rates  only  for item. No blasting shall be allowed for such digging.   
 
 
 
 

  


