
   

 NIT NO AO/NIZ/RBO/GODA/25-26/15 
DATE 30/12/2025 

 
 
 
 

                                
 

STATE BANK OF INDIA 

e-TENDER DOCUMENT FOR 

PROPOSED INTERIOR WORKS FOR ODELA BRANCH  

(NEW BRANCH),  

RBO GODAVARIKHANI, AO NIZAMABAD. 
 

(INTERIOR WORKS)    
 

TENDER NOTICE THROUGH E-TENDERING PROCESS 
 

Interior Contractors who are on the panel of SBI, Hyderabad Circle, (LHO) in the 

Appropriate category are only eligible (Contractors should submit proof of the 

same) 

 

Last date for submission of e-tender: 12/01/2026 by 3.00 PM 
 
                                                            The Regional Manager,     
                                                               State Bank of India, 

 Regional Business Office- II, GODAVARIKHANI,  
                                           H.NO.5-6-174, First floor, Thirumala Complex, 
                                               NTPC, Krishna Nagar, Godavarikhani, 
                                                             Dist: Peddapalli - 505215 
                                                Email: agmr2.aoniz@sbi.co.in 
                                                  Phone: +91 9951784387. 



 
NOTICE INVITING TENDER (NIT) 

 

NAME OF WORK: SBI INVITES e-TENDER FOR PROPOSED INTERIOR WORKS FOR  
ODELA BRANCH , RBO GODAVARIKHANI ,AO NIZAMABAD 

 
1 Name of the work E-Tender Notice for PROPOSED INTERIOR WORKS 

FOR ODELA BRANCH, RBO GODAVARIKHANI, 
AO NIZAMABAD 

2 Estimated cost Rs.10,76,650 /- + plus GST 
3 Cost of Tender Documents NIL 
4 Quantum of Earnest Money 

Deposit (EMD) 
Rs.11,000/- Drafts/BCs shall be in favor of “Regional  
Manager , RBO, Godavarikhani” Payable at Godavarikhani. 
EMD is mandatory. Tenders without EMD will be 
rejected. There is no exemption for MSME. 

5 Date and Time where tender 
forms are available 

30/12/2025 at https://sbi.bank.in/web/sbi-in-the-
news/procurement-news and https://etender.sbi 

6 Last date and time of 
submission of online Tender 

12/01/2026 Upto 03:00PM 

7 Place, date &time for 
submission of e tender 
Contact person 
/telephone no/email 
address. 

Online submission up to 12/01/2026 Upto 
03:00PM at https://etender.sbi 
EMD& Cost of tender Document submission 
Address:  

The Regional Manager,     
 State Bank of India, 
 Regional Business Office- II, GODAVARIKHANI ,  
 H.NO.5-6-174, First floor, Thirumala Complex, 
 NTPC, Krishna Nagar, Godavarikhani,Peddapalli - 505215 
 Email: agmr2.aoniz@sbi.co.in 
Phone: +91 9951784387. 
12/01/2026 Upto 03:00PM 
 
Contact: Chief Manager (CM &CS) 
Phone: +91 9951784387. 

8 Date, Time and Place of 
opening of e-Tenders 

12/01/2026 at 03:10PM 
  
The Regional Manager,     
 State Bank of India, 
 Regional Business Office- II, GODAVARIKHANI,  
 H.NO.5-6-174, First floor, Thirumala Complex, 
 NTPC, Krishna Nagar, Godavarikhani,Peddapalli - 505215 



9 Quantum of Security Deposit 
(percentage) 

1. Initial Security Deposit (ISD) – 2% of the Tender value 
including EMD  
2. Retention Money- 5 %of the running bills and Total 
deduction of 5% of value of work including EMD, ISD.  

10 Terms of payment of Bills, if 
any (specify the minimum 
value of work for payment of 
running account bills) 

Minimum RA bill value Rs.6 Lakhs & Final Bill. 

11 Stipulated time for 
completion of the 
Work/supply. 

45 Days from the date of the work order issued to the 
contractor. 

12 (Penalty clause) Liquidated 
Damages 

@ 0.5% of the value of work per week of delay subject to a 
maximum penalty of 5% of the value of work would be 
strictly imposed. 

13 Validity period of the tender. Three (3) Months 

14 Defect Liability Period Twelve (12) Months 

15 Eligible Taxes A )Income Tax &GST IT will be deducted at source 
as per Govt. Guidelines. 
Reimbursement of GST will be made only on 
submission of proper GST invoice as per applicable 
GST provision .The contractor should comply with the 
following; 
 Contractor should have GST Registration Number 
 Invoice should specifically/separately disclose the 

amount of GST levied at applicable rate as per GST 
provision 

 In case of Correction in the bills after 
scrutiny,contractor should submit fresh bills 
forpayment 

 Contractor should timely file his GST return 
inaccordance with GST provisions to enable the 
bank to claim the credit of GST paid to 
thecontractor 

 The GST Number of State Bank of Indiaare 
For Telangana State -36AAACS8577K1ZQ 

16 Electronic Payment Payment shall be made by way of Electronic fund 
transfer and the bill will be paid by the Branch. Firm 
should furnish details 
of the bank, a/c no, IFSC code 



17 Agency for arranging online 
bidding 

e-Procurement technologies Limited, Ahmedabad. 
Primary Contact: Ms. Geeta 
079-68136810 ,geeta@auctiontiger.net 
 Anshul Juneja:- 079-68136840,anshul.juneja@eptl.in 
 Kanchan Kumari:- 079-68136820, kanchan.k@eptl.in 
 JaymeetRathod:- 079-68136829,jaymeet.rathod@eptl.in 
 SalinaMotani:- 079-68136843, 

salina.motani@eptl.in 
 VinayakKhambe:-079-68136835,vinayak.k@eptl.in 
 ImtiyazTajani:- 079-68136831, imtiyaz@eptl.in 
 HemangiPatel:- 079-68136852, hemangi@eptl.in 
 Nadeem Mansuri:-079-68136853,nadeem@eptl.in 
 Deepak Narekar:- 079-68136863, deepak@eptl.in 
 SujithNair:- 079-68136857, sujith@eptl.in 
 DevangPatel:- 079-68136859, devang@eptl.in 

18 Any additional Information The quoted rate should be inclusive of materials, labour, 
wages, fixtures, transportation, installation, all taxes 
(excluding GST), wastage, Octroi, machinery, temporary 
works such as scaffolding, cleaning, overheads, profit, 
statutory expenses, incidental charges and all related 
expenses to complete the 
work 

19 EVALUATION OF PRICE 
BIDS AND FINALIZATION 

Only those Bidders who qualify in Technical 
evaluation would be shortlisted and the online price bid 
submitted by the bidder will be opened. 

 
The L1 Bidder will be selected on the basis of net total 
of the price evaluation as quoted in the Online bidding 
or Reverse Auction (if conducted). 

 

In case, the L1 amount quoted by two or more 
contractors is the same, such lowest contractors will 
again be asked to submit sealed / online “Revised price 
bid” on the original Estimated Cost of tender but the 
revised price bid shall, in no case, be higher than the 
price quoted during their initial offer for the project. The 
L1 shall be decided on the basis of revised offers. 
 



   
 
The process of online rebidding amongst the two or 
more contractors offering same rates shall continue till 
L1 bidder is discovered. If required, SBI shall conduct 
reverse auction to discover the L1 bidder. 
 In case, any of such contractors or all contractors  (who 
have quoted same tender amount in the initial bidding 
or subsequent bidding) refuse to submit revised offer, it 
shall be treated as “Withdrawal of tender” by the 
Contractor before acceptance by SBI and the EMD of 
such contractors shall be forfeited and they shall not be 
allowed to participate in the re-tendering process for the 
work. 

 
 

Following documents to be scanned and uploaded:- 
 Scanned copy of Tender cost and EMD must be uploaded and the same needs to 

be submitted at given address within due date of tender. 
 

 Firm should be visit the website (https://etender.sbi) till last date of submission 
for changes. corrigendum if any will be published only in https://etender.sbi 

 L-1 Tenderer signed copy of entire tender document should be submit within 3 
days from date of tender opening.                              
     

                                                                                                          Sd/- 
                                                           REGIONAL MANAGER, STATE BANK OF INDIA 

 
 



INSTRUCTIONS TO TENDERERS 
 

Online, e tenders are invited in online single bid for PROPOSED INTERIOR WORKS FOR  
ODELA BRANCH , RBO GODAVARIKHANI ,AO NIZAMABAD. 

 
 Submission of BIDs/Tender Documents: Tenders should be submitted online in the 

website https://etender.sbi. In addition, scanned copy of the declaration given in the 
tender to be signed with seal and scanned proof of dealership/empanelment letter 
ertificate should be submitted online with our service provider on the website at: 
https://etender.sbi. The tender document is not required to be sent to us in hard copy. 

 
Contractors should submit/sent EMD should be submitted physically within due 
date of the tender at the office of the The Regional Manager, State Bank of India, 
 Regional Business Office- II, GODAVARIKHANI , H.NO.5-6-174, First floor, Thirumala 
Complex, NTPC, Krishna Nagar,  Godavarikhani, Peddapalli - 505215. The tender will be 
rejected if the tenderer fails to submit the above documents scanned copies of Dealership 
certificate, EMD and Cost of tender document.  
 

 Contract documents consist of detailed plans, technical specification, schedule of 
quantities of the various classes of work to be done, and the set of ‘conditions of 
contract’ to be compiled with by the person whose tender may be accepted. The 
documents are available in the website https://etender.sbi 

 

 Tenders should be submitted online (As mentioned in NIT). 
 
EMD amount (As mentioned in NIT) is to be deposited in the form of Demand Draft/ 
Banker’s Cheque payable at GODAVARIKHANI and drawn in favor of State Bank of India, 
Godavarikhani, otherwise the tender is liable for rejection.  

 

 
The successful tenderer will have to pay an amount of Initial Security Deposit, which shall be 
2% of the accepted value of the tender, by means of D.D. in favor of State Bank of India, 
Godavarikhani. The Initial security deposit is to be paid by the Contractor to Bank within 7 
days of intimation to him of the acceptance of the tender. No interest is allowed on the above 
said security deposit (EMD, ISD),  
 
 Retention Money: From each running bill, an amount at the rate of 5% of the gross 

value of the running bill shall be recovered as retention money, till the total retention 
amount including the EMD and ISD amounts already with the Bank become 5% of 
the value of the contract amount. 

This amount is called as Total Security Deposit, which consists of three components 
 

 EMD - Earnest Money Deposit. 
 ISD - Initial Security Deposits. 
 RM - Retention Money. 



 
The total security deposit will be kept with the Bank. And total security deposit may be refunded after the 
end of defects liability period (one year), provided he has satisfactorily carried out all the works and 
attended to rectification of all defects in accordance with the conditions of the contract. In case of failure 
on the part to do so, the cost of rectifying the defects through any other agency shall be deducted from the 
amount of security deposit due to the contractor. 

 Completion of work: 
The work shall be considered as complete only when the certificate of virtual 
completion is issued by the architects/Bank. 
The 'defects liability period' as prescribed in the contract shall commence only from 
date of such virtual completion. 
Any defect that may appear within the defects liability period shall be rectified by the 
contractor within reasonable time on receipt of necessary instructions from Bank to 
that effect. 

 
 The acceptance of a tender will rest with the Competent Authority, who does not bind 

himself to accept the lowest tender and reserves to himself the authority to reject any 
or all the tenders received, without assigning any reasons. All tenders in which any of 
the prescribed conditions are not fulfilled or are incomplete in any respect are liable to 
be rejected. 

 
 All compensation or other sums of money payable by the Contractor to Clients under 

the terms of this contract may be deducted from the security deposit, or from any sum 
that may be or may become due to the Contractor on any account whatsoever and in 
the event of the Security Deposit being reduced by reasons of any such deductions, the 
Contractor shall within 7 days of being asked to do make good in by DD any sum 
which have been deducted from his security deposit. 

 
 Tender containing any condition leading to unknown / indefinite liability, are liable to 

be summarily rejected. 
 

 Canvassing in connection with tenders is strictly prohibited and the tenders submitted 
by the contractors who resort to canvassing will be liable to rejection. 

 
 The tenderer should quote their (own) rates for undertaking the work. 

 
 GST as applicable will be reimbursed by Bank as specified in NIT. 

 
 All taxes other than GST, other statutory obligation in respect of this contract, as 

applicable, shall be payable by contractor including transportation and TA / DA of the 
workers at site and the Bank will not entertain any claim whatsoever in this respect 

 
 I.T. will be recovered as per Government Rules 

 
 Time is the essence of the contract. The work should be completed on time as 

mentioned in the NIT. The successful Contractor will have to give CPM/PERT chart of 
various activities of works to be done so that the work gets completed within the 



stipulated time. The chart shall be submitted within 7 days from the date of acceptance 
of the tender. 

 
 Tenders for works shall remain open for acceptance for a period of 90 days from the 

last date of tenders. If the tenderer withdraws his tender before the expiry of the said 
period or makes any modifications in terms and condition of the tender which are not 
acceptable to the Bank, then the bank without prejudice to any other right or remedy 
is at liberty to forfeit the earnest money. 

 
 The successful tenderer, after the work is awarded, he will have to enter into an 

agreement with the competent authority of the bank. 
 

 The tenderer must co-ordinate with the other agencies such as Interior/Civil/ 
Electrical/IT/Fire/AC etc. 

 The tenderer should visit the site to ascertain the working conditions and local 
authority regulations / restrictions if any and other information required for the 
proper execution of the work. 

 
 The work may be carried out on any floor level as per site condition. Please note that 

materials and machines are required to be carried on head load and the same must be 
accounted in the costing. Please note that no separate cost shall be allowed for head 
load. 

 
 The quantities of various items given in the schedule of quantities are approximate. The 

quantities of work may vary at time of allotment / execution of work. Bank reserves 
the right to omit / delete any item(s) of work from the schedule at the time of 
allotment / before. Contractor will be paid for the actual work done at the site duly 
verified by the concerned official of the bank. 

 
 The unit price shall be deemed to be fixed price. In case of extra items, a record of 

labour charges paid shall be maintained and shall be presented regularly to the 
Employer’s for checking. The settlement will be made based on figures arrived at 
jointly and taking unit price given in the contract assigned to the successful Tenderer. 
In case of extra items where similar or comparable items are quoted in the tender, 
extra rates shall be based on tender rates. 

 
 If the rate quoted by the contractor for any item / items are not workable or abnormally 

lower than the market rate, the bank may demand Bank guarantee from the contractor 
for satisfactory completion of these work. The bank guarantee amount will be not less 
than 50% of the estimated amount of the items for which the rates are not workable or 
abnormally low. This bank guarantee will be released after completion of these works 
(unworkable and abnormally low rated items) to the satisfaction of the bank. 

 
 The contractor shall submit the bar chart/ CPM/ PERT as well as shall submit the 

insurance cover for the work in the form of CAR policy and Third-Party Insurance 
within seven (7) days from the acceptance of work order. 

 



 The work must be started within immediately from the date of receipt of work order/ 
mark out at site; whichever is later. In case of work not being started within this 
stipulated period, the bank reserves the right to cancel the work order duly forfeiting 
the Earnest money deposit 

 
 No employee of the Bank is allowed to work as a contractor for a period of 2 years of 

his/her retirement from Bank Services without previous permission of the Bank. This 
contract is liable to be cancelled, if either the contractor or any of his employees is any 
time to be such a person who had not obtained the permission of Bank as aforesaid 
before submission of the tender or engagement in the contractor’s service. 

 
 Contractor should get approval of the samples of materials in advance with Bank’s 

Engineer before use of the same in the work’ 
 

 Bank has the right to offer the contractor to modify the old material wherever/ 
whenever necessary instead of new supplies 

 
 The quoted rate should be inclusive of materials, labour, wages, fixtures, 

transportation, installation, all taxes(excluding GST), wastages, Octroi, machinery, 
temporary works such as scaffolding, cleaning, overheads, profit, statutory expenses, 
incidental charges and all related expenses to complete the work 

 The tenders shall summarily have rejected, if any one of the above said requirements 
has not been complied with. 

 The Bank will not be bound to accept the lowest tender and reserves the right to 
accept or reject any or all the tenders without assigning any reason whatsoever 

 
 The contractor should fulfill the labour regulation guidelines stipulated by the 

governments 
 
 No advance payment in any from will be granted for the works proposed 
 
 Period of taking up the final bill will be one month from/ after satisfactory virtual 

completion or the date of submission of the final bill whichever is later. 
 
 Contractor is advised not to engage child labour during the contract period 
 
 The SBI reserves the right to cancel or postpone the tenders at any stage without 

assigning any reason. 
 Firm should be visit the website till last date of submission for changes/ corrigendum 

if any 
Tender documents found partly or fully modified / altered/ corrected etc shall stand 
summarily rejected 
The make of materials should be chosen strictly from the approved makes as given in 
the tender. Using of the multi brands is not permissible. Single brand should be used for 
entire project. 



 ANY CLARIFCATIONS SOUGHT AFTER OPENING OF THE TENDERSWILL NOT 
BE ENTERTAINED AT ANY COST. 

 
 
 
 
REGIONAL MANAGER, 
 STATE BANK OF INDIA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FORM OF SUBMISSION OF TENDER 
 (To be filled by the tenderer)  
 
The Regional Manager,     
State Bank of India, 
RBO – II, Godavarikhani ,  
First floor, Thirumala Complex, 
NTPC, Krishna Nagar, Godavarikhani, 
Dist: Peddapalli – 505215. 
 
Dear Sir,  
 
REF: PROPOSED INTERIOR WORKS FOR ODELA BRANCH, RBO GODAVARIKHANI, AO 
NIZAMABAD. 
 
 I/We hereby declare that I/ We have carefully gone through the conditions laid down in the Notice 
Inviting Tender, General notes, General Conditions of Contract, Special conditions, Schedule of 
approximate quantities and rates, Form of Agreement, General Specification, Approved manufacturers/ 
natural source of materials Technical Specifications of schedule of quantities, and clearly understood all 
the same and on the basis of the same I/ We have quoted our rates in the Schedule of Quantities (i.e. 
BOQ) attached with the tender documents.  
 
I / We do here by undertaken to execute and complete the whole or part of the work (as desired by you) at 
the respective rates quoted. 
 
 I/ We are depositing Tender cost &Earnest Money Deposit (Amounts as per NIT) by way of demand 
draft drawn in favor of SBI, Godavarikhani; along with this tender for due execution of the work at my/ 
our tendered rates. 
 
 In the event of this Tender being accepted I/ We agree to enter into the agreement and submit the 
declaration on requisite non-judicial stamp papers as and when required and execute the contract 
according to your form of Agreement etc., in default whereof, I/ We do hereby bind my-self / ourselves to 
forfeit the aforesaid deposit.  
 
In the event of this Tender being accepted I/ We agree to obtain the labor license and the CAR and Third 
party insurance policy and deposit the balance E.M.D. amount and adhere/comply to all other instructions 
as given in TENDER DOCUMENT. 
 
 I / We further agree to complete the work included in the said schedule of quantities as mentioned in NIT 
from the date of the work order issued to commence the same.  
 
Date of commencement shall be either one week from the date of work order issued to the contractor or 
the date on which mark out of work at site has been given to contractor; whichever is later.  
 
I / We agree not to employ sub-contractors other than those that may be approved by Employer. 
 
 I / We agree to pay all taxes(except GST), insurance charges as prevailing from time to time, on such 
items for whom same is to be levied by/ for the government, and the rates quoted by me / us are inclusive 
of all the same.  



 
Yours Faithfully,  
 
 
                                                                                                                    Signature of Witness:  
Contractor’s Signature                                                                              1. _______________________  
Name:                                                                                                        2._______________________ 
Address:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
GENERAL NOTES 

 
 

PROCEDURE OF FILLING AND SUBMISSION OF TENDER 
 
 Submission of BIDs/Tender Documents: Tenders should be submitted online in the 

website https://etender.sbi. In addition, scanned copy of the declaration to be signed 
with seal and scanned proof of valid dealership certificate should be submitted online 
with our service provider on the website at: https://etender.sbi. 

 

 In the event of the tender being submitted by a firm, it must be signed by a member or 
members of the firm having legal authority to do so, and if called for, the legal 
documents in support thereof must be produced for inspection and the same in the case 
of the firm carried out by one member of a joint family. It must disclose that the firm is 
duly registered under the India Partnership Act. Any tender signed by a member not 
holding a power of attorney shall be treated as invalid. 

 
 Tenderer shall note that their tenders shall remain open for acceptance for a minimum 

period of three months from the last date of receipt of tenders. The tenders must be 
unconditional. Conditional tenders may be summarily rejected. 

 
 RATES TO INCLUDE: 

 
While quoting their rates the tenderer should include the following if otherwise not stated herein before. 

 Necessary cost of taking samples of materials supplied by them for the work, testing 
of the same at Govt.’s / approved laboratory including transportation, cost of the 
samples, as and when required. 

 Submission of test reports of other materials as may be specified by Bank’s Engineer. 
 
 STORAGE OF MATERIALS: 

 
The contractor shall not store their materials and debris within the premises other than the work site 
handed over to him. 
 
 LABOUR HUTMENT: 

 
Shelter or stay and other amenities for the labors have to be arranged by the contractor at his own expense 
and responsibility (outside the Bank premises). 
 
 IDLE LABOUR: 

In case the work is held up for any site conditions not attributable to the contractors or for any decisions 
instructions / want of details from Employer or for any of the conditions, the contractor shall be allowed 
reasonable extension of time by the employer but any claim for idle labour shall not be entertained by the 
employer. Contractor’s quoted rates should include for all such contingencies. 
 



The contractor shall engage one competent person at site who shall take the instructions 
from the Employer. The work should not suffer due to lack of supervision, manpower and 
materials. 

 
The Contractor is required to co-ordinate his works along with other agencies working at 
site. He has to reimburse any of the damage made by him or any of his representatives for 
any of the other agency or owner at site. 

 
Making of any cut-out / opening for electrical wiring / fitting in any of false ceiling, 
partition, Paneling, masonry work etc., and providing panels of the same finish in 
partitions, paneling shall not be paid extra. 
 
The contractor is required to fabricate a sample where required, or any item so installed 
for approval. Any changes made by the Architect/Employer, in the sample to the 
specifications as mentioned in the tender, shall not be deducted or paid extra. 

 
All measurements given in the schedule hereunder are for the purpose of tender only. 
Payment will be made on actual measurement of the work done 

 
 All measurements shall be as per relevant I.S. standards 

GENERAL CONDITIONS OF CONTRACT 
 
Except where provided for in the description of the individual items in the schedule of quantities and in 
the specifications and conditions laid down hereinafter and, in the drawings, the work shall be carried out as 
per standard specifications and under the direction of Employer. 
 
 INTERPRETATION 

In constructing these conditions, the specifications, the schedule of quantities, tender and agreement, the 
following words shall have the meaning herein assigned to them except where the subject or context 
otherwise requires. 
Employer: The term employer shall denote SBI The Regional Manager, State Bank of 
India, Regional Business Office- II, GODAVARIKHANI , H.NO.5-6-174, First floor, 
Thirumala Complex, NTPC, Krishna Nagar,  Godavarikhani, Peddapalli - 505215) and 
any of its employees representative authorized on their behalf. 
 

Architects / Consultants: The term Architects shall mean the Architects 
appointed by the employer for the purpose of preparing detailed drawing, 
supervision etc. It is the Bank to decide whether to appoint Architect or not and 
to change the Architect at any stage of work. 

 
Contractor:  The  term  contractor  shall mean _  (Name and 
address of the contractor) and his / their heirs, legal representatives, assigns 
&successors. 

 



Site: The site shall mean the site where the works are to be executed, i.e. 
interior works, Repairing and painting works at SBI Branch including any 
building and erection thereon, allotted by the employer for the contractors use. 

 
Site Engineer: Any Engineer appointed from time to time by the Employer 
and certified in writing to the Architects and the Contractor, to be positioned at 
site to supervise the work. 

 
Drawings: The work is to be carried out in accordance with drawings, 
specifications, the schedule of quantities and any further drawings which may 
be supplied or any other instruction, which may be given by the Employer or 
Architects during the execution of the work. 

 
All drawings relating to work given to the contractor together with a copy of schedule of quantities are to 
be kept at site and the Employer / Architects shall be given access to such drawings or schedule of 
quantities wherever necessary. 
In case any detailed Drawings are necessary contractor shall prepare such detailed drawings and / or 
dimensional sketches therefore and have it confirmed by the Employer as case may be prior to taking up 
such work. 
The contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings, 
specifications and schedule of quantities or to additional instructions at least 10 days ahead from the time 
when it is required for implementation so that the Employer may be able to give decision thereon. 
 “The Works” shall mean the work or works to be executed or done under this 

contract. 
 
 “Act of Insolvency” shall mean any act as such as defined by the Presidency 

MAINs Insolvency Act or in Provincial Insolvency act or any amending status. 
 
 “The Schedule of Quantities” shall mean the schedule of quantities as specified 

and forming part of this contract. 

 “Priced Schedule of Quantities” shall mean the schedule of quantities duly 
priced with the accepted quoted rates of the contractor. 

 
 “Contract” shall mean the Articles of Agreement, the general conditions special 

conditions, the appendix, the schedule of quantities, specifications and drawings 
attached here to and duly signed. 

 
 ‘Contract Price’ shall mean the sum named in the Tender subject to such 

additions thereto or deductions there from as may be made under the provisions 
hereafter contained. 

 
 ‘Notice in Writing’ or written notice shall mean a notice in writing, type or 

printed characters sent (unless delivered personally or otherwise provided to 
have been received) by registered post to the last known private or business 



address or registered office of the addressee and shall be deemed to have been 
received when in the ordinary course of post it would have been delivered. 

 ‘Net Prices’ any arriving at the Contract amount the Contractor shall have added 
to or deducted from the total of the items if the Tender any sum, either as a 
percentage or otherwise, then the net price of any item in the tender shall be the 
sum arrived at by adding to or deducting from the actual figure appearing in the 
tender as the price of that item a similar percentage or proportionate sum. 
Providing always that in determining the percentage or proportion of the sum so 
added or deducted by the contractor, the total amount of any Prime Cost items 
and provisional sums of money shall be deducted from the total amount of the 
Tender. The expression ‘net rates’ or ‘net prices’ when used with reference to the 
contract or account shall be hold to mean rates or prices so arrived at. 

 
 ‘Virtual Completion’ shall mean the premise is in the opinion of the Employer fit 

for occupation. 
 
 Words importing persons include firms and corporations. Words importing the 

singular only, also include the plural and vice verse where the Context requires. 
 
 SCOPE OF WORK/ CONTRACT 

The Brief Scope of work involves the following. 
 Interior Works. 
 False Ceiling 
 Wall paneling and glass works 

 
The Contractor shall carry out and complete the said work in every respect in accordance with this 
Contract and with the directions of and to the satisfaction of the Employer. The Architect with approval of 
Employer or Employer issue further drawings and/or written instructions, detailed directions and 
explanations which hereafter collectively referred to as ‘Instructions’ in regard to: 

The variation or modification of the design quality or quantity of works or the 
addition or omission or substitution of any work. 
Any discrepancy in the drawings or between the schedule of quantities and / 
or drawings and / or specification. 
The removal from the site of any defective material brought thereon by the 
contractor and the substitution of any other material thereof. 
 The demolition removal and / or re-execution of any work executed by the 

contractor/s. 
 The dismissal from the work of any persons employed there upon. 
 The opening up for inspection of any work covered up. 
The rectification and making good of any defects under clauses hereinafter 
mentioned and those arising during the maintenance period (Defect Liability 
Period). 

The contractor shall forthwith comply with and duly execute any work comprised in such Employer’s or 
his agent / Architect’s instructions, provided always that verbal instructions, directions and explanations 



given to the contractor’s or his representative upon the works by the Employer’s or his agent / Architects 
shall, if involving a variation, be confirmed in writing to the contractor/s within seven days. No works, for 
which rates are not specifically mentioned in the priced schedule of quantities, shall be taken up without 
written permission of the Employer. The employer as provided in clause “variation” shall fix rates of items 
not mentioned in the priced schedule of quantities. 
Regarding all factory-made products for which ISI marked products are available, only products bearing 
ISI marking shall be used in the work. 
 
 TENDERER SHALL VISIT THE SITE 

Intending tenderer shall visit the site and make himself thoroughly acquainted with the local site 
condition, nature and requirements of the works, facilities of transport conditions, effective labour and 
materials, access and storage for materials and removal of rubbish. The tenderer shall provide in their 
tender for cost of carriage, freight and other charges as also for any special difficulties and including 
police restriction for transport etc., for proper execution of work as indicated in the drawings. The 
successful tenderer will not be entitled to any claim of compensation for difficulties faced or losses 
incurred on account of any site condition. Work to be done in phase manner. 
    
 TENDERS 

The Employer reserves the right to reject the lowest or any tender. 
The tenderers should note that the tender is strictly on the item rate basis and their attention is drawn to 
the fact that the rates for each and every item should be correct, workable and self-supporting. If called 
upon by the Employer/Architects detailed analysis of any or all the rates shall be submitted. The 
Employer/Architects shall not be bound to recognize the contractor’s analysis. 
The works will be paid for as “measured work” on the basis of actual work done and not as “lump sum” 
contract, unless otherwise specified. 
All items of work described in the schedule of quantities are to be deemed and paid as complete works in 
all respects and details including preparatory and finishing works involved, directly related to and 
reasonably detectable from the drawings, specifications and schedule of quantities and no further extra 
charges will be allowed in this connection. In the case of lump-sum charges in the tender in respect of any 
items of work will be made for the actual work done on the basis of lump sum charges as will be assessed 
to be payable by the Employer / Architects. 
The employer has power to add, omit from any work as shown in drawings or described in specifications 
or include in schedule of quantities and intimate the same in writing but no addition, omission or variation 
shall be made by the contractor without authorization from the Employer. No variation shall vitiate the 
contract. 
The tenderer shall note that his tender shall remain open for consideration for a period of three months 
from the date of opening of the tender. 
 
 AGREEMENT 

The successful contractor will be required to sign agreement in accordance with the draft agreement 
enclosed and the schedule conditions. The contractor shall pay for all stamps and legal expenses, 
incidental thereto. However the written acceptance by the employer of a tender will constitute a binding 
contract between the employer and the person so tendering such formal agreement is subsequently 
executed. 
 
 
 AUTHORITIES, NOTICES, PATENT RIGHTS AND ROYALTIES: 

The contractor shall conform to the provisions of any Acts of the Legislature relating to the work, and to 
the Regulations and Bye-Laws of any authorities, and / or any water, lighting and other companies, and / 
or authorities with whose systems the structures were proposed to have connection and shall before 



making any variations from the drawings or specifications that may be associated to so conform, give the 
Employer / Architects written notices specifying the variations proposed to be made and reasons for 
making them and apply for instruction thereon. The Employer / Architects on receipt of such intimation 
shall give a decision within a reasonable time. 
 
The contractor/s shall arrange to give all notices required for by the said Acts, Regulations or Bye-laws to 
be given to any authority, and to pay to such authority or to any public officer all fees that may be 
properly chargeable in respect of the work and lodge the receipts with the Employer The Contractor shall 
identify the Employer against all claims in respect of patent rights, designs, trademarks or name or the 
protected rights in respect of any constructional plant, machine, work or material used for or in 
connection with the works or temporary works and from and against all claims, demands, proceedings, 
damages, costs, charges, and expenses whatsoever in respect thereof or in relation thereto. The Contractor 
shall defend all actions arising from such claims, unless he has informed the Employer/ Architects, before 
any such infringement and received their permission to proceed and shall himself pay all royalties, license 
fees, damages, coat and charges of all and every sort that may be legally incurred in respect thereof. 
 
 TAXES AND DUTIES 

The tenderers must include in their tender prices quoted for all taxes(except GST) and duties royalties, 
cess, local charges if applicable. No extra claim on this account will in any case be entertained. 
 
 NOTICES AND STATUTORY REGULATIONS: 

The contractor shall give all notices and pay all fees and shall comply all Acts and Regulations for the 
successful completion of the contract works. 
The whole of the work is to be complied with as per the requirements and bylaws of the relevant statutory 
authorities including contract labor (Regulation and Abolition) Act 1970. 
 
 QUANTITY OF WORK TO BE EXECUTED 

The Schedule of Quantities unless otherwise stated shall be deemed to have been prepared in accordance 
with the Standard Procedure shall be considered to be approximate and no liability shall attach to the 
employer for any error may be discovered therein. The Employer reserves the right to execute only a part 
or the whole or any excess thereof without assigning any reason therefore. 
The Contractor shall be deemed to have satisfied himself before tendering to the correctness and 
sufficiency of his tender for the works and of the prices stated in the Schedule of Quantities and / or the 
Schedule of Rates and Prices, which rates and prices shall cover all things necessary for the completion of 
the works. 
 
 OTHER PERSONS ENGAGED BY THE EMPLOYER 

The Employer reserves the right to execute any part of the work included in this contract or any work, 
which is not included in this contract by the other Agency, or persons and contractor shall allow all 
reasonable facilities and use of his scaffoldings for the execution of such work. The main contractor shall 
extend all cooperation in his regard. 
 
Tenderer  should deposit EMD as mentioned in the NIT.  
 
 CONTRACTOR TO PROVIDE EVERYTHING NECESSARY 

The Contractor shall provide everything necessary for the proper execution of the work according to the 
intent and meaning of the drawings, schedule of quantities and specifications taken together whether the 
same may or may not be particularly shown or described therein provide that the same can reasonably be 



inferred there from and if the contractor finds any discrepancies therein he shall immediately and in 
writing , refer the same to the Employer / Architects whose decision shall be final and binding. 
 TIME OF COMPLETION, EXTENSION OFTIME&PROGRESS CHART 

The Contractor shall be allowed admittance to the site on the ‘Date of Commencement’ stated in the 
Appendix, and he shall thereupon and forthwith begin the works and shall regularly proceed with to 
complete the same. On or before the ‘Day of Completion’ stated in the Appendix subject nevertheless the 
provision for the extension of time hereinafter contained. 
If in the opinion of the Employer/Architect the works be delayed: 
 By force major or 
 By reason of any exceptionally inclement weather or 
By reason of proceedings taken or threatened by or dispute with adjoining or 
neighboring owners of public authorities arising, than through the Contractor’s 
won default or 
By the works or delays of the contractors tradesmen engaged or nominated by the 
Employer / Architect and not referred in the Schedule of Quantities and / or 
specifications or 
By reason of civil, commotion, local combination of workmen or strike or lock-out 
effecting any of the buildings traders or 
In consequence of the Contractor not having in due time, necessary instructions 
from the Employer for which he shall have specifically applied in writing ahead of 
time, giving reasonable time to prepare such instructions, the employer shall make 
a fair and reasonable extension of time for completion of the Contract works 

In case of such strike or lock-out, the Contractor shall as soon as possible give written notice thereof to 
the employer, but the Contractor shall nevertheless constantly use his endeavors to prevent delay and shall 
do all they may reasonably be required, to the satisfaction of the employer to proceed with the work. 
The Contractor on starting the works shall furnish to the Employer / Architect a PERT / CPM Program for 
carrying out the work stage in the stipulated time for the approval of Architect / Employer and follow 
strictly the approved time schedule incorporating charges if any, to ensure the completion of the work in 
stipulated time. A graph or chart on individual work shall be maintained showing the proportionate 
progress of work week by week a weekly progress report stating the number of skilled and un skilled 
laborers employed on the work, working hours done, place, type, and quantity of work done during the 
period. 
The Contractor must inform the employer within 10 days in advance of all drawings and detailed required 
by him from time to time. The Contractor shall adhere to the approved program and arrange for the 
materials and labour etc accordingly. 
Despite repeated instructions, if the Contractor fails to show proportionate progress of the work, the 
Architect / Employer may take suitable action and deemed fit without prejudice to any terms and 
conditions of the contract 
 
 LIQUIDATED DAMAGES 

Should the work be not completed to the satisfaction of the Employer /Architects within the stipulated 
period, the contractor shall be bound to pay to the Employer a sum calculated as given below by way of 
liquidated damages and not as penalty during which the work remains un-commenced or unfinished after 
the expiry of the completion date. 
If the contractor fails to complete the work by the Scheduled date of completion or within any sanctioned 
extended time, he will have to pay liquidated damages at 0.5% of contract amount for each week beyond 
the date that the work remains incomplete subject to maximum of 5%of the contract value 



 
 

 MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS. 
 
All the works specified and provided for in the specifications or which may be required to be done in 
order to perform and complete any part thereof shall be executed in the best and most workmanlike 
manner with materials of the best and approved quality of the respective kinds in accordance with the 
particulars contained in and implied by the specifications and as represented by the drawings or according 
to such other additional particulars, and instructions as may from time to time be given by the Employer / 
Architects during the execution of the work and to his entire satisfaction. 
 
All mandatory tests shall be carried out as per CPWD specifications. If required by the Employer / 
Architects, the contractor shall have to carry out tests on materials and workmanship in approved 
materials testing laboratories or as prescribed by the Employer / Architects at his own cost to prove that 
the materials etc., under test conform to the relevant I.S Standards or as specified in the specifications. 
The necessary charges, transporting, testing etc., shall have to be borne by the contractor. No extra 
payment on this account should in any case be entertained. 
 

All the materials (except where otherwise described) stores and equipment 
required for the full performance of the work under the contract must be provided 
through normal channels and must include charges for import duties, and other 
charges and must be the best of their kind available and the contractors must be 
entirely responsible for the proper and efficient carrying out of the work. The work 
must be done in the best workmanlike manner. Samples of all materials to be used 
must be submitted to the Employer when so directed by the Engineer and 
written approval from Employer must be obtain prior to placement of order. 

Any damage (during the work) to any part of the work or to the premises for any reasons due to rain, 
storm or neglect of contractor shall be rectified by the contractor in an approved manner at no extra cost. 
Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the contractor shall 
take all precautions necessary for the protection of work and at his own expenses shall make good any 
damage arising from any of these causes. 
The contractor shall cover up and protect from damage, from any cause, all new work and supply all 
temporary doors, protection to windows, and any other requisite protection for the execution of the work 
whether by himself or special tradesmen or sub-contractor and any damage caused must be made good by 
the contractor at his own expenses. 
Contractor should take all precaution to safeguard the flooring and if any damages to the flooring should 
be rectified by the contractor in the same quality at his own cost. 
 
 REMOVAL OF IMPROPER WORK 

The Employer shall during the progress of the work have power to order in writing from time to time the 
removal from the work within such reasonable time or times as may be specified in the order of any 
materials which in the opinion of the Employer / Architects are not in accordance with specification or 
instructions, the substitution or proper re-execution of any work executed with materials or workmanship 
not in accordance with the drawings and specifications or instructions. In case the contractor refuses to 
comply with the order the Employer shall have the power to employ and pay other agencies to carry out the 
work and all expenses consequent thereon or incidental thereto as certified by the Employer / Architects 
shall be borne by the contractor or may be deducted from any money due to or that may become due to the 



contractor. No certificate, shall relieve the contractor from his liability in respect of unsound work or bad 
materials. 
 
 
 SITE ENGINEER 

The Employer may appoint a Site Engineer or clerk of works who shall be representative of the 
Employer. The duties of the Employer representative are to watch and supervise the works and to test 
any materials to be used of workmanship employed in connection with the works. He shall have no 
authority either to relieve the Contractor of any of his duties or obligations under the Contract, or except 
those expressly provided hereunder, to order any work involving delay or any extra payment by the 
Employer or any variation of or in the works. 
The contractor shall afford the Employer’s representative every facility and assistance for examining the 
works and materials and checking the measuring time and materials. Neither the Employer’s 
representative nor any assistant to the Architect shall have power to revoke, alter enlarge or relax the 
requirements of this Contract, or to Sanction any day-work, additions, alterations, deviations or omissions 
unless such an authority may be specially conferred by a written order of the Employer. 
The Employer’s Representative shall have to give notice to the Contractor or his foremen about the non-
approval of any work or materials and such works shall be suspended or the use of such material should 
be discontinued until the decision of the employer/Architect is obtained, the work will from time to time 
be examined by the Architect or the Employer’s representative but such examinations shall not in any 
way exonerate the Contractor from the obligation to remedy defects which may be found to exist at any 
stage of the work of after the same is completed. Subject to the limitations of this cause, the Contractor 
shall take instruction from the Architect / Employer. 
 
 CONTRACTOR’S EMPLOYEES 

The Contractor shall employ technically qualified and competent supervisors for the work who shall be 
available (by turn) throughout the working hours to receive and comply with instructions of the Employer 
/ Architects. The contractor shall engage at least one experienced Engineer as site-in-charge for execution 
of the work. The contractor shall employ in connection with the work persons having the appropriate skill 
or ability to perform their job efficiently. 
The contractor shall not employ labour below the age of sixteen years and who is not an Indian National. 
Any laborer supplied by the contractor to be engaged on the work on day work basis either wholly or 
partly under the direct order or control of the Employer or his representative shall be deemed to be a 
person employed by the contractor. 
 

LOCAL LAWS, ACTS, REGULATIONS 
The contractor should abide by the central labour regulation and also shall strictly adhere to all prevailing 
labour laws inclusive of contract labour (Regulation and abolition act of 1970) and other safety 
regulations. The agency shall comply with the provision of all labour legislation including the latest 
requirements of all the acts, laws, any other regulations that are applicable to the execution of the tests. 
 Minimum wages act, 1948 (Amended) 
 Payment of wages act,1936 (Amended) 
 Workmen’s compensation act 1923 (Amended) 
 Contract labour Regulation and Abolition act 1970 and Central rules 1971 

(Amended) 
 Chief Labour Commissioner( C) , Ministry of Labour & Employment vide 

Gazette notification No.F.No.1/13(3)/2017-LS-II dated 20th April 2017 on 
minimum wages 



 Apprentice act 1961 (Amended) 
 Industrial employment (Standing order) Act 1946 (Amended) 
 Personal injuries (compensation insurance ) Act 1963 and other modifications 
 Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and 

amendment thereof 
 Shop and Establishment Act 
 Employer’s Liability Act. 
 Any other Act or enactment thereof and rules framed there under from time to 

time.
The contractor shall keep the Employer saved harmless an indemnified against claims if any of the 
workmen and all costs and expenses as may be incurred by the Employer in connection with any claim that 
may be made by any workmen. 
The contractor shall comply at his own cost with the order for requirement of any Health Officer of the 
State or any local authority or of the Employer regarding the maintenance of proper environmental 
sanitation of the area where the contractor’s laborers are housed or accommodated, for the prevention of 
small pox, cholera, plague, typhoid, malaria and other contagious diseases. The contractor shall provide, 
maintain and keep in good sanitary condition adequate sanitary accommodation and provide facilities for 
pure drinking water at all times for the use of men engaged on the works and shall remove and clear away 
the same on completion of the works. Adequate precautions shall be taken by the contractor to prevent 
nuisance of any kind on the works or the lands adjoining the same. 
The contractor shall arrange to provide first aid treatment to the laborers engaged on the works. He shall 
within 24 hours of the occurrence of any accident at or about the site or in connection with execution of 
the works report such accident to the Employer and also to the competent Authority where such report is 
required by law. 
 
 DISMISSAL OF WORKMEN 

The contractor shall on the request of the Employer immediately dismiss from works any person 
employed thereon by him, who in the opinion of the Employer be unsuitable or incompetent or who may 
misconduct him. Such discharges shall not be the basis of any claim for compensation or damages against 
the Employer or any of their officer or employee. 
 
 ASSIGNMENT 

The whole of the works included in the contract shall be executed by the contractor and the contractor 
shall not directly or indirectly transfer, assign or underlet the contract or any part, share or interest therein 
nor, shall take a new partner, without written consent of the Employer and no subletting shall relieve the 
contractor from the full and entire responsibility of the contract or from active superintendence of the 
work during their progress 
. 
 INSURANCE & DAMAGE TO PERSONS AND PROPERTY ETC. 

 
The contractors under the terms of the contract are required to keep the works 
duly insured under CAR Policy(Contractor All Risk Policy) as well as third Party 
Insurance for the value of 110% of the Project value or Tender value until the 
Completion of the project or handing over whichever is later. The insurance 
policies should be taken in the joint names by the contractors and the same 
should be renewed at appropriate time. 



The contractor shall be responsible for all injury to the work or workmen to persons, animals or things and 
for all damages to the structural and / or decorative part of property which may arise from the operations 
or neglect of himself or of any sub-contractor or of any of his or a sub-contractor’s employees, whether 
such injury or damage arise from carelessness, accident or any other cause whatsoever in any way 
connected with the carrying out of this contract. The clause shall be held to include inter-alias, any 
damage to buildings whether immediately adjacent or otherwise, and any damage to roads, streets, foot 
paths or ways as well as damages caused to the buildings and the works forming the subject of this 
contract by rain, wind or other inclemency of the weather. The contractor shall indemnify the Employer 
and hold harmless in respect of all and any expenses arising from any such injury or damages to the 
person or property as aforesaid and also in respect of any claim made in respect of injury of damage under 
any acts on compensation or damage consequent upon such claim. The contractor shall reinstate all 
damages of every sort mentioned in this clause so as to deliver the whole of the contract works complete 
and perfect in every respect and so as to make good or otherwise satisfy all claims for damages to the 
property of third parties. 
The contractor shall affect the insurance necessary and indemnify the Employer entirely from all 
responsibility in this respect. must be effected jointly in the name of the Employer and contractor and 
the policy lodged with the Employer. The scope of insurance is to include damage or loss to the contract 
itself till this is made over in a complete state. Insurance is compulsory and must be affected from the 
very initial stage. The contractor shall be responsible for anything, which may be excluded from damage 
to any property arising out of incidents, negligence or defective carrying out of this contract. The 
Employer shall be at liberty and is hereby empowered to deduct the amount of any damages, 
compensations, costs, charges and expenses arising or accruing from or in respect of any such claim or 
damages from any sums due to or to become due to the contractor. 
 
 MEASUREMENTS 

Before taking any measurement of any work the Site Engineer or employer’s representative shall give 
reasonable notice to the contractor. If the contractor fails to attend at the measurements after such notice 
or fails to countersign or to record the difference within a week from the date of measurement in the 
manner required by Site Engineer or by the subordinate deputed by him as the case may be is final and 
binding on the contractor and contractor shall have no right to dispute the same. 
The Employer / Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the 
amount due to the contractor from the Employer and the contractor shall be entitled to payment thereof, 
within the period of honoring certificates named in these documents. 
 
 PAYMENTS 

All bills shall be prepared by the contractor in the form prescribed by the Employer’s / Architects. 
Normally one interim bill shall be prepared each month subject to minimum value as stated in these 
documents. 
The bills in proper forms must be duly accompanied by detailed measurements in M-book in support of 
the qualities of work done and must show deductions for all previous payments, retention money, etc. 
The Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the amount due to 
the contractor from the Employer and the contractor shall be entitled to payment thereof, within the period 
of honoring certificates named in these documents. 
The Employer will deduct IT, other applicable taxes if any(but GST is reimbursable) and retention money 
as described in this document. The refund of retention money will be made as specified. 
If the Employer has supplied any materials or goods to the contractor, the cost of any such materials or 
goods will be progressively deducted from the amount due to the contractor in accordance with the 
quantities consumed in the work. 
All the interim payments shall be regarded as payments by way of advance against the final payment only 
and not as payments for work actually done and completed, and shall not preclude the requiring of bad, 



unsound, and imperfect or unskilled work to be removal and taken away and reconstructed, or re-erected 
or be considered as an admission of the due performance of the contract, or any part thereof in any respect 
or the accruing of any claim, nor shall, it conclude, determine or affect in any way the power of the 
Employer under these conditions or any of them as to the final settlement and adjustment of the accounts 
or otherwise or in any other way vary or affect the contract. The final bill shall be submitted by the 
contractor within one week of the date fixed for completion of the work or of the date of certificate of 
completion and payment shall be made within one month from the date of receipt of the bill. 
 

Final Payment 
The final bill shall be accompanied by a certificate of completion from the Architects. Payments of final 
bill shall be made after deduction of Retention Money as specified, which shall be refunded after the 
completion of the Defects Liability Period after receiving the Branch Manager/Engineer’s certificate that 
the contractor has rectified all defects to the satisfaction of the Employer. The acceptance of the payment 
of the final bill by the contractor would indicate that he has no further claim in respect of the work 
executed. 
 

 VARIATION / DEVIATION 
The tender rates shall be fixed and applicable for any increase or decrease in the tendered quantities. The 
Employer / Architect can increase or decrease any quantities to any extend or even delete particular item as 
per the site requirements and the contractor shall not be paid anything extra on this account. Nothing extra 
will be paid by the Bank on account of omission / deletion of items or decrease in the quantity of items. 
The Bank shall not entertain any claim whatsoever from the contractor on this account. 
The price of all additional items/non-tendered items will be worked out on the basis of rates quoted for 
similar items in the contract wherever existing. If similar items are not available, the rates for such items 
will be derived as per standard method of rate analysis based on prevalent fair price of labour, material 
and other components as required with 15% towards contractor’s profit and overheads. 
 
 SUBSTITUTION 

Should be contractor desire to substitute any materials and workmanship, he/they must obtain the 
approval of the Employer/ Architects in writing for any such substitution well in advance. Materials 
designated in this specification indefinitely by such term as “Equal” or “Other approved” etc. specific 
approval of the Employer / Architect has to be obtained in writing. 
 
 CLEARING SITE ON COMPLETION 

On completion of the works the contractor shall clear away and remove from the site all machinery, 
surplus materials, rubbish and temporary works of every kind and leave the whole of the site and the 
works clean and in a workmanlike condition to the satisfaction of the Employer/Architects. 
 
 DEFECTS AFTER COMPLETION 

The contractor shall make good at his own cost and to the satisfaction of the Employer all defects, which 
may appear within 12 months after completion of the work. In the default, the Employer may employ and 
pay other persons to amend and make good such damages, losses and expenses consequent thereon or 
incidental thereto shall be made good and borne by the contractor and such damages, loss and expenses 
shall be recoverable from him by the Employer or may be deducted by the employer, in lieu of such 
amending and making good by the contractor, deduct from any money due to the contractor a sum 
equivalent to the cost of amending such work and in the event of the amount retained being insufficient 
recover that balance from the contractor from the amount retained(retention money) together with any 
expenses the Employer may have incurred in connection therewith. 
 



 CONCEALED WORK 
The contractor shall give due notice to the Employer/Architects whenever any work is to be covered up or 
finished up or otherwise becoming inaccessible later on, in order that the work may be inspected and 
correct dimensions taken before such covering, in default whereof the same shall, at the opinion of the 
Employer/ Architect be either opened up for measurement at the contractor’s expenses or no payment 
may be made for such materials. Should any dispute or differences arise after the execution of any work 
as to measurements etc., or other matters which cannot be conveniently tested or checked, the notes of the 
Employer / Architects shall be accepted as correct and binding on the contractor. 
 
 IDLE LABOUR 

Whatever the reasons may be, no claim for idle labor, additional establishment cost of hire and labor 
charges of tools and plants would be entertained under any circumstances. 
 
 
 SUSPENSION OF WORKS 

If the contractor except on account of any legal restraint upon the Employer preventing 
the continuance of the work or in the opinion of the Employer shall neglect or fail to 
proceed with due diligence in the performance of his part of the contract or if he shall 
more than once make default, the Employer shall have the power to give notice in 
writing to the contractor requiring the work to be proceeded within a reasonable 
manner and with reasonable dispatch, such notice purport to be a notice under this 
clause. After such notice shall have been given, the contractor shall not be at liberty to 
remove from the site of the works or from any ground contiguous thereto any plant or 
materials to subsist from the date of such notice being given until the notice shall have 
been compiled with. If the contractor fails to start the work within seven days after such 
notice has been given to proceed with the works as therein prescribed, the employer 
may proceed as provided in clause 31 (Termination of Contract by Employer) 
 
 TERMINATION OF CONTRACT BY EMPLOYER 

If the contractor being a company go into liquidation whether voluntary or compulsory or being a firm 
shall be dissolved or being an individual shall be adjudicated insolvent or shall make an assignment or a 
composition for the benefit of the greater part, in number of amount of his creditors or shall enter into a 
Deed or arrangement with his creditors, or if the Official Assignee in insolvency, or the Receiver of the 
contractor in insolvency, shall repudiate the contract, or if a receiver of the contractor’s firm appointed by 
the court shall be unable within fourteen days after notice to him requiring him to do so, to show to the 
reasonable satisfaction of the employer that he is able to carry out and fulfill the contract, and if so required 
by the employer to give reasonable security therefore, or if the contractor shall suffer execution to be 
issued, or shall suffer any payment under this contract to be attached by or on behalf of and of the 
creditors of the contractor, or shall assign, charge or encumber this contract or any payments due or which 
may become due to contractor, there under, or shall neglect or fail to observe and perform all or any of the 
acts matters of things by this contract, to be observed and performed by the contractor within three clear 
days after the notice shall have been given to the contractor in manner hereinafter mentioned requiring the 
contractor to observe or perform the same or shall use improper materials of workmanship in carrying on 
the works, or shall in the opinion of the employer not exercise such due diligence and make such progress 
as would enable the work to be completed within due time agreed upon, and shall fail to proceed to the 
satisfaction of the employer after three clear das notice requiring the contractor so to do shall have been 
given to the contractor as hereinafter mentioned or shall abandon the contract, then and in any of the said 
cases, the Bank may notwithstanding previous waiver determine the contract by a notice in writing to the 



effect as hereinafter mentioned, but without thereby effecting the powers of the employer of the 
obligations and liabilities of the contractor the whole of which shall continue in force as fully as if the 
contract, had not been so determine and as if the works subsequently executed by or on behalf of the 
contractor (without thereby creating any trust in favor of the contractor) further the employer or his agent, 
or servants, may enter upon and take possession of the work and all plants tools scaffolding sheds 
machinery, steam, and other power, utensils and materials lying upon premises or the adjoining lands or 
roads and sell the same as his own property or may employ the same by means of his own servants and 
workmen in carrying on and completing the works or by employing any other contractors or other persons 
or person to complete the works, and the contractor shall not in any way interrupt or do any act, matter or 
thing to prevent or hinder such other contractors or other persons or person employed from completing 
and finishing or using the materials and plants for the works when the works shall be completed, or as 
soon thereafter as conveniently may be the employer shall give notice in writing to the contractor to remove 
his surplus materials and plants and should the contractor to remove his surplus materials after receipt by 
him the employer may sell the same by Public Auction and shall give credit to the contractor for the 
amount so realized. Any expenses or losses incurred by the contractor for the amount so realized. Any 
expenses or losses incurred by the employer in getting the amount payable to the contractor by way of 
selling his tools and plants or due on account of work carried out by the contractor prior to engaging other 
contractors or against the Security Deposit. 
 
ARBITRATION 
All disputes or differences of any kind whatsoever which shall at any time arise between the parties 
hereto touching or concerning the works or the execution or maintenance thereof this contract or effect 
thereof or to the rights or liabilities of the parties or arising out of or in relation thereto whether during or 
after determination foreclosure or breach of the contract (other than those in respect of which the decision 
of any person is by the contract expressed to be final and binding) shall after written notice by either party 
to the contract to the other of them and to the Employer hereinafter mentioned be referred for adjudication 
to a sole Arbitrator to be appointed as hereinafter provided. 
For the purpose of appointing the sole Arbitrator referred to above, the Employer will send within thirty 
days of receipt of the notice, to the contractor a panel of three names of persons who shall be presently 
unconnected with the organization for which the work is executed from the following categories of 
Arbitrators”:- 
 Retired High Court/Supreme Court judge who have experienced in handling 

Arbitration Cases. 
 Member of Council of Arbitrators 
 Fellow of the Institution of Engineers 
Eminent Retired Chief Engineer from State/Central PWD/Public sector 
undertaking of good reputation and integrity 
 Fellow of Indian Institute of Architects 

The contractor shall on receipt of the names as aforesaid, select any one of the person’s name to be 
appointed as a sole Arbitrator and communicate his name to the Employer within thirty days of receipt of 
the names. The Employer shall thereupon without any delay appoint the said person as the Sole 
Arbitrator. If the contractor fails to communicate such selection as provided above within the period 
specified, the Competent Authority shall make the selection and appoint the selected person as the Sole 
Arbitrator. 
If the Employer fails to send to the contractor the panel of three names as aforesaid within the period 
specified, the contractor shall send to the Employer a panel of three names of persons who shall all be 
unconnected with either party. The Employer shall on receipt appoint him as the Sole Arbitrator. If the 
Employer fails to select the person and appoint him as the Sole Arbitrator within 30days of receipt of the 



panel and inform the contractor accordingly, the contractor shall be entitled to appoint one of the persons 
from panel as the Sole Arbitrator and communicate his name to the Employer. 
If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates his office 
due to any reason whatsoever another Sole Arbitrator shall be appointed as aforesaid. 
The work under the Contract shall, however, continue during the arbitration proceedings and no payment 
due or payable to the contractor shall be withheld on account of such proceedings. 
The Arbitrator shall be deemed to have entered on the reference on the date he issued notice to both the 
parties fixing date of the first hearing. 
The Arbitrator may from time to time, with the consent of the parties, enlarge the time for making and 
publishing the award. 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. The 
Arbitrator shall decide each dispute in accordance with the terms of the contract and give a reasoned 
award. The venue of arbitration shall be such place as may be fixed by the Arbitrator in his Sole 
discretion. 
The award of the Arbitrator shall be final and binding on the both the parties. 
Subject to aforesaid the provisions to the Arbitration Act. 1992 or any statutory modification or re- 
enactment thereof and the rules made there under, and for the time being in force, shall apply to the 
arbitration proceeding under this clause. 
The Employer and the contractor hereby also agree that arbitration under clause shall be condition 
precedent to any right to action under the contract with regard to the matters hereby expressly agreed to 
be so referred to arbitration 

SPECIAL CONDITIONS OF CONTRACT 
 

 DRAWINGS AND SPECIFICATIONS 
The works shall be carried out to the entire satisfaction of the EMPLOYER and the Architect, in 
accordance with the signed drawings and specifications and such further drawings and details as may be 
provided by the Architect/Employer, and in accordance with such written instructions, directions and 
explanations as may from time to be given by the Employer/Architect, whose decision as to the 
sufficiency and quality of the work and materials shall be final and binding upon all parties. If the work 
shown on any such further drawings or work that may be necessary to comply with any such instructions 
directions or explanations, be in the opinion of the contractor extraction that comprised in or reasonably to 
be inferred from the contract he shall before proceedings with such work, give notice in writing to this 
effect to employer/Architect, and in the event of the employer/Architects agree to the same in writing the 
contractor shall be entitled to an allowance in respect of such extra work as on authorized extra. If the 
Architect and the contractor fail to agree as to whether or to there is an extra, then, if the 
Employer/Architect decided that the contractor is to carry out the said work, the contractor shall do so, and 
the question whether or not there is any extra, and it so the amount thereof, shall failing agreement, be 
settled by Arbitration as hereinafter provided, but such references shall in no way delay the fulfillment of 
this contract. 
No drawings shall be taken as in itself on order for variation unless, in addition to the 
employer/Architect’s signature, it bears express words stating that is intended to be such an order or bears 
a remark ‘VALID FOR EXECUTION’. No claim for payment for extra work shall be allowed unless 
the said work shall have been executed under the provisions of clause 6 (Authorities notices, patent right 
and royalties) or by the Authorities of directions in drawing of the Architect as herein mentioned. 
One complete set of the signed drawings and specification and scheduled of quantities shall be furnished 
by the Architect to the Contractor. The Architect shall furnish within such time, as he may consider 
reasonable, one copy of any additional drawing, which is his opinion, may be necessary for the execution 
of any part of work. Such copies shall be kept at the works, and the architect or his representatives shall, 
at all reasonable time have access to the same and shall be return to the Architect by the contractor before 



the issue of the Final certificate. The contract shall remain in the custody of the Architect, and shall be 
produced by him at his office as and when required by the Employer or by the contractor. 
 

 INSPECTION OF DRAWINGS 
Before filling in the tender, the contractor will have to check up all drawings/specification and schedule of 
quantities, and will have to get an immediate clarification from the employer/ Architect on any point that he 
feels is vague or uncertain. No claim of damages or compensation will be entertained on this account. 
 

 EXECUTION OF WORK (PRICES TO INCLUDE) 
The whole of the work is described in the contract a (including the schedule of Quantities, the 
specifications and all drawing pertaining there to) and as advised by Employer / Architect from time to 
time is to be carried out and completed in all its parts to the entire satisfaction of the Employer 
/Architect. Any  minor details of the work which may not have been definitely referred to in this contract, 
but which are usual in practice and essential to the work, are deemed to be include in this contract. Rates 
quoted in the Schedule shall be inclusive of all frights, Royalties, duties, etc., as well as transportation, so 
as to execute the contractor as per the rules and regulations of Local Bodies, State Government and 
Government of India. 
The rates quoted in the tender should include all charges for: 
 Labor, maintenance fixing, carrying, cleaning, making good, hauling, watering etc 
Plant, machinery, scaffolding, framework, English ladders, ropes, nails, spikes, tools, 
materials and workmanship protection from weather, shuttering, temporary supports, 
platform and maintenance of the same. 

Covering for the walling and other works during inclement weather or striking or 
whenever directed as necessary. 

The rates quoted by contractor shall include removal of all the existing furniture and other material & 
dispose them off where ever required including the furniture and material for which the contract has given 
the pay back offer. 
 

 SITE SUPERVISION 
The contractor shall appoint at his own cost competent and adequate number of qualified Engineers at site, 
for (1) joint measurements and preparations of bills, (2) for testing materials at site and outside laboratory, 
(3) for other general supervision. Their appointment shall be approved by the Employer / Architect. The 
site Engineers shall not be removed from the site without the written consent of the Employer / Architect. 
 
 DIMENSIONS 

Figures, dimensions, are in all case to be accepted preferences to scaled sizes. Large-scale details take 
precedence over small scale drawings. In case of discrepancy, the contractor is to ask for a clarification 
before proceeding with the work. Accordingly, if any work is executed without prior clarification it is 
liable to be rejected and shall not be paid for. 
 
 PROGRAMME OF WORKS 

Contractor shall have to prepare and submit the CPM/PERT charges for employer approval immediately 
after issue of the work order and display the approved charts in the site office. He shall also make bar 
charts indicating individual items and during the progress of work he shall update the bar charts showing 
the proportionate progress of work every week. 
He shall strictly adhere to the program of works as per CPM/PERT charts showing the proportionate 
progress of work. 
 
 PROCUREMENT OF MATERIALS 



Contractor shall procure all the materials for the work from the open market. Time is the essence of the 
contract. Acceptance of the completion date by the contractor shall mean that he has taken into 
consideration the availability of all material of approved make and quality in sufficient quantities at site to 
enable him to complete the entire work in the stipulated period. Contractor will get sample of all materials 
approved by the Employer before placing order / purchase / procurement. They shall conform to I.S. 
codes and or tender specification as applicable. 
For all materials the contractor shall quote for the best quality of the materials of best make / source or 
supply and it will be got approved by Employer before procurement. In case sufficient quantities of 
approved quality materials from approved source are not available in time, contractor may have to 
procure the same from neighboring area with longer leads as required and directed at no extra cost. The 
material will be, however as per relevant I.S code as and wherever applicable. 
 
 UNFIXED MATERIALS 

When any materials intended for the works shall have been placed at site by the Contract, such material 
shall not be removed there from (except for the purposes of being used on the works) without the written 
authority of the Employer / Architect and when the contractor shall have received payment in respect of 
any certificate in which the architect shall have stated that he has taken in to account to value of such 
unfixed materials on the works such material shall become the property of the Employer and the 
contractor shall be liable for any loss or damage to any such materials. 
 
 CUSTODY AND SECURITY OF MATERIALS 

The contractors shall be responsible for the custody and security of all materials and equipment at site and 
he will provide full time watchman / watchmen to lock after his materials, stores equipments etc. 
 
 RATES 

Rates quoted by the contractor shall hold good for all the work carried out to any height and depth as 
shown in detailed drawings and as required and directed by the Architect. 
Rates quoted by the contractor shall also hold good for any small work at any place at site. 
 
 PRICES FOR EXTRAS ETC., ASCERTAINMENT 

The rates of extra items will be ascertained as below 
The rates will be derived from the rates of items already quoted in the original tender for 
the extra work. 
Where extra work cannot be properly measured or valued, the contractor shall be allowed 
any work prices at the net rates stated in the tender or the priced schedule of quantities, or 
if not so stated, then in accordance with the local day work, rates and wages for the 
district, provided that in either case vouchers specifying the daily time (and if required by 
the Architect, the workmen’s name) and materials employed at or before the end of the 
week following that in which the work has been executed. 
The measurements and valuations in respect of the extra items of contract shall be 
completed within the ‘period of final measurement’ or within three months of the 
completion of the contract works as defined under clause (Certificate of Virtual 
Completion) 

 
 EXTRA ITEMS RATES 

The work or extra items shall be started only after the approval of extra items rates by client / Architect. 
Rates for additional or extra items work which cannot be derived from the contract item rates shall be 
calculated on the basis of actual cost plus 15 % for profit and overheads. 
 



 DRAWINGS AND INSTRUCTIONS 
A set of major drawings along with the contract documents shall be provided to the contractor. For any 
clarifications or further drawings are required by the contract, during or before the start of construction 
work, the Contractor shall inform the employer/Architects in writing to provide the same. Working details 
will be given to the contractor from time to time during the progress of work as and when required. In 
case of other drawing is required by the contractor he will give a minimum ten days notice to the Employer 
/ Architect. 
 
 FAILURE  BY CONTRACTOR COMPLY WITH ARCHITECT EMPLOYER’S 

INSTRUCTIONS 
If the contractor after receipt of written notice from the employer/architect requiring compliance with 
such further drawings and / or instruction, fails within seven days to comply with the same, the Employer 
/ Architect may employ and pay other persons to execute any such work whatsoever as may be necessary 
to give effect thereto and all cost incurred in connection there with shall be recoverable from the 
contractors by the Employer as a debit or may be deducted from any money due or which become due to 
the Contractors. 
 
 INFORMATION TO BE SUPPLIED BY THE CONTRACTOR 

The contractor shall furnish the Employer / Architect the following: 
 Detailed industrial statistics regarding the labor employed by him etc 
The Power of Attorney, name and signature of his authorized representative who will be 
in charges for the execution of work 
 The list of technically qualified persons employed by him for the execution of this work. 
 The total quantity and quality of materials used for the works. 
 The list of plant and machinery employed for this work. 

 
 ARCHITECT’S DELAY IN PROGRESS 

The Architect may delay the progress of the works in case of rains or otherwise, without vitiating the 
contract and grant such extension of time with the approval of the employer for the completion of the 
contract as he may think proper and sufficient in consequences of such delay, and the contractor, shall not 
make any claim for compensation or damage in relation thereto.                          
 
FORCE MAJEURE 
Neither party shall be held responsible by the other for breach of any condition of this agreement 
attributable to any ‘Act of God’ Act of state, lockout of control or any other reason, beyond the control of 
the parties and any breach of clauses arising from much force majeure conditions as aforesaid shall not be 
regarded as a breach of the provision of this Agreement. 
 
16. INCOME-TAX & GST IT 
Income Tax GST IT shall be deducted at source by the client from the contractor’ interim and final bill 
payments as per Statutory Regulations. 
 
   17. SITE MEETINGS 
A senior representative of the contractor shall attend weekly meetings at works site and in addition 
meetings as and when arranged by employer / Architect to discuss the progress of the work and sort out 
problems, if any and ensure that the work is completed in the stipulated time. 
 
 
 



18. SCHEDULE OF APPROXIMATE QUANTITIES AND RATE 
The quantities given herein are approximate and they are subjected to alterations 
omissions, deductions or additions as provided for in the conditions of this contract and do 
not necessarily show the actual quantities of the work to be done. 
It is to be expressly understood that the measured work is to be taken net 
(notwithstanding) any custom or practice to the contrary according to the actual quantities 
when in place and finished according to the drawings or as may be directed from time to 
time by the employer and the cost calculated by measurements or weight, at the respective 
prices, without any additional charge for any necessary or contingent works connected 
there with. The rates quoted are for work in site and complete in every respects. 
If any operation of work, which is specified in the respective items mentioned in the 
schedule of quantities, is not executed by the contractor then proportionately the rate 
quoted in the schedule shall be re-fixed. 

 
19.ACTION WHERE THERE IS NO SPECIFICATION 

In case of any class of work for which is there is no specification mentioned, the same will be carried out 
in accordance with the Indian Standards Specifications subject to the approval of the Employer / Architect 
. 
 ACCIDENT AT  SITE 

The contractor shall be responsible for the safety of persons employed by him on the works. This shall be 
without prejudice to the responsibility of the contractor under the Insurance Clause of the general 
conditions. Contractor shall take all precaution detailed in the safety code attached separately. 
 
 TYPOGRAPHICAL CLERICAL  ERRORS 

The Employer / Architect clarification regarding partially omitted particulars of typographical or Clericals 
errors shall be final and binding on the contractors. 
 
 WORK PERFORMED AT CONTRACTOR’S RISK 

The contractor shall take all precautions necessary and shall be responsible for the safety of the work and 
shall maintain all lights, goods, signs, temporary passages or other protection necessary for the purpose. 
All works shall be done by the contractor’s risk and if any loss or damage shall result from fire or from 
others cause, the contractor shall promptly repay or replace such loss or damage free from all expenses to 
the employer. 
The contractor shall be responsible for any loss or damage to materials, tools or other articles used held for 
use in connection with the work. The work shall be carried on to completion without interferences with 
the operations of existing machinery or equipment, if any. 
 
 SPECIAL CONDITIONS OF CONTRACT 

In the event of any discrepancy with clauses mentioned anywhere else in the tender with the clauses 
mentioned within special conditions of contract, the clauses mentioned within the special conditions of 
contract shall supersede those mentioned elsewhere. 
 
 
 
 
 
 
 



 
 CONTRACTOR'S LABOUR REGULATIONS 

 
 
Short title: 

 These regulations may be called the "contractor labour regulations." 
 Definitions :– in these regulations, unless otherwise expressed or indicated, the 

works and expressions shall have the meaning hereby assigned to them 
respectively, that is to say : 

"Labour" means worker employed by the bank's contractor directly or indirectly 
through a sub-contractor or other persons or by an agent on his behalf of a 
payment not exceeding Rs.  /- per month and will not include supervisory staff 
like overseers etc. 
"fair wages" means wages whether for time or piece work notified at the time of 
inviting tenders for the work and where such wages prescribed by the government 
of India in the ministry of labour and employment vide Sl.No. 1917 published in 
the gazette of India, extraordinary part - ii section (3) sub-section (ii) dated 19-5-
1969. 
"contractors' shall include every person whether a sub-contractor or headman or 
agent employing labour on the work taken on contract. 
"Wages" shall have the same meaning as defined in the payment of wages act and 
includes time and piece rate wages. 
a. Normally working hours if an adult employee should not exceed 9 hours a day 
and in case of a child 4 1/2 hours a day. The working day shall be so arranged that 
inclusive of interval for rest, if any, it shall not spread over more than 12 hours on 
any day. 
When an adult worker is made to work for more than 9 hours on any day or for 
more than 48 hours in any week.he shall be paid overtime for the extra hours put in 
by him at double the ordinary rate of wages. Children shall not be made to work 
extra. 
Every worker shall be given a paid weekly holiday normally on Sunday in 
accordance with the provisions of minimum wages (central) rules, 1960 as amended 
from time to time irrespective of whether such worker is governed by the minimum 
wages act 1948 or not. 

3 Display of notice regarding wage etc. the contractor shall: 
Before the commences his work on contract, display and correctly maintain and 
continue to display correctly maintain in a clean legible condition in conspicuous 
places on the work, notice in English and in the local Indian language spoken by the 
majority of workers, giving the rate of wages which have been certified by the 
executive engineer, ZONAL labour commissioner fair as wages and the hours of 
work for which such wages are earned, and 
 Send a copy of such notices to the certifying officer. 

 Payment of wages under central govt. wages act:– 
 Wages due to every worker shall be paid to him direct. 
 All wages shall be paid in current coin or currency or in both. 
 Arrears claimed after 3 months after the completion of the work shall not be 

entertained. 



 Fixation of wage periods:– 
 

 The contractor shall fix the wage periods in respect of which the wages shall be 
payable. 

 The minimum daily rates of wages fixed under notification of the government of 
India in the ministry of labour and employment no. 1972 dated 10-5-78 are 
inclusive of wages for weekly day of restyle and the question of extra payment for 
week holiday would not arise. 

 No wage period shall exceed one month. 
wages of every employed on the contract shall be paid (a) in case of 
establishments in which wage period is one week within 3 days from the end of the 
wage period and (b) in the case of other establishments before the expiry of the 7th 
day or 10th day from the end of the wages period according to the number of 
workers employed in such establishment does not exceed 1000 or exceeds 1000. 
When the employment of any worker is terminated by or on behalf or the 
contractor the wages earned by him shall be paid before the expiry the day 
exceeding the one on which his employment is terminated. 
All payment of wages shall be made on a working day except when the work is 
completed before the expiry of the wage period in which case final payment shall be 
made within 48 hours of the last working day at work site and during the working 
time. 
 

Note: The term "working day" means a day on which work on which the labor employed is in progress. 
 
wage book and wage slips etc. : 
 
the contractor shall maintain a wage book of each worker in such form as may be 
convenient at the place of work, but the same shall include the following particulars :- 
 Name of the worker. 
 Rate of daily or monthly wages. 
 Nature of work on which employed. 
 Total number of days worked during each wage period. 
 Dates and periods for which worked overtime. 
 Gross wages payable for the work during each wage period. 
All deductions made from the wage with an indication in each case of the ground for 
which the deduction is made. 
 Wages actually paid for each wage period. 
 Signature or thumb impression of the worker. 
The contractor shall also issue a wage slip containing the aforesaid particulars to each 
worker employed by him on the work at least a day prior to the day of disbursement of 
wages. 
The contractor shall issue the employment card in the prescribed form iii to each worker on 
the day of work or entry in to his employment. If the worker has already any such card 
with him from the previous employer, the contractor shall merely endorse that employment 
card with relevant entries. On termination of employment the employment card shall again 
be endorsed by the contractor and returned to the worker. 



 
 The contractor shall issue an attendance-cum-wages card as perform: 

 
Attached  to each worker on the day of each worker on entry into his employment. 
 
Register of unpaid wages: –  
 
The contractor shall maintain a register of unpaid wages in such form as may be 
convenient at the place of work but the same shall include the following particulars: 
 Full particulars of the labourers where wages have not been paid. 
 Reference number of the muster roll and wage register. 
 Rate of wages. 
 Wage period 
 Total amount not paid 
 Reasons for not making payment 
 How the amount of unpaid wages was utilized. 
 Acquaintance with dates. 
 
Register of accidents:    
 
The contractor shall maintain a register of accidents in such form as may be convenient at 
the work place but the same shall include the following particulars: 
 Full particulars of the labourers who met with accident. 
 Rate of wages. 
 Sex 
 Age 
 Nature of accident and cause of accident. 
 Time and date of accident 
 Date and time when admitted in hospital 
 Date of discharge from the hospital 
 Period of treatment and result of treatment. 
 Percentage of loss of earning capacity and disability as assessed by the medical officer. 
 Claim required to be paid under worker's compensation act. 
 Date of payment of compensation. 
 Amount paid with details of persons to whom the same was paid. 
 Authority by whom the compensation was assessed. 
 Remarks. 
 
 Fines and deductions which may be made from wages: 

 
 The wages of a worker shall be paid to him without any deduction of any kind except the 

following: 
 Fines. 
Deduction for absence from duty i.e. from the place or the places whereby terms of his 
employment he required to work. The amount of deduction shall be in proportion to the 
period for which he was absent. 



Deduction for damage to or loss of goods expressly entrusted to the employed person for 
custody, or loss of money or any other deduction which he is required to account, where 
such damage or loss is directly attributable to this neglect or default. 
Deduction for recovery of advances or for adjustment of over-payment of wages, advance 
granted shall be entered in a register. 
 Any other deduction which the central government may from time to time allow. 
No fine should be imposed on any worker save in respect of such acts and omission on 
his part as have been approved by the chief labour commissioner. 
No fine shall be imposed on a worker and no deduction for damage or loss shall be made 
from his wages until the worker has been given an opportunity of showing cause against 
such fines or deductions. 
The total amount of fine which may be imposed in any one wage period on a worker shall 
not exceed an amount equal to three paisa in a rupee of wages, payable to him in respect of 
that wage period. 
No fine imposed on any worker shall be recovered from him by installment, or after the 
expiry of sixty days from the date on which it was imposed. 
Every fine shall be deemed to have been imposed on the day of the act or omission in 
respect of which it was imposed. 
 
 Register of fines, etc.: 

 
The contractor shall maintain a register of fines and a register of deduction for damage or 
loss in form nos. 1 & 2 respectively which should be kept at the place of work. 
The contractor shall maintain both in English and the local Indian language, a list 
approved by the chief labour commissioner clearly starting the acts and omissions for 
which penalty or fine may be imposed on a workman and display it in a good condition in 
a conspicuous place of the work. 
 
Preservation of registers –  
 
the wage book the wage slips, the register of unpaid wages, the register of accidents, the 
register of fines, deductions required to be maintained under these regulations shall be 
preserved for 45 days after the date of last entry made in them and shall be made available 
for inspection by the engineer-in-charge labour welfare officer or any other officer 
authorized by the chief labour commissioner in this behalf. 

 
 
 Powers of labour welfare officer to make investigation or enquiry 

 
The labour welfare officer or any other person authorized by the central government on their behalf shall 
have power to make enquiries with a view to ascertaining and enforcing due and properobservance of the 
fair wage clauses and provisions of these regulations. He shall investigate into any complaint regarding 
the default made by the contractor or sub-contractor in regard to such provision. 
 
 
 
 



 Report of labour welfare officer 
 
The labour welfare officer or other persons authorized as aforesaid shall submit a report of result of his 
investigation or enquiry to the executive engineer concerned indicating the extent, if any, to which the 
default has been committed, with a note that necessary deduction from the contractor's bill be made and the 
wages and other dues be paid to the labourers concerned. In case an appeal is made by the contractor 
under clause 14 of these regulations actual payment to the labourers will be made by the executive 
engineer after the zonal labour commissioner has given his decision on such appeal. 
engineer shall arrange payments to the labours concerned within 45 days from the receipt of the report 

from the labour welfare officer or the zonal labourcommissioner as the case may be.  
 
 Appeal against the decision of labour welfare officer: 

 
Any person aggrieved by the decision and recommendations of the labour welfare officer or other person 
so authorized may appeal against such decision to the zonal labour commissioner concern within 30 days 
from the date of decision, forwarding simultaneously a copy of his appeal to the executive engineer 
concerned but subject to such appeal, the decision of the officer shall be final and binding upon the 
contractor. 
 
 Prohibition regarding representation through lawyer: 

 
(a) A workman shall be entitled to be represented in any investigation or enquiry under this regulation by: 
 An officer of a registered trade union of which he is a member. 
An officer of a federation of trade unions to which the trade union referred to in clause (a) 
is affiliated. 
Where the employee is not a member of any registered trade union, by any officer, of a 
registered union, connected with, or by any other workman, employed in the industry in 
which the worker employed. 
An employer shall be entitled to be represented in any investigation or enquiry under this 
regulation by; 
 An officer of any association of employers of which he is a member. 
An officer of a federation of association of employers to 
which the Association referred to in clause (a) is affiliated. 
Where the employer is not a member of any association of employers' by an officer of 
association of employers connected with or by any other employer, engaged in the industry 
in which the employer is engaged. 
No party shall be entitled to be represented by a legal practitioner in any investigation or 
enquiry under these regulations. 
 
Inspection of books and slips:  
 
The contractor shall allow inspection of the wage books and the wage slips the register of 
unpaid wages, the register of a accident, and the register of fines and deduction to any of 
his workers or to his agent at a convenient time and place after due notice is received or to 
the labour welfare officer or any other person authorized by the central government on his 
behalf. 

 



 
 
 Submission of returns: 

 
The contractor shall submit periodical returns as may be specified from time to time. 
Amendment: the central government may from time to time add to or amend the regulation and on any 
question as to the application, interpretation or effect of these regulations the decision of the chief labour 
commission or deputy chief labour commission to the government of India, or any other person authorized 

by the central government in that behalf shall be final.  
 

Safety code 

Scaffolds: 
Suitable scaffolds should be provided for workmen for all works that cannot safely be 
done from the ground, or from solid construction except such short period work as can be 
done safely from ladders. when a ladder is used an extra mazdoor shall be engaged for 
holding the ladder and if the ladder used for carrying material as will, suitable footholds 
and hand holds shall be provided on the ladder and the ladder shall be given an 
inclination not steeper than 1/4 to 1 (1/4) horizontal and 1 vertical) 

 
Scaffolding or staging more than 4m. above the ground or floor, swung or suspended 
from an overhead support or erected with stationary support shall have a guard rail 
properly attached bolted, braced and otherwise secured at least 3 feet high above the floor 
or platform of such scaffoldings or staging and extending along the entire length of the 
outside and ends there of with only such opening as may be necessary for the delivery of 
materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying 
from the building or structure. 
 
Working platform, gangways, and stairways should be so constructed that they should 
not sag unduly or unequally, and if the height of the platform or the gangway or the 
stairway is more than 12 feet above the ground level on the floor level. They should be 
closely boarded, should have adequate width and should be suitably fastened, as 
described in (ii) above. 

e means to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum 
height shall be -3'0". Wherever there are open excavations in ground, they shall be fenced off by suitable 
railing and danger signals installed at night so as to prevent persons slipping into the excavations.

 
 
Safe means of access shall be provided to all working platforms and the working places. 
Every ladder shall be securely fixed. No portable single ladder shall be over 9m. In length 
while the width between sides rail in rung ladder width shall in no case be less than 
290mm. For ladder up to and including 3m.In length. For longer ladders this width should 
be increased at least 20mm. for each additional meter or length. 
 
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval 
of the engineer obtained prior to construction. 
 



Other safety measures 
 
All personnel of the contractor working within the plant site shall be provided with safety 
helmets. All welders shall wear welding goggles while doing welding work and all metal 
workers shall be provided with safety gloves. Persons employed on metal cutting and 
grinding shall wear safety glasses. 
 
Adequate precautions shall be taken to prevent danger from electrical equipment. No 
materials on any of the sites of work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FORM OF AGREEMENT 
 
ARTICLES of AGREEMENT made this  day of  year 2025  between the THE REGIONAL 
MANAGER, SBI GODAVARIKHANI (Hereinafter referred to as the “Employer/Owner/client” which 
expression shall, unless excluded by or repugnant to the context, includes its successors and assigns) of 
the ONE PART and  of   (Hereinafter referred to as “Contractor” unless excluded by or 
repugnant to the context, includes its successors and assigns) of the OTHER PART. 
 

WHEREAS the Employer intends to carry out (PROPOSED INTERIOR WORKS FOR 
ODELA BRANCH , RBO GODAVARIKHANI ,AO NIZAMABAD) shall  

herein  after referred to as “Project”. AND WHEREAS for the purpose of the above said 
project, the Employer invited sealed tenders from experienced,   resourceful   and   

bonafied   contractors   vide his    Notice    Inviting    Tender    (NO.  dated.          ). 
 
WHEREAS the contractor submitted his Tender Documents containing Notice Inviting Tender, General 
notes, General Conditions of Contract, Special conditions, Schedule of approximate quantities and rates , 
Form of Agreement, General Specification, Approved manufacturers/ natural source of materials, 
Declaration, Technical Specifications as in Schedule of Quantities etc. for the above said project, 
(Hereinafter collectively referred to as the “said conditions”), duly signed on each page as a token of his 
acceptance of the same, along with requisite Cost of tender and Earnest Money Deposit 
 
AND WHEREAS out of the tenders received, the Tender of the contractor was found to be most suitable 
for the project. 
 
AND WHEREAS the Employer has accordingly issued the work order (NO.         dt.  ) to the 
contractor subject to his furnishing the requisite Security Deposit. 
 
AND WHEREAS the Contractor has accepted the aforesaid Work Order vide his letter of acceptance NO. 
 dt.  and has also  deposited  with  the  Employer  a  sum  of  Rs.  which  with  the  
Earnest Money of RS.   forms the requisite Security Deposit @ 2 % of the accepted Tender Value 
of Rs.  . 
 
NOW, therefore, it is hereby agreed to and between the parties as follows: 
 Contract documents 

The following documents shall constitute the Contract Documents. 
 This Article of Agreement. 
Tender Document submitted by the Contractor including the “said conditions”, N.I.T and 
Schedule of quantity. 
All correspondence between the Employer and the Contractor from the date of issue of 
N.I.T and the date of issue of work order. 
 Work order No.  dt.   

 

In consideration of the payments to be made to the Contractor as hereinafter provided the 
Contractor shall upon and subject to the said conditions, execute and complete the 
contracted project works shown upon the said drawings etc. and such further detailed 
drawings as may be furnished to the contractor by the said Employer and described in the 
said Specifications and the said Schedule of Quantities. 



Notwithstanding what are stated in the N.I.T conditions of Tendering, Conditions of 
Contract of herein stated before, the Employer reserves itself the right of altering the 
drawings and the nature of the work and addition to or omitting any items of work or of 
having portions of same carried out departmentally or otherwise and such alterations or 
variations shall be carried out without prejudice to this contract. 

 
As mentioned in Article 1 above, the “said conditions” shall be read and be treated as 
forming part of this agreement and parties hereto will respectively be bound thereby and 
to abide by and submit themselves to the conditions and stipulations and perform the 
same on their parts to be respectively observed and preferred. 

 
Any dispute arising under this agreement shall be referred to the Arbitration in a manner 
specified in the General Conditions of the Contract and all legal disputes shall be limited 
within the territorial jurisdiction of the Godavarikhani thereto. The decision of the 
arbitration shall be final and binding on both the parties.  
IN WITNESS WHEREOF THE PARTIES to their present have here under set and 
subscribed their hands, the day, month and year first above written. 

 
Signed and delivered for and on behalf of 
State Bank of India, Shri.  its duly authorized official, In the presence of – 
 (Name and Address) 

 
 (Name and Address) 

 
Signed and delivered for and on behalf of 
The  Contractor  by  Shri  his duly authorized official, in the presence of – 
 (Name and Address) 

 
 
 (Name and Address) 

 
THE REGIONAL 
MANAGER, SBI 

 
 
 
 
 

READ, UNDERSTOOD AND ACCEPTED 
 
 
 
 

SIGNATURE OF THE CONTRACTOR WITH 
SEAL DATE 

 



 

DECLARATION 
 
TO 
THE REGIONAL MANAGER,     
STATE BANK OF INDIA, 
RBO – II, GODAVARIKHANI,  
FIRST FLOOR, THIRUMALA COMPLEX, NTPC,  
KRISHNA NAGAR, GODAVARIKHANI, 
DIST: PEDDAPALLI - 505215 
 

NAME OF THE WORK: FOR PROPOSED INTERIOR WORKS FOR SBI ODELA 
BRANCH , RBO GODAVARIKHANI ,AO NIZAMABAD 

 
I/We  have inspected the site of works and have made me / us fully acquainted with the local conditions 
in and around the sites of works. I/We hereby declare that I/We have gone through the conditions laid 
down in the Notice Inviting Tender, Conditions of Contract, Technical Specifications, Bill of Quantities, 
approved makes and understood the same and on the basis of the same I/We quoted our rates in the 
Schedule of Quantities attached with the tender documents. 
 
We accept all the terms and conditions of tender documents. We will abide by the technical specification 
mentioned in the tender. We here by undertake to use only specified material/ make as per the tender 
schedule. 
 
I undertake to submit a hard copy & scanned copy of the tender duly signed on all pages of the tender at 
your office. 
 
For any type of deviation (to any of above or subsequent instructions), it will be my/ our responsibility to 
obtain the written instruction of the Engineer-in-charge for the same failing which it shall be deemed that I 
have carried out any such deviations at my own and I shall be duty bound to replace the all deviated 
material/ works from the site at my/ our cost as well as I shall be liable to penalized by the employer as 
deemed fit and for all such loses made thereof, I/ we shall not have any right to arbitrate in any manner. 
 
I/We shall also uniformly maintain such progress as may be directed by the Employer / Architect to 
ensure completion of same within the target date as mentioned in the tender document. 
 

Witness: 
 
 
 
Signature of Tender Address   
Date:    
 
 
 
 
 

 



 
LIST OF APPROVED MANUFACTURERS / NATURAL SOURCES OF MATERIALS TO BE USED IN  

THE INTERIOR WORKS SUBJECT TO THE APPROVAL OF SAMPLES BY SBI / ARCHITECT. 
(ALL THE MATERIALS USED HAVE TO CONFIRM TO GREEN INTERIOR NORMS OF IGBC) 

 
S. 

No. 
MATERIAL NAME. BRAND / MANUFACTURER. 

1. MDF – Exterior Grade (Medium Density 
Fibre Board) – CONFIRMING TO IS : 
12406 - 2003. (Density: 750 – 850 
Kgs/m3) 

GREEN PLY / CENTURY / ARCHID /  
TESA 

2. PLYWOOD – BWR (Boiling Water 
Resistant, Termite Resistant & Borer 
Resistant) – CONFIRMING TO IS: 303. 

GOLDENPLY / SARDAPLY / ARCHID / 
GREENPLY / CENTURY / UNIPLY / RAMA 
PLY / MAYUR / NATIONAL PLYWOOD. 

3. FLEXI PLYWOOD – BWP (Boiling Water 
Resistant, Termite Resistant & Borer 
Resistant) – CONFIRMING TO IS: 303. 

GOLDENPLY / SARDAPLY / ARCHID / 
GREENPLY / CENTURY / UNIPLY / RAMA PLY 
/  NATIONAL  PLYWOOD. 

4. BLOCK BOARD – CONFIRMING TO IS 
:11255 - 2003. 

NIKON / GOLDEN / TRUWUD / ARCHID / 
GREENPLY/ CENTURY. 

5. FLUSH DOOR – CONFIRMING TO IS : 2202 
(Part – 1) – 1991. 

NIKON / GREENPLY / EGG WOOD / RAMA/ 
CENTURY. 

6. LAMINATE – CONFIRMING TO IS : 2046-
1995. 

GREENLAM / MERINO/ CENTURY / ARCHID 
/ MONARCHLAM / VIR LAMINATE / MIKA. 

7. GLASS. SAINT GOBAIN / GUJRAT GUARDIAN   / 
TRIVENI / MODIFLOAT / ASAHI FLOAT. 

8. HARDWARE. EFFICIENT GADGETS / KUBIK / HETTICH 
/EARL BEHARI (EBCO) / HARDWIN / 
ETALICA / GODREJ. 

9. BEECH WOOD. AS APPROVED BY SBI / ARCHITECT. 
10. SCREWS. GKW NETTLEFOLD OR AS APPROVED. 
11. ADHESIVES. MOVICOL / FEVICOL SH / ARALDITE. 
12. PAINT. ASIAN  /  NIPPON / BERGER / KANSAI 

NEROLAC. 
13. FLOOR SPRING / DOOR CLOSER. HETTICH/DOORSET / STERLING / DORMA / 

OZONE. 
14. LOCKS. DOORSET / GODREJ/ HETTICH. 
15. GI SUPPORT SYSTEM FOR PLAIN FALSE 

CEILING. 
GYPSTEEL ULTRA / US BORAL. 

16. GI DRY WALL PARTITION SYSTEM. GYPSTEEL / US BORAL / FRAME WORK / 
RONDO / BMS. 

17. GYPSUM / PLASTER BOARDS. GYPBOARD / LAGYP. 
18. GI SUPPORT SYSTEM FOR GRID CEILING. ARMSTRONG / GYPSTEEL ULTRA / US BORAL. 
19. CEILING TILES. ARMSTRONG / GYPROCK  / US BORAL. 
20. ACRYLIC SOLID SURFACE. LG Hausys, HI - MACS / DUPONT - MONTELLI 

/ STARON / LOTTE - STARON. 
21. TEXTURED PAINT. TERRACO / SPECTRUM. 
22. VINYL FLOORING. LG / WINNER. 
23. MOBILE PEDESTAL UNIT. GODREJ / FEATHERLITE / MONARCH / 

METHODEX. 
24. VITRIFIED, CERAMIC AND GLAZED JOHNSON / SIMPOLO / KAJARIA / RAK / 



TILES. VARMORA. 
25. SANITARY FAUCETS AND FIXTURES. JAGUAR / HINDWARE / KOHLER. 
26. ALUMINIUM COMPOSITE PANELS. ALSTRONG / EUROBOND / ALUDECOR. 
27. CARPET TILES FLOORING. GODREJ / ELEMENT / UNITEX / FLORTEX. 
28. CEMENT FIBER / CALCIUM SILICATE / 

REINFORCED MAGNESIUM SILICATE 
BOARD. 

VISAKA / TRILITE / SHERA / BISON. 

 
LIST OF APPROVED MANUFACTURERS / NATURAL SOURCES OF MATERIALS TO BE USED IN  
THE CIVIL WORKS SUBJECT TO THE APPROVAL OF SAMPLES BY THE SBIIMS / ARCHITECT. 

(ALL THE MATERIALS USED HAVE TO CONFIRM TO GREEN INTERIOR NORMS OF IGBC) 

S.No MATERIAL NAME. BRAND / MANUFACTURER. 
1. CEMENT. 43/53 GRADE – L&T, BIRLA, ACC OR APPROVED 

EQUIVALENT. 
2. REINFORCEMENT STEEL. Fe500 – TATA, SAIL, VSP / TMT OR APPROVED 

EQUIVALENT. 
3. AAC BLOCKS. AEROCON / BIRLA  OR APPROVED BY ARCHITECTS. 
4. METAL. APPROVED BY ARCHITECTS. 
5. SAND. MACHINE MANUFACTURED SAND OR APPROVED 

BY ARCHITECTS. 
6. READY MIX CONCRETE. BIRLA / L & T / ACC OR EQUIVALENT. 
7. STRUCTURAL STEEL. TATA OR EQUIVALENT. 
8. ASBESTOS SHEETS. CHARMINAR OR EQUIVALENT. 
9. PVC PIPES. SUPREME / PRINCE OR EQUIVALENT. 
10. WATER PROOFING 

COMPOUNDS. 
B-DRY OR EQUIVALENT. 

11. PAINT. NEROLAC / ASIAN / ICI / BEGER OR APPROVED 
EQUIVALENT. 

12. UPVC WINDOWS. FENESTA / NATURE / KOMMERLING / LINGEL OR 
APPROVED EQUIVALENT. 

13. FLOAT GLASS. TRIVENI OR APPROVED EQUIVALENT. 
14. FLUSH DOORS. EGGWOOD / KUTTY OR EQUIVALENT. 
15. VITRIFIED TILES. 

(DOUBLE CHARGE OR 
NANO ONLY.) 

JOHNSON / SIMPOLO / MARBITO / KAJARIA / NITCO / 
RAK OR APPROVED EQUIVALENT. 

16. CERAMIC AND GLAZED 
TILES. 

JOHNSON / KAJARIA / NITCO OR EQUIVALENT. 

24. NATURAL WOOD.  APPROVED BY ARCHITECT 
18. GATE MOTOR. NICE, ITALY MAKE OR APPROVED EQUIVALENT. 
19. CORBELLING STONE APPROVED BY ARCHITECTS. 
20. ROOFING TILES. LAFARGE OR APPROVED EQUIVALENT. 
21. GLASS MOSAIC TILES. BISSAZA OR APPROVED EQUIVALENT. 
21. SANITARY FIXTURES 

AND FAUCETS: 
JAGUAR / HINDWARE OR APPROVED EQUIVALENT. 

22. ANTI-TERMITE 
CHEMICALS 

CHLOROPYROPHOS, EMULSIFIABLE 
CONCENTARATES 



 

NOTE: The Contractor shall use only above mentioned material.  All other materials 
shall confirm to the specifications laid down. The Contractor shall take this 
into account while tendering rates / prices.  All materials and sections used 
should adhere to the manufacturer’s guidelines and the contractor has to 
submit certificate from the manufacturer on usage of their specified 
product / sections. 

 

 
 
 
NOTE:  

1. Contractor is allowed to quote only % above or below or at par.  

2. The quoted amount shall be excluding GST.  

3. GST will be paid extra as applicable. 

 
 
 

 

 
Due to the size limitations, the detailed BOQ is available in e-tendering portal to the Banks 
Empaneled Vendors.  

 

 

 

 

 

 

 

 

 

 

 

 

 



TENTATIVE LAYOUT FOR INTERIOR WORKS FOR ODELA BRANCH, RBO 
GODAVARIKHANI, AO NIZAMABAD, SBI. 
                

 


