
 
 
 
 
 
 

 
 

STATE BANK OF INDIA  
AO NANDED 

 
                                                                  INVITES  

 
  TENDER FOR 

 
INTERIOR & FURNITURE WORKS FOR RENOVATION OF SME BRANCH 
NANDED (63823) UNDER UNIFORM LAYOUT SCHEME 2024-25 
 
 

THE INTERIOR AND FURNISHING CONTRACTORS EMPANELLED FOR 
MAHARASHTRA CIRCLE UNDER THE 

IE, ID, IC, IB, IA CATEGORY OF (From– up to 25 Lakh TO 500 Lakh) 
 

TENDER ID: AONAN202501203 
PART – A: TECHNICAL BID 

 
 
INTERIOR & FURNITURE WORKS FOR RENOVATION OF SME BRANCH 
NANDED (63823) UNDER UNIFORM LAYOUT SCHEME 2024-25 
 
 
 
 
TENDER SUBMITTED BY: 
 
NAME    : __________________________________ 
 
ADDRESS  : __________________________________ 
 
    __________________________________ 
 
    __________________________________ 
  
DATE    : __________________________________ 
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NOTICE INVITING TENDERS 
 

SBI invites Online Item Rate Tenders for 
 
INTERIOR & FURNITURE WORKS FOR RENOVATION OF SME BRANCH 
NANDED (63823) UNDER UNIFORM LAYOUT SCHEME 2024-25 
The Empaneled Interior Contractors in ‘Category:Interior Furnishing Works upto 25 
Lakhs- with SBI are only eligible to participate in this tender. 
 
e-TenderingContact persons: Mr.Kushal Bose - 9674758719 
Email: kushal.b@antaressystems.com, Vender Help Desk: 9073677150 / 9073677151 / 
9073677152 / 9674758723/ 9674758726/ 9674758506/ 9686449042 
Website: https://www.tenderwizard.com/SBIETENDER 
The details of tender are as under: 
 
SN Particulars Details 
1 Name of work INTERIOR & FURNITURE WORKS FOR 

RENOVATION OF SME BRANCH 
NANDED (63823) UNDER UNIFORM 
LAYOUT SCHEME 2024-25 

2 Estimated cost of work ₹ 25,05,910.00 plus GST as applicable 

3 Time allowed for completion 80 days 

4 Earnest Money Deposit Rs. 26,000.00 (Rupees Twenty-six 
Thousand Only) 
by means of Demand Draft / Pay Order (Valid 
for a period of 90 Days from the last date of 
submission of the tender) from any scheduled 
Nationalized Bank drawn in favor of State 
Bank of India payable at Nanded. NOTE: 
Tender will be rejected if EMD is not 
submitted in hard copy/Soft copy uploaded in 
the portal. (No Exemption for MSME 
certificate) 

5 MANDATORY DOCUMENTS TO BE 
UPLOADED IN THE PROTAL: 
www.tenderwizard.com/SBIETENDER  
(If not uploaded in the portal, tender is 
liable to be rejected) 

1. IMAGE OF EMD DD  
2. TECHNICAL BID 

6 Security Deposit (SD) For the successful bidder, total security 
deposit shall be 5% of the contract value. Out 
of this, 2% of the contract value will be in the 
form of Initial Security Deposit (ISD); which 
includes the EMD. Balance 3% shall be 
deducted from the running account bill of the 
work at the rate of the 10% of respective 
running account bill i.e., deduction from each 
running bill account will be 10%, till the 3% of 
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the contract value is achieved and total of 5%. 
In case running bills are not paid/submitted, 
whole 3% of the remaining ISD will be 
deducted from the final bill paid. 

7 Date of issue of tender documents 
(Technical Bid & Price Bid) form the 
Bank’s website 

 
17.12.2025 to 13.01.2026 from Bank’s 
website under <Link>procurement news. 
 
 

8 Online bidding Technical Bid& Price Bid 
(Only SBI empaneled vendors) 

From 17.12.2025 to 13.01.2026 
Available at M/s Antares Systems Limited 
our Service Provider’s portal 
www.tenderwizard.com/SBIETENDER  

9 Address for submission of EMD  The Deputy General Manager (B&O),  
Administrative Office, NANDED State Bank of 
India, 
1ST floor, I E Branch Shivaji Nagar, 
Nanded. 

10 Last date & time for submission of 
Online Technical bid & Price Bid 

13.01.2026 by 03:00 PM at Service Provider’s 
portal www.tenderwizard.com/SBIETENDER  
 

11 Date and Time of opening of Online 
Technical Bid & Price Bid 

13.01.2026 
by 03:30 PM  

12 Defects Liability / Warranty period  1-year from the date of installation for free 
replacement for any manufacturing defect 
(excluding damages due to natural 
calamities). 

13 Liquidated Damages 0.50% per week subject to max. 5% of 
contract amount for delay in completion of 
work.  

14 Validity of offer 90 days from the date of opening of Price-bid 
15 Minimum value of R/A Bill Payment Rs. 10.00 Lakhs No advance on materials / 

plant / machinery or mobilization advance 
shall be paid under any circumstances. 

16 Submission of Technical Bid (online) Contractors shall Download the entire 
Technical Bid to get acquainted with the terms 
and conditions and shall upload 
compulsorily the pages numbered from 1 
to 10 of the technical bids without fail in the 
e-tendering portal after putting the signature 
and seal. Failing to upload as stated above, 
the tender will be rejected. 
However, L1 Tenderer should submit the 
whole technical bid spirally bound securely 
and in serial order containing pages 1 to 72 
duly signed with company seal and date to 
this Office within 5 days of receipt of 
confirmation. 
EMD along with scan copy at the E 
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tendering portal should be submitted in 
hard copy at the address mentioned on 
the technical bid else the tender will be 
rejected.  
Note: Tenderers submitting technical bid 
as above will be assumed to agree with all 
terms and conditions of the technical bid.  

17 Additional Security Deposit Additional Security deposit (ASD)/Additional 
performance Guarantee (APG) shall be 
applicable if the bid price is below 10% of the 
estimated cost put to tender. The amount of 
such ASD/ APG shall be the difference 
between 90% of estimated cost put to tender 
and the quoted price. ASD in the format of DD 
/ Banker’s Cheque / Bank Guarantee shall be 
submitted within 15 days of intimation of 
award of work / work order, without which the 
contractor will not be allowed to start the work 
and failure of submission of ASD will result in 
forfeiture of EMD and cancellation of tender. 

18 For Technical query Ajinkya Chavhan Assistant Manager (Civil 
Engg.)                   

AO NANDED, 7709942553  
ajinkya.chavhan@sbi.co.in 

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on 
the next working day at the same time. 

SBI has the right to accept/reject any/all tenders without assigning any reasons. 

                                                                                      For and behalf of State Bank of India 

 
18. For any clarifications regarding Online Tendering procedure, System requirements etc. please 
contact M/s Antares Systems Limited, Honganasu, # 137/3, Bangalore Mysore Road, Opp. To 
metro Piller #P-696, Kengeri, Bengaluru – 560060, India 
 
19. The Contractor/ Vendor shall sign and stamp each page of the tender document thereby 
ensuring the number and sequence of all pages. Tender documents without seal and signature of 
the authorized tenderer are liable to be rejected. 
 
20. No conditions other than mentioned in the tender will be considered, and if given they will have 
to be withdrawn before opening of the price-bid. 
 
21. The SBI reserve their rights to accept or reject any or all the tenders, either in whole or in part 
without assigning any reason(s) for doing so and no claim / correspondence shall be entertained in 
this regard. 
 
22. In case the date of opening of tenders is declared as a holiday, the tenders will be opened on 
the next working day at the same time. 
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Yours faithfully, 
 
 
 
 
REGIONAL MANAGER  
RBO NANDED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

INSTRUCTIONS TO THE TENDERERS 
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1.0  Scope of work 
 

Tender for INTERIOR & FURNITURE WORKS FOR RENOVATION OF SME 
BRANCH NANDED (63823) UNDER UNIFORM LAYOUT SCHEME 2024-25 
 
 

1.1 Site and its location 
1.2  

SBI SME BRANCH NANDED, NANDED 
 

2.0  Tender documents 
 
2.1  The work has to be carried out strictly according to the conditions stipulated in the 

tender consisting of the following documents and the most workmen like manner. 
 

 Instructions to tenderers 

 General conditions of Contract 

 Special conditions of Contract 

 Price bid 

2.2  The above documents shall be taken as complementary and mutually explanatory of 
one another but in case of ambiguities or discrepancies, shall take precedence in the 
order given below: 

 
a. Price Bid 

b. Technical specifications 

c. Special conditions of contract 

d. General conditions of contract 

e. Instructions to Tenderers 

 
2.3  Complete set of tender documents including relative drawings can be downloaded 

from the Bank’s website BANK.SBI under <Link>procurement news as per schedule 
furnished in the NIT. 

 
2.4  The tender documents are not transferable. 
 
3.0  Site Visit 
 
3.1  The tenderer must obtain himself on his own responsibility and his own expenses all 

information and data that may be required for the purpose of filling this tender 
document and enter a contract for the satisfactory performance of the work. The 
tenderer is requested satisfy himself regarding the availability of water, power, 
transport and communication facilities, the character quality and quantity of the 
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materials, labour, the law-and-order situation, climatic conditions local authorities’ 
requirement, traffic regulations etc. 

 
The tenderer shall be solely responsible for considering the financial effect of any or all 
the factors while submitting his tender. 

 
4.0  Earnest Money (EMD) 
 
4.1  The tenderers are requested to submit the Earnest Money of Rs. 26,000.00 (Rupees 

Twenty-six Thousand Only) by means of Demand Draft / Pay Order (Valid for a 
period of 90 Days from the last date of submission of the tender) from any Scheduled 
Bank drawn in favour of SBI and payable at Nanded. 

 
4.2  EMD in any other form other than as specified above will not be accepted. Tender not 

accompanied by the EMD in accordance with clause 4.1 above shall be rejected. 
 
4.3  No interest will be paid on the EMD. 
 
4.4  EMD of unsuccessful tenderer will be refunded within 30 days of award of Contract. 
 
4.5  EMD of successful tenderer will be retained as a part of security deposit. 
 
5.0  Initial/ Security Deposit 

The successful tenderer will have to submit a sum equivalent to 5% of accepted tender 
value less EMD by means of DD drawn in favour of SBI. Payable at Nanded within a 
period of 10 days from the date of receipt of Letter of Intent (LOI)/ Work Order from 
SBI. 

 
No interest shall be paid to the amount retained by the SBI as Security Deposit. 

 
6.0  Signing of contract Documents 

The successful tenderer shall be bound to implement the contract by signing an 
agreement and conditions of contract with the respective Circles (LHOs) of SBI within 
15 days from the receipt of intimation of acceptance of the tender by the SBI. 
However, the written acceptance of the tenders by the Bank will constitute a binding 
agreement between the Bank and successful tenderer whether such formal agreement 
is subsequently entered into or not. 

 
7.0  Completion Period 

Time is essence of the contract. The work should be completed in all respect 
accordance with the terms of contract within a period of 80 days from the date of 
award of work. 
 

8.0  Validity of tender 
Tenders shall remain valid and open for acceptance for a period of 90 days from the 
date of opening price bid. If the tenderer withdraws his/her offer during the value 
period or makes modifications in his/her original offer which are not acceptable to Bank 
without prejudice to any other right or remedy the Bank shall be at liberty forfeit the 
EMD. 
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9.0  Liquidated Damages 
The liquidated damages on account of delay shall be 0.50% of Cumulative Awarded 
value per week subject to a maximum of 5% of Cumulative awarded contract value or 
actual Invoice Value. 
 

10.0  Rate and prices: 
 
10.1  In case of item rate tender 
  
10.1.1 The tenderers shall quote their rates for individual items both in words and figure. In 

case of discrepancy between the rate quoted in words and figures, the unit rate 
quantity in words will prevail. The amount of each item shall be calculated, and the 
requisite total is given. In case of discrepancy between the unit rate and the total 
amount calculated from multiplication of unit rate and the quantity the unit rate quoted 
will govern and the amount will be corrected. 
 
If no rate is quoted for one or more tender items, such tenders shall be treated as 
Non-Responsive Tenders and the same shall be summarily rejected.  

 
10.1.2 The tenderers should not change the units as specified in the tender. If any unit is 

changed the tenders would be evaluated as per the original unit and the Contractor/ 
Vendor would be paid accordingly. 
 

1.1.3 The tenderer should not change or modify or delete the description of the item. If any 
discrepancy is observed he should immediately bring to the knowledge of the SBI. 

 
11.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or 

overwriting shall be duly attested by him. 
 
11.1.5 Each page shall be totaled, and the grand total shall be given. 
 
11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, levies 

during the currency of contract including authorized extension, if any, but excluding 
GST, which shall be mentioned in the bills/invoices separately, as applicable. 

 
11.1.7 The SBI reserve their rights to accept any tenders, either in whole or in partor may 

entrust the work in phases or may drop the part scope of work at any stage of the 
project within its sole discretion without assigning any reason(s) for doing so and no 
claim / correspondence shall be entertained in this regard. 

 
11.1.8 In case, it is decided by the SBI to drop one or more Items from the scope of work at 

any stage of the project, the Contractor/ Vendor shall not be entitled to raise any claim 
/compensation for such deleted scope of work. Also, the SBI may consider issuing 
work order for various branches/offices in phases but within a reasonable time interval 
and the Contractor/ Vendor shall be bound to execute the same within the stipulated 
time period and as per rates quoted by them in this tender without any claim for price 
escalation. 
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LETTER OF UNDERTAKING (Annexure I) 
 

(The bidders are required to print this on their company’s letter head and sign, stamp before 
emailing) 

 
The Deputy General Manager (B&O),  
Administrative Office, Nanded 
State Bank of India, 
1stFloor, Shivajinagar IE Branch,  
Nanded, Maharashtra 431601. 
 
Dear Sir, 
 
Having examined the drawings, specification, design and schedule of quantities relating to the 
works specified in the memorandum hereinafter set out and having visited and examined the 
site of the works specified in the said memorandum and having acquired the requisite 
information relating thereto as affecting the tender, I/We hereby offer to execute the works 
specified in the said memorandum at the rates mentioned in the attached Schedule of 
Quantities and in accordance in all respects with the specifications, design, drawings and 
instructions in writing referred to in conditions of tender, the Articles of Agreement, Special 
Conditions, Schedule of Quantities and Conditions of Contract and with such materials as are 
provided for by, and in all other respects in accordance with such conditions so far as they 
may be applicable. 
 

 MEMORANDUM 
(a) Description of work INTERIOR & FURNITURE WORKS FOR 

RENOVATION OF SME BRANCH NANDED 
(63823) UNDER UNIFORM LAYOUT SCHEME 
2024-25 

(b) Earnest Money (EMD)   Rs. 26,000.00 (Rupees Twenty-six Thousand Only) 
by means of Demand Draft / Pay Order (Valid for a 
period of 90 Days from the last date of submission of 
the tender) from any scheduled Nationalized Bank 
drawn in favour of SBI and payable in Nanded. 
EMD in the form of Cheque will not be accepted.  
 

(c) Time allowed for completion 
of the Works from Seven 
day after the date of written 
Order or date of handing 
over of the site (Whichever 
is later) to commence the 
work      

80 days 

    
1) Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and 

provisions of the said conditions of contract annexed hereto so far as may be applicable 
or in default thereof to forfeit and pay to SBI, the amount mentioned in the said contract. 
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2) I / We have deposited a sum of Rs. 26,000.00 (Rupees Twenty-six Thousand Only) of 
the total tender amounts as Earnest Money (EMD) with the SBI which amount is not to 
bear any interest. Should I / We fail to execute the Contract when called upon to do so I / 
We do hereby agree that this sum shall be forfeited by me/us to State Bank of India. 

 
 

3) I/ We understand that as per terms of this tender, the SBI may consider accepting our 
tender in part or whole or may entrust the various work proposed in phases. We, 
therefore, undertake that we shall not raise any claim/ compensation in the eventuality of 
Bank deciding to drop any of the work from the scope of work of this tender at any stage 
during the contract period. Further, we also undertake to execute the work entrusted to 
us in phases on our approved rates and within stipulated time limit without any extra 
claim for price escalation as also provided for in the clause 11.1.6 “Instructions to 
Tenderers” of this tender.  

 
4) I/ We, hereby, also undertake that, we will not raise any claim for any escalation in the 

prices of any of the material during the contract/execution/completion period including 
authorized extended contract period, if any. 

 
5) Our Bankers are: 

I)  
 
ii)  
 
The names of partners of our firm are: 
i)  
 
ii) 
 
 
Name of the partner of the firm   
Authorised to sign       
Or        
(Name of person having Power of    
Attorney to sign the Contract.  
(Certified true copy of the Power   
of Attorney should be attached) 
Yours faithfully, 
Signature of Contractors. 
Signature and addresses of Witnesses 
 
i)  
 
 
 
 ii)  

 
 

 
Process Compliance Statement (Annexure II) 
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(The bidders are required to print this on their company’s letter head and sign, stamp before 
emailing) 
 
To, 
M/s Antares Systems Limited 
Honganasu, # 137/3, 
Bangalore Mysore Road, 
Opp. To metro Piller #P-696, Kengeri, 
Bengaluru – 560060, India. 
 
 
Sub: INTERIOR & FURNITURE WORKS FOR RENOVATION OF SME BRANCH 
NANDED (63823) UNDER UNIFORM LAYOUT SCHEME 2024-25 
 

 
Dear Sir,  
 
This has reference to the Terms & Conditions for the Reverse Auction mentioned in the Tender 
document  
 
This letter is to confirm that: 
 

1) The undersigned is authorized representative of the company. 
2) We have studied the Commercial Terms and the Business rules governing the 

Reverse Auction as mentioned in RFP of SBI as well as this document and confirm our 
agreement to them. 

3) We also confirm that we have taken the training on the auction tool and have 
understood the functionality of the same thoroughly. 

4) We confirm that SBI and ETL shall not be liable & responsible in any manner 
whatsoever for my/our failure to access & bid on the e-auction platform due to loss of 
internet connectivity, electricity failure, virus attack, problems with the PC, any other 
unforeseen circumstances etc. before or during the auction event. 

5) We also confirm that we have a valid digital signature certificate issued by a 
valid Certifying Authority.  

6) We also confirm that we will mail the price confirmation & break up of our quoted price 
as per Annexure III & Annexure IV within 24 hours of the completion of the reverse 
auction and the format as requested by SBI/ETL. 

7) We, hereby confirm that we will honor the Bids placed by us during the auction 
process.  

 
With regards, 
Date:  
Signature with company seal 
Name: 
Company / Organization: 
Designation within Company / Organization: 
Address of Company / Organization:  
Scan it and send to this Document on  kushal.b@antaressystems.com 
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GENERAL CONDITIONS OF CONTRACT 
 
 
1.0 Definitions: - 

 
“Contract means the documents forming the tender and the acceptance there of and 
the formal agreement executed between SBI (client) and the Contractor/ Vendor, 
together with the documents referred there in including these conditions, the 
specifications, designs, drawings and instructions issued from time to time by the Bank 
and all these documents taken together shall be deemed to form one contract and 
shall be complementary to one another. 

 
1.1  In the contract the following expressions shall, unless the context otherwise requires, 

have the meaning hereby respectively assigned to them. 
 
1.1.1 “SBI” shall mean State Bank of India (Client) having its Corporate Centre at Madame 

Cama Road, Nariman Point, Mumbai- 400 021and its representative Local Head 
Offices/Administrative Offices/Regional Business Offices/Branches at various places 
across India and includes the client’s representatives, successors and assigns. 
 

1.1.2 ‘The Contractor/ Vendor’ shall mean the individual or firm or company undertaking the 
works and shall include legal personal representative of individual or composing the 
firm or company and the permitted assignees of individual or firms of company. 
 

1.1.3 The expression ‘works or ‘work’ shall mean the permanent or temporary work 
description in the “Scope of work” and / or to be executed in accordance with the 
contract includes materials, apparatus, equipment, temporary supports, fittings and 
things of kinds to be provided, the obligations of the Contractor/ Vendor hereunder and 
work to be done by the Contractor/ Vendor under the contract. 
 

1.1.4 Engineer’ shall mean the representative Civil / Electrical Engineer of the SBI 
 
1.1.5 ‘Drawings’ shall mean the drawings prepared and issued by SBI or their Architects and 

referred to in the specifications and any modifications of such drawings as may be 
issued by the Engineer from time to time. 

 
1.1.6 ‘Contract value shall mean value of the entire work as stipulated in the letter of 

acceptance of tender subject such additions thereto or deductions there from as may 
be made under the provide herein after contained. 

 
1.1.7 Specifications shall mean the specifications referred to in the tender and modifications 

thereof as may time to time be furnished or approved by the SBI 
 
1.1.8  “Month” means calendar month. 
 
1.1.9  “Week” means seven consecutive days. 

 
1.1.10 “Day” means a calendar day beginning and ending at 00 Hrs. and 24 Hrs. respectively. 
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1.1.11 SBI’s Engineer” shall mean The Civil / Electrical Engineer in - charge of the Project, as 

nominated by the DGM (B&O), SBI AO Nanded. 
 

2.0 CLAUSE 
 
1.0  Total Security Deposit: The Total Security deposit comprise of 
 

a) Earnest Money Deposit 
b) Initial security deposit 
c) Retention Money 

 
a)  Earnest Money Deposit - 
 

 The tenderer shall furnish EMD Rs. 26,000.00 (Rupees Twenty-six Thousand 
Only) in the form of Demand draft or banker’s cheque drawn in favor of SBI 
payable at Nanded, on any Scheduled Bank.  

 No tender shall be considered unless the EMD is so deposited in the required 
form.  

 No interest shall be paid on this EMD. The EMD of the unsuccessful tenderer 
shall be refunded soon after the decision to award the contract is taken without 
interest.  

 The EMD shall stand absolutely forfeited if the tenderer revokes his tender at 
any time the period when he is required to keep his tender open acceptance by 
the SBI or after it is accepted by the SBI.  the Contractor/ Vendor fails to enter 
into a formal agreement or fails to pay the initial security deposit as stipulated 
or fails to commence the commence the work within the stipulated time. 

 
b) Initial Security Deposit (lSD) 

 
The amount of ISD shall be 2% of accepted value of tender (In the instant case, the 
cumulative contract awarded value of all the Circles put together shall be considered 
for the purpose) including the EMD in the form of DD/PO drawn on any scheduled 
Bank. They shall be deposited within 15 days from the date of acceptance of tender. 
 
c)  Retention Money: - 

 
An amount @ 5% of the bill amount will be retained by the SBI from the bills and the 
same will be released by the SBI against Bank guarantee for equal amount issued by 
any Nationalized/Scheduled Bank in the SBI’s approved format valid for 1 year. The 
Bank guarantee shall be released only after completion of warranty period of 1-year 
provided no complaint is received, or the defects has been rectified by replacing the 
same satisfactorily.  
 
The successful bidder may choose to submit such Bank Guarantee to the SBI soon 
after commencement of work to avoid deduction of retention money from the Bills. 
No advance on materials / plant / machinery or mobilization advance shall be paid in 
any circumstances. 
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2.0  Language 
 

The language in which the contract documents shall be drawn shall be in English. 
 

3.0 Errors, Omissions, and discrepancies 
 

In case of errors, omissions and/ or disagreement between written and scaled 
dimensions on the drawings or between the drawings and specifications etc., the 
following order shall apply. 

 
i)  Between scaled and written dimension (or description) on a drawing, the latter shall be 

adopted. 
 
ii) Between the written or shown description or dimensions in the drawings and the 

corresponding one in the specification the former shall be taken as correct. 
 
iii)  Between written description of the item in the specifications and descriptions in bills of 

quantities of the same item, the former shall be adopted: 
 
a)  In case of difference between rates written in figures and words, the rate in words shall 

prevail. 
b)  Between the duplicate / subsequent copies of the tender, the original tender shall be 

taken as correct. 
 
4.0 Scope of Work: 
 

The Contractor/ Vendor shall carryout, complete and maintain the said work in every 
respect strictly accordance with this contract and with the directions of and to the 
satisfaction of the Bank to be communicated through SBI. The SBI at the direction of 
the Bank from time-to-time issue further drawings and / or written instructions, detailed 
directions and explanations which are hereafter collectively referred to as instructions 
in regard to the variation or modification of the design, quality or quantity of any work 
or the addition or omission or substitution work. Any discrepancy in the drawings or 
between BOQ and / or drawings and / or specifications should be brought to the notice 
of SBI immediately. The removal from the site of any material brought thereon by the 
Contractor/ Vendor and any substitution of any other materials therefore the removal 
and / or re-executed of any work executed by him. The dismissal from the work of any 
person engaged thereupon. 

 
5.0 i)  Letter of Acceptance: 
 

Within the validity period of the tender the SBI shall issue a letter of acceptance 
directly by registered post or otherwise depositing at the office of the Contractor/ 
Vendor as given in the tender to enter into a Contract for the execution of the work as 
per the terms of the tender. The letter of acceptance shall constitute a binding contract 
between the SBI and the Contractor/ Vendor. 
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ii) Contract Agreement: 
 

On receipt of intimation of the acceptance of tender from the SBI the successful 
tenderer shall be bound to implement the contract and within ten days there of shall 
sign an agreement in a non-judicial stamp paper of appropriate value. 

 
6.0  Ownership of drawings: 
 

All drawings, specifications and copies thereof furnished by the SBI are the properties 
of the SBI. They are not to be used on other work.             

 
7.0  Detailed drawings and instructions: 
 

The SBI shall furnish with reasonable proper additional instructions by means of 
drawings or otherwise necessary for the execution of the work. All such drawings and 
instructions shall be consistent with contract documents, true developments thereof 
and reasonably inferable there. 

 
The work shall be executed in conformity therewith and the Contractor/ Vendor 
prepare a detailed program schedule indicating therein the date of start and 
completion of various activities on receipt of the work order and submit the same to the 
SBI through the architect/consultant 

 
7.0  Copies of agreement 
 

Two copies of agreement duly signed by both the parties with the drawings shall be 
handed over to the Contractor/ Vendors. 

 
8.0 Liquidated damages: 
 

If the Contractor/ Vendor fails to maintain the required progress in terms of relevant 
clause under General Conditions of Contract (GCC) or to complete the work and clear 
the site including vacating their office on or before the contracted or extended date or 
completion, without justification in support of the cause of delay, he may be called 
upon without prejudice to any other right of remedy available under the law to the SBI 
on account of such breach to pay a liquidated damage at the rate of 0.50% of the 
contract value subject to a maximum of 5% of the contract value. 

 
9.0  Materials, Appliances and Employees 
 

Unless or otherwise specified the Contractor/ Vendor shall provide and pay for all 
materials, labour, water, power, tools, equipment transportation and any other facilities 
that are required for the satisfactory execution and completion of the work. Unless or 
otherwise specified all materials shall be new and both workmanship and materials 
shall be best quality. The Contractor/ Vendor shall at all times enforce strict discipline 
and good order among his employees and shall not employ on the work any unfit 
person or anyone not skilled in the work assigned to him. Workman whose work or 
behavior is found to be unsatisfactory by the SBI he shall be removed from the site 
immediately. 
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10.0 Permits, Laws and Regulations: 
 

Permits and licenses required for the execution of the work shall be obtained by the 
Contractor/ Vendor at his own expenses. The Contractor/ Vendor shall give notices 
and comply with the regulations, laws, and ordinances rules, applicable to the contract. 
If the Contractor/ Vendor observes any discrepancy between the drawings and 
specifications, he shall promptly notify the SBI in writing. If the Contractor/ Vendor 
performs any act, which is against the law, rules and regulations he shall meet all the 
costs arising there from and shall indemnify the SBI any legal actions arising there 
from. 

 
11.0  Setting out Work: 
 

The Contractor/ Vendor shall set out the work and shall be responsible for the true and 
perfect setting out of the same and for the correctness of the positions, levels, 
dimensions, and alignment of all parts thereof and get it approved by the SBI before 
proceeding with the work. If at any time any error in this respect shall appear during 
the progress of the works, irrespective of the fact that the layout had been approved by 
SBI, the Contractor/ Vendor shall be responsible for the same ad shall his own 
expenses rectify such error, if so, required to satisfaction of the SBI. 

 
12.0  Protection of works and property: 

 
The Contractor/ Vendor shall continuously maintain adequate protection of all his work 
from damage and shall protect the SBI’s properties from injury or loss arising in 
connection with contract. He shall make good any such damage, injury, loss, except 
due to causes beyond his control and due to his fault or negligence. 

 
He shall take adequate care and steps for protection of the adjacent properties. The 
Contractor/ Vendor shall take all precautions for safety and protections of his 
employees on the works and shall comply with all applicable provisions of Govt. and 
local bodies’ safety laws and building codes to prevent accidents, or injuries to persons 
or property on about or adjacent to his place of work. The Contractor/ Vendor shall 
take insurance covers as per clause 24.0 at his own cost. The policy may be taken in 
joint names of the Contractor/ Vendor and the SBI and the original policy may be 
lodged with the SBI. 

 
 
 
13.0  Inspection of work: 
 

The SBI or their representatives shall at all reasonable times have free access to the 
work site and / or to the workshop, factories, or other places where materials are lying 
or from where they are obtained, and the Contractor/ Vendor shall give every facility to 
the SBI and their representatives necessary for inspection and examination and test of 
the materials and workmanship. No person unless authorized by the SBI except the 
representative of Public authorities shall be allowed on the work at any time. The 
proposed work either during its construction stage or its completion can also be 
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inspected by the Chief Technical Examiner’s Organization a wing of Central Vigilance 
commission. 

 
 
14.0  Assignment and subletting 
 

The whole of work included in the contract shall be executed the Contractor/ Vendor 
and he shall not directly entrust and engage or indirectly transfer, assign or underlet 
the contract or any part or share thereof or interest therein without the written consent 
of the SBI and no undertaking shall relieve the Contractor/ Vendor from the 
responsibility of the Contractor/ Vendor from active & superintendence of the work 
during its progress. 

 
15.0 Quality of materials, workmanship & Test  
 

All materials and workmanship shall be best of the respective kinds as described in the 
contract/BOQ and in accordance with SBI’s instructions and shall be subject from time 
to time to such tests as the SBI. may direct at the place of manufacture or fabrication 
or on the site or an approved testing laboratory. The Contractor/ Vendor shall provide 
such assistance, instruments, machinery, labor, and materials as are normally required 
for examining measuring sampling and testing any material or part of work before 
incorporation in the work for testing as may be selected and required by the SBI. 
 

ii)  Samples 
 

All samples of adequate numbers, size, shades & pattern as per specifications shall be 
supplied by the Contractor/ Vendor without any extra charges. If certain items 
proposed to be used are of such nature that samples cannot be presented or prepared 
at the site detailed literature / test certificate of the same shall be provided to the 
satisfaction of the SBI. Before submitting the sample / literature the Contractor/ Vendor 
shall satisfy himself that the material / equipment for which he is submitting the sample 
/ literature meet with the requirement of tender specifications. Only when the samples 
are approved in writing by SBI the Contractor/ Vendor shall proceed with the 
procurement and installation of the material / equipment. The approved samples shall 
by the signed by SBI for identification and shall be kept on record at site office until the 
completion of the work for inspection / comparison at any time. SBI shall take 
reasonable time to approve the sample. Any delay that might occur in approving the 
samples for reasons of its not meeting the specifications or other discrepancies 
inadequacy in furnishing samples of best qualities from various manufacturers and 
such other aspects causing delay on the approval of the materials / equipment etc. 
shall be to the account of the Contractor/ Vendor. 

 
iii)  Cost of tests 
 

The cost of making any test shall be borne by the Contractor/ Vendor if such test is 
intended by or provided for in the specification or BOQ. 

 
16.0  Obtaining information related to execution of work 
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No claim by the Contractor/ Vendor for additional payment shall be entertained which 
is consequent upon failure on his part to obtain correct information as to any matter 
affecting the execution of the work nor any misunderstanding or the obtaining incorrect 
information or the failure to obtain correct information relieve him from any risks or 
from the entire responsibility for the fulfillment of contract. 

 
17.0 Contractor/ Vendor’s superintendence 
 

The Contractor/ Vendor shall give necessary personal superintendence during the 
execution the works and as long, thereafter, as the SBI may consider necessary until 
the expiry of the defect’s liability period, stated here to. 

 
18.0  Quantities 
 
 The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been 

prepared in accordance with the Indian Standard Method of Measurements and 
quantities. The rate quoted shall remain valid for variation of quantity against individual 
item to any extent.  

 
19.0  Works to be measured 
 

SBI may from time to time intimate to the Contractor/ Vendor that the work is 
required to be measured and the Contractor/ Vendor shall forthwith attend or send a 
qualified representative to assist the SBI in taking such measurements and calculation 
and to furnish all particulars or to give all assistance required by any of them. Such 
measurements shall be taken in accordance with the Mode of measurements detail in 
the specifications. The representative of SBI shall take measurements with the 
Contractor/ Vendor’s representative and the measurements shall be entered in the 
measurement book. The Contractor/ Vendor or his authorized representative shall sign 
all the pages of the measurement book in which the measurements have been 
recorded in token of his acceptance. All the corrections shall be duly attested by both 
representatives. No over writings shall be made in the Measurement book should the 
Contractor/ Vendor not attend or neglect or omit to depute his representative to take 
measurements the measurements recorded by the representative of the SBI shall be 
final. All authorized extra work, omissions and all variations made shall be included 
such measurement. 

 
20.0  Variations 
 

No alteration, omission or variation ordered in writing by SBI vitiates the contract. In 
case the SBI thinks proper at any stage during the progress of works to make any 
alteration in, or additions to or omission from the works or any. alteration in the kind or 
quality of the materials to be used therein, the SBI shall give notice thereof in writing to 
the Contractor/ Vendor shall confirm in writing within seven days of giving such oral 
instructions the contract shall alter to, add to, or omit from as the case may be in 
accordance with such notice but the Contractor/ Vendor shall not do any work extra to 
or make any alterations or additions to or omissions from the works or any deviation 
from any of the provisions of the contract, stipulations, specifications or contract 
drawings without previous consent in writing of the SBI and the value of such extras, 
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alterations, additions or omissions shall in all cases be determined by the SBI and the 
same shall be added to or deducted from the contract value, as the case may be. 
 

21.0  Valuation of Variations 
 

No claim for an extra Item shall be allowed unless it shall have been executed under 
the authority of the SBI with the concurrence of the SBI as herein mentioned. Any such 
extra is herein referred to as authorized extra and shall be made in accordance with 
the following provisions. 

 
a)  (i) The net rates or prices in the contract shall determine the valuation of the extra 

work where such extra work is of similar character and executed under similar 
conditions as the work priced herein. 

 
(ii) Rates for all items, wherever possible should be derived out of the rates given in 
the priced BOQ. 

 
b)  The net prices of the original tender shall determine the value of the items omitted, 

provided if omissions do not vary the conditions under which any remaining items of 
Works are carried out, otherwise the prices for the same shall be valued under sub-
Clause ‘c’ hereunder. 

 
c)  Where the extra works are not of similar character and/or executed under similar 

conditions as aforesaid or where the omissions vary the conditions under which any 
remaining items or works are carried out, then the Contractor/ Vendor shall within 7 
days of the receipt of the letter of acceptance inform the SBI of the rate which he 
intends to charge for such items of work, duly supported by analysis of the rate or 
rates claimed and the SBI shall fix such rate or prices as in the circumstances in its 
opinion are reasonable and proper, based on the market rate. 

 
d)  Where extra work cannot be properly measured or valued the Contractor/ Vendor shall 

be allowed day work prices at the net rates stated in the tender, of the BOQ or, if not, 
so stated then in accordance with the local day work rates and wages for the district; 
provided that in either case, vouchers specifying the daily time (and if required by the 
SBI) the workman’s name and materials employed be delivered for verifications to the 
Architect /consultant at or before the end of the week following that in which the work 
has been executed. 

 
e)  It is further clarified that for all such authorized extra items where rates cannot be 

derived from the tender, the Contractor/ Vendor shall submit rates duly supported by 
rate analysis worked on the ‘market rate basis for material, labor hire / running charges 
of equipment and wastages etc. plus 15% towards establishment charges, Contractor/ 
Vendor’s overheads and profit. Such items shall, not be eligible for escalation. 

 
22.0  Final measurement 
 

The measurement and valuation in respect of the contract shall be completed within 
one months of the virtual completion of the work. 
 

23.0  Virtual Completion Certificate (VCC) 
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On successful completion of entire works covered by the contract to the full 
satisfaction of the SBI, the Contractor/ Vendor shall apply to SBI for completion 
certificate. 

 
Upon the satisfactory fulfillment by the Contractor/ Vendor as stated above, the 
Contractor/ Vendor is entitled to apply to the SBI of satisfactory completion of work. 
Relative to which the completion certificate has been sought, the SBI shall within 
fourteen (14) days of the receipt of the application for completion certificate, issue a 
VCC in respect of the work for which the VCC has applied. 

 
This issuance of a VCC shall not be without prejudice to the SBI’s rights and 
Contractor/ Vendor liabilities under the contract including the Contractor/ Vendor’s 
liability for defects liability nor shall the issuance of VCC in respect of the works or 
work at any site be construction as a waiver of any right or claim of the SBI against the 
Contractor/ Vendor in respect of or work at the site and in respect of which the VCC 
has been issued. 

 
24.0  Insurance of works 
 
24.1  Without limiting his obligations and responsibilities under the contract the Contractor/ 

Vendor shall insure in the joint names of the SBI and the Contractor/ Vendor against 
all loss of damages from whatever cause arising other than the excepted risks, for 
which he is responsible under the terms of contract and in such a manner that the SBI. 
and Contractor/ Vendor are covered for the period stipulated in clause 28 of GCC and 
are also covered during the period of maintenance for loss or damage arising from a 
cause, occurring prior to the commencement of the period of maintenance and for any 
loss or damage occasioned by the Contractor/ Vendor in the course of any operations 
carried out by him for the purpose of complying with his obligations under clause. 

 
a) The Works for the time being executed to the estimated current Contract value 

thereof, or such additional sum as may be specified together with the materials for 
incorporation in the works at their replacement value. 

b) Such insurance shall be affected with an insurer and in terms approved by the SBI 
which approval shall not be unreasonably withheld and the Contractor/ Vendor 
shall whenever have required produce to the SBI the policy of insurance and the 
receipts for payment of the current premiums. 

 
25.0 Damage to persons and property 
 

The Contractor/ Vendor shall, except if and so far as the contract provides otherwise 
indemnify the SBI against all losses and claims in respect of injuries or damages to 
any person or material or physical damage to any property whatsoever which may 
arise out of or in consequence of the execution and maintenance of the works and 
against all claims proceedings, damages, costs, charges and expenses whatsoever in 
respect of or in relation thereto except any compensation of damages for or with 
respect to: 

 
a)  The permanent use or occupation of land by or any part thereof. 
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b)  The right of SBI to execute the works or any part thereof on, over, under, in or through 
any lands. 

 
c)  Injuries or damages to persons or properties which are unavoidable result of the 

execution or maintenance of the works in accordance with the contract 
 
d)  Injuries or damage to persons or property resulting from any act or neglect of the SBI 

their agents, employees or other Contractor/ Vendors not being employed by the 
Contractor/ Vendor or for or in respect of any claims, proceedings, damages, costs, 
charges and expenses in respect thereof or in relation thereto or where the injury or 
damage was contributed to by the Contractor/ Vendor, his servants or agents such 
part of the compensation as may be just and equitable having regard to the extent of 
the responsibility of the SBI, their employees, or agents or other employees, or agents 
or other Contractor/ Vendors for the damage or injury.  

 
26.0 Contractor/ Vendor to indemnify SBI 
 

The Contractor/ Vendor shall indemnify the SBI against all claims, proceedings, 
damages, costs, charges and expenses in respect of the matters referred to in the 
provision sub-clause 25 of this clause. 

 
27.0 Contractor/ Vendor’s superintendence 
 

The Contractor/ Vendor shall fully indemnify and keep indemnified the SBI against any 
action, claim, or proceeding relating to infringement or use of any patent or design or 
any alleged patent or design rights and shall pay any royalties which may be payable 
in respect of any article or part thereof included in the contract. In the event of any 
claim made under or action brought against SBI. in respect of such matters as 
aforesaid the Contractor/ Vendor shall be immediately notified thereof and the 
Contractor/ Vendor shall be at liberty, at his own expenses to settle any dispute or to 
conduct any litigation that may arise there from, provided that the Contractor/ Vendor 
shall not be liable to indemnify the SBI if the infringement of the patent or design or 
any alleged patent or design right is the direct result of an order passed by the SBI in 
this behalf. 

 
28.0 Third Party Insurance 
 
28.1    Before commencing the execution of the work the Contractor/ Vendor but without 

limiting his obligations and responsibilities under clause 24.0 of GCC shall insure 
against his liability for any material or physical damage, loss, or injury which may occur 
to any property including that of SBI., or to any person, including any employee of the 
SBI, by or arising out of the execution of the works or in the carrying out of the 
contract, otherwise than due to the matters referred to in the provision to clause 24.0 
thereof. 

 
28.2  Minimum amount of Third-Party Insurance 
 

Such insurance shall be affected with an insurer and in terms approved by the SBI 
whose approval shall not be reasonably withheld and for at least the amount stated 
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below. The Contractor/ Vendor shall, whenever required, produce to the SBI the policy 
or policies of insurance cover and receipts for payment of the current premiums. 

 
 The minimum insurance cover for physical property, injury, and death is Rs.5 Lakh per 

occurrence with the number of occurrences limited to four. After each occurrence 
Contractor/ Vendor will pay additional premium necessary to make insurance valid for 
four occurrences always. 

 
29.0 Accident or Injury to workman: 
 

i. The SBI shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any 
workmen or other person in the employment of the Contractor/ Vendor or any sub-
Contractor/ Vendor, save and except an accident or injury resulting from any act or 
default of the SBI or their agents, or employees. The Contractor/ Vendor shall 
indemnify and keep indemnified SBI against all such damages and compensation, 
save and except as aforesaid, and against all claims, proceedings, costs, charges 
and expenses whatsoever in respect thereof or in relation thereto. 

 
ii. Insurance against accidents etc. to workmen 
 

The Contractor/ Vendor shall insure against such liability with an insurer approved 
by the SBI during the whole of the time that any persons are employed by him on 
the works and shall, when required, produce to the architect / consultant such 
policy of insurance and receipt for payment of the current premium. Provided 
always that, in respect of any persons employed by any sub-Contractor/ Vendor 
the Contractor/ Vendor’s obligation to insured as aforesaid under this sub-clause 
shall be satisfied if the sub-Contractor/ Vendor shall have insured against the 
liability in respect of such persons in such manner that SBI.is indemnified under 
the policy but they shall require such sub-Vendor to produce to the SBI when such 
policy of insurance and the receipt for the payment of the current premium. 

 
iii. Remedy on Contractor/ Vendor’s failure to insure 
 

If the Contractor/ Vendor fails to effect and keep in force the insurance referred to 
above or any other insurance which he may be required to effect under the terms 
of contract, then and in any such case the SBI may affect and keep in force any 
such insurance and pay such premium or premiums as may be necessary for that 
purpose and from time to time deduct the amount so paid by the SBI as aforesaid 
from any amount due or which may become due to the Contractor/ Vendor or 
recover the same as debt from the Contractor/ Vendor. 

 
iv. Without prejudice to the other rights of the SBI against Contractor/ Vendors. In 

respect of such default, the employer shall be entitled to deduct from any sums 
payable to the Contractor/ Vendor the amount of any damage’s costs, charges, 
and other expenses paid by the SBI and which are payable by the Contractor/ 
Vendors under this clause. The Contractor/ Vendor shall upon settlement by the 
Insurer of any claim made against the insurer pursuant to a policy taken under this 
clause, proceed with due diligence to rebuild or repair the works destroyed or 
damaged. In this event all the monies received from the Insurer in respect of such 
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damage shall be paid to the Contractor/ Vendor and the Contractor/ Vendor shall 
not be entitled to any further payment in respect of the expenditure incurred for 
rebuilding or repairing of the materials or goods destroyed or damaged. 
 

 
30.0  Commencement of Works: 
 

The date of commencement of the work will be reckoned as the date of execution of 
agreement with Circles SBI. 
 

 
31.0  Time for completion 

 
Time is essence of the contract and shall be strictly observed by the Contractor/ 
Vendor. The entire work shall be completed within a period of 80 calendar days from 
the date of commencement.  

 
32.0  Extension of time 
 

If, the work be delayed for reasons beyond the control of the Contractor/ Vendor, the 
Contractor/ Vendor may submit a recommendation to the SBI to grant a fair and 
reasonable extension of time for completion of work as per the terms of contract. If the 
Contractor/ Vendor needs an extension of time for the completion of work or if the 
completion of work is likely to be delayed for any reasons beyond the due date of 
completion as stipulated in the contract, the Contractor/ Vendor shall apply to the SBI.  
in writing at least 30 Days before the expiry of the scheduled time and while applying 
for extension of time he shall furnish the reason in detail and his justification if any, for 
the delays in the prescribed format for granting extension of time. While granting 
extension of time the Contractor/ Vendor shall be informed the period extended time 
which will qualify for levy of liquidated damages. For the balance period in excess of 
original stipulated period and duly sanctioned extension of time by the provision of 
liquidated damages as stated under clause 8.0 shall become applicable. Further the 
contract shall remain in force even for the period beyond the due date of completion 
irrespective whether the extension is granted or not. 

 
33.0 Rate of progress 

 
Whole of the materials, plant and labour to be provided by the Contractor/ Vendor and 
the mode, manner and speed of execution and maintenance of the works are to be of 
a kind and conducted in a manner to the satisfaction of the SBI Should the rate of 
progress of the work or any part thereof be at any time be in the opinion the SBI too 
Slow to ensure the completion of the whole of the work the prescribed time or 
extended time for completion, the SBI shall thereupon take such steps as considered 
necessary to expedite progress so as to complete the works by the prescribed time or 
extended time. Such communications from the SBI neither shall relieve the Contractor/ 
Vendor from fulfilling obligations under the contract nor he will be entitled to raise any 
claims arising out of such directions.  
 

34.0  Work during nights and holidays 
 



 
 

PAGE 24 | 7 4  S i g n a t u r e  &  S e a l  o f  C o n t r a c t o r  
 

Subject to any provision to the contrary contained in the contract no permanent work 
shall, as herein provided, be carried on during the night or on holidays without the 
permission in writing of the SBI, except when the work is unavoidable or absolutely 
necessary for the saving of life or property or for the safety of the work in which case 
the Contractor/ Contractor/ Vendor shall immediately advise the SBI. However, the 
provisions of the clause shall not be applicable in the case of any work which becomes 
essential to carry by rotary or double shifts in order to achieve the progress and quality 
of the part of the works being technically required / continued with the prior approval of 
the SBI at no extra cost. 

 
All work at night after obtaining approval from competent authorities of SBI shall be 
carried out without unreasonable noise and disturbance. 
 

35.0  No compensation or restrictions of work 
 

If at any time after acceptance of the tender, SBI shall decide to abandon or reduce 
the scope of work for any reason whatsoever and hence not required the whole or any 
part of the work to be carried out. SBI shall give notice in writing to that effect to the 
Contractor/ Vendor and the Contractor/ Vendor shall act accordingly in the matter. The 
Contractor/ Vendor shall have no claim to any payment of compensation or otherwise 
whatsoever on account of any profit or advantage which he might have derived from 
the execution of the Work fully but which he did not derive in consequence of the 
foreclosure of the whole or part of the work. 

 
Provided that the Vendor shall be paid the charges on the cartage of only materials 
actually and bona-fide brought to the site of the work by the Contractor/ Vendor and 
rendered surplus as a result of the abandonment, curtailment of the work or any 
portion thereof and then taken back by the Vendor, provided however that the SBI 
shall have in such cases the option of taking over all or any such materials at their 
purchase price or a local current rate whichever is less. 

 
“In case of such stores having been issued from SBI stores and returned by the 
Vendor to stores, credit shall be given to him at the rates not exceeding those at which 
were originally issued to the Vendor after taking into consideration and deduction for 
claims on account of any deterioration or damage while in the custody of the 
Contractor/ Vendor and in this respect the decision of Architect / consultant shall be 
final. 

 
36.0 Suspension of work 
 
i)  The Contractor/ Vendor shall, on receipt of the order in writing of SBI (whose decision 

shall be final and binding on the Contractor/ Vendor) suspend the progress of works or 
any part thereof for such time and in such manner as SBI may consider necessary so 
as not to cause any damage or injury to the work already done or endanger the safety 
thereof for any of following reasons: 

 
a) On account any default on the part of the Contractor/ Vendor, or 
 
b) For proper execution of the works or part thereof for reasons other than the default 

the Vendor/ Contractor, or  
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c) For safety of the works or part thereof.  
 
The Contractor / Vendor shall, during such suspension, properly protect and secure 
the works the extent necessary and carry out the instructions given in that behalf by 
the SBI. 
 

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 
 
The Contractor/ Vendor shall be entitled to an extension of time equal to the period of 
every such suspension. No compensation whatsoever shall be paid on this account. 
 

 
37.0 Action when the whole security deposit is forfeited 

 
In any case in which under any clause or clauses of this contract, the Contractor/ 
Vendor shall have rendered himself liable to pay compensation amounting to the 
whole of his security deposit the SBI shall have the power to adopt any of the following 
course as they may deem best suited to the interest of the SBI: 

 
a) To rescind the contract (of which rescission notice in writing to the Contractor/ Vendor 

by SBI shall be conclusive evidence) and in which case the security, deposit of the 
Contractor/ Vendor shall be forfeited and be absolutely at the disposal of SBI 

 
b) To employ labour paid by the SBI and to supply materials to carry out the work, or part 

of the work, debiting the Contractor/ Vendor with the cost of the labour and materials 
cost of such labour and materials (as worked out by the SBI shall final and conclusive 
against the Contractor/ Vendor) and crediting him with the value of the work done, in 
all respects in the same manner and at the same manner and at the same rates as if it 
had been carried out by the Contractor/ Vendor under the terms of this contract 
certificate of SBI as to the value of work done shall be final conclusive against the 
Contractor/ Vendor. 

 
c) To measure up the work of the Contractor/ Vendor, and to take such part thereof as 

shall be unexecuted, out of his hands, and to give it to another Contractor/ Vendor to 
complete, in which case any expenses which may be incurred in excess of the sum 
which would have been paid to the original Contractor/ Vendor, if the whole work had 
been executed by him ( The amount of which excess the certificates in writing of the 
SBI shall final and conclusive) shall be borne by original Contractor/ Vendor and may 
be deducted if any money due to him by SBI under the contract or otherwise, or from 
his security deposit or the proceeds of sale thereof, or sufficient part thereof. 

 
In the event of any of above courses being adopted by the SBI the Contractor/ Vendor 
shall have no claim to compensation for any loss sustained by him by reasons of his 
having purchased or procured any material or entered into any engagements or make 
any advances on account of, or with a view to the execution of the work or the 
performance of the contract and in case the contract shall be rescind under the 
provision aforesaid, the Contractor/ Vendor shall not be entitled to recover or to be 
paid any sum or any work thereto for actually performed under this contract, unless, 
and until SBI will have certified in writing the performance of such work and the value 
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payable in respect thereof, and he shall only be entitled to be paid the value so 
certified. 
 

 
38.0  Owner’s right to terminate the contract 
 

If the Contractor/ Vendor being an individual or a firm commit any ‘Act of insolvency’ or 
shall be adjusted an insolvent or being an incorporated company shall have an order 
for compulsory winding up voluntarily or subject to the supervision of Govt. and of the 
Official Assignee of the liquidator in such acts of insolvency or winding up shall be 
unable within seven days after notice to him to do so, to show to the reasonable 
satisfaction of the SBI that he is able to carry out and fulfill the contract, and to dye 
security therefore if so required by the SBI 

 
Or if the Contractor/ Vendor (whether an individual firm or incorporated Company) 
shall suffer execution to be issued or shall suffer any payment under this contract to be 
attached by or on behalf of any of the creditors of the Contractor/ Vendor. 

 
Or shall assign or sublet this contract without the consent in writing of the SBI or shall 
charge or encumber this contract or any payment due to which may become due to the 
Contractor/ Vendor there under: 

 
a)  has abandoned the contract; or 
 
b)  has failed to commence the works or has without any lawful excuse under these 

conditions suspended the progress of the works for 14 days after receiving from the 
SBI written notice to proceed, or 

 
c)  has failed to proceed with the works with such diligence and failed to make such due 

progress as would enable the works to be completed within the time agreed upon, or 
has failed to remove the materials from the site or to pull down and replace work within 
seven days after written notice from the SBI that the said materials were condemned 
and rejected by the SBI under these conditions; or has neglected or failed persistently 
to observe and perform all or any of the acts matters or things by this contract to be 
observed and performed by the contactor for seven days after written notice shall have 
been given to the Contractor/ Vendor to observe or perform the same or has to the 
detriment of good workmanship or in defiance of the SBI to the contrary subject any 
part of the contract.  
 
Then and in any of said cases the SBI may not withstanding any previous waiver, after 
giving seven days’ notice in writing to the Contractor/ Vendor, determine the contract, 
but without thereby affecting the powers of the SBI or the obligation and liabilities of 
the Contractor/ Vendor the whole of which shall continue in force as fully as if the 
contract had not been determined and as if the works subsequently had been 
executed by or on behalf of the Contractor/ Vendor. And, further the SBI or their 
employees may enter upon and take possession of the work and all plants, took 
scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining 
lands or roads use the same by means of their own employees or workmen in carrying 
on and completing the work or by engaging any other Contractor/ Vendors or persons 
to the work and the Contractor/ Vendor shall not in any was interrupt or do any act, 
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matter or thing to prevent or hinder such other Contractor/ Vendor or other persons 
employed for complement and finishing or using the materials and plant for the works. 

 
When the works shall be completed or as soon thereafter as convenient to the SBI a 
notice in writing will be given to the Contractor/ Vendor to remove his surplus materials 
and plants and should the Contractor/ Vendor fail to do so within 14 days after 
receiving thereof by him the SBI sell the same by publication, and after due 
publication, and shall, adjust the amount realized by such auction. The Contractor/ 
Vendor shall have no right to question any of the act of the SBI incidental to the sale of 
the materials etc. 

 
39.0  Certificate of payment 

 
The contractor shall be entitled under the certificates to be issued by the Architect / 
consultant to the contractor within 10 working days from the date of certificate to 
payment from SBI from time to time. The SBI shall recover the statutory recovering 
other dues including the retention amount from the certificate of payment. 
 
Provided always that the issue of any certificate by the Architect / consultant during 
progress of works or completion shall not have effect as certificate of satisfaction 
relieve the contractor from his liability under clause. 
 
The Architect / consultant shall have power to withhold the certificate if the work or in 
part thereof is not carried out to their satisfaction. 
 
The Architect / consultant may by any certificate make any corrections required 
previous certificate. 
 
The SBI shall modify the certificate of payment as issued by the architect / consultant 
from time to time while making the payment 
 
The contractor shall submit interim bills only after taking actual measurements and 
properly recorded in the Measurement books 
 
The Contractor shall not submit interim bills when the approximate value of work done 
by him is less than Rs. 10.0 Lakh. 
 
The final bill may be submitted by contractor within a period of one month from the 
date of virtual completion and Architect / consultant shall issue the certificate of 
payment within a period of two months. The SBI shall pay the amount within a period 
of three months from the date of issue of certificate provided there is no dispute in 
respect of rates and quantities. 
 
The contractor shall submit the interim bills in the prescribed format with all details. 
 
After successful completion of work, the Contractor/ Vendor shall prepare separate 
bills for each branch/office/ATM/site and submit the branch-wise Tax Invoices/Bills 
along with specified 5 to 10 years Warrantee on Company Warrantee Cards / on 
Rs.500/- Non-Judicial Stamp paper) for Supply of Furniture/waterproofing or other 
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similar works along with a certificate/acknowledgement certifying completion of work 
by SBI or their authorized representative. 
 
No advance on materials / plant / machinery or mobilization advance shall be paid in 
any circumstances. 
 
The SBI shall recover the statutory recoveries viz. TDS, retention and other dues, if 
any, as per contractual provisions. 
 
The SBI shall have power to withhold the payment if the work or part thereof is not 
carried out to their satisfaction. 
 

40.0 A. Settlement of Disputes and Arbitration  
 

Except where otherwise provided in the contract all questions and disputes to the 
meaning of the specifications, design, drawings and instructions herein before 
mentioned and as to the quality of workmanship or materials used on the work or as to 
any other question , claim, right, matter or thing whatsoever in any way arising out of 
or relating to the contract, designs, drawings specifications, estimates, instructions 
orders or these conditions or otherwise concerning the work or the execution or failure 
to execute the same whether arising during the progress of the work or after the 
cancellation, termination, completion or abandonment thereof shall be dealt with as 
mentioned hereinafter:  

 
i) If the contractor considers that he is entitled to any extra payment or compensation in 

respect of the works over and above the amounts admitted as payable by the Architect 
or in case the contractor wants to dispute the validity of any deductions or recoveries 
made or proposed to be made from the contract or raise any dispute, the contractor 
shall forthwith give notice in writing of his claim, or dispute to The ASSITANT 
GENERAL MANAGER (P&E), MAHARASHTRA CIRLE OF SBI.,Local Head Office, 
Plot no. 3/2 & AM 3, Kharadi, Opp Zensar Technology Campus, Kharadi, Pune-
411014. And endorse a copy of the same to the Architect, within 30 days from the date 
of disallowance thereof or the date of deduction or recovery. The said notice shall give 
full particulars of the claim, grounds on which it is based, and detailed calculations of 
the amount claimed, and the contractor shall not be entitled to raise any claim nor shall 
the SBI be in any way liable in respect of any claim by the contractor unless notice of 
such claim shall have been given by the contractor to THE ASSISTANT GENERAL 
MANAGER (P&E), MAHARASHTRA CIRLE in the manner and within the time as 
aforesaid. The Contractor shall be deemed to have waived and extinguished all his 
rights in respect of any claim not notified to THE ASSISTANT GENERAL MANAGER 
(P&E), MAHARASHTRA CIRLE in writing in the manner and within the time aforesaid.  

 
 

B. Settlement of Disputes and Arbitration  
 

ii) The DGM (B&O), shall give his decision in writing on the claims notified by the receipt 
of the contractor may within 30 days of the receipt of the decision of The DEPUTY 
GENERAL MANAGER (B&O), ADMINSITRATVIVE OFFICE, NANDED, 
MAHARASHTRA CIRLE/ Submit his claims to the conciliating authority namely The 
DEPUTY GENERAL MANAGER (B&O), ADMINSITRATVIVE OFFICE, NANDED, 1st 
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FLOOR, SHIVAJI NAGAR IE BRANCH. For conciliation along with all details and 
copies of correspondence exchanged between him and the SBI. 

 
iii)  If the conciliation proceedings are terminated without settlement of the disputes, the 

contractor shall, within a period of 30 days of termination thereof shall give a notice to 
the concerned Dy. General Manager & Chief Development Officer of the Maharashtra 
Circle for appointment of an arbitrator to adjudicate the notified claims falling which the 
claims of the contractor shall be deemed to have been considered absolutely barred 
and waived. 

 
iv)  Except where the decision has become final, binding and conclusive in terms of the 

contract, all disputes or differences arising out of the notified claims of the contractor 
as aforesaid and all claims of the SBI shall be referred for adjudication through 
arbitration by the Sole Arbitrator appointed by the Dy. General Manager & Chief 
Development Office of the Maharashtra Circle and who will be of minimum Deputy 
General Manager rank. It will also be no objection to any such appointment that the 
Arbitrator so appointed is a SBI Officer and that he had to deal with the matters to 
which the Contract relates in the course of his duties as SBI, Officer. If the arbitrator so 
appointed is unable or unwilling to act or resigns his appointment or vacates his office 
due to any reason whatsoever another sole arbitrator shall be appointed in the manner 
aforesaid by the said Dy. General Manager & Chief Development Officer of the 
Maharashtra Circle. Such person shall be entitled to proceed with the reference from 
the stage at which it was let by his predecessor. 

 
It is a term of this contract that the party invoking arbitration shall give a list of disputes 
with amounts claimed in respect of each dispute along with the notice for appointment 
of arbitrator. 

 
It is also a term of this contract that no person other than a person appointed by such 
Chief General Manager as aforesaid should act as arbitrator. 

 
The conciliation and arbitration shall be conducted in accordance with the provisions of 
the Arbitration & Conciliation Act 1996 or any or any accordance modification or 
reenactment thereof and the rules made there under. 
 
It is also a term of the contract that if any fees are payable to the Arbitrator these shall 
be paid equally by both the parties. However, no fees will be payable to the arbitrator if 
he is a SBI Officer. 
 
It is also a term of the contract that the Arbitrator shall be deemed to have entered on 
the reference on the date he issues notice to both the parties calling them to submit 
their statement of claims and counter statement of claims. The venue of the arbitration 
shall be such place as may be fixed by the arbitrator in his sole discretion. The fees, if 
any of the arbitrators shall, if required to be paid before the award is made and 
published, be paid half and half by each of the parties. The Cost of the reference and 
of the award (including the fees, if any of the arbitrator) shall be in the discretion of the 
arbitrator who may direct to any by whom and din what manner, such costs or any part 
thereof, shall be paid and fix or settle the amount of costs to be so paid.   
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41.0 Method of measurement 
 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, 
the measurement will be on the net quantities or work produced in accordance with up-
to-date rules laid down by the Bureau of Indian Standards. In the event any dispute / 
disagreement the decision of the SBI shall be final and binding on the contractor. 
 

42.0  Maintenance of registers 
 

The contractor shall maintain the following registers as per the enclosed perform at 
site of work and should produce the same for inspection of STATE BANK OF INDIA 
/Architect / consultant whenever desired by them. The contractor shall also maintain 
the records / registers as required by the local authorities / Govt. from time to time. 
 
I)  Register for secured advance  
ii) Register for hindrance to work  
iii)  Register for running account bill  
iv)  Register for labour 
 

 
43.0  Force Majeure 
 
43.1 Neither Contractor/ Vendor nor SBI shall be considered in default in performance of 

the obligations if such performance is prevented or delayed by events such as but not 
war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, 
epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or any 
act of or for any other cause beyond the reasonable control of the party affected or 
prevents or delayed. However, a notice is required to be given within 30 days from the 
happening of the event with complete details, to the other party to the contract. 

 
43.2  As soon as the cause of force majeure has been removed the party whose ability 

perform its obligations has been affected, shall notify the other of such cessation and 
the actual delay incurred in such affected activity adducing necessary evidence in 
support thereof. 

 
43.3  From the date of occurrence of a case of force majeure obligations of the party 

affected shall be suspended during the continuance of any inability so caused. With 
the caused itself and inability resulting there from having been removed, the agreed 
time completion of the respective obligations under this agreement shall stand 
extended a period equal to the period of delay occasioned by such events. 

 
43.4  Should one or both parties be prevented from fulfilling the contractual obligations by 

state of force majeure lasting to a period of 6 months or more the two parties, shall 
mutually decide regarding the future execution of this agreement. 

 
 
44.0  Local laws, Acts Regulations: 

 
The Contractor/ Vendor shall strictly adhere to all prevailing labour laws including the 
contract labour (regulation and abolition act of 1970) and other safety regulations. The 
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Contractor/ Vendors should comply with the provision of all labour legislation including 
the latest requirements of the Acts, laws, any other regulations that are applicable to 
the execution of the project. 

 
45.0  Accidents 

 
The Contractor/ Vendor shall immediately on occurrence of any accident at or about 
the site or in connection with the execution of the work report such accident to the 
architect / consultant. The Contractor/ Vendor shall also such report immediately to the 
competent authority whenever such report is required to be lodged by the law and take 
appropriate actions thereof. 
 
 

46.0 The contractors shall be bound to comply the following provision in terms of 
“Restrictions imposed by the Government of India, Ministry of Finance 
Department of Expenditure under Rule 144 (XI) of General Financial Rules 2017 
vide their order no. F. No 6/18/2019/PPD dated 23rd July 2020” as under. 
 

I. Any bidder from a country which shares a land border with India will be eligible to bid 
in this tender ONLY if the bidder is registered with the Competent Authority 
(registration committee constituted by the Department for Promotion of Industry and 
Internal Trade).  

II. ‘Bidder’ (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain 
contexts) means any person or firm or company, including any member of a 
consortium or joint venture (that is an association of several persons, or firms or 
companies), every artificial judicial person not falling in any of the descriptions of 
bidders stated hereinbefore, including any agency branch or office controlled by such 
person, participating in a procurement process.  

III. ‘Bidder from a country which shares a land border with India (such a country)’ for this 
purpose means:  

a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; or 
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or  
g. A consortium or joint venture where any member of the consortium or joint venture 

falls under any of the above 
IV. The beneficial owner for the purpose of (iii) above will be as under: 
1. In case of A Company or Limited Liability Partnership, the beneficial owner is the 

natural person(s), who, whether acting alone or together, or through one or more 
judicial person, has a controlling interest or who exercises control through other 
means.  
Explanation- 
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a. “Controlling ownership interest” means ownership of or entitlement to more than 
twenty-five percent of shares or capital or profits of the company. 

b. “Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or 
management rights or shareholders agreements or voting agreements. 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, 
whether acting alone or together, or through one or more judicial person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership. 

3. In case of an unincorporated association or body of Individuals, the beneficial owner is 
the natural person(s), who, whether acting alone or together, or through one or more 
judicial person, has ownership of or entitlement to more than fifteen percent of the 
property or the capital or profits of such association or body of individuals. 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 
owner is the relevant natural person who holds the position of senior managing 
official. 

5.  In case of a trust, the identification of beneficial owner(s) shall include identification of 
the author of the trust, the trustee, the beneficiaries with fifteen percent or more 
interest in the trust and any other natural person exercising ultimate effective control 
over the trust through a chain of control or ownership.  

V. An Agent is a person to do any act for another, or to represent another in dealings 
with third person.  

VI. The successful bidder shall not be allowed to sub-contract works to any contractor 
from a country which shares a land border with India unless such contractor is 
registered with the Competent Authority.  

VII. All bidders need to submit a declaration-cum-certificate (along with evidence) in this 
regard as per “Annexure Q”. Failure to submit such valid declaration-cum-Certificate 
will make the bid liable for rejection.” 
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ANNEXURE “Q” 
 

Declaration-Cum- Certificate on the Letter Head of Bidder Regarding Restrictions on 
Procurement from Bidders from A Country Or Countries, On Grounds Of Defence In India, Or 

Matters Directly Related Thereto, Including National Security. 
 

Restrictions under Rule 144 (XI) of General Financial Rules 2017 of Ministry of 
Finance, India order no. F. No 6/18/2019/PPD dated 23rd July 2020 

 
I/We have read the clause regarding restrictions on procurement from a bidder of a country 
which shares a land border with India. 
 
I/We, the bidder (Specify full name ------------------------------------------ -------------------------------) 
certify that we are NOT from such a country OR, if from such a country, has been registered 
with Competent Authority.  
 
I/We hereby certify that we fulfil all requirements in this regard and is eligible to be 
considered.  
 
(Signature of Authorised Signatory along with Seal) 
 
Name of authorised signatory: 
 
Designation of Authorised signatory:  
 
List of Evidence enclosed: 
 

1. Copy of certificate of valid registration with the Competent Authority (Score out if not 
applicable) 

2. ………. 
3. ……….. 
4. ……….. 

Date: 
Place:   
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SPECIAL CONDITION OF CONTRACT 
 

1. The Technical Bid should contain the following: - 
 

a. Technical Bid duly signed and sealed on each page. 
b. Banker’s Cheque/Demand Draft of Earnest Money deposit. 
c. If any, The Authorization Certificate issued by the Bank's approved Principal 

Manufacturer only certifying that the tenderer is an Authorized 
Converter/Agency of their Company and they have been specifically authorized 
by them (i.e., OEM) to participate in the bidding process of SBI. 

d. If any, an undertaking from the Bank's approved OEM, in original, to the effect 
that in case their Authorized Agency/Converter is not able to perform 
contractual obligations for the project during the contract period, the Original 
Manufacturer shall own full responsibility to comply all contractual obligations 
relating the captioned work of SB Iat their own (i.e., OEM’s) risk cost and 
consequences. 

 
The technical bid not accompanied by abovementioned any one or more documents 
shall be treated as non-responsive bid and the same shall be summarily disqualified. 
Moreover, such bidders shall not be allowed to participate in the submission of 
Indicative Price bidding followed by the E-reverse auction. No correspondence shall be 
entertained in this regard. 

 
2. Taxes, duties, levies etc.: 

 
The rates quoted shall be inclusive of all taxes, duties, levies, royalties, fees, cess or 
charges in respect of the works but excluding GST which shall be payable over and 
above the approved rates as per actual. Variation of taxes, duties, fees, levies etc. 
(excluding GST) if any, till completion of work shall be deemed to be included in the 
quoted rates and no extra claim on this account in any case will be entertained. If a 
new tax or duty or levy or cess or royalty or octroi is imposed under as statutory law 
during the currency of contract the same shall be borne by the Contractor/ Vendor. 
GST will however be paid by the SBI as applicable. 
 

3. The Contractor/ Vendor shall study the schedule of items, technical specifications, 
drawings, design, etc. for its sufficiency considering all the regulations of local 
authorities and supply company and code of standard as applicable at the time of 
submitting the tender and shall bring to the notice of bank, addition or deletion, if any, in 
writing before due date of submission of tender. 
 

4. Acceptance of tender 
 

The SBI shall have the right to reject any or all tenders without assigning any reason. 
They are not to bind to accept the lowest or any tender and the tenderer or tenderers 
shall have no right to question the acts of the SBI However adequate transparency 
would be maintained by the SBI. 
 

5.  Dimensions and levels 
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All dimensions and levels shown on the drawings shall be verified by the contractor 
and the site and he will be held responsible for the accuracy and maintenance of. All 
the dimensions and the levels. Figured dimensions are in all cases to be accepted and 
dimension shall be scaled. Large scale details shall take precedence over small scale 
drawings. In case of discrepancy the contractor shall ask for clarification from the 
Architect / consultant before proceeding with the work. 

 
6.  Notice of operation  

 
The contractor shall not carry out any important operation without the Consent in with 
from the Architect / consultant: 

 
7.  Construction records 

 
The contractor shall keep and provide to the Architect / consultant full and accurate 
records of the dimensions and positions of all new work and any other information 
necessary to prepare complete drawings recording details of the work as construction. 

 
8.  Safety of adjacent structures and trees 

 
The contractor shall provide and erect to the approval of the Architect / consultant 
supports as may be required to protect effectively all structures and protective give to 
trees, which may be endangered by the execution of the works or otherwise such 
permanent measures as may be required by the Architect to protect the tree 
structures.  

 
9.  Temporary works 

 
Before any temporary works are commenced the contractor shall submit at least in 
advance to the architect / consultant for approval complete drawings of all temporary 
works he may require for the execution of the works. The contractor shall carry out the 
modifications relating to strength, if required by the architect / consultant may require 
in accordance with the conditions of contract at his own cost the contractor shall be 
solely responsible for the stability and safety of all temporary works and unfinished 
works and for the quality of the permanent works resulting from the arrangement 
eventually adopted for their execution. 

 
10. Water power and other facilities 

 
a) The rate quoted by the contractor shall include all expenses that are required for 
providing all the water required for the work and the contractor shall make his own 
arrangements for the supply of good quality water suitable for the construction and 
good quality drinking water for their workers If necessary the contractor has to sink a 
tube well / open well and bring water by means of tankers at his own cost for the 
purpose The STATE BANK OF INDIA will not be liable to pay any charges in 
connection with the above 
 
b) The rate quoted in the tender shall include the expenses for obtaining and 
maintaining power connections and shall pay for the consumption charges 
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c)The contractors for other trades directly appointed by the STATE BANK OF INDIA 
shall be entitled to take power and water connections from the temporary water and 
power supply obtained by the contractor However, the concerned contractor shall 
make their own arrangements to draw the supply and pay directly the actual 
consumption charges at mutually agreed rates between them. All municipal charges 
for drainage and water connection for Construction purposes shall be borne by the 
contactor and charges payable for permanent connections, if any, shall be initially paid 
by the contactor and the SBI   will reimburse the amount on production of receipts 
 
d) The SBI as well as the Architect / consultant shall give all possible assistance to the 
Contractor’s to obtain the requisite Permission from the various authorities, but the 
responsibility for obtaining the same in time shall be of the contractor 

 
11. Facilities for contractor’s employees 

 
The contractor shall make his own arrangement for the housing and welfare of his staff 
and workmen including adequate drinking water facilities. The contractor shall also 
make the arrangements at his own cost for transport where necessary for his staff and 
workmen to and from site of work at his own cost.  

 
12.  Lighting of works 

 
The contractor shall at all times provide adequate and approved lighting as required for 
the proper execution and supervision and inspection of work. 

 
13.  Firefighting arrangements 
 

i) The contractor shall provide suitable arrangement for firefighting at his own cost. 
This purpose he shall provide requisite number of fire extinguishers and adequate 
number of buckets, some of which are to be always kept filled with sand and some 
with water this equipment shall be provided at suitable prominent and easily accessible 
place and shall be properly maintained. 

 
ii) Any deficiency in the fire safety or unsafe conditions shall be corrected by the 

contractor at his own cost and, to the approval of the relevant authorities. The 
contractor makes the following arrangements at his own cost but not limited the 
following: 
 
a) Proper handling, storage and disposal of combustible materials and waste. 
b) Work operations which can create fire hazards. 
c)Access for fire-fighting equipment. 
d)Type, number and location of containers for the removal of surplus materials and 
rubbish. 
e) Type, size, number and location of fire extinguishers or other tire fighting equipment. 
f) General house keeping 

 
14. Site order book 
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A site order book shall be maintained at site for the purpose of quick communication 
between the Architect / Consultant. Any communication relating to the work may be 
conveyed through records in the site order book. Such a communication from one 
party to the other shall be deemed to have been adequately served in terms of 
contract Each site order book shall have machine numbered pages in triplicate and 
shall carefully maintained and preserved by the contractor and shall be made available 
to the architect / consultant as and when demanded- Any instruction which the 
architect /consultant may like to issue to the contractor or the contractor may like to 
bring to the architect / consultant two copies of such instructions shall be taken from 
the site order book and one copy will be handed over to the party against proper 
acknowledgment and the second copy will be retained for their record. 
 

15. Temporary fencing/ barricading 
 

The contractor shall provide and maintain a suitable temporary fencing / barricading 
and gates at his cost to adequately enclose all boundaries of the site for the protection 
of the public and for the proper execution and security of the work and in accordance 
with the requirement of the architect I consultant and regulations of local authorities. 
These shall be altered, relocated and adopted from time to time as necessary and 
removed on completion of the work. 

 
16. Site meetings 

 
Site meetings will be held to review the progress and quality evaluation. The contractor 
shall depute a senior representative along with the site representative and other staff 
of approved sub-contractors and suppliers as required to the site meetings and ensure 
all follow up actions. Any additional review meetings shall he held if required by the 
architect/ consultant. - 

 
17. Disposal of refuse 

 
The contractor shall cart away all debris, refuse etc. arising from the work from the site 
and deposit the same as directed by the architect / consultant at his own cost. It is the 
responsibility of the contractor to obtain from the local authorities concerned to the 
effect that all rubbish arising out of contractor’s activities at the construction site or any 
other off-site activities borrow pits has been properly disposed of. 

 
18. Contractor to verify site measurement 

 
The contractor shall check and verify all site measurements whenever requested other 
specialists’ contractors or other sub-contractors to enable them to prepare the own 
shop drawing and pass on the information with sufficient promptness as will in any way 
delay the works. 

 
19. Displaying the name of the work 

 
The contractor shall put up a name board of suitable size as directed by the architect/ 
consultant indicating therein the name of the project and other details as given by the 
architect/consultant at his own cost and remove the same on completion of work.  
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20.  As built drawings 
 
i) For the drawings issued to the contractor by the Architect / Consultant. The architect 

Consultant will issue two sets of drawings to the Contractor for the items for some 
changes have been made. From the approved drawings as instructed by the STATE 
BANK OF INDIA / Architect / Consultant. The contractor will make the changes made 
on these copies and return these copies to the architect / Consultant for their approval. 
In cases revision is required or the corrections are not properly marked the architect / 
Consultant will point out the discrepancies to the contractor. The contractor will have to 
incorporate these corrections and / or attend to discrepancies either on copies as 
directed by the architect / consultant and resubmit to him for approval. The architect / 
consultant will return one copy duly approved by him. 

 
ii) For the drawings prepared by the contractor 
 

The contractor will modify the drawing prepared by him wherever the changes made 
by the STATE BANK OF INDIA / architect / consultant. And submit two copies of such 
modified drawings to the architect/ consultant for approval. The architect / consultant 
will return one copy of the approved drawing to the contractor. 

 
21. Approved make 

 
The contractor shall provide all materials from the list of approved makes at his own 
cost and also appoint the specialized agency for the waterproofing anti-termite, 
aluminum doors and windows and any other item as specified in the tender. The 
architect/consultant may approve any make / agency within the approved list as given 
in the tender after inspection of the sample/mockup. 

 
22. Procurement of materials 

 
The contractor shall make his own arrangements to procure all the required materials 
for the work. All wastages and losses in weight shall be to the contractor’s account 

 
23. Excise duty, taxes, levies etc. ; 

 
The contractor shall pay and be responsible for payment of all taxes, duties, levies, 
royalties, fees, cess or charges in respect of the works including but not limited to 
sales tax, tax on works contract excise duty, and octroi, payable in respect of 
materials, equipment plant and other things required for the contact. All of the 
aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s account 
and the STATE BANK OF INDIA shall not be required to pay any additional or extra 
amount on this account. Variation of taxes, duties, fees, levies etc. if any, till 
completion of work shall be deemed to be included in the quoted rates and no extra 
amount on this account. Variation of taxes, duties, fees, levies etc. if any, till 
completion of work shall be deemed to be included in the quoted rates and no extra 
claim on this account will in any case be entertained. If a new tax or duty or levy or 
cess or royalty or octroi is imposed under as statutory law during the currency of 
contract the same shall be borne by the contractor. 
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24. Photographs: 
 

 The Contractor shall at his own expense supply to the Architects with duplicate 
hard copies of large photographs not less than 25 cm. x 20 cm. (10” x 8”) of the 
works, taken from two approved portions of each building, at intervals of not 
more than one month during the progress of the work or at every important 
stage of construction. 

 
 In addition to above, the contractor shall be bound to submit adequate no. of 

site photographs along with each Running Bill for the project clearing showing 
major progress of work measured and claimed therein failing which the 
Architect/ STATE BANK OF INDIA may consider returning the Bill to the 
contractor and no claim for delay on this account will be entertained.  
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ARTICLES OF AGREEMENT  

(On non-judicial Stamp Paper of Rs. 500/- or as per latest Govt. Rules) 
 

ARTICLES OF AGREEMENT made the ______________ date of _______ between STATE 
BANK OF INDIA, having its office at Nanded hereinafter called "the Client" of the One Part 
and 
___________________________________________________________________________
_____________________________________________________________________ 
 
WHEREAS the STATE BANK OF INDIA is desirous of 
___________________________________________________________________________
___________________________________________________________________________
and has caused specifications describing the work to be done to be prepared by STATE 
BANK OF INDIA. 
 
AND WHEREAS the said Drawings numbered _______________ to_______________ 
inclusive, the Specifications and the Schedule of Quantities have been signed by or on behalf 
of the parties hereto. 
 
AND WHEREAS the Contractor has agreed to execute upon and subject to the Conditions set 
forth herein and to the Conditions set forth herein in the Special Conditions and in the 
Schedule of Quantities and Conditions of Contract (all of which are collectively hereinafter 
referred to as “the said conditions”) the works shown upon the said Drawings and / or 
described in the said Specifications and included in the Schedule of Quantities at the 
respective rates therein set forth amounting to the sum as therein arrived at our such other 
sum as shall become payable there under (hereinafter referred to as “the said Contract 
Amount.) 
 
NOW IT IS HEREBY AGREED AS FOLLOWS: 
 
1) In consideration of the said Contract Amount to be paid at the times and in the manner set 

forth in the said Conditions, the Contractor shall upon and subject to the said Conditions 
execute and complete the work shown upon the said Drawings and described in the said 
Specifications and the priced Schedule of Quantities.   
 

2) The Employer shall pay to the Contractor the said Contract Amount, or such other sum as 
shall become payable, at the times and in the manner specified in the said Conditions.  
 

3) The     term “The Architects” in   the   said   Conditions   shall   mean   the STATE BANK 
OF INDIA, or in the event of their ceasing to be the Architects for the purpose of this 
Contract for whatever reason, such other person or persons as shall be nominated for that 
purpose by the Employer, not being a person to whom the Contractor shall object for 
reasons considered to be sufficient by the Employer, PROVIDED ALWAYS that no person 
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or persons subsequently appointed to be Architects under this Contract shall be entitled to 
disregard or overrule any previous decisions or approval or direction given or expressed in 
writing by the outgoing Architects for the time being.  

 
4) The said Conditions and Appendix thereto shall be read and construed as forming part of 

this Agreement, and the parties hereto shall respectively abide by submit themselves to 
the said Conditions and perform the Agreements on their part respectively in the said 
Conditions contained.  

 
5) The Plans, Agreements and Documents mentioned herein shall form the basis of this 

Contract.  
 
6) This Contract is neither a fixed lump-sum contract nor a piece work contract but a contract 

to carry out the work in respect of the entire building complex to be paid for according to 
actual measured quantities at the rates contained in the Schedule of Quantities and Rates 
or as provided in the said Conditions.  

 
7) The Contractor shall afford every reasonable facility for the carrying out of all works 

relating to civil works, installation of lifts, Telephone, electrical installations, fittings air-
conditioning and other ancillary works in the manner laid down in the said Conditions, and 
shall make good any damages done to walls, floors, etc. after the completion of his work.  

 
8) The STATE BANK OF INDIA reserves to itself the right of altering the drawings and nature 

of the work by adding to or omitting any items of work or having portions of the same 
carried out without prejudice to this Contract. 

 
9) Time shall be considered as the essence of this Contract and the Contractor hereby 

agrees to commence the work soon after the Site is handed over to him or from 14th day 
after the date of issue of formal work order as provided for in the said Conditions 
whichever is later and to complete the entire work within 80 days subject to nevertheless 
the provisions for extension of time. 

 
10) All payments by the SBI under this Contract will be made only at Nanded. 
 
11) All disputes arising out of or in any way connected with this Agreement shall be deemed to 

have arisen at Nanded and only the Courts in Nanded shall have jurisdiction to determine 
the same. 

 
12) That the several parts of this Contract have been read by the Contractor and fully 

understood by the Contractor. 
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IN WITNESS WHEREOF THE EMPLOYER and the Contractor have set their respective 
hands to these presents and two duplicates hereof the day and year first hereinabove written.  
 
 
 
SIGNATURE CLAUSE 
 
SIGNED AND DELIVERED by the  
 
_______________________ By the  
(Employer)  
 
hand of Shri ___________________ 
 
______________________________   (Signature of Employer) 
(Name and Designation) 
 
 
 
In the presence of: 
 
1) Shri / Smt. ___________________   (Signature of Witness) 
 

Address     ___________________ 
 
  ___________________ 
  (Witness) 
 
SIGNED AND DELIVERED by the  
 
_______________________ by the  
(Contractor)        (Signature of Contractors) 
 
 
in the presence of: 
 
      Shri / Smt. ___________________   (Signature of Witness) 
 

Address     ___________________ 
 
  ___________________ 
  (Witness) 
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SAFETY CODE 

 
1.  First aid appliances including adequate supply of sterilized dressing and cotton wool 

shall be kept in a readily accessible place. 
 
2.  An injured person shall be taken to a public hospital without loss of time, in cases 

when the injury necessitates hospitalization. 
 
3.  Suitable and strong scaffolds should be provided for workmen for all works that cannot 

safely be done from the ground. 
 
4.  No portable single ladder shall be over 8 meters in length. The width between the side 

rails shall not be less than 30 cm. (clear) and the distance between two adjacent 
running shall not be more than 30 cm. When a ladder is used an extra mazdoor shall 
be engaged for holding ladder. 

 
5.  The excavated material shall not be placed within 1.5 meters of the edge of the trench 

half of the depth of trench whichever is more. All trenches and excavations shall be 
provided with necessary fencing and lighting. 

 
6.  Every opening in the floor of a building or in a working platform be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing 
or railing whose minimum height shall be one meter. 

 
7.  No floor, roof or other part of the structure shall be so overloaded with debris or 

material as to render it unsafe. 
 
8.  Workers employed on mixing and handling material such as asphalt, cement, mortar, 

concrete and lime shall be provided with protective footwear and rubber hand gloves. 
 
9  Those engaged in welding works shall be provided with welders’ protective eye shield 

and gloves. 
 
10.  (i) No paint containing lead or lead products shall be used except in the form of paste 

readymade paint. 
(ii) Suitable facemasks should be supplied for use by the workers when the paint 
applied in the form of spray or surface having lead paint dry rubbed and scrapped. 

 
11.  Overalls shall be supplied by the contractor to the painters and adequate facilities shall 

be provided to enable the working painters to wash during cessation of work. 
 
12  Hoisting machines and tackle used in the works including their attachments anchor 

and supports shall be in perfect condition. 
 
13.  The ropes used in hoisting or lowering material or as a means of suspension shall be 

durable quality and adequate strength and free form defects. 
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(A) Contact Information 

 

 
 

M/s Antares Systems Limited 
 

 
State Bank of India 

 
Antares systems limited. 
Kolkata State, India 
 
Tel.: +033 46046611 
 
 
 
 
Mr.Kushal Bose 

E-mail: kushal.b@antaressystems.com 
Contact No :9674758719 

 
The DGM (B&O),  
Administrative Office 
1stFloor, Shivaji Nagar, IE Branch  
Nanded, MAHARASHTRA, 403001 
 
 
 
Officer Name:  Ajinkya Shivaji Chavhan 
Department: Assistant Manager (Engg. -Civil) 
Contact No :7709942553 
E-mail: ajinkya.chavhan@sbi.co.in 
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INDEX 

PROFORMAS OF VARIOUS TESTS 

 
TABLE 

NO. 
DESCRIPTION PAGE NO. 

 
1. 

 
 
Record of Cement/Received/Used/Balance. 
 

 

2. 
Proforma of Paint/Lead/CICO Register. 
 

 

3. 
Bank for Reinforcement Bars Received. 
 

 

4. 
Proforma for Register of Material of Site Account. 
 

 

5. 
Proforma for Account of Secured Advance Register. 
 

 

6. 
Proforma for Bulkage Test of Sand Register. 
 

 

7. 
Proforma for Silt Test Register. 
 

 

8. 
Proforma for Sieve Analysis of Fine Aggregate 
Register. 
 

 

9. 
Proforma for Sieve Analysis of Coarse Aggregate 
Register. 
 

 

10. 
Proforma for Slump Test Register. 
 

 

11. 
Proforma of Cube Test Register. 
 

 

12. 
Proforma for Hindrance to Work. 
 

 

13. 
Proforma for Running A/c. Bill. 
 

 

14. 

 
Account of Secured Advance if Admissible on 
Materials Held at Site by the Contractors 
 

 

15. Memorandum for Payment.  
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TABLE-I 
 

RECORD OF CEMENT RECEIVED / USED / BALANCE 
 

S. No. Cement 
in stock 

Bags 

Cement 
received 
(Bags) 

Total 
Cement 
received 
(Bags) 

Source4 
from 
which 

received 

Description 
of work 
where 

cement is 
used 

Number 
of cement 

bags 
consumed 

Balance 
in stock 

Signature 
of 

Contractors 
Bank / 

Engineer 
1 2 3 4 5 6 7 8 9 
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TABLE-II 
RECORD OF PAINT / LEAD / CICO REGISTER 

 
Name of work  : 
 
Name of the Contractor : 
 
Agreement No.  : 
 

Date of 
Receipt 

Source 
Receip
t with 
Ref. 
To 

S.O./In
dent 

Qty. 
Rec
eive

d 

Prog
ressi
ve 

Total 

Item of 
work for 
which 

issued with 
approx qty. 
work done 
in case of 
paint only 

Dat
e of 
issu
es 

Qua
ntity 
issu
ed 

Qty. 
returne

d at 
the 

end of 
the 
day 

Tot
al 
iss
ue
d 

Delay 
Balanc

e at 
hand 

Contractors’ 
initials 

Site  
Engineers 

 initials 

Signature 
of Banks/ 
Architect 

1 2 3 4 5 6 7 8 9 10 11 12 13 
 
 
 
 
 
 

            

 
Register for bitumen should be maintained. The format will be similar to that for cement. 
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TABLE-III 
 

BANK FOR REINFORCEMENT BARSRECEIVED 
 

Truck 
No. 

Challan 
No. 

Name of 
Supplier 

Binding Wire 6mm 
dia 

8mm 
dia 

12m
m dia 

16m
m dia 

20m
mdi
a 

25m
m dia 

Total 
Received 

1 2 3 4 5 6 7 8 9 10 11 
 
 
 
 
 
 
 
 
 
 
 
 
 

          

 
Number of diameters given is only illustrative. Open more columns for other diameters wherever needed. 
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TABLE-IV 
 

PROFORMA FOR REGISTER OF MATERIAL AT SITE ACCOUNT 
 

 Name of Work :            Name of Article  : 

 Name of Contractor :          Estimated Requirement  : 

 Agreement No. :                     Issue Rate  : 

 
 

Date of 
Receipt 

Received from/Issued to 
(with Ret. to So/Indent) 

Receipt Issue Balance Initials of 
Contractor 

Initial of 
Bank's/Architect's 

representative 

Remark 

1 2 3 4 5 6 7 8 
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TABLE-V 
 

PROFORMA FOR REGISTER OF MATERIAL AT SITE ACCOUNT 
 

 Name of Work : 

 Name of Contractor : 

 Agreement No. :     

 
 

Descript
ion of 

Material 

Qty. 
outstanding 

from previous 
Bill 

Deduct Qty. 
utilised in works 
measured since 

previous bill 

Qty. outstanding & 
Qty. brought to site 
since previous bill 

Signature of 
Site 

Engineer 

Signature 
of 

Contracto
r 

Initial of Bank's/ 
Architect's 

representative 

Remark 

1 2 3 4 5 6 7 8 
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TABLE-VI 
 

PROFORMA FOR BULKAGE TEST OF SAND REGISTER 
 

 
 

Sr. 
No. 

Date of 
Test 

Volume of dust sand 
in Cylinder 

inundated & stirred 

Volume 
inundated Sand 

in Cylinder 

Percentage 
of Bulkage 

Signature of 
Site 

Engineer 

Signature 
of 

Contractor 

Initial of Bank's 
Architect's 

representative 
(Periodical) 

1 2 3 4 5 6 7 8 
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TABLE-VII 
 

PROFORMA OF SILT TEST REGISTER 
 

 
 
Sr. 
No
. 

Date 
of 

Test 

Height of Sand in 
Cylinder inundated 

& stirred 

Height 
of Silt 

Max percentage 
of silt as 
specified 

Percentage 
of silt 

obtained 

Signature 
of Site 

Engineer 

Signature 
of 

Contractor 

Initial of Bank's / 
Representative 

(Periodical) 
1 2 3 4 5 6 7 8 9 
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TABLE-VIII 
 

PROFORMA SIEVE ANALYSIS OF FINE AGGREGATE REGISTER  
 

Sr.
No 

Date 
of 

Test 

Wt. of 
Materi
al to 
be 

tested 

Sieve 
as per 

I.S. 
desig
nation 

Wt. of 
Sand 

retained in 
sieve 

%a retained 
in each sieve 
successively 

Cumulative % 
retained in 
each sieve 

F.M. Signature 
of Site 

Engineer 

Signature 
of 

Contractor 

Signature of Banks/ 
Architect's 

representative & 
Remarks (Periodical) 
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TABLE-IX 
 

PROFORMA OF SIEVE ANALYSIS OF COARSE AGGREGATE REGISTER  
 
 
S. 

No. 
Date of 
Testing 

Wt. of 
Material 

to be 
tested 

Nomin
al size 

of 
Aggreg

ate 

I.S. 
Sieve 
design
ation 

Standard 
passing for 

graded 
aggregate. of 
nominal size 

Test 
Res
ult 

Obtained 
passing 

Signature 
of Site 

Engineer 

Signature 
of 

Contractor 

Signature of 
Banks/ Architect's 
representative & 

Remarks 
(Periodical) 

1 2 3 4 5 6 7 8 9 10 11 
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TABLE-X 
 

PROFORMA FOR SLUMP TEST REGISTER 
 
 

Sr. 
No
. 

Date of 
Testing 

Type of 
work for 
which 
slump 
taken 

Specified slump Slump Obtained Signature of 
Site 

Engineer 

Signature of 
Contractor 

Signature of Banks/ 
Architect's 

representative & 
Remarks 

(Periodical) 

When 
Vibrato
rs are 
used 

When 
Vibrators are 

not used 

When 
Vibrators 
are used 

When 
Vibrators are 

not used 

1 2 3 4 5 6 7 8 9 10 
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TABLE-XI 
PROFORMA OF CUBE TEST REGISTER 

 
 

Dat
e of 
taki
ng 

Cub
e + 
Lim
e 

Sa
mpl
e 

No. 

No
. 

of 
Cu
be
s 

tak
en 

Spe
cific 
mar
king 
of 

Cub
es 

Pro
por- 
tion 
of 

mixt
ure 

Des
crip-
tion 
of 

wor
k 

carri
ed 
out 

Sign
ature 

of 
Engi
neer 
takin

g 
samp

le 

Sig
na-
ture 
of 

Con
t-

ract
or 

7/28 Days Testing Permissible 
Compressive strength 
of Concrete / 28 Days 

/ 7 days 

Remarks 
on Test 

Report and 
No. 

Remark
s of 

Banks/ 
Archi-

tectsrep
re-

sentativ
ePerio-
dicals 

Dat
e of 
Test 

Test 
Result 

Kg/ 
Sq.cm 

Av. 
Stren-

gth Kg. / 
Sq.cm. 

Stran-
dard 

stren-gth 
Kg / 

Sq.cm. 

7 Days 28 Days 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
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TABLE-XII 
 

PROFORMA FOR HINDRANCE TO WORK 
 

 Name of Work :    Date of Start of work : 

 Name of Contractor :    Period of Completion  : 

 Agreement No. :    Dt. of Completion of work : 

 
 

S.No. Nature of 
Hindrance 

Date of 
Occurrence 
of Hindrance 

Date of which 
Hindrance was 

removed 

Period of which 
Hindrance 

existed 

Signature 
of Site 

Engineer 

Signature of Bank / 
Architects 

Representative 
1 2 3 4 5 6 7 
 
 
 
 
 
 
 

      

 
 



 

PROFORMA FOR RUNNING A/C BILL 
 
i. Name of Contractor / Agency  : 
ii. Name of Work    : 
iii. Sl. No. of this Bill    : 
iv. No. & Date of previous Bill   : 
v. Reference to Agreement No.  : 
vi. Date of Written order to commence  : 
vii. Date of Completion as per Agreement : 
S.No. Item Description Unit Rate (Rs.) As per Tender 

Quantity Amount (Rs.) 
1 2 3 4 5 

 
 
 
 
 
 
 
 
 

    

     
 
Upto Previous R.A. 

Bill 
Upto Date (Gross) Present Bill Remarks 

Quantity Amount 
(Rs.) 

Quantity Amount 
(Rs.) 

Quantity Amount 
(Rs.) 

6 7 8 9 
 
 
 
 

 
 

   

 
Note: 1. If part rate is allowed for any items, it 

should be indicated with reasons for 
allowing such a rate. 

 ____________ 
___________ 

Net Value since previous 
bill 

 2. If ad-hoc payment is made, it should 
be mentioned specifically. 

  

     
 

 
 
 
 
 
 
 
 



 

 
 SIGNATURE OF CONTRACTOR& 

SEAL OF FIRM 

CERTIFICATE 
 
 The measurements on the basis of which the above entries for the Running 

Bill No. -------------------------- were made have been taken jointly on ----------------------

---- and are recorded at pages -------------------------- to -------------------------- of 

measurement book No. --------------------------. 

 

 

 

-------------------- ----------------------- --------------------- 
 

Signature and  
date of Contractor 

Signature and  
date of Architects 

Representative (Seal) 

Signature and  
date of Site Engineer 

   
 

 

 The work recorded in the above-mentioned measurements has been done 

at the site satisfactorily as per tender drawings, conditions and specifications. 

 

 
 
 
 

-------------------- 

  
 
 
            
          --------------------- 

 
Architect  Signature and  

date of Site Engineer 
 



 

 
 SIGNATURE OF CONTRACTOR& 

SEAL OF FIRM 

TABLE - XIV 
 

ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON 
MATERIALS HELD AT SITE BY THE CONTRACTOR 

 
 
S.No. Item Quantity Unit Amount Remarks 
1 2 3 4 5 6 
 
 
 
 
 

     

 
Total value of materials at Site. 
 
Secured Advance @ ---------------- of above value -   B 
 
 
CERTIFIED: 
 
(i) That the materials mentioned above have actually been brought by the 

Contractor to the site of the work and on advance on any quantity of any of 
this item is outstanding on their security. 

 
(ii) That the materials (are of imperishable nature) and are all required by the 

Contractor for use in the work in connection with the items for which rates of 
finished work have been agreed upon. 

 
Dated Signature of 
Site Engineer 
Preparing the bill 
Rank ----------------------------- 
 
 
 
Date signature of 
Banks Architects------------------- 
(Name of the Architects) 

 
--------------------------- 
Dated Signature of 
the Contractor 



 

 
 SIGNATURE OF CONTRACTOR& 

SEAL OF FIRM 

TABLE - XV 
 

MEMORANDUM FOR PAYMENT 
 
R/A BILL NO. 
 
 
 
1. Total value of work done since 

previous bill (A) 
 

  Rs. ----------- 

2. Total amount of secured advance due 
since Previous Bill (B) 
 

  Rs. ----------- 

3. Total amount due since Previous Bill 
(C) (A+B) 
 

  Rs. ----------- 

4. PVA on account of declaration in price 
of Steel, Cement and other materials 
and labour as detailed in separate 
statements enclosed. 
 

  Rs. ----------- 

5. Total amount due to the Contractor 
 

  Rs. ----------- 

     
 OBJECTIONS: 

 
   

i) Secured Advance paid in the previous 
R/A 
 

 Rs. -----------  

ii) Retention money on value of works as 
per accepted tenders upto date 
amount Rs. 
 

 Rs. -----------  

 Less already recovered 
 

 Rs. -----------  

 Balance to be recovered 
 

 Rs. -----------  

iii) Mobilization Advance, if any 
 

   

(a) Outstanding amount (principal + 
interest) as on date  
 

 Rs. -----------  

(b) To be recovered in this bill  
 

 Rs. -----------  

iii. Any other Departmental materials cost 
to be recovered as per contract, if any 
 

 Rs. -----------  

iv. Any other Departmental service 
charges to be recovered if any, as per 
contract (water, power etc.) enclose 
statement. 
 

 Rs. -----------  

 Total Deduction as per contract (F)  Rs. -----------  



 

 
 SIGNATURE OF CONTRACTOR& 

SEAL OF FIRM 

 
 Adjustments, if any ------------------- 

Amount less received by Contractor in 
--------- R/A Bill (as per statement of 
Contractor) 
 

 Rs. -----------  

 P.V.A. 
 

 Rs. -----------  

 Total amount payable as per contract 
(E+F+G) 
 

 Rs. -----------  

 (Rupees --------------------------- in 
words) 

   

 
The bill amount to Rs. ----------------- (both figures and words) has been scrutinized by us 
after due checking of the measurements of work as required and is recommended for 
payment. 
 
 
Date: -------------------------    ----------------------------- 
       Signature of Architect 
        with Seal 
 
 The bill amount to Rs. ----------------- certified by Consultants has been scrutinized 
by me after due test checking of measurements of works as required and is recommended 
for payment for an amount of Rs................................... 
 
 
Date : ----------------------------- 
        Signature of Owners 
        Engineer 
 
 STATUTORY DEDUCTION: 

 
   

i) Total Amount due (E) 
 

 Rs. -----------  

ii) Less I.T. Payable 
 

 Rs. -----------  

iii) Less S.T. Payable  Rs. -----------  
 

 Net Payable  Rs. ----------- 
 

 

 
 This figure given in the Memorandum for payable has been verified and bill passed 
for payment ---------------------------------------------------------------- (in words and figures) 
 
Date: ----------------------    ---------------------------------- 
       Signature of the Regional Manager. 
       
 
 
 
 
 



 

 
 SIGNATURE OF CONTRACTOR& 

SEAL OF FIRM 

LIST OF MATERIALS OF APPROVED BRAND AND THEIR MANUFACTUERS 
 

1 VITRIFIED Tiles Kajaria/Somany/ H.R. Johnson/ Nitco 

2 Ceramic wall Tiles Kajaria/Somany/ H.R. Johnson/ Nitco 

3 Ceramic floor Tiles 
(antiskid) 

Kajaria/Somany/ H.R. Johnson/ Nitco 

4 False Flooring                                                   Unifloor /Flexi Access Floor/Armstrong 

5 Wooden Laminated Flooring Pergo/Tiles/ Tesla/ Armstrong/Vista. 

6 Aluminum Fittings Jindal/Hindalco/MAAN 

7 Aluminum Extrusion 
Sections  

Jindal/Hindalco/MAAN 

8 Commercial Plywood / BWR Century/Green/Samrat 
 

9 Laminates (1.00mm thk.) Royale touch / Century / Green lam/ 
Samrat/Formica 

10 Veneer    Century / Durian / Green 

11 Drawer Sliding Fittings    Godrej/ Hettich/Heffle 

12 Floor Spring / Door Closure                           Godrej / Enox / Dorma 

13 Triple Computer monitor 
mount/stand arm                           

Vivo/ Dell/ HP  

14 Flush Door                                       Century/ Anchor/Archid/ Green  

15 Texturized Interior Paint                               Dulux/ Berger/Asian/ Nerolac 

16 Readymade Computer 
Drawer                        

Ebco/ Hettich/ Blum 

17 Paints    Asian/ Nerolac/ Berger/Dulex 

a) Cement paint  
  

Snowcem/ Surfacem/ Durocem. 

b) Synthetic Enamel Paint                                Asian/ Nerolac / Berger/ Dulex. 

c) Acrylic Emulsion Paint              
(Interior and Exterior)   

 
Asian/ Nerolac / Berger / Dulex 

18 Glazing   Modi float Glass, Triveni Glass Ltd., Indo Asahi 
Glass Co. Ltd. 

19 Cement   Grade 43/53 of Ultra tech, A.C.C., Ambuja. 

20 Fibre Mineral False Ceiling
   

Armstrong /Indian Gypsum Board/Gypro. 

21 ACP Panels   Aluco bond/ ALU Décor/ Alstrong/Alstone 

22 Acrylic Sheets Sanmati Acrylics/Acrylic Sheet India/ Acry Plus 
 

23 Vertical/Roller blinds Vista/MAC/DACK 
 

24 Water Proofing make Asian/Dr.Fixit/Sunanda/Fosroc/Sika/Krishna 
Conchem 
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NB.   1)  The contractor should obtain prior approval from Employer / Consultants 

before placing order for any specific materials.  Employer may / delete 

any of the makes or brands out of the above list.  

 2).  All materials should conform to relevant standards and codes of BIS. 

3) Materials with I.S.I. mark shall be used duly approved by the STATE 

BANK OF INDIA Engineer / Architect. 

4) Equivalent brands for above material list may be approved as per site 

condition. 

 

Note: -    If any material is found to be not up to the mark, the contractor 

will have to produce original bills/certificate from the 

manufacturer or his authorized Distributor for authenticity and 

genuineness of the material for consideration and as per make 

approved by the STATE BANK OF INDIA. The same will not be 

considered for payment.    
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MODE OF MEASUREMENT 
 
1. Unless otherwise stated, all pipes shall be measured net, length as laid and 

measured overall fittings, such as bends, junctions, etc., and given in 
running meters. The length shall be taken along the center line of the pipes 
and fittings. 

 
1. False Ceiling shall be measured in Plan area (length x width) only; 

irrespective of design in vertical patta, coves, dome etc.  
 

2. Storage/ Almirah/ Wardobes etc shall be measured in elevation area (width 
x height) only; irrespective of depth from 450 mm to 600 mm. 

 
4. Length of fittings viz, taps, valves, traps etc., which are paid under 

appropriate items shall not be re-measured under linear measurements as 
enumerated above. 

 
5. Soil waste and vent pipes shall be measured along the center line of the 

stack including the connecting bends/tees to W.C.  Pan, Nahani trap, etc. 
and shall be paid as enumerated above. 

 
6. W.C. Pans, Lavatory basins, Sinks, drain boards, Urinals, Mirrors, Glass 

shelf Toilet paper Holder, shall be measured by number and shall include all 
accessories as enumerated in detail specification under each item. 

 
7. Unless otherwise specified, all types of taps, valves, etc., shall be measured 

by number and paid separately. 
 
8. Manholes, inspection Chambers, Gully traps, etc. shall be constructed 

according to detail specification and measured by number and paid 
separately. The depth of Manhole shall mean the vertical distance from the 
top of the Manhole cover to the outgoing invert of the main drain channel. 

 
9. Water meter shall include Y strainer and other appurtenances required by 

the local bodies and shall include brick masonry chamber, etc., as per 
detailed specifications and item shall be measured by number and paid for 
accordingly or as per schedule of quantity. 
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PREAMBLE TO SCHEDULE OF QUANTITIES 

 

Note: While quoting rates for each item of work, the contractor shall include for the 

following irrespective whether it has been mentioned or not in the 

description of the item without any extra claim / payment.  

1. All unexposed surfaces of timber (any variety) used shall be treated with 

necessary coats of wood preservative. 

2. All exposed surfaces of timber (any variety) shall also have necessary coat 

of wood primer / putty and paint / polish as per description in the item. 

3. Before making bulk quantities, the contractor shall make each of the item as 

sample and get it approved in writing from the consultant’s minor 

modification if and as suggested by the consultant the same shall have to be 

incorporated without any extra cost. 

4. All exposed edges of ply board shall be fixed with cedar / teak wood lipping. 

5. All fabrics / leatherite to be used shall cost Rs. 300/ - per meter unless 

otherwise specified in the item. 

Difference in cost for approved sample shall be adjusted accordingly. 

6. For furniture item where required whether mentioned or not shall be include 

providing fixing of Brass / Power coated handles /knobs multipurpose locks, 

mini tower bolts, ball catchers, hinges, screws and sliding rails etc. 

7. Back of all storage, cabinets, and consoles shall be in 6mm commercial ply 

only. 

8. Thickness of laminates to be used shall be 1 mm except where specified. 

9. Ant termite treatment is to provide for all wood / board /ply used in the 

storage.  

 



 

 
 SIGNATURE OF CONTRACTOR& 

SEAL OF FIRM 

BILL OF QUANTITY 
 
PREAMBLE: 
TO BE READ ALONG WITH DRAWINGS. 
 

1. RATES TO BE QUOTED BOTH IN FIGURES AND WORDS. 
 

2. ALL PAGES TO BE SIGNED AND STAMPED BY THE TENDERER. 
 

3. THE RATE OF THE ITEMS SHALL BE APPLICABLE FOR ANY FLOOR 
LEVEL/ ANY NUMBER OF FLOORS, OR ANY QUANTITY.  

4. THE SPECIFICATION OF THE ITEMS SHALL BE AS PER LATEST 
INDIAN STANDARD CODES UNLESS OTHERWISE SPECIFIED.  

5. ALL MATERIALS SHALL BE AS PER APPROVED LIST AND SHOULD 
BE OF Its QUALITY UNLESS OTHERWISE SPECIFIED. 

 
6. THE RATES ARE INCLUSIVE OF ALL DUTIES AND TAXES (EXCEPT 

GST) OF ALL GOVERNMENT, MUNICIPAL OR ANY OTHER 
STATUTORY BODY APPLICABLE FROM TIME TO TIME.  

7. RATES SHALL BE FOR ITEMS COMPLETE IN ALL RESPECTS AS PER 
DRAWING, INSTRUCTIONS AND APPROVAL OF THE ARCHITECT/ 
BANK’S ENGINEER/ARCHITECT.  

8. THE QUANTITIES ARE APPROXIMATE AND TENTATIVE WHICH MAY 
VARY DURING COURSE OF EXECUTION. THE RATES QUOTED 
AGAINST PARTICULAR ITEM SHALL NOT BE CHANGED WITH 
VARIATION IN QUANTITIES.  

9. MAKING OF ANY CUTOUT / OPENING FOR ELECTRICAL / AIR – 
CONDITIONING WIRING / FITTING IN ANY OF THE ITEM OF FALSE 
CEILING, PARTITIONS, PANELING MASONRY WORK ETC. AND 
FINISHING EDGES JAMBS / CILLS / SOFFITS OF THE OPENING 
SHALL NOT BE PAID EXTRA.  

10. THE TENDERER SHALL VISIT THE SITE AND SHALL SATISFY 
HIMSELF AS TO CONDITIONS UNDER WHICH THE WORK IS TO BE 
PERFORMED. HE SHALL ALSO CHECK, ASCERTAIN THE 
LOCATIONS OF ANY EXISTING STRUCTURES OR EQUIPMENT OR 
ANY OTHER SITUATION WHICH MAY AFFECT THE WORK. NO 
EXTRA CLAIM AS A CONSEQUENCE OF IGNORANCE OR ON 
GROUND OF INSUFFICIENT DESCRIPTION WILL BE ALLOWED AT A 
LATER DATE.  

11. THE QUOTED PRICE FOR ITEMS SHALL INCLUDE ALL 
ACCESSORIES, CONSUMMABLES ETC. AS REQUIRED TO MAKE THE 
ITEM COMPLETE IN ALL RESPECTS, COMPATIBLE WITH OTHER 
RELATED / ASSOCIATED ITEMS AND FULLY FUNCTIONAL.  

12. CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR ANY ERROR, 
DIFFICULTY IN EXECUTION / DAMAGES INCURRED OWING TO 
DISCREPANCY IN DRAWINGS WHICH HAS BEEN OVERLOOKED BY 
HIM AND HAS NOT BEEN BROUGHT TO THE NOTICE OF THE 
ARCHITECT. 
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13. THERE ARE NUMBER OF ITEMS GIVEN IN THE TENDER WHERE IN 
BASIC RATES INCLUDING ALL TAXES EXPECTED HAS BEEN 
MENTIONED IN THE TENDER. THESE ITEMS SHALL BE PURCHASED 
BY THE CONTRACTOR FROM THE MARKET ONLY AFTER THE 
APPROVAL OF QUALITY AND RATES BY THE ARCHITECT. 

14. ALL HIDDEN SURFACES OF BOARD / PLY / WOODWORK TO BE 
PAINTED WITH ANTI BACTERIAL PAINT FROM NAV AIR 
INTERNATIONAL FR 881 (VIPER) (WHITE COLOUR AS PER 
MANUFACTURER’S SPECIFICATIONS ON WOOD / BOARD). 

15. CONTRACTOR SHALL APPOINT TECHNICALLY QUALIFIED FULL TIME 
SITE SUPERVISOR TO MONITORING THE DAY-TO-DAY PROGRESS OF 
WORK AT SITE ON THEIR OWN COST. 

   
 
 
 
 
AGREED AND ACCEPTED ALL THE TERMS & CONDITIONS. 
 
 
 
 
 
 
 
 
 
SIGNATURE OF CONTRACTOR 
 
DATE:   SEAL: 
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Drawing of different items: -

Fseal
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