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TENDER ID: SBI/LHO/CHD/25-26/11/02 
 
 

 
 

STATE BANK OF INDIA 
 

STATE BANK OF INDIA 
 

INVITES 

E - TENDER DOCUMENT FOR 

 
Proposed Interiors / Renovation work for State Bank of India, Conference hall & 

painting work at Third Floor, LHO, Sector - 17, Chandigarh. 
 
 

TENDER NOTICE THROUGH 

E – TENDERING PROCESS 
 

TECHNICAL BID 

Note - Entire tender document / NIT / Technical bid should be uploaded on the service 

provider portal. 

 
ASSTT. GENERAL MANAGER,                                                                                    

P& E, LHO, CHD. 
SECTOR – 17, CHANDIGARH 

 agmpre.lhocha@sbi.co.in, 
 

TENDER SUBMITTED BY: 
         NAME  :                             __________________________________ 

        ADDRESS :                       __________________________________ 

      MAIL ADDRESS :                __________________________________ 

     NAME & PHONE NO. 

    OF CONTACT PERSON :      __________________________________ 

Architect:  

M/s. Creative Concepts Booth No - 32, Sector 25, Panchkula.  
Bhupinder Gupta, Mob :98157-88192 Email - b.gupta1350@gmail.com 



Page 2 of 39  

State  Bank  of  India (SBI) Invites  Online  Tenders  from  the  Empaneled  INTERIOR  WORKS  
Contractors (eligible only appropriate category) of SBI  at  Chandigarh  for  the E- tendering for  
the Proposed Interiors / Renovation work for State Bank of India, Conference hall & 
painting work at Third Floor, LHO, Sector - 17, Chandigarh. 
 

1 Name  of  the  work E- Tendering for interior / renovation work for State Bank 
of India, Conference hall & painting work at Third Floor, 
LHO, Sector - 17, Chandigarh. 
 

2 Estimated  cost Rs. 8,67,950/-+  plus GST 
 

3 Cost  of  Tender  Documents NIL 
4 Quantum  of  Earnest  

Money  Deposit(EMD) 
Rs.17,000/- Drafts / BCs  shall  be  in  favor  of                   
“State  Bank  of  India,”  Payable  at  Chandigarh. “  
MSME/NSIC Certificates will not be accepted for 
exemption of EMD” 

5 Date  and  Time  where  
tender  forms  are  available 

From 13/02/2026 till 27/02/26 up to 1:30 pm at 
www.sbi.co.in/SBI in the News procurement News and 
https://www.tenderwizard.com/SBIETENDER 
 

6 Last  date  and  time  of  
submission  of  online 
Tender 

27-02-2026 up to 01:30 pm 

7 Place,  date  &  time  for  
submission  of  e-  tender  
Contact  person  email  
address. 

Complete Technical Bid and Price Bid - Portal) 
27/02/2026 Up to 01:30PM at  
EMD submission Address: 
Asst. General Manager (P & E), State Bank of India, 
Local Head Office Building, Sector17 A, Chandigarh. 
LHO –  agmpre.lhocha@sbi.co.in, 

8 Date,  Time  and  Place  of  
opening  of  e-Tender 

Online on 27/02/2026 at 02:30PM 
 
Asst. General Manager (P & E), State Bank of India, 
Local Head Office Building, Sector17 A, Chandigarh. 
 

9 Quantum  of  Security  
Deposit(percentage) 

1. Initial  Security  Deposit  (ISD)  –2%  of  the  Tender  
value  including  EMD. 
2. Retention Money - 5% of the running bills and Total 
deduction of 5% of value of work including EMD, ISD. 

10 Terms  of  payment  of  Bills,  
if  any  (specify  the  mini-
mum  value  of  work  for 
payment  of  running  account  
bills) 

Minimum value of Running bill value- 7.0 Lakhs and 
above 

11 Stipulated time for 
completion of the 
Work/supply. 

90 days  from  the  date  of  the  work  order  issued  to  
the  contractor or handing over of the site whichever is 
earlier.  



Page 3 of 39  

12 (Penalty  
clause)Liquidated  
Damages 

@ 0.5% of the value of work  per  week  of  delay  subject  
to  a maximum  penalty  of  5% of  the  value  of  work  
would  be  strictly  imposed. 
 

13 Validity period of the 
tender. 

Three(3)Months 

14 Defect  Liability  Period Twelve(12)Months 
 

15 Agency for arranging on - 
line bidding / E - Tendring 

M/s.  Antares  Systems  Limited, 
Registered  Office:  #24,  Sudha  Complex,  3rd  
Stage,  4th  Block, Bangalore–5600079,Karnataka. 
Help  Desk:  75033476059  /  9044314492/  
90736077150/  151  /  152  
/960747585060/96074758723/260 
Contact Persons:(On working days 9AM to  60PM) 
1.Mr.Pravesh  Mani , No.:+919044314492 
e-Mail:   praveshmani.t@antaressystems.com 
2.Mr.Abhay  kr  singh 
Mobile No.:+9197089606060600 
e-Mail:abhaykumar@antaressystems.com 
 

16 Any additional 
information 

The  quoted  rate  should  be  inclusive  of  materials,  
labour,  wages,  fixtures,  transportation,  installation,  
all  taxes  (excluding GST),wastages, Octroi, 
machinery ,temporary works such as scaffolding, 
cleaning ,overheads, profit, statutory expenses, 
incidental charges  and  all  related  expenses  to  
complete  the  work. 
 

17 EVALUATION  OF 
PRICE  BIDS  AND 
FINALIZATION 

Only  those  Bidders  who  qualify  in  Technical  
evaluation  would  be  shortlisted  and  the  online  price  
bids  submitted  by  the  bidders  will  be  opened.  
However these Indicative Price Bids would remain 
undisclosed to the Bidders. 
 
If  the  final L1  bid  is  unreasonably  low  i.e.L1  bid  is 
less  by  10%  or  more  of  the  Estimated  Cost,  the 
contractor  shall  submit  additional  Security  Deposit  in  
the  form  of  PBG/DD  for  an  amount  equal  to  
difference in the 92.5% of the estimated cost vis-à-vis 
final tender amount quoted by the L1 contractor. 
PBG/DD to  be  submitted  within  7  days  from  issue  
of  letter  from  Bank. 
 
If  the  L1  bidder  refuses  to  give  the  PBG,  then  the  
EMD  will be forfeited and the tender will be re-invited. 
The L1 bidder will not be allowed to participate in the 
retendering process. 
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1. Bidders who have been debarred by the bank due to poor workmanship / 
Delay in execution of work they are not entitled to participate in this tender. 

2. Firm  can  visit  the  website  ( https://etender.sbi/ till  last  date  of  submission  for  
changes.  Corrigendum if any will be published only in  https:// www.tenderwizard.com  

3. L-1  Tenderer  signed  copy  of  entire  tender  document  should  be  submitted  within  3 
days  from  date  of  tender  opening. 

 
 

 
 
 
 
 

                                                                                                  ASSTT. GENERAL MANAGER,                                                                                    
P& E, LHO, CHD. 

SECTOR – 17, CHANDIGARH 



 

INSTRUCTIONS TO TENDERERS 
 

Online, E-tenders are invited for Proposed Interiors / Renovation work for State Bank of India, 
Conference hall & painting work at Third Floor, LHO, Sector - 17, Chandigarh. 
 

1. Submission of BIDs /Tender Documents: Tenders should be submitted online in the website 
https://www.tenderwizard.com/SBIETENDER. In addition, scanned copy of the declaration 
given in the tender to be signed with seal and scanned proof of dealership /empanelment letter 
certificate should be submitted on- line with our service provider on the website at: 
https://www.tenderwizard.com/SBIETENDER.  

 
2. Contractors should submit / send EMD physically within due date of the tender at the office 

address mentioned the in NIT document. The tender will be rejected if the tenderer fails to 
submit the EMD. 

 
3. Contract documents consist of detailed plans, technical specification, schedule of quantities of 

the various classes of work to be done, and the set of ‘conditions of contract’ to be compiled 
with by the person whose tender may be accepted. The documents are available in the website 
https://www.tenderwizard.com/SBIETENDER 

 

4. Tenders should be submitted online (As mentioned in NIT). 

 
5. EMD amount (As mentioned in NIT) is to be deposited in the form of Demand Draft/ Banker’s 

Cheque payable at Chandigath and drawn in favor of State Bank of India, otherwise the tender is 
liable for rejection. 

 
6. The successful tenderer will have to pay an amount of Initial Security Deposit, which shall be 

2% of the accepted value of the tender, by means of D.D. in favor of State Bank of India, 
Chandigath. The Initial security deposit is to be paid by the Contractor to Bank within 7 days of 
intimation to him of the acceptance of the tender. No interest is allowed on the above said 
security deposit(EMD, ISD) 

 
7. Retention Money: From each running bill, an amount at the rate of 5% of the gross value of the 

running bill shall be recovered as retention money, till the total retention amount including the 
EMD and ISD amounts already with the Bank become 5% of the value of the contract amount. 
This amount is called as Total Security Deposit, which consists of three components 

 
a) EMD - Earnest Money Deposit. 
b) ISD - Initial Security Deposits. 
c) RM - Retention Money. 

 
The total security deposit will be kept with the Bank. And total security deposit may be refunded 
after the end of defects liability period (one year), provided he has satisfactorily carried out all 
the works and attended to rectification of all defects in accordance with the conditions of the 
contract. In case of failure on the part to do so, the cost of rectifying the defects through any 
other agency shall be deducted from the amount of security deposit due to the contractor. 

 
8. Completion of work: 



 

i) The work shall be considered as complete only when the certificate of virtual completion is 
issued by the architects/Bank. 
ii) The 'defects liability period' as prescribed in the contract shall commence only from date of 
such virtual completion. 
iii) Any defect that may appear within the defects liability period shall be rectified by the con- 
tractor within reasonable time on receipt of necessary instructions from Bank to that effect. 

 
9. The acceptance of a tender will rest with the Competent Authority, who does not bind himself to 

accept the lowest tender and reserves to himself the authority to reject any or all the tenders 
received, without assigning any reasons. All tenders in which any of the prescribed conditions 
are not fulfilled or are incomplete in any respect are liable to be rejected. 

 
10. All compensation or other sums of money payable by the Contractor to Clients under the terms 

of this contract may be deducted from the security deposit, or from any sum that may be or may 
become due to the Contractor on any account whatsoever and in the event of the Security 
Deposit being reduced by reasons of any such deductions, the Contractor shall within 7 days of 
being asked to do make good in by DD any sum which have been deducted from his security 
deposit. 

 
11. Tender containing any condition leading to unknown / indefinite liability, are liable to be 

summarily rejected. 
 

12. Canvassing in connection with tenders is strictly prohibited and the tenders submitted by the con- 
tractors who resort to canvassing will be liable to rejection. 

 
13. The tenderer should quote their (own) rates for undertaking the work. 

 
14. GST as applicable will be reimbursed by Bank as specified in NIT. 

 
15. All taxes other than GST, other statutory obligation in respect of this contract, as applicable, 

shall be payable by contractor including transportation and TA / DA of the workers at site and 
the Bank will not entertain any claim whatsoever in this respect 

 
16. I.T. will be recovered as per Government Rules 

 
17. Time is the essence of the contract. The work should be completed on time as mentioned in the 

NIT. The successful Contractor will have to give CPM/PERT chart of various activities of 
works to be done so that the work gets completed within the stipulated time. The chart shall be 
submitted within 7 days from the date of acceptance of the tender. 

 
18. Tenders for works shall remain open for acceptance for a period of 90 days from the last date of 

tenders. If the tenderer withdraws his tender before the expiry of the said period or makes any 
modifications in terms and condition of the tender which are not acceptable to the Bank, then the 
bank without prejudice to any other right or remedy is at liberty to forfeit the earnest money. 

 
19. The successful tenderer, after the work is awarded, he will have to enter into an agreement with 

the competent authority of the bank. 
 

20. The tenderer must co-ordinate with the other agencies such as Interior/Furnishing/ Electric- 
al/IT/Fire/AC etc. 



 

21. The tenderer should visit the site to ascertain the working conditions and local authority 
regulations / restrictions if any and other information required for the proper execution of the 
work. 

 
22. The work may be carried out on any floor level as per site condition. Please note that materials 

and machines are required to be carried on head load and the same must be accounted in the 
costing. Please note that no separate cost shall be allowed for head load. 

 
23. The quantities of various items given in the schedule of quantities are approximate. The 

quantities of work may vary at time of allotment / execution of work. Bank reserves the right to 
omit / delete any item(s) of work from the schedule at the time of allotment / before. Contractor 
will be paid for the actual work done at the site duly verified by the concerned official of the 
bank. 

 
24. The unit price shall be deemed to be fixed price. In case of extra items, a record of labour 

charges paid shall be maintained and shall be presented regularly to the Employer’s for checking. 
The settlement will be made based on figures arrived at jointly and taking unit price given in the 
contract assigned to the successful Tenderer. In case of extra items where similar or com- parable 
items are quoted in the tender, extra rates shall be based on tender rates. 

 
25. If the rate quoted by the contractor for any item / items are not workable or abnormally lower 

than the market rate, the bank may demand Bank guarantee from the contractor for satisfactory 
completion of these work. The bank guarantee amount will be not less than 50% of the estimated 
amount of the items for which the rates are not workable or abnormally low. This bank guarantee 
will be released after completion of these works (unworkable and abnormally low rated items) to 
the satisfaction of the bank. 

 
26. The contractor shall submit the bar chart/ CPM/ PERT as well as shall submit the insurance 

cover for the work in the form of CAR policy and Third-Party Insurance within seven (7) days 
from the acceptance of work order. 

 
27. The work must be started within immediately from the date of receipt of work order/ mark out at 

site; whichever is later. In case of work not being started within this stipulated period, the bank 
reserves the right to cancel the work order duly forfeiting the Earnest money deposit 

 
28. No employee of the Bank is allowed to work as a contractor for a period of 2 years of his/her 

retirement from Bank Services without previous permission of the Bank. This contract is liable 
to be cancelled, if either the contractor or any of his employees is any time to be such a person 
who had not obtained the permission of Bank as aforesaid before submission of the tender or 
engagement in the contractor’s service. 

 
29. Contractor should get approval of the samples of materials in advance with Bank’s Engineer be- 

fore use of the same in the work’ 
 

30. Bank has the right to offer the contractor to modify the old material wherever/ whenever 
necessary instead of new supplies 

 
31. The quoted rate should be inclusive of materials, labour, wages, fixtures, transportation, 

installation, all taxes(excluding GST), wastages, Octroi, machinery, temporary works such as 
scaffolding, cleaning, overheads, profit, statutory expenses, incidental charges and all related 
expenses to complete the work 



 

32. The tenders shall summarily have rejected, if any one of the above said requirements has not 
been complied with. 

33. The Bank will not be bound to accept the lowest tender and reserves the right to accept or reject 
any or all the tenders without assigning any reason whatsoever 

34. The contractor should fulfill the labour regulation guidelines stipulated by the governments 
35. No advance payment in any form will be granted for the works proposed 
36. Period of taking up the final bill will be one month from/ after satisfactory virtual completion or 

the date of submission of the final bill whichever is later. 
37. Contractor is advised not to engage child labour during the contract period 
38. The SBI reserves the right to cancel or postpone the tenders at any stage without assigning 

any reason. 
39. Firm should be visit the website till last date of submission for changes/ corrigendum if any 
40. Tender documents found partly or fully modified / altered/ corrected etc. shall stand 
summarily rejected 
41. The make of materials should be chosen strictly from the approved makes as given in the 
tender. Using of the multi brands is not permissible. Single brand should be used for entire project. 
42. ANY CLARIFCATIONS SOUGHT AFTER OPENING OF THE TENDERS WILL NOT BE 

ENTERTAINED AT ANY COST. 

 
 
 

ASSTT. GENERAL MANAGER,                                                                                    
P& E, LHO, CHD. 

SECTOR – 17, CHANDIGARH 
 



 

 
 
 
The Asstt. General 
Manager,

FORM OF SUBMISSION OF TENDER 
(To be filled by the tenderer) 

P& E, LHO, Chandigarh 
 
Dear Sir/s, 

 
REF: Proposed Interiors / Renovation work for State Bank of India, Conference hall & painting 
work at Third Floor, LHO, Sector - 17, Chandigarh. 

 
I/We hereby declare that I/ We have carefully gone through the conditions laid down in the Notice 
Inviting Tender, General notes, General Conditions of Contract, Special conditions, Schedule of 
approximate quantities and rates, Form of Agreement, General Specification, Approved 
manufacturers/ natural source of materials Technical Specifications of schedule of quantities, and 
clearly understood all the same and on the basis of the same I/ We have quoted our rates in the 
Schedule of Quantities (i.e. BOQ) attached with the tender documents. 

 
I / We do here by undertaken to execute and complete the whole or part of the work (as desired by 
you) at the respective rates quoted. 

 
I/ We are depositing Earnest Money Deposit (Amounts as per NIT) by way of demand draft drawn in 
favor of SBI, Chandigarh; along with this tender for due execution of the work at my/ our tendered 
rates. 

 
In the event of this Tender being accepted I/ We agree to enter into the agreement and submit the 
declaration on requisite non-judicial stamp papers as and when required and execute the contract ac- 
cording to your form of Agreement etc., in default whereof, I/ We do hereby bind my-self / ourselves 
to forfeit the aforesaid deposit. 

 
In the event of this Tender being accepted I/ We agree to obtain the labor license and the CAR and 
Third party insurance policy and deposit the balance E.M.D. amount and adhere/comply to all other 
instructions as given in TENDER DOCUMENT. 

 
I / We further agree to complete the work included in the said schedule of quantities as mentioned in 
NIT from the date of the work order issued to commence the same. 

 
Date of commencement shall be either one week from the date of work order issued to the contractor 
or the date on which mark out of work at site has been given to contractor; whichever is later. 

 
I / We agree not to employ sub-contractors other than those that may be approved by Employer. 

 
I / We agree to pay all taxes(except GST), insurance charges as prevailing from time to time, on such 
items for whom same is to be levied by/ for the government, and the rates quoted by me / us are in- 
clusive of all the same. 

 
Yours Faithfully, 
Contractor’s Signature   

 
1. 

Signature of Witness: 

Name:     2. 
Address:     3. 



 

GENERAL NOTES 
 

1. PROCEDURE OF FILLING AND SUBMISSION OF TENDER 
a) Submission of BIDs/Tender Documents: Tenders should be submitted online in the website 

https://www.tenderwizard.com/SBIETENDER. In addition, scanned copy of the declaration to 
be signed with seal and scanned proof of valid dealership certificate should be submitted online 
with our service provider on the website at: https://www.tenderwizard.com/SBIETENDER. 

 
b) In the event of the tender being submitted by a firm, it must be signed by a member or members 

of the firm having legal authority to do so, and if called for, the legal documents in support 
thereof must be produced for inspection and the same in the case of the firm carried out by one 
member of a joint family. It must disclose that the firm is duly registered under the India Partner- 
ship Act. Any tender signed by a member not holding a power of attorney shall be treated as 
invalid. 

 
c) Tenderer shall note that their tenders shall remain open for acceptance for a minimum period of 

three months from the last date of receipt of tenders. The tenders must be unconditional. 
Conditional tenders may be summarily rejected. 

 
2. RATES TO INCLUDE: 
While quoting their rates the tenderer should include the following if otherwise not stated herein be- 
fore. 

a) Necessary cost of taking samples of materials supplied by them for the work, testing of the 
same at Govt.’s / approved laboratory including transportation, cost of the samples, as and 
when required. 

b) Submission of test reports of other materials as may be specified by Bank’s Engineer. 
 

3. STORAGE OF MATERIALS: 
The contractor shall not store their materials and debris within the premises other than the work site 
handed over to him. 

 
5. LABOUR HUTMENT: 
Shelter or stay and other amenities for the labors have to be arranged by the contractor at his own 
expense and responsibility (outside the Bank premises). 

 
6. IDLE LABOUR: 
In case the work is held up for any site conditions not attributable to the contractors or for any 
decisions instructions / want of details from Employer or for any of the conditions, the contractor 
shall be allowed reasonable extension of time by the employer but any claim for idle labour shall not 
be entertained by the employer. Contractor’s quoted rates should include for all such contingencies. 

 
7. The contractor shall engage one competent person at site who shall take the instructions from the 
Employer. The work should not suffer due to lack of supervision, manpower and materials. 

 
8. The Contractor is required to co-ordinate his works along with other agencies working at site. He 
has to reimburse any of the damage made by him or any of his representatives for any of the other 
agency or owner at site. 

 
 
 
 
 
  
 



 

9. Making of any cut-out / opening for electrical wiring / fitting in any of false ceiling, partition, 
Paneling, masonry work etc., and providing panels of the same finish in partitions, paneling shall not 
be paid extra. 

 
10. The contractor is required to fabricate a sample where required, or any item so installed for 
approval. Any changes made by the Architect/Employer, in the sample to the specifications as 
mentioned in the tender, shall not be deducted or paid extra. 

 
11. All measurements given in the schedule hereunder are for the purpose of tender only. Payment 
will be made on actual measurement of the work done 

 
12. All measurements shall be as per relevant I.S. standards 



 

GENERAL CONDITIONS OF CONTRACT 
 

Except where provided for in the description of the individual items in the schedule of quantities and 
in the specifications and conditions laid down hereinafter and, in the drawings, the work shall be 
carried out as per standard specifications and under the direction of Employer. 

 
1. INTERPRETATION 
In constructing these conditions, the specifications, the schedule of quantities, tender and agreement, 
the following words shall have the meaning herein assigned to them except where the subject or con- 
text otherwise requires. 

a) Employer: The term employer shall denote SBI (State Bank of India having at               
AGM, P& E, LHO, Chandigarh) and any of its employees representative authorized on their 
behalf. 

 
b) Architects / Consultants: The term Architects shall mean the Architects appointed by the 
employer for the purpose of preparing detailed drawing, supervision etc. It is the Bank to decide 
whether to appoint Architect or not and to change the Architect at any stage of work. 

 
c) Contractor: The term contractor shall mean (Name and address of the con- 
tractor) and his / their heirs, legal representatives, assigns &successors. 

 
d) Site: The site shall mean the site where the works are to be executed, i.e. interior works, at 
SBI Branch including any building and erection thereon, allotted by the employer for the 
contractors use. 

 
e) Site Engineer: Any Engineer appointed from time to time by the Employer and certified in 
writing to the Architects and the Contractor, to be positioned at site to supervise the work. 

 
f) Drawings: The work is to be carried out in accordance with drawings, specifications, the 
schedule of quantities and any further drawings which may be supplied or any other instruction, 
which may be given by the Employer or Architects during the execution of the work. 

 
All drawings relating to work given to the contractor together with a copy of schedule of quantities 
are to be kept at site and the Employer / Architects shall be given access to such drawings or 
schedule of quantities wherever necessary. 
In case any detailed Drawings are necessary contractor shall prepare such detailed drawings and / or 
dimensional sketches therefore and have it confirmed by the Employer as case may be prior to taking 
up such work. 
The contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings, 
specifications and schedule of quantities or to additional instructions at least 10 days ahead from the 
time when it is required for implementation so that the Employer may be able to give decision there- 
on. 
 “The Works” shall mean the work or works to be executed or done under this contract. 

 
 “Act of Insolvency” shall mean any act as such as defined by the Presidency MAINs Insolvency 

Act or in Provincial Insolvency act or any amending status. 



 

 “The Schedule of Quantities” shall mean the schedule of quantities as specified and forming part 
of this contract. 

 
 “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the 

accepted quoted rates of the contractor. 
 

 “Contract” shall mean the Articles of Agreement, the general conditions special conditions, the 
appendix, the schedule of quantities, specifications and drawings attached here to and duly signed. 

 
 ‘Contract Price’ shall mean the sum named in the Tender subject to such additions thereto or 

deductions there from as may be made under the provisions hereafter contained. 
 

 ‘Notice in Writing’ or written notice shall mean a notice in writing, type or printed characters sent 
(unless delivered personally or otherwise provided to have been received) by registered post to the 
last known private or business address or registered office of the addressee and shall be deemed to 
have been received when in the ordinary course of post it would have been delivered. 

 ‘Net Prices’ any arriving at the Contract amount the Contractor shall have added to or deducted 
from the total of the items if the Tender any sum, either as a percentage or otherwise, then the net 
price of any item in the tender shall be the sum arrived at by adding to or deducting from the ac- 
tual figure appearing in the tender as the price of that item a similar percentage or proportionate 
sum. Providing always that in determining the percentage or proportion of the sum so added or 
deducted by the contractor, the total amount of any Prime Cost items and provisional sums of 
money shall be deducted from the total amount of the Tender. The expression ‘net rates’ or ‘net 
prices’ when used with reference to the contract or account shall be hold to mean rates or prices so 
arrived at. 

 
 ‘Virtual Completion’ shall mean the premise is in the opinion of the Employer fit for occupation. 

 
 Words importing persons include firms and corporations. Words importing the singular only, also 

include the plural and vice versa where the Context requires. 
 

2. SCOPE OF WORK/ CONTRACT 
The Brief Scope of work involves the following 
& As per BOQ 
 1. Interior& Furnishing Works. 
2. False Ceiling 

3. Wall paneling and glass works          
 
The Contractor shall carry out and complete the said work in every respect in accordance with this Contract and 
with the directions of and to the satisfaction of the Employer. The Architect with approval of Employer or Employer 
issue further drawings and/or written instructions, detailed directions and explanations which hereafter collectively 
referred to as ‘Instructions’ in regard to: 

 The variation or modification of the design quality or quantity of works or the addition or 
omission or substitution of any work. 
 Any discrepancy in the drawings or between the schedule of quantities and / or drawings and 
/or specification. 
 The removal from the site of any defective material brought thereon by the contractor and the 
substitution of any other material thereof. 
 The demolition removal and / or re-execution of any work executed by the contractor/s. 



 

 The dismissal from the work of any persons employed there upon. 
 The opening up for inspection of any work covered up. 
 The rectification and making good of any defects under clauses hereinafter mentioned and 
those arising during the maintenance period (Defect Liability Period). 

 
The contractor shall forthwith comply with and duly execute any work comprised in such 
Employer’s or his agent / Architect’s instructions, provided always that verbal instructions, directions 
and explanations given to the contractor’s or his representative upon the works by the Employer’s or 
his agent / Architects shall, if involving a variation, be confirmed in writing to the contractor/s within 
seven days. No works, for which rates are not specifically mentioned in the priced schedule of 
quantities, shall be taken up without written permission of the Employer. The employer as provided 
in clause “variation” shall fix rates of items not mentioned in the priced schedule of quantities. 
Regarding all factory-made products for which ISI marked products are available, only products 
bearing ISI marking shall be used in the work. 

 
3. TENDERER SHALL VISIT THE SITE 

Intending tenderer shall visit the site and make him thoroughly acquainted with the local site 
condition, nature and requirements of the works, facilities of transport conditions, effective labour 
and materials, access and storage for materials and removal of rubbish. The tenderer shall provide in 
their tender for cost of carriage, freight and other charges as also for any special difficulties and 
including police restriction for transport etc., for proper execution of work as indicated in the 
drawings. The successful tenderer will not be entitled to any claim of compensation for difficulties 
faced or losses incurred on account of any site condition. Work to be done in phase manner. 

 
4. TENDERS 

The Employer reserves the right to reject the lowest or any tender. 
The tenderers should note that the tender is strictly on the item rate basis and their attention is drawn 
to the fact that the rates for each and every item should be correct, workable and self-supporting. If 
called upon by the Employer/Architects detailed analysis of any or all the rates shall be submitted. 
The Employer/Architects shall not be bound to recognize the contractor’s analysis. 
The works will be paid for as “measured work” on the basis of actual work done and not as “lump 
sum” contract, unless otherwise specified. 
All items of work described in the schedule of quantities are to be deemed and paid as complete 
works in all respects and details including preparatory and finishing works involved, directly related 
to and reasonably detectable from the drawings, specifications and schedule of quantities and no 
further extra charges will be allowed in this connection. In the case of lump-sum charges in the 
tender in respect of any items of work will be made for the actual work done on the basis of lump sum 
charges as will be assessed to be payable by the Employer / Architects. 
The employer has power to add, omit from any work as shown in drawings or described in 
specifications or include in schedule of quantities and intimate the same in writing but no addition, 
omission or variation shall be made by the contractor without authorization from the Employer. No 
variation shall vitiate the contract. 
The tenderer shall note that his tender shall remain open for consideration for a period of three 
months from the date of opening of the tender. 

 
5. AGREEMENT 

The successful contractor will be required to sign agreement in accordance with the draft agreement 
enclosed and the schedule conditions. The contractor shall pay for all stamps and legal expenses, 
incidental thereto. However the written acceptance by the employer of a tender will constitute a 
binding contract between the employer and the person so tendering such formal agreement is 
subsequently executed. 

 
 



 

6. AUTHORITIES, NOTICES, PATENT RIGHTS AND ROYALTIES: 
The contractor shall conform to the provisions of any Acts of the Legislature relating to the work, 
and to the Regulations and Bye-Laws of any authorities, and / or any water, lighting and other 
companies, and / or authorities with whose systems the structures were proposed to have connection 
and shall before making any variations from the drawings or specifications that may be associated to 
so conform, give the Employer / Architects written notices specifying the variations proposed to be 
made and reasons for making them and apply for instruction thereon. The Employer / Architects on 
receipt of such intimation shall give a decision within a reasonable time. 

 
The contractor/s shall arrange to give all notices required for by the said Acts, Regulations or Bye- 
laws to be given to any authority, and to pay to such authority or to any public officer all fees that 
may be properly chargeable in respect of the work and lodge the receipts with the Employer The 
Contractor shall identify the Employer against all claims in respect of patent rights, designs, trade- 
marks or name or the protected rights in respect of any constructional plant, machine, work or 
material used for or in connection with the works or temporary works and from and against all 
claims, demands, proceedings, damages, costs, charges, and expenses whatsoever in respect thereof 
or in relation thereto. The Contractor shall defend all actions arising from such claims, unless he has 
in- formed the Employer/ Architects, before any such infringement and received their permission to 
proceed and shall himself pay all royalties, license fees, damages, coat and charges of all and every 
sort that may be legally incurred in respect thereof. 

 
7. TAXES AND DUTIES 

The tenderers must include in their tender prices quoted for all taxes (except GST) and duties royal- 
ties, cess, local charges if applicable. No extra claim on this account will in any case be entertained. 

 
8. NOTICES AND STATUTORY REGULATIONS: 

The contractor shall give all notices and pay all fees and shall comply all Acts and Regulations for 
the successful completion of the contract works. 
The whole of the work is to be complied with as per the requirements and bylaws of the relevant 
statutory authorities including contract labor (Regulation and Abolition) Act 1970. 

 
9. QUANTITY OF WORK TO BE EXECUTED 

The Schedule of Quantities unless otherwise stated shall be deemed to have been prepared in 
accordance with the Standard Procedure shall be considered to be approximate and no liability shall 
attach to the employer for any error may be discovered therein. The Employer reserves the right to 
execute only a part or the whole or any excess thereof without assigning any reason therefore. 
The Contractor shall be deemed to have satisfied himself before tendering to the correctness and 
sufficiency of his tender for the works and of the prices stated in the Schedule of Quantities and / or 
the Schedule of Rates and Prices, which rates and prices shall cover all things necessary for the 
completion of the works. 

 
10. OTHER PERSONS ENGAGED BY THE EMPLOYER 
The Employer reserves the right to execute any part of the work included in this contract or any 
work, which is not included in this contract by the other Agency, or persons and contractor shall al- 
low all reasonable facilities and use of his scaffoldings for the execution of such work. The main 
contractor shall extend all cooperation in his regard. 



 

11. Tenderer should deposit EMD as mentioned in the NIT. 
 

12. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY 
The Contractor shall provide everything necessary for the proper execution of the work according to 
the intent and meaning of the drawings, schedule of quantities and specifications taken together 
whether the same may or may not be particularly shown or described therein provide that the same 
can reasonably be inferred there from and if the contractor finds any discrepancies therein he shall 
immediately and in writing , refer the same to the Employer / Architects whose decision shall be final 
and binding. 
13. TIME OF COMPLETION, EXTENSION OFTIME&PROGRESS CHART 
The Contractor shall be allowed admittance to the site on the ‘Date of Commencement’ stated in the 
Appendix, and he shall thereupon and forthwith begin the works and shall regularly proceed with to 
complete the same. On or before the ‘Day of Completion’ stated in the Appendix subject 
nevertheless the provision for the extension of time hereinafter contained. 
If in the opinion of the Employer/Architect the works be delayed: 
a) By force major or 
b) By reason of any exceptionally inclement weather or 
c) By reason of proceedings taken or threatened by or dispute with adjoining or neighboring owners 
of public authorities arising, than through the Contractor’s won default or 
d) By the works or delays of the contractors tradesmen engaged or nominated by the Employer / 
Architect and not referred in the Schedule of Quantities and / or specifications or 
e) By reason of Furnishing, commotion, local combination of workmen or strike or lock-out 
effecting any of the buildings traders or 
f) In consequence of the Contractor not having in due time, necessary instructions from the Employer 
for which he shall have specifically applied in writing ahead of time, giving reasonable time to pre- 
pare such instructions, the employer shall make a fair and reasonable extension of time for 
completion of the Contract works 
In case of such strike or lock-out, the Contractor shall as soon as possible give written notice thereof 
to the employer, but the Contractor shall nevertheless constantly use his endeavors to prevent delay 
and shall do all they may reasonably be required, to the satisfaction of the employer to proceed with 
the work. 
The Contractor on starting the works shall furnish to the Employer / Architect a PERT / CPM Pro- 
gram for carrying out the work stage in the stipulated time for the approval of Architect / Employer 
and follow strictly the approved time schedule incorporating charges if any, to ensure the completion 
of the work in stipulated time. A graph or chart on individual work shall be maintained showing the 
proportionate progress of work week by week a weekly progress report stating the number of skilled 
and un skilled laborers employed on the work, working hours done, place, type, and quantity of work 
done during the period. 
The Contractor must inform the employer within 10 days in advance of all drawings and detailed 
required by him from time to time. The Contractor shall adhere to the approved program and arrange 
for the materials and labour etc. accordingly. 
Despite repeated instructions, if the Contractor fails to show proportionate progress of the work, the 
Architect / Employer may take suitable action and deemed fit without prejudice to any terms and 
conditions of the contract 

 
14. LIQUIDATED DAMAGES 
Should the work be not completed to the satisfaction of the Employer /Architects within the 
stipulated period, the contractor shall be bound to pay to the Employer a sum calculated as given 
below by way of liquidated damages and not as penalty during which the work remains un-
commenced or unfinished after the expiry of the completion date. 
If the contractor fails to complete the work by the Scheduled date of completion or within any 
sanctioned extended time, he will have to pay liquidated damages at 0.5% of contract amount for 
each week beyond the date that the work remains incomplete subject to maximum of 5%of the 
contract value 



 

 
15. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS. 
All the works specified and provided for in the specifications or which may be required to be done in 
order to perform and complete any part thereof shall be executed in the best and most workmanlike 
manner with materials of the best and approved quality of the respective kinds in accordance with the 
particulars contained in and implied by the specifications and as represented by the drawings or ac- 
cording to such other additional particulars, and instructions as may from time to time be given by 
the Employer / Architects during the execution of the work and to his entire satisfaction. 

 
All mandatory tests shall be carried out as per CPWD specifications. If required by the Employer / 
Architects, the contractor shall have to carry out tests on materials and workmanship in approved 
materials testing laboratories or as prescribed by the Employer / Architects at his own cost to prove 
that the materials etc., under test conform to the relevant I.S Standards or as specified in the 
specifications. The necessary charges, transporting, testing etc., shall have to be borne by the 
contractor. No extra payment on this account should in any case be entertained. 

 
All the materials (except where otherwise described) stores and equipment required for the full 
performance of the work under the contract must be provided through normal channels and must 
include charges for import duties, and other charges and must be the best of their kind available and 
the con- tractors must be entirely responsible for the proper and efficient carrying out of the work. 
The work must be done in the best workmanlike manner. Samples of all materials to be used must 
be submitted to the Employer when so directed by the Engineer and written approval from 
Employer must be obtain prior to placement of order. 
Any damage (during the work) to any part of the work or to the premises for any reasons due to rain, 
storm or neglect of contractor shall be rectified by the contractor in an approved manner at no extra 
cost. 
Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the contractor 
shall take all precautions necessary for the protection of work and at his own expenses shall make 
good any damage arising from any of these causes. 
The contractor shall cover up and protect from damage, from any cause, all new work and supply all 
temporary doors, protection to windows, and any other requisite protection for the execution of the 
work whether by himself or special tradesmen or sub-contractor and any damage caused must be 
made good by the contractor at his own expenses. 
Contractor should take all precaution to safeguard the flooring and if any damages to the flooring 
should be rectified by the contractor in the same quality at his own cost. 

 
16. REMOVAL OF IMPROPER WORK 
The Employer shall during the progress of the work have power to order in writing from time to time 
the removal from the work within such reasonable time or times as may be specified in the order of 
any materials which in the opinion of the Employer / Architects are not in accordance with 
specification or instructions, the substitution or proper re-execution of any work executed with 
materials or workmanship not in accordance with the drawings and specifications or instructions. In 
case the con- tractor refuses to comply with the order the Employer shall have the power to employ 
and pay other agencies to carry out the work and all expenses consequent thereon or incidental 
thereto as certified by the Employer / Architects shall be borne by the contractor or may be deducted 
from any money due to or that may become due to the contractor. No certificate, shall relieve the 
contractor from his liability in respect of unsound work or bad materials. 

 
17. SITE ENGINEER 
The Employer may appoint a Site Engineer or clerk of works who shall be representative of the 
Employer. The duties of the Employer representative are to watch and supervise the works and to 
test any materials to be used of workmanship employed in connection with the works. He shall have 
no authority either to relieve the Contractor of any of his duties or obligations under the Contract, or 
except those expressly provided hereunder, to order any work involving delay or any extra payment 



 

by the Employer or any variation of or in the works. 
The contractor shall afford the Employer’s representative every facility and assistance for examining 
the works and materials and checking the measuring time and materials. Neither the Employer’s 
representative nor any assistant to the Architect shall have power to revoke, alter enlarge or relax the 
requirements of this Contract, or to Sanction any day-work, additions, alterations, deviations or 
omissions unless such an authority may be specially conferred by a written order of the Employer. 
The Employer’s Representative shall have to give notice to the Contractor or his foremen about the 
non-approval of any work or materials and such works shall be suspended or the use of such material 
should be discontinued until the decision of the employer/Architect is obtained, the work will from 
time to time be examined by the Architect or the Employer’s representative but such examinations 
shall not in any way exonerate the Contractor from the obligation to remedy defects which may be 
found to exist at any stage of the work of after the same is completed. Subject to the limitations of 
this cause, the Contractor shall take instruction from the Architect / Employer. 

 
18. CONTRACTOR’S EMPLOYEES 
The Contractor shall employ technically qualified and competent supervisors for the work who shall 
be available (by turn) throughout the working hours to receive and comply with instructions of the 
Employer / Architects. The contractor shall engage at least one experienced Engineer as site-in- 
charge for execution of the work. The contractor shall employ in connection with the work persons 
having the appropriate skill or ability to perform their job efficiently. 
The contractor shall not employ labour below the age of sixteen years and who is not an Indian 
National. 
Any laborer supplied by the contractor to be engaged on the work on day work basis either wholly or 
partly under the direct order or control of the Employer or his representative shall be deemed to be a 
person employed by the contractor. 

 
LOCAL LAWS, ACTS, REGULATIONS 
The contractor should abide by the central labour regulation and also shall strictly adhere to all 
prevailing labour laws inclusive of contract labour (Regulation and abolition act of 1970) and other 
safety regulations. The agency shall comply with the provision of all labour legislation including the 
latest requirements of all the acts, laws, any other regulations that are applicable to the execution of 
the tests. 
 Minimum wages act, 1948 (Amended) 
 Payment of wages act,1936 (Amended) 
 Workmen’s compensation act 1923 (Amended) 
 Contract labour Regulation and Abolition act 1970 and Central rules 1971 (Amended) 
 Chief Labour Commissioner( C) , Ministry of Labour& Employment vide Gazette notification 

No.F.No.1/13(3)/2017-LS-II dated 20th April 2017 on minimum wages 

 Apprentice act 1961 (Amended) 
 Industrial employment (Standing order) Act 1946 (Amended) 
 Personal injuries (compensation insurance ) Act 1963 and other modifications 
 Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof 
 Shop and Establishment Act 
 Employer’s Liability Act. 
 Any other Act or enactment thereof and rules framed there under from time to time. 

 
The contractor shall keep the Employer saved harmless an indemnified against claims if any of the 
workmen and all costs and expenses as may be incurred by the Employer in connection with any 
claim that may be made by any workmen. 
The contractor shall comply at his own cost with the order for requirement of any Health Officer of 
the State or any local authority or of the Employer regarding the maintenance of proper 
environmental sanitation of the area where the contractor’s laborers are housed or accommodated, for 



 

the prevention of small pox, cholera, plague, typhoid, malaria and other contagious diseases. The 
contractor shall provide, maintain and keep in good sanitary condition adequate sanitary 
accommodation and provide facilities for pure drinking water at all times for the use of men engaged 
on the works and shall remove and clear away the same on completion of the works. Adequate 
precautions shall be taken by the contractor to prevent nuisance of any kind on the works or the lands 
adjoining the same. The contractor shall arrange to provide first aid treatment to the laborers engaged 
on the works. He shall within 24 hours of the occurrence of any accident at or about the site or in 
connection with execution of the works report such accident to the Employer and also to the 
competent Authority where such report is required by law. 

 
19. DISMISSAL OF WORKMEN 
The contractor shall on the request of the Employer immediately dismiss from works any person 
employed thereon by him, who in the opinion of the Employer be unsuitable or incompetent or who 
may misconduct him. Such discharges shall not be the basis of any claim for compensation or 
damages against the Employer or any of their officer or employee. 

 
20. ASSIGNMENT 
The whole of the works included in the contract shall be executed by the contractor and the 
contractor shall not directly or indirectly transfer, assign or underlet the contract or any part, share or 
interest therein nor, shall take a new partner, without written consent of the Employer and no 
subletting shall relieve the contractor from the full and entire responsibility of the contract or from 
active superintendence of the work during their progress 
. 
21. INSURANCE & DAMAGE TO PERSONS AND PROPERTY ETC. 
The contractors under the terms of the contract are required to keep the works duly insured 
under CAR Policy (Contractor All Risk Policy) as well as third Party Insurance for the value of 
110% of the Project value or Tender value until the Completion of the project or handing over 
whichever is later. The insurance policies should be taken in the joint names by the contractors 
and the same should be renewed at appropriate time. 
The contractor shall be responsible for all injury to the work or workmen to persons, animals or 
things and for all damages to the structural and / or decorative part of property which may arise from 
the operations or neglect of himself or of any sub-contractor or of any of his or a sub-contractor’s 
employees, whether such injury or damage arise from carelessness, accident or any other cause 
whatsoever in any way connected with the carrying out of this contract. The clause shall be held to 
include inter-alias, any damage to buildings whether immediately adjacent or otherwise, and any 
damage to roads, streets, foot paths or ways as well as damages caused to the buildings and the works 
forming the subject of this contract by rain, wind or other inclemency of the weather. The contractor 
shall indemnify the Employer and hold harmless in respect of all and any expenses arising from any 
such injury or damages to the person or property as aforesaid and also in respect of any claim made 
in respect of injury of damage under any acts on compensation or damage consequent upon such 
claim. 
The contractor shall reinstate all damages of every sort mentioned in this clause so as to deliver the 
whole of the contract works complete and perfect in every respect and so as to make good or other- 
wise satisfy all claims for damages to the property of third parties. 
The contractor shall affect the insurance necessary and indemnify the Employer entirely from all 
responsibility in this respect must be effected jointly in the name of the Employer and contractor and 
the policy lodged with the Employer. The scope of insurance is to include damage or loss to the con- 
tract itself till this is made over in a complete state. Insurance is compulsory and must be affected 
from the very initial stage. The contractor shall be responsible for anything, which may be excluded 
from damage to any property arising out of incidents, negligence or defective carrying out of this 
contract. 
The Employer shall be at liberty and is hereby empowered to deduct the amount of any damages, 
compensations, costs, charges and expenses arising or accruing from or in respect of any such claim 
or damages from any sums due to or to become due to the contractor. 



 

 
22. MEASUREMENTS 
Before taking any measurement of any work the Site Engineer or employer’s representative shall 
give reasonable notice to the contractor. If the contractor fails to attend at the measurements after 
such notice or fails to countersign or to record the difference within a week from the date of 
measurement in the manner required by Site Engineer or by the subordinate deputed by him as the 
case may be is final and binding on the contractor and contractor shall have no right to dispute the 
same. 
The Employer / Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the 
amount due to the contractor from the Employer and the contractor shall be entitled to payment 
thereof, within the period of honoring certificates named in these documents. 

 
23. PAYMENTS 
All bills shall be prepared by the contractor in the form prescribed by the Employer’s / Architects. 
Normally one interim bill shall be prepared each month subject to minimum value as stated in these 
documents. 
The bills in proper forms must be duly accompanied by detailed measurements in M-book in support 
of the qualities of work done and must show deductions for all previous payments, retention money, 
etc. 
The Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the amount due 
to the contractor from the Employer and the contractor shall be entitled to payment thereof, within 
the period of honoring certificates named in these documents. 
The Employer will deduct IT, other applicable taxes if any (but GST is reimbursable) and retention 
money as described in this document. The refund of retention money will be made as specified. 
If the Employer has supplied any materials or goods to the contractor, the cost of any such materials 
or goods will be progressively deducted from the amount due to the contractor in accordance with the 
quantities consumed in the work. 
All the interim payments shall be regarded as payments by way of advance against the final payment 
only and not as payments for work actually done and completed, and shall not preclude the requiring 
of bad, unsound, and imperfect or unskilled work to be removal and taken away and reconstructed, or 
re-erected or be considered as an admission of the due performance of the contract, or any part 
thereof in any respect or the accruing of any claim, nor shall, it conclude, determine or affect in any 
way the power of the Employer under these conditions or any of them as to the final settlement and 
adjustment of the accounts or otherwise or in any other way vary or affect the contract. The final bill 
shall be submitted by the contractor within one week of the date fixed for completion of the work or 
of the date of certificate of completion and payment shall be made within one month from the date of 
receipt of the bill. 

 
Final Payment 
The final bill shall be accompanied by a certificate of completion from the Architects. Payments of 
final bill shall be made after deduction of Retention Money as specified, which shall be refunded 
after the completion of the Defects Liability Period after receiving the Branch Manager/Engineer’s 
certificate that the contractor has rectified all defects to the satisfaction of the Employer. The 
acceptance of the payment of the final bill by the contractor would indicate that he has no further 
claim in respect of the work executed. 

 
24. VARIATION / DEVIATION 
The tender rates shall be fixed and applicable for any increase or decrease in the tendered quantities. 
The Employer / Architect can increase or decrease any quantities to any extend or even delete 
particular item as per the site requirements and the contractor shall not be paid anything extra on this 
ac- count. Nothing extra will be paid by the Bank on account of omission / deletion of items or 
decrease in the quantity of items. The Bank shall not entertain any claim whatsoever from the 
contractor on this account. 
The price of all additional items/non-tendered items will be worked out on the basis of rates quoted 



 

for similar items in the contract wherever existing. If similar items are not available, the rates for 
such items will be derived as per standard method of rate analysis based on prevalent fair price of 
labour, material and other components as required with 15% towards contractor’s profit and over- 
heads. 

 
25. SUBSTITUTION 
Should be contractor desire to substitute any materials and workmanship, he/they must obtain the 
approval of the Employer/ Architects in writing for any such substitution well in advance. Materials 
designated in this specification indefinitely by such term as “Equal” or “Other approved” etc. specific 
approval of the Employer / Architect has to be obtained in writing. 

 
26. CLEARING SITE ON COMPLETION 
On completion of the works the contractor shall clear away and remove from the site all machinery, 
surplus materials, rubbish and temporary works of every kind and leave the whole of the site and the 
works clean and in a workmanlike condition to the satisfaction of the Employer/Architects. 

 
27. DEFECTS AFTER COMPLETION 
The contractor shall make good at his own cost and to the satisfaction of the Employer all defects, 
which may appear within 12 months after completion of the work. In the default, the Employer may 
employ and pay other persons to amend and make good such damages, losses and expenses 
consequent thereon or incidental thereto shall be made good and borne by the contractor and such 
damages, loss and expenses shall be recoverable from him by the Employer or may be deducted by 
the employer, in lieu of such amending and making good by the contractor, deduct from any money 
due to the contractor a sum equivalent to the cost of amending such work and in the event of the 
amount retained being insufficient recover that balance from the contractor from the amount 
retained(retention money) together with any expenses the Employer may have incurred in connection 
therewith. 
 

28. CONCEALED WORK 
The contractor shall give due notice to the Employer/Architects whenever any work is to be covered 
up or finished up or otherwise becoming inaccessible later on, in order that the work may be 
inspected and correct dimensions taken before such covering, in default whereof the same shall, at 
the opinion of the Employer/ Architect be either opened up for measurement at the contractor’s 
expenses or no payment may be made for such materials. Should any dispute or differences arise after 
the execution of any work as to measurements etc., or other matters which cannot be conveniently 
tested or checked, the notes of the Employer / Architects shall be accepted as correct and binding on 
the con- tractor. 

 
29. IDLE LABOUR 
Whatever the reasons may be, no claim for idle labor, additional establishment cost of hire and labor 
charges of tools and plants would be entertained under any circumstances. 

 
30. SUSPENSION OF WORKS 
If the contractor except on account of any legal restraint upon the Employer preventing the 
continuance of the work or in the opinion of the Employer shall neglect or fail to proceed with due 
diligence in the performance of his part of the contract or if he shall more than once make default, the 
Employer shall have the power to give notice in writing to the contractor requiring the work to be 
proceeded within a reasonable manner and with reasonable dispatch, such notice purport to be a no- 
tice under this clause. 
After such notice shall have been given, the contractor shall not be at liberty to remove from the site 
of the works or from any ground contiguous thereto any plant or materials to subsist from the date of 
such notice being given until the notice shall have been compiled with. If the contractor fails to start 
the work within seven days after such notice has been given to proceed with the works as therein pre- 
scribed, the employer may proceed as provided in clause 31 (Termination of Contract by Employer) 



 

 
31. TERMINATION OF CONTRACT BY EMPLOYER 
If the contractor being a company go into liquidation whether voluntary or compulsory or being a 
firm shall be dissolved or being an individual shall be adjudicated insolvent or shall make an 
assignment or a composition for the benefit of the greater part, in number of amount of his creditors 
or shall enter into a Deed or arrangement with his creditors, or if the Official Assignee in insolvency, 
or the Receiver of the contractor in insolvency, shall repudiate the contract, or if a receiver of the 
contractor’s firm appointed by the court shall be unable within fourteen days after notice to him 
requiring him to do so, to show to the reasonable satisfaction of the employer that he is able to carry 
out and fulfill the contract, and if so required by the employer to give reasonable security therefore, 
or if the contractor shall suffer execution to be issued, or shall suffer any payment under this contract 
to be attached by or on behalf of and of the creditors of the contractor, or shall assign, charge or 
encumber this contract or any payments due or which may become due to contractor, there under, or 
shall neglect or fail to observe and perform all or any of the acts matters of things by this contract, to 
be observed and performed by the contractor within three clear days after the notice shall have been 
given to the contractor in manner hereinafter mentioned requiring the contractor to observe or 
perform the same or shall use improper materials of workmanship in carrying on the works, or shall 
in the opinion of the employer not exercise such due diligence and make such progress as would 
enable the work to be completed within due time agreed upon, and shall fail to proceed to the 
satisfaction of the employer after three clear das notice requiring the contractor so to do shall have 
been given to the contractor as hereinafter mentioned or shall abandon the contract, then and in any 
of the said cases, the Bank may notwithstanding previous waiver determine the contract by a notice 
in writing to the effect as hereinafter mentioned, but without thereby effecting the powers of the 
employer of the obligations and liabilities of the contractor the whole of which shall continue in force 
as fully as if the contract, had not been so determine and as if the works subsequently executed by or 
on behalf of the contractor (without thereby creating any trust in favor of the contractor) further the 
employer or his agent, or servants, may enter upon and take possession of the work and all plants 
tools scaffolding sheds machinery, steam, and other power, utensils and materials lying upon 
premises or the adjoining lands or roads and sell the same as his own property or may employ the 
same by means of his own servants and workmen in carrying on and completing the works or by 
employing any other contractors or other persons or person to complete the works, and the contractor 
shall not in any way interrupt or do any act, matter or thing to prevent or hinder such other 
contractors or other persons or per- son employed from completing and finishing or using the 
materials and plants for the works when the works shall be completed, or as soon thereafter as 
conveniently may be the employer shall give notice in writing to the contractor to remove his surplus 
materials and plants and should the contractor to remove his surplus materials after receipt by him 
the employer may sell the same by Public Auction and shall give credit to the contractor for the 
amount so realized. Any expenses or losses incurred by the contractor for the amount so realized. 
Any expenses or losses incurred by the employer in getting the amount payable to the contractor by 
way of selling his tools and plants or due on ac- count of work carried out by the contractor prior to 
engaging other contractors or against the Security Deposit. 
 

32. SETTLEMENT OF DISPUTES AND ARBITRATION 
Except where otherwise provided in the contract all questions and disputes to the 
meaning of the specifications, design, drawings and instructions herein before 
mentioned and as to the quality of workmanship or materials used on the work or as 
to any other question , claim, right, matter or thing whatsoever in any way arising out 
of or relating to the contract, designs, drawings specifications, estimates, instructions 
orders or these conditions or otherwise concerning the work or the execution or 
failure to execute the same whether arising during the progress of the work or after 
the cancellation, termination, completion or abandonment thereof shall be dealt with 
as mentioned hereinafter: 
 

i) If the contractor considers that he is entitled to any extra payment or compensation in 



 

respect of the works over and above the amounts admitted as payable by the contractor 
wants to dispute the validity of any deductions or recoveries made or proposed to be 
made from the contract or raise any dispute, the Contractor shall forthwith give notice 
in writing of his claim, or dispute to the Assistant General Manager (Premises & 
Estate) and endorse a copy of the same to the Architect, within 30 days from the date 
of disallowance thereof or the date of deduction or recovery. The said notice shall give 
full particulars of the claim, grounds on which it is based and detailed calculations of 
the amount claimed and the contractor shall not be entitled to raise any claim nor shall 
the Bank be in any way liable in respect of any claim by the contractor unless notice of 
such claim shall have been given by the contractor to the Assistant General Manager 
(Premises & Estate) in the manner and within the time as aforesaid. The contractor 
shall be deemed to have waived and extinguished all his rights in respect of any claim 
not notified to Assistant General Manager (Premises & Estate) in writing in the 
manner and within the time aforesaid. 

ii) The Assistant General Manager (Premises & Estate) shall give his decision in writing 
on the claims notified by the contractor. The contractor may within 30 days of the 
receipt of the decision of the Assistant General Manager (Premises& Estate) submit 
his claims to the conciliating authority namely the Circle Development Officer for 
conciliation along with all details and copies of correspondence exchanged between 
him and the Assistant General Manager (Premises& Estate).   

iii) If the conciliation proceedings are terminated without settlement of the disputes, the 
contractor shall, within a period of 30 days of termination thereof shall give a notice to 
the concerned Chief General Manager of the Bank for appointment of an arbitrator to 
adjudicate the notified claims failing which the claims of the contractor shall be 
deemed to have been considered absolutely barred and waived.  

iv) Except where the decision has become final, binding and conclusive in terms of the 
contract, all disputes or differences arising out of the notified claims of the contractor 
as aforesaid, and all claims of the Bank shall be referred for adjudication through 
arbitration by the Sole Arbitrator appointed by the Chief General Manager at LHO. It 
will also be no objection to any such appointment that the Arbitrator so appointed is a 
technically competent person not below the rank of Superintending Engineer or 
equivalent position in Public Sector Banks / CPSEs, CPWD, LIC, RBI etc. If the 
arbitrator so appointed is unable or unwilling to act or resigns his appointment or 
vacates his office due to any reason whatsoever another sole arbitrator shall be 
appointed in the manner aforesaid by the said Chief General Manager. Such person 
shall be entitled to proceed with the reference from the stage at which it was left by his 
predecessor.  

v) It is a term of this contract that the party invoking arbitration shall give a list of 
disputes with amounts claimed in respect of each dispute along with the notice for 
appointment of arbitrator.  

vi) It is also a term of this contract that no person other than a person appointed by such 
Chief General Manager aforesaid should act as arbitrator.  

vii) The conciliation and arbitration shall be conducted in accordance with the provisions 
of the Arbitration & Conciliation Act 1996 or any statutory modification or re-
enactment thereof and the rules made there under.  

viii) It is also a term of the contract that if any fees are payable to the arbitrator these shall 
be paid equally by both the parties.  

ix)  It is also a term of the contract that the arbitrator shall be deemed to have entered on 
the reference on the date he issues notice to both the parties calling them to submit 
their statement of claims and counter statement of claims. The venue of the arbitration 



 

shall be such place as may be fixed by the arbitrator in his sole discretion. The fees if 
any, of the arbitrator shall, if required to be paid before the award is made and 
published, be paid half and half by each of the parties. The cost of the reference and of 
the award (including the fees, if any of the arbitrator) shall be in the discretion of the 
arbitrator who may direct to any by whom and in what manner, such costs or any part 
thereof shall be paid and fix or settle the amount of costs to be so paid. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

SPECIAL CONDITIONS OF CONTRACT 
 

1. DRAWINGS AND SPECIFICATIONS 
The works shall be carried out to the entire satisfaction of the EMPLOYER and the Architect, in 
accordance with the signed drawings and specifications and such further drawings and details as 
may be provided by the Architect/Employer, and in accordance with such written instructions, 
directions and explanations as may from time to be given by the Employer/Architect, whose decision 
as to the sufficiency and quality of the work and materials shall be final and binding upon all parties. 
If the work shown on any such further drawings or work that may be necessary to comply with any 
such instructions directions or explanations, be in the opinion of the contractor extraction that 
comprised in or reasonably to be inferred from the contract he shall before proceedings with such 
work, give notice in writing to this effect to employer/Architect, and in the event of the 
employer/Architects agree to the same in writing the contractor shall be entitled to an allowance in 
respect of such extra work as on authorized extra. If the Architect and the contractor fail to agree as 
to whether or to there is an extra, then, if the Employer/Architect decided that the contractor is to 
carry out the said work, the contractor shall do so, and the question whether or not there is any extra, 
and it so the amount thereof, shall failing agreement, be settled by Arbitration as hereinafter 
provided, but such references shall in no way delay the fulfillment of this contract. 
No drawings shall be taken as in itself on order for variation unless, in addition to the 
employer/Architect’s signature, it bears express words stating that is intended to be such an order or 
bears a remark ‘VALID FOR EXECUTION’. No claim for payment for extra work shall be 
allowed unless the said work shall have been executed under the provisions of clause 6 (Authorities 
notices, patent right and royalties) or by the Authorities of directions in drawing of the Architect as 
herein mentioned. 
One complete set of the signed drawings and specification and scheduled of quantities shall be 
furnished by the Architect to the Contractor. The Architect shall furnish within such time, as he may 
consider reasonable, one copy of any additional drawing, which is his opinion, may be necessary for 
the execution of any part of work. Such copies shall be kept at the works, and the architect or his 
representatives shall, at all reasonable time have access to the same and shall be return to the 
Architect by the contractor before the issue of the Final certificate. The contract shall remain in the 
custody of the Architect, and shall be produced by him at his office as and when required by the 
Employer or by the contractor. 

2. INSPECTION OF DRAWINGS 
Before filling in the tender, the contractor will have to check up all drawings/specification and 
schedule of quantities, and will have to get an immediate clarification from the employer/ Architect 
on any point that he feels is vague or uncertain. No claim of damages or compensation will be 
entertained on this account. 

3. EXECUTION OF WORK (PRICES TO INCLUDE) 
The whole of the work is described in the contract a (including the schedule of Quantities, the 
specifications and all drawing pertaining there to) and as advised by Employer / Architect from time 
to time is to be carried out and completed in all its parts to the entire satisfaction of the 
Employer 
/Architect. Any minor details of the work which may not have been definitely referred to in this con- 
tract, but which are usual in practice and essential to the work, are deemed to be include in this con- 
tract. Rates quoted in the Schedule shall be inclusive of all frights, Royalties, duties, etc., as well as 
transportation, so as to execute the contractor as per the rules and regulations of Local Bodies, State 
Government and Government of India. 
The rates quoted in the tender should include all charges for: 
a) Labor, maintenance fixing, carrying, cleaning, making good, hauling, watering etc. 
b) Plant, machinery, scaffolding, framework, English ladders, ropes, nails, spikes, tools, materials 
and workmanship protection from weather, shuttering, temporary supports, platform and 
maintenance of the same. 
c) Covering for the walling and other works during inclement weather or striking or whenever 
directed as necessary. 



 

The rates quoted by contractor shall include removal of all the existing furniture and other material & 
dispose them off where ever required including the furniture and material for which the contract has 
given the pay back offer. 

 
4. SITE SUPERVISION 

The contractor shall appoint at his own cost competent and adequate number of qualified Engineers 
at site, for (1) joint measurements and preparations of bills, (2) for testing materials at site and out- 
side laboratory, (3) for other general supervision. Their appointment shall be approved by the 
Employer / Architect. The site Engineers shall not be removed from the site without the written 
consent of the Employer / Architect. 

 
5. DIMENSIONS 
Figures, dimensions, are in all case to be accepted preferences to scaled sizes. Large-scale details 
take precedence over small scale drawings. In case of discrepancy, the contractor is to ask for a 
clarification before proceeding with the work. Accordingly, if any work is executed without prior 
clarification it is liable to be rejected and shall not be paid for. 
 
6. PROGRAMME OF WORKS 
Contractor shall have to prepare and submit the CPM/PERT charges for employer approval 
immediately after issue of the work order and display the approved charts in the site office. He shall 
also make bar charts indicating individual items and during the progress of work he shall update the 
bar charts showing the proportionate progress of work every week. 
He shall strictly adhere to the program of works as per CPM/PERT charts showing the proportionate 
progress of work. 
 
7. PROCUREMENT OF MATERIALS 
Contractor shall procure all the materials for the work from the open market. Time is the essence of 
the contract. Acceptance of the completion date by the contractor shall mean that he has taken into 
consideration the availability of all material of approved make and quality in sufficient quantities at 
site to enable him to complete the entire work in the stipulated period. Contractor will get sample of 
all materials approved by the Employer before placing order / purchase / procurement. They shall 
conform to I.S. codes and or tender specification as applicable. 
For all materials the contractor shall quote for the best quality of the materials of best make / source 
or supply and it will be got approved by Employer before procurement. In case sufficient quantities 
of approved quality materials from approved source are not available in time, contractor may have to 
procure the same from neighboring area with longer leads as required and directed at no extra cost. 
The material will be, however as per relevant I.S code as and wherever applicable. 
 
8. UNFIXED MATERIALS 
When any materials intended for the works shall have been placed at site by the Contract, such 
material shall not be removed there from (except for the purposes of being used on the works) 
without the written authority of the Employer / Architect and when the contractor shall have received 
payment in respect of any certificate in which the architect shall have stated that he has taken in to 
ac- count to value of such unfixed materials on the works such material shall become the property of 
the Employer and the contractor shall be liable for any loss or damage to any such materials. 

 
9. CUSTODY AND SECURITY OF MATERIALS 
The contractors shall be responsible for the custody and security of all materials and equipment at 
site and he will provide full time watchman / watchmen to lock after his materials, stores, equipments 
etc. 
 
10. RATES 
Rates quoted by the contractor shall hold good for all the work carried out to any height and depth as 
shown in detailed drawings and as required and directed by the Architect. 



 

Rates quoted by the contractor shall also hold good for any small work at any place at site. 
 
11. PRICES FOR EXTRAS ETC., ASCERTAINMENT 
The rates of extra items will be ascertained as below 
a) The rates will be derived from the rates of items already quoted in the original tender for the extra 
work. 
b) Where extra work cannot be properly measured or valued, the contractor shall be allowed any 
work prices at the net rates stated in the tender or the priced schedule of quantities, or if not so stated, 
then in accordance with the local day work, rates and wages for the district, provided that in either 
case vouchers specifying the daily time (and if required by the Architect, the workmen’s name) and 
materials employed at or before the end of the week following that in which the work has been 
executed. 
c) The measurements and valuations in respect of the extra items of contract shall be completed with- 
in the ‘period of final measurement’ or within three months of the completion of the contract works 
as defined under clause (Certificate of Virtual Completion) 

 
12. EXTRA ITEMS RATES 
The work or extra items shall be started only after the approval of extra items rates by client / 
Architect. Rates for additional or extra items work which cannot be derived from the contract item 
rates shall be calculated on the basis of actual cost plus 15 % for profit and overheads. 

 
13. DRAWINGS AND INSTRUCTIONS 
A set of major drawings along with the contract documents shall be provided to the contractor. For 
any clarifications or further drawings are required by the contract, during or before the start of 
construction work, the Contractor shall inform the employer/Architects in writing to provide the 
same. Working details will be given to the contractor from time to time during the progress of work 
as and when required. In case of other drawing is required by the contractor he will give a minimum 
ten days’ notice to the Employer / Architect. 

 
14. FAILURE BY CONTRACTOR COMPLY WITH ARCHITECT EMPLOYER’S IN- 

STRUCTIONS 
If the contractor after receipt of written notice from the employer/architect requiring compliance with 
such further drawings and / or instruction, fails within seven days to comply with the same, the 
Employer / Architect may employ and pay other persons to execute any such work whatsoever as 
may be necessary to give effect thereto and all cost incurred in connection there with shall be 
recoverable from the contractors by the Employer as a debit or may be deducted from any money due 
or which become due to the Contractors. 

 
15. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR 
The contractor shall furnish the Employer / Architect the following: 
a) Detailed industrial statistics regarding the labor employed by him etc. 
b) The Power of Attorney, name and signature of his authorized representative who will be in 
charges for the execution of work 
c) The list of technically qualified persons employed by him for the execution of this work. 
d) The total quantity and quality of materials used for the works. 
e) The list of plant and machinery employed for this work. 

 
16. ARCHITECT’S DELAY IN PROGRESS 
The Architect may delay the progress of the works in case of rains or otherwise, without vitiating the 
contract and grant such extension of time with the approval of the employer for the completion of the 
contract as he may think proper and sufficient in consequences of such delay, and the contractor, 
shall not make any claim for compensation or damage in relation thereto. 
 
17. FORCE MAJEURE 



 

Neither party shall be held responsible by the other for breach of any condition of this agreement 
attributable to any ‘Act of God’ Act of state, lockout of control or any other reason, beyond the 
control of the parties and any breach of clauses arising from much force majeure conditions as 
aforesaid shall not be regarded as a breach of the provision of this Agreement. 

 
18. INCOME-TAX & GST IT 
Income Tax GST IT shall be deducted at source by the client from the contractor’ interim and final 
bill payments as per Statutory Regulations. 

 
19. SITE MEETINGS 
A senior representative of the contractor shall attend weekly meetings at works site and in addition 
meetings as and when arranged by employer / Architect to discuss the progress of the work and sort 
out problems, if any and ensure that the work is completed in the stipulated time. 

 
20. SCHEDULE OF APPROXIMATE QUANTITIES AND RATE 
1. The quantities given herein are approximate and they are subjected to alterations omissions, 
deductions or additions as provided for in the conditions of this contract and do not necessarily 
show the actual quantities of the work to be done. 

2. It is to be expressly understood that the measured work is to be taken net (notwithstanding) any 
custom or practice to the contrary according to the actual quantities when in place and finished ac- 
cording to the drawings or as may be directed from time to time by the employer and the cost 
calculated by measurements or weight, at the respective prices, without any additional charge for 
any necessary or contingent works connected there with. The rates quoted are for work in site and complete in 
every respects. 
3. If any operation of work, which is specified in the respective items mentioned in the schedule of 
quantities, is not executed by the contractor then proportionately the rate quoted in the schedule shall 
be re-fixed. 

 
21. ACTION WHERE THERE IS NO SPECIFICATION 
In case of any class of work for which is there is no specification mentioned, the same will be carried 
out in accordance with the Indian Standards Specifications subject to the approval of the Employer / 
Architect 
. 
22. ACCIDENT AT SITE 
The contractor shall be responsible for the safety of persons employed by him on the works. This 
shall be without prejudice to the responsibility of the contractor under the Insurance Clause of the 
general conditions. Contractor shall take all precaution detailed in the safety code attached 
separately. 

 
23. TYPOGRAPHICAL CLERICAL ERRORS 
The Employer / Architect clarification regarding partially omitted particulars of typographical or 
Clericals errors shall be final and binding on the contractors. 

 
24. WORK PERFORMED AT CONTRACTOR’S RISK 
The contractor shall take all precautions necessary and shall be responsible for the safety of the work 
and shall maintain all lights, goods, signs, temporary passages or other protection necessary for the 
purpose. All works shall be done by the contractor’s risk and if any loss or damage shall result from 
fire or from others cause, the contractor shall promptly repay or replace such loss or damage free 
from all expenses to the employer. 
The contractor shall be responsible for any loss or damage to materials, tools or other articles used 
held for use in connection with the work. The work shall be carried on to completion without 
interferences with the operations of existing machinery or equipment, if any. 

 
25. SPECIAL CONDITIONS OF CONTRACT 



 

In the event of any discrepancy with clauses mentioned anywhere else in the tender with the clauses 
mentioned within special conditions of contract, the clauses mentioned within the special conditions 
of contract shall supersede those mentioned elsewhere. 

 
26. CONTRACTOR'S LABOUR REGULATIONS 
Short title: 

1. These regulations may be called the "contractor labour regulations." 
2. Definitions :– in these regulations, unless otherwise expressed or indicated, the works and 

expressions shall have the meaning hereby assigned to them respectively, that is to say : 
(i) "Labour" means worker employed by the bank's contractor directly or indirectly through a 
sub-contractor or other persons or by an agent on his behalf of a payment not exceeding Rs. 
  /- per month and will not include supervisory staff like overseers etc. 
(ii) "fair wages" means wages whether for time or piece work notified at the time of inviting 
tenders for the work and where such wages prescribed by the government of India in the 
ministry of labour and employment vide Sl. No. 1917 published in the gazette of India, 
extraordinary part - ii section (3) sub-section (ii) dated 19-5-1969. 
(iii) "Contractors' shall include every person whether a sub-contractor or headman or agent 
employing labour on the work taken on contract. 

(iv) "Wages" shall have the same meaning as defined in the payment of wages act and 
includes time and piece rate wages. 
2. a. Normally working hours if an adult employee should not exceed 9 hours a day and in 
case of a child 4 1/2 hours a day. The working day shall be so arranged that inclusive of 
interval for rest, if any, it shall not spread over more than 12 hours on any day. 
2.b. When an adult worker is made to work for more than 9 hours on any day or for more than 
48 hours in any week. He shall be paid overtime for the extra hours put in by him at double 
the ordinary rate of wages. Children shall not be made to work extra. 
2.c. Every worker shall be given a paid weekly holiday normally on Sunday in accordance 
with the provisions of minimum wages (central) rules, 1960 as amended from time to time ir- 
respective of whether such worker is governed by the minimum wages act 1948 or not. 
3 Display of notice regarding wage etc. the contractor shall: 
(a) Before the commences his work on contract, display and correctly maintain and continue 
to display correctly maintain in a clean legible condition in conspicuous places on the work, 
notice in English and in the local Indian language spoken by the majority of workers, giving 
the rate of wages which have been certified by the executive engineer, ZONAL labour 
commissioner fair as wages and the hours of work for which such wages are earned, and 
(b) Send a copy of such notices to the certifying officer. 

 Payment of wages under central govt. wages act:– 
(i) Wages due to every worker shall be paid to him direct. 

(ii) All wages shall be paid in current coin or currency or in both. 
(iii) Arrears claimed after 3 months after the completion of the work shall not be entertained. 
  Fixation of wage periods:– 

(i) The contractor shall fix the wage periods in respect of which the wages shall be payable. 
The minimum daily rates of wages fixed under notification of the government of India in the 
ministry of labour and employment no. 1972 dated 10-5-78 are inclusive of wages for weekly 
day of restyle and the question of extra payment for week holiday would not arise. 
(ii) No wage period shall exceed one month. 
(iii) wages of every employed on the contract shall be paid (a) in case of establishments in 
which wage period is one week within 3 days from the end of the wage period and (b) in the 
case of other establishments before the expiry of the 7th day or 10th day from the end of the 
wages period according to the number of workers employed in such establishment does not 
exceed 1000 or exceeds 1000. 
(iv) When the employment of any worker is terminated by or on behalf of the contractor the 
wages earned by him shall be paid before the expiry the day exceeding the one on which his 
employment is terminated. 



 

(v) All payment of wages shall be made on a working day except when the work is completed 
before the expiry of the wage period in which case final payment shall be made within 48 
hours of the last working day at work site and during the working time. 

Note: The term "working day" means a day on which work on which the labor employed is in 
progress. 
6. wage book and wage slips etc. :the contractor shall maintain a wage book of each worker in such 
form as may be convenient at the place of work, but the same shall include the following particulars 
:- 
(a) Name of the worker. 
(b) Rate of daily or monthly wages. 
(c) Nature of work on which employed. 
(d) Total number of days worked during each wage period. 
(e) Dates and periods for which worked overtime. 

(f) Gross wages payable for the work during each wage period. 
(g) All deductions made from the wage with an indication in each case of the ground for which the 
deduction is made. 
(h) Wages actually paid for each wage period. 
(i) Signature or thumb impression of the worker. 
(j) The contractor shall also issue a wage slip containing the aforesaid particulars to each worker 
employed by him on the work at least a day prior to the day of disbursement of wages. 
(k) The contractor shall issue the employment card in the prescribed form iii to each worker on the 
day of work or entry in to his employment. If the worker has already any such card with him from 
the previous employer, the contractor shall merely endorse that employment card with relevant en- 
tries. On termination of employment the employment card shall again be endorsed by the contractor 
and returned to the worker. 
(l) The contractor shall issue an attendance-cum-wages card as perform: 
Attached to each worker on the day of each worker on entry into his employment. 
7. Register of unpaid wages: – the contractor shall maintain a register of unpaid wages in such form 
as may be convenient at the place of work but the same shall include the following particulars: 
(a) Full particulars of the laborers’ where wages have not been paid. 
(b) Reference number of the muster roll and wage register. 
(c) Rate of wages. 
(d) Wage period 
(e) Total amount not paid 
(f) Reasons for not making payment 
(g) How the amount of unpaid wages was utilized. 
(h) Acquaintance with dates. 
8. Register of accidents: the contractor shall maintain a register of accidents in such form as may be 
convenient at the work place but the same shall include the following particulars: 
(a) Full particulars of the labors who met with accident. 
(b) Rate of wages. 
(c) Sex 
(d) Age 
(e) Nature of accident and cause of accident. 
(f) Time and date of accident 
(g) Date and time when admitted in hospital 
(h) Date of discharge from the hospital 
(i) Period of treatment and result of treatment. 
(j) Percentage of loss of earning capacity and disability as assessed by the medical officer. 
(k) Claim required to be paid under worker's compensation act. 
(l) Date of payment of compensation. 
(m) Amount paid with details of persons to whom the same was paid. 
(n) Authority by whom the compensation was assessed. 
(o) Remarks. 



 

9. Fines and deductions which may be made from wages: 
(i) The wages of a worker shall be paid to him without any deduction of any kind except the 
following: 
(a) Fines. 
(b) Deduction for absence from duty i.e. from the place or the places whereby terms of his 
employment he required to work. The amount of deduction shall be in proportion to the period for 
which he was absent. 

(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody, 
or loss of money or any other deduction which he is required to account, where such damage or loss 
is directly attributable to this neglect or default. 
(d) Deduction for recovery of advances or for adjustment of over-payment of wages, advance granted 
shall be entered in a register. 
(e) Any other deduction which the central government may from time to time allow. 
(ii) No fine should be imposed on any worker save in respect of such acts and omission on his part as 
have been approved by the chief labour commissioner. 
(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from 
his wages until the worker has been given an opportunity of showing cause against such fines or 
deductions. 
(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not 
exceed an amount equal to three paisa in a rupee of wages, payable to him in respect of that wage 
period. 
(v) No fine imposed on any worker shall be recovered from him by installment, or after the expiry of 
sixty days from the date on which it was imposed. 
(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect of 
which it was imposed. 
10. Register of fines, etc.: 
(i) The contractor shall maintain a register of fines and a register of deduction for damage or loss in 
form nos. 1 & 2 respectively which should be kept at the place of work. 
(ii) The contractor shall maintain both in English and the local Indian language, a list approved by 
the chief labour commissioner clearly starting the acts and omissions for which penalty or fine may 
be imposed on a workman and display it in a good condition in a conspicuous place of the work. 
11. Preservation of registers: – the wage book the wage slips, the register of unpaid wages, the 
register of accidents, the register of fines, deductions required to be maintained under these 
regulations shall be preserved for 45 days after the date of last entry made in them and shall be 
made available for inspection by the engineer-in-charge labour welfare officer or any other officer 
authorized by the chief labour commissioner in this behalf. 
 
12. Powers of labour welfare officer to make investigation or enquiry 
The labour welfare officer or any other person authorized by the central government on their behalf 
shall have power to make enquiries with a view to ascertaining and enforcing due and proper 
observance of the fair wage clauses and provisions of these regulations. He shall investigate into any 
com- plaint regarding the default made by the contractor or sub-contractor in regard to such 
provision. 
 
13. Report of labour welfare officer 
The labour welfare officer or other persons authorized as aforesaid shall submit a report of result of 
his investigation or enquiry to the executive engineer concerned indicating the extent, if any, to 
which the default has been committed, with a note that necessary deduction from the contractor's bill 
be made and the wages and other dues be paid to the labours concerned. In case an appeal is made by 
the contractor under clause 14 of these regulations actual payment to the labours will be made by the 
executive engineer after the zonal labour commissioner has given his decision on such appeal. 
□ The executive engineer shall arrange payments to the labours concerned within 45 days from the 
receipt of the report from the labour welfare officer or the zonal labour commissioner as the case may 
be. 



 

14. Appeal against the decision of labour welfare officer: 
Any person aggrieved by the decision and recommendations of the labour welfare officer or other 
person so authorized may appeal against such decision to the zonal labour commissioner concern 
within 30 days from the date of decision, forwarding simultaneously a copy of his appeal to the 
executive engineer concerned but subject to such appeal, the decision of the officer shall be final and 
binding upon the contractor. 
 
15. Prohibition regarding representation through lawyer: 
(a) A workman shall be entitled to be represented in any investigation or enquiry under this 
regulation by: 
(a) An officer of a registered trade union of which he is a member. 
(b) An officer of a federation of trade unions to which the trade union referred to in clause (a) is 
affiliated. 
(c) Where the employee is not a member of any registered trade union, by any officer, of a registered 
union, connected with, or by any other workman, employed in the industry in which the worker 
employed. 
(ii) An employer shall be entitled to be represented in any investigation or enquiry under this 
regulation by; 
(a) An officer of any association of employers of which he is a member. 
(b) An officer of a federation of association of employers to which the 
Association referred to in clause (a) is affiliated. 
(c) Where the employer is not a member of any association of employers' by an officer of association 
of employers connected with or by any other employer, engaged in the industry in which the 
employer is engaged. 
(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry 
under these regulations. 
16. Inspection of books and slips: The contractor shall allow inspection of the wage books and the 
wage slips the register of unpaid wages, the register of a accident, and the register of fines and 
deduction to any of his workers or to his agent at a convenient time and place after due notice is 
received or to the labour welfare officer or any other person authorized by the central government on 
his be- half. 
17. Submission of returns: 
The contractor shall submit periodical returns as may be specified from time to time. 
□ Amendment: the central government may from time to time add to or amend the regulation and 
on any question as to the application, interpretation or effect of these regulations the decision of the 
chief labour commission or deputy chief labour commission to the government of India, or any other 
person authorized by the central government in that behalf shall be final. 

 
□ Safety code 
Scaffolds: 
(i) Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 
the ground, or from solid construction except such short period work as can be done safely from 
ladders. when a ladder is used an extra mazdoor shall be engaged for holding the ladder and if the 
ladder used for carrying material as will, suitable footholds and hand holds shall be provided on the 
ladder and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4) horizontal and 1 
vertical) 
(ii) Scaffolding or staging more than 4m. above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached bolted, 
braced and otherwise secured at least 3 feet high above the floor or platform of such scaffoldings or 
staging and extending along the entire length of the outside and ends thereof with only such opening 
as may be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as 
to prevent it from swaying from the building or structure. 
(iii) Working platform, gangways, and stairways should be so constructed that they should not sag 
unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 12 



 

feet above the ground level on the floor level. They should be closely boarded, should have adequate 
width and should be suitably fastened, as described in (ii) above. 

 

(iv) Every opening in the floor of a building or in a working platform be provided with suitable 
means to prevent the fall of persons or materials by providing suitable fencing or railing whose 
minimum height shall be -3'0". Wherever there are open excavations in ground, they shall be fenced 
off by suitable railing and danger signals installed at night so as to prevent persons slipping into the 
excavations. 

 
(v) Safe means of access shall be provided to all working platforms and the working places. Every 
ladder shall be securely fixed. No portable single ladder shall be over 9m. In length while the width 
between sides rail in rung ladder width shall in no case be less than 290mm. For ladder up to and 
including 3m.In length. For longer ladders this width should be increased at least 20mm. for each 
additional meter or length. 
(vi) A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the 
engineer obtained prior to construction. 
Other safety measures 
(vii) All personnel of the contractor working within the plant site shall be provided with safety 
helmets. All welders shall wear welding goggles while doing welding work and all metal workers 
shall be provided with safety gloves. Persons employed on metal cutting and grinding shall wear 
safety glasses. 
(viii) Adequate precautions shall be taken to prevent danger from electrical equipment. No materials 
on any of the sites of work shall be so stacked or placed as to cause danger or inconvenience to any 
person or the public. 



 

FORM OF AGREEMENT 
 

ARTICLES of AGREEMENT made this  day of year 2025 between the 
________________________________________________________________  (Hereinafter referred to as the “Employer/Owner/client” 
which expression shall, unless excluded by or repugnant to the context, includes its successors and 
assigns) of the ONE PART and _ of (Hereinafter referred to as “Contractor” unless 
excluded by or repugnant to the context, includes its successors and assigns) of the OTHER PART. 

 
WHEREAS the Employer intends to carry out (Proposed Interiors / Renovation work for State Bank 
of India, Conference hall & painting work at Third Floor, LHO, Sector - 17, Chandigarh). 
Shall herein after referred to as “Project”. 

 
AND WHEREAS for the purpose of the above said project, the Employer invited sealed tenders from 
experienced,   resourceful   and   bonafied    contractors    vide    his    Notice    Inviting    Tender 
(NO. dated.). 

 
WHEREAS the contractor submitted his Tender Documents containing Notice Inviting Tender, 
General notes, General Conditions of Contract, Special conditions, Schedule of approximate 
quantities and rates , Form of Agreement, General Specification, Approved manufacturers/ natural 
source of materials, Declaration, Technical Specifications as in Schedule of Quantities etc. for the 
above said project, (Hereinafter collectively referred to as the “said conditions”), duly signed on each 
page as a token of his acceptance of the same, along with requisite Cost of tender and Earnest Money 
Deposit 

 
AND WHEREAS out of the tenders received, the Tender of the contractor was found to be most 
suitable for the project. 

 
AND WHEREAS the Employer has accordingly issued the work order (NO.          dt. ) to 
the contractor subject to his furnishing the requisite Security Deposit. 

 
AND WHEREAS the Contractor has accepted the aforesaid Work Order vide his letter of acceptance 
NO. dt. And has also deposited with the Employer a sum of 
Rs. which with the Earnest Money of RS.  Forms the requisite Security 
Deposit @ 2 % of the accepted Tender Value of Rs. . 

 
NOW, therefore, it is hereby agreed to and between the parties as follows: 
1) Contract documents 
The following documents shall constitute the Contract Documents. 
I. This Article of Agreement. 
II. Tender Document submitted by the Contractor including the “said conditions”, N.I.T and 
Schedule of quantity. 
III. All correspondence between the Employer and the Contractor from the date of issue of N.I.T and 
the date of issue of work order. 
IV. Work order No. dt.   

 

2) In consideration of the payments to be made to the Contractor as hereinafter provided the 
Contractor shall upon and subject to the said conditions, execute and complete the contracted project 
works shown upon the said drawings etc. and such further detailed drawings as may be furnished to 
the contractor by the said Employer and described in the said Specifications and the said Schedule of 
Quantities. 
3) Notwithstanding what are stated in the N.I.T conditions of Tendering, Conditions of Contract of 
herein stated before, the Employer reserves itself the right of altering the drawings and the nature of 
the work and addition to or omitting any items of work or of having portions of same carried out 



 

departmentally or otherwise and such alterations or variations shall be carried out without prejudice 
to this contract. 

 
4) As mentioned in Article 1 above, the “said conditions” shall be read and be treated as forming part 
of this agreement and parties hereto will respectively be bound thereby and to abide by and submit 
themselves to the conditions and stipulations and perform the same on their parts to be respectively 
observed and preferred. 

 
5) Any dispute arising under this agreement shall be referred to the Arbitration in a manner specified 
in the General Conditions of the Contract and all legal disputes shall be limited within the territorial 
jurisdiction of the LHO, Chandigarh thereto. The decision of the arbitration shall be final and binding 
on both the parties. 
IN WITNESS WHEREOF THE PARTIES to their present have here under set and subscribed their 
hands, the day, month and year first above written. 

 
Signed and delivered for and on behalf of 
State Bank of India, Shri. its duly authorized official, In the presence of – 
1. (Name and Address) 

 
2. (Name and Address) 

 
Signed and delivered for and on behalf of 
The Contractor by Shri his duly authorized 
official, in the presence of – 
1. (Name and Address) 

 
 

2. (Name and Address) 
 

ASSTT. GENERAL MANAGER,                                                                                     
P& E, LHO, CHD. 
SECTOR – 17, CHANDIGARH  

 
 
 
READ, UNDERSTOOD AND ACCEPTED 

 
 

 
SIGNATURE OF THE CONTRACTOR WITH SEAL 
DATE 



 

DECLARATION 
 

TO 
ASSTT. GENERAL MANAGER,                                                                                     
P& E, LHO, CHD. 
SECTOR – 17, CHANDIGARH  

 
NAME OF THE WORK:  Proposed Interiors / Renovation work for State Bank of India, 
Conference hall & painting work at Third Floor, LHO, Sector - 17, Chandigarh. 
 

I/We have inspected the site of works and have made me / us fully acquainted with 
the local conditions in and around the sites of works. I/We hereby declare that I/We have gone 
through the conditions laid down in the Notice Inviting Tender, Conditions of Contract, Technical 
Specifications, Bill of Quantities, approved makes and understood the same and on the basis of the 
same I/We quoted our rates in the Schedule of Quantities attached with the tender documents. 

 
We accept all the terms and conditions of tender documents. We will abide by the technical 
specification mentioned in the tender. We here by undertake to use only specified material/ make as 
per the tender schedule. 

 
I undertake to submit a hard copy & scanned copy of the tender duly signed on all pages of the tender 
at your office. 

 
For any type of deviation (to any of above or subsequent instructions), it will be my/ our 
responsibility to obtain the written instruction of the Engineer-in-charge for the same failing which it 
shall be deemed that I have carried out any such deviations at my own and I shall be duty bound to 
replace the all deviated material/ works from the site at my/ our cost as well as I shall be liable to 
penalized by the employer as deemed fit and for all such loses made thereof, I/ we shall not have any 
right to arbitrate in any manner. 

 
I/We shall also uniformly maintain such progress as may be directed by the Employer / Architect to 
ensure completion of same within the target date as mentioned in the tender document. 

 
Witness: 

 

 

 
Signature of Tender 

 

Address 
 

 

Date:    



 

SCHEDULE OF APPROXIMATE QUANTITIES AND RATES 
 

I. The quantities given herein are those upon which the lump sum cost of the work is based. 
They are subjected to alterations omissions, deductions or additions as provided for in the 
conditions of this contract and do not necessarily show the actual quantities of the work to be 
done. The unit rate noted below are those governing payment of extras or deductions for 
omissions, ac- cording to the conditions of the contract as set forth in the preliminary 
specifications of the Bank detailed standard specifications and other conditions or specifications 
of this contract. 

 
II. It is to be expressly understood that the measured work is to be taken net 
(notwithstanding) any custom or practice to the contrary according to the actual quantities when 
in place and finished according to the drawings or as may be directed from time to time by the 
Architects, and the cost calculated by measurements or weight, at the respective prices, without 
any additional charge for any necessary or contingent works connected there with. The rates 
quoted are for work in site and complete in every respects. 

 

III. If any operation of work, which is specified in the respective items mentioned in the schedule 
of quantities, is not executed by the contractor then proportionately the rate quoted in the 
schedule shall be re-fixed. 

 
 

SIGNATURE OF THE CONTRACTOR 
WITH DATE 



 

LIST OF MATERIAL 

SL. Item  Make 

1 Pre laminated Board  Navopan / Action Tesa 

2 Commercial Ply  
 

ISI Marked BWR - MR grade - IS - 303 

3 Laminates Aica / Archid  / Green / Century / Merino  

4 Veneer 
Green / Archid / Timex / Furn & Lam / as 
approved / specified. 

5 Adhesive  Fevicol / Jivan Jor / Wooden Grip   

6 
Locks    
 

Godrej / Hettich / Dorma /ozone / herison / 
doorset / plaza 

7 Door Closers  Dorma / Hettich/ Godrej/ozone / hyper /Dorset 

8 Glass Saint Gobain / TATA / Asahi 

9 Teak Wood  CP Teak  

10 Polish Melamine / as specified 

11 Beading  L.P. Teak Wood or as specified 

12 Vitrified Floor Tiles  Kajaria / Johnson / RAK 

13 Wall Ceremic Tiles  Kajaria / Johnson / RAK 

14 Telescopic Channel 
Ebco / Haffele / Godrej / Ozone /Door set / 
Herison 

15 Ceiling Grid  Armstrong  

16 Gypsum Board  
Gyproc / Saint Gobain / India Gypsum / USG 
Boral.    

17 
Sanitary Ware / Urinals/ Urinal 
Partitions  

Hindware / Perryware /Jaguar 

18 Stainless Sink 
Neelkanth / Jyana / Nirali/ Kaff / Hindware / 
Franke / futura 

19 CP Fittings  Jaquar / Hindware /Johnson / Cera 

20 Flush Doors ISI Marked 

21 
Door Stopper  
 

Hettich / Haffele / Dorma/Godrej 

22 Cable Manager (60mm) 
Metal –C060ZN1(Ebco), PVC –CO60 (Ebco) 
Black/Ivory/Grey color. 

23 
Floor Spring   
( Model No:- HTS FS 463 )    

Ozone/Dorma /Godrej / doorset 

24 Roller / Venetian Blind Vista / Mac / Hounter Douglas 

25 ACP Aluco bond, ALU Décor, Alstrong, Alstone 

26 Texture Paint Terraco /Spectrum 

27 Aluminum Door & Window Section  Jindal / Hindalco 

28 Aluminum Fittings Jindal, Hindalco, Bharat, Maan 

29 Drawer Sliding Fittings Ebco / godrej / Kich / Hettich /  Haffle  / Ozone  

30 Oil Bound Distemper Nerolac, Asian, Berger / Indigo / JSW 

31 Synthetic Enamel Paint Nerolac, Asian, Berger / Indigo / JSW 

32 Acrylic Emulsion paint Nerolac, Asian / Indigo / JSW 



 

33 Wooden Flooring 
 

Pergo, Xylox, Armstrong, Vista 

34 Anti-skid Ceramic Tiles Kajaria, Johnson, RAK Ceramics 

35 Ceramic Wall Tiles Kajaria, Johnson, RAK Ceramics 

36 
 

Centrifugally Cast (Spun) Iron Pipes & 
Fittings for Soil, Waste & Vent Pipe 
Work 

a).  Jajaswals Neco 
b).  Nagpur 

37 
G.I. Pipes a).   Tata                   

b).   Jindal, Hissar 

38 
G.I. Fittings a).   “R” Brand    

b).   Unik Brand 

39 Cement  ACC / ULTRATECH / BINANI / Ambuja 

40 Steel - TMT ISI /Sail / Jindal / Tata/ Rathi /Barnala  

41 Patch fitting, floor spring Godrej / Ozone / Dorma / doorset  

42 
 

PVC pipes 
Finolex / Diplast / Astral Pipes / Ashirvad Pipes / 
Prince Pipes 

 
 

 
 

SIGNATURE OF CONTRACTOR WITH SEAL 
 
 
 
 
 
 
 
 

1 Samples of all items shall be approved by the Architect / Engineer in charge before use. 

2 Work will be carried out as per tender specifications / drawings and instructions of 
Architect / Bank’s Engineer. 
 

3 Work shall be done as per CPWD / tender specifications / drawings & instructions of 
architect / Bank's Engineer & material shall be of the make as mentioned above, as per 
CPWD & of ISI mark. 
 

4 Bank may ask for the bills / cash memo of various items purchased by the Contractor 
from the market, for its satisfaction. 
 

 
 

 
 
 
 
 


