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NIT NO P&E/HYD/SEC/01 

DATE 21/02/2026 

 

STATE BANK OF INDIA 

TENDER NOTICE 

INTERIOR WORKS 

e-TENDER DOCUMENT FOR 

PROPOSED INTERIOR WORKS AT HOME LOAN CENTER (04489), 

SITUATED AT AO SECUNDERABAD, PATNY CIRCLE, HYDERABAD.  

THROUGH E-TENDERING PROCESS 

IN TWO BID TENDERING SYSTEM 

INTERIOR WORKS CONTRACTORS ON THE PANEL OF SBI HYDERABAD 

CIRCLE (LHO) IN THE APPROPRIATE CATEGORY ARE ONLY ELIGIBLE 

(CONTRACTORS SHOULD SUBMIT PROOF OF THE SAME) 

LAST DATE FOR SUBMISSION OF E-TENDER: 13/03/2026 BY 3.00 PM 

CONSULTANTS: 

mape connoisseurs, 
 (Milind Architectural, Interior & Pankaj Engineering Connoisseurs) 

3-4-485 & 485/1, D1, I Floor, Near Bank of Baroda, 

Opp,.  Reddy women’s college, Barkatpura, 

HYDERABAD – 500 0027. 

Tel. : 27566409 – 48557866. 

URL: www.mapeindia.com 

E-mail: info@mapeindia.com    

 

CLIENT- 

The Assistant General Manager, 

STATE BANK OF INDIA, 

HLC, AO Secunderabad, Patny Circle 

SECUNDERABAD – 500 003 

http://www.mapeindia.com/
mailto:info@mapeindia.com
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NOTICE INVITING TENDER (NIT) 

SBI invites e-Tender from the SBI eligible empanelled contractors of LHO Hyderabad in the 

appropriate category for PROPOSED INTERIOR WORKS AT HOME LOAN CENTER 

(04489), SITUATED AT AO SECUNDERABAD, PATNY CIRCLE, HYDERABAD on 

“Percentage Rate Contract basis”. 

Details of the tender are as under:  

1 Estimated cost of work: 
₹39,98,625/- (Estimate value is EXCLUSIVE of GST.  GST 

WILL BE PAID EXTRA AS APPLICABLE.) 

2 Time of Completion: 90 DAYS from date of commencement 

3 
Date and Time where 

tender forms are 

available  

Available on Bank’s website https://sbi.bank.in/web/sbi-in-the-

news/procurement-news from 21/02/2026 to 13/03/2026 

AND 

https://etender.sbi 

4 
Last date and time for 

submission of e-tender. 
Date: 13/03/2026 up to 3.00 P.M. at https://etender.sbi 

5 Tender Cost NIL 

6 
Earnest Money Deposit. 

(EMD) 

₹ 40,000 (Rupees Forty Thousand Only) Drafts/BCs shall be 

in favor of The Assistant General Manager, HLC AO 

Secunderabad, Secunderabad – 500 003.  

7 
EMD to be submitted 

at: 

Original EMD should be submitted physically at The Assistant 

General Manager, Premises & Estate department, Local 

head Office, Koti , 500095 before 13/03/2026 by 3.00 P.M. 

Scanned copy of the same to be uploaded in the portal. 

8 

Date and Time of 

opening of e-Tenders:  

(Technical Bid and 

Price Bid) 

Date:  13/03/2026 at 3.30 PM (IST) at above office address.  

Technical Bid of those firms / contractors who do not submit 

EMD shall be rejected. 

Representatives of Bidder may be present during opening of 

Bids.  However, the bids would be opened even in the absence 

of any or all the bidder’s representatives. 

9 Bidder Contact Details. 

Bidder to provide following information. 

1) Name of Company. 

2) Contact Person.  

https://sbi.bank.in/web/sbi-in-the-news/procurement-news
https://sbi.bank.in/web/sbi-in-the-news/procurement-news
https://etender.sbi/
https://etender.sbi/
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3) Mailing address with Pin Code. 

4) Telephone number and Fax number. 

5) Mobile Number and E-MAIL. 

10 
Agency for arranging 

online bidding. 

M/S e-procurement Technologies limited, Ahmedabad. 

E-tendering guidelines may be obtained from  

Ms. Shubhangi Banodiya.  Phone:- 079 – 68136826/6824/6868, 

Cell: +91- 9879996111.  

E-mail: shubhangi@auctiotiger.net  

Mr. Samjadkhan. Phone:- 079 – 68136868. Cell: +91-

9265871720. E-mail: samjad@auctiotiger.net 

11 
Quantum of Security 

Deposit 

1. Initial Security Deposit (ISD) – 2% of the Tender value 

including EMD  

2. Retention Money- 10% of the running bills and Total 

deduction of 5% of value of work including EMD, ISD.  

3. Additional Security deposit (ASD)/Additional performance 

Guarantee (APG) shall be applicable if the bid price is below 

10% of the estimated cost put to tender. The amount of such 

ASD/ APG shall be the difference between 90% of estimated 

cost put to tender and the quoted price. 

12 

EVALUATION OF 

PRICE 

BIDS AND 

FINALIZATION 

Only those Bidders who qualify in Technical evaluation would 

be shortlisted and the online price bid submitted by the bidder 

will be opened. 

The L1 Bidder will be selected on the basis of net total of the 

price evaluation as quoted in the Online bidding or Reverse 

Auction (if conducted). 

In case, the L1 amount quoted by two or more contractors is the 

same, such lowest contractors will again be asked to submit 

sealed / online “Revised price bid” on the original Estimated 

Cost of tender but the revised price bid shall, in no case, be 

higher than the price quoted during their initial offer for the 

project. The L1 shall be decided on the basis of revised offers. 

The process of online rebidding amongst the two or more 

contractors offering same rates shall continue till L1 bidder is 

discovered. If required, SBI shall conduct reverse auction to 

discover the L1 bidder. 

mailto:shubhangi@auctiotiger.net
mailto:samjad@auctiotiger.net
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 In case, any of such contractors or all contractors (who have 

quoted same tender amount in the initial bidding or subsequent 

bidding) refuse to submit revised offer, it shall be treated as 

“Withdrawal of tender” by the Contractor before acceptance by 

SBI and the EMD of such contractors shall be forfeited and they 

shall not be allowed to participate in the re-tendering process for 

the work. 

 If the final L1 bid is unreasonably low i.e. L1 bid is less by 10% 

or more of the Estimated Cost, the contractor shall submit 

additional Security Deposit in the form of PBG/DD for an 

amount equal to difference in the estimated cost vis-a-vis final 

tender amount quoted by the L1 contractor. PBG/DD to be 

submitted within 7 days from issue of letter from Bank. 

 If the L1 bidder refuses to give the PBG, then the EMD will be 

forfeited and the tender will be re-invited. The L1 bidder will 

not be allowed to participate in the re-tendering process.   

If the L1 bidder refuses to give the PBG, then the EMD will be 

forfeited and the tender will be re-invited. The L1 bidder will 

not be allowed to participate in the re-tendering process.  

13 Liquidated Damages  

@ 0.5% of the value of work per week of delay subject to a 

maximum penalty of 5% of the value of work would be strictly 

imposed.  

14 Validity period of the 

price bid 
120 days from opening of price bid 

15 Defect Liability Period 12 (Twelve) Months 

16 Eligible Taxes  

A) Income Tax & GST IT will be deducted at source as per 

Govt. Guidelines.  

B) Reimbursement of GST will be made only on submission 

of proper GST invoice as per applicable GST provision. The 

contractor should comply with the following;  

1. Contractor should have GST Registration Number  

2. Invoice should specifically/separately disclose the amount 

of GST levied at applicable rate as per GST provision  

3. In case of Correction in the bills after scrutiny, contractor 

should submit fresh bills for payment  

4. Contractor should timely file his GST return in accordance 
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with GST provisions to enable the bank to claim the credit 

of GST paid to the contractor  

5. The GST Number of State Bank of India are  

For Telangana State -36AAACS8577K1ZQ  

17 Any additional 

Information  

The quoted rate should be inclusive of materials, labour, wages, 

fixtures, transportation, installation, all taxes (excluding GST), 

wastages, Octroi, machinery, temporary works such as 

scaffolding, cleaning, overheads, profit, statutory expenses, 

incidental charges and all related expenses to complete the work. 

Note: 

1. SBI has the right to accept/reject any/all tenders without assigning any reasons 

whatsoever. 

2. The contractor has to provide their valid e-mail id, contact nos. and postal address in the 

bid documents. Henceforth, all official communication form Bank shall be through e-

mail, WhatsApp and SMS also.  

3. In case the date of opening of tenders is declared as a holiday, the tenders will be opened 

on the next working day at the same time. 

4. The SBI reserves the right to cancel or postpone or modify the tenders at any stage 

without assigning any reason. 

5. The documents submitted online in the Technical Bid should NOT contain any price 

information. Such Bid, if received, will be rejected. 

 

Following documents to be scanned and uploaded:- 

1. Scanned copy of Tender cost and EMD must be uploaded and the same needs to be 

submitted at given address within due date of tender. 

2. Firm should be visit the website (https://etender.sbi) till last date of submission for 

changes. corrigendum if any will be published only in https://etender.sbi. 

3. L-1 Tenderer must submit the signed copy of entire tender document within 3 days 

from date of tender opening. 

For and behalf of State Bank of India 

THE ASSISTANT GENERAL MANAGER, 

STATE BANK OF INDIA  
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INSTRUCTIONS TO TENDERERS 

1. This tender is for the “PROPOSED INTERIOR WORKS AT HOME LOAN CENTER 

(04489), SITUATED AT AO SECUNDERABAD, PATNY CIRCLE, HYDERABAD” is 

a Two Bid Tendering System containing separate Technical Bid and Price Bid. 

In their own interest the contractors are advised to use their own specific seals and desist 

from using currency coins for the purpose.  Tenders with incomplete or broken seals are 

liable to be rejected, the matter solely resting at the discretion of the EMPLOYER / 

ARCHITECTS.  If a Contractor does not quote for one or more items, the Tender will be 

considered as incomplete and will be rejected. 

2. Clients/Architects reserve to itself the right to accept or reject any tender without assigning 

any reason for doing so and do not bind itself to accept the lowest or any other tender. 

3. General Specifications are for guidance only.  The latest ISI codes and Specifications and 

mode of measurements will be referred to during execution. 

4. The term "THE ARCHITECTS" in the said conditions shall mean M/S MAPE 

CONNOISSEURS (Milind Architectural, Interior & Pankaj Engineering Connoisseurs), 

Barkatpura, Hyderabad. 

5. Employer or Client shall mean The Assistant General Manager, HLC AO Secunderabad, 

Secunderabad – 500 003 

6. Tenders are to be uploaded directly to M/S e-procurement Technologies Limited. E-mail: 

shubhangi@auctiotiger.net 

mailto:shubhangi@auctiotiger.net
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1. TENDER FORM 

 

PROJECT: PROPOSED INTERIOR WORKS AT HOME LOAN CENTER (04489), 

SITUATED AT AO SECUNDERABAD, PATNY CIRCLE, HYDERABAD 

                      

REF      :    INTERIOR WORKS              

 

Dear Sirs, 

 

I/We the undersigned have carefully gone through and clearly understood after visiting the site 

and the Tender drawings and tender documents comprising of the tender form, Notice to 

contractors, and conditions for building contract, Special Conditions, Specifications and 

Schedule of Probable quantities and Draft Agreement prepared by your Architects M/S MAPE 

CONNOISSEURS (Milind Architectural, Interior & Pankaj Engineering Connoisseurs), 

Barkatpura, Hyderabad.  

 

I/We do hereby undertake to execute and complete the whole or part of the work (as desired by 

you) at the respective rates which/I/We have quoted for the respective items of the Probable Bill 

of Quantities and at which rate the items specified amount to Rs. 39.98 LAKHS.  

 

I/We are depositing as Earnest Money a sum of Rs. 40,000/- (Rupees Forty Thousand Only) 

in favor of The Assistant General Manager, HLC AO Secunderabad, Secunderabad – 500 

003 along with this tender for due execution of the work at my/our tendered rates together with 

any variations which shall be adjusted by the Architects at prices based on our tendered rates.  

I/We shall deposit further sum equivalent to 2% of tender amount, less EMD paid in the event of 

my/our tender being accepted,  towards initial security deposit. 

 

In the event of this Tender being accepted I/We agree to enter into an agreement as and when 

required and execute the contract according to your form of Agreement, within 15 days of receipt 

of work order, in default thereof, I/We do hereby bind my-self/ourselves to forfeit the aforesaid 

initial security deposit. 
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I/We further agree to complete the work covered in the said schedule of quantities within 90 days 

from the 15th day reckoned from the date of issue of the work order to commence the work or on 

which contractor is instructed to take possession of the site, whichever is later. 

 

I/We agree not to employ Sub-contractors other than those that may be specifically approved by 

your Architects for this contract work. 

 

I/We agree to and to get the work, workers, employees (of contractor, Architect & Employer) 

engaged on the work at site and all materials at site for execution of the work shall be insured 

comprehensive insurance including fire / accidents / rain/ floods / riots / CAR policy 

(contractor’s all risk insurance policy) and the insurance shall cover the period from date of start 

of work to date of actual completion of work plus 3 months.  In case part work is taken over by 

the Employer before final completion of the whole work, such parts may not be covered by the 

insurance from the date of taking over that part of work by the Employer.  Draft Insurance deed 

will be got vetted by the Architect, before obtaining the same.  All the rates quoted by me/ us are 

inclusive of the same in full and nothing extra shall be claimed anytime on account of any of 

these. 

 

I/We agree to pay Income tax, to be deducted at source, at the rate prevailing from time to time 

on the Gross value of the work done, and the rates quoted by me/we are inclusive of same. 

 

 

Yours faithfully, 

 

Contractor’s Signature 

 

Address:        Date: 

___________________________ 

__________________________ 

___________________________ 

___________________________  
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2. NOTICE TO CONTRACTOR 

 

ADDRESS: 

_________________________ 

_________________________ 

_________________________ 

 

PROJECT: PROPOSED INTERIOR WORKS AT HOME LOAN CENTER (04489), 

SITUATED AT AO SECUNDERABAD, PATNY CIRCLE, HYDERABAD 

REF      :    INTERIOR WORKS    

           

Dear Sirs, 

 

1. On behalf of our clients, The Assistant General Manager, HLC AO Secunderabad, 

Secunderabad – 500 003, we have pleasure in inviting you to tender for the aforesaid 

work. 

2. The scope of work broadly as given below is for PROPOSED INTERIOR WORKS AT 

HOME LOAN CENTER (04489), SITUATED AT AO SECUNDERABAD, PATNY 

CIRCLE, HYDERABAD  

3. Tender Documents should be filled and uploaded on the site of M/S e-

procurement Technologies Limited. E-mail: shubhangi@auctiotiger.net 

4. The tenderer must obtain for himself, on his own responsibility and at his own expenses, 

all the information which may be necessary for the purpose of filling this tender and for 

entering into a contract for the execution of the same and must examine the drawings and 

inspect the site of the work and acquaint himself with all local conditions and matters 

pertaining thereto. 

5. Each of the tender documents page is required to be signed by the person or persons 

submitting the tender in token of his/their having acquainted himself/themselves with the 

General conditions etc., as laid down.  Any tender with any of the documents not so 

signed will be rejected. 

6. The tender documents must be filled in English and all the entries must be made by hand 

and written in ink.  If any of the documents are missing or un-signed, the tender shall be 

considered invalid. 

mailto:shubhangi@auctiotiger.net
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7. Each and every one of all erasures and additions/alterations made, while filling the 

tender, must be attested by initials of the tenderer. Over-writing of figures must be 

attested by initials of the tenderer.  Overwriting of figures is not permitted.  Failure to 

comply with either of these conditions will render the tender void.  After submission of 

the tender no advice or any change in rate or conditions will be entertained.  All the rates 

should be quoted both in figures and words.  In-case of any discrepancy in rates quoted in 

words/figures and the amounts, the rate quoted in words shall be taken as final and 

binding. 

8. The tender shall be valid for a period of 120 days from the date of opening price bid.  

9 TOTAL SECURITY DEPOSIT: shall comprise of: 

a. Earnest Money deposit (EMD) 

b. Initial Security deposit (ISD) 

c. Retention money 

d. Additional Security Deposit (ASD) 

9.1 The intending tenderer shall deposit with The Assistant General Manager, HLC AO 

Secunderabad, Secunderabad – 500 003, by Demand Draft a sum of ₹40,000/- (Rupees 

Forty  Thousand Only) as the Earnest Money, as a guarantee of good faith, which 

amount shall be forfeited as liquidated damages, in the event of any evasive/direct refusal 

or delay in starting the work and or signing the contract.  The deposit of the unsuccessful 

tenderers will be returned, without interest, immediately after a decision is taken 

regarding the award of the contract.  The Earnest money of the successful tenderer will be 

adjusted towards Security Deposit.  A tender not accompanied by Earnest money deposit 

will not be considered.   

9.2 The successful tenderer will have to pay further sum equivalent to 2% of his contract 

value, less EMD already paid, as initial Security Deposit (ISD) by means of a 

D.D./Banker’s cheque in favour of The Assistant General Manager, HLC AO 

Secunderabad, Secunderabad – 500 003 within 7 days from the date of issue of work 

order to commence work.  The EMD and Security deposit thus paid shall be held by the 

State Bank of India as Security deposit, for due execution and fulfillment of the contract, 

till the completion of the work and defect liability period in all respects and shall not bear 

any interest. 

9.3 Together with the money paid under clause 9.1 & 9.2 above, further retention of 10% of 

the value of the work done will be deducted from every running bill, till total retention, 

including EMD and initial SD paid earlier, comes to 5% of the contract value, and same 

shall be held by the Bank as Total Security Deposit.  On the Architect’s certifying the 

completion of work, 50% of the total security deposit shall be released to the contractor 
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along with the final certificate of payment, and the balance amount will be retained in the 

manner stated elsewhere for a further period of twelve months after the completion date 

recorded in completion certificate, issued by the Architects and agreed to by the Bank.  

9.4 Additional Security deposit (ASD)/Additional performance Guarantee (APG) shall be 

applicable if the bid price is below 10% of the estimated cost put to tender. The amount 

of such ASD/ APG shall be the difference between 90% of estimated cost put to tender 

and the quoted price. ASD in the format of DD / Banker’s Cheque / Bank Guarantee shall 

be submitted within 7 days of intimation of award of work / work order, without which 

the contractor will not be allowed to start the work and failure of submission of ASD may 

result in forfeiture of EMD and cancellation of tender. 

For e.g., if a contractor is quoting 15% below the estimated cost put to tender (i.e. 85% of 

the estimate), then ASD of 5% of estimated cost is required to be obtained from the 

contractor (90%-85%). 

10. Within 14 days of the receipt of intimation from the Architects of the acceptance of 

his/their tender, the successful tenderer shall be bound to sign an agreement, on a stamp 

paper in accordance with the Draft Agreement and conditions of contract attached 

herewith, but the work order or the written acceptance of a tender by the Employer will 

constitute a binding agreement between the Employer and the person tendering whether 

such formal contract is or not signed by the contractor. 

11. All compensation or other sums of money payable by the contractors to the clients, under 

the terms of this contract, may be deducted from the Security Deposit or from any sum 

that may be or may become due to the contractor on any account whatsoever, and in the 

event of the Security deposit being reduced by reasons of any such deductions, the 

contractor shall within 14 days of being asked to do so make good in cash or cheque, any 

sum which have been deducted from his security deposit. 

12. The rates quoted by the Contractor shall include all eventualities, such as heavy rain, 

sudden floods, accidents, fire, riots etc., which may cause damage to the executed work 

or which may totally wash out the work.  Until the completion certificate is issued to the 

Contractors, neither the Architect nor the clients will be responsible for such damage or 

wash out of the construction work. 

13. Time is the essence of the contract.  The work should be completed within 90 DAYS 

from the date of commencement.  The date of commencement shall be the day: 

 

a) One week from the date of issue of work order, 

Or 

b) The day on which the contractor receives the possession of the site, 
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Or 

c) The contractor is asked in writing to take over the possession of the site,  

 

whichever is later. 

 

The successful contractor will have to give a CPM/PERT chart of various activities of 

work to be done so that the work gets completed within the stipulated time. The chart 

shall be submitted within 7 days from the date of acceptance of the tender. 

14. If the contractor fails to complete the work by the Scheduled date of completion or within 

any sanctioned extended time, he will have to pay liquidated damages at the rate of ½% 

of contract amount for each week of delay the work remains incomplete beyond the 

completion (Original / extended date), subject to maximum of 5% of the contract value 

(without extra items) as per clause 31 of the General conditions of contract. 

15. The quantities contained in the Schedule are only indicative.  The work as actually 

carried out and done will be measured up from time to time, for which payment will be 

made subject to the terms and conditions of contract 

16. The unit prices shall be deemed to be fixed prices.  In case of extra items, a record of 

labour charges paid shall be maintained and shall be presented every month for 

extra/substituted items regularly to the Architects for checking.  The settlement will be 

made based on figures arrived at jointly and taking into account unit prices of items of 

work mentioned in the contract assigned to the successful tenderers.  In case, of extra 

items, where similar or comparable items are quoted in the tender, extra rates shall 

invariably be based on those tender rates to the extent reasonable. 

17. Our clients, The Assistant General Manager, HLC AO Secunderabad, Secunderabad 

– 500 003, do not bind themselves to accept the lowest or any tender and reserve to 

themselves the right to accept or reject any or all tenders, either in whole or in part, 

without assigning any reason whatsoever for doing so. 

18. No employee of the SBI bank is allowed to work as a contractor for a period of two years 

of his retirement from bank service, without the previous permission of the bank.  This 

contract is liable to be cancelled, if either the contractor or any of his employees is found 

at any time to be such a person who had not obtained the permission of the bank as 

aforesaid before submission of the tender or engagement in the contractor’s service. 

19. The tenderer, apart from being a competent contractor must associate himself with 

agencies of the appropriate class who are eligible to tender for (1) INTERIOR (2) 

Airconditioning works (3) Fire fighting systems & (6) Interiors (fixed furniture), as the 

case maybe. 

20. Release of security deposit: 
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i) 50% of the total security deposit will be released along with the final certificate of 

payments as stipulated under para 9 of Appendix to General Conditions of 

contract, 

ii) Balance 50% of Retention money will also be released as noted under (i) above, 

subject to submission of a Bank Guarantee, to the satisfaction of SBI for an 

equivalent amount.  This Bank Guarantee shall be valid up to completion of 

defects/removal liability period plus 3 months. 

 

 

ARCHITECTS: 

mape connoisseurs, 

(Milind Architectural, Interior & Pankaj Engineering Connoisseurs) 

3-4-485 & 485/1, D1, I Floor, Near Bank of Baroda, Opp,.  Reddy women’s college, Barkatpura, 

HYDERABAD – 500 0027, Tel.  : 27566409 – 4855786, URL: www.mapeindia.com, E-mail: 

info@mapeindia.com 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.mapeindia.com/
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3. ARTICLES OF AGREEMENT 

NAME OF WORK: PROPOSED INTERIOR WORKS AT HOME LOAN CENTER 

(04489), SITUATED AT AO SECUNDERABAD, TELANGANA 

 

This agreement made the ………..day of …………… month of 2026 between 

………………………………………………………………………………………………………

……………………………………………………. (hereinafter called the Bank or SBI) which 

expression shall include the successors and assigns) of the one part and M/s. 

…………………………………... company / partnership for registered under the Indian 

Companies Act/ Partnership Act having its registered 

office…………………………………………….……………………….…. (hereinafter called 

‘the Contractors’ which expression shall include the present directors / partners and also the 

directors / partners from time to time as also their respective heirs, legal representatives, 

administrators and assigns) of the other part.  

WHEREAS the employer is desirous of execution of _______________ (Name of 

work)________ and has caused drawings and specifications describing the works to be done 

prepared by Project Architects M/S MAPE CONNOISSEURS (Milind Architectural, 

Interior & Pankaj Engineering Connoisseurs), Barkatpura, Hyderabad having their offices 

at #3-4-485 & 485/1, D1, I Floor, Near Bank Of Baroda, Opp,.  Reddy Women’s College, 

Barkatpura, Hyderabad – 500 0027 (hereinafter called “the Architect”) 

AND WHEREAS the SAID DRAWINGS numbered as per list attached inclusive of and the 

conditions of contract, specifications and schedule of quantities etc., have been signed by or on 

behalf of the parties hereto. 

AND whereas the contractors have agreed to execute upon and subject to the condition set forth 

herein and Schedule of items and quantities, General & special Conditions of Contract, 

specification etc. contained in the tendered documents including all correspondences exchanged 

by or between the parties from the submission of tender till the award of work, both letters 

inclusive, (all of which are collectively hereinafter referred to as “the said conditions”). The 

works shown upon the said drawing and /or described in the said specification and included in 

the schedule of Items and Quantities at the respective rates therein set forth amounting to the sum 

of Rs. ……………………………………… (Rupees ………………………………… 

………………………………………………………………………………….) (in words) as 

there in arrived at or such other sum as shall become payable there under (hereinafter referred to 

as “the said Contract Amount”. 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

1. In consideration of the said Contract amount to be paid at the times and the manner set 

forth in the said Conditions, the Contractors shall upon and subject to the said conditions 

execute and complete the work shown upon the said drawings and described in the said 

specifications and the schedule of items and quantities.  

2. The employer shall pay the Contractors the amount or such other sum as shall become 

payable, at the times and in the manner specified in the said conditions.  
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3. The term “the Architect” in the said condition shall mean the said “M/S MAPE 

CONNOISSEURS (Milind Architectural, Interior & Pankaj Engineering 

Connoisseurs), Barkatpura, Hyderabad” or in the event of their ceasing to be the 

Architect for the purpose of this contract for whatever reason, such other person or 

persons as shall be nominated for that purpose by the Employer, not being a person to 

whom the Contractor shall object for reasons considered to be sufficient by the Employer 

provided always that no person or persons subsequently appointed to be Architect under 

this contract shall be entitled to disregard or over rule any previous decisions or approval 

or direction given or expressed in writing by the architect for the time being. 

4. The said conditions and appendix thereto shall be read and construed as forming part of 

this agreement, and the parties hereto shall respectively abide by / submit themselves to 

the said conditions and perform the agreements on their part respectively in the said 

conditions contained.  

5. The plans, agreement and documents mentioned herein shall form the basis of this 

contract. Tender documents containing work order, Notice to the Contractor, Conditions 

of Contract, Appendix thereto, Special Conditions of Contract, Specifications and 

Schedule of Quantities with the rates entered therein, shall be read and studied as forming 

part of this agreement and the parties hereto shall respectively abide by and submit 

themselves to the conditions and stipulations and perform the agreement on their part 

respectively in such conditions contained. 

6. This contract is neither a fixed Lump sum contract nor a piece work contract but is a 

contract to carry out the work in respect of the entire project on item rate basis to be paid 

for according to actual measured quantities at the rates contained in the schedule of 

quantities and rates or as provided in the said conditions.  

7. The Bank / Employer reserves to itself the rights of altering the specifications and nature 

of work by adding to or omitting any item of work or having portions of the same carried 

out without prejudice to the contract.  

8. Time shall be considered as the essence of this agreement and the contractor hereby 

agrees to execute the work as provided for in the said conditions and complete the entire 

work within 90 DAYS from the date of commencement, subject to nevertheless to the 

provisions for extension of time. 

9. All payments by the Employer under this contract will be made only at Hyderabad.  

10. Any dispute arising under this Agreement shall be referred to arbitration in accordance 

with the stipulations laid down in the tender.  

11. That all the parts of this contract have been read by the contractor and fully understood 

by the contractor. They further agree to complete the said work to fullest satisfaction of 

architect / Employer. 

12. IN WITNESS WHEREOF the Employer and the contractors have set their respective 

hands to these presents through their duly authorized official and the said two duplicates 

hereof to be executed on its behalf of the day and year first herein above written. 
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AS WITNESS our hand this _____________ day of ____________month of 2026 

 

Signed by the said in the presence of: 

 

WITNESS :   SIGNATURE 

 

NAME       : 

 

ADDRESS :       EMPLOYER 

 

WITNESS :   SIGNATURE 

 

NAME       : 

 

ADDRESS :   
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4. APPENDIX TO GENERAL CONDITIONS OF CONTRACT 

1. Earnest Money Deposit (EMD) Rs. 40,000/-   

2. Initial Security Deposit (ISD)  2% of contract value including EMD 

3. Period of completion  90 DAYS from the date of commencement 

4. Defects Liability period  
12   months    after   completion as recorded in the 

completion certificate 

5. Agreed Liquidated Damages 
0.5% of contract amount per week of delay subjected 

to a maximum of 5% of contract value. 

6. Period of final measurement 
Three months   after completion   as recorded in the 

completion certificate. 

7. 

Minimum value of  work  to  be 

executed   for issue of interim 

certificates for making payment 

Minimum Rs. 12  Lakhs 

8. 

(a) 
Retention money from each bill 

10% of gross value of each interim bill, subject to 8(b) 

below. 

8. 

(b) 

Total retention money including 

Earnest money and initial security 

Deposit 

 

5% of the contract value 

9. 
Release of Security deposit after 

Virtual completion 

50%   of   the   total   security   to be released along 

with final certificate of payment, but only after 

removing all his materials, equipment, labour, huts / 

force, temporary sheds / stores, all his installations, 

machinery etc., from the site.  

Balance payment to be released on submission of 

Bank Guarantee on any Scheduled Bank, Other than 

SBI, and its associated banks in the prescribed manner 

and valid till the completion of defects liability period 

of 12 months. 

10. Period for honouring certificate 

15 working days from date of Architects certificate of 

payment for interim bills and 45 working days for 

final certificate. 

 

WITNESS : 

 

DATE  :         SIGNATURE OF THE CONTRACTOR WITH DATE 
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5. INDEX TO GENERAL CONDITIONS OF CONTRACT 

 

1. Interpretations 

2. Scope of Contract 

3. Drawings and Specifications 

4. Schedule of Quantities 

5. Sufficiency of Schedule of Quantities 

6. Errors in schedule of Quantities 

7. Contractor to provide everything necessary 

8. Authorities, Notices, Patent rights and royalties 

9. Materials and workmanship to conform to description. 

10. The setting out 

11. Removal of all offensive matters 

12. Opening up works 

13. Contractor’s superintendence and representative on the work 

14. Dismissal of workmen 

15. Access to works 

16. Employer’s representative/PMC 

17. Assignment of sub-letting 

18. Sub contractors 

19. Variations not to vitiate contract 

20. Measurement to works 

21. Prices of Extras etc., Ascertainment of  

22. Unfixed materials 

23. Removal of improper work and materials 

24. Defects after completion 

25. Certificate of virtual completion 

26. Other persons engaged by the Employer 

27. Insurance in respect of damage to persons and property 

28. Contractor’s All risk policy 
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29. Minimum amount of third party Insurance 

30. Commencement and completion 

31. Delay and extension of time 

32. Damages for Non-completion 

33. Failure by contractor to comply with Architect’s instructions 

34. Architect’s delay in progress. 

35. Supervision of works 

36. Prime cost and provisional sums 

37. Certificates and payments 

38. Notices 

39. Termination of contract by the Employer. 

40. Termination of contract by the contractor. 

41. Matters to be finally determined by the Architects 

42. Settlement of dispute (Arbitration) 
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6. GENERAL CONDITIONS OF CONTRACT 

 

1. INTERPRETATIONS: 

 

In constructing these conditions and the specifications, schedule of quantities and 

contract agreement, the following words shall have the meaning herein assigned to them 

except where the subject or context otherwise required: 

a. “Employer” shall mean The Assistant General Manager, HLC AO 

Secunderabad, Secunderabad – 500 003 and shall include his/their heirs, legal 

representatives, assignees and successors. 

b. “Contractor” shall mean ________________________________________ 

____________________________________________________________ 

and shall include his/their heirs, legal representatives, assignees and successors. 

c. “Banks Engineer” shall mean any Engineer who is employed by SBI or any other 

Engineer appointed from time to time by the Employer, and certified in writing to 

the Architect and the contractor, to act as Engineer for the purpose of the Contract 

in place of the said engineer. 

d.  “Architects” shall mean any Engineer/ representative appointed by M/S MAPE 

CONNOISSEURS (Milind Architectural, Interior & Pankaj Engineering 

Connoisseurs), Barkatpura, Hyderabad 

e. “Works” shall mean the works to be executed in accordance with contract 

specifications, quantities etc. 

f. “Contract” shall mean the Articles of Agreement, the General Conditions, Special 

Conditions, the Appendix, the Schedule of Quantities, Specifications and 

drawings, work order etc., attached hereto and duly signed. 

g. “Contract Price” shall mean the sum named in the Tender, subject to such amount 

additions thereto or deductions there from as may be made under the provisions, 

hereinafter contained. 

h. “Site” shall mean the Premises, on which the works are to be, provided, by the 

Employer or Architect for the purpose of the Contract. 

i. “Drawings” shall mean the drawings referred to in the contract etc., and any 

modifications of such drawings approved in writing by the Architect and the Bank 

and such other drawings as may from time to time be furnished or approved in 

writing by the Architect and Employer. 
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j. “Notice in Writing” or written notice shall mean a notice in writing, typed or 

printed characters sent (unless delivered personally or otherwise provided to have 

been received) by registered post to the last known private or business address or 

registered office of the address and shall be deemed to have been received, when 

in the ordinary course of post, it would have been delivered. 

k. “Act of Insolvency” shall mean any Act of Insolvency as defined by the 

Presidency Towns Insolvency Act, or the Provincial Insolvency Act or any act 

amending such original. 

l. “Net Prices” if in arriving at the Contract Amount, the contractor has added to or 

deducted from the total of the items of the Tender any sum, either as a percentage 

or otherwise, then the net price of any items, in the tender, shall be the sum 

arrived at by adding to or deducting from the actual figure appearing in the 

Tender, as the price of that item, a similar percentage or proportionate sum.   

Provided always that in determining the percentage or proportion of the sum so 

added or deducted by the contractor, the total amount of any Prime cost items and 

provisional sums of money shall be deducted from the total amount of the Tender.  

The expression “net rates” or “net prices” when used with reference to the 

contract or account shall be held to mean rates or prices so arrived at. 

m. “Virtual Completion” shall mean that the building is in the opinion of the 

Architect and Employer, sufficiently completed for occupation by the Employer, 

in relation to the scope of work of this contract. 

n. Words importing persons include firms and corporations.  Words importing the 

singular only, also include the plural and vice versa, where the context requires. 

 

2. SCOPE OF CONTRACT: 

The contractor shall carry out and complete the said work in every respect in accordance 

with this contract with the directions of and to the satisfaction of the Architect and 

Employer.  Architect, with the approval of the Employer, may issue further drawings 

and/or written instructions, details, directions and explanations, which are hereafter 

collectively referred to as “Architect’s Instructions” in regard to: 

a. The variations or modifications of the designs, quality or quantity of works or the 

addition or omission or substitution of any work. 

b. Any discrepancy in the drawings or between the Schedule of Quantities/ or 

drawings and/or specifications etc. 

c. The removal and/or re-execution or any works executed by the contractor. 
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d. The removal from the site of any material brought there on by the contractor, and 

the substitution of any other material there from. 

e. The dismissal from the works of any person employed thereupon. 

f. The opening up for inspection of any work covered up. 

g. The amending and making good of any defects under clause 24 “Removal of 

Improper works and Materials”. 

The contractor shall forthwith comply and fully execute any work comprised in such 

Architect’s instruction, provided always that instructions, directions and explanations 

given to the contractor or his representative upon the works by the Architect shall, if 

involving a variation, be confirmed in writing by the contractor or within 7 days, and if 

not dissented from in writing within further 7 days by the Architect, such shall be deemed 

to be the Architects instructions within the scope of contract. 

If compliance with the Architect’s instructions as aforesaid involved work and/or expense 

and/or loss beyond that contemplated by the contract, then unless the same were issued 

owing to some breach of this contract by the contractors, the employer shall pay to the 

Contractor on the Architect’s certificate, the price of the said work (as an extra to be 

valued as herein after provided) and/or expense and/or loss. 

 

3. DRAWINGS AND SPECIFICATIONS: 

The works shall be carried out to the entire satisfaction of the EMPLOYER and the 

Architect, in accordance with the signed contract document, drawings and specifications 

and such further drawings and details as may be provided by the Architect, and in 

accordance with such written instructions, directions and explanations, as may from time 

to be given by the Architect and the SBI, whose decision as to the sufficiency and quality 

of the work and materials shall be final and binding on the contractor.  If the work shown 

on any such further drawings or work that may be necessary to comply with any such 

instructions, directions or explanations, be in the opinion of the contractor outside the 

scope of work or reasonably could not be inferred from the contract, he shall before 

proceeding with such work, give notice in writing to this effect to the Architect and the 

SBI, and in the event of the Architects and the SBI agreeing to the same in writing,  the 

contractor shall be entitled to an allowance in respect of such extra work as an authorized 

extra.  If the Architect and the contractor fail to agree, as to whether or not there is an 

extra, then, if the Architect decided that the contractor is to carry out the said work, the 

contractor shall do so, and the question whether or not there is any extra and if so, the 

amount thereof, shall failing agreement be settled by Arbitration as hereinafter provided, 

but such reference shall in no way delay the fulfillment of this contract. 
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No drawing shall be taken as in itself an order for variation, unless in addition to the 

Architect’s signature, it bears express works stating that it is intended to be such an order 

or bears a remark “VALID FOR CONSTRUCTION”.  No claim for payment for extra 

work shall be allowed, unless the said work shall have been executed under the 

provisions of clause 8 (Authorities, notices, patents, rights and royalties) or by the 

authorities, of directions in drawing of the Architect as herein mentioned. 

One complete set of the signed drawings and a copy of contract document (specifications 

and schedule of quantities etc) shall be furnished by the Architect to the contractor.  The 

Architect shall furnish within such time as he may consider reasonable, one copy of any 

additional drawings, which in his opinion may be necessary for the execution of any part 

of the work.  Such copies shall be kept at the works, and the Architect or hiss 

representatives shall, at all reasonable times have access to the same and shall be returned 

to the Architect by the Contractor, before the issue of the final certificate.  The original 

contract documents shall remain in the custody of employer. 

Please refer clause 36 of Special conditions of contract. 

 

4. SCHEDULE OF QUANTITIES: 

The Schedule of Quantities unless otherwise stated shall be deemed to have been 

prepared in accordance with the Standard Procedure of the Architects and shall be 

considered to be approximate and no liability shall attach to the Architect for any 

error/variations that may be discovered therein. 

Please refer Clause 5, 6 and 40 of Special conditions of contract.  

 

5. SUFFICIENCY OF SCHEDULE OF QUANTITIES: 

The contract shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the prices stated in the 

schedule of Quantities and/or the Schedule of Rates and Prices, which rates and prices 

shall cover all things necessary for the proper completion of the works. 

Please refer clauses 5, 6 and 39 of Special Conditions of Contact. 

 

6. ERRORS IN SCHEDULE OF QUANTITIES: 

Should any error appear in the Schedule of Quantities, other than in the Contractor’s 

prices and calculations, it shall be rectified and such rectification shall not vitiate the 

contract but shall constitute a variation of the contract and be dealt with as an authorised 

extra or deduction. 
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7. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY: 

 

The contractor shall provide everything necessary for the proper execution of works 

according to the true intent and meaning of the drawings, specifications and the Schedule 

of Quantities etc., taken together, whether the same may or may not be particularly 

shown or described there in, provided the same can be inferred therefrom.  The several 

documents forming the contract are to be taken as mutually explanatory to one another; 

detailed drawings and figured dimensions in preference to scale, and special conditions in 

preference to General conditions and particular specifications in preference to General 

specifications. 

In case of discrepancy between the Schedule of Quantities, the specifications and/or the 

drawings, the following order of preference shall be observed:- 

i) Description of Schedule of Quantities. 

ii) Particular specifications and special condition, if any. 

iii) Drawings. 

iv) C.P.W.D. specifications. 

v) Indian Standard specifications of B.I.S. 

If there are varying or conflicting provisions made in any document forming part of the 

contract, the Architect shall be the deciding authority, with regard to the intention of the 

document and his decision shall be final and binding on the contractor. 

Any error in description, quantity or rate in schedule of quantities or any omission 

therefrom shall not vitiate the contract or release the contractor from the execution of the 

whole or any part of the works expressed therein according to drawings and 

specifications or from any of his obligations under the contract. 

The contractor shall make his own arrangements for providing water, for carrying out the 

work, at his own cost.  If water from any source other than Municipal main is to be used 

for construction, the same shall be tested at the contractor’s cost, and a report submitted 

to the Architect for his approval, before such water is used for the works.  Temporary 

INTERIOR connections shall be obtained by the contractor to facilitate execution and 

completion of work at their cost and all the charges there of should be borne by them. 

The contractor shall supply, fix and maintain at his cost, during the execution of any 

works, all the necessary scaffolding, staging, hoarding, watching and lighting during 

nights as well as by day required not only for the proper execution and protection of the 

said works, but also for the protection of the public and the safety of any adjacent road, 

streets, cellars, vaults, pavements, walls, houses, buildings and all other erections, matters 
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or things.  The Contractor shall take down and remove any or all such scaffolding, 

staging, etc., as occasion shall require or when ordered or so to do, and shall fully 

reinstate at his own cost and make good all the matters and things disturbed during the 

execution of the works to the satisfaction of the Architects. 

Please refer clause 7 of Special conditions of contract. 

 

8. AUTHORITIES, NOTICES, PATENT RIGHTS AND ROYALTIES: 

The contractor shall conform to the provisions of the statutes relating to the works, and to 

the regulation and by laws of any local authority, and of any water, lighting and other 

companies or authorities, with whose systems the structures are proposed to be 

connected; and shall before making any variation from the drawings or specifications, 

that may be necessitated by so conforming, give to the Architects a written notice, 

specifying the variations proposed to be made and the reason for making it and apply for 

instruction thereon.  In case, the contractor shall not within ten days receive such 

instructions, he shall proceed with the work conforming with the provisions, regulations 

or by laws in question. 

The contractor shall bring to the attention of the Architect all notices required by the said 

acts, regulations or bylaws to be given to any authority, and pay to such authority or to 

any Public Officer all fees that may be properly chargeable in respect of the works, and 

lodge the receipts with the Architects. 

The contractor shall indemnify the Employer against all claims in respect of patent rights, 

designs, trademarks or name or other protected rights in respect of any constructional 

plant, machine, work or material used for or in connection with works or temporary 

works and from and against all claims, demands, proceedings, damages, costs, charges, 

and expenses whatsoever in respect thereof or in relation thereto.  The Contractor shall 

defend all actions arising from such claims, unless he has informed the Architects, before 

any such infringement and received their permission to proceed, and shall himself pay all 

royalties, license fees, damages, cost and changes of all and every sort that may be legally 

incurred in respect thereof. 

Please refer clause 23 of special conditions of contract. 

 

9. MATERIALS AND WORKMANSHIP TO CONFORM DESCRIPTION: 

All materials and workmanship shall, so far as procurable be of the respective kinds 

specified in the Schedule of Quantities and/or specifications and in accordance with the 

Architect’s instructions and the contractor shall on the request of the Architects furnish to 

them all invoices, accounts, receipts and the other vouchers to prove that the materials 

comply therewith.  The contractor shall at his own cost arrange for and/or carry any test 
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of any materials, which the Architect & Employer may require.  The costs of materials 

used for testing, packing, transportation and testing shall be borne by the contractor and 

his quoted rates/amounts shall include all such expenses/contingencies. 

9a. In case of non-availability of specified Make/brand of any material the alternate 

make/brand will be given by the Employer/Architect. 

 

10. THE SETTING OUT: 

The Contractor shall at his own expense, set out the works accurately in accordance with 

the plans and to the complete satisfaction of the Architect.  The Contractor shall be solely 

responsible for the true and perfect setting out of the same and for the correctness of the 

positions, levels, dimensions and alignment of all parts thereof.  If at any time any error 

shall appear during the progress or on completion of any part of the work, the contractor 

shall at his cost rectify such error if called upon to the satisfaction of the 

Architects/Employer.  The work shall from time to time be inspected by the Architect 

and/or his representatives, but such inspections shall not exonerate the contractor in any 

way from his obligation to remedy any defects, which may be found to exist at any stage 

of the work or after the same is completed, at his own cost. 

 

11. REMOVAL OF ALL OFFENSIVE MATTERS: 

All debris arising out of the work shall be disposed off as per the rules and regulations of 

the Local authorities concerned. 

 

12. OPENING UP WORKS: 

In the event of the Architect / Employer feels that the work is not carried out as per tender 

specifications, contractor at his cost shall open the concealed work at his cost for which 

no Extra cost will be paid. 

 

12. CONTRACTOR’S SUPERINTENDENCE & REPRESENTATIVE ON THE 

WORKS: 

The contractor shall give all necessary personal superintendence during the execution of 

the works and so long thereafter as the Architect may consider it necessary until the 

expiration of the “Defects Liability Period” stated in clause 25. The Contractor shall meet 

the Architect or his representative, whenever required and so informed by the Architect. 
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The Contractor shall maintain and be represented at site at all times, while the work is in 

progress, by a responsible and efficient foreman, approved by the Architect and who 

must thoroughly understand all the trades entailed and be constantly in attendance while 

the men are at work.  Any directions, explanations, instructions or notices give by the 

Architect & Employer to such foreman shall be deemed to have been given to the 

contractor and shall be binding as such on the contractor.  The Foreman shall be 

thoroughly conversant with the English language and should be able to read, write and 

speak English. 

 

13. DISMISSAL OF WORKMEN: 

The contractor shall on the request of the Architect and Employer immediately dismiss 

from the works any person employed thereon who may, in the opinion of the Architect 

and Employer be unsuitable or incompetent or who may misconduct himself, and such 

person shall not again be employed or allowed on the works without the permission of 

the Architect & Employer. 

 

14. ACCESS TO WORKS: 

The Architect, the Employer and any person authorised by them shall at all reasonable 

times have free access to the works and to the workshops, factories or other places where 

materials are being prepared or constructed by the contract and also to any place where 

the materials are lying or from which they are being obtained.  The Contractor shall give 

every facility to the Architect and the Employer and their representatives for inspection 

and examination and test of the materials and workmanship.  No person, unless 

authorised by the Architect or the Employer, except the representatives of Public 

authorities, shall be allowed on the works at any time.  If any work is to be done at a 

place other than the site of works, the contractor shall obtain the written permission of the 

Architect for doing so. 

 

15. EMPLOYER’S REPRESENTATIVE/PMC: 

The Employer may appoint an assistant to the Engineer, any Site Engineer or Project 

Management Consultant (PMC), who shall be the representative of the Employer.  The 

duties of the Employer’s representatives are to watch and supervise the works and to test 

any materials to be used and of workmanship employed in connection with the works.  

He shall have no authority either to relieve the contractor of any of his duties or 

obligations under the contract, or except those expressly provided hereunder, to order any 

work involving delay or any extra payment by the Employer or any variation of or in the 

works. 
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The contractor shall afford the Employer’s representative every facility and assistance for 

examining the works and materials and checking and measuring item and materials.  

Neither the Employer’s representative nor any assistant to the Architect shall have power 

to revoke, alter, enlarge or relax the requirements of this contract, or to sanction any new-

work, additions, alterations, deviations or omissions unless such an authority may be 

specially conferred by a written order of the Architect and Employer. 

The Employer’s representative shall have to give notice to the Contractor or his 

representating about the non-approval of any work or materials and such works shall be 

suspended or the use of such materials should be discontinued until the decision of the 

Architect is obtained.  The work will from time to time be examined by the Architect or 

the Employer’s representative, but such examinations shall not in any way exonerate the 

contractor from the obligation to remedy any defects, which may be found to exist at any 

stage of the work or after the same is completed.  Subject to the limitations of the clause, 

the contractor shall take instructions only from the Architect and Employer. 

 

16. ASSIGNMENT OF SUB-LETTING: 

The works included in the contract shall be executed by the contractor and the contractor 

shall not directly or indirectly transfer, assign or underlet the contract or any part/share 

thereof or interest therein without the written consent of the Architect and Employer, and 

no undertaking shall relieve the contractor from the full and entire responsibility of the 

contract or from active superintendence of the works during their progress. 

 

17. SUB-CONTRACTORS: 

All specialists, merchants, tradesmen, and others, executing any work or supply and 

fixing any goods for which prime cost prices or provisional sums are included in the 

Schedule of Quantities and/or specifications, who may be nominated or selected by the 

Architect and employer and hereby declared to be sub-contractors employed by the 

Contractor, are herein referred to as nominated sub-contractors.  No nominated sub-

contractors shall be employed on or in connection with the works, against whom the 

contractor shall make reasonable objection or (see where the Architect and contractor 

shall otherwise agree), who will not enter into a contract provided. 

a. The nominated sub-contractors shall indemnify the contractor against the same 

obligations in respect of the sub-contract as the contractor is under, in respect of 

this contract. 
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b. The nominated sub-contractors shall indemnify the contractor against claims in 

respect of any negligence by the sub-contractor, his servants or agents or any 

misuse by him or them of any scaffolding or other plant, the property of the 

contractor or under any Workman’s Compensation Act in force. 

c. Payment shall be made by the contractor to the nominated sub-contractor, within 

14 days of receipt of the Architect’s certificate, provided that before any 

certificate is issued, the contractor shall upon request furnish to the Architect 

proof that all nominated sub-contractor’s account included in the previous 

certificates have been duly discharged; in default whereof the Employer may pay 

the same upon a certificate of the Architect and deduct the amount thereof  from 

any sums due to the contractor.  The exercise of this power shall not create any 

contract between Employer and Sub-contractor. 

 

18. VARIATIONS NOT TO VITIATE CONTRACT: 

The contractor shall when directed in writing by the Architect, omit from or vary works 

shown upon the drawings or described in the specifications or included in the priced 

schedule of quantities, but the contractor shall not make any alterations or additions to or 

omissions from the works or any deviations from the provisions of the Contract without 

such authorizations or direction in writing from the Architect and Employer. 

No claim for any extra item or deviations shall be allowed, unless it shall have been 

executed by the Authority of the Architect and Employer as herein mentioned.  Any such 

extra item or deviation is hereinafter referred to as an authorised extra item or deviation.  

No variations i.e., additions, omissions or substitutions shall vitiate the contract. 

The rate of items not included in the bill of quantities shall be settled by the Architect and 

Employer in accordance with the provisions of clause 21, hereof. 

 

19. MEASUREMENTS OF WORKS: 

The Architect/PMC may from time to time intimate the Contractor that he requires the 

works to be measured and the contractor shall forthwith attend or send a qualified agent 

to assist PMC/Architect’s representative in taking measurements and calculations, and to 

furnish all particulars or give all assistance required by either of them. 

Should the contractor no attend or neglect or omit to send such an agent, then the 

measurements and calculations, and to furnish all particulars or give all assistance 

required by either of them. 
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Should the contractor not attend or neglect or omit to send such an agent, then the 

measurements taken by the PMC/Architects representative approved by them shall be 

taken to be the correct measurements.  The mode of measurements wherever not 

mentioned in contract documents be taken in accordance with the Indian Standard of 

Method of measurements of building works (I.S.1200 – 1958) and its revisions, if any.  In 

case of any discrepancy between various contract documents on mode of measurements, 

the mode given in Bill of Quantities will take precedence over others. 

The contractor or his agent may at the time of measurement take such notes and 

measurements as he may require. 

All authorised extra works, omissions and all variations made without the Architect’s 

knowledge, if substantially sanctioned by him in writing shall be included in such 

measurements. 

 

22. PRICES FOR SUBSTITUTIONS/EXTRA ETC., ASCERTAINMENT OF: 

Should it be found after the completion of the works from measurements taken (in 

accordance with the previous paragraph) that any of the quantities or amounts specified 

for the works in the priced schedule of quantities of work thus ascertained are less or 

greater than the amounts and/or tender or that any variations, is made, and any 

substituted/ extra (new) items have been executed, the valuation of such quantities/items,  

amounts or variations, unless previously or otherwise agreed upon, shall be made in 

accordance with the following rules: 

The net rates or prices in the original tender shall determine the valuation of the extra 

(additional quantities and or extra/substituted item of work), where that work is of a 

similar character and executed under similar conditions of the work priced therein.  This 

applied to extra and substituted items of work to the extent, they are similar in nature to 

the items in the contract. 

a. The net prices given in the original ender shall determine the value of the items 

omitted, provided if omissions vary the conditions under which any remaining 

items of work are carried out, the prices for the same shall be valued under 

thereof. 

b. Where extra/substituted item of works are not of similar character (either partly & 

fully) and/or executed under similar conditions as aforesaid or where the 

omissions vary the conditions under which any remaining items of works are 

carried out or if the amount of any omission or additions relative to the amount of 

the whole of the contract works or to be any part thereof shall be such that in the 

opinion of the Architects the net rate or price contained in the priced schedule of 

quantities or tender or for any item of the work involves less or more beyond that 
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reasonably contemplated by the Contractor or is by reason of such omission or 

addition rendered unreasonable for in-applicable, the Architect shall fix in 

consultation with the Employer such other rates or prices as in the circumstances 

he shall think reasonable and proper, which shall be final and binding on the 

contractor.  For extra and substituted items this will apply for portions of the 

items for which, items of similar nature are not available in the contract. 

c. Where extra and or substituted items of work cannot be properly measured or 

valued, the contractor shall be allowed based on the net local day work rates and 

wages for the district and prevalent market rates for materials etc., at the time of 

ordering that item; provided that in either case vouchers for wages paid specifying 

the daily time (and if required by the Architect, the workmen’s name) and 

materials employed at or before the end of the week following that in which the 

work has been executed. 

The measurements and valuations in respect of the extra and substituted items of 

work shall be completed within the “Period of final measurement” or within 3 

(three) months from the completion of the contract works as defined under clause 

No.26 (certificate of virtual completion. 

See Special Conditions of Contract Clause 44. 

 

23. UNFIXED MATERIALS: 

When any materials intended for the works shall have been placed at site by the 

contractor, such materials shall not be removed therefrom (except for the purposes of 

being used on the works)  without the written authority of the Architect and Employer 

and when the contractor shall have received payment in respect of any certificate in 

which the architect shall have stated that he has taken into account the value of such 

unfixed materials on the works such materials shall become the property of the Employer 

and the Contractor shall be liable for any loss or damage to any such materials. 

 

24. REMOVAL OF IMPROPER WORK AND MATERIALS: 

The Architect shall, during the progress of the works, have power to order in writing 

from time to time the removal from the works, within such reasonable times as may be 

specified in the order, of any materials which in the opinion of the Architect and 

Employer are not in accordance with the specifications or the instructions of the Architect 

and Employer; and  the substitution with proper materials and the removal and proper re-

execution of any work, which has be executed with materials or workmanship, not in 

accordance with the contract/drawings and specifications or instructions etc., the 

contractor shall forthwith carry out such orders at his own cost.  In case of default on the 



mape connoisseurs  –   SBI HLC SECUNDERABAD- Interior Tender. Page 33 of 110 

 

part of the contractor to carry out such orders, the Employer shall have the power to 

employ and pay other persons to carry out the same and all expenses consequent thereon 

or incidental thereto shall be borne by the Contractor, and shall be recoverable from the 

contractor by the Employer, or may be deducted by the Architect, from any money due or 

may become due to the contractor for this work or on any other account. 

Instead of this procedure for work not done in accordance with the contract, the Architect 

and Employer may allow such work to remain, and in that case may make allowance for 

the difference in value together with such further allowance for damages to the Employer, 

as in his opinion may be reasonable.  This allowance shall be recoverable from the 

contractor by the Employer, or may be deducted by the Architect, from any money due or 

may become due to the contractor for this work or on any other accounts.  The decision 

of Architects in these matters shall be final and binding on the contractor. 

 

25. DEFECTS AFTER COMPLETION: 

Any defect, shrinkage, settlement or other faults which may appear with in the “Defects 

Liability Period” stated in the Appendix on Page 10 i.e. within 12 months after the virtual 

completion of the works arising in the opinion of the Architect and the Bank, from 

materials or workmanship not in accordance with the contract, shall upon the directions 

and writing of the Architect and Employer and within such reasonable time as shall be 

specified therein, be rectified and made good by the Contractor at his own cost.  In case 

of default, the Employer may employ any other person to amend and make good such 

defects, shrinkage, settlements or other faults.  All damages, loss and expenses 

consequent therein or incidental thereto shall be made good and borne by the contractor 

and such damage, loss and expenses shall be recoverable from him by the employer or 

may be deducted by the Employer, the damages, loss and expenses from any sums that 

may be due to the contractor or amount retained under condition 38 (Certificate and 

payment) and in event of the amount retained being insufficient recover the balance from 

the amount held against EMD & Security deposit under clause 10.1 & 10.2 on Page 5 or 

any other amounts due or may become due later. 

 

26. CERTIFICATE OF VIRTUAL COMPLETION: 

The contractors shall intimate in writing to the Architects, as and when the works are 

complete in all respects in order to enable the Architect to intimate the Employer to take 

possession of the same.  The works shall not be considered as virtually completed, until 

the Architect has certified in writing that the same have been “Virtually completed” and 

accepted by the employer.  The defects liability period shall commence, only from the 

date of such virtual completion certificate. 
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27. OTHER PERSONS ENGAGED BY THE EMPLOYER: 

The Employer reserves the right to use the premises and any portions of the site for the 

execution of any work not included in this contract which he may desire to carry out 

through other persons, and the contractor is to allow all reasonable facilities for the 

execution of such work, except by special arrangement with the Employer.  Such work 

shall be carried out in such a manner a not to impede the progress of the works included 

in the contract, and the contractor shall not be responsible for any damage or delay which 

may happen to or be occasioned by such work. 

 

28. INSURANCE IN RESPECT OF DAMAGE TO PERSONS AND PROPERTY: 

The contractor shall be responsible for all injury to persons, animals or things and for all 

structural and decorative damage to property, which may arise from operation or neglect 

of himself or any of his or sub-contractor’s employees, whether or any other cause 

whatever in any way connected with the carrying out of this contract.  This clause shall 

be held to include, interalia any damage to buildings, whether immediately adjacent or 

otherwise, any damage to roads, caused to the buildings and works forming the subject of 

this contract by frost or other inclement weather.  The contractor shall indemnify the 

employer and hold him harmless in respect of all and any expenses arising from any such 

injury or damage to persons or property as aforesaid and also in respect of any claim 

made in respect of injury or damage under any acts of government or otherwise, and also 

in respect of any award of compensation or damages consequent upon such claim. 

The Contractor shall reinstate all damages of every sort mentioned in this clause, so as to 

deliver up the whole of the contract works complete and perfect in every respect and so 

as to make good or otherwise satisfy all claims for damage to the property of third 

parties. 

The contractor shall indemnify the Employer against all claims which may be made 

against the Employer, by any member of the Public or other party, in respect of anything 

which may arise in respect of the works or in consequence thereof and shall at his own 

cost, effect and maintain until one month after the works are taken over by the Employer 

or three months after the date of completion of the contract with an approved office, a 

policy of Insurance in the joint names of the Employer and the contractor against such 

risks and signing of the contract.  The contract shall also indemnify the employer against 

all claims which may be made upon the Employer whether under the Workmen’s 

compensation act or any other statute in force during the currency of this contract or at 

common law in respect of any employees of the contractor or of any sub-contractor and 

shall at his own expense effect and maintain until one month beyond the virtual 

completion of the contract, with an approved office.  A policy of Insurance in the joint 
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names of the Employer and the Contractor against such risks and deposit such policy or 

policies with the Architects from time to time, during the currency of the contract.  In 

default of the contractor insuring as provided above, the Architect on behalf of the 

Employer may so insure and may deduct the premiums paid from any money due or 

which may become due to the contractor. 

The contractor shall be responsible for anything which may be excluded from the 

Insurance Policies above referred to and also for all other damages to any property arising 

out of and incidental to the negligent or defective carrying out of this contract however, 

such damage shall be caused. 

The Contractor shall also indemnify the Employer in respect of any costs, charges or 

expenses arising out of any claim or proceedings and also in respect of any Award of or 

compensation of damages arising therefrom. 

The Employer with the concurrence of the Architect shall be at liberty and is hereby 

empowered to deduct the amount of any damages, compensations, costs, charges and 

expenses arising or occurring from or in respect of any such claims of damages from any 

sums due or to become due to the contractor. 

 

29. CONTRACTOR’S ALL RISK  POLICY: 

The contractor shall within 7 days from the date of commencement of the work insure the 

works at his cost and keep them insured until one month after the works are taken over by 

the Employer or three months after the date of completion whichever is earlier, against 

loss or damage by fire and usual risks other than fire against which insurers generally 

provide cover in a CONTRACTOR’S ALL RISK POLICY, with an insurer to be 

approved the Architects, in the joint names of the Employer and contractor  (the name of 

the former being placed first in the policy), progressively for the full amount of the 

contract, in three stages, beginning with 1/3 of the contract value, and for any further sum 

as called upon to do so by the Architect, with the prior written consent of the Employer,  

the premium of such further sum  being allowed to the contractor as an authorised extra.  

Such policy shall cover the property of the Employer only and Architects and surveyor’s 

fees for assessing the claim and in connection with his services generally in reinstatement 

and shall not cover any property of the contractor of any subcontractor or employee.  The 

contractor shall deposit the policy and receipts for the premiums paid with the Architects, 

within twenty one days of the date of commencement of work, unless otherwise 

instructed, as provided above failing which the employer or the Architect on his behalf 

may insure and may deduct the premium paid from any money that may be due or that 

may become due to the contractor.  The contractor shall as soon as the claim under the 

policy is settled, or the work reinstated by the insurers should they elect to do so, proceed 

with all due diligence with the completion of the works in the same manner as though the 
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fire or other such risk had not occurred and in all respects under the same conditions of 

contract. 

The contractor in case of rebuilding or reinstatement after fire or other such usual risk 

shall be entitled to such extension of time for completion as recommended by the 

Architect. 

Please refer Special Conditions of Contract, clauses. 

 

30. MINIMUM AMOUNT OF THIRD PARTY INSURANCE: 

Such insurance shall be affected with an insurer and in terms approved by the SBI which 

approval shall not be reasonably withheld and for at least the amount stated below.  The 

contractor shall, whenever required, produce to the Architect/Consultant the policy or 

policies of insurance cover and receipts for payment of the current premium. 

The minimum insurance cover for physical property, injury, and death is Rs. 20.00 lakhs 

per occurrence with the number of occurrences limited to four.  After each 

occurrence contractor will pay additional premium necessary to make insurance valid for 

four occurrences always. 

 

31. COMMENCEMENT AND COMPLETION: 

The contractor shall be allowed admittance to the site on the “Date of Commencement” 

stated in the Appendix, and he shall thereupon and forthwith begin the works and shall 

regularly proceed with and complete the same (except such painting or other decorative 

work as the Architect may desire to delay) on or before the ‘Day of Completion” started 

in the Appendix subject nevertheless to the provisions for extension of time hereinafter 

contained. 

Refer clause 9 & 36 of Special Conditions of Contract. 

 

32. DELAY AND EXTENSION OF TIME: 

If in the opinion of the Architect the works is delayed: 

a. by force majeure, or 

b. by reason of any exceptionally inclement weather, or 

c. by reason of proceedings taken on threatened by or dispute with adjoining or 

neighbouring owners or public authorities arising otherwise, than through the 

contractor’s own default, or 
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d. by the works or delays of the contractors or tradesmen engaged or nominated by 

the Employer or Architect and not referred to in the Schedule of Quantities and/or 

specifications, or 

e. by reason of civil, commotion, local combination of workmen or strike or lock-

out affecting any of the buildings/traders, or 

f. by reason of the Architect’s instructions as per clause 2, or 

g. In consequence of the contractor not having in due time, necessary instructions 

from the Architect, for which he shall have specifically applied in writing ahead 

of time, giving reasonable time to prepare such instructions. 

The Architect shall make a fair and reasonable assessment for extension of time, for 

completion of the contract works which may be approved by the Employer. 

In case of such strike or lock-out, the contractor shall as soon as possible, give written 

notice thereof to the Architect, but the contractor shall nevertheless constantly use his 

endeavours to prevent delay and shall do all that may reasonably be required, to the 

satisfaction of the Architect to proceed with the work. 

 

33. DAMAGES FOR NON-COMPLETION: 

If the contractor fails to complete the works by the date stated in clause 31 (date of 

completion) or within any extended time certified under clause 32 (Extension of Time) 

and if the Architect shall certify in writing on or before the date of issue of the certificate 

for the last payment to which the contractor may become entitled hereunder that the 

works could have been reasonably completed by the said date or within the said extended 

time, then the contractor shall pay to the Employer or allow the employer to recover from 

dues to the contractor on any account the sum stated in clause 16 of “Notice to 

contractors” (liquidated damages and not by way of penalty), subject to a maximum 

amount of 5% as stated in Appendix of General Conditions of contract and as stated in 

clause 16 of “Notice to contractors” and such damages may be deducted from any money 

due or  which may become due to the contractor. 

The deduction of such sums shall not, however, absolve the contractor of his 

responsibility and obligations to complete the work in its entirety. 

Please refer clauses 9 & 36 of special conditions of contract. 

 

1. FAILURE BY CONTRACTOR TO COMPLY WITH ARCHITECT’S 

INSTRUCTIONS: 

If the contractor after receipt of written notice from the Architect requiring compliance 

with such further drawings and/or Architects instruction, fails within seven days to 
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comply with the same, the Architect and Employer may employ and pay other persons to 

execute any such work whatsoever as may be necessary to give effect thereto and all 

costs incurred in connection therewith shall be recoverable from the contractors by the 

employer on a Certificate by the Architect as a debit or may be deducted by him from any 

money due or which may become due to the contractors. 

 

2. ARCHITECT’S DELAY IN PROGRESS: 

The Architect may delay the progress of the works in case of rains or otherwise, without 

vitiating the contract and grant such extension of time with the approval of the Employer 

for the completion of the contract as he may think proper and sufficient in consequence 

of such delay, and the contractor shall not make any claim for compensation or damage in 

relation thereto. 

 

3. SUSPENSION OF WORKS: 

If the contractor, except on account of any legal restraint upon the employer preventing 

the continuance of the works, or on account of any of the causes mentioned in the clause 

“Extension of time” or in the case of certificate being withheld or not paid when due, 

shall suspend works or in the opinion of the Architects, shall neglect or fail to proceed 

with due diligence in the performance of his part of the contract or if he shall more than 

once make default in the respects mentioned in clause 24 (removal of improper work and 

materials), the Employer through the Architect shall have the power to give notice in 

writing to the contractor required that the works be provided within a reasonable manner, 

and with reasonable dispatch, such notice shall not be unreasonably given and must 

signify that it purports to be a notice under the provisions of this clause and must specify 

the acts or defaults on the part of the contractor upon which it is based.  After such notice 

shall have been given, the contractor shall not be at liberty to remove from the site of 

works, or from any ground contiguous thereto, the site of works, or from any ground 

contiguous thereto, any plant or materials belonging to him which shall have been placed 

thereon for the purpose of work, and the Employer shall have lien upon such plants and 

materials to subsist from date of such notice being given until the notice shall has been 

complied with, provided always that such line shall not under any circumstances subsist 

after the expiration of 30 (thirty) day from the date of such notice given, unless the 

employer shall have entered upon and taken possession of the works and site, as 

hereinafter provided. 

If the contractor shall fail for seven days after such notice has been given, to proceed with 

the works as therein prescribed, the Employer may enter upon and take possession of the 

works and site, and of all such plants, machinery and materials thereon intended to be 

used for the works, and the Employer shall retain and hold a lien upon all such plants, 
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machinery and materials until the work shall have been completed, under powers 

hereinafter conferred upon him; 

If the Employer shall exercise the above power, he may engage any other person to 

complete the works and exclude the contractor, his agents and servants from entry upon 

or access to the same, except that the contractor or any person appointed in writing may 

have access at all times during the progress of the works to inspect, survey and measure 

the works.  Such written appointments or a copy thereof shall be delivered to the 

Architects before the person appointed comes on to the works and the Employer shall 

take such steps as in the opinion of the Architect may be reasonably necessary for 

completion the works, without undue delay or expenses using for that purpose the plant, 

machinery and materials above mentioned in so far as they as they are suitable and 

adopted to such use. 

Upon the completion of the works, the Architects shall certify the amount of the expenses 

properly incurred consequent on and incidental to the default of the contractor as 

aforesaid and in completion the works by other persons. 

Should the amount so certified as the expenses properly incurred be less than amount 

which should have been due to the contractor upon the completion of the works by him, 

the difference shall be paid to the contractor by the Employer, should the amount of the 

former exceed the later, the difference shall be paid by the contractor to the Employer.  

The Employer shall not be liable to  make any further payments or compensations to the 

contractor for or on accounts of the proper use of the plant for the completion of the 

works under the provisions herein before mentioned other than such payments as is 

included in the contract. 

After the works shall have been so completed by persons other than the contractor, under 

the provisions herein before contained, the Architect shall give notice to the contractor to 

remove his plan and all surplus materials as may not have been used in the completion of 

the works from the site. 

If such plant and materials are not removed within a period of 14 days after the notice 

shall have been given, the Employer may remove and sell the same, holding the proceeds 

less the cost of the removal and sale, to the credit of the contractor.  The Employer shall 

not be responsible for any loss sustained by the Contractor from the sale of the plant in 

the event of the Contractor not removing it after notice. 

 

4. PRIME COST AND PROVISIONAL SUMS: 

a. Where “Prime Cost” (P.C.) prices or provisional sums of money are considered 

for any goods or works in the specifications or Schedule of quantities or 

deviations hereof, the same are exclusive of any trade discounts, or allowances, 
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discount for cash, or profit which the contractor may require and or carriage and 

fixing. 

b. All goods or work, for which prime cost prices or provisional sums of money are 

considered may be selected or ordered from any manufacturer’s or firms, at the 

discretion of the Architect or the Employer.  The Employer reserves to himself the 

right of paying directly for any such goods or work and the Architect may deduct 

the said prices or sums from the amount of the contract.  Should any goods or 

works for which prime cost prices or provisional sums are considered or portions 

of same be not required, such prices or sums, together with the profits allowed for 

such additional amount as the Contractor may have allowed for carriage and 

fixing will be deducted in full from the amount of the Contract.  Whether the 

goods be ordered by the Contractor or otherwise, the contractor shall at his own 

cost fix the same, if  called upon to do so, and the contractor shall also receive and 

sign for such goods and be responsible for their safe custody as and from the date 

of their delivery upon the works. 

c. In cases in which provisional quantities of items/materials are contained in the 

contract, the contractor shall provide such materials and or execute such items to 

such amounts or to greater or lesser amounts as the Architect shall direct in his 

schedule of quantities. 

d. No prime cost sum or sums (or any portion thereof) shall be included in any 

certificate for payment to the contractor until the receipted accounts relating to 

them have been produced by the contractor to the Architect.  Such accounts shall 

show all discounts and any sum or sums in respect of such discounts shall be 

treated as a trade discount.  Provided always, that should the contractor in lieu of 

producing such receipted accounts, request the Architect in writing to issue a 

certificate to the Employer for such sum or sums, due either on account or in 

settlement to a sub-contractor direct, the Architect shall, upon satisfying himself 

that the sub-contractor is entitled to the same, so issue the certificate and such 

sum or sums be deducted from the amount of the contractor, at the settlement of 

accounts and any profit or sum to which the contractor is properly entitled, in 

respect of such sub-contract, and which is in conformity with the terms of contract 

as though the amount of such certificates to the sub-contractor has been included 

in a certificate drawn in favour of the contractor. 

e. If the contractor neither produces the receipt not gives authority to the Architect 

to issue a certificate in favour of such sub-contractor direct, the Architect may 

upon giving the contractor SEVEN DAYS NOTICE in writing of his intentions to 

do so, issue to the sub-contractor such certificate direct to the Employer and 

obtain a receipt from the sub-contractor, which receipt shall be deemed as a 

discharge for the amount of such certificates, as though given by the contractor.  
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In such event, the contractor shall not be allowed any profit he may have added in 

the Schedule of Quantities upon such sub-contract. 

f. The exercise of the option before referred to by the Contractor and the issue of 

certificates, as before described to sub-contractor direct of certificates by the 

Architect, shall not however, relieve the contractor from any of the liabilities in 

respect of insufficient, faulty or incomplete work of the sub-contractor for which 

he may be liable under the terms of the contract. 

 

5. CERTIFICATES AND PAYMENTS: 

The contractor shall be paid by the Employer after due checking and after making 

necessary correction from time to time, by installments under  Interim Certificates to be 

issued by the Architect on account of the works executed by the contractor based on the 

joint measurements taken by the PMC, the Architects representative  and the contractors 

representative when in the opinion of the Architect, work to the approximate value named 

in the Appendix on Page 10 as “Value of work for Interim Certificates”, (or less at the 

reasonable discretion of the Architect & Employer) has be executed in accordance with 

the Contract, subject however, to a retention of the percentage of such value named in the 

Appendix hereto mentioned as “Retention Percentage for Interim Certificates”, until the 

total amount retained shall reach the sum named in the appendix as Total Retention 

Money, after which time the installments shall be up to the full value of the work 

subsequently so executed plus such amount as he may consider proper on account of 

materials delivered upon the site by the contractor for use in the work and available on 

the date of billing. 

And when the works have been virtually completed and the Architect shall have certified 

in writing that they have been so completed, the contractor shall be paid by the Employer 

after satisfying himself in accordance with the certificate to be issued by the Architect, 

the sum of money named in the Appendix as ‘Installment after Virtual Completion’ being 

a part of the said Total Retention Money. 

The Contractor shall be entitled to the payment of the final balance (balance security 

deposit/retention money) in accordance with the final certificate to be issued in writing 

by the Architect at the expiration of the period referred to as ‘The Defects Liquidation 

Liability period’ in appendix on page 10 hereto, from the date of virtual completion or as 

soon after the expiration of such period as the work shall have been finally completed and 

all defects made good according to the true intent and meaning hereof, whichever shall 

happen, provided always that the issue by the Architect of any Certificate during the 

progress of the works or after the completion shall not relieve the contractor from his 

liabilities in cases of fraud, dishonesty or fraudulent concealment relating to the works or 

materials or any matter dealt within the certificate, and in case of all such defects and 
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insufficiencies in the works or materials, which reasonable examination would have 

disclosed.  No certificate of the Architect shall by itself be conclusive evidence that any 

works or materials to which it relates are in accordance with the contract. 

The Architect shall have power to withhold any Certificate, if the works or any parts 

thereof are not being carried out to his and employers satisfaction.  The Architect may by 

any certificate make any correction in any previous Certificate, which shall have been 

issued by him.  Payment upon the Architect’s Certificates shall be made within the period 

named in the Appendix as ‘Period of Honoring of Certificates, after such certificates have 

been delivered to Employer. 

Please refer clause 37 & 46 of Special conditions of agreement. 

 

6. NOTICES: 

Notices for the Employer, the Architect, or the Contractor may be served personally or by 

being left at or sent by registered post to the last known place of abode or business of the 

party to whom the same is to be given or in the case of the contractor by being left on the 

works.  In case of a company or corporation, notices may be served at or sent by 

registered post to the Registered Offices of the Company or Corporation.  Any notice sent 

by registered post shall be deemed to be served at the time, when in the ordinary course 

of post it would be delivered. 

 

7. TERMINATION OF CONTRACT BY THE EMPLOYER: 

If the contractor being an individual or a firm, commit any act of insolvency, or shall be 

adjudged as Insolvent or being an incorporated Company shall have an order for 

compulsory winding up made against it or pass an effective resolution for winding up 

voluntarily or subject to the Supervision of the Court and of the Official Assignee of the 

Liquidator in such acts of insolvency or winding up, shall be unable within seven days 

after notice to him requiring him to do so, to show to the reasonable satisfaction of the 

Architect that he is able to carry out and fulfill the contract, and to give security thereof, 

if so required by the Architect. 

Or if the contractor (whether an individual, firm or incorporated Co.) shall suffer 

execution to be issued. 

Or shall suffer any payment under this contract to be attached by or on behalf of any of 

the creditors of the contractor 

Or shall assign or sublet this contract without the consent in writing of the 

Architects/Employer first obtained. 
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Or shall charge or encumber this Contract or any payments due or which may be due to 

the Contract thereunder. 

Or if the Architect shall certify in writing to the Employer that the contractor, 

a. has abandoned the contract or 

b. has failed to commence the works, or has without any lawful excuse under 

these conditions suspended the progress of the works for 14 days, after 

receiving from the Architect written notice to proceed, or 

c. has failed to proceed with the works with such due diligence and failed to 

make such due progress as would enable the works to be completed within 

the time agreed upon, or 

d. has failed to remove materials from the site or to pull down and replace 

work for 7 days after receiving from the Architect written notice that the 

said materials or work were condemned and rejected by the Architect 

under these conditions, or 

e. has neglected persistently to observe and perform all or any of the acts, 

matters or things by this contract to the observed and performed by the 

Contractors for 7 days after written notice shall have been given to the 

contractor requiring the contractor to observe or perform the same, or 

f. has to the determent of good workmanship or in defiance of the 

Architect’s instructions to the contrary, sublet any part of the contract. 

Then and in any of the said cases the Employer with written consent of the 

Architect, may notwithstanding any previous waiver, after giving 7 days notice in 

writing to the contractor, determine the contract, but without hereby affecting the 

powers of the Architect to continue in force as full as if the contract has not been 

so determined and as if the works subsequently executed has been executed by or 

on behalf of the contractor. 

And further, the Employer under recommendations of the Architect, by his 

Agents, or servants may enter upon and take possession of the works and all 

plants, tools, scaffoldings, sheds, machinery, and other equipment and materials 

also laying upon the premises or the adjoining lands or roads, and use the same as 

his own property or may employ the same by means of his own servants and 

workmen in carrying on and completion the works or by employing any other 

contractors or other persons to complete the works and the contractor shall not in 

any way interrupt or do not act, matter or thing to prevent or hinder such other 

contractor or other persons or person employed for completing and finishing or 

using the materials and plant for the works.   When the works shall be completed 

or soon thereafter as convenient, the Architect shall give a notice in writing to the 
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contractor to remove his surplus materials and plant, and should the contractor fail 

to do so, within a period of 14 days, after receipt thereof by him, the Employer 

shall sell the same by publication and shall give credit to the contractor for the 

amount realised.  The Architect shall thereafter ascertain and certify in writing 

under his hand when (if anything) what shall be due to or payable by the 

Employer for the value of the said plant and materials so taken possession of by 

the Employer, and the expense or loss, which the Employer shall have incurred 

due to the contractor, and the amount which shall be so certified shall thereupon 

be paid by the Employer to the contractor or by the contractor to the Employer, as 

the case may be. 

 

8. TERMINATION OF CONTRACT BY CONTRACTOR: 

If payment of the amount payable by the Employer under certificate of the Architect as 

provided for hereinafter shall be in arrears and unpaid for 30 (thirty) days after notice in 

writing requiring payment of the amount, as aforesaid shall have been given by the 

Contractor to the Employer, or if the Employer obstructs the issue of any such 

certificates, or if the employer commits any Act of insolvency, or if the Employer (being 

an incorporated company) shall have an order made against him or pass an effective. 

Resolution for winding up, either compulsorily or subject to the supervision of the Court 

or voluntarily, or if the Official Liquidator or the Employer shall repudiate the contract, 

or if the if the Official Liquidator in any such winding up shall be unable within 15 days 

notice to him requiring him to do so, to the reasonable satisfaction of the contractor that 

he is not able to carry out and fulfill the contract and to give security for the same 

(including Earnest money), or if the works be stopped for any payments due, and to 

become due thereunder and if required under the order of the Architects or the Employer 

or by an injunction or other order of any court of law, then in any of the said cases, the 

contractor shall be at liberty to determine the contract by notice in writing to the 

Employer/Architect, and he shall be entitled to recover from the Employer, payment for 

all works executed and for any losses he may sustain, upon any plant or materials 

supplied or purchased or prepared for the purpose of the contract. 

In arriving at the amount of such payment, the net rates contained in the contract shall be 

followed, or where the same may not apply, valuation shall be made in accordance with 

clause 22 thereof. 

 

9. Matters to be finally determined by the Architects and the Bank (Called excepted 

matters) – (refer 43(a) below), which shall be final, conclusive and binding on the 

following matters: 
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a) Instructions 

b) Transactions with local authorities 

c) Proof of quality of materials 

d) Assigning or under letting of the contract, 

e) Certificate as to the causes of delay on the part of the contractor and justifying 

extension of time or otherwise, 

f) Rectification of defects pointed out during the defects liability period. 

g) Notice to the contractor to the effect that he is not proceeding with due diligence. 

h) Certificate that the contractor has abandoned the contract. 

i) Notice for determination of the contract by the Employer. 

 

10. ARBITRATION: 

a) When the contractor is dissatisfied with the decision of the Architect/Employer, the 

contractor is required to give a notice to the Employer within 30 days of the receipt of 

such decision, for the appointment of the Arbitrator for the settlement of the outstanding 

disputes. 

b) The Assistant General Manager, State Bank of India, Premises and Estate Department, 

Local Head Office, Bank Street, Koti, HYDERABAD shall be appointed to refer those 

disputes for adjudication to a sole arbitration. 

c) It is also a term of the contract that if the contractor does not make any demand for 

Arbitrator in respect of any claims within 90 days of receiving the intimation from the 

Bank that the final bill is ready for payment, the claims if any received after 90 days 

period shall be absolutely barred from reference to the Arbitrator. 

d) All disputes or differences of any kind whatsoever, which shall at any time arise between 

the parties hereto touching or concerning the works or the execution or maintenance 

thereof this contract, or the rights touching or of this contract, effect thereof, or to the 

rights or liabilities of the parties arising out of or in relation thereto, whether during 

progress or after determination, foreclosure or breach of the contract (other than those in 

respect of which the decision expressed to be final and binding in cases listed out in 

condition 40 above), Architects shall, after written notice to either party to the contract 

and to the appointing Authority, who shall be appointed for this purpose by the employer 

refer those disputes for adjudication to a sole arbitrator, to be appointed as hereinafter 

provided. 
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e) For the purpose of appointing the sole arbitrator referred to above, the Appointing 

authority will send, within thirty days of receipt by him of the written notice aforesaid, to 

the contractor a panel of three names of persons, who shall be presently unconnected with 

the organization for which the work executed. 

f) The contractor shall on receipt by him of the names as aforesaid, select any one of the 

persons named to be appointed as a sole arbitrator and communicate his name to be 

appointed as a sole arbitrator to the Appointing Authority, within thirty days of receipt of 

the names by him.  The Appointing Authority shall thereupon without any delay appoint 

the said person as the sole arbitrator.  If the contractor fails to communicate such 

selection as provided above within the period specified, the Appointing Authority shall 

make the selection and appoint the selected person as the sole arbitrator. 

g) If the Appointing Authority fails to send to the contractor the panel of three names as 

aforesaid within the period specified, the contractor shall send to the appointing authority 

a panel of three names of persons, who shall be unconnected with either party.  The 

Appointing Authority shall on receipt by him of the names as aforesaid select any one of 

the persons named and appoint his as the sole arbitrator.  If the Appointing Authority fails 

to select the person and appoint him as the sole arbitrator within 30 days of receipt by 

him of the panel and inform the contractor accordingly, the contractor shall be entitled to 

appoint one of the persons from the panel as the sole arbitrator and communicate his 

name to the Appointing Authority. 

h) If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or 

vacates his office due to any reasons whatsoever, another sole arbitrator shall be 

appointed as aforesaid. 

i) The work under the contract, shall however, continue during the arbitration proceedings 

and no payment due or payable to the contractor shall be withheld on account of such 

proceedings. 

j) The arbitrator shall be deemed to have entered on the reference, on the date he issues 

notice to both the parties, fixing the date of first hearing. 

k) The arbitrator may from time to time, with the consent of the parties, enlarge the time for 

making and publishing the award. 

l) The Arbitrator shall give a separate award in respect of each dispute or difference 

referred to him.  The Arbitrator shall decide each dispute in accordance with the terms of 

the contract and give a reasoned award.  The venue of arbitration shall be such a place, as 

may be fixed by the Arbitrator in his sole discretion. 

The fees, if any, of the Arbitrator, if required to be paid before the award is made and 

published, shall be paid half and half by each of the parties.  The costs of the reference 

and of the award including the fees, if any, of the Arbitrator, who may direct to any by 
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whom and in what manner such costs or any part there of shall be paid and may fix or 

settle the amount of costs to be so paid. 

m) The award of the Arbitrator shall be final and binding on both the parties. 

n) Subject to aforesaid, the provisions of the Arbitration and Conciliation Act, 1996, or any 

statutory modifications or re-enactments thereof, and the rules made thereunder, and for 

time being in force, shall apply to the arbitration proceedings under this clause. 
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7. INDEX TO SPECIAL CONDITIONS OF CONTRACT 

 

1. Inspection of drawings 

2. Contractor to visit site 

3. Execution of work (Prices to include) 

4. Schedule of Quantities 

6a. Quantities liable to alterations 

  b. Filling of tenders 

7. Access for inspection 

8. Dimensions 

9. Program of works 

10. Water and Electricity 

20. Procurement of materials 

21. Facilities to other contractors 

22. Testing 

23. Site meetings 

24. Custody and security of materials 

25. Treasure trove 

26. Notices 

27. Statutory regulations 

28. Measurements to be recorded before work are covered up. 

29. Working at night or on holidays. 

30. Working on holidays 

31. Action where there is no specification 

32. Reporting of accident 

33. Cleaning the site on completion/determination of work 

34. Possession of buildings/work completed 

35. Typographic, Clerical and other errors. 

36. Information to be supplied by the Contractors. 

37. Bench marks 
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38. Force Majeure 

39. Architect’s drawings and instructions 

40. Completion of work and liquidated damages 

41. Bill of payments 

42. Workmanship 

43. Schedule of quantities 

44. Site Supervision 

45. Engagement of Apprentices 

46. Rates 

47. Income tax 

48. Extra items rates 

49. Service drawings/shop drawings/catalogue 

50. Payment 

51. Permission 

52. Maintaining Registers at site 

53. Agreement 

54. Insurance 

55. Indebtedness and liens  

56. Work performed at contractor’s risk 

57. Photographs 

58. Inspection by the Chief Technical Examiner 

59. Special conditions of contract 

60. B.I.S. Codes  
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8. SPECIAL CONDITIONS OF CONTRACT 

 

1. INSPECTION OF DRAWINGS: 

Before filling in the tender, the contractor will have to check up all drawings and 

Schedule of quantities, and will have to get immediate clarifications from the Architect 

on any point, that he feels is vague or uncertain.  No claim/damages or compensation will 

be entertained on this account. 

 

2. CONTRACTOR TO VISIT SITE: 

Each tenderer must, before submitting his tender, visit the site of works, so as to ascertain 

the physical site conditions prices and availability and quality of materials according to 

specifications before submitting the quotations.  No excuse regarding non-availability of 

any materials or changes in the price will be entertained or extra allowed on that account. 

The existing adjacent buildings belonging to Govt/private which are in close proximity of 

the proposed Interiors, hence the contractor shall cater for all arrangements to carry out 

the work without causing any disturbance to the occupants by providing screens with 

bamboo matting or other suitable material approved by Architects/Engineer.  The 

contractor shall ensure that no dust or construction material falls near/around the existing 

buildings. 

 

3. EXECUTION OF WORK (PRICES TO INCLUDE):  

i) The whole of the work as described in the Contract (including the Schedule of Quantities, 

the specifications and all drawings pertaining thereto) and as advised by the Architect & 

employer from time to time is to be carried out and completed in all its parts to the entire 

satisfaction of the Architect & Employer.  Any minor details of construction, which may 

not have been definitely referred to in this contract, but which are usual in sound 

building, road and all construction practice and essential to the work, are deemed to be 

included in this contract.  Rates quoted in the Tender are inclusive of transportation and 

other over heads. 

 The rates quoted in the tender should also include all charges for: 

 a) 1. Carrying 

2. Hauling 

3. Labour 

4. Fixing 
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5. Watering 

6. Cleaning 

7. Making good and 

8. Maintenance etc. 

b) The contractor should arrange timely at his cost for all required. 

i) Plant, machinery, scaffolding, formwork, ladders, ropes, nails, spikes, 

shuttering, temporary supports, platforms, tools, all materials etc., required 

for executing the work, and protecting them from weather and other 

normal/natural causes. 

ii) Covering/protecting for the walling and other works, during inclement 

weather, strikes etc., as and when necessary and or as directed. 

iii) All temporary canvas covers/covering, lights, tarpaulin, barricades, water 

shoots etc. 

iv) All stairs and steps, thresholds and any other requisite protection for the 

works. 

v) All required temporary weather-proof sheds at such places and in a 

manner approved by the Architect, for the storage and protection of 

materials, against the effects of sun and rain. 

vi) All required temporary fences, lighting/sign-boards etc., guards, 

approaches and roads as may be necessary for execution of the contract 

works and for safegaurding the public. 

c) The Architect & Employer will be the sole judge in deciding as to the suitability 

or otherwise of the tools/formwork/machinery or plant that may be brought to the 

work site by the contractor for the proper execution of the work. 

d) The rates quoted by the tenderer in the Schedule of Probable items of work will 

be deemed to be for the finished work. 

 

5. SCHEDULE OF QUANTITIES: 

The Schedule of quantities forms part of the contract, but the Employer reserves the right 

to modify the same or any part thereof as per variation clause stated herein below.  The 

contractor shall not be allowed any compensation or damages for the work which is so 

omitted or cancelled or added or substituted by the Architect & Employer. 

 Please refer clause 4 of General Conditions of Contract. 
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6.a. QUANTITIES LIABLE TO VARY: 

This clause applies for unlimited variations (+ or -) for items of foundations and those 

executed below plinth level.  For all other items, only in case where + variations of any 

item exceeds 100% of Quantities of respective items given in the schedule of quantities 

of the contract, such additional quantities of those items shall be treated as extra items 

and valued as per clause 45 of special conditions of contract, considering of that rates for 

these items cannot be derived from the contracted items of work. 

The quantities indicated in the bill of quantities are only approximate, and hence may 

vary on either side (+ or -) for accomplishing the works enunciated under the scope of 

works, in accordance with designs, drawings and specifications and  or instructions of the 

Architect & Employer.  Variations may also occur, consequent upon addition or deletion 

or substitution of particular items, change of designs or specifications during the course 

of execution.  The contractor, in either case, is bound to carryout the modified quantities 

upto +100% (plus one hundred percent) variation, without any enhancement in rates and 

at the same rates as per accepted original tendered rates. 

 Please refer clause 4, 5 & 6 of General conditions of contract. 

 

b. FILLING OF TENDERS: 

The rates and amounts for each tendered item should filled in separate columns provided 

for in the Schedule of quantities and all the amounts should be totaled up in order to show 

the aggregate value of the entire tender.  All rates shall be filled in both words and 

figures.  These figures and words shall be preceded by ‘Rs’ and ‘Ps’ as the case may be, 

and while filling in words, must end with “Only”.  Example: 

 i) Rs.15.25 (Rupees fifteen and paise twenty five only) 

 ii) Rs.20.00 (Rupees twenty only) 

The rates quoted in figures should be clearly showing the rates in full.  While filling rates 

in words, each line should end in ‘-‘, and if continued further, last line for the rate of each 

item shall end in “Only”.  All corrections, by the contractor in the tender schedule shall 

be duly attested by the initials of the tenderer.  Corrections which are not attested or over 

writings in rates may entail the rejection of the tender. 

In case the rates written in figures/words/amount differ, the following procedure shall be 

followed: 

a) When there is a difference between the rates in figures and in words, the rates 

which correspond to the amounts worked out by the contractor will be taken as 

correct. 
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b) When the amount of an item is not worked out by the contractor or it does not 

correspond with the rate written either in figures or in words, then the rate quoted 

by the contractors in words shall be taken as correct. 

c) When the rates quoted by the contractor in figures and in word tallies but the 

amount is not worked out correctly, the rate quoted by the contractor shall be 

taken as correct and not the amount. 

 

7. ACCESS OF INSPECTION: 

The contractor is to provide at all times, during the progress of the works and the 

maintenance period, means of access with ladders, gangways etc., and the necessary 

attendants to move and adopt the same as directed for the inspection or measurement of 

the work by the Architect and Employer or any other agency employed by the client. 

 Refer clause 7 of General Conditions of Contract. 

 

8. DIMENSIONS: 

In all cases figured dimensions are to be accepted in preference to scaled sizes.  Large 

scale details shall take precedence over small scale details/drawings.  In case of any 

discrepancy, the contractor shall ask for a clarification, before proceeding with the work.  

Accordingly, if any work is executed without prior clarification, it is liable to be rejected 

and shall not be paid for, 

 

9. PROGRAMME OF WORKS: 

The contractor on starting the work shall furnish to the Employer and Architect a 

PERT/CPM programme, for carrying out the work stage by stage in the stipulated time, 

for the approval of Architects and Employer, and follow strictly the approved time 

schedule by incorporating changes, if any, so authorised by the Architect and Employer, 

to ensure the completion of construction work ins stipulated time.  A graph or chart on 

individual item/group of items/trades of work shall be maintained, showing the progress 

both in terms of quantities and value, week by week.  The contractor shall submit to the 

Employer and Architect a weekly progress report stating the number of skilled and 

unskilled labourers employed on the work, working hours done, quantity of cement, steel 

and other major items of materials (quantity and value wise) used and corresponding 

place, type and quantity of work done during the period. 

The contractor must inform the Architects, 10 days in advance of requirement of 

respective drawings and details by him, from time to time.  The contractor shall strictly 
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adhere to the approved programme and arrange for the materials and labour etc., 

accordingly. 

Despite repeated instructions, if the contractor fails to show satisfactory progress of the 

work, the Employer/Architect may take suitable action as deemed fit, including levying 

of liquidated damages not exceeding ½% of contract price for delay of every week or part 

thereof, subject to a limit of total liquidated damages levied under this clause to 5% of 

contract price without prejudice to any terms and conditions of the contract. 

 Please refer clause 29 & 30 of General Conditions of contract. 

 

10. OFFICES, STORES, SHEDS ETC., ON THE SITE: 

a. The contractor shall provide for all necessary storage on the site, in a specified 

area for all materials, in such a manner that all such materials, tools etc., shall be 

duly protected from damages by weather or any other cause.  Stores for storage of 

cement shall have all weather proof floors, walls and roof and have proper locking 

arrangements and must be secure.  All these must be maintained till the work is 

completed and so certified by the Architect.  Necessary and adequate watch and 

ward for all such accommodations and stores shall be provided for by the 

contractor at his cost and same included in the rates/amounts quoted by him.  All 

such stores shall be cleared away and the ground left in good and proper order on 

completion of this contract unless otherwise expressly mentioned herein. 

b. All materials which are stored on the site such as plywood, false ceiling material 

etc., shall be stacked in such a manner as to facilitate rapid and easy checking of 

quantities of such materials and prevent deterioration in quality due to water etc. 

 

11. WATER AND ELECTRICITY: 

Contractor shall make his own and adequate arrangements for water required for drinking 

and construction purposes and also for required electric supply at site for satisfactory 

execution and completion of the work, at his own cost.  The contractor shall get the water 

used for construction purpose tested periodically as per relevant BIS codes at his cost, 

and shall get the same approved from Architect and clients before using such water for 

the work. 

 

 12. PROCUREMENT OF MATERIALS: 

 

Contractor shall procure all the materials for the work from the open market.  Time is the 

essence of the contract.  Acceptance of the completion date by the contractor shall mean 
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that he has taken into consideration the availability of all materials of approved make and 

quality in sufficient quantities at respective markets/sources, to enable him to complete 

the entire work in the stipulated period. 

Contractor will get samples of all materials approved by the Architect and employer, 

before placing order/purchase/procurement.  They shall conform to relevant B.I.S. codes 

and or tender specifications as applicable. 

For all materials, the contractor shall quote for the best quality of the materials of best 

make/source or supply and they should be got approved by the architect and employer, 

before procurement. 

In case sufficient quantities of approved quality materials from approved sources are not 

available in time, contractor may have to procure the same from neighbouring areas even 

with longer leads, as required and directed, at no extra cost.   

 Please refer clause 9 of General Conditions of contract. 

 

13. SANITARY ACCOMMODATION IN SITE: 

The contractor shall provide and maintain at his own cost and expense adequate closet 

and sanitary accommodation for the use of his workmen and others in accordance with 

the rules and regulations of the relevant local authrorities. 

 

14. FACILITIES TO OTHER CONTRACTORS: 

The contractor shall give full facilities and co-operation to all other contractors working 

at site doing plumbing, INTERIOR, civil works etc., as directed by the Architect & 

Employer and shall arrange his programme of work, so as not to hinder the progress of 

other works.  The decision of the Architect & Employer, on any point of disputes 

between the various contractors, shall be final and binding on all parties concerned. 

 

15. TESTING: 

The contractor shall, as and when directed by the Architect & Employer, arrange to test 

materials and/or portions of the work at site in any approved laboratory at his own cost, 

in order to provide their soundness and efficiency.  The contractor shall transport all the 

materials from site to the approved laboratory at his own cost.  The contractor shall 

carryout all the mandatory tests as per list attached at the frequencies stated therein.  Even 

after such tests, any materials brought to site or incorporated in the works are found to be 

defective or unsound or not as per approved samples, the contractor shall remove the 

same and re-erect at his own cost and without any additional time/period for the same, 

with reference to the date fixed for completing the work.  In case these tests are not 
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carried out at the frequencies stated, then proportionate costs of materials not so tested, 

including cost of testing and quantities of items of work executed with such materials, if 

otherwise accepted for retention in the work, will be deducted from the dues to the 

contractor.  The deductions will be worked out by the Architect/client and shall be final 

and binding on him. 

Tolerance on various material and items of work shall be allowed laid down in the 

documents below and the order of precedence shall be: 

a) Relevant Indian Standards Specifications. 

b) CPWD norms. 

c) Manufacturer’s Specifications. 

In absence of above Architect’s decision basing on the general practice being following 

shall be final. 

 

17. SITE MEETINGS: 

A senior representative of the contractor shall attend weekly meetings at works site; and 

in additions, meetings as and when arranged by Architect & Employer to discuss the 

progress of the work and sort out problems, if any, and ensure that the work is completed 

in the stipulated time. 

 

18. CUSTODY AND SECURITY OF MATERIALS: 

The contractor shall be responsible for the custody and security of all materials and 

equipment at site and he will provide full time watchman/watchmen to look after his 

materials, stores, equipments etc., including cement and steel at site and ensure that at no 

time unauthorised persons gains any access at works site. 

 

23. NOTICES: 

The contractor shall give all notices and pay all necessary and relevant fees and shall 

comply with all Acts and Regulations, for the successful completion of the contract work. 

 Please refer clause 8 of General Conditions of Contract. 

 

24. STATUTORY REGULATIONS: 

The whole of the work including sanitation and INTERIOR is to be complied with, as per 

the requirements and bylaws of the relevant statutory authorities, including Contract 

Labour (Regulation and Abolition) Act, 1970 of Central Government. 
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25. MEASUREMENT TO BE RECORDED BEFORE WORK IS COVERED UP: 

The contractor shall take joint measurements with the Employer’s representative (Project 

Management Consultant or any Engineer identified by the Bank) and Architect’s 

representative before covering up or otherwise placing beyond the reach of measurement 

any item of work.  Should the contractor neglect to do so, the same shall be uncovered at 

the contractor’s expense or in default thereof, no payment or allowance shall be made for 

such work or the materials with which the same was executed. 

 Refer clause 20 of General Conditions of Contract. 

 

26. WORKING AT NIGHT OR ON HOLIDAYS: 

The contractor can carry out major work at night, only with prior permission of the Site 

Engineer of Employer/Architect and with proper supervision.  However, all concrete 

work will be carried out only during the day light. 

 

 WORKS AT NIGHT: 

If the contractor is required to do preliminary works at night, in order to complete the 

work within the Time Schedule, the contractor shall provide and maintain at his own cost 

necessary and sufficient barricades/lights etc., to enable the work to proceed satisfactorily 

without danger.  Approaches to the site also shall be sufficiently lighted by the contractor. 

 

27. WORKING ON HOLIDAYS: 

No work shall be done on Sunday or other Bank holidays that may be notified by the 

Architect & Employer, without the specific sanction in writing of the Architect & 

employer or his representatives. 

 

28.      ACTION WHERE THERE IS NO SPECIFICATION: 

In case of any item/class of work, for which there is no specification mentioned (either in 

part or full), the same will be carried out in accordance with the relevant CPWD 

specifications (only for the specifications missing in the contract) and if not available 

even there (either in part or full) in, relevant standards of BIS shall be followed (only for 

the portions of specifications missing in the contract specifications and CPWD 

specifications).  Indian standard specifications, subject to the approval of the Architect & 

Employer 
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29.      REPORTING OF ACCIDENT TO: 

The contractor shall be responsible for the safety of all persons employed by him on the 

works and shall report serious accidents to any of them, whenever and wherever 

occurring one the works, to Employer who shall make every arrangement to render all 

possible assistance.  This shall be without prejudice to the responsibility of the 

Contractor, under the Insurance clause of the General Conditions.  Contractor shall take 

all the precautions as detailed in the safety code attached separately. 

 

30. CLEARING THE SITE ON COMPLETION/DETERMINATION OF WORKS: 

The contractor shall clear the site of works as per the instructions of the Architect.  The 

site of works shall be cleared of all men, materials, sheds, huts etc., belonging to the 

contractor.  The site shall be delivered in a clean and neat condition, as required by 

Architect, within a period one week after the job is completed.  In case of failure by the 

contractor, the Employer, under advice to the Architect, has the right to get the site 

cleared to his satisfaction at the risk and cost of the contractor. 

 

31. POSSESSION OF BUILDINGS/WORK COMPLETED: 

The contractor shall hand over to the Employer possession of the completed works in 

stages, as and when required, and as directed by the Architect & Employer. 

The Employer will take over the possession of completed works in stages as directed by 

the Architect, and defects liability period will commence only from the date of final 

handing over of all the work accordingly. 

Please refer Appendix to General Conditions of contract. 

 

32. TYPOGRAPHIC, CLERICAL AND OTHER ERRORS: 

The Architects/Employer’s clarification regarding partially omitted particulars or 

typographical, clerical and other errors shall be final and binding on the contractors. 

 

33. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR: 

The contractor shall furnish to the architect & Employer the following from time to time: 

a. Detailed industrial statistics regarding the labour employed by him, etc., every 

month (within 5th of succeeding month), 
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b. The Power of Attorney, name and signature of his authorised representative, who 

will be in charge for the execution of work. 

c. The list of technically qualified persons (to be approved by the Architect) 

employed by him for the execution of the work within 15 days from date of start 

of work, 

d. The total quantity and quality of materials used for the works, every month within 

5th of succeeding month. 

Last para of clause 33: 

Failure to submit any of these details in time, shall be treated as a breach of the 

contract and likely to result in, 

i) Levying a fine of Rs.500 for each default for each month, and or 

ii) With holding payments, otherwise due. 

iii) For the periods for which name of technically qualified persons are not 

given or for which such persons are not employed, recoveries shall be 

made at Rs.7,500/- per month for each month of default. 

In all these matters the decision of the Architect shall be final and binding. 

 See clause 41 also. 

 

34. FORCE MAJEURE : 

Neither party shall be held responsible by the other for breach of any condition of this 

Agreement, attributable to any “Act of God”, Act of State, Strike, lock-out or control or 

any other reason, beyond the control of the parties and any breach of clauses arising from 

such Force Majeure conditions as aforesaid shall not be regarded as breach of the 

provisions of this Agreement. 

 

35. ARCHITECT’S DRAWINGS AND INSTRUCTIONS: 

A set of major drawings, along with the contract documents shall be provided to the 

contractor.  If any clarification or further drawings are required by the Contractor during 

or before the start of construction work, the contractor shall inform the Architects and the 

SBI sufficiently in advance in writing to provide the same.  Working details will be given 

to the Contractor from time to time, during the progress of work, as and when required.  

In case, any other drawing/detail is required by the contractor, he will give a minimum of 

fifteen days notice to the Architect. 

Refer clause 2 & 3 of General conditions of contract. 
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37. COMPLETION OF WORK AND LIQUIDATED DAMAGES: 

The work shall be completed within 90 DAYS from date of commencement of work. 

The date of commencement shall be the day: 

 

a) One week from the date of issue of work order, 

Or 

b) The day on which the contractor receives the possession of the site, 

Or 

c) The contractor is asked in writing to take over the possession of the site,  

 

whichever is later. 

Time is the essence of the Contract.  The Contractor shall strictly adhere to the 

programme/chart agreed to. In case the contractor fails to complete the work as 

mentioned above, the liquidated damages may be imposed at the rate of 0.5% per each 

week (or part thereof) of delay, subject to a maximum of  5% of contract amount. 

 Refer clause 30 & 31 of General Conditions of contract. 

 

38.    BILLS OF PAYMENTS: 

The minimum value of work for interim payments will be Rs. 12 lakhs, as stated in 

Appendix.  The contractor shall submit interim bills, once a month on the basis of joint 

measurements recorded at site by the contractor’s Employer’s and the Architects 

representatives.  The bill will be certified by the Architect within 15 working days from 

the date of submission of the bill by the contractor, and the Employer will make payment 

as stated in the Appendix to General Conditions of Contract.  All such interim payments 

shall not be considered as an admission of the due performance of the contract or any part 

thereof in any respect and shall not preclude the requiring of bad unsound and imperfect 

or unskilled work to be removed and taken away and reconstructed or re-erected at 

contractor’s cost, all as per Employer and Architect’s instruction and directions. 

 

39. WORKMANSHIP: 

Quality of materials and workmanship shall conform strictly to specifications 

given/stipulated in the tender/contract, and contractor will ensure that the best quality of 

work will be done to the satisfaction of the Architect and Employer, with strict control on 

the materials, workmanship and supervision. 

 Refer clause 9 of General Conditions of Contract. 
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40. SCHEDULE OF QUANTITES: 

Quantities mentioned in the Schedule of Quantities, included in the contract, are 

approximate and are subjected to variations as per actual site conditions & requirements 

and as directed by the Architect & Employer.  The work shall be executed and completed 

accordingly. 

Refer clause 4, 5 and 6 of General Conditions of Contract. 

 

41. SITE SUPERVISION: 

The contractor shall appoint at his own cost competent and adequate number of qualified 

Engineers at site, for (1a) joint measurements and preparations of bills (2b) for testing 

materials at site and outside laboratory (c) for concreting and reinforcement work (d) for 

other general supervision.  Their appointment shall be approved by the Architect & 

Employer.  The site engineers shall not be removed from the site without the written 

consent of the Architect & Employer. 

 See clause 33 above also. 

 

42. ENGAGEMENT OF APPRENTICES: 

The Contractor shall during the currency of the contract, when called upon by the clients, 

engage and also ensure engagement by sub-contractors and others employed by the 

contractor in connection with the works such number of apprentices in the categories 

mentioned in the act and for such period as may be required by the clients.  The 

contractor shall train them as required under the Apprentice Act 1961 and the Rules made 

thereunder and shall be responsible for all obligations of the clients under the said Act, 

including the liability to make payment of apprentices, as required under the said Act. 

 

43. RATES: 

Contractor shall quote all the rates both in figures and in words and any alterations shall 

have to be initialed by the contractor.  Rates quoted by the contractor for the same item in 

different schedules shall be same, and incase different rates are quoted, the lowest will be 

taken as correct and the schedule corrected accordingly.  In case of discrepancy between 

rates given in words and figures or in the amount worked out, the following procedure 

will be followed: 

In case of item rate tender: 
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The tenderers shall quote their rates for individual items both in words and figures 

in case of discrepancy between the rates quoted in words and figures the unit rate 

quoted in words will prevail.  If no rate is quoted for a particular item the 

contractor shall not be paid for that item when it is executed. 

The amount of each item shall be calculated and the requisite total is given.  In 

case of discrepancy between the unit rate and the total amount calculated from 

multiplication of unit rate and the quantity the unit rate quoted will govern and the 

amount will be corrected. 

The tenderers should not change the units as specified in the tender.  If any unit is 

changed the tenders would be evaluated as per the original unit and the contractor 

would be paid accordingly. 

The tenderer should not change or modify or delete the description of the item.  If 

any discrepancy is observed he should immediately bring to the knowledge of the 

Architect / SBI. 

 

44. INCOME TAX: 

Income tax shall be deducted at source by the client from the contractor’s interim and 

final bill payments as required by law. 

 

45. EXTRA/SUBSTITUTED ITEM RATES: 

Such items shall be executed as per directions/instructions of the Architects of the 

employer. 

The work on extra/substituted items shall be started only after the receipt of written order 

from the client/Architect.  Rates for additional/extra or substituted (altered) items of 

work, which are not covered in the contract, cannot be derived from the contract item 

rates either in full or partly, shall be calculated on the basis of actual costs plus 15% for 

overhead and profit etc., only to the extent not derivable from the contract item rates. 

See clause 21 of General Conditions of Contract. 

 

46. SERVICES DRAWINGS/SHOP DRAWINGS/CATALOGUE: 

After getting approval from the Architect & Employer, the contractor shall submit to the 

concerned local authorities’ necessary services drawings showing layouts etc., for getting 

approval of the schemes.  On completion, the contractor shall arrange to get Drainage 

Completion Certificate and other Certificate necessary for obtaining Building Completion 

certificate.  The contractor shall furnish completion drawings of all services in triplicate, 
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showing the work as actual executed, along with levels.  Contractor shall submit for 

approval 4 copies of shop drawings/ catalogue/ equipment characteristics/ manufacturer’s 

specifications, drawings etc., as and when required and directed by the Architect & 

Employer.  Costs of all these are deemed to have been included in the respective item 

rates quoted by the contractor and nothing extra shall be paid on account of any of these 

requirement/acts. 

 

47. PAYMENT: 

No payment whatsoever shall be made by the Employer, if the Contractor abandons the 

work, due to any site difficulties etc. 

See clause 36 & 37 of General conditions of contract. 

 

48. PERMISSION: 

The contractor shall also obtain necessary permission approvals from the relevant 

authorities shall be obtained by the contractor at no extra cost. 

 

49. MAINTAINING REGISTERS AT SITE: 

The contractor shall maintain registers for consumption of various specials, testing of 

materials etc., in the proforma which shall be given by the Architect & Employer from 

time to time. 

 

50. AGREEMENT: 

The successful contractor shall be required to enter into an agreement in accordance with 

the Draft Agreement and Schedule of Conditions etc., within 15 days from the date the 

contractor is advised by the Architect & Employer that his tender has been accepted.  The 

contractor shall pay for all stamps and legal expenses incidental thereto.  However, the 

written acceptance of the tender by the Employer, will constitute as a binding contract 

between the Employer and contractor, whose tender has been accepted, whether such 

formal agreement is or is not subsequently executed. 

 

51. INSURANCE: 

The contractor shall provide insurance in respect of damage to persons and property and 

firm insurance as per clause 27 and 28 of General conditions of contract.  In addition he 

will also insure against riots and civil commotion.  The insurance shall also cover third 
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party and all the persons working at site and visitors including contractors, workers, 

Architect’s and client’s people, other contractor’s workers etc.  The contractor shall 

indemnify the Employer against any claim or compensation or mishaps of whatsoever 

nature at site during the progress of work. 

The contractor shall prove to the Architect/Client from time to time that he has taken out 

all the insurance policies as required and directed and has paid the necessary premium for 

keeping the policies valid as per clause 27 & 28 of the General Conditions of Contract. 

 In case of failure by the Contractor or sub-contractor to effect and keep in force the 

insurance policies, then the client, without being bound to, may pay such premiums as 

may be necessary and deduct the same from any money due or which may become due to 

the contractor or recover the same as a debt due from the contractor. 

 

52. INDEBTEDNESS AND LIENS: 

The contractor agrees to furnish the Employer from time to time, during the progress of 

the work as requested, verified statement showing the contractor’s total outstanding 

indebtedness in connection with the work covered by the contract.  Before final payment 

is made, the Employer may require the contractor to furnish the Employer with 

satisfactory proof that there are no outstanding debts or liens in connection with the 

contract.  If during the progress of the work, the contractor shall allow any indebtedness 

to accrue to sub-contractor or other and shall fail to pay or discharge same within five (5) 

days after demand, then the Employer may withhold any money due to the contractor 

until such indebtedness is paid, or apply the same towards the discharge thereof. 

 

53. WORK PERFORMED AT CONTRACTOR’S RISK: 

The contractor shall take all precautions necessary and shall be responsible for the safety 

of the work and shall maintain all lights, guards, signs, barricades, temporary passages or 

other protection necessary for the purpose.  All work shall be done at the contractor’s risk 

and if any loss or damage shall result from fire or from any other cause, the contractor 

shall promptly repair or replace such loss or damage free from all expenses to the 

Employer.  The Contractor shall be responsible for any loss or damage to materials, tools 

or other articles used or held for use in connection with the work.  The work shall be 

carried on to Employer or of others and without interference with the operation of 

existing machinery or equipment, if any. 

 

54. PHOTOGRAPHS: 
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The contractor at his own cost shall take photographs of site and individual buildings 

during the progress of the work as directed by the Architect/Client and submit two copies 

of each photograph with minimum size 20 cm x 15 cm to the client/Architect. 

 

55. INSPECTION BY THE CHIEF TECHNICAL EXAMINERS (VIGILANCE): 

The proposed work covered under this tender, during the progress and/ or after 

completion, can also be inspected by the Chief Technical Examiner/ Technical Examiner 

or Officers of the Central Vigilance Commission, Government of India, on behalf of 

Architect & Employer to ascertain that the execution of the work has been done with 

materials and workmanship all as stipulated in the contract and as directed. 

Contractor shall afford all reasonable facilities to the above vigilance staff and also 

provide them with ladders, tapes, plum bob, level etc., as required and directed and also 

necessary labourers skilled/unskilled to enable them to complete their 

inspection/study/technical scrutiny and no extra shall be admissible to the contractor on 

this account. 

 

56. SPECIAL CONDITIONS OF CONTRACT: 

In the event of any discrepancy with clauses mentioned anywhere else in the tender with 

the clauses mentioned within special conditions of contract, the clauses mentioned within 

the special conditions of contract shall supersede there mentioned elsewhere. 

 

57. BIS CODES 

It is compulsory for the contractor to keep all the B.I.S. codes mentioned in this tender 

document at his cost at the site to ensure the proper supervision/quality of work and 

materials. 

 

58.  AS BUILT DRAWINGS 

The contractor shall prepare and submit a set of as-built drawings, duly certified by the 

Architect.  The set consists of 2 soft copies and 3 sets of hard copies. 
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9. GENERAL AND TECHNICAL SPECIFICATIONS 

 

1. These specifications are for the work to done, items to be supplied and materials to 

be used in the works as shown and defined on the drawings and described herein all 

under the supervision and to the satisfaction of the Consultant/Bank. 

2. The workmanship is to the best available and of a high standard, use must be made of 

‘specialist’ tradesman in all aspects of the work and allowance must be made in the rates 

for doing so. 

3. The materials and items to be provided by the contractor shall be the best of their 

respective kinds and as approved by the consultant/Bank in accordance with samples, 

which may be submitted for approval and generally in accordance with the specifications. 

4. Samples of all materials including these specified by name of the manufacturer or the 

brands, trades name or the Consultant/Bank for their approval before the contractor either 

orders or delivers in bulk to the site.  Samples together with their packings are to be 

provided by the contractor free of any charge and should any materials be rejected, the 

same will be removed from the site at the expenses of the contractor. 

5. The contractor is also required to submit specimen finishes of all colours, fabrics, polish 

shades, etc., for approval of the Consultant/Bank before proceeding with such works. 

6. Should it be necessary to prepare shop drawings, the contractor at his own expenses 

prepare and submit atleast four sets of such drawings to Consultant/ Bank for approval 

7. The contractor shall produce all invoices, vouchers or receipts account of all purchases 

done by him for materials if called upon to do so either by consultants or the Bank. 

8. The contractor should verify all measurements given in the drawing at the site before 

commencing the work. Any difference should be clarified with the Consultant before 

commencing the work. 

9. Partition line out shall be done at the site before starting the work and got approved from 

the Consultants. 

10. The contractor shall submit Bar chart (CPM Method) for the complete work within one 

week of letter of acceptance of tender and get the same approved from Consultant/Bank.  

In advance to co-ordinate the work with other agencies. 

11. In order to complete the work in time, the contractor may have to work in more than one 

shift and beyond office hours.  He will do so without any extra charges and without 

causing any disturbance/inconvenience to the neighbourhood. 
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12. The contractor shall make necessary security arrangements at the site for the safety of his 

tools, materials and equipment etc., at his own cost. 

13. The contractor shall quote his rate including the cost of materials as specified, 

corresponding wastages, labour, sales tax or any other taxes and duties, octroi, 

transportation to worksite etc. 

The rates are firm and no escalation on any account shall be allowed on accepted rates. 

14. Timber: Hardwood and Teakwood shall be the best wood locally available and 

should be well & properly seasoned of mature growth, free from worm holes, large 

loose or dead knots or other defects and will not suffer warping, splitting or other 

defects through improper handling. 

Teakwood to be either CP or Ballarshah and shall be of best quality, free from soft heart, 

worm & bee holes and other defects 

All wrought timber is to be sawn, planned or works to correct sizes and shapes as shown 

in the drawings.  An allowance of 2mm shall be permitted for each wrought face. 

All wooden members shall be liberally coated and treated with anti termite paint before 

fixing. 

15. Plywood: 

Plywood shall be of urea formaldehyde phenol bonded of approved B.W.P. type, make, 

brand, etc.  Thickness of plywood shall be as per details given in the 

drawings/specifications. 

16. Workmanship for Joinery: 

Timber is to be cut to required size and length and the joinery should start immediately 

after the line out is finalised.  It should be framed up (but not bonded) and stored until 

required for fixing position.  At this stage it should be bonded and wedged up.  Any 

portion that warps or develops shakes or other defects shall be replaced before wedging 

up.  The whole work is to be framed and finished in a proper line and level and as 

detailed in the drawings and fitted with all necessary metal ties, straps, bolts, screws. 

Twining bonded joints are to be cross tongued with teak tongues. 

17. The contractor shall be responsible for providing and maintaining temporary coverage 

required for the protection of dressed, finished or semi-finished works if left unprotected.  

He is also to clean out all shavings, cut ends and other wastages from all parts of the 

work at his expenses. 
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18. Laminate sheeting shall be of specified thickness, make and either plain, sued, satin or 

with design finish samples showing the surface texture and pattern are to be submitted in 

proper sizes for approval before use. 

The laminates shall be fixed with proper adhesive of approved grade and brand. 

19. The contact surface of dowels, tenons, wedges etc., shall be glued with proper adhesive.  

Wherever joinery and carpentry works is likely to come in contract with moisture the 

adhesive shall be water proof. 

20. List of Indian Standards referred to: 

IS: 1200: Latest Method of Measurements of buildings & Civil Engineering works 

IS: 287 – 1973  Recommendation for maximum permissible moisture content of timber 

IS: 1141 – 1973 Code of practice for seasoning of timber 

IS: 3845 – 1966 Code of practise for joints used in wooden furniture. 

IS: 3548 – 1966 Glazing in Buildings. 

IS: 137 – 1965 Specification for ready mixed paint brushing 

IS: 113 – 1950  Ready Mixed Paint, Brushing, Red Oxide-Zinc Chrome, Priming 

IS: 133 – 1975  Enamel, Interior: Undercoating and Finishing. 

IS: 110 – 1968 

  
Ready Mixed Paint, Brushing, Grey Filler, for Enamels 

IS: 129 – 1950  
Ready Mixed Paint, Brushing, Finishing, Interior, Oil Gloss, for General 

Purposes. 

IS: 1948 Aluminum Doors, Windows, and Ventilators. 

 

26. Inspection and Testing: 

The Consultant/Bank shall be entitled at all times at the risk of contractor to inspect 

and/or test by itself or through an independent agency appointed by the Bank to 

inspect, and/or test all the materials, components, and items of work at the expenses 

of the contractor.  All such tests shall be done as per ISI guidelines and as directed by 

Consultants/Bank. 
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10. MODE OF MEASUREMENTS 

1 Partition Panelling sqm. area– one side only paneling finished length x finished 

height (frame work including vertical/horizontal members above 

the false ceiling will not be included in measurements and such 

members shall be treated as included in this mode of 

measurement in the case of partition having difference finished 

heights on either sides average height shall be considered eg. 

2400mm and 2500 then 2450 mm will be average height.  This 

will also include T.W. bends. 

2 Storage Units sqm. area – front elevation finished length  x finished height 

3 False ceiling sqm. area finished length x finished width 

No. deduction of AC grills, lights, cutouts, cornices, drops etc., 

to be measured separate in Sq.mt. 

4 Soffits  sqm. total finished length x total finished depth (width including 

drops of pelment, if any). 

5 Rounding off 

measurements 

All measurements shall be rounded off to the nearest second 

decimal point eg. 21.465m will be 21.47m. 

6 Measurement for 

venetian blinds 

Area of the window opening in sqm.  to which it is specified. 

7 PVC flooring  Sq.mts area Finished length x finished width (deductions shall be 

made for columns, cutouts, etc) only finished area shall be paid. 

 

Wherever not mentioned measurements shall be measured as per ISI S.P.No.27. 
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11. SAFETY CODE 

 

1. Suitable scaffolds should be provided for workman for all the works that cannot safely be 

done from the ground or from solid construction, except in cases of short duration works, 

which can be done safely from ladders.   

2. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if 

the ladder is used for carrying materials as well, it shall be of rigid construction made 

either of good quality wood or steel. The steps shall have a minimum width of 450mm 

and a maximum rise of 300mm.  Suitable foot and hand holds of good quality wood or 

steel shall be provided and the ladder shall be given an inclination not steeper than 1 in 4 

(1 horizontal to 4 vertical). 

3. Scaffolding or staging more than 300mm above the ground or floor, swung or suspended 

from an overhead support, shall be erected with stationery supports and shall have guard 

rails properly attached, bolted, braced and otherwise secured and atleast 900mm high 

above the floor or platform of such scaffolding or staging and extending along the entire 

length of the outside and ends there of with only such openings as may necessary for the 

access of persons and delivery of materials.  Such scaffolding or staging shall be so 

fastened as to prevent it from swaying from the building or structure. 

4. Working platform, gangways and stairways should be so constructed that they should not 

sag unduly or unequally and if the height of the platform or the gangway or the stairway 

is more than 3-6m above ground level or floor level, they should be closely boarded, 

should have adequate width and should be suitably fastened, as described in (ii) above. 

5. Every opening in the floor of a building or in a working platform be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing or 

railing, whose minimum height shall be 900mm. 

6. Safe means of access shall be provided to all working platforms and other working 

places.  Every ladder shall be securely fixed.  No portable single ladder shall be over 9 M 

in length while the width between side rails in ring ladder shall be in no case being less 

than 300mm.  For longer ladders, this width should be increased atleast 6mm for each 

additional foot of length.  Spacing of steps shall be uniform and shall not exceed 300mm. 

7. Adequate precautions shall be taken to prevent danger from INTERIOR equipment.  At 

the work site, no materials shall be so stacked or placed as to cause danger or 

inconvenience to any person or the public.  The contractor shall also provide all 

necessary fencing and lights to protect the public from accident, and shall be bound to 

bear the expenses of defence of every suit,  action or other proceedings  at law that may 

be brought by any person for injury sustained owing to neglect of the above precautions 

and to pay damages and costs, which may be awarded in such suit, action or proceedings 
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to any such persons or which may with the consent of the contractor be paid to 

compromise any claim by any such person. 

8. Demolition: 

Before any demolition work is commenced and also during the progress of the work. 

a. All roads and open areas adjacent to the work site shall either be closed or 

suitably protected. 

b. No electric cable or apparatus which is liable to be a source of danger over a cable 

or apparatus used by the operator shall remain INTERIORly charged. 

c. All practical steps shall be taken to prevent danger to persons employed, from the 

risk of fire or explosion or flooding.  No floor, roof or other part of the building 

shall be so over- loaded with debris or materials, so as to render it unsafe. 

9. All necessary personal safety equipments as considered adequate by the Architects 

should be kept available for the use of the persons employed on the site and maintained in 

a condition suitable for immediate use and the contractor should take adequate steps to 

ensure proper use of equipment by the concerned. 

a. Workers employed in mixing asphaltic materials, cement and lime mortars shall 

be provided with protective footwear and protective gloves. 

b. Those engaged in white washing and mixing or stacking of cement bags or any 

materials which are injurious to the eyes shall be provided with protective 

goggles. 

c. Those engaged in welding works shall be provided with welder’s protective (eye) 

shields. 

d. Stone breakers shall be provided with protective goggles and protective clothing 

and seated at sufficiently safe intervals. 

e. When workers are employed in sewers and manholes, which are in use, the 

contractor shall ensure that the manhole covers are opened and are ventilated 

atleast for an hour before the workers are allowed to get into the manhole and the 

manholes so opened shall be cardoned off with suitable railing and provided with 

warning signals or boards to prevent accidents to the public. 

f. The contractor shall not employ men below the age of 18 years and women on the 

work of painting with products containing lead in any form.  Wherever men above 

the age of 18 years are employed on the work of lead painting, the following 

precautions should be taken. 

10. No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 
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11. Suitable face masks should be supplied for use to the workers when paint is applied in the 

form of spray or a surface having lead paint is rubbed and scrapped. 

12. Overalls shall be supplied by the contractors to the workers and adequate facilities for 

washing shall be provided to the working painters during and on cessation of work. 

13. When the work is done near any place, where there is risk of drowning, all necessary 

equipment should be provided and kept ready for use and all necessary steps taken for 

prompt rescue of any person in danger and adequate provisions should be made for 

prompt first aid treatment of all injuries likely to be sustained during the course of the 

work. 

14. Use of hoisting machine and shackle including their attachments, in charge and supports 

shall conform to the following standards or conditions. 

15. These shall be of good mechanical construction, sound material and adequate strength 

and free from any patent defects and shall be kept in good working order. 

16. Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

durable quality and adequate strength and free from patent defects. 

17. Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including 

any scaffolding or give signals to the operator. 

18. In case of every hoisting machine and of every chain, ring hook, shackle swivel and 

pulley block used in hoisting or lowering or as means of suspension, the safe working 

load shall be ascertained by adequate means.  Every hoisting machine and all gear 

referred to above shall be plainly marked with the safe working load.  In case of a 

hoisting machine having a variable safe working load, each safe working load and the 

condition under which it is applicable shall be clearly indicated.  No part of any machine 

or any gear referred above in this paragraph shall be loaded beyond the safe working load 

except for the purpose of testing. 

19. In case of departmental machines, the safe working load shall be notified by the clients.  

As regards contractor’s machines the contractor shall notify the safe working load of the 

machines to the consultants, whenever he brings any machinery to site of work and get it 

verified by the consultants. 

20. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguards.  Hoisting appliances should be 

provided with such means as will reduce and minimise the risk of accidental descent of 

loads.  Adequate precautions should be taken to reduce to the minimum risks of any part 

of a suspended load becoming accidentally displaced.  Sleeves and boots as may be 

necessary should be provided, whenever workers are employed on INTERIOR 
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installations.  The workers should not wear any rings, watches and carry keys or other 

materials, which are good conductors of electricity. 

21. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition.  No scaffold, ladder, or equipment shall be altered or 

removed while it is in use.  Adequate washing facilities should be provided at or near 

place of work. 

22. To ensure effective enforcement of the rules and regulations relating to safety 

precautions, the arrangements made by the contractor shall be open to inspection by the 

clients or the Architect. 

23. These safety provisions should be brought to the notice of all concerned by display of a 

notice board at a prominent place of the workspot.  The person, responsible for 

compliance of the safety code, shall be named therein by the contractor. 

24. Notwithstanding the above clauses for (i) to (xiv), there is nothing in these to exempt the 

contractor from the operation of any other Act or Rules in force in the Republic of India. 
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12. LABOUR LAWS AND RULES 

 

The Site Engineer shall ensure that the contractor maintains relevant records and fulfils all 

conditions and requirements in accordance with 

a. The payment of Wages Act 

b. Employer’s Liability Act 

c. Workmen’s Compensation Act 

d. Contract Labour (Regulations & Abolition) Act 1970 and Central Rules 1971. 

e. Apprentices Act 1961. 

f. Any other Act or enactment relating thereto and rules framed thereunder from time to 

time. 

The Site Engineer shall refrain from involving himself and the supervisors under him by 

comments/ advice/ attempts at mediation in any kind of labour dispute at site.  His job is only to 

report to his superiors any happenings of the sort in an objective manner. 

 

EMPLOYER’S RESPONSIBILITY – CONTRACT LABOUR (REGULATIONS AND 

ABOLITION) ACT 1970 AND RULES 1971 

With a view to ensuring that the provisions of the Act are not contravened, the Site Engineer 

should give particular attention to the following points and see that all the provisions of the Act 

are enforced: 

1. Principal Employer (Banks) is registered as per the Act. 

2. Contractor holds a licence under the Act from the Local Labour Commissioner for the 

appointment of Contract labour. 

3. Required notice boards, registers and records as provided in section 29 of the Act are 

maintained by the contractor. 

4. Payments of proper wages as per the rules are effected within the prescribed time 

limits by the contractor. 

5. Prescribed facilities and amenities are provided by the contractor. 

6. Proper efforts are made by the contractor to set right contravention of law, as soon as 

the notice pointing out the same is received from the Labour Enforcement Officer, 

and reports “on action taken” are sent to the Labour Enforcement officer at the 

earliest with copies to the Employer. 
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SPECIAL CONDITIONS 

 

1. Contractor shall not be entitled to any compensation for any loss suffered by him on 

account of delays in commencing or executing the work, whatever the cause of the delays 

may be, including delays arising out of modifications to the work entrusted to him or in 

any subcontract connected there with or delays in awarding contracts for other trades of 

the project or in commencement or completion of such works in obtaining water and 

power connections for construction purpose or for any other reason  what so ever and the 

Employer shall not be liable for any claim in respect thereof.  The Employer does not 

accept liabilities for any sum besides the tender amount, subject to such variations as are 

provided for herein. 

2. The successful tenderer is bound to carry out any items of work necessary for completion 

of the job if such instructions in respect of such additional items and their quantities will 

be issued in writing by the Architects with the prior consent in writing of the Employer. 

3. The contractor must bear in mind that the work shall be carried out strictly in accordance 

with specifications made by the Architects. 

4. The rates quoted in tender shall also include electricity consumption charges for power. If 

no power is available at site the contractor shall have to make his own arrangement to 

obtain power connection and maintain at his expense an efficient service of electric   light 

and power and shall pay for the electricity consumed.  The Employer shall give all   

possible assistance to the contractor to obtain the requisite permission from the various 

authorities, but the responsibility for obtaining the same shall be that of contractor. 

5. Contractor shall strictly comply with the provisions of safety code in addition to all local 

rules and regulations.           

6. The contractor shall be responsible for the observance of all rules and regulations framed 

by the government under the contract labour act.  The Employer shall be entitled to 

deduct all losses, damages that he might suffer on account of non-observance of these 

rules by the contractor, from the amount payable to the contractor. 

7. Time shall be considered the essence of this contract.  The entire work must be completed 

within …………..days/months (as mentioned in NIT) from the commencement of the 

work.  If the completion of the work is delayed beyond 1 month, a penalty at the rate of ½ 

% per week over the contract value will be imposed subjected to a maximum of 5%. 

If the work is delayed beyond 30 days after the date of completion, the remaining work 

will be carried out through other agencies at the risk and cost of the contractors under the 

contract with prevailing market rates. 
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8. The successful tenderer shall submit the phased programme of execution of different 

items of work within 2 days after receipt of acceptance letter. 

9. Payment will be made subjected to a minimum of Rs. 12,00,000/- (Rupees Twelve 

Lakhs Only) and will be made within a period of TWO weeks after the bill is submitted 

to the Employer’s Office with Architects Certificate. 

10. Before filling in the tender the contractor will check all the drawings and schedule of 

quantities and will get an immediate clarification from the employer / Architects on item 

not clearly understood. No claims for any loss or compensation will be entertained on this 

account. 

11. All the work shall be carried out as per detail drawings and specifications or as directed 

by employer / Architects.  

12. The rates quoted in the tender shall be for the finished items of work They shall include 

all the charges labour, materials, transportation of material equipment, double scaffolding 

water and electric charges, tool and plants, marking out and cleaning of site, to do all 

things necessary to provide complete finished item for work consistent with the 

specifications attached to this tender document.  The rates shall be inclusive of octroi 

duty, excise duty, packing and forwarding, loading or unloading or any other duties or 

fees levied by any government, public or local bodies. The rates shall be firm and shall 

not be subject to exchange variations, labour conditions or any other conditions 

whatsoever. 

13. The calculations made by the tenderer should be based upon the probable quantities of  

the several items of work which are furnished for the tenderer's convenience in the 

schedule of quantities ,but it must be clearly understood that the contract is not a 

lumpsum contract , that neither the probable quantities nor the value of individual items 

nor the aggregate value of the entire tender will form part of the contract and that  the 

employer / Architects do not in any way assure the tenderer or guarantee that the  work 

would correspond there to. 

14. Adequate engineering and technical staff to be appointed at site. INTERIOR contractor  

should inform of their number and qualification. An Approval of employer / Architects 

should be taken prior to appointing such technical staff on site. 

15. The contractor shall keep the tender submitted by him open for acceptance for a 

minimum period of …………………….. days/months (as mentioned in NIT) .When 

once the tender is accepted the rates quoted by the successful tenderer shall be firm and 

the variation in rates of any one or all the items on any account shall not be allowed 

during the entire duration of the contract. 
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16. During the execution of work, contractor must check the work with his drawings .The 

contractor shall be responsible for all the errors in this connection and shall have to 

rectify all the defects at his own cost, failing which the client reserves the right to get the 

same rectified at the risk and cost of contractor.    

17. No claim for extra item or deviation from specification shall be entertained unless the 

same is pointed out and accepted as such before the work is taken in hand or within 15 

days of work by the successful tenderer.  

18. The contractor shall comply with all bye- laws and tax regulations (including GST) of 

local and other statutory authorities having jurisdiction over the works and shall be 

responsible for the payment of all the fees and other charges and for giving and receiving 

of all necessary notices drawings and test certificates. 

19. The successful tenders shall properly safeguard against damage or injury to the public 

and to any property or thing and shall alone be responsible for any such damage and 

injury to any person or persons or thing arising in connection with its execution of work. 

The successful tenderer shall protect and hold harmless the employer against   any or all 

claims for any such injury or damage. 

20. The work in every respect during the progress and till final acceptance by the employer, 

including raw materials delivered at the site to be incorporated or used in INTERIOR 

work by the successful tenderer will be at his own risk. Any loss or damage to any such 

material or work shall immediately be replaced by the successful tenderer at his own 

expense. 

21. The employer shall have the right to direct the contractor to purchase and use the 

materials from any source for proper execution of work. 

22. The employer / Architects or their authorized representatives shall have full power   for 

inspecting the contractor's works or at any place from which the material is obtained. 

Acceptances of any such materials shall no way relieve the contractor of his 

responsibility for meeting the requirements and /or analysis not called for in the 

specifications shall be borne by the employer in case the material or work is found 

defective or of inferior quality .tests and /or analysis shall be done in the laboratory 

approved by the client and  the contractor shall permit SBI and or the client's or their 

authorized representative to be present during any of the tests and /or analysis. 

23.  INSURANCE 

The contractor shall indemnify the employer up to CAR Policy (Contractor’s All Risk 

Policy) against all claim which may be made  against  SBI  by any member of the public 

or third party in respect of anything which may arise in consequence thereof and shall at 

his own expense arrange to effect and maintain up to one month, after the virtual 

completion from an office approved by the SBI a policy of insurance in the joint names 
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and deposit such policy or policies with the employer from time to time during the 

currency of this contract. The contractor shall also indemnify SBI against all claims 

which may be made upon the employer under the workman's compensation act or any 

other statute in force during the currency of this contract or at common law in respect of 

any employee of the contractor or any sub contractor and shall at his own expenses  effect 

and maintain upto one month after virtual completion of the contract, from an office 

approved by SBI a policy or policies of insurance in the joint names of the employer and 

the contractor as aforesaid .The contractor shall be responsible for any other thing which 

may be excluded from the insurance policies above referred to and also for any other 

damage to any property arising out of and incidental to the negligent or defective carrying 

out of this contract. 

He shall also indemnify SBI in respect of any costs,. charges or expenses arising out of 

any claim or proceedings and also in respect of any award of compensation or damage 

arising therefrom.  SBI shall be at liberty and is hereby empowered to deduct the amount 

of any damages, compensation caused, charges and expenses arising or occurring from or 

in respect of any such claims or damages from any sum or sums due or to become due to 

the contractor. 

24.  WORKMAN AT SITE : 

The contractors workpeople shall not be allowed to live on the site at any time throughout 

the contract nor to trespass beyond the limits of the site.  The contractor will be held 

responsible for any acts of  trespass by his workpeople. 

25. DIMENSIONS : 

Figures dimensions are to be taken in preference to scaled dimensions in all cases.  

Before commencing any work the contractor shall verify all measurements.  If any 

discrepancies are found they shall immediately be brought to the notice of the Architects. 

26. DISCREPANCIES 

All the items shown on the drawings or specifications are taken to be included in both. 

Any discrepancies , which occur in either the drawings or specifications, shall 

immediately be brought to the attention of the Architects. 

27. CUTTING AND MAKING GOOD 

Where it is found necessary to interfere with finished work in order to execute this 

contract, the contractor will be required to do all necessary work at his expenses. Only 

approved hangers and bolts or other metal fixing devices shall be used to secure frames 

panels and other units in position  .Wooden plugs will not  be permitted .Holes shall be 

formed with electric drills whenever possible .Structural members shall not be cut or 

drilled without prior consent of the client . 
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28. MAINTENANCE AND GUARANTEE 

The whole of the work to be performed under this contract shall be completed to the 

satisfaction of the Architects / Bank. 

The contractor without additional charge to the employer renew or replaces any works  

which prove faulty from workmanship or materials and fully maintain the whole 

installations for a period of 6 months after the commencement of defects liability period 

of the main contract and a sum of 5% of the contract amount shall be retained by the 

employer for his period. 

29. PREVENTION OF SPOIL DUMPING 

The contractor shall take all reasonable steps to prevent spoil, rubbish, debris surplus 

materials etc. arising from a work being dumped on an area other than a recognized or 

approved tipping area and the Contractor will be held responsible for and shall indemnify 

the employer against any claim or loss arising therefrom. 

30.  LEAVE PERFECT :  

The  Contractor shall remove all rubbish and superfluous material from the site of the 

works with all reasonable speed from time to time and at completion.  On no account 

shall W.C' S or the employer's receptacles to be used for this purpose. 

The client reserves its right to clear contractors un cleared debris at contractors own cost 

without  any reasons & not more than one notice will be given for this. 

31. SETTLEMENT OF DISPUTES AND ARBITRATION: 

Except where otherwise provided in the contract all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions herein before mentioned 

and as to the quality of workmanship of materials used on the work or as to any other 

question, claim, right matter or thing whatsoever in any way arising out of our relating to 

the contract, designs, drawings, specifications, estimates, instructions orders or these 

conditions or otherwise concerning the work or the execution or failure to execute the 

same whether arising during the progress of work or after the cancellation, termination, 

completion or abandonment thereof shall be dealt with as mentioned hereinafter: 

(a) If the contractor considers that he is entitled to any extra payment or compensation in 

respect of the works over and above the amounts admitted as payable by the Architect or 

in case the contractor wants to dispute the validity of any deductions or recoveries made 

or proposed to be made from the contract or raise any dispute, the contractor shall 

forthwith give notice in writing of his claim, or dispute to The Assistant General 

Manager, HLC AO Secunderabad, Secunderabad – 500 003 and endorse a copy of 

the same to the Architect, within 30 days from the date of disallowance thereof or the 

date of deduction or recovery.  The said notice shall give full particulars of the claim, 

grounds on which it is based and detailed calculations of the amount claimed and the 



mape connoisseurs  –   SBI HLC SECUNDERABAD- Interior Tender. Page 81 of 110 

 

contractor shall not be entitled to raise any claim nor shall the bank be in any way liable 

in respect of any claim by the contractor unless notice of such claim have been given by 

the Contractor The Assistant General Manager, HLC AO Secunderabad, 

Secunderabad – 500 003 in the manner and within the time as aforesaid.  The contractor 

shall be deemed to have waived and extinguished all his rights in respect of any claim not 

notified to The Assistant General Manager, HLC AO Secunderabad, Secunderabad 

– 500 003 in writing in the manner and within the time aforesaid. 

(b) The Assistant General Manager, HLC AO Secunderabad, Secunderabad – 500 003 

shall give his decision in writing on the claims notified by the contractor.  The contractor 

may within 30 days of the receipt of the decision of The Assistant General Manager, 

HLC AO Secunderabad, Secunderabad – 500 003 submit his claims to the conciliating 

authority namely the Circle Development Officer, State Bank of India, Local Head 

Office, Hyderabad for conciliation along with all details and copies of correspondence 

exchanged between him and The Assistant General Manager, HLC AO 

Secunderabad, Secunderabad – 500 003. 

(c) If the conciliation proceedings are terminated without settlement of the disputes, the 

contractor shall, within a period of 30 days of termination thereof shall give a notice to 

the SBI for appointment of an arbitrator to adjudicate the notified claims failing which 

the claims of the contractor shall be deemed to have been considered absolutely barred 

and waived. 

(d) Except where the decision has become final, binding and conclusive in terms of the 

contract, all disputes of differences arising out of the notified  claims of the contractor as 

aforesaid and all claims of the Bank shall be referred for adjudication through arbitration 

by the Sole Arbitrator appointed by SBI.  It will also be no objection to any such 

appointment that the Arbitrator so appointed is a Officer and that he had to deal with the 

matters to which the Contract relates in the course of his duties as Officer.  If the 

arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates 

his office due to any reason whatsoever another sole arbitrator shall be appointed in the 

manner aforesaid by the said SBI.  Such person shall be entitled to proceed with the 

reference from the stage at which it was left by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes 

with amounts claimed in respect of each dispute along with the notice for appointment of 

arbitrator. 

It is also a term of this contract that no person other than a person appointed by such SBI  

as aforesaid should act arbitrator. 
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The conciliation and arbitration shall be conducted in accordance with the provisions of 

the Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment 

thereof and the rules mad there under. 

It is also a term of the contract that if any fees are payable to the arbitrator these shall be 

paid equally by both the parties.  However, no fees will be payable to the arbitrator if he 

is a Bank Officer.  

It is also a term of the contract that the arbitrator shall be deemed to have entered on the 

reference on the date he issues notice to both the parties calling them to submit their 

settlement of claims and counter statement of claims.  The venue of the arbitration shall 

be such place as may be fixed by the arbitrator in his sole discretion.  The fees, if any, of 

the arbitrator shall, if required to be paid before the award is made and published, be paid 

half and half by each of the parities.  The cost of the reference and of the award 

(including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who 

may direct to any by whom and in what manner, such costs or any part thereof, shall be 

paid and fix or settle the amount of costs to be so paid. 

32. TERMINATION OF CONTRACT BY EMPLOYER: 

If the contractor (being an individual or a firm) commit any “ Act of Insolvency “, or 

shall be adjudged as insolvent, or shall make an assignment or composition of the greater 

part in number of amount of his creditors, or shall enter into a Deed of Assignment with 

his creditors, or (being an incorporated Company) shall have an order made against him 

or pass an effective Resolution for winding up either compulsorily, or Subject to the 

supervision of the court or voluntarily, or if the official Assignee of the contractor shall 

repudiate the Contract, or if the Official Assignee or the Liquidator in any such winding 

up shall be unable, within seven days after notice to them requiring him to do so, to show 

to the reasonable satisfaction of the Architect that he is able to carry out and fulfill the 

Contract and if required by the Architect to give a security there for, or if the contractor 

shall suffer any payment under this contract to be attached by or on behalf of any of 

creditors of the Contractor, if the Contractor shall assign or sublet the contract without 

the consent in writing of the Architect first obtained, or if the contractor shall charge or 

encumber this Contract for any payments due or which may become due to the 

Contractor thereunder, or if the Architect shall certify in writing to the Employer that in 

his opinion the Contractor: 

(a) Has abandoned the Contract, or 

(b) Has failed to commence the works, or has without any lawful excuse under these 

conditions suspended the progress of the work for fourteen days after receiving 

from the Architect written notice to proceed, or 
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(c) Has failed to proceed with the work with such due diligence and failed to make 

such due progress as would enable the works to completed within time agreed 

upon or  

(d) Has failed to remove materials from site or to pull down and replace works within 

seven days after receiving from Architect written notice that the said materials or 

work where condemned and rejected by the Architect under these conditions or  

(e) Has neglected or failed persistently to observe and perform all or any of the acts, 

matters or things required by this Contract to be observed and performed by the 

Contractor for seven days after written notice shall have been given to the 

Contractor requiring the contractor to observe or perform the same, or 

(f) Has to the detriment of good workmanship or in defiance of the Architects 

instructions to the Contrary, submit any part of the contract or has used in the 

permanent works important materials which are substandard and not as per 

specification fraudulently making the Architect / Employer to believe that it is the 

specified material. 

Then and in any of the said caused the Employer with the written consent of the Architect 

may, notwithstanding any previous waiver, after giving seven days notice in writing to 

the Contractor, determine the contract, but without thereby affecting the powers of the 

Architect or the obligations and liabilities of the Contractor, the whole of which shall 

continue to be in force as fully as if the contract has not been so determined and as if the 

works subsequently executed and being executed by or on behalf of the contractor. And 

further, the Employer with the consent of the Architect by his agents or servants may 

enter upon and take possession of the works and all plant, tools, scaffoldings, shed, 

machines, steam and other power utensils and materials lying upon premises or the 

adjoining lands or roads, and use the same as his own property or may employ the same 

by means of his own servants and workman in carrying on and completing of the works 

or by employing any other Contractor or any other person or persons to complete the 

works and the Contractor shall not in any way interrupt or do any act, matter or thing to 

prevent or hinder such other Contractor or other person or persons employed for 

completing and finishing or using the materials and plant for the works, when the work 

shall be completed, or as soon thereafter as convenient, the Architect shall give a notice 

in writing to the Contractor, to remove his surplus material and plant and should the 

Contractor fail to do so within a period of fourteen days after receipt thereof by him, the 

Employer may sell the same by public auction and shall give credit to the Contractor for 

the amount so realized.  The Architects shall thereafter shall assertion and certify in 

writing under his hand what (if anything) shall be due or payable to or by the Employer, 

for the value of the said plant and materials so taken possession of by the Employer, and 

the expense or loss which the Employer shall have been put to in getting the works to be 

so completed, and the amount, if any owing to the Contractor and the amount which shall 
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be so certified shall, thereupon, be paid by the Employer to the Contractor or by the 

Contractor to the Employer as the case may be, and the certificate of the Architect shall 

be final and conclusive between the parties. 

33. The mode of measurements shall be as per IS: 1200. 

34. The contractor should co-ordinate with other agencies viz., INTERIOR, ELECTRICAL, 

HVAC (Air- Conditioning), Civil, LAN cabling etc., 

35. CONTRACTOR SHOULD WORK AT ODD HOURS, ON HOLIDAYS TO KEEP UP 

TIME SCHEDULE. CONTRACTOR TO CO-ORDINATE WITH OTHER 

CONTRACTORS FOR SMOOTH EXECUTION OF WORK. 

36. Partitions shall be measured from finished floor level to bottom level of false ceiling. 

38. The Contractor shall not be eligible for any material advance. 
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Abstract Terms and Conditions: 

1. Defects Liability Period 12 calendar months after virtual completion 

2. 
Period for final measurement 

and valuation 
2 weeks. 

3. Date of commencement. As specified in contract 

4. Date of completion. Ninety (90) DAYS from date of commencement. 

5. 
Minimum value of Interim 

Certificate 
Rs. 12,00,000/- (Rupees Twelve Lakhs Only) 

6. Agreed liquidated damages. 
0.5% of the total contract amount per week beyond the date 

of completion subject to maximum of 5%. 

7. 
Initial Security Deposit 

including EMD 
2% of the contract value 

8. Retention Money 10% of interim certificate amount of running account bill. 

9. 

Total retention money in final 

bill including EMD & ISD 

Amount. 

5% of the contract value 

10. 
Installment after virtual 

completion 

Initial Security Deposit – after the contractor removes all 

the left over materials, machinery etc. 

11. Period of honoring certificate 

15 working days from date of Architects certificate of 

payment for interim bills and 45 working days for final 

certificate. 

12. 
Income Tax Deduction and S. 

T. under works contract act. 
As per Central / State Government rules 

13. 
Insurance, Custom duties and 

taxes 
To be provided and paid by contractor. 

14. Price Escalation Will not be considered 

15. Rate of BOQ’s items To include item complete in all respects. 

16. GST TAX: 
The rate quoted by contractor must be exclusive of GST. 

GST will be paid as per prevailing government norms.    
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GENERAL  SPECIFICATIONS – INTERIOR WORKS. 

TIMBER:  

All timbers used are to be of top quality, free from knots, shakes, wormholes, and with a 

moisture content of not more than 8% to 10% depending on the climatic conditions prevailing at  

the site. 

JOINTS: 

All Joints will be standard mortise and tenon, dovetails, dowel, cross-halved, mitred, tongued 

and grooved and invited. Nailed or glued butt joints will not be permitted. Except in exceptional 

cases nailed butt joints will not be accepted. 

FASTENINGS: 

Screws, nails, bolts, will generally be of M.S. G. I wire, except in following examples: "Outdoor 

Furniture" fastenings will be of brass or other non-Corrosive metal. In hardware, they will match 

the finish of the hardware item. 

Brass Nails in a finished surface shall be neatly punched and the hole filled with wood filler 

matching the finish. Screws in a finished surface will be round head, raised head or sunk 

(beneath the surface and the hole plugged with matching colour and grain of the wood surface) 

unless specially detailed. 

PLYWOOD: 

Used mainly for the bodywork of this furniture, shall be Luaan or similar close-grained plywood 

suitable for veneering painting or bounding plastic laminate. It will be a resin bonded (PFB) 

weatherproof brand, and for "outdoor" furniture, standard specifications, ' marine'  'Mysore ply ', 

'Anchor ply ' or Indian plywood brand or equivalent.  Exposed edges will be finished with a 

piece of soiled wood, tongued and grooved and glued or as detailed. 

HARDWARE: 

Hinges, lock, latches, door tracks etc., shall be as specified and as far as it possible, by the 

manufacturer specified. In any variation of this the quality of the substitute shall be equal to or 

better than the original specified, and sampled should be submitted to the Designer for prior 

approval. 

METAL: 

Where metal logs frames etc., are used these shall be welded, brazed, bolted or riveted as 

required and on finished surfaces. Welding, brazing riveting shall be neatly smoothed so that no 

evidence of this is apparent on the final finish of the metal, which will be as specified on 

drawing. On all legs, wood or metal, nylon glides or castors as indicated are to be installed. 
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FINISH: 

This will be as indicated on the drawing and colour scheme chart and materials (timber, plastic 

laminates, lacquer, paints, etc.,) must be specified. No variations will be accepted unless with the 

prior approval of the Designer. “Backs “of cabinets etc., where wall hung, shall be treated with 

an approved brand of wood preservative.  Full size drawings or sample prototypes are to be 

submitted for approval as requested. 

Note:  This specification is of a general type only, and must be used in conjunction with the 

drawing of the particular item being made.  Anything shown on the drawing, but not in the 

specification must be complied with, and vice versa. 

MATERIALS: 

Finished timber shall be of the type specified colour, pattern, substance to be as specified and 

manufactured or supplied by the company specified. No variation of this will be permitted unless 

with prior approval of the Designer. 

FINISH: 

This will be as specified on the drawing and colour scheme chart.  Where timber is finished in 

natural colour, care must be taken to "match" each separate piece of colour before assembly.  

Where timber is stained, the stain or colour on each member must "match". 
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LIST OF APPROVED MANUFACTURERS / NATURAL SOURCES OF MATERIALS 

TO BE USED IN THE INTERIOR WORKS SUBJECT TO THE APPROVAL OF 

SAMPLES BY SBI / ARCHITECT 

(ALL THE MATERIALS USED HAVE TO CONFIRM TO GREEN INTERIOR NORMS 

OF IGBC) 

S. 

No. 
MATERIAL NAME. BRAND / MANUFACTURER. 

1. 

MDF – Exterior Grade (Medium Density 

Fibre Board) Grade-1 (SBG-1) – 

CONFIRMING TO IS : 12406 - 2003. 

(Density: 750 – 850 Kgs/m3) 

GREEN PLY /  CENTURY / ARCHID /  

TESA 

2. 

PLYWOOD – BWR (Boiling Water 

Resistant, Termite Resistant & Borer 

Resistant) – CONFIRMING TO IS: 303. 

GOLDENPLY / SARDAPLY / ARCHID / 

GREENPLY / CENTURY / UNIPLY / 

RAMA PLY / GOLDPLY/ NICON 

/NATIONAL  PLYWOOD. 

3. 

FLEXI PLYWOOD – BWP (Boiling 

Water Resistant, Termite Resistant & 

Borer Resistant) – CONFIRMING TO 

IS: 303. 

GOLDENPLY / SARDAPLY / ARCHID / 

GREENPLY / CENTURY / UNIPLY / 

RAMA PLY / NATIONAL PLYWOOD. 

4. 
BLOCK BOARD – CONFIRMING TO 

IS : 1659 - 2004. 

NICON / GOLDEN / TRUWUD / ARCHID / 

GREENPLY. 

5. 
FLUSH DOOR – CONFIRMING TO IS: 

2202 (Part – 1) – 1991. 

NICON / GREENPLY / EGG WOOD / 

RAMA. 

6. 
LAMINATE – CONFIRMING TO IS: 

2046-1995. 

GREENLAM / MERINO/ CENTURY / 

ARCHID / MONARCHLAM / VIR 

LAMINATE / MIKA. 

7. GLASS. 
SAINT GOBAIN / GUJRAT GUARDIAN   / 

TRIVENI / MODIFLOAT / ASAHI FLOAT. 

8. HARDWARE. 

EFFICIENT GADGETS / KUBIK / 

HETTICH /EARL BEHARI (EBCO) / 

HARDWIN / ETALICA / GODREJ. 

9. NATURAL WOOD. AS APPROVED BY SBI / ARCHITECT. 

10. SCREWS. GKW NETTLEFOLD OR AS APPROVED. 

11. ADHESIVES. MOVICOL / FEVICOL SH / ARALDITE. 

12. PAINT. 
ASIAN / NIPPON / BERGER / KANSAI 

NEROLAC. 

13. FLOOR SPRING / DOOR CLOSER. 
HETTICH/DOORSET / STERLING / 

DORMA / OZONE. 

14. LOCKS. DOORSET / GODREJ/ HETTICH. 
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15. 
GI SUPPORT SYSTEM FOR PLAIN 

FALSE CEILING. 
GYPSTEEL ULTRA / US BORAL. 

16. GI DRY WALL PARTITION SYSTEM. 
GYPSTEEL / US BORAL / FRAME WORK / 

RONDO / BMS. 

17. GYPSUM / PLASTER BOARDS. SAINT GOBAIN GYPBOARD / LAGYP. 

18. 
GI SUPPORT SYSTEM FOR GRID 

CEILING. 

ARMSTRONG / GYPSTEEL ULTRA / US 

BORAL. 

19. CEILING TILES. ARMSTRONG / GYPROCK / US BORAL. 

20. ACRYLIC SOLID SURFACE. 

LG Hausys, HI - MACS / DUPONT - 

MONTELLI / STARON / LOTTE - 

STARON. 

21. TEXTURED PAINT. TERRACO / SPECTRUM. 

22. VINYL FLOORING. LG / WINNER. 

23. 
MODULAR FURNITURE, SOFAS 

AND CHAIRS. 

GODREJ / FEATHERLITE / MONARCH / 

METHODEX / BOSQ / AMARDEEP. 

24. 

VITRIFIED (DOUBLE CHARGE OR 

NANO ONLY), CERAMIC AND 

GLAZED TILES. 

JOHNSON / SIMPOLO / KAJARIA / RAK / 

VARMORA. 

25. 
SANITARY FAUCETS AND 

FIXTURES. 
JAGUAR / HINDWARE / KOHLER. 

26. 
ALUMINIUM COMPOSITE PANELS 

CONFORMING TO IS 17679:2021 
ALSTRONG / EUROBOND / ALUDECOR. 

27. CARPET TILES FLOORING. 
GODREJ / ELEMENT / UNITEX / 

FLORTEX / VITOFLOOR / WELSPUN. 

28. 

CEMENT FIBER / CALCIUM 

SILICATE / REINFORCED 

MAGNESIUM SILICATE BOARD. 

VISAKA / TRILITE / SHERA / BISON. 

 

S. No. MATERIAL NAME. BRAND / MANUFACTURER. 

1. CEMENT. 
43/53 GRADE – L&T, BIRLA, ACC OR APPROVED 

EQUIVALENT. 

2. REINFORCEMENT STEEL. 
Fe 500 – TATA, SAIL, VSP / TMT OR APPROVED 

EQUIVALENT. 

3. AAC BLOCKS. AEROCON / BIRLA OR APPROVED BY ARCHITECTS. 

4. METAL. APPROVED BY ARCHITECTS. 

5. SAND. 
MACHINE MANUFACTURED SAND OR APPROVED 

BY ARCHITECTS. 
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6. READY MIX CONCRETE. BIRLA / L & T / ACC OR EQUIVALENT. 

7. STRUCTURAL STEEL. TATA OR EQUIVALENT. 

8. ASBESTOS SHEETS. CHARMINAR OR EQUIVALENT. 

9. PVC PIPES. SUPREME / PRINCE OR EQUIVALENT. 

10. 
WATER PROOFING 

COMPOUNDS. 
B-DRY OR EQUIVALENT 

11. UPVC WINDOWS. 
FENESTA / NATURE / KOMMERLING / LINGEL OR 

APPROVED EQUIVALENT. 

12. FLOAT GLASS. TRIVENI OR APPROVED EQUIVALENT. 

13. GATE MOTOR. NICE, ITALY MAKE OR APPROVED EQUIVALENT. 

14. CORBELLING STONE APPROVED BY ARCHITECTS. 

15. ROOFING TILES. LAFARGE OR APPROVED EQUIVALENT. 

16. GLASS MOSAIC TILES. BISSAZA OR APPROVED EQUIVALENT. 

 

NOTE: The Contractor shall use only above mentioned material.  All other materials 

shall confirm to the specifications laid down. The Contractor shall take this 

into account while tendering rates / prices.  All materials and sections used 

should adhere to the manufacturer’s guidelines and the contractor has to 

submit certificate from the manufacturer on usage of their specified product 

/ sections. 
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PRICE BID 

PROPOSED INTERIOR WORKS AT HOME LOAN CENTER (04489), 

SITUATED AT AO SECUNDERABAD, PATNY CIRCLE, 

SECUINDERABAD- 500 003, TELANGANA.  

DETAILED BILL OF QUANTITIES (BOQ): 

 

S.No. Item. / Particulars. Unit Quantity 
Rate excl. 

GST (₹) 

Amount 

excl. GST 

(₹) 

I INTERIOR WORKS:         

1.0 FIXED FURNITURE:         

1.1 FULL HEIGHT PARTITIONS:         

1.1.1 FULL HEIGHT PARTITIONS: (75MM 

THICK) 

        

  Providing and fixing metal stud dry wall 

partition with following specifications:  The 

Partition will be fully opaque OR partly 

opaque and partly glazed as per specific site 

conditions and drawings. 

        

(a)  Supporting system comprising of  51mm / 

50mm x 35mm / 34mm x 0.5mm metal studs 

at 600mm c/c and 51mm / 50mm x 32mm x 

0.5mm metal tracks at floor, middle, door and 

ceiling level with joints staggered to avoid 

through joints. The vertical members should 

touch the ceiling with horizontal ceiling 

channel at slab / beam bottom. The rate 

should also include necessary strengthening 

with studs / tracks or channels at doors and 

other openings. 

(b) 12mm Plywood OR Fiber Cement Board / 

Reinforced Magnesium Silicate Board (to be 

used for UPS, Electrical room, record  and 

stationary room only)  fixed on both sides 

with 25mm dry wall screws for the entire 

height of the partition. 
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(c) Partition from floor level to have 8mm x 

100mm Fiber Cement Board / Calcium 

Silicate Board / Reinforced Magnesium 

Silicate Board as Skirting cladded over and 

above 12mm plywood provided for the entire 

height of the partition with 1mm glossy 

Laminate (blue color) at bottom, further from 

100mm to 300mm level to have 1mm Glossy 

Laminate (blue color) + from 300mm level to 

950mm level to have 1mm Glossy Laminate 

(white color) + from 950mm level to 1100mm 

level 1mm Glossy  Laminate (blue color) + 

from 1100mm level to 2250mm level to have 

1mm Textured Glossy Laminate (white color) 

+ from 2250mm level to 2350mm level  1mm 

Glossy Laminate (blue color) on both sides as 

shown in drawing. 

(d)  Partition to have 8mm clear float glass 

instead of 1mm Textured Glossy Laminate 

fixed with 85mm x 18mm alround MDF 

Exterior Grade jamb and 12mm x 12mm 

MDF Exterior Grade button beading on both 

sides of the glass, to a neat finish as per 

drawings and directions etc., complete. 

(e) Partition to have 1mm Laminate / NO 

VOC or LOW VOC plastic emulsion paint 

finish on both sides as shown in drawing. 

(f)  All exposed surfaces of MDF Exterior 

Grade members to have minimum two coats 

of LOW VOC or NO VOC duco paint finish. 

(g)  All sections used should adhere to the 

manufacturers guidelines and the contractor 

has to submit certificate from the 

manufacturer on usage of their specified 

sections. 

1.1.1.1 FULL HEIGHT PARTITIONS: (ONE 

SIDE VENEER AND ONE SIDE 

LAMINATE FINISH.) 

Sq.M. 35         4,000  1,40,000 

  Same as item 1.1.1 above to be cladded with 

4mm Veneer (Veneer Base Rate Rs - 1,500/- 

Sq.M.) from one side and 1mm Laminate 

from other side, (Laminate Base Rate RS. 

500/- per Sq.M.) to a neat finish as per 

drawings and directions etc., complete. 
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1.1.1.2 FULL HEIGHT PARTITIONS: (BOTH 

SIDE LAMINATE FINISH.) 

Sq.M. 140         3,500  4,90,000 

  Same as item 1.1.1 above to be cladded with  

1mm Laminate (Laminate Base Rate Rs - 

500/- Sq.M.) from both sides to a neat finish 

as per drawings and directions etc., complete. 

        

1.2 50MM THICK FLUSH DOORS IN 

PARTITIONS: 

        

  Providing and fixing 50mm thick solid core 

flush shutter  with 4mm Veneer (Base Rate 

RS. 1,500/- Sq.M.) from one side / on both 

sides as specified OR 1mm Laminate (Base 

Rate RS. 500/- Sq.M.) from other side with 

100mm x 15mm beech wood jamb alround 

the opening of the partition and 12mm x 

12mm button beading on one side of the 

partition and 8mm clear float glass with 3M 

privacy film fixed as per drawing with 65mm 

x 15mm beech wood jamb around the glass 

opening and 12mm x 12mm beech wood 

beading for fixing of glass on both sides.   

        

The rate to include necessary hardware viz., 

door stopper, door buffer, pair of " H " type 

handles, Mortise Dead Lock and Euro Profile 

Cylinder - Key and Knob 70mm SS, 4 Nos. 

SS 2 ball-bearing hinges - (127mm x 76mm x 

2.5mm), concealed door closer (all of 

approved make and quality), all exposed faces 

of Veneer and beech wood beading to have 

minimum three coats of melamine spray 

polish finish etc., complete as directed. 

1.2.1 50MM THICK FLUSH DOORS IN 

PARTITIONS: (ONE SIDE VENEER 

AND ONE SIDE LAMINATE FINISH.) 

Sq.M. 10       10,500  1,05,000 

  Same as item 1.2.1 above to be cladded with 

4mm Veneer (Veneer Base Rate Rs - 1,500/- 

Sq.M.) from one side and 1mm Laminate 

from other side, (Laminate Base Rate RS. 

500/- per Sq.M.) to a neat finish as per 

drawings and directions etc., complete. 
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1.2.2 50MM THICK FLUSH DOORS IN 

PARTITIONS: (BOTH SIDE LAMINATE 

FINISH.) 

Sq.M. 20         8,500  1,70,000 

  Same as item 1.2.1 above to be cladded with  

1mm Laminate (Laminate Base Rate Rs - 

500/- Sq.M.) from both sides to a neat finish 

as per drawings and directions etc., complete. 

        

1.3 HALF HEIGHT PARTITIONS: 

(LAMINATE FINISH) 

Sq.M. 80         3,600  2,88,000 

  Same as item 1.1.1 above, but for height of 

1200mm from finished floor level, to a neat 

finish as per drawings and directions etc., 

complete and the following: 

        

(a) 6mm thick acrylic solid surface capping of 

75mm on top, 50mm bands of 6mm acrylic 

soild surface on both sides of the partitions 

horizontally and vertically upto skirting as per 

drawings and directions etc., complete. 

(b) Partition from floor level upto 1200mm 

level on both sides to have  cladded with 1mm 

glossy Laminate  (blue color) at bottom + 

from 100mm to 300mm level to have 1mm 

Glossy Laminate (blue color) + from 300mm 

level to 950mm level to have 1mm Glossy 

Laminate (white color) + from 950mm level 

to 1050mm level 1mm Glossy Laminate (blue 

color) + from 1050mm level to 1100mm level 

to have 12mm thick MDF Exterior Grade 

Board on both sides finished with minimum 

two coats of LOW VOC or NOW VOC duco 

paint as shown in drawing. 

(c)  The cost to include all materials and 

hardware required  etc., as per site conditions. 

The rate is for a finished item of work etc., 

complete as directed. 

1.4 FIXED GLASS WORKS:  (12MM 

TOUGHENED GLASS WORK WITH 

MAIN ENTRANCE DOOR AND GLASS 

PARTITION DOORS) 

Sq.M. 10         4,200  42,000 



mape connoisseurs  –   SBI HLC SECUNDERABAD- Interior Tender. Page 95 of 110 

 

  Providing, making and fixing in position 

Fixed 12mm / 10mm toughened glass as fixed 

glass from Floor to available Ceiling level 

along with Main Entrance Door and for 

Partitions.  The glass is to be fixed with patch 

fittings and all the edges of the glass have to 

be polished for a smooth finish.  The work 

includes cost of all materials, approved 

hardware, making necessary template before 

toughening of glass and fixing the same as per 

site conditions to a neat finished work as per 

drawings and directions etc., complete. 

        

1.5 12MM TOUGHENED GLASS MAIN 

ENTRANCE DOOR AND PARTITION 

DOORS: 

Sq.M. 10         9,500  95,000 

  Providing, making and fixing in position 

Fixed 12mm / 10mm toughened glass 

openable shutters work as per specifications 

given below and for the openings mentioned.  

Main Entrance Glass Work comprising of 

Door opening of approximate size 1800mm x 

2250mm - 2400mm in two pieces, and 

Partition Doors of approximate size 900 - 

1000mm x 2250mm - 2400mm.  The entire 

work to be done as per site conditions with 

following specifications etc., complete as 

directed.   

        

(a)  Entrance door - Providing, fixing in 

position glazed entrance Double door and 

Single door with patch fitting or approved 

make (Double Door approx. Size: 1800mm - 

1500mm x 2400mm - 2250mm and Single 

Door approx. Size: 900mm - 1200mm x 

2400mm - 2250mm) using 12mm / 10mm 

toughened glass edge polished. The Door to 

consist of Heavy Duty Floor spring, Upper 

Patch, Bottom Patch, Lock Keeper Plate, Euro 

Profile Cylinder (EPC), "H" Type Handle 32 

x 600mm, Corner Lock and the side fixed 

glass to have 2 Nos. Bottom Patch and 2 Nos. 

Upper Patch for each door to a neat finish etc., 

complete as per drawing. 
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(b)  The work includes cost of all materials, 

approved hardware, making necessary 

template before toughening of glass and fixing 

the same as per site conditions to a neat 

finished work as per drawings and directions 

etc., complete. 

1.6 WALL PANELLING:         

  Providing and fixing metal stud Wall Paneling 

with following specifications: 

        

Same as item 1.1.1 above, but for Wall 

Panelling.  The basic frame work to comprise 

all cladding specified only from one side to a 

neat job as per drawings and directions etc., 

complete. 

b) 12mm Plywood fixed with 25mm dry wall 

screws for the entire height of the paneling. 

c) Wall Panelling to have either 4mm thick 

Veneer (Veneer Base Rate Rs - 1,500/- 

Sq.M.) OR 1mm thick Laminate (Laminate 

Base Rate Rs - 500/- Sq.M.) and texture 

paint OR 1mm texture Laminate finish side as 

shown in drawing. 

d) Providing 15mm thick jamb for door and 

window openings of suitable depth as per site 

conditions. 

e) All beech wood members and faces of 

veneer  to have melamine spray polish finish. 

1.6.1 WALL PANELLING: (VENEER FINISH) Sq.M. 15         3,500  52,500 

  Same as item 1.6 above to be cladded with  

1mm Laminate (Veneer Base Rate Rs - 

1500/- Sq.M.) from one side to a neat finish 

as per drawings and directions etc., complete. 

        

1.6.2 WALL PANELLING: (LAMINATE 

FINISH) 

Sq.M. 60         2,250  1,35,000 

  Same as item 1.6 above to be cladded with  

1mm Laminate (Laminate Base Rate Rs - 

500/- Sq.M.) from one side to a neat finish as 

per drawings and directions etc., complete. 

        

1.6.3 COLUMN PANELLING: (LAMINATE 

FINISH) 

Sq.M. 15         2,500  37,500 
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  Same as item 1.6 above to be cladded with  

1mm Laminate (Laminate Base Rate Rs - 

500/- Sq.M.) from one side to a neat finish as 

per drawings and directions etc., complete. 

        

1.7 STORAGE UNITS:          

  Providing, making and placing in position 

Storage Units with horizontal partitions of 

1200mm abutting wall / abutting partition / 

750mm as back credenza height made in 

19mm plywood for all other members and 

25mm block board  for table top.  The Table 

top of 25mm Block Board to have extra 

thickening with 19mm x 50mm plywood and 

front vertical facia to be cladded with 6mm 

thick acrylic solid surface for the entire table 

top and the front facia and sides of 50mm 

height.  The top and front facia of the storage 

unit to have  6mm thick acrylic solid surface.  

All other exposed faces of the unit to have 

either 4mm Veneer (Veneer Base Rate Rs - 

1500/- Sq.M.) OR 1mm Laminate (Laminate 

Base Rate Rs - 500/- Sq.M.) as specified  and 

0.8mm Laminate finish on all unexposed 

faces and all necessary hardware viz., 'W' or 

wing hinges, locks, handles, tower bolts etc., 

etc., complete. 

        

(a) All the edges of 19mm plywood to have 

20mm x 6mm beech wood edge lipping. 

(b) All wooden members and faces of veneer 

to have melamine spray polish finish. 

1.7.1 STORAGE UNITS: (VENEER FINISH) Sq.M. 2       12,500  25,000 

  Same as item 1.7 above but with 1mm 

Laminate on exposed faces  (Veneer Base 

Rate Rs - 1500/- Sq.M.) on all exposed faces 

with minimum three coats of melamine spray 

polish finish to a finished item of work as per 

drawings and directions etc., complete as 

directed. 

        

1.7.2 STORAGE UNITS: (LAMINATE FINISH) Sq.M. 55         7,850  4,31,750 
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  Same as item 1.7 above but with 4mm Veneer 

on exposed faces  (Laminate Base Rate Rs -

500/- Sq.M.) on all exposed faces to a 

finished item of work as per drawings and 

directions etc., complete as directed. 

        

1.8 FALSE CEILING WORKS:         

  Providing, making and fixing in position the 

following types of different false ceilings with 

different materials as specified below  to be 

installed at different heights mentioned, for a 

finished item of work as per drawings and 

directions etc., complete. 

        

1.8.1 GRID FALSE CEILING:  Sq.M. 190         1,200  2,28,000 

  Providing & Fixing of Mineral Fibre 

Acoustical Suspended Ceiling System with 

15mm thick Tiles and Exposed GRID.  The 

tiles should have Humidity Resistance (RH) 

of 90% - 99%, NRC 0.5, Light Reflectance 

≥87%, Thermal Conductivity k = 0.052 - 

0.057 w/m K, Colour White, Fire 

Performance UK Class 0 / Class 1 (BS 476 pt 

- 6 &7) in module size of 600 x 600 x 16mm , 

suitable for Green Building application, with 

Recycled content of 30% - 45% .  

        

The tile shall be laid on Microline / Silhouette 

profile grid system with 15mm - 16mm white 

flanges incorporating a 6mm central reveal in 

white/black colour and with a web height of 

38mm and a load carrying capacity of 

minimum 8 Kgs/M2 & minimum pull out 

strength of 100 Kgs.  Microline / Silhouette, 

Main Runners & Cross Tees to have mitred 

ends & “birdsmouth” notches to provide 

mitred cruciform junctions. The T Sections 

have a Galvanizing of 90 grams per M2 and 

need to be installed with Suspension system 

as per manufacturers details.  



mape connoisseurs  –   SBI HLC SECUNDERABAD- Interior Tender. Page 99 of 110 

 

The Instalation to comprise main runner 

spaced at 1200mm centres securely fixed to 

the structural soffit using US Boral / Gyproc / 

Armstrong suspension system (specifications 

below) at 1200mm maximum centre.  The 

First/Last suspension system at the end of 

each main runner should not be greater than 

450mm from the adjacent wall.   

Flush fitting 1200mm long cross tees to be 

interlocked between main runners at 600mm 

centre to form 1200 x 600 mm module.  Cut 

cross tees longer than 600mm require 

independent support.  600 x 600mm module 

to be formed by fitting 600mm long flush 

fitting cross tees centrally between the 1200 

mm cross tees.  Perimeter trim to be Wall 

angles of size 3000mm x 19mm x 19mm, 

secured to walls at 450 mm maximum centres. 

1.8.2 PLAIN FALSE CEILING:  Sq.M. 330            900  2,97,000 

  Note: (No seperate measurements will be 

considered for the vertical faces of false 

ceiling upto 300mm height surfaces and 

cove lighting areas only plan are will be 

considered for the measurements) 

Providing and fixing Concealed Grid 

suspended ceiling system of 12.5mm Gypsum 

Boards / Standard Plaster Boards fixed to 

ceiling Frame Work as per manufacturers 

instructions and details for a concealed grid 

key lock suspended ceiling system consisting 

of following: 

        

(a)  27 x 37 x 1.6mm Soffit Clip, 5mm 

suspension rod / 25 x 10 x 0.5mm Ceiling 

Angle, adjustable spring loaded suspension 

clip / 2.64mm dia Connecting Clip, 20 x 28 x 

30 x 0.5mm Perimeter Channel, Top Cross 

Rail of 3000mm long of 0.55BMT Furring 

Channel / 15 x 45 x 15 x 0.9mm Intermediate 

Channel and 4000mm long made of 0.5mm 

BMT the Top Cross Rail / 80 x 26 x 0.5mm 

Ceiling Section to be suspended from ceiling 

at every 1200mm and Furring / Intermediate 

Channel to be fixed to Top Cross Rail / 

Ceiling Section at every 600mm to make a 

grid of 1200 x 600mm.  
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(b)  All sections used should adhere to the 

manufacturers guidelines and the contractor 

has to submit certificate from the 

manufacturer on usage of their specified 

sections. 

(c) Further the rates to include cutouts for 

lighting fixtures / AC grilles / Fire Alarm 

Detectors etc., along with necessary 

strengthening and supports for fixing of these. 

The board joints are to be flush finished with 

jointing compound and paper tape etc., 

complete as directed. The cost including 2 

coats of wall care putty and one coat of primer 

and two coats of emulsion paint.  

1.8.3 PLYWOOD FALSE CEILING: Sq.M. 15         2,000  30,000 

  Providing and making plywood ceiling with 

Trap Doors in Ceiling of approximate size 

1800mm x 750mm made with 50mm x 50mm 

hard wood frame and shutter with hard wood 

frame of 35mm x 35mm with 19mm marine 

quality plywood / block board, the exposed 

surface of the ceiling to be cladded with 1mm 

thick laminate of approved shade and painted 

with enamel paint internally with necessary 

hardware viz., hinges, safety chain, lock, 

handle etc., complete as per drawings and 

directions. 

        

1.9 LOOSE FURNITURE WORKS:         

  Providing, making and placing in position 

Executive Table and Side Table with 

following specifications and per dimensions 

specified. 

        

(a) Tabletop and the front alround facia of the 

table to be made in 25mm block board with 

6mm thick acrylic solid surface and double 

thickness at edges alround OR 1mm thick 

Laminate and all the exposed edges of the 

table to have 1mm Laminate. 

(b) All other members 19mm plywood and all 

exposed faces of the table to have 4mm 

Veneer (Veneer Base Rate Rs - 1,500/- 

Sq.M.) OR 1mm Laminate (Laminate Base 

Rate Rs - 500/- Sq.M.) as specified above to 

be used. 
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(c) All the edges of 19mm plywood to have 

20mm x 6mm beech wood edge lipping. 

(d)  One ready made key board tray. (Eco - 

KTE1 - 35 - Ebco make.) 

(e) One ready made hanging type pedestal for 

keeping CPU. (CPUSL, Ebco make.) 

(f)  One Three Drawer Unit made with 19mm 

plywood and 12mm plywood.  The unit to 

have one vertical filing drawer at bottom and 

two equal drawers on top.  The rate to include 

all necessary hardware viz., telescopic drawer 

channels, handles, locks, etc., and 20mm x 

6mm beech wood edge lipping etc., 

(g)  All the exposed faces to have either 6mm 

thick acrylic solid surface OR 4mm Veneer 

(Veneer Base Rate Rs - 1,500/- Sq.M.) OR 

1mm Laminate (Laminate Base Rate Rs - 

500/- Sq.M.) of approved shade and make as 

specified above. 

(h)   All the unexposed faces to have 0.8mm 

thick Laminate OR minimum two coats of 

enamel paint with putty finish. 

(i)  A loose Ready Made Modular Foot Rest 

(FR2 - Ebco make.) to be provided for each 

table / work station. 

(j)  All wooden members and faces of veneer 

to have melamine spray polish finish. 

1.10.1 ASSISTANCE GENERAL MANGER'S 

EXECUTIVE TABLE AND SIDE TABLE: 

(2400mm x 900mm x 750mm + 1200mm x 

450mm x 750mm) 

Each. 1       70,000  70,000 

  Same as item 1.10 above but for Executive 

Table and Side Table for the Assistant 

General Manager of approximate size - 

2400mm x 900mm x 750mm + 1200mm x 

450mm x 750mm as per drawings and 

directions etc., complete for a finished item of 

work. 
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The cost to include 6mm thick acrylic solid 

surface AND 4mm Veneer (Veneer Base 

Rate Rs - 1,500/- Sq.M.) as specified above 

with minimum three coats of melamine spray 

polish finish, for a finished item of work as 

per drawings and directions etc., complete. 

1.10.2 EXECUTIVE OFFICER'S TABLES 

WITH SIDE TABLES: 

        

1.10.2.1 CHIEF MANAGER'S TABLES: (1800mm 

x 750mm x 750mm + 1050mm x 450mm x 

750mm) 

Each. 2       40,000  80,000 

  Same as item 1.10 above but for Executive 

Table and Side Table for the Officer's of 

approximate size - 1800mm x 900mm x 

750mm + 1050mm x 450mm x 750mm as per 

drawings and directions etc., complete for a 

finished item of work. 

        

The cost to include 6mm thick acrylic solid 

surface and 1mm Laminate as specified above 

with minimum three coats of melamine spray 

polish finish, for a finished item of work as 

per drawings and directions etc., complete. 

1.10.2.2 MANGER'S TABLES: (1650mm x 750mm 

x 750mm  + 1050mm x 450mm x 750mm) 

Each. 4       35,000  1,40,000 

  Same as item 1.10 above but for Executive 

Table and Side Table for the Officer's of 

approximate size - 1650mm x 750mm x 

750mm + 1050mm x 450mm x 750mm as per 

drawings and directions etc., complete for a 

finished item of work. 

        

The cost to include 6mm thick acrylic solid 

surface and 1mm Laminate as specified above 

with minimum three coats of melamine spray 

polish finish, for a finished item of work as 

per drawings and directions etc., complete. 

1.10.2.3 OFFICER'S TABLES: (1500mm x 750mm 

x 750mm  + 1050mm x 450mm x 750mm) 

Each. 4       30,000  1,20,000 

  Same as item 1.10 above but for Executive 

Table and Side Table for the Officer's of 

approximate size - 1500mm x 750mm x 

750mm + 1050mm x 450mm x 750mm as per 

drawings and directions etc., complete for a 

finished item of work. 
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The cost to include 6mm thick acrylic solid 

surface and 1mm Laminate as specified above 

with minimum three coats of melamine spray 

polish finish, for a finished item of work as 

per drawings and directions etc., complete. 

1.10.2.4 ASSISTANT'S TABLE BACK OF 

COUNTERS: (1050mm x 600mm x 

750mm) 

Each. 6       12,000  72,000 

  Same as item 1.9 above but for Executive 

Table for the Officer's of approximate size - 

1050mm x 600mm x 750mm as per drawings 

and directions etc., complete for a finished 

item of work. 

        

The cost to include 6mm thick acrylic solid 

surface and 1mm Laminate as specified above 

with minimum three coats of melamine spray 

polish finish, for a finished item of work as 

per drawings and directions etc., complete. 

1.10.3 LINEAR WORKS TABLES: Rmt. 20       10,000  2,00,000 

  Providing, making and placing in position 

Linear work tables made in 25mm plywood / 

block board for table top and 75mm x 50mm 

hardwood foot rest,  including key board tray 

and vertical supports at approximately every 

1200mm length.  The Work Table top and 

front facia to have 6mm thick acrylic solid 

surface and remaining all exposed faces to 

have 1mm Laminate (Laminate Base Rate 

Rs - 500/- Sq.M.) the wooden members to 

have melamine spray polish finish and the 

unexposed faces to have 0.8mm Laminate OR 

minimum three coats of enamel paint with 

putty etc., complete as directed.  All faces of 

plywood to have 6mm beech wood lipping.  

The cost to include all necessary hardware 

viz., drawer channels, "W" hinges, SS 

handles, set locks etc., 

        

(a)  One ready made key board tray. (Eco - 

KTE1 - 35 - Ebco make.) 

(b) One ready made hanging type pedestal for 

keeping CPU. (CPUSL, Ebco make.) 
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(c)  One Three Drawer Unit made with 19mm 

plywood and 12mm plywood.  The unit to 

have one vertical filing drawer at bottom and 

two equal drawers on top.  The rate to include 

all necessary hardware viz., telescopic drawer 

channels, handles, locks, etc., and 20mm x 

6mm beech wood edge lipping etc., 

(d) All the edges of 19mm plywood to have 

20mm x 6mm beech wood edge lipping. 

(e)  All wooden members and faces of veneer 

to have melamine spray polish finish. 

1.10.4 CUSTOMER TRANSACTION 

COUNTERS: 

Each. 9       30,000  2,70,000 

  Providing, making and placing in position 

Single Customer Transaction Counters along 

with necessary partitions as per item 1.3 

above (The partitions will be measured and 

paid as per item 1.3 i.e., Half Height 

Partitions) with following specifications and 

per dimensions specified.  The front side of 

the Customer Transaction Counter to have 

100mm Aluminium Skirting of bottomline 

make, expression series, two part skirting with 

retainer along with curved top edge  (blue 

color) at bottom. 

        

(a)  The overall size of each Single Window 

Counter to be 1650mm - 1500mm x 900mm - 

975mm x 750mm + 1050mm x 450mm x 

750mm. 

(b)  Tabletop of main table and side table to 

have 25mm Block Board to have extra 

thickening with 19mm x 50mm plywood and 

front vertical facia to have 12mm x 43mm 

plywood lipping cladded with 6mm thick 

acrylic solid surface for the entire table top 

and the front facia and remaining all exposed 

faces to have 1mm Glossy Laminate as 

specified.  The acrylic solid surface to 

continue in the front side with curvature from 

the front table top to the modesty panel in 

front with cove lighting provision. 
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(c)  All other members to be with 

19mmplywood / 2 Nos. of 6mm Flexi 

Plywood in curvature (which should be 

achieved with a frame work of 50mm x 50mm 

sal wood frame to be fixed from the front 

modesty panel / apron and the bottom of this 

niche to have provision of cove lighting with 

LED strips) and all exposed faces of the table 

to have 6mm thick acrylic solid surface as 

specified in the drawing to be used. 

(d)  All the edges of 19mm plywood to have 

18mm x 12mm plywood lipping. 

(e)  One ready made key board tray. (Eco - 

KTE1 - 35 - Ebco make.) 

(f) One ready made hanging type pedestal for 

keeping CPU. (CPUSL, Ebco make.) 

(g)  One Three Drawer Unit made with 19mm 

plywood and 12mm plywood.  The unit to 

have one vertical filing drawer at bottom and 

two equal drawers on top.  The rate to include 

all necessary hardware viz., telescopic drawer 

channels, handles, locks, etc., and 20mm x 

6mm beech wood edge lipping etc., 

(h) All the unexposed faces to have 0.8mm 

Laminate OR minimum two coats of NO 

VOC or LOW VOC enamel paint with putty 

finish. 

(i)  Ready Made Modular Foot Rest - 400mm 

x 350mm x 65mm. 

(j)  All wooden members to have minimum 

two coats of NO VOC or LOW VOC duco 

paint finish. 

TThhee  ccoosstt  ttoo  iinncclluuddee  tthhee  ""  LL  ""  sshhaappeedd  SSiinnggllee  

WWiinnddooww  CCoouunntteerr  aanndd  ttoo  iinncclluuddee  aallll  mmaatteerriiaallss,,  

hhaarrddwwaarree,,  llaabboouurr  ffoorr  aa  nneeaatt  aanndd  ffiinniisshh  jjoobb  aass  

ppeerr  ddrraawwiinnggss  aanndd  ddiirreeccttiioonnss  eettcc..,,  ccoommpplleettee..  

1.10.5 12MM TOUGHENED GLASS DIVIDERS 

FOR CUSTOMER TRANSACTION 

COUNTERS: 

Each. 7         4,100  28,700 
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  Providing, making and fixing in position 

12mm thick toughened clear float glass in the 

half height partitions of Single Window 

Counters of approximate size 1150mm x 

400mm - 100mm in tapered shape.  All the 

edges of the glass to be polished for a smooth 

finish and the glass is to be fixed with "D" 

brackets.  The cost to include all materials, 

labour, hardware etc., for a neat finished job 

as per drawings and diretions etc., complete. 

        

1.10.6 12MM TOUGHENED GLASS IN FRONT 

OF CUSTOMER AND TRANSACTION 

COUNTERS: 

Each. 9         2,500  22,500 

  Providing, making and fixing in position 

12mm thick clear float glass in the front side 

of approximate size 1650mm x 450mm with a 

central cut out of 200mm x 175mm.  All the 

edges of the glass to be polished for a smooth 

finish and the glass is to be fixed with " D " 

brackets.  The cost to include all materials, 

labour, hardware etc., for a neat finished job 

as per drawings and diretions etc., complete. 

        

1.10.7 DISCUSSION ROOM TABLE: Each. 3       30,000  90,000 

  Providing, making and placing in position 

Discussion Table  of approximate size - 

1800mm x 900mm x 750mm as per drawings 

and directions etc., complete for a finished 

item of work with following specifications 

and per dimensions specified. 

        

(a) Tabletop to be made in 25mm block board 

with alround 50mm edges cladded with 6mm 

acrylic solid surface as specified above. 

(b)  A central boxing made with 19mm 

plywood of size 1650mm/1500 x 450mm x 

725mm to be cladded with 1mm Laminate 

(Base Rate of Laminate - RS. 500/- per 

Sq.M.) on all the exposed sides. 

(c)  The above mentioned boxing to have 

provision for wire management and also 

arrangment for fixing the popup boxes on the 

table top. 
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(d)  All the exposed faces to have 4mm veneer 

of approved shade and make as specified 

above. 

(e)  All the unexposed faces to have minimum 

two coats of enamel paint with putty finish. 

(f) All beed wood members and faces of 

veneer to have melamine spray polish finish. 

1.10.8 PANTRY UNIT: Each. 1       50,000  50,000 

  Providing, making and placing in position 

Pantry Unit of overall size 3000 to 3450mm x 

2650mm.  The bottom of the unit from FFL to 

800mm level to 600mm depth and the fop 

portion of the unit from 1400mm level to have 

depth of 450mm.  The unit to be made with 

following specifications and as per drawings 

to a neat finish including cost all materials, 

hardware etc., complete. 

        

Storage units with horizontal partitions at not 

more than 900mm  and the pantry unit top at 

750mm level to have 19mm block board with 

15mm granite and provision for 510mm x 

510mm kitchen sink with pillar cock, angle 

cock, bottle trap and waste coupling (all of 

Jaguar or approved equivalent make) and all 

necessary hardware etc., The Storage units 

below and above to have all necessary 

hardware viz., "W" hinges, handles, locks, 

magnetic ball catchers etc., The back of the 

unit to have 9mm plywood and the central 

750mm portion to have cladding with glazed 

tiles of 200mm x 300mm.  All the vertical 

partions and the shutters of the storage to have 

19mm plywood.   

All the exposed areas of plywood to have 

1mm Laminate (Base Rate of Laminate Rs. 

500/- Sq.M.) of approved shade and all the 

internal areas to have enamel painting with 

putty finish on all unexposed faces including 

melamine spray polish finish for all wooden 

members and all necessary hardware viz., 'W' 

or wing hinges, locks, handles, tower bolts 

etc., and beech wood edge lipping 20mm x 

6mm etc., complete as per drawings and 

directions. 
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2.0 OTHER WORKS:         

2.1 PAINTING         

2.1.1 PLASTIC EMULSION PAINTING: Sq.M. 185            225  41,625 

  CClleeaanniinngg  tthhee  ssuurrffaaccee  ooff  tthhee  wwaallll  //  cceeiilliinngg  aanndd  

tthheenn  aappppllyyiinngg  oonnee  ccooaatt  ooff  WWaallll  CCaarree  ppuuttttyy  

ffoolllloowweedd  bbyy  oonnee  ccooaatt  ooff  pprriimmeerr  &&  tthheenn  

aappppllyyiinngg  sseeccoonndd  ccooaatt  ooff  ppuuttttyy  ttoo  ggiivvee  ssmmooootthh  

ffiinniisshh  eexxaaccttllyy  iinn  lliinnee  aanndd  lleevveell  &&  tthheenn  ffiinnaallllyy  

aappppllyyiinngg  aa  mmiinniimmuumm  ooff  ttwwoo  ccooaattss  ooff  NNOO  VVOOCC  

oorr  LLOOWW  VVOOCC  PPllaassttiicc  EEmmuullssiioonn  PPaaiinntt  ooff  

aapppprroovveedd  sshhaaddee  ttoo  ggiivvee  aa  nneeaatt  ffiinniisshh  iinncclluuddiinngg  

ccoosstt  ooff  aallll  mmaatteerriiaallss  nneecceessssaarryy  ssccaaffffoollddiinngg  eettcc..,,  

ccoommpplleettee  ffoorr  wwaallllss  &&  cceeiilliinngg..  

        

2.1.2 OIL BOUND DISTEMPER PAINTING: Sq.M. 65            120  7,800 

  LLOOWW  VVOOCC  OORR  NNOO  VVOOCC  OOIILL  BBOOUUNNDD  

DDIISSTTEEMMPPEERR  PPAAIINNTTIINNGG::    PPaaiinnttiinngg  ttoo  nneeww  

wwaallllss  wwiitthh  22  ccooaattss  ooff  rreeaaddyy  mmiixxeedd  ooiill  bboouunndd  

wwaasshhaabbllee  ddiisstteemmppeerr  ooff  aapppprroovveedd  bbrraanndd  aanndd  

sshhaaddee  oovveerr  aa  bbaassee  ccooaatt  ooff  aapppprroopprriiaattee  pprriimmeerr  

ooff  aapppprroovveedd  bbrraanndd,,  mmaakkiinngg  33  ccooaattss  iinn  aallll  ttoo  

ggiivvee  aann  eevveenn  sshhaaddee  aafftteerr  tthhoouurruugghhllyy  bbrruusshhiinngg  

tthhee  ssuurrffaaccee  ttoo  rreemmoovvee  aallll  ddiirrtt  aanndd  rreemmaaiinnss  ooff  

lloooossee  ppoowwddeerreedd  mmaatteerriiaallss,,  iinncclluuddiinngg  ccoosstt  aanndd  

ccoonnvveeyyaannccee  ooff  aallll  mmaatteerriiaallss  ttoo  wwoorrkk  ssiittee  aanndd  

aallll  ooppeerraattiioonnaall,,  iinncciiddeennttaall,,  llaabboouurr  cchhaarrggeess  eettcc..  

ccoommpplleettee  ffoorr  ffiinniisshheedd  iitteemm  ooff  wwoorrkk..  

        

2.3 CARPET TILES FLOORING: Sq.M. 25         1,700  42,500 

  CARPET CONFORMING TO GREEN 

SEAL:  Providing and fixing in position 

carpet tiles of 500mm x 500mm x 6mm to 

7mm total height and pile height 2.5mm - 

3mm of Interface make, Furrows - Element - 

Time Warp series / Godrej or approved 

eqivalent make, for finished item of work etc., 

complete as directed. 

        

2.4 RROOLLLLEERR  BBLLIINNDDSS::  Sq.M. 70         1,400  98,000 

  Providing and fixing in position of Roller 

Blinds of approved Fabric (Fabric Cost - RS. 

1,000/- per Meter) of Hunter Douglas / Mac / 

Vista make or approved equivalent of 

approved shade etc., as directed. 

        

2.5 DESIGNER FILM WORK: Sq.M. 105            750  78,750 
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  Providing and fixing in position Designer 

Film  with elipse design on all glasses as per 

draswings and heights mentioned.  The 

Designer Film is of Harmony or equivalent 

approved make.  The rate is for a finished 

item of work etc., complete as directed. 

        

2.6 DEEP CLEANING OF THE PREMISES. L.S. 1       20,000  20,000 

  Cleaning of the premises on a day to day basis 

and disposing the debris out of the premises to 

the Contractor's Yard / Landfill before the 

commencement of the Bank every day.  The 

scope includes cleaning of the premises and 

removing the debris crearted by the different 

Contractors viz., Interiors, Electrical, Civil, 

AC works and disposing of the debrris as 

mentioned.   The job also includes deep / fine 

cleaning of the exsting premises daily and 

also handing over the site on day of 

inaugration and maintenaing the premises till 

that time etc., complete as directed. 

        

  TOTAL ESTIMATED AMOUNT EXCL. GST (₹) = 39,98,625 

  PERCENTAGE QUOTED(ABOVE/BELOW/AT PAR)(+/-/=)   

  QUOTED AMOUNT (₹) =   
 

QUOTED AMOUNT IN 

WORDS (₹) = 
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