
  Page 1 of 72                                 Seal & Signature of Bidder / Contractor  

 

 

PART – A (TECHNICAL BID) 
 

(TIME BOUND WORK) 

 

THROUGH E-TENDERING PROCESS 
 

TENDER DOCUMENTS 
 

FOR 
 

“TEXTURE PAINTING AND BED UPHOLSTERY WORKS  FOR 
HOSTEL ROOMS AT STATE BANK ACADEMY, CAMPUS -1, 

PLOT NO 77, SECTOR 18, GURUGRAM. 

 
State Bank of Acedemy 

 
 

TENDER ISSUED TO :    
 

 

 

TENDER COST : NIL 

 
CLIENT                 :  State Bank of India, 
                                                                        State Bank Academy, Sector 18  
                                                                        Grugram, Haryana-122015 

 
 
 
 
 
 

 

NIT 
NO 

SBA/GGN/2026-27/1 

DATE 05/05/2026 



  Page 2 of 72                                 Seal & Signature of Bidder / Contractor  

INDEX 
 

Tender documents are in two parts (Volumes) i.e. Part – A and Part – B 

 

PART – A (TECHNICAL BID) 
 

Sr. No. Description Page No. 

1 Cover page 1 

2 Index 2 

3 Notice Inviting Tender 3 

4 Undertaking (Annexure – A) 6 

5 Form of Tender 8 

6 Articles of Agreement 10 

7 Instructions to the Tenderers 15 

8 General Conditions of Contract 19 

9 Special Conditions of Contract 51 

10 Additional Conditions of Contract 58 

11 Technical Specifications 61 

12 Performa of Hindrance Register 72 

13 Bill of Quantities (Price Bid) Part -B 73 

14 Tender drawings 74 



  Page 3 of 72                                 Seal & Signature of Bidder / Contractor  

 
 

NOTICE  INVITING TENDER 
 
 
State Bank of India invites online Tenders on item rate basis from the Bank’s Empanelled 
Contractors Delhi Circle of Interior & Furnishing Work-Category i.e. under Rs. 25 Lakh (IF-

25 Catagory)  and above for “ Texture painting and bed upholstery works, at State Bank 
Academy, Campus -1, Plot No 77, Sector 18, Gurugram.”  
 
Details of tenders are as under: 
 

1. Name of Work : “Texture painting and bed 
upholstery works, at State Bank 
Academy, Campus -1, Plot No 77, 
Sector 18, Gurugram” 

2. Time allowed for completion : 20 days from date of handing over 
of the site. 

The  EMD (Earnest Money Deposit) 
shall be forfeited by the Bank, in 
the eventuality of contractor failing 
to complete this work / project in 
time (including authorized 
extension) or leave the project 
incomplete. 

3. Earnest Money Deposit (EMD) 

 

: Through ONLINE Mode only 

 Amount :₹18,000.00 

(Rupees Eighteen Thousand Only)   

4. Initial Security Deposit (ISD) : EMD Shall be treated as ISD 

5. Total Security Deposit : 5% of Total Contract Value 

6. Pre- Bid Meeting : N/A 

7. Last date and time of Submission of 
Tenders 

: 12.05.2026 at 3:00 p.m. 
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8. Address at which the Tenders are to be 
submitted 

 

: Technical Bid : Scan copy of Duly 
Signed & Stamped 
UNDERTAKING (Annexure-A) to 
be submitted / uploaded online  

www.tenderwizard.com 

Hard copies (technical bid) to be 
submitted to : 

AGM (Admin);  
State Bank Academy, Sector 18; 
Gurugram, Haryana-122015 

Price Bid : Duly filled Price Bid to 
be uploaded Online 

www.tenderwizard.com 

9. Date and time of opening of Tenders                                      : 12.05.2026  at 3.30 p.m.  

9. Place of opening Tenders : AGM (Admin);  
State Bank Academy, Sector 18; 
Gurugram, Haryana-122015 

10. Defects Liability Period : 12 months from the date of handing 
over of the project to the satisfaction 
of Bank. 

11. Validity of Offer : 90 days from the date of opening the 
Tenders. 

12. Liquidated Damages : At the rate of 0.5% of the Contract 
Value per week which subject to a 
maximum of 5% of the accepted 
Contract Value. 

13. Rates : This is an Item Rate Tender. Rates 
quoted by the bidder shall be 
including all labour, Materials, 
Royalities, Octori, taxes etc except 
GST which shall be paid extra at the 
rate & as per Govt / Statutory 
guidelines / Rules 

14. Note : If the vendor is found to have 
delayed the running/in hand project 
beyond the prescribed time limit 
specified in related tender document, 
the vendor will not be issued the 
new tender until completion of the 
previous delayed work. 

http://www.tenderwizard.com/
http://www.tenderwizard.com/
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15. Important Note : 1. Approx. 72 rooms are available 
in the hostel blocks where 
painting and upholstery works 
are to be carried out.  

2. The works shall be executed 
during day and/or night hours, 
depending upon the availability 
of hostel rooms.  

3. Majority of the work shall be 
planned and completed during 
the holiday period to minimize 
disturbance to occupants. 

 
Mode of Submission of Tender: 
Technical Bid (only Undertaking) and the Price Bid shall be submitted online only. First the 
Technical Bids (Undertaking) shall be opened and after that the Price Bids of only those 
bidders shall be opened who have submitted / uploaded the Technical Bid (Undertaking) and 
Requisite EMD. 
In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the 
next working day at the same time. 
 
State Bank Academy has the right to accept / reject any or all without assigning any reasons. 
 
For E-Tender related queries:  
Service provider: M/s Antares Systems Limited, Registered Office at: - #24, Sudha Complex, 
3rd Stage, 4th Block, Bangalore – 560079. Ph: - 080-49352000 / 40482000 Fax: - 080-49352034  
 
Help Desk: Contact Person: Mr. Pushpraj / Mr. Tousik Ghosh / Mr. Kushal Bose Mobile no. 
7503347659 / 09674758724 / 07686913157 (On working days-9 hours–18 hours) 
 
E-mail: pushpraj@antaressystems.com/ tousik.g@antaressystems.com / 
kushal.b@antaressystems.com 
 
For any other queries the vendors may contact to the Architects and / or Bank Officials at 
Regional Business Office and / or Branch Manager and /or Manager (civil) /Assistant  General 
Manager (Civil), State Bank Acedemy,Plot No.77, Sector 18, Gurugram, Haryana 
 
The DGM (R&A) 

State Bank Academy, 

Plot No. 77, Sector- 18 

Gurugram, Haryana 

mailto:pushpraj@antaressystems.com
mailto:tousik.g@antaressystems.com%20/%20kushal.b@antaressystems.com
mailto:tousik.g@antaressystems.com%20/%20kushal.b@antaressystems.com
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Annexure-A 
 

UNDERTAKING 

(Scan Copy to be uploaded after duly signing and putting seal / stamp of the Firm) 

 
 
To, 

The DGM (R&A) 

State Bank Academy, 

Plot No. 77, Sector- 18 

Gurugram, Haryana 

 

Dear Sir, 

Subject “Texture painting and bed upholstery works, at State Bank Academy, Campus -1, 
Plot No 77, Sector 18, Gurugram” 

 

1. I / We refer to the tender notice (NIT) issued by you for Interior, & Furnishing works in 
connection with the above. 

 

2. I undertake to submit in Hard copy the tender document along with all terms & 

Conditions, Specifications and subsequent annexure and Corrigendum’s duly signed 

and stamped by authorized representative/ signatory on becoming L1. However we 

accept all the terms and conditions along with the specifications, Drawings, Layouts etc 

defined in the tender documents uploaded at site. 

3. I/ We hereby offer to perform, provide,  , complete and maintain the works in conformity 
with the drawings, designs, conditions of contracts, specifications, schedule of quantities 
relating to the works. 

 

4. I/ We have satisfied myself/ ourselves as to the site conditions, examined the drawings 
and all aspects of the tender conditions, subject to above, I/ We do hereby agree, should 
this tender be accepted in whole or in part, to: 

a. Abide by and fullfill all the terms and provisions of the said conditions annexed here to, 

b. Complete the works within the period as mentioned in NIT as per the work 
programme in two or three shifts if considered necessary by the Employer / Consultants 
at no extra cost to the Employer. 

5. I / We have deposited an earnest money as per NIT which will not bear any interest and 
is liable for forfeiture and I may not be allowed to participate in any of the tender of SBA 
for a period of 06 months from the date of opening of this tender 

 

I. If the offer/Bid is withdrawn by us within the validity period of acceptance. 

Or 

II. If the contract agreement is not executed by us within 3 days from the date of 
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receipt of the letter of acceptance. 
                                                  Or 

III. If we fail to pay the initial security deposit/ASD/APG as stipulated. 
                                                  Or 

IV. If the work is not commenced within 3 days from the date of issue of letter of 
Acceptance by the architect/Bank. 
 

6. I / We understand that the Bank is not bound to accept the lowest or any tender. 
 

 

 

 

(Signature of Authorized Person of the Firm)                          (Seal of the Firm) 

 

Name of the Signatory : 

 

Date : 

 

Place : 
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FORM OF TENDER 

 
 

To, 
The DGM (R&A) 
State Bank Academy, 
Plot No. 77, Sector- 18 
Gurugram, Haryana 

 
Dear Sir, 
Interior & Furnishing work: “Texture painting and bed upholstery works, at State Bank 
Academy, Campus -1, Plot No 77, Sector 18, Gurugram.” 
 
I/ We refer to the Notice Inviting Tender issued by you for the captioned work. 
 

1. I/ We do hereby offer to perform, provide, execute, complete and maintain the works 
in conformity with Bill of Quantities, Drawings, Specification, Design, General and 
Special conditions of Contract, Instruction to tenderers, etc. as contained in the tender 
documents for the sum as arrived and filled, at the respective rates quoted by me/us in 
the Schedule of Quantities and/or at any other sum and rate subsequently negotiated 
and accepted / agreed by the Bank and me/us. 
 

2. I/We have satisfied myself / our self as to the site conditions, examined site and 
drawings, and all aspects of tender documents / conditions and are acceptable to us. 
I/We do hereby agree, should this tender be accepted in whole or in part, to, 
 

(A)Abide by and full-fill the terms, conditions and provisions of tender documents 

annexed hereto. 

(B) Complete the work within stipulated completion time at no extra cost to the Bank. 

3. I/We have already deposited the Earnest Money Amount as per NIT. 

4. I/We are uploading /submitting the Part-A (Technical Bid) and Part-B (Price Bid) with 
other repuisite documents online at designatedsite. 
 

5. I/WeconfirmthatI/Wearedulyauthorizedtoparticipateinthetendering/bidding and 
understand that my / our tender is liable to be rejected if, 

(i) At any times it comes to the notice of the Banks that I/We have concealed 

or / and have given any wronginformation. 

(ii) The tender is not duly filed and /or signed and / or is incomplete and/or 

not kept confidential. 

(iii) The bid contains any condition / alteration / modification and/or any 



  Page 9 of 72                                 Seal & Signature of Bidder / Contractor  

tempering with the tender documents is done at ourend. 

(iv) Tender submitted after due date andtimeAll the pages of the tender 
documents are affixed with the seal/stamp of my/our company and initialed / 
signed by the undersigned. 

 
 

 
 
 
Signature ofTenderer/s Seal /stamp of the firm/company 

(Duly authorized fortendering) 



  Page 10 of 72                                 Seal & Signature of Bidder / Contractor  

(On Non -Judicial Stamp paper of appropriate value) 

 

ARTICLES OF AGREEMENT 
 
 
 

This agreement made on the __________day of ____________Two 
Thousand _____ BETWEEN State Bank of India a corporation 
constructed under the State Bank of India Act, 1955 and having its Local 
Head Office at New Delhi and many other places, (hereinafter called “the 
Employer”) of the one part and M/s __________________________ 
through its ______________ having its registered office at 
_______________________________________ (hereinafter called “the 
Contractor”) of the other part. 

 

WHEREAS the Employer is desirous of executing “Texture painting and 
bed upholstery works, at State Bank Academy, Campus -1, Plot No 77, 
Sector 18, Gurugram.” to be carried out as per Schedule-I,  to this 
agreement and has caused Drawings, Bills of Quantities and 
Specification describing the work to be done, prepared by ….(Here in 
after called “The Consultant/ The Architect”). 

 

AND WHEREAS the said Drawings, the Bills of Quantities marked pages 
_____ to ____ (inclusive) and the Specifications as stated have been 
signed by or on behalf of the parties hereto: 

AND WHEREAS the Contractor has agreed to execute the work upon the 
Conditions of Tender and the Conditions of Contract and further subject 
to the Special Conditions set forth in Schedule-II hereto attached 
(hereinafter collectively referred to as “the said Conditions”) as per the 
said Drawings and as described in the said Specification and included in 
the said Bills of Quantities for the sum of Rupees _____________________ 

 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

 

1. In consideration of the sum of Rupees 
________________________________________ to be paid at the time and 
in the manner set forth in the said Conditions, the Contractor shall upon 
and subject to the said Drawings and described in the said Specification 
and Bills of Quantities. 
2. The Employer shall pay to the Contractor the said sum of 
Rs._______________________________ 
_________________________________________________________________
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_______________ or such other sum as shall become payable hereunder 
at the times and in the manner specified hereinafter.                                               

3. The term “The Consultant / The Architect” in the said conditions shall 
mean ….. or in the event of their ceasing to be Consultants for the 
purposes of this Contract, such other persons as shall be nominated for 
that purpose by the Employer, not being a person to whom the 
contractor shall object for reasons considered to be sufficient by the 
Employer mentioned in the said Conditions.  Provided always that no 
persons subsequently appointed to be Consultants under this Contract 
shall be entitled to disregard or overrule any decision or approval or 
direction given or expressed by the Consultants for the time being. 

4. The said Conditions, Specifications and Priced Bills of Quantities shall be 
read and construed as forming part of this agreement, and the parties 
hereto shall respectively abide by and submit themselves to the 
conditions and stipulations and perform the agreement on their parts 
respectively in such Conditions, Specifications and Priced Bills of 
Quantities contained. 

5. This agreement is subject to jurisdiction of courts in Delhi only. 
6. Deputy General Manager (R&A), State Bank Academy, Sector 18 ; 

Gurugram,shall exercise powers on behalf of the said Employer for the 
purpose of the Contract Agreement. 
 

7. Whereas both the parties agree to sign the following annexure Annexed 
to this Agreement in token of their acceptance. 

 
 

i) Agreement  

ii) NIT , Instructions &General Conditions of contract 

iii) Special& Additional Condition of Contract. 

iv) Safety Codes 

v) Specifications. 

vi) Material Testing & Their Frequency 

vii) List of Approved Makes / Brands 

viii) Priced Bill of Quantities. 

ix) Drawings.  

8. The Bank shall pay the contractor such sum as shall become payable 
hereunder at the times and in the manner specified in the said 
Conditions mentioned in the General Conditions of Contract. 
 

9. Whereas the Contractor hereby undertakes and agrees to carry out and 
complete the works within 20 days from the date of handing over site or 
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3 days from the date of issue of letter of acceptances, whichever is later. 
The Contractor agrees and has deposited the sum of Rs. _____NIL____ by 
way of Initial Security Deposit for due fulfillment of this Contract for the 
Works. It is agreed that the Security Deposit shall be deducted from each 
running bills and refunded to the contractor as per clause 2 of the 
General Conditions of the Contract Annexed herewith. 
 

10. Whereas it is agreed that the earnest money as per NIT deposited by the 
Contractor in the form of Demand Draft along with the tender shall be 
forfeited in full in case the Contractor does not remit the Initial Security 
Deposit/ASD/APG within the stipulated period and/or fail to the start 
of the works by the stipulated date mentioned in the letter of Acceptance. 
 

11. Whereas Shri __________________ is the accredited representative(s) of 
the Contractor who would be responsible for taking instructions from the 
Employer in relation to the Works. The Contractor agrees to pay Sales 
Tax or any other Tax on material or finished works like Works Contract 
Tax, Turnover Tax etc. including Income Tax in respect of this Contract 
of the Works and the Employer will not entertain any claim whatsoever 
in this regard nor the Employer shall be responsible to pay any Tax as 
mentioned above. If due to non – payment of any of the aforesaid Tax or 
other Taxes connected with the Works, the Contractor suffers any loss or 
damages occurred to the Contractor and the Employer will be entitled to 
claim damages from the contractor for non completion of the Work 
within 12 calendar months stipulated in Para 9, above. 

12. Whereas the Contractor hereby declares the list of all the relative working 
with the Employer which is annexed herewith. 

       OR 

 Whereas the Contractor declares that none of his relative is working with 
the Employer. 

       OR 

 Whereas the Contractor declares that he has associated himself with the 
agencies of the appropriate classes of person for Sanitary and Water 
Supply Installation etc. or any other specialized job to complete the 
works. 

 The Plans, Drawings, Specifications, Contract Documents and the Documents 
above mentioned shall form basis of this Contract and the decision of Deputy 
General Manager (R&A), State Bank Academy, Sector 18 ; Gurugram, for the 
time being as mentioned in the Conditions of Contract in reference to all matters 
of dispute as to material, workmanship or account and as to the intended 
interpretation of the clauses of the Agreement or any of the document attached 
hereto shall be final and binding on both parties and may be made rule of the 
court. 

 
The work comprises of the “Texture painting and bed upholstery 
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works, at State Bank Academy, Campus -1, Plot No 77, Sector 18, 
Gurugram.” 
 

13. as mentioned above and all subsidiary and other works connected 
therewith on the same site as may be ordered to be done from time to 
time by Deputy General Manager (R&A), State Bank Academy, Sector 18 ; 

Gurugram,.For the time being even though such works may not have 
been shown on the Plans or described in the said Specifications or 
Schedule of Quantities of various classes of Work to be done. 
 

14. The Employer through the Deputy General Manager (R&A), State Bank 

Academy, Sector 18 ; Gurugram,reserves himself the right of altering the Plans, 
Drawings and nature of Work of adding to or omitting any items of work or 
having portions of the same carried out departmentally or otherwise and such 
alterations or variations shall be carried out without prejudice to this Contract. 

 
15. All disputes arising out of or in any way connected with this agreement 

shall be deemed to have arisen in Gurugram and only the courts of 
Gurugram shall have jurisdiction to determine the same. 
 

16. The several parts of this Contract have been read to us and fully 
understood by us.In Witness whereof the parties above named have 
executed these presents today and year first hereinabove written. 
 

 

 

 Signed, Sealed and Delivered by: 

 

 

Authorized Representative of SBA 

 

 

Authorized Representative of Contractor Authorized 

 

 

 Representative of the Bank 
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SCHEDULE I 

 
“Texture painting and bed upholstery works, at State Bank Academy, Campus 
-1, Plot No 77, Sector 18, Gurugram.” all as described in Tender and Drawings 
inclusive hereto as Specifications. 

 

SCHEDULE II 

The following Letters / Correspondence form a part of Agreement: 

 

1. 

2. 

3. 

 

As witness our hands the day and year first written above, 

 

In presence of 

 

Signature:       Signature by the said Employer  

Name:        Name: 

Occupation:       Designation: 

Address:       Address: 

 

In presence of  

Signature:       Signature by the said Contractor 

Name:        Name: 

Occupation:       Designation: 

Address:  Address: 
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INSTRUCTIONS TO THE TENDERERS 
 

 

1.0 Scope of Work 

 
“Texture painting and bed upholstery works, at State Bank Academy, 
Campus -1, Plot No 77, Sector 18, Gurugram.” all as described in Tender 
and Drawings inclusive hereto as Specifications. 

 

1.1 Site and its location: 
The proposed work is to be carried out at State Bank Academy, Sector 18; 
Gurugram, Haryana.  
 

2.0 Tender Documents 

2.1 The work has to be carried out strictly according to the condition stipulated 
in the tender consisting the following documents and the most workmen 
like manner.   

  Instructions to tenderers 
General Conditions of Contract  
Special Condition of Contract  
Additional conditions  
Technical Specifications  
Drawings 
Price Bid 
NIT 

Performance Guarantee Agreement 
 
              2.2 The above documents shall be taken as complementary and mutually 

explanatory of one another but in case of ambiguities or discrepancies, shall 
take precedence in  the order given below: 

(a) Price bid 
(b) NIT, corrigenda and addenda 
(c) Additional Conditions 
(d) Technical Specifications 
(e) Drawings 
(f) Special Condition of Contract 
(g) General Condition of Contract 
(h) Instructions to Tenderers 

 

 2.3 Complete set of tender documents including relative drawings can be 
downloaded from e-Tendering portal of e-Tendering service provider 
engaged by SBA 

 

      2.4   The tender documents are not transferable. 
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 3.0 Site Visit 
 

3.1 The tenderer must obtain himself on his own responsibility and his 
own expenses  all information and data which may be required for the 
purpose of filling this  tender document and enter into a contract for the 
satisfactory performance of the  work. The tenderer is requested to satisfy 
himself regarding the availability of  water, power, transport and 
communication facilities, the character quality and  quantity of the materials, 
labor, the law and order situations, climatic conditions,  local authorities 
requirement, traffic regulations etc; The tenderer will be fully  responsible 
for considering the financial effect of any or all the factors while  submitting his 
tender. 

 
4.0 Earnest Money 

 
4.1 The tenderer are requested to submit the Earnest Money as mentioned in NIT 

 

4.2 EMD in any other form other than as specified above will not be 
accepted. Tender not accompanied by the EMD in accordance with 
clause 4.1 above shall be rejected. 

 
4.3 No interest will be paid on the EMD 

 

4.4 EMD of unsuccessful tenderer will be refunded within 25 days of 
award of  contract. 

 

4.5 EMD of successful tenderer will be retained as a part of security deposit. 
 

5.0 Initial Security Deposit (ISD) 

 
The successful tenderer will have to submit a sum as mentioned in NIT 
within a period of 15 days of acceptance of tender. 

 

6.0 Security Deposit (TSD) 
 

6.1 Total Security Deposit shall be as per NIT which is including ISD. 
Balance difference of TSD & ISD shall be deducted from the running 
bill of the work at the rate of 10% of the respective running account bill 
i.e. deduction from each running bill account will be 10% till total 5% 
of contract value is reached. 50% of the total security shall be paid to 
the contractors on the basis of engineer’s/architect’s certifying the 
virtual completion. The Balance 50% would be paid to the contractors 
after successful completion defects liability period as specified in the 
contract. 
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6.2 No interest shall be paid on the amount retained by the Bank as Security 
Deposit. 

 
7.0 Signing of contract documents 

The successful tenderer shall be bound to implement the contract by 
signing agreement and conditions of contract attached herewith within 
25 days from the receipt of intimation of acceptance of his tender by 
the Bank. However, the written acceptance of the tender by the Bank 
will constitute a binding agreement between the Bank and successful 
tenderer whether such formal agreement is subsequently entered into 
or not. 

 
8.0 Completion period 

 
Time is essence of the contract. The work should be completed in all 
respects in accordance with the terms of contract within a period as 
specified in the NIT from the date of handing over of site or from the 
date of Letter of Acceptance whichever is later. 

 
9.0 Validity of tender 

 
Tenders shall remain valid and open for acceptance for a period as 
mentioned in the NIT (validity of Offer) from the date of opening of 
price bid. If the tenderer withdraws his/ her offer during the validity 
period or makes modifications in his/her original offer which are not 
acceptable to the Bank, without prejudice to any other right or remedy, 
the Bank shall be at liberty to forfeit the EMD. 

 
10.0 Liquidated Damages 

 

The liquidated damages shall be as mentioned in the NIT. 
 

11.0 Rate and prices: 
 

11.1 In case of item rate tender 
 

11.1.1 The tenderers shall quote their rates for individual items both in words 
and  figures. In case of discrepancy between the rate quoted in 
words and figures the unit rate quoted in words will prevail. If no rate 
is quoted for a particular item the  contractor shall not be paid for 
that item when it is executed. 

 

The amount of each item shall be calculated and the requisite total is 
given. In case of discrepancy between the unit rate and total amount 
calculated from multiplication of unit rate and the quantity, the unit 
rate quoted will govern and the amount will be corrected. 
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11.1.2 The tenderers need not quote their rates for which no quantities have 

been given.  In case the tenderer quote their rates for such items 
those will be ignored and will not be considered during execution. 

 

11.1.3 The tenderers should not change the units as specified in the tender. If 
any unit is changed the tenders would be evaluated as per the original 
unit and the contractor would be paid accordingly. 

The tenderers should not change or modify or delete the description of 
the item. If any discrepancy is observed he should immediately bring 
to the knowledge of the Architect/ Bank. 

 
11.1.4 Each page of the BOQ shall be signed by the authorized person and 

cutting or overwriting shall be duly attested by him 
 

11.1.5 Each page shall be totaled and the grand total shall be given. 

 

11.1.6 The rate quoted shall be firm and shall include all costs, allowances, 
taxes, levies  etc unless otherwise specified to be paid extra in these 
tender documents 
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GENERAL CONDITIONS OF CONTRACT 
 

1.0 Definitions: 

“Contract” means the documents forming the tender and the acceptance thereof 
and the formal agreement executed between State Bank of India (client) and the 
Contractor, together with the documents referred therein including these 
conditions, the specifications, designs, drawings and instructions issued from time 
to time by the Architects/ Bank and all these documents taken together shall be 
deemed to form one contract and shall be complementary to one another. 

 

1.1 In the contract the following expressions shall, unless the context otherwise 
 requires, have the meaning hereby respectively assigned to them. 

 

1.1.1 ‘SBA’ shall mean State Bank of India (client) a body corporate created under State 
 Bank of India Act 1955, having its Corporate Centre at State Bank Bhavan, 
 Madame Cama Road, Mumbai-400 021 and LHO at Bhadra, Ahmedabad and 
 includes the Client’s representatives, successors and assigns. 

 

‘Architect / consultants’ shall mean …..‘Project Management Consultant’ shall 

mean --------------Not Applicable -------------- 

 

1.1.2 ‘Site Engineer’ shall mean an Engineer appointed by the Bank as their 
 representative to give instructions to the contractor. 

 

1.1.3 ‘The Contractor’ shall mean the individual or firm or company whether 
 incorporated or not, undertaking the works and shall include legal personal 
 representative of such individual or the composing the firm or company and the 
 permitted assignees of such individual or firm or company. 

 

The expression ‘Works’ or ‘Work’ shall mean the permanent or temporary work 
described in the ‘Scope of Work’ and / or to be executed in accordance with the 
contract and includes materials, apparatus, equipments, temporary supports, 
fittings and things of all kinds to be provided, the obligations of the contractor 
hereunder and work to be done by the contractor under the contract. 

 

1.1.4 ‘Engineer’ shall mean the representative of the Architect/ Consultant. 
 

1.1.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the 
 Engineer and referred to in the specifications and any modifications of such 
 drawings as may be issued by the Engineer from time to time ‘Contract value shall 
 mean the value of the entire work as stipulated in the letter of acceptance of tender 
 subject to such additions thereto or deductions there from as may be made under 
 the provision herein after contained. 
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1.1.6 ‘Specifications’ shall mean the specifications referred to in the tender and any 
 modifications thereof as may time to time be furnished or approved by the 
 Architects/ consultant. 

 
1.1.7 “Month” means calendar month. 

 

1.1.8 ‘Week’ means seven consecutive days. 
 

1.1.9 ‘Day” means a calendar day beginning and ending at 00 hr and 24 hrs
 respectively. 

 
CLUASE 

 
1.0 Total Security Deposit 

 
Total Security Deposit comprise of 
Earnest Money deposit 
Initial security deposit 
Retention money 

 
a) Earnest Money Deposit: 

 
The tenderer shall furnish EMD as specified in the NIT in the form of Demand 
draft drawn in favor of the State Bank Academy, Gurugram on any Scheduled 
Bank. No tender shall be considered unless the EMD is so deposited in the 
required form. No interest shall be paid on this EMD. The EMD of the 
unsuccessful tenderer shall be refunded soon after the decision to award the 
contract is taken without interest. The EMD shall stand absolutely forfeited if the 
tenderer revoke his tender at any time during the period when he is required to 
keep his tender open for acceptance by the SBA or after it is accepted by the SBA 
the contractor fails to enter into a formal agreement or fails to pay the initial 
security deposit as stipulated or fails to commence the work within the stipulated 
time. 

 
b) Initial Security Deposit (ISD) 

 
The ISD shall be as per NIT and shall be deposited within 15 days from the date of 
acceptance of tender. 

 

c) Retention Money: 
 

Besides the ISD as deposited by the contractor in the above said manner the 
retention money shall be deducted from the running account bill at the rate of 10% 
of the gross value of work done by the contractor and claimed in each bill 
provided the total security deposit i.e. the ISD plus retention money shall both 
together not exceed 5%of contract value. 50% of the total security deposit shall be 
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refunded to the contractor without any interest on issue of Virtual Completion 
Certificate by the Architect/ Consultant. The balance 50% of the total security 
deposit shall be refunded to the contractor without any interest within fifteen days 
after the end of defect liability period provided the contractor has satisfactorily 
attended to all defects in accordance with the conditions of contract including site 
clearance. 

 
2.0 Language 

The language in which the contract documents shall be drawn shall be in English. 
 

3.0 Errors, omissions and discrepancies 
 

In case of errors, omissions and / or disagreement between written and scaled 
dimensions on the drawings or between the drawings and specifications etc., the 
following order shall apply: 

 
i) Between scaled and written dimension (or description) on a drawing, the latter 

shall be adopted. 
 

ii) Between the written or shown description or dimensions in the drawings and the 
corresponding one in the specification the former shall be taken as correct. 

 

iii) Between written description of items in the specifications and description in bills 
of quantities of the same former shall be adopted. 

 

a) In case of difference between rates written in figures and words, the rate in word 
shall prevail. 

 

b) Between the duplicate/ subsequent copies of the tender, the original tender shall 
be taken as correct. 

 
4.0 Scope of work: 

 
The contractor shall carryout complete and maintain the said work in every 
respect strictly in accordance with this contract and with the directions of and to 
the satisfaction of the Bank to be communicated through the Bank 
official/Architect/ Consultant. The Architect/ Consultant at the directions of the 
Bank from time to time, issue further drawings and/ or written instructions, detail 
directions and explanations which are hereafter collectively referred to as the 
Architect/ Consultant’s instructions in regard to the variation or modification of 
the design, quality or quantity of work or the addition or omission or submission 
of any work. Any discrepancy in the drawings or between the BOQ and/ or 
drawings and/ or specifications, the removal from the site of any material brought 
thereon by the Contractor and any submission of any other materials thereof the 
removal and or re-execution of any work executed by him, the dismissal from the 
work of any person employed/ engaged thereupon. 
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5.0 
(I) Letter of acceptance: 

 

Within the validity period of the tender, the Bank shall issue a letter of acceptance 
either directly or through the Architect/ Consultant by registered post or 
otherwise depositing at the address of the contractor as given in the tender to  
enter into a Contract for the execution of the work as per the terms of the tender. 
The letter of acceptance shall constitute a binding contract between the SBA and 
the contractor. 

 
(II) Contract Agreement: 

 

On receipt of intimation of the acceptance of tender from the SBA/ Architect the 
successful tenderer shall be bound to implement the contract and within fifteen 
days thereof. He shall sign an agreement on a non judicial stamp paper of 
appropriate value. 

 

6.0 Ownership of drawings: 
 

All drawings, specifications and copies thereof furnished by the SBA through its 
Architect / Consultants are the properties of the SBA. They are not to be used on 
other work. 

 
7.0 Detailed drawings and instructions: 

 
The SBA through its Architect / Consultants shall furnish with reasonable 
promptness additional instructions by means of drawings or otherwise, necessary 
for the proper execution of the work. All such drawings and instructions shall be 
consistent with the contract document, true developments thereof and reasonably 
inferable there from. 

 

The work shall be executed in conformity therewith and the contractor will 
prepare a detailed program schedule indicating therein the date of start and 
completion of various activities on receipt of the work order and submit the same 
to the SBA through its Architect /Consultant. 

 
8.0 Copies of agreement 

 
Two copies of agreement duly signed by both the parties (Bank & the Contractor) 
with the drawings shall be prepared one each for both the parties; a photo copy of 
such Agreement shall be kept by the Architect. 
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9.0 Liquidating damages: 

 
If the contractor fails to maintain the required progress or to complete the work 
and clear the site including vacating their office on or before the contracted or 
extended date or completion without justification in support of the cause of delay, 
he may be called upon without prejudice to any other right of remedy available 
under the law to the SBA on account of such breach to pay a liquidated damages 
as mentioned in NIT 

 
10.0 Materials, Appliances and employees: 

 

Unless or otherwise specified the contractor shall provide and pay for all 
materials, labor, water, power, tools, equipment, transportation and any other 
facilities that are required for the satisfactory execution and completion of the 
work. Unless or otherwise specified. All materials shall be new and both 
workmanship and materials shall be of best quality. The contractor shall at all 
times enforce strict discipline and good order among his employees and shall not 
employ on the work any unfit person or any one not skilled in the work assigned 
to him. Workman whose work or behavior is found to be unsatisfactory by the 
SBA/ Architect/Consultant shall be removed from the site immediately. 

 
11.0 Permits, laws and Regulations: 

 

Permits and licenses required for the execution of the work shall be obtained by 
the contractor at his own expenses. The contractor shall give notice and comply 
with the regulations, laws, and ordinances, rules, applicable to the contract. If the 
contractor observes any discrepancy between the drawings and specifications, he 
shall promptly notify the SBA in writing under intimation of the 
Architect/Consultant. If the contractor performs any act which is against the law, 
rules and regulations he shall meet all the costs arising there from and shall 
indemnity the SBA any legal actions arising therefrom. 

 
12.0 Setting out work: 

 
The contractor shall set out the work and shall be responsible for the true and 
perfect setting out the same and for the correctness of the positions, levels, 
dimensions, and alignment of all parts thereof and got it approved by the 
Architect/Consultant before proceeding with the work at any time any error in 
this respect shall appear during the progress of the works, irrespective of the fact 
that the layout had been approved by the Architect/Consultant the contractor 
shall be responsible for the same and shall at his own expenses rectify such error, 
if so, required to satisfaction of the SBA. 
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13.0 Protection of works and property: 

 
The contractor shall continuously maintain adequate protection, of all his work 
from damage and shall protect the SBA’s properties from the injury or loss arising 
in connection with contract. He shall make good any such damage, injury, loss, 
except due to causes beyond his control and not due to his fault or negligence. 

 

He shall take adequate care and steps for protection of the adjacent properties. The 
contractor shall take all precautions for safety and protections of his employees on 
the works and shall comply with all applicable provisions of Govt. and local 
body’s safety laws and building codes to prevent accidents or injuries to persons 
or property on about or adjacent to his place of works. 

 
14.0 Inspections of work: 

 
The SBA/ Architect/Consultant or their representatives shall at all reasonable 
times have free access to the work site and/ or to the workshop, factories, or other 
places where materials are laying or from where they are obtained and the 
contractor shall give every facility to the SBA/ Architect/Consultant and their 
representatives necessary for inspection and examination and test of the materials 
and workmanship. No person unless authorized by the SBA/ 
Architect/Consultant except the representative of Public authorities shall be 
allowed on the work at any time. The proposed work either during its 
construction stage or its completion can also be inspected by the Chief Technical 
Examiner’s organization a wing of Central Vigilance commission. 

 

15.0 Assignment and subletting: 
 

The whole of work included in the contract shall be executed by the contractor and 
he shall not directly entrust and engaged or indirectly transfer, assign or underlet 
the contract or any part or share thereof or interest therein without the written 
consent of the SBA though the Architect and no undertaking shall relieve the 
contractor from the responsibility of the contractor form active superintendence of 
the work during its progress. 

 
16.0 Quality of materials, workmanship & Test 

 

i) All materials and workmanship shall be best of the respective kinds described in 
the contract and in accordance with the Architect/Consultant’s instruction and 
shall be subject from time to time to such test as the Architect/Consultant may 
direct at the place of manufacture or fabrication or on the site or in an approved 
testing laboratory. The contractor shall provide such assistance, instruments, 
machinery, labor and materials as are normally required for examining, 
measuring, sampling and testing any material or part of work before incorporation 
in the work for testing a may be selected and required by the 
Architect/Consultant. 
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ii) Samples 

 
All samples of adequate numbers, size, shades & pattern as per specifications shall 
be supplied by the contractor without any extra charges. If certain items proposed 
to be used are of such nature that samples cannot be presented or prepared at the 
site detailed literature/ test certificate of the same shall be provided to the 
satisfaction of the Architect/Consultant,. Before submitting the sample/ literature 
the contractor shall satisfy himself that the material/ equipment for which he is 
submitting the sample/ literature meet with the requirement of tender 
specification. Only when the samples are approved in writing by the 
Architect/Consultant the contractor shall proceed with the procurement and 
installation of the particular material/ equipment. The approved samples shall be 
signed by the Architect/Consultant for the identification and shall be kept on 
record at site office until the completion of the work for inspection/ comparison at 
any time. The Architect/Consultant shall take responsibility time to approve the 
sample. Any delay that might occur in approving the samples for reasons of its not 
meeting the specifications or other discrepancies, inadequacy, delay in Furnishing 
samples of best qualities from various manufactures and such other aspects 
causing delay on the approval of the material/ equipment etc. shall be to the 
account of the contractor. 

 
iii) Cost of Tests 

 
The cost of making any test shall be borne by the contractor if such test is intended 
by or provided for in the condition or specifications or BOQ. 

 
iv) Cost of test not provided for 

 
If any test is ordered by the Architect/Consultant which is either 

 

a) If so intended by or provide for or (in the cases above mentioned) is not so 
particularized, or though so intended or provided for but ordered by the 
Architect/Consultant to be carried out by an independent person at any place 
other than the site of the place of manufacture or fabrication of the materials tested 
or any Government/ approved laboratory, then the cost of such test shall be borne 
by the contractor. 

 
17.0 Obtaining information related to execution of work: 

 
No claim by the contractor for additional payment shall be entertained which is 
consequent upon failure on his part to obtain correct information as to any matter 
affecting the execution of the work or any misunderstanding or the obtaining 
incorrect information or the failure to obtain correct information relieve him from 
any risks or from the entire responsibility for the fulfillment of contract. 
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18.0 Contractor’s superintendence 

 
The contractor shall give necessary personal superintendence during the execution 
of the works and as long, thereafter, as the Architect/ Consultant may consider 
necessary until the expiry of the defects liability period, stated hereto. 

 
19.0 Quantities: 

 
i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have 

been prepared in accordance with the Indian Standard method of Measurements 
and quantities. The rate quoted shall remain valid for variation of quantity against 
individual item to any extent subject to maximum variation of the contract value 
by 25%. The entire amount paid under clause 21 hereof as well as amount of prime 
cost and provisional sums if any shall be excluded. 

ii) Variation exceeding 25%: The items of work executed in relation to variation 
exceeding 25% shall be paid on the basis of provisions of clause 22 (e)hereof. 

 

20.0 Works to be measured 
 

The Architect/Consultant may from time to time intimate to the contractor that he 
requires the work to be measured and the contractor shall forthwith attend or send 
a qualified representative to assist the Architect in taking such measurements and 
calculations and to furnish all particulars or to give all assistance required by any 
of them. Such measurements shall be taken in accordance with the mode of 
Measurements detailed in the specifications. The representative of the 
Architect/Consultant shall take the joint measurements with the contractor’s 
representative and the measurements shall be entered in the measurement book. 
The contractor or his authorized representative shall sign all the pages of the 
measurement book in which the measurements have been recorded in token of his 
acceptance. All the corrections shall be duly attested by both representatives. No 
over writings shall be made in the measurement book. Should the contactor not 
attend or neglect or omit to depute his representative to take measurements then 
the measurements recorded by the representative of the Architect/Consultant 
shall be final. All authorized extra work, omissions and all variations made shall 
be included in such measurement. 

 

21.0 Variations 
 

No alteration, omission or variation ordered in writing by the Architect/ 
Consultant shall vitiate the contract. In case the SBA/ Architect/Consultant thinks 
proper at any time during the progress of works to make any alteration in, or 
additions to or omissions from the works or any alteration in the kind or quality of 
the materials to be used therein, the Architect/Consultant shall give notice thereof 
in writing to the contractor or shall confirm in writing within seven days of giving 
such oral instructions, the contractor shall alter to, add to, or omit from as the case 
may be in accordance with such notice, but the contractor shall not do any work 
extra to or make any alterations or additions to or omissions from the works or 
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any deviation from any of the provisions of the contract, stipulations, 
specifications or contract drawings without previous consent in writing of the 
Architect/Consultant and the value of such extras, alternations, additions or 
omissions shall in all cases be determined by the Architect/Consultant and the 
same shall be added to or deducted from the contract value, as the case maybe. 

 
22.0 Valuation of variations: 

 
No claim for an extra shall be allowed unless it shall have been executed under the 
authority of the Architect/Consultant with the concurrence of the SBA as herein 
mentioned. Any such extra is herein referred to as authorized extra and shall be 
made in accordance with the following provisions. 

a) 
i) The net rates or prices in the contract shall determine the valuation of the extra 

work where such extra work is of similar character and executed under similar 
conditions as the work priced herein. 

ii) Rates for all items, wherever possible should be derived out of the rates given in 
the priced BOQ. 

 

b) The net price of the original tender shall determine the value of the items omitted, 
provided if omissions do not vary the conditions under which any remaining 
items of works are carried out, otherwise the prices for the same shall be valued 
under sub-clause (c)hereunder. 

 
c) Where the extra works are not of similar character and/ or executed under similar 

conditions are aforesaid or where the omissions vary the conditions under which 
any remaining items or works are carried out, then the contractor shall within 7 
days of the receipt of the letter of acceptance inform the Architect/Consultant of 
the rate which he intends to charge for such items of work, duly supported by 
analysis of the rate or rates claimed and the Architect/Consultant shall fix such 
rate or prices as in the circumstances in his opinion are reasonable and proper, 
based on the market rate. 

 
d) Where extra work cannot be properly measured or valued the contractor shall be 

allowed day work prices at the net rats stated in the tender of the BOQ or, if not, 
so stated then in accordance with the local day work rates and wedges for the 
district; provided that in either case, vouchers specifying the daily time (and if 
required by the Architect/Consultant) the workman’s name and materials 
employed be delivered for verifications to the Architect/Consultant at or before 
the end of the week following that in which the work has been executed. 

 

e) It is further clarified that for all such authorized extra items where rates cannot be 
derived from the tender, the Contractor shall submit rates duly supported by rate 
analysis worked on the “market rate basis” for material, labor, hire/running 
charges of equipments and wastage etc. plus 15% toward establishment charges, 
contractor’s overheads and profits. Such items shall not be eligible for escalation. 
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23.0 Final measurements: 

 
The measurements and the valuation in respect of the contract shall be completed 
within one month of the virtual completion of the work. 

 
24.0      Virtual Completion Certificate (VCC) 

 

On successful completion of the entire works covered by the contract to the full 
satisfaction of the SBA, the contractor shall ensure that the following works has 
been completed to the satisfaction of the SBA. 

 

a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labor, 
equipment and machinery. 

 

b) Demolish, dismantle and remove the contractor’s site office, temporary works, 
structure including labor sheds/ camps and construction of other items and things 
whatsoever brought upon or erected at the site or any land allotted to the 
contractor by the SBA and not incorporated in the permanent works. 

 

c) Remove all rubbish, debris etc. from the site and the land allotted to the contactor 
by the SBA and shall clear, level, and dress, compact the site as required by the 
SBA. 

 
d) Shall put the SBA in undisputed custody and possession of the site and all land 

allotted by the SBA. 
 

e) The contractor shall hand over the work in a peaceful manner to the SBA. 

 

f) All defects/ imperfection have been attended and rectified as pointed out by the 
SBA to the full satisfaction of the SBA. 

 
Upon the satisfactory fulfillment by the contractor as stated above, the contractor 
shall be entitled to apply to the Architect/Consultant is satisfied of the completion 
of the work. Relative to which the completion certificate has been sought, the 
Architect/Consultant shall within fourteen (14) days of the receipt of the 
application for virtual completion certificate, issue a VCC in respect of the work 
for which the VCC has been applied. 

 
This issuance of a VCC shall be without prejudice to the SBA’s rights and 
contractors liabilities under the contract including the contractor’s liability for 
defect liability period nor shall the issuance of VCC in respect of the works or 
work at any site be construed as a waiver of any right or claim of the SBA against 
the contractor in respect of works or works at the site and in respect of which the 
VCC has been issued. 
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25.0 Work by other agencies: 

 
The SBA / the Architect/Consultant reserve the rights to use premises and any 
portion of the site for execution of any work not included in the scope of this 
contract which it may desire to have carried out by other persons simultaneously 
and the contractor shall not only allow but also extend reasonable facilities for the 
execution of such work. The contractor however shall not be required to provide 
any plant or material for the execution of such work except by special arrangement 
with the SBA. Such work shall be carried out in such manner as not to impede the 
progress of the works included in the contract. 

 
26.0 Insurance of works: 

 

26.1 

Without limiting his obligations and responsibilities under the contract, the 
contractor shall insure in the joint names of the SBA and the contractor against all 
loss or damages from whatever cause arising other than the excepted risks, for 
which he is responsible under the terms of contract and in such a manner that the 
SBA and contractor are covered for the period stipulated in clause 28 and 29 of 
GCC and are also covered during the period of maintenance for loss or damage 
arising from a cause, occurring prior to the commencement of the period of 
maintenance and for any loss or damage occasioned by the contractor in  the 
course of any operations carried out by him for the purpose of complying with his 
obligations under clause. 

 

a) The works for the time being executed to the estimated current Contract value 
thereof, or such additional sum as may be specified together with the materials for 
incorporation in the works at their replacement value. 

 
b) The constructional plant and other things brought on to the site by the 
contractor to the replacement value of such constructional plant and other things. 

 

c) Such insurance shall be effected with an insurer and in terms approved by the 
SBA which approval shall not be unreasonably withheld and the contractor shall 
whenever required produce to the Architect/Consultant the policy of insurance 
and the receipts for payment of the current premiums. 

 

26.2 Damage to persons and property 
 

The contractor shall, except if and so far as the contract provides otherwise 
indemnify the SBA against all losses and claims in respect of injuries or damages 
to any person or material or physical damage to any property whatsoever which  
may arise out of or in consequence of the execution and maintenance of the works 
and against all claims proceedings, damages, costs, charges and expenses 
whatsoever in respect of or in relation thereto except any compensation of 
damages for or with respect to: 
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a) The permanent use or occupation of land by or any part thereof. 
 

b) The right of SBA to execute the works or any part thereof, over, under, in or 
through any lands. 

 
c) Injuries or damages to persons or properties which are unavoidable result of the 

execution or maintenance of the works in accordance with the contract. 
 

d) Injuries or damages to persons or properties resulting from any act or neglect of 
the SBA, their agents, employees or other contractors not being employed by the 
contractor or for or in respect of any claim, proceedings damages, costs, charges 
and expenses in respect thereof or in relation thereto or where the injury or 
damage was contributed to by the contractor, his servants or agents. Such part of 
the compensation as may be just and equitable having regard to the extent of the 
responsibility of the SBA, their employees, or agents or other employees, or agents 
or other contractors for the damage or injury. 

 
26.3 Contractor to indemnify SBA 

 

The contractor shall indemnify the SBA against all claims, proceedings, damages, 
costs, charges and expenses in respect of the matters referred to in the provision of 
these sub-clauses of 26.2 

 
26.4 Contractor’s superintendence 

 
The contractor shall fully indemnify and keep indemnified the SBA against any 
action, claim, or proceeding relating to infringement or use of any patent or design 
or any alleged patent or design rights and shall pay any royalties which may be 
payable in respect of any article or part thereof included in the contract. In the 
event of any claim made under or action brought against SBA in respect of such 
matters as aforesaid the contractor shall be immediately notified thereof and the 
contractor shall be at liberty, at his own expenses to settle any dispute or to 
conduct any litigation that may arise there from, provided that the contractor shall 
not be liable to indemnify the SBA if the infringement of the patent or design or 
any alleged patent or design right is the direct result of an order passed by the 
Architect/Consultant in this behalf. 

 
26.5 Third party Insurance 
 
26.5.1 Before commencing the execution of the work the contractor without limiting his 

 obligations and responsibilities under clause 26.0 of GCC shall insure against his 
liability  for any material or physical damage, loss, or injury which may occur 
to any property  including that of SBA, or to any person, including any 
employee of the SBA, by or arising  out of the execution of the works or in the 
carrying out of the contract, otherwise than due  to the matters referred to in 
the provision to clause26.0 thereof. 
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26.5.2 Minimum amount of third party insurance 

Such insurance shall be effective with an insurer and in terms of approved by the 
SBA which approval shall not be reasonably withheld and at least the amount 
stated below. The contractor shall whenever required produce to the Architect / 
Consultant the policy or policies of insurance cover and receipts for payment of 
the current premiums. 

 

The minimum insurance cover for physical property, injury and death is Rs. 10 

lacs per occurrence with the number of occurrences limited to four. After each 
occurrence contractor will pay additional premium necessary to make insurance 
valid for four occurrences always. 

 
26.6 Accident or Injury to workman: 
26.6.1 The SBA shall not be liable for or in respect of any damages or compensation  

 payable at law in respect or in consequence of any accident or injury to any  
 workman or other person in the employment of the contractor or any sub-  
 contractor, save and expect an accident or injury resulting from any act or default  
 of the SBA or their agents, or employees. The contractor shall fully indemnify and 
  keep indemnified the SBA against all such damages and compensations, save and  
 except as aforesaid and against all claims proceedings, costs, charges and expenses  
 whatsoever in respect thereof or in relation thereto. 

 
26.6.2 Insurance against accidents etc. to workmen: 

 

The contractor shall insure against such liability with an insurer approved by the 
SBA during the whole of the time that any person are employed by him on the 
works and shall, when required, produce to the Architect/Consultant such policy 
of insurance and receipt for payments of the current premium. Provide always 
that, in respect of any persons employed by any sub-contractor, the contractor’s 
obligation to insure as aforesaid under this sub-clause shall be satisfied if the sub 
contractor shall have insured against the liability in respect of such persons in  
such manner that SBA is indemnified under the policy but the contractor shall 
require such sub-contractor to produce to the Architect/Consultant when such 
policy of insurance and the receipt for the payment of the current premium. 

 
26.6.3 Remedy on Contractor’s failure to insure: 

 

If the contractor fails to effect and keep in force the insurance to above referred to 
above or any other insurance which he may be required to effect under the terms 
of contract, then and in any such case the SBA may effect and keep in force any 
such insurance and pay such premium or premiums as may be necessary for that 
purpose and from time to time deduct the amount so paid by the SBA as aforesaid 
from any amount due or which may become due to the contractor, or recover the 
same as debt from the contractor. 
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Without prejudice to the other rights of the SBA against the contractor, in respect 
of such default, the employer shall be entitled to deduct from any sums payable 
to the contractor the amount of any damages, costs, charges, and other expenses 
paid by the SBA and which are payable by the contractor under this clause. The 
contractor shall upon settlement by the insurer of any claim made against the 
insurer pursuant to a policy taken under this clause, proceed with due diligence 
to rebuild or repair the works destroyed or damaged. In this event all the monies 
received from the insurer in respect of such damage shall be paid to the 
contractor and the contractor shall not be entitled to any further payment in 
respect of the expenditure incurred for rebuilding or repairing of the materials or 
good destroyed or damaged. 

 
27.0 Commencement of Works: 

 

The date of commencement of the work will be reckoned as the date of handing 
over site or fifteen days from the date of issue of letter of acceptance of the tender 
by the SBA whichever is later. 

 
28.0 Time of completion: 

 
Time is essence of the contract and shall be strictly observed by the contractor. The 
entire work shall be completed within as specified in the NIT from the date of 
commencement. If required in the contract or as directed by the 
Architect/Consultant, the contractor shall complete certain portions of work 
before completion of the entire work. However the completion date shall be 
reckoned as the date by which the whole work is completed as per the terms of the 
contract. 

 
29.0 Extension of time: 

 
If, in the opinion of the Engineer/Architect/Consultant, the work be delayed for 
reasons beyond the control of the contractor, the Engineer/Architect/Consultant 
may submit a recommendation to the SBA to grant a fair and reasonable extension 
of time for completion of work as per the terms for contract. If the contractor needs 
an extension of the time for completion of the work or if the completion of work is 
likely to be delayed for any reasons beyond the due date of completion as 
stipulated in the contract, the contractor shall apply to the SBA through the 
Architect/Consultant in writing at least 10 days before the expiry of the scheduled 
time and while applying for extension of time he shall furnish the reasons in detail 
and his justification if any, for the delays. The Engineer /Architect/Consultant 
shall submit their recommendations to the SBA in the prescribed format for 
granting extension of time. While granting extension of time the contractor shall be 
informed the period extended times, which will quality for levy of liquidated 
damages. For the balance period in excess of original stipulated period and duly 
sanctioned extension of time by the SBA. Th eprovision of liquidated damages as 
stated under 
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clause 9 of GCC shall become applicable. Further the correct shall remain in force 
even for the period beyond the due date of completion irrespective whether the 
extension is granted or not. 

 
30.0 Rate of progress: 

 
Whole of the materials, plant and labor to be provided by the contractor and the 
mode, manner and speed of execution and maintenance of the works to be of a 
kind and conducted in a manner to the satisfaction of the Architect/Consultant 
should the rate of progress of the work or any part thereof be at any time be in the 
opinion of the Architect/Consultant too slow to ensure the completion of the 
whole of the work by the prescribed time or extended time for completion the 
Architect/Consultant shall thereupon take such steps as considered necessary by 
the Architect/Consultant to expedite progress so as to complete the works by the 
prescribed time or extended time. Such communications from the 
Architect/Consultant neither shall relieve the contractor from fulfilling obligations 
under the contract nor will he be entitled to raise any claims arising out of such 
directions. 

 
31.0 Work during nights and holidays: 

 

Subject to any provision to the contrary contained in the contract no permanent 
work shall save as herein provided be carried on during the night or on holidays 
without the permission in writing of the Architect/Consultant, save when the 
work is unavoidable or absolutely necessary for the saving of life or property or 
for the safety of the work in which case the contractor shall immediately advise  
the Architect/Consultant. However, the provisions of the clause shall not be 
applicable in the case of any work which becomes essential to carry by rotary or 
double shifts in order to achieve the progress and quality of the part of the work 
being technically required/ continued with the prior approval of the 
Architect/Consultant at no extra cost to the SBA. 

 

All work at night after obtaining approval from competent authorities shall be 
carried out without unreasonable noise and disturbance. 

 
32.0 No compensation for restrictions of work: 

 
If at any time after acceptance of the tender SBA shall deduct to abandon or reduce 
the scope of work for any reason whatsoever and hence not required the whole or 
any part of the work to be carried out, the Architect/Consultant shall give notice 
in writing to that effect to the contactor and the contactor shall act accordingly. In 
the matter the contactor shall have no claim to any payment of compensation or 
otherwise whatsoever on account of any profit or advantage which he might have 
derived from the execution of the work fully but which he did not derive in 
consequences of the foreclosure of the whole or part of the work. 
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Provided that the contactor shall be paid the charges on the cartage only of 
materials actually and bonafide brought to the site of the work by the contactor 
and rendered surplus as a result of the abandonment, curtailment of the work or 
any position thereof and taken back by the contactor, provided however that the 
Architect/Consultant shall have in such cases the opinion of taking over all or any 
such material at their purchase price or at local current rate whichever is less. 

 

“In case of such stores having been issued form SBA stores and returned by the 
contactor to stores, credits shall be given to him at the less rate not exceeding those 
at which were originally issued to the contactor after taking into consideration and 
deduction for claims on account of any deterioration or damage while in the 
custody of the contactor and in this respect the decision of the 
Architect/Consultant shall be final. 

 
33.0 Suspension of work: 

 
i) The contactor shall, on receipt of the order in writing of the Architect/Consultant 

(whose decision shall be final and binding on the contractor) suspend the progress 
of work or any part thereof for such time and in such manner as the 
Architect/Consultant may consider necessary so as not to cause any damage or 
injury to the work already done or endanger the safety thereof for any of the 
following reasons: 

 

a) On account any default on the part of the contractor, or 
 

b) For proper execution of the works or part thereof for reasons other than the fault 
of the contactor or 

 

c) For safety of work or part thereof, the contactor shall during such suspension, 
properly protect and secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Architect/Consultant. 

 
ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above, the 

contactor shall be entitled to an extension of time equal to the period of every such 
suspension. No compensation whatsoever shall be paid on this account. 

 
34.0 Action when the whole security deposit is forfeited 

 

In any case in which under any clause or clauses of this contract, the contactor 
shall have rendered himself liable to pay compensation amounting to the whole of 
his security deposit the Architect/Consultant shall  have the power to adopt any 
of the following course as they may deem best suited to the interest of the SBA. 

 

a) To rescind the contact (of which rescission notice in writing to the contactor by the 
Architect/Consultant shall be conclusive evidence) and in which case the security 
deposit of the contactor shall be forfeited and be absolutely at the disposal of SBA. 
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b) To employ labor paid by the SBA and to supply materials to carry out the work, or 
any part of the work, debiting the contactor with the cost of the labor and 
materials (the cost of such labor and materials as worked out by the 
Architect/Consultant shall be final and conclusive against the contractor.) and 
crediting him with the value of the work done, in all respects in the same manner 
and at the same rates as if it had been carried out by the contractor under the  
terms of this contract, the certificate of the Architect/Consultant as to the value of 
work done shall be final and conclusive against the contractor. 

 

c) To measure up the work of the contractor, and to take such part thereof as shall be 
unexecuted, out of his hands, and to give it to another contractor to complete in 
which case any expenses which may be incurred in excess of the sum which  
would have been paid to the original contractor, if the whole work had been 
executed by him (of the amount of which excess the certificates in writing of the 
Architect/Consultant shall be final and conclusive) shall be borne by original 
contractor and may be deducted from any money due to him by the SBA under 
the contract or otherwise, or from his security deposit or the proceeds of sale 
thereof, or sufficient part thereof. 

 
In the event of any of above courses being adopted by the SBA the contractor shall 
have no claim for compensation for any loss sustained by him by reasons of his 
having purchased or procured any material or entered into any engagements or 
make any advances on account of, or with a view to the execution of the work or 
the performance of the contract and in case the contract shall rescind under the 
provision aforesaid, the contractor shall not be entitled to recover or to be paid any 
sum or any work thereto for actually performed under this contract, unless, and 
until the Architect/Consultant will have certified in writing the performance of 
such work and the value payable in respect thereof, and he shall only be entitled  
to be paid the value so certified. 

 
35.0 Owner’s right to terminate the contract: 

 
If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or 
shall be adjusted an Insolvent or being an incorporated company shall have an 
order for compulsory winding up voluntarily or subject to the supervision of 
Govt. and of the Official Assignee of the liquidator in such acts of insolvency or 
winding up shall be unable within seven days after notice to him to do so, to show 
to the reasonable satisfaction of the Architect/Consultant that he is able to carry 
out and fulfill the contract and to give security therefore if so required by the 
Architect/Consultant. 

 

Or if the contractor (whether an individual firm or incorporated company) shall 
suffer execution to be issued or shall suffer any payment under this contract to be 
attached by or on behalf of any of the creditors of the contractor. 
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Or shall assign or sublet this contract without the consent in writing of the SBA 
through the Architect/Consultant or shall charge or encumber this contract or any 
payment due to which may become due to the contractor there under: 

 
a) has abandoned the contract ;or 

 

b) has failed to commence the works, or has without any lawful excuse under these 
conditions suspended the progress of the works for 14 days after receiving from 
the SBA through the Architect/Consultant written notice to proceed, or 

 

c) has failed to proceed with the works with such diligence and failed to make such 
due progress as would enable the works to be completed within the time agreed 
upon, or has failed to remove the materials from the site or to pull down and 
replace work within seven days after written notice from the SBA through the 
Architect/Consultant that the said materials were condemned and rejected by the 
Architect/Consultant under these conditions; or has neglected or failed 
persistently to observe and perform all or any of the acts, matters or things by this 
contract to be observed and performed by the contractor for seven days after 
written notice shall have been given to the contractor to observe or perform the 
same or has to the detriment of good workmanship or in defiance to the SBA’s or 
the Architect/Consultant’s instructions to the contrary subject any part of the 
contract. Then and in any of said cases the SBA and or the Architect/Consultant, 
may not withstanding any previous waiver, after giving seven days notice in 
writing to the contractor, determine the contract, but without thereby affecting the 
power the SBA or the Architect/Consultant or the obligation and liabilities of the 
contractor the whole of which shall continue in force as fully as if the contract had 
not been so determined and as if the works subsequently had been executed by or 
on behalf of the contractor. And further the SBA through the Architect/Consultant 
their agents or employees may enter upon and take possession of the work and all 
plants, tools, scaffoldings, materials, sheds, machineries lying upon the premises 
or on the adjoining lands or roads use the same by means of their own employees 
or workmen in carrying on and completing the work or by engaging any other 
contractors or persons to complete the work and the contractor shall not in any 
was interrupt or do any act, matter or thing to prevent or hinder such other 
contractor or other persons employed for completing and finishing or using the 
materials and plant for the works. 

 

When the works shall be completed as soon thereafter as convenient the SBA or 
the Architect/Consultant shall give a notice in writing to the contractor to remove 
his surplus materials and plants and should the contractor fail to do so within 14 
days after receipt thereof by him the SBA sell the same by public auction after due 
publication, and shall adjust the amount released by such auction. The contractor 
shall have o right to question any of the acts of the SBA incidental to the sale of the 
materials etc. 
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36.0 Certificate of payment: 

 
The contractor shall be entitled under the certificates to be issued by the 
Architect/Consultant to the contractor within 10 working days from the date of 
receipt of certificate to the payment from SBA from time to time. The SBA shall 
recover the statutory recoveries other dues including the retention amount from 
the certificates of payments. 

 

They shall provide always that the issue of any certificate by the 
Architect/Consultant during the progress of works or completion shall not have 
effect as certificate of satisfaction or relive the contractor from his liability under 
clause. 

 

The Architect/Consultant shall have power to withhold the certificate if the work 
or any part thereof is not carried out to their satisfaction. 

 

The Architect/Consultant may by any certificate make any corrections required in 
previous certificate. 

 
The SBA shall modify the certificate of payments as issued by the 
Architect/Consultant from time to time while making the payment. 
The contractor shall submit interim bills only after taking actual measurements 
and properly recorded in the Mbooks. 

 

The contractor shall not submit interim bills when the approximate value of work 
done by him is less than Rs 10 lacs and the minimum interval between One such 
bills shall be 15 days.  

 

The final bill may be submitted by the contractor within a period of one month 
from the date of virtual completion and the Architect/Consultant shall issue the 
certificate of payment within a period of two months. The SBA shall pay the 
amount within a period of three months from the date of issue of certificate 
provided there is no dispute in respect of rates and quantities etc. 

 
The contractor shall submit the interim bills in the prescribed format with all 
details. 

 
37.0 SETTLEMENT OF DISPUTES ANDARBITRATION: 

 
Except where otherwise provided in the contract all questions and disputes 
relating to the meaning of the specifications, design, drawings and instructions 
herein before mentioned and as to the quality of workmanship or materials used 
on the work or as to any other question, claim, right, matter or thing whatsoever in 
any way arising out of or relating to the contract, designs, drawings,  
specifications, estimates, instruction, orders or these conditions or otherwise 
concerning the work or the execution or failure to execute the same whether 
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arising during the progress of the work or after the cancellation, termination, 
completion or abandonment thereof shall be dealt with as mentioned hereinafter. 

 

i) If the contractor consider that he is entitled to any extra payment or 
compensation in respect of the works over and above the amounts admitted as 
payable by the Architect or in case the contractor wants to dispute the validity of 
any deductions or recoveries made or proposed to be made from the contract or 
raise any dispute, the contractor shall forthwith give notice in writing of his claim, 
or dispute to the Deputy General Manager (R&A), State Bank Academy, Sector 

18 ; Gurugram,; and endorse a copy of the same to the Architect, within 30 days 
from the date of disallowance thereof or the date of deduction or recovery. The 
said notice shall given full particulars of the claim, grounds on which it is based 
and detailed calculations of the amount claimed and the contractor shall not be 
entitled to raise any claim nor shall the Bank be in any way liable in respect of any 
claim by the contractor unless notice of such claim shall have been given by the 
contractor to the  Deputy General Manager (R&A), State Bank Academy, Sector 

18 ; Gurugram,,in the manner and within the time as aforesaid. The contractor 
shall be deemed to have waived and extinguished all his rights in respect of any 
claim not notified to the Deputy General Manager (R&A), State Bank Academy, 

Sector 18 ; Gurugram,,in writing in the manner and within the time aforesaid. 
 

ii) Deputy General Manager (R&A), State Bank Academy, Sector 18 ; 
Gurugram,,shall give his decision in writing on the claims notified by the 
contractor. The contractor may within 30 days of the receipt of the decision of 
Deputy General Manager (R&A), State Bank Academy, Sector 18 ; 
Gurugram,,submit his claims to the conciliating authority namely the General 

Manager & Director, State Bank Academy, Sector 18 ; Gurugram for conciliation 
along with all detail and copies of correspondence exchanged between him and 
the Deputy General Manager (R&A), State Bank Academy, Sector 18 ; 
Gurugram,.  

iii) If the conciliation proceedings are terminated without settlement of the disputes, 
the contractor shall, within a period of 30 days of termination thereof shall give a 
notice to the concerned CHIEF GENERAL MANAGERof the Bank for 
appointment of an arbitrator to adjudicate the notified claims failing which the 
claims of the contractor shall be deemed to have been considered absolutely 
barred and waived. 

 
iv) Except where the decision has become final, binding and conclusive in terms of  

the contract, all disputes or differences arising out of the notified claims of the 
contractor as aforesaid and all claims of the Bank shall be referred for adjudication 
through arbitration by the Sole Arbitrator appointed by the CHIEF GENERAL 

MANAGER of the Bank. It will also be no objection toany such appointment that 
the Arbitrator so appointed is a Bank Officer and that he had to deal with the 
matters to which the contract relates in the course of his duties as Bank Officer. If 
the arbitrator so appointed is unable or unwilling to act or resigns his appointment 
or vacates his office due to any reason whatsoever another sole arbitrator shall be 
appointed in the manner aforesaid by the said CHIEF GENERAL MANAGER of 

the Bank. Such person shall be entitled to proceed with the reference from the 
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stage at which it was left by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of 
disputes with amounts claimed in respect of each dispute along with the notice for 
appointment of arbitrator. 

 
It is also a term of this contract that no person other than a person appointed by 
such CHIEF GENERAL MANAGER of the Bank as aforesaid should act as 
arbitrator. 

 
The conciliation and arbitration shall be conducted in accordance with the 
provisions of the Arbitration & Conciliation Act 1996 or any statutory modification 
or reenactment thereof and the rules made there under. 

 
It is also a term of this contract that if any fees are payable to the arbitrator, these 
shall be paid equally by both the parties. However, no fees will be payable to the 
arbitrator if he is a Bank Officer. 

 

It is also a term of this contract that the arbitrator shall be deemed to have entered 
on the reference on the date he issues notice to both the parties calling them to 
submit their statement of claims and counter statement of claims. The venue of the 
arbitration shall be such place as may be fixed by the arbitrator in his sole 
discretion. The fees, if any, of the arbitrator shall, if required to be paid before the 
award is made and published, be paid half and half by each of parties. The cost of 
the reference and of the award  (including the fees, if any, of the arbitrator) shall  
be in the discretion of the arbitrator who may direct to any by whom and in what 
manner, such costs or any part thereof, shall be paid and fix or settle the amount of 
costs to be so paid. 

 
38.0 Water Supply 

 
The contractor shall make his own arrangements for water required for the work 
and nothing extra will be paid for the same. This will be subject to the following 
conditions: 

 

i. That the water used by the Contractor shall be fit for construction purpose to the 
satisfaction of the  Architect/Consultant. 

 

ii. The Contractor shall make alternative arrangements for the supply of water ifthe 
arrangements made by the Contractor for procurement of water in the opinion of 
the Architect/Consultant is unsatisfactory. 

 

iii. The Contractor shall construct temporary well/tube well in SBA land for taking 
water for construction purposes only after obtaining permission in writing from 
the SBA. The contractor has to make his own arrangements for drawing and 
distributing the water at his own cost. He has to make necessary arrangements. 
To avoid any accidents or damages caused due to construction and subsequent 
maintenance of the wells. He has to obtain necessary approvals from the local 
authorities, if required at his own cost. He shall restore the ground to its original 
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condition after wells are dismantled on completion of work or hand over the well to the 
SBA without any compensation as directed by the Architect/Consultant. 

 
39.0 Power Supply: 

 

The contractor shall make his own arrangements for power and 
supply/distribution system for driving plant or machinery for the work and for 
lighting purpose at his own cost. The cost of running and maintenance of the 
plants are to be included in his tender prices. He shall pay all fees and charges 
required for the power supply and include the same in his tendered rates and hold 
the owner free from all such costs. He has to obtain necessary approvals from the 
appropriate authorities, if required. 

 
40.0 Treasure trove etc.: 

 
Any treasure trove, coin or object antique which may be found on the site shall be 
the property of the SBA and shall be handed over to the bank immediately. 

 
41.0 Method of measurements: 

 
Unless otherwise mentioned in the schedule of quantities or in mode of 
measurement or elsewhere in these documents the measurement will be on the net 
quantities or work produced in accordance with up to date as per rules laid down 
by the Bureau of Indian Standards. In the event any dispute/disagreement the 
decision of the Architect/Consultant shall be final and binding on the contractor. 

 
42.0 Maintenance of registers: 

 

The contractor shall maintain the following registers as per the enclosed format at 
site of work and should produce the same for inspection of 
SBA/Architect/Consultant whenever desired by them. The contractor shall also 
maintain the records/registers as required by the local authorities/Government 
from time to time. 

 

i) Register for secured advance 
ii) Register for hindrance to work 
iii) Register for running account bill 
iv) Register for labor 

 
         43.0 PRICE VARIATION ADJUSTMENT (PVA) FOR ALL MATERIALS 

 (INCLUDING CEMENT & STEEL) & LABOUR (Applicable only for 
completion  period beyond 12months) 

 

i. NA 
 

44.0 Force Majeure: 

 

44.1 Neither contractor nor SBA shall be considered in default in performance of their 
 obligations if such performance is prevented or delayed by events such as but not 
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 to war, hostilities revolution, riots, FURNITURE commotion, strikes, lockout, 
 conflagrations, epidemics, accidents, fire, storm, floods, droughts, earthquakes or 
 ordinances or any act of god or for any other cause beyond the reasonable control 
 of  the party affected or prevented or delayed. However a notice is required to 
 be given within 30 days from the happening of the event with complete details to 
 the other party to the contract, if it is not possible to serve a notice, within the 
 shortest possible period without delay. 

 

44.2 As soon as the clause of force majeure has been removed the party whose ability  
 to perform its obligations has been affected, shall notify the other of such cessation 
 and the actual delay incurred in such affected activity adducing necessary 
 evidence in support thereof. 

 

44.3 From the date of occurrence of a case of force majeure obligations of the party 
 affected shall be suspended during the continuance of any inability so caused. 
 With the cause it and inability resulting there from having been removed, the 
 agreed time of completion of the respective obligations under this agreement shall 
 stand extended by a period equal to the period of delay occasioned by such events. 

 
44.4 Should one or both parties be prevented from fulfilling the contractual obligations 

 by a state of force major lasting to a period of 6 months or more the two parties 
 shall each other to decide regarding the future execution of this agreement. 

 

  45.0 Local laws, Acts, Regulations: 
 

The contractor shall strictly adhere to all prevailing labor laws inclusive of contract 
labor (regulation and abolition act of 1970) and other safety regulation. The 
contractor shall comply with the provision of all labor legislation including the 
latest requirements of all the Acts, Laws, any other regulations that are applicable 
to the execution of the project. 

  

i) Minimum Wages Act 1948 (Amended) 
ii) Payment of Wages Act 1936(Amended) 
iii) Workmen’s Compensation Act 1923(Amended) 
iv) Contract labor regulation and abolition act 1970 and central rules 1971 

(amended) 

v) Apprentice act 1961(amended) 
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vi) Industrial employment (standing order) Act 1946(amended) 
vii) Personal injuries (compensation insurance) act 1963 and any other 

modifications 
viii) Employees’ provident fund and miscellaneous provisions Act 1952 and 

amendment thereof 

ix) Shop and establishment Act 
x) Any other act or enactment relating thereto and rules framed there under from 

time to time. 
 

46.0 Safety Code: 
 

1. All personnel at site should be provided with Helmets and Safety Boots with 

some identification Mark. Visitors also should be provided with helmets. It 

should be ensured that these are used properly. 

 
2. First Aid Box should be kept at site with all requisite materials. 

 
3. No one should be allowed to inspect / work at a height without safety belt. 

 
4. Suitable scaffolds should be provided for workmen for all works that cannot 

safely be done from the ground, or from solid construction except such short 

period work as can done safely from ladders. When a ladder is used an extra 

Mazdoor shall be engaged for holding the ladder and if the ladder is used for 

carrying materials as well as suitable footholds and handholds shall be provided 

on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 

(¼ horizontal and 1vertical). 

 
5. Scaffolding or staging more than 3.5 meters above the ground or floors, swung 

or suspended from an overhead support or erected with stationary support shall 

have a guard rail properly attached, bolted, braced and otherwise secured at 

least 1 meter high above the floor or platform of such scaffolding or staging and 

extending along the entire length of the outside and ends thereof with only such 

openings as may be necessary for the delivery of materials. Such scaffolding or 

staging shall be so fastened as to prevent it from swaying from the building or 

structure. 

 
6. Working platforms, Gangways, and Stairways should be so constructed that 

they do not sag unduly or unequally, and if the height of the platform or the 

Gangway or the Stairway is more than 3-5 meters above ground level or floor 

level they should be closely boarded, should have adequate width and should 

be suitably fenced, a sdescribed. 
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7. Every opening in the floor of a building or in a working platform be provided 

with suitable means to prevent the fall of persons or materials by providing 

suitable fencing or railing whose minimum height shall be 1meter. 

 
8. Safe means of access shall be provided to all working platform and other 

working places. Every ladder shall be securely fixed. No portable single ladder 

shall be over 9 Meters in length while the width between side rails in rung 

ladder shall in no case be less than 30cms for ladder up to and including Meters 

in length. For longer ladders this width should be increased at least 6mm for 

each additional 30cms. Uniform step spacing shall not exceed30cms. 

 
9. Adequate precautions shall be taken to prevent danger from electrical 

equipments. For electrical on line work gloves, rubber mats, and rubber shoes 

shall be used. 

 
10. All trenches 1.2 Meters or more in depth shall at all times be supplied with at 

least one ladder for each 30 meters length or fraction thereof. Ladder shall be 

extended from bottom of the trench to at least 1Meter above the surface of the 

ground. The sides of the trenches, which are 1.5 meters or more in depth shall  

be stepped back to give suitable slope, or securely held by timber bracing, so as 

to avoid the danger of sides collapsing. The excavated materials shall not be 

placed within 1.5 Meters of the edge of the trench or half of the depth of the 

trench whichever is more cuttings shall be done from top to bottom. Under no 

circumstances undermining or under cutting shall be done. 

 
11. Before any demolition work is commenced and also during the process of the 

work:- 

 
(a) All roads and open areas adjacent to the work site shall either be closed or 

suitably protected; 

 
(b) No electrical cable or apparatus which is liable to be a source of danger over 

a cable or apparatus used by the operator shall remain electrically charged. 

 
(c) All practical steps shall be taken to prevent danger to persons employed 

from risk of fire or explosion or flooding. No floor, roof or other part of the 

building shall be so over-loaded with debris or materials as to render it 

unsafe. 
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(d) All necessary personal safety equipment as considered adequate by the site 

Engineer should be kept available for the use of the persons employed on the 

site and maintained in a condition suitable for immediate use; and the 

contractor should take adequate steps to ensure proper use of equipment by 

those concerned. 

 
(e) Workers employed on mixing Asphaltic materials, Cement and lime mortars 

shall be provided with protective footwear and protective goggles. 

 
(f) Those engaged in white washing and mixing or stacking of cement bags or 

any material which is injurious to the eyes shall be provided with protective 

goggles. 

 
(g) Those engaged in welding works shall be provided with Welder’s protective 

eye-shields. 

(h) Stone breakers shall be provided with protective goggles and protective 

clothing and seated at sufficiently safe intervals. 

 
(i) When workers are employed in sewers and manholes, which are in use, the 

contractor shall ensure that the manhole covers are opened and are 

ventilated at least for an hour before the workers are allowed to get into the 

manholes so opened shall be cordoned off with suitable railing and provided 

with warning signals and boards to prevent accident to the public. 

 
12. Use of hoisting machines and tackle including their attachments, anchorage and 

support shall conform to the following standard or conditions:- 

 
(a) These shall be of good mechanical construction, sound material and 

adequate strength and free from patent defect and shall be kept in good 

repairs and in good working order. 

 
(b) Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free from 

patent defects. 

 
(c) Every crane driver or hoisting appliance operator shall be properly qualified 

and no person under the age of 21 years should be in-charge of any hoisting 

machine including any scaffold, winch or give signals to the operator. 
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(d) In case of every hoisting machine and of every chain ring hook, shackle 

swivel and pulley block used in hoisting or lowering or as means of 

suspension the safe working load shall be ascertained by adequate means. 

 
(e) Every hoisting machine and all gear referred to above shall be plainly 

marked with the safe working load. In case of hoisting machine having a 

variable safe working load, each safe working load of the conditions under 

which it is applicable shall be clearly indicated. No part of any machine or of 

any gear referred to above in this paragraph shall be loaded beyond the safe 

working load except for the purpose of testing. 

 
(f) Motor, gearing, Transmission, Electric wiring and other dangerous parts of 

hoisting appliances should be provided with efficient safeguards, hoisting 

appliances should be provided with such means as will reduce to the 

minimum the risk of accidental descent of the load, adequate precautions 

should be taken to reduce to the minimum the risk of any part of a 

suspended load becoming accidentally displaced. 

 
(g) When workers are employed on electrical installation, which are already 

energized, insulating mats, wearing apparel such as gloves, sleeves, and 

boots as may be necessary should be provided. The workers should not wear 

any rings, watches and carry keys or other materials, which are good 

conductors of electricity. 

 
13. All scaffolds, ladders and other safety devices, mentioned or described herein 

shall be maintained in safe condition and no scaffold, ladder or equipment shall 

be altered or removed while it is in use. Adequate washing facilities shall be 

provided at or near places of work. 

 
14. (i) These and all other necessary safety provisions should be brought to the 

notice of all concerned by display on a notice board at a prominent place at 

work spot. The person responsible for compliance of the safety code shall be 

named therein by the contractor. 

 
(i) To ensure effective enforcement of the rules and regulations relating to 

safety precautions the arrangements made by the contractor shall be open to 

inspection by the labor officer, Engineers of the Department or their 

representatives. 
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(ii) Notwithstanding the above clauses, there is nothing in these to exempt the 

contractor from the operations of any other Act or rule in force in the Republic 

of India. 

47.0 Accidents: 
 

The contractor shall immediately on occurrence of any accident at or about the site 
or in connection with in execution of the work report such accident to the 
Architect/ Consultant. The contractor shall also such report immediately to the 
competent authority wherever such report is required to be lodged by the law and 
take appropriate actions thereof. 
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SPECIAL CONDITIONS OF CONTRACT 
 
 

Scope of Work: As defined & explained in these tender documents. 
 

1.0 Dimensions and levels 
 

All dimensions and levels shown on the drawings shall be verified by the 
contractor on the site and he will be held responsible for the accuracy and 
maintenance of all the dimensions and the levels. Figured dimensions are in all 
cases to be accepted and no dimension shall be scaled. Large scale details shall 
take precedence over small-scale drawings. In case of discrepancy the contractor 
shall ask for clarification from the Architect/Consultant before proceeding with 
the work. 

 
2.0 Notice of operation: 

 
The contractor shall not carry out any important operation without the consent in 
writing from the Architect/Consultant. 

 
3.0 Construction records: 

 
The contractor shall keep and provide to the Architect/Consultant full and 
accurate records of the dimensions and positions of all new work and any other 
information necessary to prepare complete drawings recording details of the work 
as constructed. 

 
4.0 Safety of adjacent structures and trees 

 
The contractor shall provide and erect to the approval of the Architect/  
Consultant such supports as may be required to protect effectively all structures 
and protective guards to trees which may be endangered by the execution of the 
works or otherwise take such permanent measures as may be required by the 
Architect to protect the trees and structures. 

 
5.0 Temporary works: 

 
Before any temporary works are commenced the contractor shall submit at least 7 
days in advance to the Architect/Consultant for approval complete of all 
temporary works he may require for the execution of the works. The contractor 
shall carry out the modifications relating to strength, if required by the 
Architect/Consultant may require in accordance with the conditions of contract at 
his own cost. The contractor shall be solely responsible for the stability and safety 
of all temporary works and unfinished works and for the quality of the permanent 
works resulting from the arrangement eventually adopted for their execution. 

 

6.0 Temporary roads 
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The contractor shall provide access road to the site from the nearest main road at 
no extra cost and as directed by the Engineer/Architect/Consultant. The 
contractor shall also be responsible for proper maintenance of this access road and 
would take all care to see that existing services, if any, are maintained in working 
order at his own cost. The laying and maintaining the temporary roads within the 
site area shall be the contractor’s responsibility and the contractor shall take such 
measures that are necessary and as directed by the 
Engineer/Architect/Consultant. 

 
7.0 Water, power, and other facilities: 

 
a) The rate quoted by the contractor shall include all expenses that are required for 

providing all the water required for the work and the contractor shall make his 
own arrangements for the supply of good quality water suitable for the 
construction and good quality drinking water for their workers. If necessary the 
contractor has to sink a tube well/ open well and bring water by means of tankers 
at his own cost for the purpose. The SBA will not be liable to pay any charges in 
connection with the above. 

 

b) The rate quoted in the tender shall include the expenses for obtaining and 
maintaining power connections and shall pay for the consumption charges. 

 

c) The contractors for other trades directly appointed by the SBA shall be entitled to 
take power and water connections from the temporary water and power supply 
obtained by the contractor. However the concerned contractor shall make their 
own arrangements to draw the supply and pay directly the actual consumption 
charges at mutually agreed rates between them. All municipal charges for 
drainage and water connections for construction purposes shall be borne by the 
contractor and charges payable for permanent connections, if any, shall be initially 
paid by the contractor and the SBA will reimburses the amount on production of 
receipts. 

 
d) The SBA as well as the Architect/ Consultant shall give all possible assistance to  

the contractors to obtain the requisite permission from the various authorities, but 
the responsibility for obtaining the same in time shall be of the contractor. 

 
8.0 Office accommodation 

 
a) The contractors shall provide and maintain all necessary offices, workshops, 

stores, shelters, sanitary facilities, canteens and other temporary structures for 
themselves in connections with the work at the site at their own cost after getting 
the approval from the Architect/Consultant. 

 

b) A site office for the use of SBA/ the Architect/ Consultant shall be provided by 
the contractors at his own expenses. 
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c) All temporary buildings and facilities as mentioned above shall be removed on 
completion of the work or at any other earlier date as directed by the contractors. 

 

All the expenses for obtaining statutory approvals and maintenance of the above 
facilities as well as running expenses shall be borne by the contractor at no extra 
cost. It is also the responsibility of the contractor to obtain statutory approvals for 
providing the above facilities 

 
9.0 Facilities for Contractor’s employees: 

 
The contractor shall make his own arrangement for the housing and welfare of his 
staff and workmen including adequate drinking water facilities. The contractor 
shall also make the arrangement at his own cost for transport where necessary for 
his staff and workmen to and from site of work at his own cost. 

 
10.0 Lighting of works: 

 
The contractors shall at all times provide adequate and approved lighting as 
required for the proper execution and supervision and inspection of work. 

 
11.0 Fire fighting arrangements: 

 
i) The contractor shall provide suitable arrangement for firefighting at his own 

cost. For this purpose he shall provide requisite number of fire extinguishers 
and adequate number of buckets, some of which are to be always kept filled 
with sand and some with water. These equipments shall be provided at suitable 
prominent and easily accessible places and shall be properly maintained. 

 

ii) Any deficiency in the fire safety or unsafe conditions shall be corrected the 
contractor at his own cost and to the approval of the relevant authorities. The 
contractor shall make the following arrangements at his own cost but not 
limited to the following. 

 

a) Proper handling, storage and disposal of combustible materials and waste. 
 

b) Work operations which can create fire hazards 
 

c) Access for firefighting equipments. 
 

d) Type, number and location of containers for the removal of surplus materials 
and rubbish. 

 

e) Type, size, number and location of fire extinguishers or other fire fighting 
equipments. 

 
f) General housekeeping. 
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12.0 Site order book: 

 
A site order book shall be maintained at the site for the purpose of quick 
communication with the Architect/ Consultant. Any communication relating to 
the works may be conveyed through records in the site order book. Such a 
communication from one party to the other shall be deemed to have been 
adequately served in terms of contract. Each site order book shall have machine 
numbered pages in triplicates and shall carefully maintained and preserved by the 
contractor and shall be made available to the Architect/ Consultant as an when 
demanded. Any instructions which the Architect/ Consultant may like to issue to 
the contactor or the contractors may like to bring to the Architect/ Consultant Two 
copies of such instructions shall be taken from the site order book and one copy 
will be handed over to the party against proper acknowledgement and the second 
copy will be retained for their record. 

 
13.0 Temporary fencing/barricading 

 
The contactor shall provide and maintain a suitable temporary fencing/ 
barricading and gates at his cost to adequately enclose all boundaries of the site for 
the protection of the public and for the proper execution and security of the work 
and in accordance with the requirement of the Architect/ Consultant and 
regulations of local authorities. These shall be altered, relocated and adopted from 
time to time as necessary and removed on completion of the work. 

 
14.0 Site meetings: 

 
Site meetings will be held to review the progress and quality evaluation. The 
contactor shall depute a senior representative along with the site representative 
and other staff of approved sub-contractors and suppliers as required to the site 
meetings and ensure all follow up actions. Any additional review meetings shall 
be held if required by the Architect/Consultant. 

 
15.0 Disposal of refuse: 

 

The contactor shall cart away all debris, refuse etc. arising from the work from the 
site and deposited the same as directed by the Architect/ Consultant at his own 
cost. It is the responsibility of the contactor to obtain approval from the local 
authorities concerned to the effect that all rubbish arising out of contractor’s 
activities at the construction site or any other site activities borrow pits has been 
properly disposed off. 

 

16.0 Contractor to verify site Measurements: 
 

The contractor shall check and verify all site measurements wherever requested by 
other specialist contractors or other sub-contractors to enable them to prepare their 
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own shop drawings and pass on the information with sufficient promptness as 
will not in any way delay the works. 

 
17.0 Displaying the name of the work: 

 
The contractor shall put up a name board of suitable size as directed by the 
Architect/ Consultant indicating the name of the project and other details as given 
by the Architect/ Consultant at his own cost and remove the same on completion 
of work. 

 

18.0 Bar bending schedule: 
 

The contractor shall prepare a detailed bar bending schedule for all reinforced 
concrete works and got them approved by the Architect/ Consultant well in 
advance. 

 

19.0 As built drawings: 
 

i) For the drawings issued to the contractor by the Architect/ Consultant. The 
Architect/ Consultant will issue two sets of drawings to the contractor for the 
items for which some changes have been made from the approved drawings 
as instructed by the SBA/ the Architect/ Consultant. The contractor will make 
the changes made on these copies and return these copies to the Architect/ 
Consultant for their approval. In case any revision is required or the 
corrections are not properly marked, the Architect/ Consultant will point out 
the discrepancies to the contractor. The contractor will have to incorporate 
these corrections and/or attend to discrepancies either on the copies as 
directed by the Architect/ Consultant and resubmit to him for approval. The 
Architect/ Consultant will return one copy duly approved by him. 

 

ii) For the drawings prepared by the contractor, 
The contractor will modify the drawings prepared by him wherever the 
changes are made by the SBA/ the Architect/ Consultant and submit two 
copies of such modified drawings to the Architect/ Consultant for approval. 
The Architect/ Consultant will return one copy of the approved drawing to the 
contractor. 

 
20.0 Approved make: 

 

The contractor shall provide all materials from the list of approved makes at his 
own cost and also appoint the specialized agency for the waterproofing, anti- 
termite, aluminum doors and windows and any other items as specified in the 
tender. The Architect/ Consultant may approve any make/ agency within the 
approved list as given in the tender after inspection of the sample/ mock up. 

 
21.0 Procurement of materials: 
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The contractor shall make his own arrangement to procure all the required 
materials for the work. All wastages and losses in weight shall be to the 
contractor’s account. 

 
22.0 Excise duty, Taxes, Levies etc. 

 
The contractor shall pay and be responsible for payment of all taxes, duties, levies, 
royalties, fees, cess or charges in respect of the works including but not limited to 
sale taxes, tax on works contract excise duty and octroi, payable in respect of 
material, equipments plant and other things required for the contract. All the 
aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s account 
and the SBA shall not be required to pay any additional or extra amount on this 
account. Variation of taxes, duties, levies, etc. if any, till completion of work shall 
be deemed to be included in the quoted rates and no extra claim on this account 
will in any case be entertained. If a new tax or duty or levy or cess or royalty or 
octroi is imposed under as statue or law during the currency of the contract/work 
the same shall be borne by the contractor. 

 
23.0 Acceptance of tender: 

 

The SBA shall have the right to reject any or all tenders without assigning any 
reason. They are not bound to accept the lowest or any tender and the tenderer or 
tenderers shall have no right to question the acts of the SBA. However adequate 
transparency would be maintained by the SBA. 

 
24.0 Defects after Virtual completion and defects liability period: 

Any defect shrinkage, settlement or other faults which may appear within the 
“Defects Liability Period” which shall be as per NIT from the date of the virtual 
completion of the work, arising in the opinion of the Architect from materials or 
workmanship not in accordance with the contract, shall upon the direction in 
writing of the Architect , and within such reasonable time as shall be specified 
therein, be amended and made good by the contractor, at his own cost and in case 
of default then Bank may employ and pay other person /agency to amend and 
make good such defects, shrinkage, settlement or other faults, and all damages, 
loss, and expenses consequent thereon or incidental thereto shall be made good 
and borne by the contractor and such damage, loss and expenses shall be 
recoverable from him by the Bank or may be deducted by the Bank, upon the 
Architect’s certificate in writing, from any money due or may be deducted by the 
Bank, upon the Architect’s certificate in writing, from any money due or that may 
become due to the contractor, or the bank may in lieu of such amending and 
marking good by the contractor deduct from any money due to the contractor a 
sum, to be determined by the Architect equivalent to the cost of amending such 
work and in the event of the amount retained under clause of GCC, hereof being 
insufficient, recover the balance from the contractor, together with any expenses 
the Bank may have incurred in connection therewith. Should any defective work 
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have been done or material supplied by any sub-contractor employed on the 
works, who has been nominated or approved by the Architect as provided in 
clauses of GCC the contractor shall be liable to make good in the same manner as 
if such work or material has been done or supplied by the Contractor and been 
subject to the provisions of this Contract. The Contractor shall remain liable under 
the provisions of this Contract notwithstanding the signing of any Certificate or 
the passing of any accounts, by the Architect. 
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ADDITIONAL CONDITIONS OF CONTRACT 
 

 

Notwithstanding anything contained herein above the following ADDITIONAL 
CONDITIONS shall be applicable for this contract / work. 

 
1.0 PRICE VARIATION ADJUSTMENT(PVA): 

 
The rates quoted by the bidder shall remain firm throughout the contract / 
construction period. PVA & PVA Clause mentioned elsewhere in these documents 
shall not be applicable. 

 
2.0 WORKING SCHEDULE / BARCHART: 

 
Detailed working date schedule and bar chart for the work shall be prepared by the 
contractor and got approved from the Bank / Architect. A detailed flow chart of 
activities highlighting curing, setting time / period, pot life period / predecessor, 
successor & critical activities etc. shall also be prepared by the contractor for 
effective management of work and also to make a realistic bar chart / working date 
schedule. 

 

3.0 RATES: 

It may be noted that it is an item rate contract. Rates accepted by the bank shall be 
for all levels/height and lead unless otherwise specified in the schedule of 
quantities and shall be inclusive of temporary shifting and installation of furniture 
to keep branch functional , all man, labour, supervision, materials, tools, equipment, 
barricading, cordoning, covering scaffoldings, water, electricity, taxes, insurances, 
arrangements, temporary works, over heads, collection & carting away &  final  
disposal  of rubbish & debris, regular cleaning of site etc. required to complete  the   
works in   all respect to the satisfaction of the  architects / Bank and nothing 
additional or  extra shall be paid on these accounts and / or on account of variation 
in rates /  taxes and / or imposition of new tax / levy during currency of contract / 
work, except for the items, taxes, works etc. for which there is a specific mention for 
additional payment in these tender documents. The rates shall remain firm 
throughout the contractperiod. 

 
4.0 BASICRATE: 

 

Wherever for any item of work basic rate of materials are specified, the materials of 
that basic rates as selected by the Bank/Architect at any commercial establishment/ 
seller of Ahmadabad or nearby centre, if such materials are not available at 
Ahmadabad, shall be procured and used by the contractor. 

 

Basic rate of any material (Without processing) is the rate offered by seller against 
Bill and credit period not exceeding 15 days, including all applicable taxes etc (but 
excluding GST) ex- godown. Payments for procurement of materials shall be made 
by the contractor themselves. 
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If the basic rate of any material actually used for the work is more or less than the 
basic rate given in schedule of quantities, in that case adjustments in the rate 
admissible to the contractor shall be modified by adding or subtracting, as the case 
is, from the accepted tender rates an amount equivalent to difference in the basic 
rates plus 15 % of difference of the basic rate. 

 
5.0 BRANDED / FINISHINGITEMS: 

 
Branded items such as tiles, construction chemicals, hardware, sanitary wares and 
other finishing items shall be used as per the samples selected and approved by the 
architects / Bank from the brands/makes mentioned in the tender document. If the 
contractor intend to use an equivalent substitute than, they have to produce 
necessary documentary evidences establishing the equivalency to the satisfaction of 
the architect/Bank and shall use the same only after approval of the architect. 

 
6.0 INSURANCE 

 
The contractor shall keep the Bank indemnify from all the claims arising out of 
damage to workman/person & property of Bank and/or third party and the SBA 
shall have right to recover the cost of such damages /claim from any amount due to 
the contractor. If the claim amount exceeds the amount due to be paid to the 
contractor, the contractor shall immediately pay such excess amount to the Bank. 
Decision of the Bank regarding determination of the amount of claim /damage shall 
be final & binding to the contractor. Being a short period work, the Bank may not be 
able to check or verify the various insurance policies required to be taken by the 
contractor and trust that the contractor has obtained all such policies. 

 
7.0 SITE CONDITION & WORKINGHOURS. 

 
The tenderer must visit the site and acquaint themselves with the site conditions. It 
must be noted that the work is to be carried out in the functional branch without 
hindering the normal functioning of the Branch. The work may generally be carried 
out on holidays or after Banking hours. 
Height of internal spaces of the branch is higher than normal structures. Average 
height of internal spaces of the structure in approx. 6 to 6.5 mts for hall and approx. 
4.5 mts for rooms. The tenderer should examine all the existing site condition before 
quoting the rates. All the quoted rates are inclusive of required scaffolding works, 
lifting of material, carriage etc. Temporaray barricade & partitions/screens to be 
provided by contractor to safeguard bank users from proposed construction 
activities (for dust, noise, material fall etc.) without any extra cost. 

 

The Lift shall not be used by Contractor for any propose. 
 

 
The contractor has to work in coordination with the other contractors and 
daily/weekly schedule of working shall be prepared in consultation with the 
Architects/Banks. Regular updating / modification of such schedule shall be 
required. 
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For normal functioning of the Bank/Branch the contractor shall be required to shift 
the furniture etc and/or relocate the existing and/or new loose and/or fix furniture 
and/or any other item of works and/or any such materials at new location at times. 
The contractor shall carry out all such activities with utmost priority and without 
any additional/extra cost to the bank. The tenderer shall quote the rates inclusive of 
all such activities/works as may be required as per site conditions. The rates quoted 
by the tenderer shall be inclusive of all such temporary/semi-permanent 
works/activities. 

 

8.0 GENERAL: 
 

(i) Source of materials / samples / brands / makes etc. shall be got approved from the 
Architects /Bank before using. In case of deviations, decision of the Bank shall be 
final and binding and shall not be open for arbitration. 

(ii) The Architects have their specific role/duties/rights as defined in these tender 
documents However in the event of any dispute arising out of differences between 
the opinions of the Architects and also their role/duties/rights, the Banks’ decision 
shall be final & binding on the Architects and the Contractor and shall not be open 
to arbitration. 

(vi) Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of 
onsite executed to the shape area only. 

(vii) The contractor’s qualified & authorized representative shall remain on site during 
the entire execution process for coordination with various agencies/  
Architect/Bank & execution of work 

(viii) Hidden measurement. It is contractor’s responsibility to get the measurement 
checked immediately on completion of such items. This shall be done before 
finishing the same & before ceiling boarding done. The Architect shall be provided 
with such details well in advance so that the other work is not held up due to last 
moment action. 

(ix) MTC (Manufacturer Test certificate) Where ever applicable shall be arranged 
&submitted by the contractor. 

(x) Water & Electricity, if available, shall be provided by the Bank at one point without 
any charges. However, if the water & electricity could not be provided by the Bank, 
the same shall be arranged by the contractor at their own cost within the 
quoted/accepted rate. Nothing extra shall be paid by the Bank on account of not 
providing the water &Electricity. 

(XI) Wherever the specifications are not specified in details the work shall be carried out 
as per CPWD specifications or Manufacturer’s instructions or architects instructions 
depending upon the site conditions as directed by the Bank/Architects 

(XII) The contractor shall produce the bills / challans / documentary evidences and proof 
in respect of genuineness of materials used by him when so ever asked/demanded 
by the Architects/Bank. 
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PERFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

1. Name of the Contractor 

2. Name of the Work as given in the Agreement 

3. Agreement W O 

4. Tender Amount 

5. Date of Commencement of Work 

6. Period allowed for Completion as per Agreement 

7. Date of Completion as per Agreement 

8. Period for which Extension of Time has been given 

Date :Month : Year 

1. 1st Extension vide Bank’s Letter No 

2. 2nd Extension vide Bank’s Letter No 

3. 3rd Extension vide Bank’s Letter No 

 

9. Reasons for which extensions have been previously given (Copies of the 

previous applications should be attached) 

10. Period for which extension is applied for and the reasons thereof 

including hindrances, time for extra work assigned, if any etc. 

 

 

 

 

 

 

Signature of Contractor & Seal 
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TECHNICAL SPECIFICATIONS (MAKES/MODELS) 

 

No. Particulars and Specifications Approved Make/ model 

1 Glazed Vitrified Tile Kajaria/ H.R Johnson/ Nitco 

2. Ply, Flexible ply or Board  Duro/ Century / Green ply 

3. MDF board  Duro/ Century / Green ply 

4. Aluminium Frame for ceiling, partition  

& paneling 

Jindal/ Hindalco or equivalment make 

5. Laminate  Century/ Green/ Duro/ Merino 

6 Fastner Hilt  or equivalment make 

7. Hardware (Screw, Nut Bolt etc.) Ozone/ Droma/ Hittech/ BLUM 

8.  Texture Paint   Berger/Asian/ ICI/ Dulux 

9. Adhesive  Fevicol or equivalment make 

10.  High Density Form Sleepwell/ Duroflex/ Kurlon   

11. Lethertire As per approval of Bank 

 

Notes- 

1)   Contractor should get the sample approved before execution. 
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TECHNICAL SPECIFICATIONS 
 

Unless otherwise mentioned in item description / bill of quantities and / or instructed by 

architects/Engineer following specifications shall be adopted. All works to be carried as per 

detailed execution drawings and instructions of Architect/Engineer in-charge. 

Sizes mentioned hereunder or elsewhere in these tender documents are finished sizes and centre to 

centre distance is the maximum permissible distance. 

 

Providing and applying 2 or more coats (using brush/roller) of approved quality synthetic 

enamel/acrylic emulsion paint of approved color as per manufacturers specification at all levels and 

-heights, including removing existing paint, previous dust, oil, grease or loose particles, complete 

surface treatment of approved primer, adequate coats of enamel putty to make the surface uniform 

and free of undulations etc. complete, and finished as directed and to the satisfaction of the 

architect. 

 
A. HIGH GLOSS PU CLEAR / WHITE / PIGMENTEDCOATING 

The HIGH GLOSS PU clear /white / pigmented shall be carried out as per standard procedure of 

the manufacturer specifications and recommendations and as per the instruction by the Architect 

 
Sr.No. Stage Process Specification 

1 1st Sand the Surface with emery Paper to remove 

the Fiber, glue, undulation for clean the surface 

& smoothen the surface 

Paper No. 180 & 320 

2 2nd Apply 1stcoat of Epoxy (Polyester insulator)  

  Drying time 4-5hours (should not exceed 72hrs)  

 3rd Sand the Surface with emery paper Paper No. 180 & 320 

3 4th Apply 1stcoat of Sealer, Mixing ratio of 

clear/white/pigmented sealer is 

Base : Hardener : Thinner : 100 : 50 : 15-30% 

FL-A40-CO2/FL-A040-CO1 : 

FC-A042 : Asian PU thinner 

code 1532 & coverage 120-180 

gm/sqmt 

  Drying time 4-5hours (should not exceed 72 

hrs) 

 

 5th Sand the Surface with emery paper Paper No. 320 

4 6th Apply 2nd coat of Sealer, Mixing ratio of 

clear/white/pigmented sealer is 

Base : Hardener : Thinner : 100 : 50 : 15-30% 

FL-A40-CO2/FL-A040-CO1 : 

FC-A042 : Asian PU thinner 

code 1532 & coverage 120-180 

gm/sqmt 

  Drying time 4-5hours (should not exceed 72 

hrs) 

 

 7th Sand the Surface with emery paper Paper No. 320 & 400 (wet 

sanding) 
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5 8th Apply 1stcoat of glossy Top coat, Mixing ratio 

of clear/white/pigmented glossy is 

Base : Hardener : Thinner : 100 : 100 : 15-30% 

FB-A596-CO2/FB-A596-CO1 

: FC-A640 : Asian PU thinner 

code 1532 

  Drying time 4-5hours (should not exceed 72 

hrs) 

 

 9th Sand the Surface with emery paper Paper No. 400 (wet sanding) 

6 10th Apply 2nd coat of glossy Top coat, Mixing ratio 

of clear/white/pigmented glossy is 

Base : Hardener : Thinner : 100 : 100 : 15-30% 

FB-A596-CO2/FB-A596-CO1 

: FC-A640 : Asian PU thinner 

code 1532 

  Drying time 4-5hours (should not exceed 72 

hrs) 

 

 11th Sand the Surface with emery paper Paper No. 400 (wet sanding) 

7 12th Apply 3rdcoat of glossy Top coat, Mixing ratio 

of clear/white/pigmented glossy is 

Base : Hardener : Thinner : 100 : 100 : 15-30% 

FB-A596-CO2/FB-A596-CO1 

: FC-A640 : Asian PU thinner 

code 1532 

  Drying time 48 hours  

 13th Sand the surface with emery paper Paper No. 800, 1000 or 1200, 

2000 (wet sanding) 

8 14th Buff using Buffing compound - Pest (3M make) Using Medium Pad 

 15th Buff using Buffing compound - Liquid (3M 

make) ( Avoid the buffer which is very fast. Use 

orbital buffing machine (1000-1500 RPM ) 

Using Soft Pad 

9 16th Using wax polish remove remaining buffing 

compound from surface & increase the gloss. 
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PRO-FORMA OF HINDRANCE REGISTER 
 
 
 
 
 
 

Name of Work:- Date of Start of Work:- 

 

NameofContractor:- Period ofCompletion:- 

 

AgreementNo.:- Date ofCompletion:- 
 
 
 
 
 

Sr. Nature of Date of Date of Period of Signature Rema
rks 

No. Hindrance Occurrence 
of 

Hindrance 

Which 
Hindranc

e 
was 

Hindrance Architect 
/ Bank 

 

 
1 

 
2 

 
3 

removed 
4 

 
5 

 
6 

 
7 
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BILL OF QUANTITY 

PREAMBLE: 
To be read along with drawings. 

1. Rates to be quoted both in figures and words. 

2. All pages to be signed and stamped by the tenderer. 

3. The rate of the items shall be applicable for any floor level/ any number of floors, or any quantity. 

4. The specification of the items shall be as per latest Indian standard codes unless otherwise specified. 

5. All materials shall be as per approved list and should be of 1stquality unless otherwise specified. 

6. The rates are inclusive of all duties and taxes (except GST) of all government, municipal or any other 

statutory body applicable from time to time. 

7. Rates shall be for items complete in all respects as per drawing, instructions and approval of the / bank’s 

engineer. 

8. The quantities are approximate and tentative which may vary during course of execution. The rates quoted 

against particular item shall not be changed with variation in quantities. 

9. Making of any cutout / opening for electrical / air – conditioning wiring / fitting in any of the item of false 

ceiling, partitions, paneling masonry work etc. And finishing edges jambs / sills / soffits of the opening 

shall not be paid extra.  

10. The tenderer shall visit the site and shall satisfy himself as to conditions under which the work is to be 

performed. He shall also check, ascertain the locations of any existing structures or equipment or any other 

situation which may affect the work. No extra claim as a consequence of ignorance or on ground of 

insufficient description will be allowed at a later date. 

11. The quoted price for items shall include all accessories, consumables etc. As required to make the item 

complete in all respects, compatible with other related / associated items and fully functional. 

12. Contractor shall be fully responsible for any error, difficulty in execution / damages incurred owing to 

discrepancy in drawings which has been overlooked by him and has not been brought to the notice of the . 

13. There are number of items given in the tender where in basic rates including all taxes expected has been 

mentioned in the tender. These items shall be purchased by the contractor from the market only after the 

approval of quality and rates by the . 

14. All hidden surfaces of board / ply / wood work to be painted with anti bacterial paint from nav air 

international fr 881 (viper) (white colour as per manufacturer’s specifications on wood / board). 

15. Contractor shall appoint technically qualified full time site supervisor to monitoring the day to day progress 

of work at site on their own cost.  
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BILL OF QUANTITIES  
PRICE BID (PART-B) 

 
(Refer annexed file / section in e-tender portal for Bill of Quantities) 
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TENDER DRAWINGS  
 

(Refer annexed file / section in e-Tender portal for Tender Drawings)
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SAFETY CODE 

• First aid appliances including adequate supply of sterilised dressing and cotton wool shall be kept in a 

readily accessible place. 

• An injured person shall be taken to a public hospital without loss of time, in cases where the injury 

necessitates hospitalization. 

• Suitable and strong scaffolds should be provided for workmen for all works that cannot safely be done 

from the ground. 

• No portable single ladder shall be over 8 meters in length. The width between the side rails shall not 

be less than 30 cm (Clear) and the distance between two adjacent rungs shall not be more than 30 cm. 

When a ladder is used an extra mazdoor shall be engaged for holding ladder. 

• Every opening in the floor of a building or in a working platform be provided with suitable means to 

prevent to fall of persons or materials by providing suitable fencing or railing whose minimum height 

shall be one meter. 

• No floor, roof or other part of the structure shall be so overloaded with debris or materials as to render 

it unsafe. 

• Workers employed on mixing and handling material such as asphalt, cement mortar or concrete and 

lime mortar shall be provided with protective footwear and rubber hand-gloves. 

• Those engaged in welding works shall be provided with welder’s protective eye-shields and gloves. 

• I)  No paint containing leads or lead products shall be used except in the form of paste or 

readymade paint. 

ii) The workers should supply suitable facemasks for use when the paint is applied in the form of 

spray or surface having lead paint dry rubbed and scrapped. 

• Overalls shall be supplied by the contractor to the painters and adequate facilities shall be provided to 

enable the working painters to wash during the periods of cessation of work. 

• Hoisting machines and tackle used in the works, including their attachments, anchorage and supports 

shall be in perfect condition. 

• The ropes used in hoisting or lowering material or as a means of suspension shall be of durable quality 

and adequate strength and free from defects. 
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PROFORMA FOR RUNNING ACCOUNT BILLS 

 

 

C E R T I F I C A T E 

 

 

 

The measurements on the basis of which the above entries for the Running Bill_________________  

were made have been taken jointly on _________ and are recorded at pages _________________of  

Measurement BookNo._____________________________________________________________. 

 

 

 

 

 

Date & Signature of   Date & Signature of   Date & Signature 

Contractor.   Consultant’s Representative                of Site Engineer 

    (Seal).      

 

 

 

 

 

The work recorded in the above-mentioned measurements has been done at the site satisfactorily as per 

tender drawings, conditions and specifications. 

 

 

 

 

 

 

CONSULTANT      SITE ENGINEER / BANK’sENGINEER 
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RUNNING A/C BILL 

 

Name of Contractor/Agency:  ________________________ 

Name of Work:    ________________________ 

Sr. No. of this Bill:  ________________________ 

No. and Date of Previous Bill. ________________________ 

Reference to Agreement No. ________________________ 

Date of Written Order to Commence.____________________ 

Date of Completion as per Agreement.___________________ 

 

Sr. 

No. 

 

 

 

Item 

description 

 

 

 

Unit 

 

 

 

 

Rate  

(Rs.) 

 

 

 

 

As per 

Tender 

 

 

Upto Previous 

R/A Bill 

 

Upto Date 

(Gross) 

 

 

Present Bill 

 

 

Remarks 

 

 

 

 Qty.           Amt. 

                 

(Rs.) 

 

Qty.           Amt. 

                 

(Rs.) 

 

Qty.           Amt. 

                 

(Rs.) 

 

Qty.           Amt. 

                 

(Rs.) 

 

1. 2. 3. 4. 5. 6. 7. 8. 9. 

       

 

 

 

 

     

 

Note:  1.  If Part Rate is allowed for any Item, it should be       

 Net value since 

     Indicated with reasons for allowing such a Rate.       

 Previous Bill. 

 2. If Adhoc Payment is made, it should be mentioned specifically. 

 

            Date & Signature of 

Contractor. 

  



  Page 68 of 72                                 Seal & Signature of Bidder / Contractor  

 

PERFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

 

• Name of the Contractor 

• Name of the Work as given in the Agreement 

• Agreement W O 

• Tender Amount 

• Date of Commencement of Work 

• Period allowed for Completion as per Agreement 

• Date of Completion as per Agreement 

• Period for which Extension of Time has been given 

 

         Date  Month Year 

• 1st Extension vide Bank’s Letter No 

• 2nd Extension vide Bank’s Letter No 

• 3rd Extension vide Bank’s Letter No 

 

• Reasons for which extensions have been previously given (Copies of the previous applications should 

be attached) 

 

• Period for which extension is applied for and the reasons thereof including hindrances, 

time for extra work assigned, if any etc. 

 

 

 

 

 

Signature of Contractor & Seal 
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PERFORMA OF HINDERANCE REGISTER 

 

 

Name of Work  :   Date of State of Work : 

 

Name of Contractor :   Period of Completion : 

 

 Agreement No          :   Date of Completion          : 

 

 

Sr No Nature of 

Hindrance 

Date of 

occurrence 

of Hindrance 

Date of which 

Hindrance 

was removed 

Period of 

Hindrance 

Signature 

SE / PE 

Remarks 

1 2 3 4 5 6 7 

  

 

     

  

 

     

  

 

     

  

 

     

 

 

 

 

 

 

 

 

 

 

 

SE = Site Engineer                                                         PE = Project Engineer 
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ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON 

MATERIALS HELD AT SITE BY THE CONTRACTOR 

 

No. Item Quantity Unit Amount Remarks 

1 2 3 4 5 6 

      

      

 

Total Value of Materials at  Site 

 

 

Secured Advance @………………………% of above Value                                                             B 

 

 

CERTIFIED (I) That the materials mentioned above have actually been brought by the contractor to 

the site of the work and no advance on any quantity of any of this item is outstanding on their 

security, (ii) that the materials are of imperishable nature and are all required by the contractor for 

use in the work in connection with the items for which rates of finished work have been agreed 

upon. 

 

Dated Signature of 

Site Engineer 

Preparing the Bill 

 

Designation_______ 

 

Dated Signature of 

Bank’s Consultants 

 

 

(Name of the Consultants) 

________________ 

 

                                                                                                                         Dated signature of Contractor 

 

 

BILL OF QUANTITY 
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PREAMBLE: 

 

TO BE READ ALONG WITH DRAWINGS. 

 

1. RATES TO BE QUOTED BOTH IN FIGURES AND WORDS. 

2. ALL PAGES TO BE SIGNED AND STAMPED BY THE TENDERER. 

3. THE RATE OF THE ITEMS SHALL BE APPLICABLE FOR ANY FLOOR LEVEL/ ANY NUMBER OF FLOORS, OR 

ANY QUANTITY. 

4. THE SPECIFICATION OF THE ITEMS SHALL BE AS PER LATEST INDIAN STANDARD CODES UNLESS 

OTHERWISE SPECIFIED. 

5. ALL MATERIALS SHALL BE AS PER APPROVED LIST AND SHOULD BE OF Ist QUALITY UNLESS OTHERWISE 

SPECIFIED. 

6. THE RATES ARE INCLUSIVE OF ALL DUTIES AND TAXES (EXCEPT GST) OF ALL GOVERNMENT, MUNICIPAL 

OR ANY OTHER STATUTORY BODY APPLICABLE FROM TIME TO TIME. 

7. RATES SHALL BE FOR ITEMS COMPLETE IN ALL RESPECTS AS PER DRAWING, INSTRUCTIONS AND 

APPROVAL OF THE CONSULTANT/ BANK’S ENGINEER. 

8. THE QUANTITIES ARE APPROXIMATE AND TENTATIVE WHICH MAY VARY DURING COURSE OF 

EXECUTION. THE RATES QUOTED AGAINST PARTICULAR ITEM SHALL NOT BE CHANGED WITH 

VARIATION IN QUANTITIES. 

9. MAKING OF ANY CUTOUT / OPENING FOR ELECTRICAL / AIR – CONDITIONING WIRING / FITTING IN 

ANY OF THE ITEM OF FALSE CEILING, PARTITIONS, PANELING MASONRY WORK ETC. AND FINISHING 

EDGES JAMBS / CILLS / SOFFITS OF THE OPENING SHALL NOT BE PAID EXTRA.  

10. THE TENDERER SHALL VISIT THE SITE AND SHALL SATISFY HIMSELF AS TO CONDITIONS UNDER WHICH 

THE WORK IS TO BE PERFORMED. HE SHALL ALSO CHECK, ASCERTAIN THE LOCATIONS OF ANY EXISTING 

STRUCTURES OR EQUIPMENT OR ANY OTHER SITUATION WHICH MAY AFFECT THE WORK. NO EXTRA 

CLAIM AS A CONSEQUENCE OF IGNORANCE OR ON GROUND OF INSUFFICIENT DESCRIPTION WILL BE 

ALLOWED AT A LATER DATE. 

11. THE QUOTED PRICE FOR ITEMS SHALL INCLUDE ALL ACCESSORIES, CONSUMMABLES ETC. AS REQUIRED 

TO MAKE THE ITEM COMPLETE IN ALL RESPECTS, COMPATIBLE WITH OTHER RELATED / ASSOCIATED 

ITEMS AND FULLY FUNCTIONAL. 

12. CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR ANY ERROR, DIFFICULTY IN EXECUTION / DAMAGES 

INCURRED OWING TO DISCREPANCY IN DRAWINGS WHICH HAS BEEN OVERLOOKED BY HIM AND HAS 

NOT BEEN BROUGHT TO THE NOTICE OF THE CONSULTANT. 

13. THERE ARE NUMBER OF ITEMS GIVEN IN THE TENDER WHERE IN BASIC RATES INCLUDING ALL TAXES 

EXPECTED HAS BEEN MENTIONED IN THE TENDER. THESE ITEMS SHALL BE PURCHASED BY THE 

CONTRACTOR FROM THE MARKET ONLY AFTER THE APPROVAL OF QUALITY AND RATES BY THE 

CONSULTANT. 

14. ALL HIDDEN SURFACES OF BOARD / PLY / WOOD WORK TO BE PAINTED WITH ANTI BACTERIAL PAINT 

FROM NAV AIR INTERNATIONAL FR 881 (VIPER) (WHITE COLOUR AS PER MANUFACTURER’S 

SPECIFICATIONS ON WOOD / BOARD). 

15. CONTRACTOR SHALL APPOINT TECHNICALLY QUALIFIED FULL TIME SITE SUPERVISOR TO MONITORING 

THE DAY TO DAY PROGRESS OF WORK AT SITE ON THEIR OWN COST.  
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(Refer Annexure /section in e-tender portal for detailed Bill of Quantites) 


