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TENDER ID: SBI/AO-1/V.T.O.F. FLAT/LUDHIANA/001 

 

 

 

 

STATE BANK OF INDIA  
 

STATE BANK OF INDIA  

 
INVITES  

E - TENDER DOCUMENT FOR 

 

             CIVIL WORK FOR  STATE BANK OF INDIA, V.T.O.F.  FLAT No-19   

                                         (GROUND FLOOR), LUDHIANA. 

 

TENDER NOTICE THROUGH  

E – TENDERING PROCESS  

 

TECHNICAL BID  

        Note - Entire tender document / NIT / Technical bid should be uploaded on the service provider portal.  

 
                                              CHIEF MANAGER (HR),  

                                                
                                               ADMINISTRATIVE OFFICE-1, LUDHIANA 

       

 
TENDER SUBMITTED BY : 

 
NAME:                                 __________________________________  

ADDRESS:                            __________________________________    

MAIL ADDRESS:                 __________________________________      

 NAME & PHONE NO.  

OF CONTACT PERSON:      __________________________________  

 

Architect:   

M/s. Arora & Associates, 467-L, Model Town, Ludhiana.   
Jaideep Arora, Email – arora.arch@gmail.com  
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NOTICE INVITING TENDER (NIT) 
 

State Bank of India (SBI) Invites Online Tenders from the Empanelled Civil Contractors (eligible 

only appropriate category) of SBI at Ludhiana Circle for the E- TENDERING FOR   CIVIL 

WORK FOR STATE BANK OF INDIA, V.T.O.F. FLAT NO-19, (GROUND FLOOR), 

LUDHIANA. 

1 Name of the work E- TENDERING FOR CIVIL WORK OF STATE BANK OF 

INDIA, V.T.O.F.  Flat  No-19, (Ground Floor), Ludhiana. 

2 Estimated cost Rs. 9,88,850 /-  plus GST 

3 Cost of Tender Documents Nil 

4 Quantum of Earnest Money 

Deposit(EMD) 

Rs. 9,900/- Drafts/BCs shall be in favor of “State Bank of 

India,” Payable at LUDHIANA. “ MSME/NSIC Certificates 

will not be accepted for exemption of EMD” 

5 Date and Time where tender 

forms are available 

From 14-05-2026 till 27-05-2026 up to 1:30 pm at 

www.sbi.co.in/SBI in the News procurement News and 

https://www.tenderwizard.com/SBIETENDER 

6 Last date and time of submission 

of online Tender on portal 

27-05-2026 up to 01:30 pm 

7 Place, date & time for 

submission of e- tender Contact 

person email address. 

Complete Technical Bid and Price Bid - Portal) 27-05-2026 

Up to 01:30PM at EMD submission Address: Chief Manager 

(HR), State Bank of India, Administrative Office -1, 

Ludhiana. 

8 Date, Time and Place of opening 

of e-Tender 

Online on 27-05-2026 at 02:30PM Chief Manager (HR), 

State Bank of India, Administrative Office -1, Ludhiana. 

9 Quantum of Security 

Deposit(percentage) 

1. Initial Security Deposit (ISD) –2% of the Tender value 

including EMD. 2. Retention Money-5% of the running bills 

and Total deduction of 5% of value of work including EMD, 

ISD. 

10 Terms of payment of Bills, if 

any (specify the minimum value 

of work for payment of running 

account bills) 

Minimum value of Running bill value- 5.00 Lakhs and 

above 

11 Stipulated time for completion 

of the Work/supply. 

90 Days from the date of the work order issued to the 

contractor or handing over of the site whichever is earlier. 

 

12 Penalty clause) Liquidated 

Damages 

@ 0.5% of the value of work per week of delay subject to a 

maximum penalty of 5% of the value of work would be 

strictly imposed. 

13 Validity period of the tender. Three (3)Months 

14 Defect Liability Period Twelve (12)Months 

15 Agency for arranging on - line 

bidding / E - Tendring 

M/s. Antares Systems Limited, 

Registered Office: #24, Sudha Complex, 3rd Stage, 4th Block, 

Bangalore–5600079, Karnataka. Help Desk: 75033476059, 

9044314492, 90736077150, 151, 152, 960747585060, 
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96074758723, 260 Contact Persons:(On working days 9AM to 

60PM)  

1.Mr.Pravesh Mani , No.:+919044314492     

   e-Mail: praveshmani.t@antaressystems.com  

2.Mr.Abhay kr singh Mobile No.:+9197089606060600  

   e-Mail: abhaykumar@antaressystems.com 

16 Any additional information The quoted rate should be inclusive of materials, labour, 

wages, fixtures, transportation, installation, all taxes 

(excluding GST),wastages, Octroi, machinery, temporary 

works such as scaffolding, cleaning ,overheads, profit, 

statutory expenses, incidental charges and all related expenses 

to complete the work. 

17 EVALUATION OF PRICE 

BIDS AND FINALIZATION 

Only those Bidders who qualify in Technical evaluation 

would be shortlisted and the online price bids submitted by the 

bidders will be opened. However, these Indicative Price Bids 

would remain undisclosed to the Bidders. If the final L1 bid is 

unreasonably low i.e.L1 bid is less by 10% or more of the 

Estimated Cost, the contractor shall submit additional Security 

Deposit in the form of PBG/DD for an amount equal to 

difference in the 90% of the estimated cost vis-à-vis final 

tender amount quoted by the L1 contractor. PBG/DD to be 

submitted within 7 days from issue of letter from Bank. If the 

L1 bidder refuses to give the PBG, then the EMD will be 

forfeited, and the tender will be re-invited. The L1 bidder will 

not be allowed to participate in the retendering process. 

18      AGREEMENT 
 

Agreement by Vendor on RS. 500/- Stamp Paper and Cost is 

borne by the Contractor 

 

 

1. Bidders who have been debarred by the bank due to poor workmanship / Delay in 
execution of work they are not entitled to participate in this tender.  

2. Firm  can  visit  the  website  ( https://etender.sbi/ till  last  date  of  submission  for  

changes.  Corrigendum if any will be published only in  https://www.tenderwizard.com  

3. L-1  Tenderer  signed  copy  of  entire  tender  document  should  be  submitted  within  3 

days  from  date  of  tender  opening.  

 

 

 

 

                                                                                           CHIEF MANAGER (HR),                    

AO-1, LUDHIANA  

mailto:praveshmani.t@antaressystems.com
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INSTRUCTIONS TO TENDERERS  

 

Online, E-tenders are invited for Civil Works for State Bank Of India, V.T.O.F. Flat  No-19, 

(Ground Floor), Ludhiana. 

 

1. Submission of BIDs /Tender Documents: Tenders should be submitted online on the 

websitehttps://www.tenderwizard.com/SBIETENDER. In addition, scanned copy of the 

declaration given in the tender to be signed with seal and scanned proof of dealership 

/empanelment letter certificate should be submitted on- line with our service provider on the 

website at: 

https://www.tenderwizard.com/SBIETENDER.  

 

2. Contractors should submit / send EMD physically within due date of the tender at the office 

address mentioned the in NIT document. The tender will be rejected if the tenderer fails to 

submit the EMD.  

 

3. Contract documents consist of detailed plans, technical specification, schedule of quantities 

of the various classes of work to be done, and the set of ‘conditions of contract’ to be 

compiled with by the person whose tender may be accepted. The documents are available in 

the websitehttps://www.tenderwizard.com/SBIETENDER 

 

4. Tenders should be submitted online (As mentioned in NIT).  

 

5. EMD amount (As mentioned in NIT) is to be deposited in the form of Demand Draft/ 

Banker’s Cheque payable at LUDHIANA and drawn in favour of State Bank of India, 

otherwise the tender is liable for rejection.  

 

6. The successful tenderer will have to pay an amount of Initial Security Deposit, which shall 

be 2% of the accepted value of the tender, by means of D.D. in favour of State Bank of 

India, LUDHIANA. The Initial security deposit is to be paid by the Contractor to Bank 

within 7 days of intimation to him of the acceptance of the tender. No interest is allowed on 

the above said security deposit (EMD, ISD)  

 

7. Retention Money: From each running bill, an amount at the rate of 5% of the gross value of 

the running bill shall be recovered as retention money, till the total retention amount 

including the EMD and ISD amounts already with the Bank become 5% of the value of the 

contract amount. This amount is called as Total Security Deposit, which consists of three 

components. 

 

a) EMD - Earnest Money Deposit.  

b) ISD - Initial Security Deposits.  

c) RM - Retention Money.  

 

The total security deposit will be kept with the Bank. And total security deposit may be 

refunded after the end of defects liability period (one year), provided he has satisfactorily 

carried out all the works and attended to rectification of all defects in accordance with the 

conditions of the contract. In case of failure on the part to do so, the cost of rectifying the 

defects through any other agency shall be deducted from the amount of security deposit due 

to the contractor.  
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8. Completion of work:  

i) The work shall be considered as complete only when the certificate of virtual completion is 

issued by the architects/Bank.  

ii) The 'defects liability period' as prescribed in the contract shall commence only from date of 

such virtual completion.  

iii) Any defect that may appear within the defect’s liability period shall be rectified by 

the con- tractor within reasonable time on receipt of necessary instructions from Bank to that 

effect.  

 

9. The acceptance of a tender will rest with the Competent Authority, who does not bind 

himself to accept the lowest tender and reserves to himself the authority to reject any or all 

the tenders received, without assigning any reasons. All tenders in which any of the 

prescribed conditions are not fulfilled or are incomplete in any respect are liable to be 

rejected.  

 

10. All compensation or other sums of money payable by the Contractor to Clients under the 

terms of this contract may be deducted from the security deposit, or from any sum that may 

be or may become due to the Contractor on any account whatsoever and in the event of the 

Security Deposit being reduced by reasons of any such deductions, the Contractor shall 

within 7 days of being asked to do make good in by DD any sum which have been deducted 

from his security deposit.  

 

11. Tender containing any condition leading to unknown / indefinite liability, are liable to be 

summarily rejected.  

 

12. Canvassing in connection with tenders is strictly prohibited and the tenders submitted by the 

con- tractors who resort to canvassing will be liable to rejection.  

 

13. The tenderer should quote their (own) rates for undertaking the work.  

 

14. GST as applicable will be reimbursed by Bank as specified in NIT.  

 

15. All taxes other than GST, other statutory obligation in respect of this contract, as applicable, 

shall be payable by contractor including transportation and TA / DA of the workers at site 

and the Bank will not entertain any claim whatsoever in this respect. 

 

16. I.T. will be recovered as per Government Rules  

 

17. Time is the essence of the contract. The work should be completed on time as mentioned in 

the NIT. The successful Contractor will have to give CPM/PERT chart of various activities 

of works to be done so that the work gets completed within the stipulated time. The chart 

shall be submitted within 7 days from the date of acceptance of the tender.  

 

18. Tenders for works shall remain open for acceptance for a period of 90 days from the last 

date of tenders. If the tenderer withdraws his tender before the expiry of the said period or 

makes any modifications in terms and condition of the tender which are not acceptable to the 

Bank, then the bank without prejudice to any other right or remedy is at liberty to forfeit the 

earnest money.  
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19. The successful tenderer, after the work is awarded, he will have to enter into an agreement 

with the competent authority of the bank.  

 

20. The tenderer must co-ordinate with the other agencies such as Civil/Furnishing/ Electric- 

al/IT/Fire/AC etc.  

21. The tenderer should visit the site to ascertain the working conditions and local authority 

regulations / restrictions if any and other information required for the proper execution of the 

work.  

22. The work may be carried out on any floor level as per site condition. Please note that 

materials and machines are required to be carried on head load and the same must be 

accounted in the costing. Please note that no separate cost shall be allowed for head load.  

23. The quantities of various items given in the schedule of quantities are approximate. The 

quantities of work may vary at time of allotment / execution of work. Bank reserves the right 

to omit / delete any item(s) of work from the schedule at the time of allotment / before. 

Contractor will be paid for the actual work done at the site duly verified by the concerned 

official of the bank.  

24. The unit price shall be deemed to be fixed price. In case of extra items, a record of labour 

charges paid shall be maintained and shall be presented regularly to the Employer’s for 

checking. The settlement will be made based on figures arrived at jointly and taking unit 

price given in the contract assigned to the successful Tenderer. In case of extra items where 

similar or com- parable items are quoted in the tender; extra rates shall be based on tender 

rates.  

25. If the rate quoted by the contractor for any item / items are not workable or abnormally 

lower than the market rate, the bank may demand Bank guarantee from the contractor for 

satisfactory completion of these work. The bank guarantee amount will be not less than 50% 

of the estimated amount of the items for which the rates are not workable or abnormally low. 

This bank guarantee will be released after completion of these works (unworkable and 

abnormally low rated items) to the satisfaction of the bank.  

26. The contractor shall submit the bar chart/ CPM/ PERT as well as shall submit the insurance 

cover for the work in the form of CAR policy and Third-Party Insurance within seven (7) 

days from the acceptance of work order.  

27. The work must be started within immediately from the date of receipt of work order/ mark 

out at site; whichever is later. In case of work not being started within this stipulated 

period, the bank reserves the right to cancel the work order duly forfeiting the Earnest 

money deposit. 

28. Contractor should get approval of the samples of materials in advance with Bank’s 

Engineer/project architect be- fore use of the same in the work’  

29. Bank has the right to offer the contractor to modify the old material wherever/ whenever 

necessary instead of new supplies. 

30. The quoted rate should be inclusive of materials, labour, wages, fixtures, transportation, 

installation, all taxes(excluding GST), wastages, Octroi, machinery, temporary works such 

as scaffolding, cleaning, overheads, profit, statutory expenses, incidental charges and all 

related expenses to complete the work. 

31. The tenders shall summarily have rejected, if any one of the above said requirements has not 

been complied with.  
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32. The Bank will not be bound to accept the lowest tender and reserves the right to accept or 

reject any or all the tenders without assigning any reason whatsoever. 

33. The contractor should fulfil the labour regulation guidelines stipulated by the governments. 

34. No advance payment in any form will be granted for the works proposed. 

35. Period of taking up the final bill will be one month from/ after satisfactory virtual 

completion or the date of submission of the final bill whichever is later.  

37. Contractor is advised not to engage child labour during the contract period  

38. The SBI reserves the right to cancel or postpone the tenders at any stage without assigning 

any reason.  

39. Firm should be visiting the website till last date of submission for changes/ corrigendum if 

any. 

40. Tender documents found partly or fully modified / altered/ corrected etc. shall stand 

summarily rejected  

41. The make of materials should be chosen strictly from the approved makes as given in the 

tender. Using of the multi brands is not permissible. Single brand should be used for entire 

project.  

42. Any clarifications sought after opening of the tenders will not be entertained at any cost.  

 

 

 

   CHIEF MANAGER (HR), 

   AO-1, 

   LUDHIANA.  
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FORM OF SUBMISSION OF TENDER  (To be filled by the tenderer) 

 

The Cheif  Manager (HR)  

Administrative Office-1, Civil Lines, , 

  Ludhiana  

Dear Sir/s,  

 

REF:  Civil work of State Bank of India, V.T.O.F.  Flat  No-19, (Ground Floor), Ludhiana. 

 

I/We hereby declare that I/ We have carefully gone through the conditions laid down in the 

Notice Inviting Tender, General notes, General Conditions of Contract, Special conditions, 

Schedule of approximate quantities and rates, Form of Agreement, General Specification, 

Approved manufacturers/ natural source of materials Technical Specifications of schedule of 

quantities, and clearly understood all the same and on the basis of the same I/ We have quoted 

our rates in the Schedule of Quantities (i.e. BOQ) attached with the tender documents.  

 

I / We do here by undertaken to execute and complete the whole or part of the work (as desired 

by you) at the respective rates quoted.  

I/ We are depositing Earnest Money Deposit (Amounts as per NIT) by way of demand draft 

drawn in favour of SBI, Ludhiana; along with this tender for due execution of the work at my/ 

our tendered rates.  

In the event of this Tender being accepted I/ We agree to enter into the agreement and submit 

the declaration on requisite non-judicial stamp papers as and when required and execute the 

contract ac- cording to your form of Agreement etc., in default whereof, I/ We do hereby bind 

my-self / ourselves to forfeit the aforesaid deposit.  

 

In the event of this Tender being accepted I/ We agree to obtain the labour license and the CAR 

and Third party insurance policy and deposit the balance E.M.D. amount and adhere/comply to 

all other instructions as given in TENDER DOCUMENT.  

I / We further agree to complete the work included in the said schedule of quantities as 

mentioned in NIT from the date of the work order issued to commence the same.  

 

Date of commencement shall be either one week from the date of work order issued to the 

contractor or the date on which mark out of work at site has been given to contractor; whichever 

is later. 

I / We agree not to employ sub-contractors other than those that may be approved by Employer.  

 

I / We agree to pay all taxes(except GST), insurance charges as prevailing from time to time, on 

such items for whom same is to be levied by/ for the government, and the rates quoted by me / 

us are in- clusive of all the same.  

 

 Yours Faithfully,  

  Signature of Witness:  

 Contractor’s Signature     

     

 

   1. Name:                 2. Address:  3.  
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GENERAL NOTES  

 

1. PROCEDURE OF FILLING AND SUBMISSION OF TENDER  

a) Submission of BIDs/Tender Documents: Tenders should be submitted online in the 

websitehttps://www.tenderwizard.com/SBIETENDER. In addition, scanned copy of the 

declaration to be signed with seal and scanned proof of valid dealership certificate should 

be submitted online with our service provider on the website 

at:https://www.tenderwizard.com/SBIETENDER.  

 

b) In the event of the tender being submitted by a firm, it must be signed by a member or 

members of the firm having legal authority to do so, and if called for, the legal documents 

in support thereof must be produced for inspection and the same in the case of the firm 

carried out by one member of a joint family. It must disclose that the firm is duly registered 

under the India Partner- ship Act. Any tender signed by a member not holding a power of 

attorney shall be treated as invalid.  

 

c) Tenderer shall note that their tenders shall remain open for acceptance for a minimum 

period of three months from the last date of receipt of tenders. The tenders must be 

unconditional. Conditional tenders may be summarily rejected.  

 

2. RATES TO INCLUDE:  

While quoting their rates the tenderer should include the following if otherwise not stated 

herein be- fore.  

a) Necessary cost of taking samples of materials supplied by them for the work, testing of 

the same at Govt.’s / approved labouratory including transportation, cost of the samples, 

as and when required.  

b) Submission of test reports of other materials as may be specified by Bank’s Engineer.  

 

3. STORAGE OF MATERIALS:  

The contractor shall not store their materials and debris within the premises other than the 

work site handed over to him.  

 

5. LABOUR HUTMENT:  

Shelter or stay and other amenities for the labours have to be arranged by the contractor at his 

own expense and responsibility (outside the Bank premises).  

 

6. IDLE LABOUR:  

In case the work is held up for any site conditions not attributable to the contractors or for any 

decisions instructions / want of details from Employer or for any of the conditions, the 

contractor shall be allowed reasonable extension of time by the employer but any claim for idle 

labour shall not be entertained by the employer. Contractor’s quoted rates should include for 

all such contingencies.  

 

7. The contractor shall engage one competent person at site who shall take the instructions 

from the Employer. The work should not suffer due to lack of supervision, manpower and 

materials.  

 

8. The Contractor is required to co-ordinate his works along with other agencies working at 

site. He has to reimburse any of the damage made by him or any of his representatives for 

any of the other agency or owner at site.  
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9. Making of any cut-out / opening for electrical wiring / fitting in any of false ceiling, 

partition, Paneling, masonry work etc., and providing panels of the same finish in 

partitions, panelling shall not be paid extra.  

 

10. The contractor is required to fabricate a sample where required, or any item so installed for 

approval. Any changes made by the Architect/Employer, in the sample to the specifications 

as mentioned in the tender, shall not be deducted or paid extra.  

 

11. All measurements given in the schedule hereunder are for the purpose of tender only. 

Payment will be made on actual measurement of the work done. 

 

12. All measurements shall be as per relevant I.S. standards   
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GENERAL CONDITIONS OF CONTRACT  

 

Except where provided for in the description of the individual items in the schedule of 

quantities and in the specifications and conditions laid down hereinafter and, in the drawings, 

the work shall be carried out as per standard specifications and under the direction of 

Employer.  

 

1. INTERPRETATION  

In constructing these conditions, the specifications, the schedule of quantities, tender and 

agreement, the following words shall have the meaning herein assigned to them except where 

the subject or con- text otherwise requires.  

a) Employer: The term employer shall denote SBI (State Bank of India having at Chief 

Manager (HR) AO-1, and Ludhiana) and any of its employees representative authorized on 

their behalf.  

 

b) Architects / Consultants: The term Architects shall mean the Architects appointed by 

the employer for the purpose of preparing detailed drawing, supervision etc. It is the Bank 

to decide whether to appoint Architect or not and to change the Architect at any stage of 

work.  

 

c) Contractor: The term contractor shall mean (Name and address of the 

con- tractor) and his / their heirs, legal representatives, assigns &successors.  

 

d) Site: The site shall mean the site where the works are to be executed, i.e. Civil works, 

at SBI Branch including any building and erection thereon, allotted by the employer for the 

contractors use.  

 

e) Site Engineer: Any Engineer appointed from time to time by the Employer and 

certified in writing to the Architects and the Contractor, to be positioned at site to supervise 

the work.  

 

f) Drawings: The work is to be carried out in accordance with drawings, specifications, 

the schedule of quantities and any further drawings which may be supplied or any other 

instruction, which may be given by the Employer or Architects during the execution of the 

work.  

 

All drawings relating to work given to the contractor together with a copy of schedule of 

quantities are to be kept at site and the Employer / Architects shall be given access to such 

drawings or schedule of quantities wherever necessary.  

In case any detailed Drawings are necessary contractor shall prepare such detailed drawings 

and / or dimensional sketches therefore and have it confirmed by the Employer as case may be 

prior to taking up such work.  

The contractor shall ask in writing for all clarifications on matters occurring anywhere in 

drawings, specifications and schedule of quantities or to additional instructions at least 10 days 

ahead from the time when it is required for implementation so that the Employer may be able 

to give decision there- on.  

• “The Works” shall mean the work or works to be executed or done under this contract.  

 



 Signature of the Contractor  Page 12 of 49  

• “Act of Insolvency” shall mean any act as such as defined by the Presidency MAINs 

Insolvency Act or in Provincial Insolvency act or any amending status.  

• “The Schedule of Quantities” shall mean the schedule of quantities as specified and forming 

part of this contract.  

 

• “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the 

accepted quoted rates of the contractor.  

 

• “Contract” shall mean the Articles of Agreement, the general conditions special conditions, 

the appendix, the schedule of quantities, specifications and drawings attached here to and 

duly signed.  

 

• ‘Contract Price’ shall mean the sum named in the Tender subject to such additions thereto or 

deductions there from as may be made under the provisions hereafter contained.  

 

• ‘Notice in Writing’ or written notice shall mean a notice in writing, type or printed 

characters sent (unless delivered personally or otherwise provided to have been received) by 

registered post to the last known private or business address or registered office of the 

addressee and shall be deemed to have been received when in the ordinary course of post it 

would have been delivered.  

• ‘Net Prices’ any arriving at the Contract amount the Contractor shall have added to or 

deducted from the total of the items if the Tender any sum, either as a percentage or 

otherwise, then the net price of any item in the tender shall be the sum arrived at by adding 

to or deducting from the actual figure appearing in the tender as the price of that item a 

similar percentage or proportionate sum. Always providing that in determining the 

percentage or proportion of the sum so added or deducted by the contractor, the total amount 

of any Prime Cost items and provisional sums of money shall be deducted from the total 

amount of the Tender. The expression ‘net rates’ or ‘net prices’ when used with reference to 

the contract or account shall be hold to mean rates or prices so arrived at.  

 

• ‘Virtual Completion’ shall mean the premise is in the opinion of the Employer fit for 

occupation.  

 

• Words importing persons include firms and corporations. Words importing the singular 

only, also include the plural and vice versa where the Context requires.  

 

2. SCOPE OF WORK/ CONTRACT 

The Brief Scope of work as advised in NIT. 

 

The Contractor shall carry out and complete the said work in every respect in accordance with 

this Contract and with the directions of and to the satisfaction of the Employer. The Architect 

with approval of Employer issue further drawings and/or written instructions, detailed 

directions and explanations which hereafter collectively referred to as ‘Instructions’ in regard 

to:  

• The variation or modification of the design quality or quantity of works or the addition 

or omission or substitution of any work.  

• Any discrepancy in the drawings or between the schedule of quantities and / or 

drawings and /or specification.  

• The removal from the site of any defective material brought thereon by the contractor 

and the substitution of any other material thereof.  

• The demolition removal and / or re-execution of any work executed by the contractor/s.  
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• The dismissal from the work of any persons employed there upon.  

• The opening up for inspection of any work covered up.  

• The rectification and making good of any defects under clauses hereinafter mentioned 

and those arising during the maintenance period (Defect Liability Period).  

 

The contractor shall forthwith comply with and duly execute any work comprised in such 

Employer’s or his agent / Architect’s instructions, provided always that verbal instructions, 

directions and explanations given to the contractor’s or his representative upon the works by 

the Employer’s or his agent / Architects shall, if involving a variation, be confirmed in writing 

to the contractor/s within seven days. No works, for which rates are not specifically mentioned 

in the priced schedule of quantities, shall be taken up without written permission of the 

Employer. The employer as provided in clause “variation” shall fix rates of items not 

mentioned in the priced schedule of quantities. Regarding all factory-made products for which 

ISI marked products are available, only products bearing ISI marking shall be used in the 

work.  

 

3. TENDERER SHALL VISIT THE SITE  

Intending tenderer shall visit the site and make him thoroughly acquainted with the local site 

condition, nature and requirements of the works, facilities of transport conditions, effective 

labour and materials, access and storage for materials and removal of rubbish. The tenderer 

shall provide in their tender for cost of carriage, freight and other charges as also for any 

special difficulties and including police restriction for transport etc., for proper execution of 

work as indicated in the drawings. The successful tenderer will not be entitled to any claim of 

compensation for difficulties faced or losses incurred on account of any site condition. Work to 

be done in phase manner.  

 

4. TENDERS  

The Employer reserves the right to reject the lowest or any tender.  

The tenderers should note that the tender is strictly on the item rate basis and their attention is 

drawn to the fact that the rates for each and every item should be correct, workable and self-

supporting. If called upon by the Employer/Architects detailed analysis of any or all the rates 

shall be submitted. The Employer/Architects shall not be bound to recognize the contractor’s 

analysis.  

The works will be paid for as “measured work” on the basis of actual work done and not as 

“lump sum” contract, unless otherwise specified.  

All items of work described in the schedule of quantities are to be deemed and paid as 

complete works in all respects and details including preparatory and finishing works involved, 

directly related to and reasonably detectable from the drawings, specifications and schedule of 

quantities and no further extra charges will be allowed in this connection. In the case of lump-

sum charges in the tender in respect of any items of work will be made for the actual work 

done on the basis of lump sum charges as will be assessed to be payable by the Employer / 

Architects.  

The employer has power to add, omit from any work as shown in drawings or described in 

specifications or include in schedule of quantities and intimate the same in writing but no 

addition, omission or variation shall be made by the contractor without authorization from the 

Employer. No variation shall vitiate the contract.  

The tenderer shall note that his tender shall remain open for consideration for a period of three 

months from the date of opening of the tender.  
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5. AGREEMENT  

The successful contractor will be required to sign agreement in accordance with the draft 

agreement enclosed and the schedule conditions. The contractor shall pay for all stamps and 

legal expenses, incidental thereto. However, the written acceptance by the employer of a tender 

will constitute a binding contract between the employer and the person so tendering such 

formal agreement is subsequently executed.  

 

6. AUTHORITIES, NOTICES, PATENT RIGHTS AND ROYALTIES: 

The contractor shall conform to the provisions of any Acts of the Legislature relating to the 

work, and to the Regulations and Bye-Laws of any authorities, and / or any water, lighting and 

other companies, and / or authorities with whose systems the structures were proposed to have 

connection and shall before making any variations from the drawings or specifications that 

may be associated to so conform, give the Employer / Architects written notices specifying the 

variations proposed to be made and reasons for making them and apply for instruction thereon. 

The Employer / Architects on receipt of such intimation shall give a decision within a 

reasonable time.  

 

The contractor/s shall arrange to give all notices required for by the said Acts, Regulations or 

Bye- laws to be given to any authority, and to pay to such authority or to any public officer all 

fees that may be properly chargeable in respect of the work and lodge the receipts with the 

Employer The Contractor shall identify the Employer against all claims in respect of patent 

rights, designs, trade- marks or name or the protected rights in respect of any constructional 

plant, machine, work or material used for or in connection with the works or temporary works 

and from and against all claims, demands, proceedings, damages, costs, charges, and expenses 

whatsoever in respect thereof or in relation thereto. The Contractor shall defend all actions 

arising from such claims, unless he has in- formed the Employer/ Architects, before any such 

infringement and received their permission to proceed and shall himself pay all royalties, 

license fees, damages, coat and charges of all and every sort that may be legally incurred in 

respect thereof.  

 

7. TAXES AND DUTIES 

The tenderers must include in their tender prices quoted for all taxes (except GST) and duties 

royal- ties, cess, local charges if applicable. No extra claim on this account will in any case be 

entertained.  

 

8. NOTICES AND STATUTORY REGULATIONS: 

The contractor shall give all notices and pay all fees and shall comply all Acts and Regulations 

for the successful completion of the contract works.  

The whole of the work is to be complied with as per the requirements and bylaws of the 

relevant statutory authorities including contract labour (Regulation and Abolition) Act 1970.  

 

9. QUANTITY OF WORK TO BE EXECUTED  

The Schedule of Quantities unless otherwise stated shall be deemed to have been prepared in 

accordance with the Standard Procedure shall be considered to be approximate and no liability 

shall attach to the employer for any error may be discovered therein. The Employer reserves 

the right to execute only a part or the whole or any excess thereof without assigning any 

reason, therefore.  

The Contractor shall be deemed to have satisfied himself before tendering to the correctness 

and sufficiency of his tender for the works and of the prices stated in the Schedule of 



 Signature of the Contractor  Page 15 of 49  

Quantities and / or the Schedule of Rates and Prices, which rates and prices shall cover all 

things necessary for the completion of the works.  

 

10. OTHER PERSONS ENGAGED BY THE EMPLOYER  

The Employer reserves the right to execute any part of the work included in this contract or 

any work, which is not included in this contract by the other Agency, or persons and contractor 

shall al- low all reasonable facilities and use of his scaffoldings for the execution of such work. 

The main contractor shall extend all cooperation in his regard.  

 

11. Tenderer should deposit EMD as mentioned in the NIT.  

 

12. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY  

The Contractor shall provide everything necessary for the proper execution of the work 

according to the intent and meaning of the drawings, schedule of quantities and specifications 

taken together whether the same may or may not be particularly shown or described therein 

provide that the same can reasonably be inferred there from and if the contractor finds any 

discrepancies therein he shall immediately and in writing , refer the same to the Employer / 

Architects whose decision shall be final and binding.  

13. TIME OF COMPLETION, EXTENSION OFTIME&PROGRESS CHART  

The Contractor shall be allowed admittance to the site on the ‘Date of Commencement’ stated 

in the Appendix, and he shall thereupon and forthwith begin the works and shall regularly 

proceed with to complete the same. On or before the ‘Day of Completion’ stated in the 

Appendix subject nevertheless the provision for the extension of time hereinafter contained. If 

in the opinion of the Employer/Architect the works be delayed: 

 a) By force major or  

b) By reason of any exceptionally inclement weather or  

c) By reason of proceedings taken or threatened by or dispute with adjoining or neighboring 

owners of public authorities arising, than through the Contractor’s won default or  

d) By the works or delays of the contractors tradesmen engaged or nominated by the 

Employer. 

Architect and not referred in the Schedule of Quantities and / or specifications or  

e) By reason of Furnishing, commotion, local combination of workmen or strike or lock-out 

affecting any of the buildings traders or  

f) In consequence of the Contractor not having in due time, necessary instructions from the 

Employer for which he shall have specifically applied in writing ahead of time, giving 

reasonable time to pre- pare such instructions, the employer shall make a fair and 

reasonable extension of time for completion of the Contract works. 

In case of such strike or lock-out, the Contractor shall as soon as possible give written notice 

thereof to the employer, but the Contractor shall nevertheless constantly use his endeavours to 

prevent delay and shall do all they may reasonably be required, to the satisfaction of the 

employer to proceed with the work.  

The Contractor on starting the works shall furnish to the Employer / Architect a PERT / CPM 

Pro- gram for carrying out the work stage in the stipulated time for the approval of Architect / 

Employer and follow strictly the approved time schedule incorporating charges if any, to 

ensure the completion of the work in stipulated time. A graph or chart on individual work shall 
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be maintained showing the proportionate progress of work week by week a weekly progress 

report stating the number of skilled and unskilled labourers employed on the work, working 

hours done, place, type, and quantity of work done during the period.  

The Contractor must inform the employer within 10 days in advance of all drawings and 

detailed required by him from time to time. The Contractor shall adhere to the approved 

program and arrange for the materials and labour etc. accordingly.  

Despite repeated instructions, if the Contractor fails to show proportionate progress of the 

work, the Architect / Employer may take suitable action and deemed fit without prejudice to 

any terms and conditions of the contract. 

14. LIQUIDATED DAMAGES 

Should the work be not completed to the satisfaction of the Employer /Architects within the 

stipulated period, the contractor shall be bound to pay to the Employer a sum calculated as 

given below by way of liquidated damages and not as penalty during which the work remains 

uncommenced or unfinished after the expiry of the completion date.  

If the contractor fails to complete the work by the Scheduled date of completion or within any 

sanctioned extended time, he will have to pay liquidated damages at 0.5% of contract amount 

for each week beyond the date that the work remains incomplete subject to maximum of 5%of 

the contract value. 

15. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS.  

All the works specified and provided for in the specifications or which may be required to be 

done in order to perform and complete any part thereof shall be executed in the best and most 

workmanlike manner with materials of the best and approved quality of the respective kinds in 

accordance with the particulars contained in and implied by the specifications and as 

represented by the drawings or ac- cording to such other additional particulars, and instructions 

as may from time to time be given by the Employer / Architects during the execution of the 

work and to his entire satisfaction.  

 

All mandatory tests shall be carried out as per CPWD specifications. If required by the 

Employer / Architects, the contractor shall have to carry out tests on materials and 

workmanship in approved materials testing labouratories or as prescribed by the Employer / 

Architects at his own cost to prove that the materials etc., under test conform to the relevant I.S 

Standards or as specified in the specifications. The necessary charges, transporting, testing etc., 

shall have to be borne by the contractor. No extra payment on this account should in any case 

be entertained.  

 

All the materials (except where otherwise described) stores and equipment required for the full 

performance of the work under the contract must be provided through normal channels and 

must include charges for import duties, and other charges and must be the best of their kind 

available and the con- tractors must be entirely responsible for the proper and efficient carrying 

out of the work. The work must be done in the best workmanlike manner. Samples of all 

materials to be used must be submitted to the Employer when so directed by the Engineer and 

written approval from Employer must be obtain prior to placement of order.  

Any damage (during the work) to any part of the work or to the premises for any reasons due 

to rain, storm or neglect of contractor shall be rectified by the contractor in an approved 

manner at no extra cost.  
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Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the 

contractor shall take all precautions necessary for the protection of work and at his own 

expenses shall make good any damage arising from any of these causes.  

The contractor shall cover up and protect from damage, from any cause, all new work and 

supply all temporary doors, protection to windows, and any other requisite protection for the 

execution of the work whether by himself or special tradesmen or sub-contractor and any 

damage caused must be made good by the contractor at his own expenses.  

Contractor should take all precaution to safeguard the flooring and if any damages to the 

flooring should be rectified by the contractor in the same quality at his own cost.  

 

16. REMOVAL OF IMPROPER WORK  

The Employer shall during the progress of the work have power to order in writing from time 

to time the removal from the work within such reasonable time or times as may be specified in 

the order of any materials which in the opinion of the Employer / Architects are not in 

accordance with specification or instructions, the substitution or proper re-execution of any 

work executed with materials or workmanship not in accordance with the drawings and 

specifications or instructions. In case the con- tractor refuses to comply with the order the 

Employer shall have the power to employ and pay other agencies to carry out the work and all 

expenses consequent thereon or incidental thereto as certified by the Employer / Architects 

shall be borne by the contractor or may be deducted from any money due to or that may 

become due to the contractor. No certificate shall relieve the contractor from his liability in 

respect of unsound work or bad materials.  

 

17. SITE ENGINEER  

The Employer may appoint a Site Engineer or clerk of works who shall be representative of the 

Employer. The duties of the Employer representative are to watch and supervise the works and 

to test any materials to be used of workmanship employed in connection with the works. He 

shall have no authority either to relieve the Contractor of any of his duties or obligations under 

the Contract, or except those expressly provided hereunder, to order any work involving delay 

or any extra payment by the Employer or any variation of or in the works.  

The contractor shall afford the Employer’s representative every facility and assistance for 

examining the works and materials and checking the measuring time and materials. Neither the 

Employer’s representative nor any assistant to the Architect shall have power to revoke, alter 

enlarge or relax the requirements of this Contract, or to Sanction any day-work, additions, 

alterations, deviations or omissions unless such an authority may be specially conferred by a 

written order of the Employer. The Employer’s Representative shall have to give notice to the 

Contractor or his foremen about the non-approval of any work or materials and such works 

shall be suspended or the use of such material should be discontinued until the decision of the 

employer/Architect is obtained, the work will from time to time be examined by the Architect 

or the Employer’s representative but such examinations shall not in any way exonerate the 

Contractor from the obligation to remedy defects which may be found to exist at any stage of 

the work of after the same is completed. Subject to the limitations of this cause, the Contractor 

shall take instruction from the Architect / Employer.  

 

18. CONTRACTOR’S EMPLOYEES  

The Contractor shall employ technically qualified and competent supervisors for the work who 

shall be available (by turn) throughout the working hours to receive and comply with 

instructions of the Employer / Architects. The contractor shall engage at least one experienced 

Engineer as site-in- charge for execution of the work. The contractor shall employ in 

connection with the work persons having the appropriate skill or ability to perform their job 

efficiently.  
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The contractor shall not employ labour below the age of sixteen years and who is not an Indian 

National.  

Any labourer supplied by the contractor to be engaged on the work on day work basis either 

wholly or partly under the direct order or control of the Employer or his representative shall be 

deemed to be a person employed by the contractor.  

 

LOCAL LAWS, ACTS, REGULATIONS  

The contractor should abide by the central labour regulation and also shall strictly adhere to all 

prevailing labour laws inclusive of contract labour (Regulation and abolition act of 1970) and 

other safety regulations. The agency shall comply with the provision of all labour legislation 

including the latest requirements of all the acts, laws, any other regulations that are applicable 

to the execution of the tests.  

• Minimum wages act, 1948 (Amended)  

• Payment of wages act,1936 (Amended)  

• Workmen’s compensation act 1923 (Amended)  

• Contract labour Regulation and Abolition act 1970 and Central rules 1971 (Amended)  

• Chief Labour Commissioner(C) , Ministry of Labour& Employment vide Gazette 

notification  

No.F.No.1/13(3)/2017-LS-II dated 20th April 2017 on minimum wages. 

• Apprentice act 1961 (Amended)  

• Industrial employment (Standing order) Act 1946 (Amended)  

• Personal injuries (compensation insurance) Act 1963 and other modifications  

• Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof 

 Shop and Establishment Act  Employer’s Liability Act.  

• Any other Act or enactment thereof and rules framed there under from time to time.  

 

The contractor shall keep the Employer saved harmless an indemnified against claims if any of 

the workmen and all costs and expenses as may be incurred by the Employer in connection 

with any claim that may be made by any workmen.  

The contractor shall comply at his own cost with the order for requirement of any Health 

Officer of the State or any local authority or of the Employer regarding the maintenance of 

proper environmental sanitation of the area where the contractor’s labourers are housed or 

accommodated, for the prevention of small pox, cholera, plague, typhoid, malaria and other 

contagious diseases. The contractor shall provide, maintain and keep in good sanitary 

condition adequate sanitary accommodation and provide facilities for pure drinking water at all 

times for the use of men engaged on the works and shall remove and clear away the same on 

completion of the works. Adequate precautions shall be taken by the contractor to prevent 

nuisance of any kind on the works or the lands adjoining the same. The contractor shall arrange 

to provide first aid treatment to the labourers engaged on the works. He shall within 24 hours 

of the occurrence of any accident at or about the site or in connection with execution of the 

works report such accident to the Employer and also to the competent Authority where such 

report is required by law.  

 

19. DISMISSAL OF WORKMEN 

The contractor shall on the request of the Employer immediately dismiss from works any 

person employed thereon by him, who in the opinion of the Employer be unsuitable or 

incompetent or who may misconduct him. Such discharges shall not be the basis of any claim 

for compensation or damages against the Employer or any of their officer or employee.  
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20. ASSIGNMENT  

The whole of the works included in the contract shall be executed by the contractor and the 

contractor shall not directly or indirectly transfer, assign or underlet the contract or any part, 

share or interest therein nor, shall take a new partner, without written consent of the Employer 

and no subletting shall relieve the contractor from the full and entire responsibility of the 

contract or from active superintendence of the work during their progress. 

 

 

21. INSURANCE & DAMAGE TO PERSONS AND PROPERTY ETC.  

The contractors under the terms of the contract are required to keep the works duly insured 

under CAR Policy (Contractor All Risk Policy) as well as third Party Insurance for the 

Project value or Tender value until the Completion of the project or handing over whichever is 

later. The insurance policies should be taken in the joint names by the contractors and the same 

should be renewed at appropriate time.  

The contractor shall be responsible for all injury to the work or workmen to persons, animals 

or things and for all damages to the structural and / or decorative part of property which may 

arise from the operations or neglect of himself or of any sub-contractor or of any of his or a 

sub-contractor’s employees, whether such injury or damage arise from carelessness, accident 

or any other cause whatsoever in any way connected with the carrying out of this contract. The 

clause shall be held to include inter-alias, any damage to buildings whether immediately 

adjacent or otherwise, and any damage to roads, streets, foot paths or ways as well as damages 

caused to the buildings and the works forming the subject of this contract by rain, wind or 

other inclemency of the weather. The contractor shall indemnify the Employer and hold 

harmless in respect of all and any expenses arising from any such injury or damages to the 

person or property as aforesaid and also in respect of any claim made in respect of injury of 

damage under any acts on compensation or damage consequent upon such claim.  

The contractor shall reinstate all damages of every sort mentioned in this clause so as to deliver 

the whole of the contract works complete and perfect in every respect and so as to make good 

or other- wise satisfy all claims for damages to the property of third parties.  

The contractor shall affect the insurance necessary and indemnify the Employer entirely from 

all responsibility in this respect must be affected jointly in the name of the Employer and 

contractor and the policy lodged with the Employer. The scope of insurance is to include 

damage or loss to the con- tract itself till this is made over in a complete state. Insurance is 

compulsory and must be affected from the very initial stage. The contractor shall be 

responsible for anything, which may be excluded from damage to any property arising out of 

incidents, negligence or defective carrying out of this contract.  

The Employer shall be at liberty and is hereby empowered to deduct the amount of any 

damages, compensations, costs, charges, and expenses arising or accruing from or in respect of 

any such claim or damages from any sums due to or to become due to the contractor.  

 

22. MEASUREMENTS  

Before taking any measurement of any work the Site Engineer or employer’s representative 

shall give reasonable notice to the contractor. If the contractor fails to attend at the 

measurements after such notice or fails to countersign or to record the difference within a week 

from the date of measurement in the manner required by Site Engineer or by the subordinate 

deputed by him as the case may be is final and binding on the contractor and contractor shall 

have no right to dispute the same.  

The Employer / Architect shall issue a certificate after due scrutiny of the contractor’s bill 

stating the amount due to the contractor from the Employer and the contractor shall be entitled 

to payment thereof, within the period of honouring certificates named in these documents.  
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23. PAYMENTS  

All bills shall be prepared by the contractor in the form prescribed by the Employer’s / 

Architects. Normally one interim bill shall be prepared each month subject to minimum value 

as stated in these documents.  

The bills in proper forms must be duly accompanied by detailed measurements in M-book in 

support of the qualities of work done and must show deductions for all previous payments, 

retention money, etc.  

The Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the 

amount due to the contractor from the Employer and the contractor shall be entitled to payment 

thereof, within the period of honoring certificates named in these documents.  

The Employer will deduct IT, other applicable taxes if any (but GST is reimbursable) and 

retention money as described in this document. The refund of retention money will be made as 

specified. If the Employer has supplied any materials or goods to the contractor, the cost of any 

such materials or goods will be progressively deducted from the amount due to the contractor 

in accordance with the quantities consumed in the work.  

All the interim payments shall be regarded as payments by way of advance against the final 

payment only and not as payments for work actually done and completed, and shall not 

preclude the requiring of bad, unsound, and imperfect or unskilled work to be removal and 

taken away and reconstructed, or re-erected or be considered as an admission of the due 

performance of the contract, or any part thereof in any respect or the accruing of any claim, nor 

shall, it conclude, determine or affect in any way the power of the Employer under these 

conditions or any of them as to the final settlement and adjustment of the accounts or otherwise 

or in any other way vary or affect the contract. The final bill shall be submitted by the 

contractor within one week of the date fixed for completion of the work or of the date of 

certificate of completion and payment shall be made within one month from the date of receipt 

of the bill.  

 

Final Payment  

The final bill shall be accompanied by a certificate of completion from the Architects. 

Payments of final bill shall be made after deduction of Retention Money as specified, which 

shall be refunded after the completion of the Defects Liability Period after receiving the 

Project architect/Bank’s Engineer’s certificate that the contractor has rectified all defects to the 

satisfaction of the Employer. The acceptance of the payment of the final bill by the contractor 

would indicate that he has no further claim in respect of the work executed.  

 

24. VARIATION / DEVIATION  

The tender rates shall be fixed and applicable for any increase or decrease in the tendered 

quantities. The Employer / Architect can increase or decrease any quantities to any extend or 

even delete particular item as per the site requirements and the contractor shall not be paid 

anything extra on this ac- count. Nothing extra will be paid by the Bank on account of 

omission / deletion of items or decrease in the quantity of items. The Bank shall not entertain 

any claim whatsoever from the contractor on this account.  

The price of all additional items/non-tendered items will be worked out on the basis of rates 

quoted for similar items in the contract wherever existing. If similar items are not available, the 

rates for such items will be derived as per standard method of rate analysis based on prevalent 

fair price of labour, material and other components as required with 15% towards contractor’s 

profit and over- heads.  
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25. SUBSTITUTION  

Should be contractor desire to substitute any materials and workmanship, he/they must obtain 

the approval of the Employer/ Architects in writing for any such substitution well in advance. 

Materials designated in this specification indefinitely by such term as “Equal” or “Other 

approved” etc. specific approval of the Employer / Architect has to be obtained in writing.  

 

26. CLEARING SITE ON COMPLETION 

On completion of the works the contractor shall clear away and remove from the site all 

machinery, surplus materials, rubbish and temporary works of every kind and leave the whole 

of the site and the works clean and in a workmanlike condition to the satisfaction of the 

Employer/Architects.  

 

27. DEFECTS AFTER COMPLETION  

The contractor shall make good at his own cost and to the satisfaction of the Employer all 

defects, which may appear within 12 months after completion of the work. In the default, the 

Employer may employ and pay other persons to amend and make good such damages, losses 

and expenses consequent thereon or incidental thereto shall be made good and borne by the 

contractor and such damages, loss and expenses shall be recoverable from him by the 

Employer or may be deducted by the employer, in lieu of such amending and making good by 

the contractor, deduct from any money due to the contractor a sum equivalent to the cost of 

amending such work and in the event of the amount retained being insufficient recover that 

balance from the contractor from the amount retained(retention money) together with any 

expenses the Employer may have incurred in connection therewith.  

 

28. CONCEALED WORK 

The contractor shall give due notice to the Employer/Architects whenever any work is to be 

covered up or finished up or otherwise becoming inaccessible later on, in order that the work 

may be inspected and correct dimensions taken before such covering, in default whereof the 

same shall, at the opinion of the Employer/ Architect be either opened up for measurement at 

the contractor’s expenses or no payment may be made for such materials. Should any dispute 

or differences arise after the execution of any work as to measurements etc., or other matters 

which cannot be conveniently tested or checked, the notes of the Employer / Architects shall 

be accepted as correct and binding on the con- tractor.  

 

29. IDLE LABOUR  

Whatever the reasons may be, no claim for idle labour, additional establishment cost of hire 

and labour charges of tools and plants would be entertained under any circumstances. 

 

30. SUSPENSION OF WORKS 

If the contractor except on account of any legal restraint upon the Employer preventing the 

continuance of the work or in the opinion of the Employer shall neglect or fail to proceed with 

due diligence in the performance of his part of the contract or if he shall more than once make 

default, the Employer shall have the power to give notice in writing to the contractor requiring 

the work to be proceeded within a reasonable manner and with reasonable dispatch, such 

notice purport to be a notice under this clause.  

After such notice shall have been given, the contractor shall not be at liberty to remove from 

the site of the works or from any ground contiguous thereto any plant or materials to subsist 

from the date of such notice being given until the notice shall have been compiled with. If the 

contractor fails to start the work within seven days after such notice has been given to proceed 
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with the works as therein pre- scribed, the employer may proceed as provided in clause 31 

(Termination of Contract by Employer)  

 

31. TERMINATION OF CONTRACT BY EMPLOYER 

If the contractor fails to perform any of its obligations under this agreement and if the Bank 

is dissatisfied with the services of the firm, Bank may terminate the services of the firm after 

serving a notice giving the Project Management Consultant a period of one month to wind up 

without prejudice to other clauses of the agreement. 

31.1 SBI’s right to perform firm’s obligations and termination by the SBI for the cause. 

 

31.1.1 If the contractor fails to perform any of its obligations under this agreement, bank may 

terminate the services of the firm with such other action as may be available in law during 

which period the firm fails to perform such obligations, make good such deficiencies. 

 

31.1.2 If the contractor is adjudged as Bankrupt, or if they make a general assignment for the 

benefit of its creditors or if a receiver is appointed on account of their insolvency or 

persistently disregards law, ordinances, rules, regulations or orders of any public authority 

having jurisdiction, or otherwise is guilty of a substantial violation of provisions of the 

agreement then Bank may terminate the services of the firm with a notice of winding up 

within a period of one month without prejudice to any right or remedy and after giving 

the firm and his surety, if any, seven days written notice, during which period contractor 

fail to cure the violation, terminate the services of the consultants with a notice of winding 

up within a period one month and take possession of the site and may finish the project by 

whatever method they may deem expedite. In such case, the contractor shall not be entitled 

to receive any further payment, if due at the time of termination, until the project is finished 

nor shall be relieved from his obligations assumed under this article. 

 

32.  SETTLEMENT OF DISPUTES AND ARBITRATION 

       Except where otherwise provided in the contract all questions and disputes to the meaning of 

the specifications, design, drawings and instructions herein before mentioned and as to the 

quality of workmanship or materials used on the work or as to any other question , claim, 

right, matter or thing whatsoever in any way arising out of or relating to the contract, 

designs, drawings specifications, estimates, instructions orders or these conditions or 

otherwise concerning the work or the execution or failure to execute the same whether 

arising during the progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter:  

 

i) If the contractor considers that he is entitled to any extra payment or compensation inrespect 

of the works over and above the amounts admitted as payable by the contractor wants to 

dispute the validity of any deductions or recoveries made or proposed to be made from the 

contract or raise any dispute, the Contractor shall forthwith give notice in writing of his 

claim, or dispute to the Chief Manager (HR) (AO-1) and endorse a copy of the same to the 

Architect, within 30 days from the date of disallowance thereof or the date of deduction or 

recovery. The said notice shall give full particulars of the claim, grounds on which it is 

based and detailed calculations of the amount claimed and the contractor shall not be entitled 

to raise any claim nor shall the Bank be in any way liable in respect of any claim by the 

contractor unless notice of such claim shall have been given by the contractor to the CHIEF 

MANAGER (HR) (AO-1) in the manner and within the time as aforesaid.  

ii) The contractor shall be deemed to have waived and extinguished all his rights in respect of 

any claim not notified to CHIEF MANAGER (HR) (AO-1) in writing in the manner and 

within the time aforesaid. The CHIEF MANAGER (HR) (AO-1) shall give his decision in 
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writing on the claims notified by the contractor. The contractor may within 30 days of the 

receipt of the decision of the CHIEF MANAGER (HR) (AO-1) submit his claims to the 

conciliating authority namely the DGM (B&O) LUDHIANA for conciliation along with all 

details and copies of correspondence exchanged between him and the Chief Manager (HR) 

(AO-1).    

iii) If the conciliation proceedings are terminated without settlement of the disputes, the 

contractor shall, within a period of 30 days of termination thereof shall give a notice to the 

concerned CHIEF MANAGER (HR) of the Bank for appointment of an arbitrator to 

adjudicate the notified claims failing which the claims of the contractor shall be deemed to 

have been considered absolutely barred and waived.   

iv) Except where the decision has become final, binding and conclusive in terms of the contract, 

all disputes or differences arising out of the notified claims of the contractor as aforesaid, 

and all claims of the Bank shall be referred for adjudication through arbitration by the Sole 

Arbitrator appointed by the Chief Manager (HR) at AO-1. It will also be no objection to any 

such appointment that the Arbitrator so appointed is a technically competent person not 

below the rank of Superintending Engineer or equivalent position in Public Sector Banks / 

CPSEs, CPWD, LIC, RBI etc. If the arbitrator so appointed is unable or unwilling to act or 

resigns his appointment or vacates his office due to any reason whatsoever another sole 

arbitrator shall be appointed in the manner aforesaid by the said CHIEF MANAGER (HR). 

Such person shall be entitled to proceed with the reference from the stage at which it was 

left by his predecessor.   

v) It is a term of this contract that the party invoking arbitration shall give a list of disputes 

with amounts claimed in respect of each dispute along with the notice for appointment of 

arbitrator.   

vi) It is also a term of this contract that no person other than a person appointed by such CHIEF 

MANAGER (HR) aforesaid should act as arbitrator.   

vii) The conciliation and arbitration shall be conducted in accordance with the provisions of the 

Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment thereof 

and the rules made there under.   

viii) It is also a term of the contract that if any fees are payable to the arbitrator these shall be 

paid equally by both the parties.   

ix) It is also a term of the contract that the arbitrator shall be deemed to have entered on the 

reference on the date he issues notice to both the parties calling them to submit their 

statement of claims and counter statement of claims. The venue of the arbitration shall be 

such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the 

arbitrator shall, if required to be paid before the award is made and published, be paid half 

and half by each of the parties. The cost of the reference and of the award (including the 

fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may direct to any 

by whom and in what manner, such costs or any part thereof shall be paid and fix or settle 

the amount of costs to be so paid.  

 

33. Power Supply 

 

The contractor shall make his own arrangements for power and supply/distribution system for 

driving plant or machinery for the work and for lighting purpose at his own cost. The cost of 

running and maintenance of the plants are to be included in his tender prices. He shall pay all 

fees and charges required for the power supply and include the same in his tendered rates and 

hold the owner free from all such costs. He has to obtain necessary approval from the 

appropriate authorities, if required. 
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34. Water supply  

The contractor shall make his own arrangements for water required for the work and nothing extra 

will be paid for the same. This will be subject to the following conditions: 

i) That the water used by the Contractor shall be fit for construction purpose to the satisfaction of the 

Architect/Consultant. 

 j) The Contractor shall make alternative arrangements for the supply of water if the arrangements 

made by the Contractor for procurement of water in the opinion of the Architect/Consultant is 

unsatisfactory. 

 

35. Treasure Trove etc. 

Any treasure trove, coin or object antique which may be found on the site shall be the property of 

SBI and shall be handed over to the Bank immediately. 

 

36. Method of Measurement 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 

measurement will be on the net quantities or work produced in accordance with up to date. Rules 

laid down by the Bureau of Indian Standards. In the event any dispute/disagreement the decision of 

the Architect/Consultant shall be final and binding on the contractor. 

 

37. Maintenance of Registers 

The contractor shall maintain the following registers as per the enclosed format at site of work and 

should produce the same for inspection of SBI/Architect/Consultant whenever desired by them. The 

contractor shall also maintain the records/registers as required by the local authorities/Government 

from time to time. 

i) Register for secured advance. 

 ii) Register for hindrance to work. 

iii) Register for running account bill. 

iv) Register for labour 

 

38. Force Majeure 

38.1 Neither contractor not SBI shall be considered in default in performance of their obligations if 

such performance is prevented or delayed by events such as war, hostilities revolution, riots, civil 

commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms, floods, droughts, 

earthquakes or ordinances or any act of god or for any other cause beyond the reasonable control 

of the party affected or prevented or delayed. However, a notice is required to be given within 30 

days from the happening of the event with complete details, to the other party to the contract, if it 

is not possible to serve a notice, within the shortest possible period without delay. 

38.2 As soon as the cause of force majeure has been removed the party whose ability to perform its 

obligations has been affected, shall notify the other of such cessation and the actual delay 

incurred in such affected activity adducing necessary evidence in support thereof. 

38.3 From the date of occurrence of a case of force majeure obligations of the party affected shall be 

suspended during the continuance of any inability so caused. With the cause itself and inability 

resulting there from having been removed, the agreed time of completion of the respective 

obligations under this agreement shall stand extended by a period equal to the period of delay 

occasioned by such events. 
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38.4 Should one or both parties be prevented from fulfilling the contractual obligations by a state of 

force majeure lasting to a period of 6 months or more the two parties shall mutually decide 

regarding the future execution of this agreement. 

 

39.0 Local Laws, Acts, Regulations 

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour 

(regulation and abolition act of 1970) and other safety regulations. The contractor shall comply with 

the provision of all labour legislation including the latest requirements of all the Acts, laws, any 

other regulations that are applicable to the execution of the project. 

 

(i) Minimum Wages Act, 1948 (Amended) 

(ii) Payment of Wages Act 1936 (Amended) 

(iii) Workmen’s Compensation Act 1923 (Amended). 

(iv)  Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended) 

(v) Apprentice Act 1961 (Amended) 

(vi)  Industrial Employment (Standing Order) Act 1946 (Amended). 

(vii)  Personal Injuries (Compensation Insurance) Act 1963 and any other modifications. 

(viii)  Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment 

thereof. 

(ix)  Shop and Establishment Act. 

(x)  Any other Act or enactment relating thereto and rules framed there under from time to 

time. 

 

40. BANK’S BUILDING PROJECTS – MAINTENANCE OF RECORDS 

 

A Registers at the site office 

1 Measurement Books. 

2 Cement Register (Daily Record). 

3 Steel Register. 

4 Steel Consumption Register – Bill wise. 

5 Drawings register 

6 Materials at site register. 

7 Hindrance Register. 

8 Concrete cube Test Register. 

9 File and Register for extra / variation items. 

10 Materials test Register and File. 

11 Site Order Book (in triplicate). 

12 Lead caulking Register. 

13 Labour Reports and progress Reports Register. 

14 Site Visit & Instructions Register. 

15 Certified true copies of the contracts. 
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SPECIAL CONDITIONS OF CONTRACT  

 

 1.  DRAWINGS AND SPECIFICATIONS  

The works shall be carried out to the entire satisfaction of the EMPLOYER and the Architect, 

in accordance with the signed drawings and specifications and such further drawings and 

details as may be provided by the Architect/Employer, and in accordance with such written 

instructions, directions and explanations as may from time to be given by the 

Employer/Architect, whose decision as to the sufficiency and quality of the work and materials 

shall be final and binding upon all parties. If the work shown on any such further drawings or 

work that may be necessary to comply with any such instructions directions or explanations, be 

in the opinion of the contractor extraction that comprised in or reasonably to be inferred from 

the contract he shall before proceedings with such work, give notice in writing to this effect to 

employer/Architect, and in the event of the employer/Architects agree to the same in writing 

the contractor shall be entitled to an allowance in respect of such extra work as on authorized 

extra. If the Architect and the contractor fail to agree as to whether or to there is an extra, then, 

if the Employer/Architect decided that the contractor is to carry out the said work, the 

contractor shall do so, and the question whether or not there is any extra, and it so the amount 

thereof, shall failing agreement, be settled by Arbitration as hereinafter provided, but such 

references shall in no way delay the fulfilment of this contract.  

No drawings shall be taken as in itself on order for variation unless, in addition to the 

employer/Architect’s signature, it bears express words stating that is intended to be such an 

order or bears a remark ‘VALID FOR EXECUTION’. No claim for payment for extra work 

shall be allowed unless the said work shall have been executed under the provisions of clause 6 

(Authorities notices, patent right and royalties) or by the Authorities of directions in drawing 

of the Architect as herein mentioned.  

One complete set of the signed drawings and specification and scheduled of quantities shall be 

furnished by the Architect to the Contractor. The Architect shall furnish within such time, as 

he may consider reasonable, one copy of any additional drawing, which is his opinion, may be 

necessary for the execution of any part of work. Such copies shall be kept at the works, and the 

architect or his representatives shall, at all reasonable time have access to the same and shall be 

return to the Architect by the contractor before the issue of the Final certificate. The contract 

shall remain in the custody of the Architect, and shall be produced by him at his office as and 

when required by the Employer or by the contractor.  

2. INSPECTION OF DRAWINGS  

Before filling in the tender, the contractor will have to check up all drawings/specification and 

schedule of quantities and will have to get an immediate clarification from the employer/ 

Architect on any point that he feels is vague or uncertain. No claim of damages or 

compensation will be entertained on this account.  

 

3. EXECUTION OF WORK (PRICES TO INCLUDE)  

The whole of the work is described in the contract a (including the schedule of Quantities, the 

specifications and all drawing pertaining there to) and as advised by Employer / Architect from 

time to time is to be carried out and completed in all its parts to the entire satisfaction of the 

Employer. 

/Architect. Any minor details of the work which may not have been definitely referred to in 

this con- tract, but which are usual in practice and essential to the work, are deemed to be 

include in this con- tract. Rates quoted in the Schedule shall be inclusive of all frights, 
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Royalties, duties, etc., as well as transportation, so as to execute the contractor as per the rules 

and regulations of Local Bodies, State Government and Government of India.  

The rates quoted in the tender should include all charges for:  

a) Labour, maintenance fixing, carrying, cleaning, making good, hauling, watering etc.  

b) Plant, machinery, scaffolding, framework, English ladders, ropes, nails, spikes, tools, 

materials and workmanship protection from weather, shuttering, temporary supports, 

platform and maintenance of the same.  

c) Covering for the walling and other works during inclement weather or striking or whenever 

directed as necessary.  

The rates quoted by contractor shall include removal of all the existing furniture and other 

material & dispose them off wherever required including the furniture and material for which 

the contract has given the pay back offer.  

 

4. SITE SUPERVISION  

The contractor shall appoint at his own cost competent and adequate number of qualified 

Engineers at site, for (1) joint measurements and preparations of bills, (2) for testing materials 

at site and out- side labouratory, (3) for other general supervision. Their appointment shall be 

approved by the Employer / Architect. The site Engineers shall not be removed from the site 

without the written consent of the Employer / Architect.  

 

5. DIMENSIONS  

Figures, dimensions, are in all case to be accepted preferences to scaled sizes. Large-scale 

details take precedence over small scale drawings. In case of discrepancy, the contractor is to 

ask for a clarification before proceeding with the work. Accordingly, if any work is executed 

without prior clarification it is liable to be rejected and shall not be paid for.  

 

6. PROGRAMME OF WORKS  

Contractor shall have to prepare and submit the CPM/PERT charges for employer approval 

immediately after issue of the work order and display the approved charts in the site office. He 

shall also make bar charts indicating individual items and during the progress of work he shall 

update the bar charts showing the proportionate progress of work every week.  

He shall strictly adhere to the program of works as per CPM/PERT charts showing the 

proportionate progress of work.  

 

7. PROCUREMENT OF MATERIALS  

Contractor shall procure all the materials for the work from the open market. Time is the 

essence of the contract. Acceptance of the completion date by the contractor shall mean that he 

has taken into consideration the availability of all material of approved make and quality in 

sufficient quantities at site to enable him to complete the entire work in the stipulated period. 

Contractor will get sample of all materials approved by the Employer before placing order / 

purchase / procurement. They shall conform to I.S. codes and or tender specification as 

applicable.  

For all materials the contractor shall quote for the best quality of the materials of best make / 

source or supply and it will be got approved by Employer before procurement. In case 

sufficient quantities of approved quality materials from approved source are not available in 

time, contractor may have to procure the same from neighboring area with longer leads as 

required and directed at no extra cost. The material will be, however as per relevant I.S code 

as and wherever applicable.  
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8. UNFIXED MATERIALS  

When any materials intended for the works shall have been placed at site by the Contract, such 

material shall not be removed there from (except for the purposes of being used on the works) 

without the written authority of the Employer / Architect and when the contractor shall have 

received payment in respect of any certificate in which the architect shall have stated that he 

has taken in to ac- count to value of such unfixed materials on the works such material shall 

become the property of the Employer and the contractor shall be liable for any loss or damage 

to any such materials.  

 

9. CUSTODY AND SECURITY OF MATERIALS  

The contractors shall be responsible for the custody and security of all materials and equipment 

at site and he will provide full time watchman / watchmen to lock after his materials, stores, 

equipments etc.  

 

10. RATES  

Rates quoted by the contractor shall hold good for all the work carried out to any height and 

depth as shown in detailed drawings and as required and directed by the Architect.  

Rates quoted by the contractor shall also hold good for any small work at any place at site.  

 

11. PRICES FOR EXTRAS ETC., ASCERTAINMENT  

The rates of extra items will be ascertained as below 

a) The rates will be derived from the rates of items already quoted in the original tender for 

the extra work.  

b) Where extra work cannot be properly measured or valued, the contractor shall be allowed 

any work prices at the net rates stated in the tender or the priced schedule of quantities, or if 

not so stated, then in accordance with the local day work, rates and wages for the district, 

provided that in either case vouchers specifying the daily time (and if required by the 

Architect, the workmen’s name) and materials employed at or before the end of the week 

following that in which the work has been executed.  

c) The measurements and valuations in respect of the extra items of contract shall be 

completed with- in the ‘period of final measurement’ or within three months of the completion 

of the contract works as defined under clause (Certificate of Virtual Completion)  

 

12. EXTRA ITEMS RATES  

The work or extra items shall be started only after the approval of extra items rates by client / 

Architect. Rates for additional or extra items work which cannot be derived from the contract 

item rates shall be calculated on the basis of actual cost plus 15 % for profit and overheads.  

 

13. DRAWINGS AND INSTRUCTIONS  

A set of major drawings along with the contract documents shall be provided to the contractor. 

For any clarifications or further drawings are required by the contract, during or before the 

start of construction work, the Contractor shall inform the employer/Architects in writing to 

provide the same. Working details will be given to the contractor from time to time during the 

progress of work as and when required. In case of other drawing is required by the contractor 

he will give a minimum ten days’ notice to the Employer / Architect.  

 

14. FAILURE BY CONTRACTOR COMPLY WITH ARCHITECT EMPLOYER’S IN- 

STRUCTIONS  

If the contractor after receipt of written notice from the employer/architect requiring 

compliance with such further drawings and / or instruction, fails within seven days to comply 
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with the same, the Employer / Architect may employ and pay other persons to execute any 

such work whatsoever as may be necessary to give effect thereto and all cost incurred in 

connection there with shall be recoverable from the contractors by the Employer as a debit or 

may be deducted from any money due or which become due to the Contractors.  

 

15. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR  

The contractor shall furnish the Employer / Architect the following:  

a) Detailed industrial statistics regarding the labour employed by him etc.  

b) The Power of Attorney, name and signature of his authorized representative who will be in 

charges for the execution of work 

c) The list of technically qualified persons employed by him for the execution of this work.  

d) The total quantity and quality of materials used for the works.  

e) The list of plant and machinery employed for this work.  

 

16. ARCHITECT’S DELAY IN PROGRESS  

The Architect may delay the progress of the works in case of rains or otherwise, without 

vitiating the contract and grant such extension of time with the approval of the employer for 

the completion of the contract as he may think proper and sufficient in consequences of such 

delay, and the contractor, shall not make any claim for compensation or damage in relation 

thereto.  

 

17. INCOME-TAX & GST IT  

Income Tax GST IT shall be deducted at source by the client from the contractor’ interim and 

final bill payments as per Statutory Regulations.  

 

18. SITE MEETINGS  

A senior representative of the contractor shall attend weekly meetings at works site and in 

addition meetings as and when arranged by employer / Architect to discuss the progress of the 

work and sort out problems, if any and ensure that the work is completed in the stipulated time.  

 

19. SCHEDULE OF APPROXIMATE QUANTITIES AND RATE  

1. The quantities given herein are approximate and they are subjected to alterations omissions, 

deductions or additions as provided for in the conditions of this contract and do not 

necessarily show the actual quantities of the work to be done.  

2. It is to be expressly understood that the measured work is to be taken net 

(notwithstanding) any custom or practice to the contrary according to the actual quantities 

when in place and finished ac- cording to the drawings or as may be directed from time to time 

by the employer and the cost calculated by measurements or weight, at the respective prices, 

without any additional charge for any necessary or contingent works connected there with. The rates 

quoted are for work in site and complete in every respects.  

3. If any operation of work, which is specified in the respective items mentioned in the 

schedule of quantities, is not executed by the contractor then proportionately the rate quoted in 

the schedule shall be re-fixed.  
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21. ACTION WHERE THERE IS NO SPECIFICATION  

In case of any class of work for which is there is no specification mentioned, the same will be 

carried out in accordance with the Indian Standards Specifications subject to the approval of 

the Employer / Architect  

.  

22. ACCIDENT AT SITE  

The contractor shall be responsible for the safety of persons employed by him on the works. 

This shall be without prejudice to the responsibility of the contractor under the Insurance 

Clause of the general conditions. Contractor shall take all precaution detailed in the safety code 

attached separately.  

 

23. TYPOGRAPHICAL CLERICAL ERRORS  

The Employer / Architect clarification regarding partially omitted particulars of typographical 

or Clericals errors shall be final and binding on the contractors.  

 

24. WORK PERFORMED AT CONTRACTOR’S RISK  

The contractor shall take all precautions necessary and shall be responsible for the safety of the 

work and shall maintain all lights, goods, signs, temporary passages or other protection 

necessary for the purpose. All works shall be done by the contractor’s risk and if any loss or 

damage shall result from fire or from others cause, the contractor shall promptly repay or 

replace such loss or damage free from all expenses to the employer.  

The contractor shall be responsible for any loss or damage to materials, tools or other articles 

used held for use in connection with the work. The work shall be carried on to completion 

without interferences with the operations of existing machinery or equipment, if any.  

 

25. SPECIAL CONDITIONS OF CONTRACT  

In the event of any discrepancy with clauses mentioned anywhere else in the tender with the 

clauses mentioned within special conditions of contract, the clauses mentioned within the 

special conditions of contract shall supersede those mentioned elsewhere.  

 

26. CONTRACTOR'S LABOUR REGULATIONS  

Short title:  

1. These regulations may be called the "contractor labour regulations."  

2. Definitions :– in these regulations, unless otherwise expressed or indicated, the works 

and expressions shall have the meaning hereby assigned to them respectively, that is 

to say : (i) "Labour" means worker employed by the bank's contractor directly or 

indirectly through a sub-contractor or other persons or by an agent on his behalf of a 

payment not exceeding Rs.  

 /- per month and will not include supervisory staff like overseers etc. 

(ii) "fair wages" means wages whether for time or piece work notified at the time of 

inviting tenders for the work and where such wages prescribed by the government of 

India in the ministry of labour and employment vide Sl. No. 1917 published in the 

gazette of India, extraordinary part - ii section (3) sub-section (ii) dated 19-5-1969.  

(iii) "Contractors' shall include every person whether a sub-contractor or headman or 

agent employing labour on the work taken on contract. 

(iv) "Wages" shall have the same meaning as defined in the payment of wages act and 

includes time and piece rate wages.  

2. a. Normally working hours if an adult employee should not exceed 9 hours a day and 

in case of a child 4 1/2 hours a day. The working day shall be so arranged that inclusive 

of interval for rest, if any, it shall not spread over more than 12 hours on any day.  
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2.b. When an adult worker is made to work for more than 9 hours on any day or for 

more than 48 hours in any week. He shall be paid overtime for the extra hours put in by 

him at double the ordinary rate of wages. Children shall not be made to work extra.  

2.c. Every worker shall be given a paid weekly holiday normally on Sunday in 

accordance with the provisions of minimum wages (central) rules, 1960 as amended 

from time to timeir- respective of whether such worker is governed by the minimum 

wages act 1948 or not.  

3 Display of notice regarding wage etc. the contractor shall:  

(a) Before the commences his work on contract, display and correctly maintain and 

continue to display correctly maintain in a clean legible condition in conspicuous 

places on the work, notice in English and in the local Indian language spoken by the 

majority of workers, giving the rate of wages which have been certified by the 

executive engineer, ZONAL labour commissioner fair as wages and the hours of work 

for which such wages are earned, and (b) Send a copy of such notices to the certifying 

officer.  

• Payment of wages under central govt. wages act:– (i) 

Wages due to every worker shall be paid to him direct.  

(ii) All wages shall be paid in current coin or currency or in both.  

(iii) Arrears claimed after 3 months after the completion of the work shall not be 

entertained.  

• Fixation of wage periods:– 

(i) The contractor shall fix the wage periods in respect of which the wages shall be 

payable. The minimum daily rates of wages fixed under notification of the 

government of India in the ministry of labour and employment no. 1972 dated 10-5-

78 are inclusive of wages for weekly day of restyle and the question of extra 

payment for week holiday would not arise.  

(ii) No wage period shall exceed one month.  

(iii) wages of every employed on the contract shall be paid (a) in case of 

establishments in which wage period is one week within 3 days from the end of the 

wage period and (b) in the case of other establishments before the expiry of the 7th 

day or 10th day from the end of the wages period according to the number of 

workers employed in such establishment does not exceed 1000 or exceeds 1000.  

(iv) When the employment of any worker is terminated by or on behalf of the contractor 

the wages earned by him shall be paid before the expiry the day exceeding the one 

on which his employment is terminated.  

(v) All payment of wages shall be made on a working day except when the work is 

completed before the expiry of the wage period in which case final payment shall 

be made within 48 hours of the last working day at work site and during the 

working time.  

   Note: The term "working day" means a day on which work on which the labour  employed is   

   in progress.  

6. wage book and wage slips etc. :the contractor shall maintain a wage book of each worker in 

such form as may be convenient at the place of work, but the same shall include the following 

particulars  

:-  

(a) Name of the worker.  

(b) Rate of daily or monthly wages.  

(c) Nature of work on which employed.  

(d) Total number of days worked during each wage period. (e) Dates and periods for which 

worked overtime.  
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(f) Gross wages payable for the work during each wage period.  

(g) All deductions made from the wage with an indication in each case of the ground for which 

the deduction is made.  

(h) Wages actually paid for each wage period.  

(i) Signature or thumb impression of the worker.  

(j) The contractor shall also issue a wage slip containing the aforesaid particulars to each 

worker employed by him on the work at least a day prior to the day of disbursement of 

wages.  

(k) The contractor shall issue the employment card in the prescribed form iii to each worker on 

the day of work or entry in to his employment. If the worker has already any such card with 

him from the previous employer, the contractor shall merely endorse that employment card 

with relevant en- tries. On termination of employment the employment card shall again be 

endorsed by the contractor and returned to the worker.  

(l) The contractor shall issue an attendance-cum-wages card as perform:  

Attached to each worker on the day of each worker on entry into his employment.  

7. Register of unpaid wages: – the contractor shall maintain a register of unpaid wages in such 

form as may be convenient at the place of work but the same shall include the following 

particulars:  

(a) Full particulars of the labourers’ where wages have not been paid.  

(b) Reference number of the muster roll and wage register. (c) Rate of 

wages.  

(d) Wage period  

(e) Total amount not paid 

(f) Reasons for not making payment 

(g) How the amount of unpaid wages was utilized.  

(h) Acquaintance with dates.  

8. Register of accidents: the contractor shall maintain a register of accidents in such form as 

may be convenient at the work place but the same shall include the following particulars: (a) 

Full particulars of the labours who met with accident.  

(b) Rate of wages.  

(c) Sex  

(d) Age  

(e) Nature of accident and cause of accident. (f) Time and date of accident  

(g) Date and time when admitted in hospital 

(h) Date of discharge from the hospital  

(i) Period of treatment and result of treatment.  

(j) Percentage of loss of earning capacity and disability as assessed by the medical officer.  

(k) Claim required to be paid under worker's compensation act.  

(l) Date of payment of compensation.  

(m) Amount paid with details of persons to whom the same was paid.  
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(n) Authority by whom the compensation was assessed. (o) Remarks.  

9. Fines and deductions which may be made from wages:  

(i) The wages of a worker shall be paid to him without any deduction of any kind except the 

following:  

(a) Fines.  

(b) Deduction for absence from duty i.e. from the place or the places whereby terms of his 

employment he required to work. The amount of deduction shall be in proportion to the 

period for which he was absent.  

(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for 

custody, or loss of money or any other deduction which he is required to account, where 

such damage or loss is directly attributable to this neglect or default.  

(d) Deduction for recovery of advances or for adjustment of over-payment of wages, advance 

granted shall be entered in a register.  

(e) Any other deduction which the central government may from time to time allow.  

(ii) No fine should be imposed on any worker save in respect of such acts and omission on his 

part as have been approved by the chief labour commissioner.  

(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made 

from his wages until the worker has been given an opportunity of showing cause against such 

fines or deductions.  

(iv) The total amount of fine which may be imposed in any one wage period on a worker shall 

not exceed an amount equal to three paisa in a rupee of wages, payable to him in respect of that 

wage period.  

(v) No fine imposed on any worker shall be recovered from him by instalment, or after the 

expiry of sixty days from the date on which it was imposed.  

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in 

respect of which it was imposed.  

10. Register of fines, etc.:  

(i) The contractor shall maintain a register of fines and a register of deduction for damage or 

loss in form nos. 1 & 2 respectively which should be kept at the place of work.  

(ii) The contractor shall maintain both in English and the local Indian language, a list 

approved by the chief labour commissioner clearly starting the acts and omissions for which 

penalty or fine may be imposed on a workman and display it in a good condition in a 

conspicuous place of the work.  

11. Preservation of registers: – the wage book the wage slips, the register of unpaid wages, the 

register of accidents, the register of fines, deductions required to be maintained under these 

regulations shall be preserved for 45 days after the date of last entry made in them and shall be 

made available for inspection by the engineer-in-charge labour welfare officer or any other 

officer authorized by the chief labour commissioner in this behalf.  

 

12. Powers of labour welfare officer to make investigation or enquiry  

The labour welfare officer or any other person authorized by the central government on their 

behalf shall have power to make enquiries with a view to ascertaining and enforcing due and 

proper observance of the fair wage clauses and provisions of these regulations. He shall 

investigate into any com- plaint regarding the default made by the contractor or sub-contractor 

in regard to such provision.  
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13. Report of labour welfare officer  

The labour welfare officer or other persons authorized as aforesaid shall submit a report of 

result of his investigation or enquiry to the executive engineer concerned indicating the extent, 

if any, to which the default has been committed, with a note that necessary deduction from the 

contractor's bill be made and the wages and other dues be paid to the labours concerned. In 

case an appeal is made by the contractor under clause 14 of these regulations actual payment to 

the labours will be made by the executive engineer after the zonal labour commissioner has 

given his decision on such appeal.  

□ The executive engineer shall arrange payments to the labours concerned within 45 days from 

the receipt of the report from the labour welfare officer or the zonal labour commissioner as 

the case may be.  

 

14. Appeal against the decision of labour welfare officer:  

Any person aggrieved by the decision and recommendations of the labour welfare officer or 

other person so authorized may appeal against such decision to the zonal labour commissioner 

concern within 30 days from the date of decision, forwarding simultaneously a copy of his 

appeal to the executive engineer concerned but subject to such appeal, the decision of the 

officer shall be final and binding upon the contractor.  

 

15. Prohibition regarding representation through lawyer:  

(a) A workman shall be entitled to be represented in any investigation or enquiry under this 

regulation by:  

(a) An officer of a registered trade union of which he is a member.  

(b) An officer of a federation of trade unions to which the trade union referred to in clause (a) 

is affiliated.  

(c) Where the employee is not a member of any registered trade union, by any officer, of a 

registered union, connected with, or by any other workman, employed in the industry in 

which the worker employed.  

(ii) An employer shall be entitled to be represented in any investigation or enquiry under this 

regulation by; 

(a) An officer of any association of employers of which he is a 

member. (b) An officer of a federation of association of employers 

to which the Association referred to in clause (a) is affiliated.  

(c) Where the employer is not a member of any association of employers' by an officer of 

association of employers connected with or by any other employer, engaged in the industry in 

which the employer is engaged.  

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 

enquiry under these regulations.  

 

16. Inspection of books and slips: The contractor shall allow inspection of the wage books and 

the wage slips the register of unpaid wages, the register of a accident, and the register of 

fines and deduction to any of his workers or to his agent at a convenient time and place 

after due notice is received or to the labour welfare officer or any other person authorized 

by the central government on his be- half.  

 

17. Submission of returns:  

The contractor shall submit periodical returns as may be specified from time to time.  

□ Amendment: the central government may from time to time add to or amend the regulation 

and on any question as to the application, interpretation or effect of these regulations the 

decision of the chief labour commission or deputy chief labour commission to the government 

of India, or any other person authorized by the central government in that behalf shall be final.  
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           Safety code 

Scaffolds:  

(i) Suitable scaffolds should be provided for workmen for all works that cannot safely be 

done from the ground, or from solid construction except such short period work as can be 

done safely from ladders. when a ladder is used an extra mazdoor shall be engaged for 

holding the ladder and if the ladder used for carrying material as will, suitable footholds and 

hand holds shall be provided on the ladder and the ladder shall be given an inclination not 

steeper than 1/4 to 1 (1/4) horizontal and 1 vertical) 

  

(ii) Scaffolding or staging more than 4m. above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

attached bolted, braced and otherwise secured at least 3 feet high above the floor or platform 

of such scaffoldings or staging and extending along the entire length of the outside and ends 

thereof with only such opening as may be necessary for the delivery of materials. Such 

scaffolding or staging shall be so fastened as to prevent it from swaying from the building or 

structure.  

 

(iii) Working platform, gangways, and stairways should be so constructed that they should not 

sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 

more than 12 feet above the ground level on the floor level. They should be closely boarded, 

should have adequate width and should be suitably fastened, as described in (ii) above.  

 

(iv) Every opening in the floor of a building or in a working platform be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing or 

railing whose minimum height shall be -3'0". Wherever there are open excavations in ground, 

they shall be fenced off by suitable railing and danger signals installed at night so as to 

prevent persons slipping into the excavations.  

 

(v) Safe means of access shall be provided to all working platforms and the working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9m. In length 

while the width between sides rail in rung ladder width shall in no case be less than 290mm. 

For ladder up to and including 3m.In length. For longer ladders this width should be increased 

at least 20mm. for each additional meter or length.  

 

(vi) A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval 

of the engineer obtained prior to construction. Other safety measures 

  

(vii) All personnel of the contractor working within the plant site shall be provided with safety 

helmets. All welders shall wear welding goggles while doing welding work and all metal 

workers shall be provided with safety gloves. Persons employed on metal cutting and grinding 

shall wear safety glasses.  

 

(viii) Adequate precautions shall be taken to prevent danger from electrical equipment. No 

materials on any of the sites of work shall be so stacked or placed as to cause danger or 

inconvenience to any person or the public.   
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FORM OF AGREEMENT  

 

 ARTICLES of AGREEMENT made this day of year 2025 between the  

________________________________________________________________  (Hereinafter 

referred to as the “Employer/Owner/client” which expression shall, unless excluded by or 

repugnant to the context, includes its successors and assigns) of the ONE PART and _ 

of(Hereinafter referred to as “Contractor” unless excluded by or repugnant to the context, 

includes its successors and assigns) of the OTHER PART.  

 

  WHEREAS the Employer intends to carry out (Civil Work For State Bank of India,V.T.O.F. Flat  

No-19, (Ground Floor) Ludhiana.).Shall  here in after  referred to as “Project”.  

 

AND WHEREAS for the purpose of the above said project, the Employer invited sealed 

tenders from experienced, resourceful and bonafied contractors vide his Notice Inviting Tender  

 (NO. dated.).  

 

WHEREAS the contractor submitted his Tender Documents containing Notice Inviting 

Tender, General notes, General Conditions of Contract, Special conditions, Schedule of 

approximate quantities and rates , Form of Agreement, General Specification, Approved 

manufacturers/ natural source of materials, Declaration, Technical Specifications as in 

Schedule of Quantities etc. for the above said project, (Hereinafter collectively referred to as 

the “said conditions”), duly signed on each page as a token of his acceptance of the same, 

along with requisite Cost of tender and Earnest Money Deposit  

 

AND WHEREAS out of the tenders received, the Tender of the contractor was found to be 

most suitable for the project.  

 

AND WHEREAS the Employer has accordingly issued the work order (NO.dt. ) 

to the contractor subject to his furnishing the requisite Security Deposit.  

 

AND WHEREAS the Contractor has accepted the aforesaid Work Order vide his letter of 

acceptance  

NO. dt. And has also deposited with the Employer a sum 

of Rs. which with the Earnest Money of RS.  Forms the requisite Security Deposit 

@ 2 % of the accepted Tender Value of  Rs. 

 

NOW, therefore, it is hereby agreed to and between the parties as follows:  

1) Contract documents  

The following documents shall constitute the Contract 

Documents. I. This Article of Agreement.  

II. Tender Document submitted by the Contractor including the “said conditions”, N.I.T and 

Schedule of quantity.  

III. All correspondence between the Employer and the Contractor from the date of issue of 

N.I.T and the date of issue of work order.  

IV. Work order No. dt.    

 

2) In consideration of the payments to be made to the Contractor as hereinafter provided the 

Contractor shall upon and subject to the said conditions, execute and complete the contracted 

project works shown upon the said drawings etc. and such further detailed drawings as may be 

furnished to the contractor by the said Employer and described in the said Specifications and the said 

Schedule of Quantities.  
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3) Notwithstanding what are stated in the N.I.T conditions of Tendering, Conditions of 

Contract of herein stated before, the Employer reserves itself the right of altering the drawings 

and the nature of the work and addition to or omitting any items of work or of having portions 

of same carried out departmentally or otherwise and such alterations or variations shall be 

carried out without prejudice to this contract.  

 

4) As mentioned in Article 1 above, the “said conditions” shall be read and be treated as 

forming part of this agreement and parties hereto will respectively be bound thereby and to 

abide by and submit themselves to the conditions and stipulations and perform the same on 

their parts to be respectively observed and preferred.  

 

5) Any dispute arising under this agreement shall be referred to the Arbitration in a manner 

specified in the General Conditions of the Contract and all legal disputes shall be limited 

within the territorial jurisdiction of the AO-1, LUDHIANA thereto. The decision of the 

arbitration shall be final and binding on both the parties.  

IN WITNESS WHEREOF THE PARTIES to their present have here under set and subscribed 

their hands, the day, month and year first above written.  

 

Signed and delivered for and on behalf of  

 State Bank of India, Shri. its duly authorized official, In the presence of –  

1. (Name and Address)  

 

2. (Name and Address)  

 

Signed and delivered for and on behalf of  

The Contractor by Shri his duly 

authorized official, in the presence of –  

1. (Name and Address)  

 

 

2. (Name and Address)  

 

CHIEF MANAGER (HR),                                                                                      
AO-1, LUDHIANA   

 

 

 

READ, UNDERSTOOD AND ACCEPTED 

 

 

 

SIGNATURE OF THE CONTRACTOR WITH SEAL DATE  
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DECLARATION  

 

TO  

CHIEF MANAGER (HR), 

Administrative Office-1, Civil Lines,  .  

 LUDHIANA.   

 

NAME OF THE WORK:  Civil work of State Bank of India, V.T.O.F. Flat  No-19, 

(Ground Floor), Ludhiana.    

 

I/Wehave inspected the site of works and have made me / us fully acquainted with the local 

conditions in and around the sites of works. I/We hereby declare that I/We have gone through 

the conditions laid down in the Notice Inviting Tender, Conditions of Contract, Technical 

Specifications, Bill of Quantities, approved makes and understood the same and on the basis of 

the same I/We quoted our rates in the Schedule of Quantities attached with the tender 

documents.  

 

We accept all the terms and conditions of tender documents. We will abide by the technical 

specification mentioned in the tender. We here by undertake to use only specified material/ 

make as per the tender schedule.  

 

I undertake to submit a hard copy & scanned copy of the tender duly signed on all pages of the 

tender at your office.  

 

For any type of deviation (to any of above or subsequent instructions), it will be my/ our 

responsibility to obtain the written instruction of the Engineer-in-charge for the same failing 

which it shall be deemed that I have carried out any such deviations at my own and I shall be 

duty bound to replace the all deviated material/ works from the site at my/ our cost as well as I 

shall be liable to penalized by the employer as deemed fit and for all such loses made thereof, 

I/ we shall not have any right to arbitrate in any manner.  

 

I/We shall also uniformly maintain such progress as may be directed by the Employer / 

Architect to ensure completion of same within the target date as mentioned in the tender 

document.  

 

Witness:  

 
 

 

Signature of Tender  

 

Address  

 
 

 

 Date:   
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SCHEDULE OF APPROXIMATE QUANTITIES AND RATES  

 

I. The quantities given herein are those upon which the lump sum cost of the work is 

based. They are subjected to alterations omissions, deductions or additions as provided for 

in the conditions of this contract and do not necessarily show the actual quantities of the 

work to be done. The unit rate noted below are those governing payment of extras or 

deductions for omissions, ac- cording to the conditions of the contract as set forth in the 

preliminary specifications of the Bank detailed standard specifications and other conditions 

or specifications of this contract.  

 

II. It is to be expressly understood that the measured work is to be taken net 

(notwithstanding) any custom or practice to the contrary according to the actual quantities 

when in place and finished according to the drawings or as may be directed from time to 

time by the Architects, and the cost calculated by measurements or weight, at the 

respective prices, without any additional charge for any necessary or contingent works 

connected there with. The rates quoted are for work in site and complete in every respects.  

 

III. If any operation of work, which is specified in the respective items mentioned in 

the schedule of quantities, is not executed by the contractor then proportionately the rate 

quoted in the schedule shall be re-fixed.  

 

 

SIGNATURE OF THE CONTRACTOR 

WITH DATE  

 

 

 LIST OF MATERIAL  

SL.  Item   Make  

1  Pre laminated Board   Navopan / Action Tesa  

2  
Commercial Ply   

 
Duro, Archid, Greenlam, Century, Greenply -Ecotec  

3  Laminates  Aica / Duro / Green / Century / Merino   

4  Veneer  
Green / Archid / Timex / Furn & Lam / as approved / 

specified.  

5  Adhesive   Fevicol / JivanJor / Wooden Grip    

6  
Locks     

 

Godrej / Hettich / Haffle / Dorma /ozone / herison / 

doorset / plaza  

7  Door Closers   Dorma / Hettich/ Godrej/ ozone /Dorset  

8  Glass  Saint Gobain / TATA / Asahi  

9  Teak Wood   CP Teak   

10  Polish  Melamine / as specified  

11  Beading   L.P. Teak Wood or as specified  

12  Vitrified Floor Tiles   Kajaria / Johnson / RAK / Nitco/ Orient 

13  Wall Ceremic Tiles   Kajaria / Johnson / RAK / Nitco/ Orient  
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14  Telescopic Channel  
Ebco / Haffele / Godrej / Ozone /Door set / Herison 

15  Ceiling Grid   Armstrong / Diken / Dexune 

16  Gypsum Board   
Gyproc / Saint Gobain / India Gypsum / USG  

Boral.     

17  
Sanitary Ware / Urinals/ Urinal Partitions   

Hindware / Perryware /Jaguar  

18  Stainless Sink  
Neelkanth / Jyana / Nirali/ Kaff / Hindware / Franke / 

futura 

19  CP Fittings   Jaquar / Hindware /Johnson / Cera  

20  Flush Doors  ISI Marked  

21  
Door Stopper   

 
Hettich / Haffele/Dorma/Godrej  

22  Cable Manager (60mm)  
Metal –C060ZN1(Ebco), PVC –CO60 (Ebco) 

Black/Ivory/Grey color.  

23  
Floor Spring    

( Model No:- HTS FS 463 )     
Ozone/Dorma /Godrej / doorset 

24  Roller / Venetian Blind  Vista / Mac / Hounter Douglas  

25  ACP  Aluco bond, ALU Décor, Alstrong, Alstone 

26  Texture Paint  Terraco /Spectrum  

27  Aluminum Door & Window Section   Jindal / Hindalco  

28  Aluminum Fittings  Jindal, Hindalco, Bharat, Maan  

29  Drawer Sliding Fittings  Ebco / godrej / Kich / Hettich /  Haffle  / Ozone   

30  Oil Bound Distemper  Nerolac, Asian, Berger / Indigo / JSW  

31  Synthetic Enamel Paint  Nerolac, Asian, Berger / Indigo / JSW  

32  Acrylic Emulsion paint  Nerolac, Asian / Indigo / JSW  

33  Wooden Flooring  Pergo, Xylox, Armstrong, Vista  

34  Anti-skid Ceramic Tiles  Kajaria, Johnson, RAK Ceramics  

35  Ceramic Wall Tiles  Kajaria, Johnson, RAK Ceramics  

36  

 

Centrifugally Cast (Spun) Iron Pipes & 

Fittings for Soil, Waste & Vent Pipe Work  

a).  Jajaswals Neco  

b).  Nagpur  

37  
G.I. Pipes  a).   Tata                    

b).   Jindal, Hissar  

38  
G.I. Fittings  a).   “R” Brand     

b).   Unik Brand  

39  Cement   ACC / ULTRATECH / BINANI / Ambuja  

40  Steel - TMT  ISI /Sail / Jindal / Tata/ Rathi /Barnala   

41  Patch fitting, floor spring  Godrej / Ozone / Dorma / doorset 

42  

 
PVC pipes  

Finolex / Diplast / Astral Pipes / Ashirvad Pipes / 

Prince Pipes 
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 Ceramic Glazed Wall Tiles  1st quality tiles of H&R Johnson, Kajaria , 

 RAK   

 

 MS Bars  TISCO/RATHI/KAMDHENU/SAIL  

 Sand   Coarse river sand meeting IS criteria  

 Cement    Bearing ISI Mark, 43 grade, ordinary Portland 

Cement (OPC) of Ambuja, VIKRAM, JK, Shri, JP, 

CCl, ACC   

 HDMR  

 

Action Tesa / Green / Archid 

 Vitrified Floor Tiles  Johnson and Johnson, Kajaria, RAK etc  

 

 Water Proofing Compounds  ClCO, Pidilite, STP, SIKKA, FOSROC  

 Paints & Distempers    ICI, Asian Paints, Nerolac, Berger  

 Red-Oxide / Zn Chromate  Asian Paints, Nerolac, Berger    

 Water Proof Cement Paints  ICI, Asian, Snowcem Plus  

 Exterior Acrylic Paints  Nerolac, Asian, SnowcemPlus    

 Glazing Float Glass    Modiguard  (Float Glass), Indo Asahi (TATA), ST 

Gobain 

 Polysulphide Sealant  Pidilite, Choksey, STP  

 Aluminium  Jindal, Valvo, Hindalco , Mahavir  

 

 Chowkats Deodar wood / hard wood –saal, teak, marandi, 

champ.  

 Hardware Fittings     

 Ferrous  ISI marked (approved by Bank) (Medium Class),  

  Jindal, Tata, Prakash Surya  

 Non-Ferrous  ISI marked (approved by Bank) Neco, Cial, AC  

 Door Closer  ISI marked (approved by Bank) Kich, Kaff, Pans, 

hyper, godrej, dorma 

 Laminated Sheets  Aica, Archid, Century,  

 

 

 

Vitreous China Sanitary Ware   

 

a).   Parry ware   

b).   Hindustan Sanitary ware   

c).   Cera   

 
C.P. Brass Fittings & Fixtures  a).   Jaquar  
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C.P. Wastes  a).   Parko                 

b).   Kingston  

 

 

Centrifugally Cast (Spun) Iron Pipes & 

Fittings for Soil, Waste & Vent Pipe Work  

a).  Jajaswals Neco     

b).  Nagpur  

 

 

G.I. Pipes  a).   Tata                    

b).   Jindal, Hissar  

 

 

G.I. Fittings  a).   “R” Brand     

b).   Unik Brand  

 

 Glass / Lacquered Glass.  
Saint Gobin / TATA / Ashi  

 

 Paints  
Nerolac / Berger / Asian   

 

 Vitrified Floor Tiles   
Kajaria / Johnson / Nitco / RK  

 

 Wall Ceremic Tiles   
Kajaria / Johnson / Nitco / RK / somany 

 

 
Sainitary Ware / Urinals/ Urinal Partitions   Hindware / Johnson / Cera / Paryware 

 

 Stainless Sink  
Neelkanth / Jyana / Nirali  

 

 CP Fittings   
Jaquar  

 

 Steel - TMT  
ISI /Sail / Jindal / Tata/ Rathi /Barnala   

 

 Aluminium Sections  
Jindal / Hindalco / Mahavir  

 

 

 

SIGNATURE OF CONTRACTOR WITH SEAL  

 

1 Samples of all items shall be approved by the Architect / Engineer in charge before use.  

2 Work will be carried out as per tender specifications / drawings and instructions of Architect / 

Bank’s Engineer.  

 

3 Work shall be done as per CPWD / tender specifications / drawings & instructions of architect 

/ Bank's Engineer & material shall be of the make as mentioned above, as per CPWD & of ISI 

mark.  

 

4 Bank may ask for the bills / cash memo of various items purchased by the Contractor from the 

market, for its satisfaction.  
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