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Notice inviting e-Tenders 
TENDER ID. BEN/AO5/RBO1/03 

 
State Bank of India, RBO1, AO-5, Mysuru invites E-Tenders  from the Bank’s empanelled contractors 
in Group - C  (Interior works of  Bengaluru Circle, under Category C2. [10 Lakhs-25 Lakhs] Eligible 
contractors can download this whole tender from the website  https://etender.sbi from 12.08.2026  to 
27.08.2026  up to 3:00 pm  
 
Details of the tenders are as under; 
Contact details for e-Tender: 07940230801/ 07940016815/7859800609 
Engineer-in-charge              : +918157846252 

1 Name of the work Interior works at new premises of Mugur Branch (40072)  

2 Time allowed for completion. 30 days  

3 Quantum of Work As per BOQ  

4 Earnest Money Deposit. ₹ 14,500/-  To be submitted 
in the form of in the form of Demand Draft issued by any 
Nationalized/ Scheduled Bank drawn in favour of “State Bank of 
India” OR Valid MSME certificate is sued for the purpose of 
proposed works and Bid security declaration in the format 
enclosed duly stamped and signed. 

 

5 Initial Security Deposit. 2% of contract value including EMD  

6 Additional Security Deposit 
(ASD/APG) 

Bank reserves the right to obtain additional security deposit if: 
 the price bid is below 10% of the estimated cost put 

to tender 
 the amount of such ASD/APG shall be the difference 

between 90% of the estimated cost put to tender and 
the quoted price 

 To be submitted within 15 days time from intimation 
of L1 status. 

 

7 Last date and time of receipt 
of  E-Tender. 

3:00 pm on 27.08.2026    

8 Address at which the tenders 
are to be submitted 

Technical Bid and Price bid to  be submitted online through e-
tender portal https://etender.sbi/SBI and EMD to be physi cally 
submitted at the office of Deputy General Manager, State Bank 
of India, Administrative Office-5, Sahukar Channaiah Road, 
Mysuru – 570009 

 

9 Mode of tender submission Tenders will be accepted only in e-tender portal  
https://etender.sbi 

 

10 Date and time of opening of 
tenders. 

3:30 pm  on 27.08.2026    
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11 Place of opening tenders State Bank of India, Administrative Office-5, Sahukar Channaiah 
Road, Kuvempunagar, Mysuru – 570009 

 

12 Defect liability period. 12 months.  

13 Validity of tenders. Rates quoted should remain valid for a period of 90days.  

14 Liquidated damages. Liquidated damages shall be 0.5% of the contract value per week 
subject to a maximum of 5% of the accepted contract amount. 

 

15 Value of interim Certificate. ₹ 7 LAKHS  

16 Submission of Technical Bid Contractors shall Download the entire Technical Bid to get 
acquainted with the terms and conditions and shall compulsorily 
upload Pg.1 To 7  i.e the (i) Notice Inviting E-Tender (ii) 
Instructions to contractors and (iii) Tender form of the Technical 
bid without fail in the e-tendering portal after putting the 
signature and seal. Failing to upload as stated above, the tender 
will be rejected. 
However, L1 Tenderer should submit the Technical bid 
containing pages 1 to 72 duly signed with company seal and 
date physically to the Administrative Office within 3days of 
receipt of confirmation. 

 

17 Any additional Information The Given rates should be inclusive of materials, labour, wages, 
fixtures, transportation, installation, all taxes (excluding GST), 
wastages, Octroi, machinery, temporary works such as 
scaffolding, cleaning, overheads, profit, statutory expenses, 
incidental charges and all related expenses to complete the work. 

 

 
In case the date of opening of tenders is declared as holiday, the tenders will be opened on 
next working day at the same time. 

SBI has the right to accept/reject any/all tenders without assigning any reason(s). 

Bank will not pay interest on, any of the deposits mentioned in the tender. 

For and behalf of State Bank of India 
 
Deputy General Manager,  
State Bank of India, Administrative Office-5,  
Sahukar Channaiah Road,  
Mysuru – 570009 
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INSTRUCTIONS TO CONTRACTORS. 

 
1.0 Scope of Work  

Sealed Tenders are invited by State Bank of India for the work of “Interior works at new premises 
of Mugur Branch (40072)” 
 

1.1 Site and its location: The proposed work is to be carried out at Mugur 
 

2.0 Tender Documents 
 
2.1 The work has to be carried out strictly according to the conditions stipulated in tender consisting 
of the following documents and the most workman like manner,  

 Instructions to tenderers.  
 General Conditions of Contract  
 Special Conditions of Contract  
 Technical Specifications  
 Drawings  
 Price Bid 

 
2.2 The above documents shall be taken as complementary and mutually explanatory of one another 
but in case of ambiguities or discrepancies, shall take precedence in the order given below:  

 Price Bid  
 Technical Specifications  
 Special Conditions of Contract  
 General Conditions of Contract  
 Instructions to Tenderers  

 
2.3 Complete set of tender documents including relative drawings can be downloaded from https://e-
tender.sbi .  
 
2.4 The tender documents are not transferable.  
 
2.0 Site Visit 

 
3.1 The tenderer must obtain himself on his own responsibility and his own expenses all in formation 
and data which may be required for the purpose of filling this tender document and enter into a 
contract for the satisfactory performance of the work. The Tenderer is re quested satisfy himself 
regarding the availability of water, power, transport and communication facilities, the character quality 
and quantity of the materials, labour, the law & order situation, climatic conditions local authorities’ 
requirement, traffic regulations etc; 
 
The tenderer will be fully responsible for considering the financial effect of any or all the factors while 
submitting his tender.  
 
4.0 Earnest Money  
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4.1 The tenderers are requested to submit the Earnest Money in the form of Demand Draft or Banker’s 
Cheque in favour of State Bank of India drawn on any Bank in India.  
 
4.2 EMD in any other form other than as specified above will not be accepted. Tender not 
accompanied by the EMD in accordance with clause 4.1 above shall be rejected.  
 
4.3 No interest will be paid on the EMD.  
 
4.4 EMD of unsuccessful tenderers will be refunded within 30 days of award of Contract.  
 
4.5 EMD of successful tenderer will be retained as a part of security deposit.  
 
5.0 Initial Security Deposit  
The successful tenderer will have to submit a sum equivalent to 2% of contract value less EMD by 
means of D/D drawn in favour of State Bank of India within a period of 15 days of acceptance of 
tender.  
 
6.0 Security Deposit 
 
6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form 
of initial security deposit which includes the EMD. Balance 3% shall be deducted from the running 
account bill of the work at the rate of 10% of the respective running account bill i.e. deduction from 
each running bill account will be 10% till total 3% of contract value is reached. 50% of the total security 
shall be paid to the contractors on the basis of architect’s certifying the virtual completion. The balance 
50% would be paid to the contractors after the defects liability period as specified in the contract.  
 
6.2 No interest shall be paid to the amount retained by the Bank as Security Deposit.  
 
6.3 Additional Security deposit (ASD)/Additional performance Guarantee (APG) shall be applicable for 
works estimate more than Rs.25.00 Lakhs and the bid price is below 10% of the estimated cost put to 
tender. The amount of such ASD/ APG shall be the difference between 90% of estimated cost put to 
tender and the quoted price. ASD in the format of DD / Banker’s Cheque / Bank Guarantee shall be 
submitted within 15 days of intimation of award of work / work order, without which the contractor 
will not be allowed to start the work and failure of submission of ASD will result in forfeiture of EMD 
and cancellation of tender. For e.g., if a contractor is quoting 15% below the estimated cost put to 
tender (i.e. 85% of the estimate), then ASD of 5% of estimated cost is required to be obtained from 
the con tractor (90%-85%).  
 
7.0 Signing of Contract Documents The successful tenderer shall be bound to implement the contract 
by signing an agreement and conditions of contract attached herewith within 15 days from the receipt 
of intimation of acceptance of his tender by the Bank. However, the written acceptance of the tender 
by the Bank will constitute a binding agreement between the Bank and successful tenderer whether 
such formal agreement is subsequently entered into or not.  
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8.0 Completion Period: The time period allowed for completion of the project shall be 45 days from 
the date of commencement of work or 15 days from the date of issuance of work or der, whichever is 
earlier.  
 
9.0 Validity of Tender Tenders shall remain valid and open for acceptance for a period of 3 (Three) 
months from the date of opening price bid. If the tenderer withdraws his/her offer during the validity 
period or makes modifications in his/her original offer which are not acceptance to the Bank without 
prejudice to any other right or remedy the Bank shall be at liberty to forfeit the EMD.  
 
10.0 Liquidated Damages The liquidated damages shall be 0.5% per week subject to a maximum of 
5% of contract value. 
 
11.0 Rates and Prices 
 
11.1 In case of item rate tender  
 
11.1.1 The tenderers shall quote their rates for individual items both in words and figures in case of 
discrepancy between the rates quoted in words and figures the unit rate quoted in words will prevail. 
If no rate is quoted for a particular item the contractor shall not be paid for that item when it is 
executed.  
 
The amount of each item shall be calculated, and the requisite total is given. In case of discrepancy 
between the unit rate and the total amount calculated from multiplication of unit rate and the quantity 
the unit rate quoted will govern and the amount will be corrected.  
 
11.1.2 The tenderers need not quote their rates for which no quantities have been given. In case the 
tenderers quote their rates for such items those rates will be ignored and will not be considered during 
execution.  
 
11.1.3 The tenderers should not change the units as specified in the tender. If any unit is changed the 
tenders would be evaluated as per the original unit and the contractor would be paid accordingly. The 
tenderer should not change or modify or delete the description of the item. If any discrepancy is 
observed, he should immediately bring to the knowledge of the Architect/ Bank.  
 
11.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or over writing 
shall be duly attested by him.  
 
11.1.5 Each page shall be totaled, and the grand total shall be given.  
 
11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, VAT, lev ies, etc. 
However, excluding GST, which shall be paid separately as applicable.  
 
11.1.7 Scanned copy of EMD must be uploaded and the same needs to be submitted at given address 
within due date of tender.  
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11.1.8 Firm should be visit the website (https://etender.sbi) till last date of submission for changes. 
corrigendum if any will be published only in https://etender.sbi.  
 
11.1.9 L-1 Tenderer signed copy of entire tender document should be submit within 3 days from date 
of tender opening. 
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LETTER OF TRANSMITTAL 
(To be typed in the letter head of the Applicant) 

 
Deputy General Manager,  
State Bank of India, Administrative Office-5,  
Sahukar Channaiah Road,  
Mysuru – 570009 
 
Sub: Submission of Tender for Interior works at new premises of Mugur Branch (40072) 
 
Dear Sirs, 

I/We the undersigned have carefully gone through and clearly understood after visiting the site and 
the Tender drawings and tender documents comprising of the tender form, Notice to contractors, and 
conditions for building contract, Special Conditions, Specifications and Schedule of Probable 
quantities and Draft Agreement prepared by SBI. 
 

I/We do hereby undertake to execute and complete the whole or part of the work (as desired by you) 
at the respective rates which/I/We have quoted for the respective items of the Probable Bill of 
Quantities. 
 
I/We are depositing as Earnest Money a sum of ₹ 14,500.00/- (Rupees fourteen thousand five hundred 
only) in favour of SBI payable at Mysuru along with this tender for due execution of the work at my/our 
tendered rates together with any variations which shall be adjusted by the Architects at prices based 
on our tendered rates.  I/We shall deposit further sum equivalent to 2% of tender amount, less EMD 
paid in the event of my/our tender being accepted,  towards initial security deposit. 
 
In the event of this Tender being accepted I/We agree to enter into an agreement as and when 
required and execute the contract according to your form of Agreement, within 15 days of receipt of 
work order, in default thereof, I/We do hereby bind my-self/ourselves to forfeit the aforesaid initial 
security deposit. 
 
I/We further agree to complete the work covered in the said schedule of quantities within 30 days 
from the 15th day reckoned from the date of issue of the work order to commence the work or on 
which contractor is instructed to take possession of the site, whichever is later. 
 
I/We agree not to employ Sub-contractors other than those that may be specifically approved by the 
Bank for this contract work. 
 
I/We agree to and to get the work, workers, employees (of Employer) engaged on the work at site 
and all materials at site for execution of the work shall be insured comprehensive insurance including 
fire/accidents/ rain/ floods/riots/CAR policy (contractor’s all risk insurance policy) and the insurance 
shall cover the period from date of start of work to date of actual completion of work plus 3 months.  
In case part work is taken over by the Employer before final completion of the whole work, such parts 
may not be covered by the insurance from the date of taking over that part of work by the Employer.  
Draft Insurance deed will be got vetted by the Architect, before obtaining the same.  All the rates 
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quoted by me/ us are inclusive of the same in full and nothing extra shall be claimed anytime on 
account of any of these. 
 
I/We agree to pay Income tax, to be deducted at source, at the rate prevailing from time to time on  
the Gross value of the work done, and the rates quoted by me/we are inclusive of same. 
 
I/We have read thoroughly the following Annexures mentioned in pages 8 to 67 of the technical bid 
consisting of the following details; 
1. Notice to Contractor 
2. Articles of Agreement 
3. Appendix to General Conditions of contract 
4. General & Special Conditions of Contract 
5. General and Technical Specifications  
6. General Specifications – Interior Works 

 
I / We Confirm that we strictly adhere to the terms and conditions mentioned in the above 6 (Six) 
subheads of this tender.  
 
Yours faithfully, 
 
Contractor’s Signature along with stamp 
Address:        Date: 
___________________________________ 
 
___________________________________ 
 
___________________________________ 
 
___________________________________ 
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NOTICE TO CONTRACTOR 
 
ADDRESS: 
 
_________________________ 
_________________________ 
_________________________ 
 
PROJECT: Interior works at new premises of Mugur Branch (40072) 
  
Madam/Dear Sir, 
 
State Bank of India, Mysuru have pleasure in inviting you to tender for the aforesaid work. 
 
The scope of work broadly as given below is for Interior works at new premises of Mugur Branch 
(40072) 
 
1. Tender Documents should be filled and uploaded on the site of https://etender.sbi.  

 
2. The tenderer must obtain for himself, on his own responsibility and at his own expenses, all 

the information which may be necessary for the purpose of filling this tender and for entering 
into a contract for the execution of the same and must examine the drawings and inspect the 
site of the work and acquaint himself with all local conditions and matters pertaining thereto. 

 
3. Each of the tender documents page is required to be signed by the person or persons 

submitting the tender in token of his/their having acquainted himself/themselves with the 
General conditions etc., as laid down.  Any tender with any of the documents not so signed 
will be rejected. 

 
4. The tender documents must be filled in English and all the entries must be made by hand and 

written in ink.  If any of the documents are missing or un-signed, the  tender shall be 
considered invalid. 

 
5. After submission of the tender no advice or any change in rate or conditions will be entertained. 
 
6. Each and every one of all erasures and additions/alterations made, while filling the tender, 

must be attested by initials of the tenderer. Over-writing of figures must be attested by initials 
of the tenderer.  Overwriting of figures is not permitted.  Failure to comply with either of these 
conditions will render the tender void.  After submission of the tender no advice or any change 
in rate or conditions will be entertained.  All the amount should be quoted both in figures and 
words.  In-case of any discrepancy in rates quoted in words/figures and the amounts, the rate 
quoted in words shall be taken as final and binding. 

 
7. The tender shall be valid for a period of 90 days from the date of opening. 
 
8. TOTAL SECURITY DEPOSIT : shall comprise of: 
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a. Earnest Money deposit 
b. Initial Security deposit 
c. Retention money 
d. Additional Security Deposit/Additional Performance Guarantee (if any) 

 
4.1. The intending tenderer shall deposit with SBI, by Demand Draft a sum of ₹14,500/- as the 

Earnest Money, as a guarantee of good faith, which amount shall be forfeited as liquidated 
damages, in the event of any evasive/direct refusal or delay in starting the work and or 
signing the contract.  The deposit of the unsuccessful tenderers will be returned, without 
interest, immediately after a decision is taken regarding the award of the contract.  The 
Earnest money of the successful tenderer will be adjusted towards Security Deposit.  A 
tender not accompanied by Earnest money deposit will not be considered.   

 
4.2. The successful tenderer will have to pay further sum equivalent to 2% of his contract value, 

less EMD already paid, as Initial Security Deposit (ISD) by means of a D.D/Banker’s cheque  
within 15 days from the date of issue of work order to commence work.  The EMD and 
Security deposit thus paid shall be held by the State Bank of India as Security deposit, for 
due execution and fulfilment of the contract, till the completion of the work and defect 
liability period in all respects and shall not bear any interest. 

 
4.3. Together with the money paid under clause 8 & 9 above, further retention of 10% of the 

value of the work done will be deducted from every running bill, till total retention, 
including EMD and initial SD paid earlier, comes to 5% of the contract value, and same 
shall be held by the Bank as Total Security Deposit.  On the Architect’s certifying the 
completion of work, 50% of the total security deposit shall be released to the contractor 
along with the final certificate of payment, and the balance amount will be retained in the 
manner stated elsewhere for a further period of Twelve Months after the completion date 
recorded in completion certificate, issued by the Architects and agreed to by the Bank.   

 
5. Within 15 days of the receipt of intimation from the Employer of the acceptance of his/their tender, 

the successful tenderer shall be bound to sign an agreement, on a stamp paper in accordance 
with the Draft Agreement and conditions of contract attached herewith, but the work order or the 
written acceptance of a tender by the Employer will constitute a binding agreement between the 
Employer and the person tendering whether such formal contract is or not signed by the 
contractor. 

 
6.  All compensation or other sums of money payable by the contractors to the clients, under the 

terms of this contract, may be deducted from the Security Deposit or from any sum that may be 
or may become due to the contractor on any account whatsoever, and in the event of the Security 
deposit being reduced by reasons of any such deductions, the contractor shall within 15 days of 
being asked to do so make good in cash or cheque, any sum which have been deducted from his 
security deposit. 

 
7. The rates quoted by the Contractor shall include all eventualities, such as heavy rain, sudden 

floods, accidents, fire, riots etc., which may cause damage to the executed work or which may 
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totally wash out the work.  Until the completion certificate is issued to the Contractors, neither the 
Architect nor the clients will be responsible for such damage or wash out of the construction work. 

 
8. Time is the essence of the contract.  The work should be completed within 30 days from the date 

of commencement.  The date of commencement shall be within ONE day after confirmation. 
 

a) 15th  day  from the date of issue of work order. 

Or 
 

b) The day on which the contractor receives the possession of the site whichever is later. 

Or 
 

c) The contractor is asked in writing to take over the possession of the site. 
 

The successful contractor will have to give a CPM/PERT chart of various activities of work to 
be done so that the work gets completed within the stipulated time.  The chart shall be 
submitted within 15 days from the date of acceptance of the tender. 
 

9. If the contractor fails to complete the work by the Scheduled date of completion or within any 
sanctioned extended time, he will have to pay liquidated damages at the rate of ½% of contract 
amount for each week of delay the work remains incomplete beyond the completion 
(Original/extended date), subject to maximum of 5% of the contract value (without extra items) as 
per clause 33 of the General conditions of contract. 

 
10. The quantities contained in the Schedule are only indicative.  The work as actually carried out and 

done will be measured up from time to time, for which payment will be made subject to the terms 
and conditions of contract. 

 
11. The unit prices shall be deemed to be fixed prices.  In case of extra items, a record of labour 

charges paid shall be maintained and shall be presented every month for extra/substituted items 
regularly to the Architects for checking.  The settlement will be made based on figures arrived at 
jointly and taking into account unit prices of items of work mentioned in the contract assigned to 
the successful tenderer.  In case, of extra items, where similar or comparable items are quoted in 
the tender, extra rates shall invariably be based on those tender rates to the extent reasonable. 
The rates quoted shall be exclusive of GST.  

 
12. Employer do not bind themselves to accept the lowest or any tender and reserve to themselves 

the right to accept or reject any or all tenders, either in whole or in part, without assigning any 
reason whatsoever for doing so. 

 
13. No employee of the bank is allowed to work as a contractor for a period of two years of his 

retirement from bank service, without the previous permission of the bank.  This contract is liable 
to be cancelled, if either the contractor or any of his employees is found at any time to be such a 
person who had not obtained the permission of the bank or SBI as aforesaid before submission 
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of the tender or engagement in the contractor’s service. 
 
14. The tenderer, apart from being a competent contractor must associate himself with agencies of 

the appropriate class who are eligible to tender for (1) Electrical (2) Air-conditioning works (3) Fire 
fighting systems & (6) Interiors (fixed furniture), as the case maybe. 

 
 
15. Release of security deposit: 
 

i) 50% of the total security deposit will be released along with the final certificate of 
payments. 

 
ii) Balance 50% of Retention money will also be released as noted under(i) above, subject 

to submission of a Bank Guarantee, to the satisfaction of SBI for an equivalent amount.  
This Bank Guarantee shall be valid upto completion of defects/removal liability. 
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 ARTICLES OF AGREEMENT 
 
ARTICLES OF AGREEMENT made the ______________ day of __________ 2026  between State Bank of India, 
a Bank constituted under the State Bank of India Act, 1955 having its Corporate Office at State Bank 
Bhavan, Madame Cama Road, Mumbai, a Local Head Office at Bengaluru and Administrative office at 
Mysuru represented by Assistant General Manager, State Bank of India, 
___________________________________________________________________________________(hereinafter called the 
“the Bank or SBI”) which expression shall include the successors and assigns of the one part and M/s. 
…………………………………... company / partnership for registered under the Indian Companies Act/ 
Partnership Act having its registered office ……………………………………………………………….…. (hereinafter 
called ‘the Contractors’ which expression shall include the present directors / partners and also the 
directors / partners from time to time as also their respective heirs, legal representatives, 
administrators and assigns) of the other part. 
 
WHEREAS the employer is desirous of execution of Interior works at new premises of Mugur Branch 
(40072)  and has caused drawings and specifications describing the works to be done pre pared by 
Project Architects __________ having their offices at _______________ (hereinafter called “the Architect”) 
 
AND WHEREAS THE SAID Drawings numbered as mentioned in the tender documents herein after 
mentioned and to be issued from time to time, the specifications and the Schedule of items and 
quantities have been signed by or on behalf of the parties hereto.  
 
AND whereas the contractors have agreed to execute upon and subject to the condition set forth 
herein and Schedule of items and quantities, General & special Conditions of Contract, specification 
etc. contained in the tendered documents including all correspondences exchanged by or between 
the parties from the submission of tender till the award of work, both letters inclusive, (all of which 
are collectively hereinafter referred to as “the said conditions”). The works shown upon the said 
drawing and /or described in the said specification and included in the schedule of Items and 
Quantities at the respective rates therein set forth amounting to the sum of Rs_________ (Rupees 
_________in words___________) as there in arrived at or such other sum as shall become payable there 
under (hereinafter referred to as “ the said Contract Amount”. 
 
NOW IT IS HEREBY AGREED AS FOLLOWS: 
 
In consideration of the said Contract amount to be paid at the times and the manner set forth in the 
said Conditions, the Contractors shall upon and subject to the said conditions execute and complete 
the work shown upon the said drawings and described in the said specifications and the schedule of 
items and quantities. 
 
The Employer shall pay the contractor the said sum or such sums as shall become payable hereunder 
at the times and in the manner specified in the said conditions. 
 
The term “the Architect” in the said condition shall mean the said “M/s _____” or in the event of their 
ceasing to be the Architect for the purpose of this contract for whatever reason, such other person or 
persons as shall be nominated for that purpose by the Employer, not being a person to whom the 
Contractor shall object for reasons considered to be sufficient by the Employer provided always that 
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no person or persons subsequently appointed to be Architect under this contract shall be entitled to 
disregard or over rule any previous decisions or approval or direction given or expressed in writing by 
the architect for the time being. 
 
4. The said conditions and appendix thereto shall be read and construed as forming part of this 
agreement, and the parties hereto shall respectively abide by / submit themselves to the said 
conditions and perform the agreements on their part respectively in the said conditions contained.  
 
5. The plans, agreement and documents mentioned herein shall form the basis of this contract. 
 
6. This contract is neither a fixed Lump sum contract nor a piece work contract but is a contract to 
carry out the work in respect of the entire project on item rate basis to be paid for according to actual 
measured quantities at the rates contained in the schedule of quantities and rates or as provided in 
the said conditions.  
 
7. The Bank reserves to itself the rights of altering the specifications and nature of work by adding to 
or omitting any item of work or having portions of the same carried out without prejudice to the 
contract.  
 
8. Time shall be considered as the essence of this contract and the contractor hereby agrees to 
commence the work soon after the site is handed over to him or from the 14th day after date of issue 
of formal work order as provided for in the said conditions of contractor whichever is later and to 
complete the entire work within ____(period of contract) months subject never the less to the 
provisions for extension of time.  
 
9. All payments by the Employer under this contract will be made only at ________.  
 
10. Any dispute arising under this Agreement shall be referred to arbitration in accordance with the 
stipulations laid down in the tender.  
 
11. That all the parts of this contract have been read by the contractor and fully understood by the 
contractor. They further agree to complete the said work to fullest satisfaction of architect / Employer. 
 
12. IN WITNESS WHEREOF the Employer and the contractors have set their respective hands to these 
presents through their duly authorized official and the said two duplicates hereof to be executed on 
its behalf of the day and year first herein above written. 
 
 
 
Signed on behalf of the                                                              Signed-on behalf of the  
 
 
 
 
 
 
 

STATE BANK OF INDIA 
In the presence of 
3. Signature:  

Name:  
Address:  

In the presence of:  
4. Signature:  

Name: 
Address: 

 

CONTRACTORS 
In the presence of 
1. Signature:  

Name:  
Address:  

In the presence of:  
2. Signature:  

Name: 
Address: 
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APPENDIX TO GENERAL CONDITIONS OF CONTRACT 
 
1. Earnest Money Deposit (EMD)  : ₹ 14,500/- 
 
2. Initial Security Deposit (ISD)   : 2% of contract value including EMD. 
 
3. Additional Security Deposit (ASD/APG) : Bank reserves the right to                           

      obtain additional security    deposit if: 
o the price bid is below 10% of the 

estimated cost put to tender 
o the amount of such ASD/APG shall be 

the difference between 92.5% of the 
estimated cost put to tender and the 
quoted price.  

4. Period of completion    : 30 days 
 
5. Defects Liability period   : 12  months    after   completion    as  

recorded in the completion certificate. 
 
6. Agreed Liquidated Damages   : 0.5% of contract amount per week of  

delay subjected to a maximum of 5% of 
contract value. 

 
7. Period of final measurement   : within one month after  completion   as 

recorded in the completion certificate. 
 
8. Minimum value of  work  to  be  : Minimum ₹ 7.0 LAKHS   

Executed   for issue of  interim 
Certificates for making payment  

 
9.a) Retention money from each bill  : 10% of gross value of each interim  
        bill, subject to 9(b) below. 
 
   b)     Total  retention  money including  : 5% of the contract value.  

Earnest money and initial security 
Deposit 

 
10. Release of Security deposit after  : 50%   of   the   total   security   to  be  

Virtual completion. Released along 
with final certificate of payment, but only 
after removing all his materials, 
equipment, labour, huts/force, temporary 
sheds/stores, all his installations, 
machinery etc., from the site.  Balance 
payment to be released on submission of 
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Bank Guarantee on any Scheduled Bank, 
Other than SBI in the prescribed manner 
and valid till the completion of defects 
liability period of 12 months. 

 
11. Period for honoring certificate :  15 working days from date of  

certificate of payment for interim bills and 
30 working days for final certificate. 
 
 
 

 
WITNESS : 
 
DATE  :           

 
SIGNATURE OF THE CONTRACTOR WITH DATE 
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45. Accidents  
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 GENERAL CONDITIONS OF CONTRACT 
 
1.0  Definitions 
“Contract” means the documents forming the tender and the acceptance thereof and the formal 
agreement executed between State Bank of India (Client) and the contractor, together with the 
documents referred therein including these conditions, the specifications, designs, drawings and 
instructions issued from time to time by the Architects/Bank and all these documents taken together 
shall be deemed to form one contract and shall be complementary to one another.  
 
1.1 In the contract the following expressions shall, unless the context otherwise requires, have the 
meaning hereby respectively assigned to them.  
 
1.1.1 ‘SBI’ shall mean State Bank of India (client) a body Corporate created under State Bank of India 
Act 1955, having its Corporate Centre at State Bank Bhavan, Madame Cama Road, Mum bai 400021 
and a LHO at Bengaluru and includes the client’s representatives, successors and assigns. 
 
1.1.2 ‘Site Engineer’ shall mean an Engineer appointed by the Bank as their representative to give 
instructions to the contractors.  
 
1.1.3 ‘The Contractor’ shall mean the individual or firm or company whether incorporated or not, 
undertaking the works and shall include legal personal representative of such individual or the 
composing the firm or company and the permitted assignees of such individual or firms of company.  
 
The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in the ‘Scope 
of Work” and/or to be executed in accordance with the contract and includes materials, apparatus, 
equipment, temporary supports, fittings and things of all kinds to be provided, the obligations of the 
contractor hereunder and work to be done by the contractor under the contract. 
 
1.1.4 ‘Engineer’ shall mean the representative of the Architect/consultant. 
 
1.1.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the Engineer and 
referred to in the specifications and any modifications of such drawings as may be issued by the 
Engineer from time to time ‘Contract value shall mean the value of the entire work as stipulated in the 
letter of acceptance of tender subject to such additions thereto or deductions there from as may be 
made under the provision herein after contained.  
 
1.1.6 ‘Specifications’ shall mean the specifications referred to in the tender and any modifications 
thereof as may time to time be furnished or approved by the architect/ consultant “Month” means 
calendar month.  
 
1.1.7 “Week” means seven consecutive days. 
  
1.1.8 “Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively. 
 
CLAUSE  
 
1.0 Total Security Deposit  
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Total Security deposit comprise of:  
 
a. Earnest Money Deposit 
b. Initial Security Deposit 
c. Retention Money 
d. Additional Security Deposit 
 
 
a. Earnest Money Deposit: 

 
The tenderer shall furnish EMD in the form of Demand draft or bankers cheque drawn in favour of 
State Bank of India, on any Scheduled Bank. No tender shall be considered unless the EMD is so 
deposited in the required form. No interest shall be paid on this EMD. The EMD of the unsuccessful 
tenderer shall be refunded soon after the decision to award the con tract is taken without interest. 
The EMD shall stand absolutely forfeited if the tenderer revokes his tender at any time during the 
period when he is required to keep his tender open acceptance by the SBI or after it is accepted by 
the SBI the contractor falls to enter into a formal agreement or fails to pay the initial security deposit 
as stipulated or fails to commence the work within the stipulated time. 
 
b) Initial Security Deposit (ISD)  
 
The amount of ISD shall be 2% of accepted value of tender including the EMD. Balance of ISD (i.e. 
excluding EMD) is to be submitted in the form of D/D drawn on any scheduled Bank and shall be 
deposited within 15 days from the date of letter of acceptance of tender.  
 
c) Retention Money  
 
Besides the ISD as deposited by the contractor in the above said manner the retention money shall 
be deducted from the running account bill at the rate of 10% of the gross value of work done by the 
contractor and claimed in each bill provided the total security deposit i.e. the ISD plus Retention 
Money shall both together not exceed 5% of the contract value. 50% of the total security deposit shall 
be refunded to the contractor without any interest on issue of Virtual Completion certificate by the 
Architect/consultant. The balance 50% of the total security de posit shall be refunded to the 
contractors without interest within fifteen days after the end of defects liability period provided the 
contractor has satisfactorily attended to all defects in accordance with the conditions of contract 
including site clearance.  
 
d) Additional Security Deposit:  
 
Additional Security deposit (ASD)/Additional performance Guarantee (APG) shall be applicable inf the 
estimated cost is Rs.25.00 Lakhs & above and if the bid price is below 10% of the estimated cost put 
to tender. The amount of such ASD/ APG shall be the difference between 90% of estimated cost put 
to tender and the quoted price. ASD in the format of DD / Banker’s Cheque / Bank Guarantee shall be 
submitted within 15 days of intimation of award of work / work order, without which the contractor 
will not be allowed to start the work and failure of submission of ASD will result in forfeiture of EMD 
and cancellation of tender. 
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For eg, if a contractor is quoting 15% below the estimated cost put to tender (i.e. 85% of the estimate), 
then ASD of 5% of estimated cost is required to be obtained from the contractor (90%-85%). 
 
2.0 Language Errors, Omissions and Discrepancies 
 
In case of errors, omissions and/or disagreement between written and scaled dimensions on the 
drawings or between the drawings and specifications etc, the following order shall apply.  
 

i) Between scaled and written dimension (or description) on a drawing, the latter shall be 
adopted.  

ii) Between the written or shown description or dimensions in the drawings and the 
corresponding one in the specification the former shall be taken as correct.  

iii) Between written description of the item in the specifications and descriptions in bills of 
quantities of the same item, the latter shall be adopted.  

iv) In case of difference between rates written in figures and words, the rate in words shall 
prevail.  

v) Between the duplicate/subsequent copies of the tender, the original tender shall be taken 
as correct. 

 
3.0 Scope of Work  
 
The contractor shall carry out, complete and maintain the said work in every respect strictly in 
accordance with this contract and with the directions of and to the satisfaction of the Bank to be 
communicated through the architect/consultant. The architect/consultant at the directions of the Bank 
from time to time issue further drawings and/or written instructions, details directions and 
explanations which are hereafter collectively referred to as Architect’s/Consultant’s instructions in 
regard to : the variation or modification of the design, quality or quantity of work or the addition or 
omission or substitution of any work, any discrepancy in the drawings or between the BOQ and/or 
drawings and/or specifications, the removal from the site of any material brought thereon by the 
contractor and the substitution of any other materials thereof, the demolition, removal and/or re-
execution of any work executed by him, the dismissal from the work of any person employed/engaged 
thereupon.  
 
4.0 Letter of Acceptance  
 
Within the validity period of the tender the Bank shall issue a letter of acceptance either directly or 
through the architect by registered post or otherwise depositing at the address of the contrac tor as 
given in the tender to enter into a Contract for the execution of the work as per the terms of the 
tender. The letter of acceptance shall constitute a binding contract between the SBI and the contractor.  
 
5.0 Contract Agreement  
 
On receipt of intimation of the acceptance of tender from the SBI/Architect the successful tender er 
shall be bound to implement the contract and within fifteen days thereof he shall sign an agreement 
in a non-judicial stamp paper of appropriate value. 
 
6.0 Ownership of drawings  
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All drawings, specifications and copies thereof furnished by the SBI through its architect/ consult ants 
are the properties of the SBI. They are not to be used on other work.  
 
7.0 Detailed drawings and instructions  
 
The SBI through its architects/consultants shall furnish with reasonable promptness additional 
instructions by means of drawings or otherwise necessary for the proper execution of the work. All 
such drawings and instructions shall be consistent with the contract documents, true developments 
thereof and reasonably inferable there from. The work shall be executed in conformity therewith and 
the contractor prepare a detailed pro gramme schedule indicating therein the date of start and 
completion of various activities on receipt of the work order and submit the same to the SBI through 
the Architect/Consultant. Copies of Agreement Two copies of agreement/tender document duly 
signed by both the parties in a non-judicial stamp paper of Rs 500/- with the drawings shall be handed 
over to the contractors.  
 
8.0 Liquidated Damages  
 
If the contractor fails to maintain the required progress in terms of clause 30 of GCC or to complete 
the work and clear the site including vacating their office on or before the contracted or ex tended 
date or completion without justification in support of the cause of delay, he may be called upon 
without prejudice to any other right of remedy available under the law to the SBI on account of such 
breach to pay a liquidated damages at the rate of 0.5% of the contract value per week subject to a 
maximum of 5% of the contract value.  
 
9.0 Materials, Appliances and Employees  
 
Unless or otherwise specified the contractor shall provide and pay for all materials, labour, water, 
power, tools, equipment transportation and any other facilities that are required for the satisfactory 
execution and completion of the work. Unless or otherwise specified all materials shall be new and 
both workmanship and materials shall be best quality. The contractor shall at all times en force strict 
discipline and good order among his employees and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to him. Workman whose work or behaviour is found to be 
unsatisfactory by the SBI/Architect/Consultant he shall be removed from the site immediately.  
 
10.0 Permits, Laws and Regulations  
 
Permits and licences required for the execution of the work shall be obtained by the contractor at his 
own expenses. The contractor shall give notices and comply with the regulations, laws, and ordinances 
rules, applicable to the contractor. If the contractor observes any discrepancy between the drawings 
and specifications, he shall promptly notify the SBI in writing under intimation of the 
Architect/Consultant. If the contractor performs any act which is against the law, rules and regulations 
he shall meet all the costs arising there from and shall indemnify the SBI any legal actions arising there 
from.  
 
11.0 Setting out Work  
 
The contractor shall set out the work and shall be responsible for the true and perfect setting out of 
the same and for the correctness of the positions, levels, dimensions, and alignment of all parts thereof 
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and get it approved by the architect/consultant before proceeding with the work. If at any time any 
error in this respect shall appear during the progress of the works, irrespective of the fact that the 
layout had been approved by the architect/consultant the contractor shall be re sponsible for the 
same and shall at his own expenses rectify such error, if so, required to satisfaction of the SBI.  
 
12.0 Protection of works and property  
 
The contractor shall continuously maintain adequate protection, of all his work from damage and shall 
protect the SBI’s properties from injury or loss arising in connection with contract. He shall make good 
any such damage, injury, loss due to his fault or negligence except which are due to causes beyond 
his control. He shall take adequate care and steps for protection of the adjacent properties. The 
contractor shall take all precautions for safety and protection of his employees on the works and shall 
com ply with all applicable provisions of Government and local bodies’ safety laws and building codes 
to prevent accidents, or injuries to persons or property of about or adjacent to his place of work. The 
contractor shall take insurance covers as per clause 24.0 at his own cost. The policy may be taken in 
joint names of the contractors and the SBI and the original policy may be lodged with the SBI.  
 
13.0 Inspection of Work  
 
The SBI/Architect/Consultant or their representatives shall at all reasonable time have free ac cess to 
the work site and/or to the workshop, factories or other places where materials are lying or from 
where they are obtained and the contractor shall give every facility to the SBI, Architect/Consultant 
and their representatives necessary for inspection and examination and test of the materials and 
workmanship. No person unless authorized by the SBI/Architect/Consultant except the representative 
of Public authorities shall be allowed on the work at any time. The proposed work either during its 
construction stage or its completion can also be inspected by the Chief Technical Examiner’s 
organization a wing of Central Vigilance Commission.  
 
14.0 Assignment and subletting  
 
The whole of work included in the contract shall be executed by the contractor and he shall not directly 
entrust and engage or indirectly transfer assign or underlet the contract or any part or share thereof 
or interest therein without the written consent of the SBI through the architect and no undertaken 
shall relieve the contractor from the responsibility of the contractor from active superintendence of 
the work during its progress. 
 
15.0 Quality of Materials, Workmanship & Test  
 

i) All materials and workmanship shall be best of the respective kinds described in the 
contract and in accordance with Architect/Consultant instructions and shall be subject 
from time to time to such tests as the architect/consultant may direct at the place of 
manufacture or fabrication or on the site or an approved testing laboratory. The contractor 
shall provide such assistance, instruments, machinery, labour and materials.  

 
ii) Samples  

All samples of adequate numbers, size, shades & pattern as per specifications shall be 
supplied by the contractor without any extra charges. If certain items proposed to be used 
are of such nature that samples cannot be presented or prepared at the site detailed 
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literature/test certificate of the same shall be provided to the satisfaction of the Architect/ 
consultant. Before submitting the sample/literature the contractor shall satisfy himself that 
the material/equipment for which he is submitting the samples/literature meet with the 
requirement of tender specification. Only when the samples are approved in writing by the 
architect/consultant the contractor shall proceed with the procurement and installation of 
the particular material/equipment. The approved samples shall be signed by the 
Architect/Consultant for identification and shall be kept on record at site office until the 
completion of the work for inspection/comparison at any time. The Architect/Consultant 
shall take reasonable time to approve the sample. Any delay that might occur in approving 
the samples for reasons of its not meeting the specifications or other discrepancies 
inadequacy in furnishing samples of best qualities from various manufacturers and such 
other aspects causing delay on the approval of the materials / equipment etc shall be to 
the account of the contractor. 
  

iii) Cost of tests  
The cost of carrying out any test shall be borne by the contractor if such test is intended 
by or provided for in the specifications or BOQ.  
 

iv) Cost of test not provided for  
 

If any test is ordered by the Architect/ Consultant which is either:  
 
If so intended by or provided for or (in the cases above mentioned) is not so particularized 
or through so intended or provided for but ordered by the Architect/Consultant which is 
either to be carried out by an independent person at any place other than the site or the 
place of manufacture or fabrication of the materials tested or any Government/approved 
laboratory, then the cost of such test shall be borne by the contractor. 

 
16. 0 Obtaining Information related to execution of work  
 
No claim by the contractor for additional payment shall be entertained which is consequent upon 
failure on his part to obtain correct information as to any matter affecting the execution of the work 
nor any misunderstanding or the obtaining incorrect information or the failure to obtain correct 
information relieve him from any risks or from the entire responsibility for the fulfilment of contract. 
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17.0 Contractor’s superintendence  
 
The contractor shall give necessary personal superintendence during the execution of the works and 
as long, thereafter, as the Architect/consultant may consider necessary until the expiry of the defect’s 
liability period, stated hereto.  
 
18.0 Quantities  

 
i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been pre pared in 
accordance with the Indian Standard Method of Measurements. The rate quoted shall remain valid 
for variation of quantity against individual item to any extent subject to maximum variation of the 
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contract value by 25%. The entire amount paid under Clause 20 hereof as well as amounts of prime 
cost and provisional sums, if any, shall be excluded.  
 
ii) Variation exceeding 25%: The items of work executed in relation to variation exceeding 25% shall 
be paid on the basis of provisions of clause 21(e) hereof 
 
19.0 Works to be measured  

 
The Architect/Consultant may from time to time intimate to the contractor that he required the work 
to be measured, and the contractor shall forthwith attend or send a qualified representative to assist 
the Architect in taking such measurements and calculation and to furnish all particulars or to give all 
assistance required by any of them. Such measurements shall be taken in accordance with the Mode 
of measurements detailed in the specifications. The representative of the Architect/Consultant shall 
take joint measurements with the contractor’s representative and the measurements shall be entered 
in the measurement book. The contractor or his authorized representative shall sign all the pages of 
the measurement book in which the measurements have been recorded in token of his acceptance. 
All the corrections shall be duly attested by both representatives. No over writings shall be made in 
the Measurement book. Should the contractor not attend or neglect or omit to depute his 
representative to take measurements then the measurements recorded by the representative of the 
Architect/consultant shall be final. All authorized extra work, omissions and all variations made shall 
be included in such measurements. 
 
20.0 Variations  
No alteration, omission or variation ordered in writing by the Architect/Consultant shall vitiate the 
contract. In case the SBI/Architect/Consultant thinks proper at any time during the progress of works 
to make any alteration in, or additions to or omission from the works or any alteration in the kind or 
quality of the materials to be used therein, the Architect/Consultant shall give notice thereof in writing 
to the contractor or shall confirm in writing within seven days of giving such oral instructions the 
contractor shall alter to, add to, or omit from as the case may be in accordance with such notice but 
the contractor shall not do any work extra to or make any alteration or additions to or omissions from 
the works or any deviation from any of the provisions of the contract, stipulations, specifications or 
contract drawings without previous consent in writing of the Architect/Consultant and the value of 
such extras, alterations, additions or omissions shall in all cases be determined by the 
Architect/Consultant and the same shall be added to or deducted from the contract value, as the case 
may be. 
 
21.0  Valuation of Variations  
 
No claim for an extra shall be allowed unless it shall have been executed under the authority of the 
Architect/Consultant with the concurrence of the SBI as herein mentioned. Any such extra is herein 
referred to as authorized extra and shall be made in accordance with the following provisions.  
 
The net rates or prices  
 
a) The net rates or prices in the contract shall determine the valuation of the extra work where such 
extra work is of similar character and executed under similar conditions as the work priced herein. 
Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ.  
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b) The net prices of the original tender shall determine the value of the items omitted, provided if 
omissions do not vary the conditions under which any remaining items of works are carried out, 
otherwise the prices for the same shall be valued under sub clause (c) here under.  
 
c) Where the extra works are not of similar character and/or executed under similar conditions as 
aforesaid or where the omissions vary the conditions under which any remaining items or works are 
carried out, then the contractor shall within 7 days of the receipt of the letter of acceptance inform 
the Architect/Consultant of the rate which he intends to charge for such items of work, duly supported 
by analysis of the rate or rates claimed and the Architect/Consultant shall fix such rate or prices as in 
the circumstances in his opinion are reasonable and proper, based on the market rate.  
 
d) Where extra work cannot be properly measured or valued the contractor shall be allowed day work 
prices at the net rates stated in the tender of the BOQ or, if not, so stated then in accordance with the 
local day work rates and wages for the district; provided that in either case, vouchers specifying the 
daily time (and if required by the Architect/Consultant) the workman’s name and materials employed 
be delivered for verifications to the Architect/Consultant at or before the end of the week following 
that in which the work has been executed.  
 
e) It is further clarified that for all such authorized extra items where rates cannot be derived from the 
tender, the contractor shall submit rates duly supported by rate analysis worked on the “market rate 
basis” for material, labour, hire/running charges of equipment and wastages etc plus 15% towards 
establishment charges, contractor’s overheads and profit. Such items shall not be eligible for 
escalation.  
 
22.0  Final Measurement  
 
The measurement and valuation in respect of the contract shall be completed within six months of 
the virtual completion of the work. 
 
23.0  Virtual Completion Certificate (VCC)  
 
On successful completion of entire works covered by the contract to the full satisfaction of the SBI, 
the contractor shall ensure that the following works have been completed to the satisfaction of the 
SBI. 
 
a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, equipment and 
machinery.  
 
b) Demolish, dismantle and remove the contractor’s site office, temporary works, structures including 
labour sheds/camps and constructions and other items and things whatsoever brought upon or 
erected at the site, or any land allotted to the contractor by the SBI and not incorporated in the 
permanent works.  
 
c) Remove all rubbish, debris etc. from the site and the land allotted to the contractor by the SBI and 
shall clear, level and dress, compact the site as required by the SBI.  
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d) Shall put the SBI in undisputed custody and possession of the site and all land al lotted by the SBI.  
 
e) Shall hand over the work in a peaceful manner to the SBI.  
 
f) All defects/imperfections have been attended and rectified as pointed out by the SBI to the full 
satisfaction of SBI.  
 
Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be entitled to 
apply to the Architect/Consultant for the certificate. If the Architect/Consultant is satisfied of the 
completion of the work, relative to which the completion certificate has been sought, the 
Architect/Consultant shall within fourteen (14) days of the receipt of the application for virtual 
completion certificate, issue a VCC in respect of the work for which the VCC has been applied.  
 
This issuance of a VCC shall be without prejudice to the SBI’s rights and contractor’s liabilities under 
the contract including the contractor’s liability for defects liability period nor shall the issuance of VCC 
in respect of the works or work at any site be construed as a waiver of any right or claim of the SBI 
against the contractor in respect of works or work at the site and in respect of which the VCC has been 
issued.  
 
24.0  Work by other agencies  
 
The SBI/Architect/Consultant reserves the rights to use premises and any portion of the site for 
execution of any work not included in the scope of this contract which it may desire to have carried 
out by other persons simultaneously and the contractor shall not only allow but also extend 
reasonable facilities for the execution of such work. The contractor however shall not be required to 
provide any plant or material for the execution of such work except by special arrangement with the 
SBI. Such work shall be carried out in such manners not to impede the progress of the works included 
in the contract. 25.0 Insurance of Works 25.1 Without limiting his obligations and responsibilities 
under the contract the contractor shall insure in the joint names of the SBI and the contractor against 
all loss or damages from whatever cause arising other than the excepted risks, for which he is 
responsible under the terms of contract and in such a manner that the SBI and contractor are covered 
for the period stipulated in clause 28 of GCC and are also covered during the period of maintenance 
for loss or damage arising from a cause, occurring prior to the commencement of the period of 
maintenance and for any loss or damage occasioned by the contractor in the course of any operations 
carried out by him for the purpose of complying with his obligations under clause.  
 
A) The works for the time being executed to the estimated current Contract value thereof, or such 
additional sum as may be specified together with the materials for incorporation in the works at their 
replacement value.  
 
B) The constructional plant and other things brought on to the site by the contractor to the re 
placement value of such constructional plant and other things.  
 
C) Such insurance shall be effected with an insurer and in terms approved by the SBI which approval 
shall not be unreasonably withheld and the contractor shall whenever required produce to the 
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Architect/Consultant the policy of insurance and the receipts for payment of the current premiums.  
 
25.2 Damage to persons and property  
 
The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI against 
all losses and claims in respect of injuries or damages to any person or material or physical damage 
to any property whatsoever which may arise out of or in consequence of the execution and 
maintenance of the works and against all claims proceedings, damages, costs, charges and expenses 
whatsoever in respect of or in relation thereto except any compensation of dam ages for or with 
respect to :  
 
A) The permanent use or occupation of land by or any part thereof.  
 
B) The right of SBI to execute the works or any part thereof, on, over, under, in or through any lands.  
 
C) Injuries or damages to persons or properties which are unavoidable result of the execution or 
maintenance of the works in accordance with the contract.  
 
D) Injuries or damage to persons or property resulting from any act or neglect of the SBI, their agents, 
employees or other contractors not being employed by the contractor or in respect of any claims, 
proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto or where 
the injury or damage was contributed to by the contractor, his servants or agents such part of the 
compensation as may be just and equitable having regard to the extant of responsibility of the SBI, 
their employees, or agents or other contractors for the damage or injury.  
 
25.3 Contractor to indemnify SBI  
 
The contractor shall indemnify the SBI against all claims, proceedings, damages, costs, charges and 
expenses in respect of the matters referred to in the provision sub-clause 25.7.2 of this clause.  
 
25.4 Contractor’s superintendence  
 
The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or 
proceeding relating to infringement or use of any patent or design or any alleged patent or design 
rights and shall pay any royalties which may be payable in respect of any article or part thereof 
included in the contract. In the event of any claim made under or action brought against SBI in respect 
of such matters as aforesaid the contractor shall be immediately notified thereof and the contractor 
shall be at liberty, at his own expenses to settle any dispute or to conduct any litigation that may arise 
there from, provided that the contractor shall not be liable to indemnify the SBI if the infringement of 
the patent or design or any alleged patent or design right is the direct result of an order passed by 
the Architect/Consultant in this behalf.  
 
25.5 Third Party Insurance  
 
25.5.1 Before commencing the execution of the work the contractor but without limiting his 
obligations and responsibilities under clause 26.0 of GCC shall insure against his liability for any 
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material or physical damage, loss, or injury which may occur to any property including that of SBI, or 
to any person, including any employee of the SBI, by or arising out of the execution of the works or 
in the carrying out of the contract, otherwise than due to the matters referred to in the provision to 
clause 26.0 thereof.  
 
25.5.2 Minimum Amount of Third-Party Insurance Such insurance shall be affected with an insurer and 
in terms approved by the SBI which approval shall not be reasonably withheld and for at least the 
amount stated below. The contractor shall, whenever required, produce to the Architect/Consultant 
the policy or policies of insurance cover and receipts for payment of the current premiums.  
 
25.6 The minimum insurance cover for physical property, injury, and death is Rs.5.00 lacs per 
occurrence with the number of occurrences limited to four. After each occurrence contractor will pay 
additional premium necessary to make insurance valid for four occurrences always.  
 
25.7 Accident or Injury to Workmen  
 
25.7.1 The SBI shall not be liable for or in respect of any damages or compensation payable at law in 
respect or in consequence of any accident or injury to any workmen or other person in the 
employment of the contractor or any sub-contractor, save and except an accident or injury resulting 
from any act or default of the SBI or their agents, or employees. The contractor shall indemnify and 
keep indemnified SBI against all such damages and compensation, save and except as aforesaid and 
against all claims, proceedings, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto.  
 
25.7.2 Insurance against accidents etc to workmen  
 
The contractor shall insure against such liability with an insurer approved by the SBI during the whole 
of the time any person employed by him on the works and shall, when required, produce to the 
architect/consultant such policy of insurance and receipt for payment of the current premium. 
Provided always that, in respect of any persons employed by any sub-contractor the contractor’s 
obligation to insure as aforesaid under this sub-clause shall be satisfied if the sub-contractor shall 
have insured against the liability in respect of such persons in such manner that SBI is indemnified 
under the policy but the contractor shall require such sub-contractor to produce to the 
Architect/Consultant when required such policy of insurance and the receipt for the payment of the 
current premium.  
 
25.7.3 Remedy on Contractor’s failure to insure  
 
If the contractor fails to effect and keep in force the insurance referred to above or any other insurance 
which he may be required to effect under the terms of contract, then and in any such case the SBI 
may effect and keep in force any such insurance and pay such premium or premiums as may be 
necessary for that purpose and from time to time deduct the amount so paid by the SBI as aforesaid 
and also deduct 15% of contract value from any amount due or which may become due to the 
contractor, or recover the same as debt from the contractor.  
 
25.7.4 Without prejudice to the other rights of the SBI against contractors, in respect of such de fault, 
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the Bank shall be entitled to deduct from any sums payable to the contractor the amount of any 
damages costs, charges, and other expenses paid by the SBI and which are payable by the contractors 
under this clause. The contractor shall upon settlement by the insurer of any claim made against the 
insurer pursuant to a policy taken under this clause, proceed with due diligence to rebuild or repair 
the works destroyed or damaged. In this event all the monies received from the insurer in respect of 
such damage shall be paid to the contractor and the contractor shall not be entitled to any further 
payment in respect of the expenditure incurred for rebuilding or repairing of the materials or goods 
destroyed or damaged.  
 
26. Commencement of Works  
The date of commencement of the work will be reckoned as the recorded date of handing over site 
by the SBI or 15 days from the date of issue of Letter of Acceptance of Bank, whichever is later.  
 
27.0 Time for completion  
 
Time is the essence of the contract and shall be strictly observed by the contractor. The entire work 
shall be completed within a period of 4 (Four) calendar months from the date of commencement. If 
required in the contract or as directed by the Architect/Consultant, the contractor shall complete 
certain portions of work before completion of the entire work. However, the completion date shall be 
reckoned as the date by which the whole work is completed as per the terms of the contract.  
 
28.0 Extension of Time  
 
If, in the opinion of the Architect/Consultant, the work be delayed for reasons beyond the control of 
the contractor, the Architect/Consultant may submit a recommendation to the SBI to grant a fair and 
reasonable extension of time for completion of work as per the terms of contract. If the contractor 
needs an extension of time for the completion of work or if the completion of work is likely to be 
delayed for any reasons beyond the due date of completion as stipulated in the contract, the 
contractor shall apply to the SBI through the Architect/Consultant in writing at least 30 days before 
the expiry of the scheduled time and while applying for extension of time he shall furnish the reasons 
in detail and his justification if any, for the delays. The architect/consultant shall submit their 
recommendations to the SBI in the prescribed format for granting extension of time. While granting 
extension of time the contractor shall be informed the period extended time which will qualify for levy 
of liquidated damages. For the balance period in excess of original stipulated period and duly 
sanctioned extension of time by the SBI the provision of liquidated dam ages as stated under clause 
9 of GCC shall become applicable. Further contract shall remain in force even for the period beyond 
the due date of completion irrespective whether the extension is granted or not.  
 
29.0 Rate of progress  
 
Whole of the materials, plant and labour to be provided by the contractor and the mode, manner and 
speed of execution and maintenance of the works are to be of a kind and conducted in a manner to 
the satisfaction of the Architect/Consultant. Should the rate of progress of the work or any part thereof 
be at any time be in the opinion of the Architect/ Consultant too slow to ensure the completion of 
the whole of the work by the prescribed time or extended time for completion the 
Architect/Consultant shall thereupon take such steps as considered necessary by the 
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Architect/Consultant to expedite progress so as to complete the woks by the prescribed time or ex 
tended time. Such communications from the Architect/Consultant neither shall relieve the con tractor 
from fulfilling obligations under the contract nor he shall be entitled to raise any claims arising out of 
such directions.  
 
30.0 Work during nights and holidays  
Subject to any provision to the contrary contained in the contract no permanent work shall save as 
herein provided be carried on during the night or on holidays without the permission in writing of the 
Architect/Consultant, save when the work is unavoidable or absolutely necessary for the saving of life 
or property or for the safety of the work in which case the contractor shall immediately advise the 
Architect/Consultant. However, the provision of the clause shall not be applicable in the case of any 
work which becomes essential to carry by rotary or double shifts in order to achieve the progress and 
quality of the part of the works being technically required and continued with the prior approval of 
the Architect/consultant at no extra cost to the SBI.  
 
All work at night after obtaining approval from competent authorities shall be carried out without 
unreasonable noise and disturbance.  
 
31.0 No compensation for restrictions of work  
 
If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope of work 
for any reason whatsoever and hence not require the whole or any part of the work to be carried out, 
the Architect / Consultant shall give notice in writing to that effect to the contractor and the contractor 
shall act accordingly in the matter. The contractor shall have no claim to any payment of compensation 
or otherwise whatsoever, on account of any profit or advantage which he might have derived from 
the execution of the work fully but which he did not derive in consequence of the foreclosure of the 
whole or part of the work.  
 
Provided that the contractor shall be paid the charges on the cartage only of materials actually and 
bona fide brought to the site of the work by the contractor and rendered surplus as a result of the 
abandonment, curtailment of the work or any portion thereof and then taken back by the con tractor, 
provided however that the Architect/Consultant shall have in such cases the option of taking over all 
or any such materials at their purchase price or a local current rate whichever is less.  
 
In case of such stores having been issued from SBI stores and returned by the contractor to stores, 
credit shall be given to him at the rates not exceeding those at which were originally issued to the 
contractor after taking into consideration and deduction for claims on account of any deterioration 
or damage while in the custody of the contractor and in this respect the decision of 
Architect/Consultant shall be final.  
 
32.0 Suspension of work  
 
The contractor shall, on receipt of the order in writing of the Architect/Consultant (whose decision 
shall be final and binding on the contractor) suspend the progress of works or any part thereof for 
such time and in such manner as Architect/ Consultant may consider necessary so as not cause any 
damage or injury to the work already done or endanger the safety thereof for any of following reasons.  
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A) On account any default on the part of the contractor, or  

 
B) For proper execution of the works or part thereof for reasons other than the default of the 
contractor, or 
 
C) For safety of the works or part thereof.  
 
The contractor shall, during such suspension, properly protect and secure the works to the extent 
necessary and carry out the instructions given in that behalf by the Architect/Consultant.  
 
If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above:  
 
The contractor shall be entitled to an extension of time equal to the period of every such suspension. 
No compensation whatsoever shall be paid on this account.  
 
33.0 Action when the whole security deposit is forfeited  
 
In any case in which under any clause or clauses of this contract, the Contractor shall have rendered 
himself liable to pay compensation amounting to the whole of his security deposit the Architect/ 
Consultant shall have the power to adopt any of the following course as they may deem best suited 
to the interest of the SBI.  
 
A) To rescind the contract (of which rescission notice in writing to the contractor by the 
Architect/Consultant shall be conclusive evidence) and in which case the security deposit of the 
contractor shall be forfeited and be absolutely at the disposal of SBI.  
 
B) To employ labour paid by the SBI and to supply materials to carry out the work, or any part of the 
work, debiting the contractor with the cost of the labour and materials (the cost of such labour and 
materials as worked out by the Architect/ Consultant shall be final and conclusive against the 
contractor) and crediting him with the value of the work done, in all respects in the same manner and 
at the same manner and at the same rates as if it had been carried out by the contractor under the 
terms of this contract the certificate of Architect/Consultant as to the value of work done shall be final 
and conclusive against the con tractor.  
 
C) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, 
out of his hands, and to give it to another contractor to complete in which case any expenses which 
may be incurred in excess of the sum which would have been paid to the original contractor, if the 
whole work had been executed by him (of the amount of which excess the certificates in writing of 
the Architects/Consultants shall be final and conclusive) shall be borne by original contractor and may 
be deducted from any money due to him by SBI under the contract or otherwise, or from his security 
deposit or the proceeds of sale thereof, or sufficient part thereof.  
 
In the event of any of above courses being adopted by the SBI the contractor shall have no claim to 
compensation for any loss sustained by him by reasons of his having purchased or procured any 
material or entered into any engagements or make any advances on account of, or with a view to the 
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execution of the work or the performance of the contract and in case the contract shall be rescinded 
under the provision aforesaid, the contractor shall not be entitled to recover or to be paid any sum or 
any work thereto for actually performed under this contract, unless, and until the Architect/Consultant 
will have certified in writing the performance of such work and the value payable in respect thereof, 
and he shall only be entitled to be paid the value so certified.  
 
34.0 Owner’s Right to Terminate the Contract  
 
If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an 
insolvent or being an incorporated company shall have an order for compulsory winding up voluntarily 
or subject to the supervision of Government and of the Official Assignee of the liquidator in such acts 
of insolvency or winding up shall be unable within seven days after notice to him to do so, to show to 
the reasonable satisfaction of the Architect/Consultant that he is able to carry out and fulfil the 
contract, and to give security therefore if so required by the Architect/Consultant.  
 
Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be 
issued or shall suffer any payment under this contract to be attached by or on behalf of any of the 
creditors of the contractor.  
 
Or shall assign or sublet this contract without the consent in writing of the SBI through the 
Architect/Consultant or shall charge or encumber this contract or any payment due to which may be 
come due to the contractor there under.  
 
a. Has abandoned the contract; or  
 
b. Has failed to commence the works, or has without any lawful excuse under these conditions 
suspended the progress of the works for 14 days after receiving from the SBI through the 
Architect/Consultant written notice to proceed, or  
 
c. Has failed to proceed with the works with such diligence and failed to make such due progress as 
would enable the works to be completed within the time agreed upon, or has failed to remove the 
materials from the site or to pull down and replace work within seven days after written notice from 
the SBI through the Architect/ Consultant that the said materials were condemned and rejected by 
the Architect/ Consultant under these conditions; or has neglected or failed persistently to observe 
and perform all or any of the acts, matters or things by this contract to be observed and performed 
by the con tractor for seven days after written notice shall have been given to the contractor to observe 
or perform the same or has to the detriment of good workmanship or in defiance of the SBI’s or 
Architect’s/Consultant’s instructions to the contrary subject any part of the contract. Then and in any 
of said cases the SBI and or the Architect/Consultant, may not withstanding any previous waiver, after 
giving seven days’ notice in writing to the contractor, determine the contract, but without thereby 
affecting the powers of the SBI or the Architect/Consultant or the obligation and liabilities of the 
contractor the whole of which shall continue in force as fully as if the contract had not been so 
determined and as if the works subsequently had been executed by or on behalf of the con tractor. 
And, further the SBI through the Architect/Consultant, their agents or employees may enter sheds, 
machineries lying upon the premises or on the adjoining lands or roads, use the same by means of 
their own employees or workmen in carrying on and completing the work or by engaging any other 
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contractors or persons to complete the work and the contractor shall not in any was interrupt or do 
any act, matter or thing to prevent or hinder such other contractor or other persons employed for 
completing and finishing or using the materials and plant for the works.  
 
When the works shall be completed or as soon thereafter as convenient the SBI or the 
Architect/Consultant shall give a notice in writing to the contractor to remove his surplus materials 
and plants and should the contractor fail to do so within 14 days after receipt thereof by him the SBI 
sell the same by public auction after due publication and shall adjust the amount realized by such 
auction. The contractor shall have no right to question any of the act of the SBI incidental to the sale 
of the materials etc.  
 
35.0 Certificate of Payment  
 
The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant to the 
contractor within 10 working days from the date of certificate to the payment from SBI from time to 
time. The SBI shall recover the statutory recoveries and other dues including the retention amount 
from the certificate of payment.  
 
Provided always that the issue of any certificate by the Architect/Consultant during the progress of 
works or completion shall not have effect as certificate of satisfaction or relieve the contractor from 
his liability under clause.  
 
The Architect/Consultant shall have power to withhold the certificate if the work or any part there of 
is not carried out to their satisfaction.  
 
The Architect/Consultant may by any certificate make any corrections required in previous certificate.  
 
The SBI shall modify the certificate of payment as issued by the Architect/Consultant from time to 
time while making the payment. The contractor shall submit interim bills only after taking actual 
measurements and properly recorded in the Measurement book (M.B).  
 
The contractor shall not submit interim bills when the approximate value of work done by him is less 
than Rs. 30 Lakh and the minimum interval between two such bills shall be one month. 
 
The final bill may be submitted by contractor within a period of one month from the date of virtual 
completion and Architect/Consultant shall issue the certificate of payment within a period of two 
months. The SBI shall pay the amount within a period of three months from the date of issue of 
certificate provided there is no dispute in respect of rates and quantities.  
 
The contractor shall submit the interim bills in the prescribed format with all details.  
 
36.0 Settlement of Disputes and Arbitration  
 
Except where otherwise provided in the contract all questions and disputes relating to the meaning 
of the specifications, design, drawings and instructions herein before mentioned and as to the quality 
of workmanship or materials used on the work or as to any other question, claim, right, matter or 
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thing whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the work or the execution 
or failure to execute the same, whether arising during the progress of the work or after the 
cancellation, termination, completion or abandonment thereof shall be dealt with as mentioned 
hereinafter :  
 

i) If the contractor considers that he is entitled to any extra payment or compensation in 
respect of the works over and above the amounts admitted as payable by the Architect or 
in case the contractor wants to dispute the validity of any deductions or recoveries made 
or proposed to be made from the contract or raise any dispute, the Contractor shall 
forthwith give notice in writing of his claim, or dispute to the Assistant General Manager 
(Premises& Estate)/ Dy. General Manager (Premises)and endorse a copy of the same to 
the Architect, within 30 days from the date of disallowance thereof or the date of deduction 
or recovery. The said notice shall give full particulars of the claim, grounds on which it is 
based and de tailed calculations of the amount claimed and the contractor shall not be 
entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim 
by the contractor unless notice of such claim shall have been given by the contractor to 
the Assistant General Manager (Premises& Estate)/Dy. General Manager (premises) in the 
manner and within the time as aforesaid. The contractor shall be deemed to have waived 
and extinguished all his rights in respect of any claim not notified to the Assistant General 
Manager (Premises & Estate) / Dy. General Manager (Premises) in writing in the manner 
and within the time aforesaid.  
 

ii) The Assistant General Manager (Premises & Estate) / Dy. General Manager (Premises) shall 
give his decision in writing on the claims notified by the contractor. The contractor may 
within 30 days of the receipt of the decision of the Assistant General Manager (Premises& 
Estate) / Dy. General Manager (Premises) submit his claims to the conciliating authority 
namely the Circle Development Officer/General Manager (Official Language & Corporate 
Services) for conciliation along with all details and copies of correspondence ex changed 
between him and the Assistant General Manager (Premises& Estate)/Dy. General Manager 
(Premises).  

 
iii) If the conciliation proceedings are terminated without settlement of the disputes, the con 

tractor shall, within a period of 30 days of termination thereof shall give a notice to the 
concerned Chief General Manager/Dy. Managing Director (HR) & Corporate Development 
Officer of the Bank for appointment of an arbitrator to adjudicate the notified claims failing 
which the claims of the contractor shall be deemed to have been considered absolutely 
barred and waived.  

 
iv) Except where the decision has become final, binding and conclusive in terms of the 

contract, all disputes or differences arising out of the notified claims of the contractor as 
afore said and all claims of the Bank shall be referred for adjudication through arbitration 
by the Sole Arbitrator appointed by the Chief General Manager at LHO /Dy. Managing 
Director &Corporate Development Officer at CC/CCEs. It will also be no objection to any 
such appointment that the Arbitrator so appointed is a technically competent person not 
below the rank of Superintending Engineer or equivalent position in Public Sector Banks / 
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CPSEs, CPWD, LIC, RBI etc. If the arbitrator so appointed is unable or unwilling to act or 
resigns his appointment or vacates his office due to any reason whatsoever another sole 
arbitrator shall be appointed in the manner aforesaid by the said Chief General Manager/ 
Dy. Man aging Director (HR) & Corporate Development Officer. Such person shall be 
entitled to proceed with the reference from the stage at which it was left by his 
predecessor.  

 
v) It is a term of this contract that the party invoking arbitration shall give a list of disputes 

with amounts claimed in respect of each dispute along with the notice for appointment of 
arbitrator.  

 
vi) It is also a term of this contract that no person other than a person appointed by such 

Chief General Manager aforesaid should act as arbitrator.  
 

vii) The conciliation and arbitration shall be conducted in accordance with the provisions of 
the Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment 
thereof and the rules made there under.  

 
viii) It is also a term of the contract that if any fees are payable to the arbitrator these shall be 

paid equally by both the parties.  
 

ix) It is also a term of the contract that the arbitrator shall be deemed to have entered on the 
reference on the date he issues notice to both the parties calling them to submit their 
statement of claims and counter statement of claims. The venue of the arbitration shall be 
such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the 
arbitrator shall, if required to be paid before the award is made and published, be paid half 
and half by each of the parties. The cost of the reference and of the award (including the 
fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may direct to 
any by whom and in what manner, such costs or any part thereof shall be paid and fix or 
settle the amount of costs to be so paid.  

 
37.0 Power Supply  
 
The contractor shall make his own arrangements for power and supply/distribution system for driving 
plant or machinery for the work and for lighting purpose at his own cost. The cost of running and 
maintenance of the plants are to be included in his tender prices. He shall pay all fees and charges 
required for the power supply and include the same in his tendered rates and hold the owner free 
from all such costs. He has to obtain necessary approval from the appropriate authorities, if required.  
 
38.0 Water supply  
 
The contractor shall make his own arrangements for water required for the work and nothing extra 
will be paid for the same. This will be subject to the following conditions:  
 
a. That the water used by the Contractor shall be fit for construction purpose to the satisfaction of the 
Architect/Consultant.  
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b. The Contractor shall make alternative arrangements for the supply of water if the arrangements 
made by the Contractor for procurement of water in the opinion of the Architect/Consultant is 
unsatisfactory.  
 
37.1 The Contractor shall construct temporary well/tube well in SBI land for taking water for 
construction purposes only after obtaining permission in writing from the SBI. The contractor has to 
make his own arrangements for drawing and distributing the water at his own cost. He has to make 
necessary arrangements. To avoid any accidents or damages caused due to construction and 
subsequent maintenance of the wells. He has to obtain necessary approvals from the local authorities, 
if required.at his own cost. He shall restore the ground to its original condition after wells are 
dismantled on completion of work or hand over the well to the SBI without any compensation as 
directed by the Architect/Consultant.  
 
39.0 Treasure Trove etc.  
 
Any treasure trove, coin or object antique which may be found on the site shall be the property of SBI 
and shall be handed over to the Bank immediately.  
 
40.0 Method of Measurement  
 
Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 
measurement will be on the net quantities or work produced in accordance with up to date. Rules laid 
down by the Bureau of Indian Standards. In the event any dispute/disagreement the decision of the 
Architect/Consultant shall be final and binding on the contractor.  
 
41.0 Maintenance of Registers  
 
The contractor shall maintain the following registers as per the enclosed format at site of work and 
should produce the same for inspection of SBI/Architect/Consultant whenever desired by them. The 
contractor shall also maintain the records/registers as required by the local authorities/Government 
from time to time.  
i Register for secured advance 
ii Register for hindrance to work 
iii Register for running account bill 
iv Register for labour  
 
42.0 Force Majeure  
 
42.1 Neither contractor not SBI shall be considered in default in performance of their obligations if 
such performance is prevented or delayed by events such as war, hostilities revolution, riots, civil 
commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms, floods, droughts, 
earthquakes or ordinances or any act of god or for any other cause beyond the rea sonable control 
of the party affected or prevented or delayed. However, a notice is required to be given within 30 days 
from the happening of the event with complete details, to the other party to the contract, if it is not 
possible to serve a notice, within the shortest possible period without delay.  
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42.2 As soon as the cause of force majeure has been removed the party whose ability to perform its 
obligations has been affected, shall notify the other of such cessation and the actual delay incurred in 
such affected activity adducing necessary evidence in support thereof.  
 
42.3 From the date of occurrence of a case of force majeure obligations of the party affected shall be 
suspended during the continuance of any inability so caused. With the cause itself and inability 
resulting there from having been removed, the agreed time of completion of the respective 
obligations under this agreement shall stand extended by a period equal to the period of delay 
occasioned by such events.  
 
42.4 Should one or both parties be prevented from fulfilling the contractual obligations by a state of 
force majeure lasting to a period of 6 months or more the two parties shall mutually decide regarding 
the future execution of this agreement.  
 
43.0 Local Laws, Acts, Regulations  
 
The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour (regulation 
and abolition act of 1970) and other safety regulations. The contractor shall comply with the provision 
of all labour legislation including the latest requirements of all the Acts, laws, any other regulations 
that are applicable to the execution of the project.  
1) Minimum Wages Act, 1948 (Amended) 
2) Payment of Wages Act 1936 (Amended) 
3) Workmen’s Compensation Act 1923 (Amended) 
4) Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended) 
5) Apprentice Act 1961 (Amended) 
6) Industrial Employment (Standing Order) Act 1946 (Amended) 
7) Personal Injuries (Compensation Insurance) Act 1963 and any other modifications  
8) Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof 
9) Shop and Establishment Act  
10) Any other Act or enactment relating thereto and rules framed there under from time to time.  
 
44.0 SAFETY CODE:  
Safety as per annexure 4.32 should be followed.  
 
45.0 Accidents  
 
The contractor shall immediately on occurrence of any accident at or about the site or in connection 
with the execution of the work report such accident to the Architect/Consultant. The contractor shall 
also report immediately to the competent authority whenever such report is required to be lodged by 
the law and take appropriate actions thereof. 
 
46.0 BANK’S BUILDING PROJECT – MAINTENANCE OF RECORDS 
 
A.  Registers at the site office  
1  Measurement Books.  
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2  Cement Register (Daily Record).  
3  Steel Register.  
4  Steel Consumption Register – Bill wise.  
5  Drawings register  
6  Materials at site register.  
7  Hindrance Register.  
8  Concrete cube Test Register.  
9  File and register for extra / variation items.  
10  Materials test Register and File.  
11  Site Order Book (in triplicate).  
12  Lead caulking Register.  
13  Labour Reports and progress Reports Register.  
14  Site Visit & Instructions Register.  
15  Certified true copies of the contracts.  
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INDEX TO SPECIAL CONDITIONS OF CONTRACT 
 
1. Inspection of drawings  
2. Contractor to visit site  
3. Execution of work (Prices to include)  
4. Schedule of Quantities  
5. Quantities liable to vary  
6. Filling of tenders  
7. Access for inspection  
8. Dimensions  
9. Program of works  
10. Offices, Stores, Shed etc. on the site  
11. Water and Electricity  
12. Procurement of materials  
13. Sanitary accommodation in site  
14. Facilities to other contractors  
15. Testing  
16. Site meetings  
17. Custody and security of materials  
18. Notices  
19. Statutory regulations  
20. Measurement's to be recorded before work is covered up.  
21. Working at night or on holidays.  
22. Working on holidays  
23. Action where there is no specification  
24. Reporting of accident  
25. Cleaning the site on completion/determination of work  
26. Possession of buildings/work completed  
27. Typographic, Clerical and other errors.  
28. Information to be supplied by the Contractors.  
29. Force Majeure  
30. Architect’s drawings and instructions  
31. Completion of work and liquidated damages  
32. Bill of payments  
33. Workmanship  
34. Schedule of quantities  
35. Site Supervision  
36. Engagement of Apprentices  
37. Rates  
38. Income tax  
39. Extra items rates  
40. Service drawings/shop drawings/catalogue  
41. Payment  
42. Permission  
43. Maintaining Registers at site  
44. Agreement  
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45. Insurance  
46. Indebtedness and liens  
47. Work performed at contractor’s risk  
48. Photographs  
49. Inspection by the Chief Technical Examiner  
50. Special conditions of contract B.I.S. Codes  
51. BIS CODES  
52. AS BUILT DRAWING  
53. ADDITIONAL SECURITY DEPOSIT 
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SPECIAL CONDITIONS OF CONTRACT 
 

1. INSPECTION OF DRAWINGS:  
 
Before filling in the tender, the contractor will have to check up all drawings and Schedule of 
quantities and will have to get immediate clarifications from the Architect on any point, that he 
feels is vague or uncertain. No claim/damages or compensation will be entertained on this 
account.  

 
2. CONTRACTOR TO VISIT SITE:  

 
Each tenderer must, before submitting his tender, visit the site of works, so as to ascertain the 
physical site conditions prices and availability and quality of materials according to specifications 
before submitting the quotations. No excuse regarding non-availability of any materials or 
changes in the price will be entertained or extra allowed on that account.  
 
The existing adjacent buildings belonging to Govt/private which are in close proximity of the 
proposed Interiors, hence the contractor shall cater for all arrangements to carry out the work 
without causing any disturbance to the occupants by providing screens with bamboo matting or 
other suitable material approved by Architects/Engineer. The contractor shall ensure that no dust 
or construction material falls near/around the existing buildings.  

 
3. EXECUTION OF WORK (PRICES TO INCLUDE):  
 

i) The whole of the work as described in the Contract (including the Schedule of Quantities, 
the specifications and all drawings pertaining thereto) and as advised by the Architect & 
employer from time to time is to be carried out and completed in all its parts to the entire 
satisfaction of the Architect & Employer. Any minor details of construction, which may not 
have been definitely referred to in this contract, but which are usual in sound building, road 
and all construction practice and essential to the work, are deemed to be included in this 
contract. Rates quoted in the Tender is inclusive of transportation and other over heads.  
 

The rates quoted in the tender should also include all charges for:  
 

a)    1. Carrying 
2. Hauling  
3. Labour  
4. Fixing 
5. Watering  
6. Cleaning 
7. Making good and 
8. Maintenance etc.  

 
b) The contractor should arrange timely at his cost for all required.  

 
i) Plant, machinery, scaffolding, formwork, ladders, ropes, nails, spikes, shuttering, 
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temporary supports, platforms, tools, all materials etc., required for executing the work, 
and protecting them from weather and other nor mal/natural causes.  

ii) Covering/protecting for the walling and other works, during inclement weather, strikes 
etc., as and when necessary and or as directed.  

iii) All temporary canvas covers/covering, lights, tarpaulin, barricades, water shoots etc.  
iv) All stairs and steps, thresholds and any other requisite protection for the works.  
v) All required temporary weather-proof sheds at such places and in a manner approved 

by the Architect, for the storage and protection of materials, against the effects of sun 
and rain.  

vi) All required temporary fences, lighting/signboards etc., guards, approaches and roads 
as may be necessary for execution of the contract works and for safeguarding the 
public.  
 

c) The Architect & Employer will be the sole judge in deciding as to the suitability or otherwise of the 
tools/formwork/machinery or plant that may be brought to the work site by the contractor for the 
proper execution of the work.  
 
d) The rates quoted by the tenderer in the Schedule of Probable items of work will be deemed to be 
for the finished work.  
 
e) The rates quoted shall be exclusive of GST.  
 
4. SCHEDULE OF QUANTITIES:  
 
The Schedule of quantities forms part of the contract, but the Employer reserves the right to modify 
the same or any part thereof as per variation clause stated herein below. The contractor shall not be 
allowed any compensation or damages for the work which is so omitted or cancelled or added or 
substituted by the Architect & Employer.  
 
5. QUANTITIES LIABLE TO VARY:  
 
This clause applies for unlimited variations (+ or -) for items of foundations and those executed below 
plinth level. For all other items, only in case where + variations of any item exceed 100% of Quantities 
of respective items given in the schedule of quantities of the contract, such additional quantities of 
those items shall be treated as extra items and valued as per clause 45 of special conditions of contract, 
considering of that rates for these items cannot be derived from the contracted items of work.  
 
The quantities indicated in the bill of quantities are only approximate, and hence may vary on either 
side (+ or -) for accomplishing the works enunciated under the scope of works, in accordance with 
designs, drawings and specifications and or instructions of the Architect & Employer. Variations may 
also occur, consequent upon addition or deletion or substitution of particular items, change of designs 
or specifications during the course of execution. The contractor, in either case, is bound to carry out 
the modified quantities up to +100% (plus one hundred percent) variation, without any enhancement 
in rates and at the same rates as per accepted original tendered rates. 
 
Please refer clause 4, 5 & 6 of General conditions of contract.  
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6. FILLING OF TENDERS:  
 
The rates and amounts for each tendered item should filled in separate columns provided for in the 
Schedule of quantities and all the amounts should be totaled up in order to show the aggregate value 
of the entire tender. All rates shall be filled in both words and figures. These figures and words shall 
be preceded by ‘Rs’ and ‘Ps’ as the case may be, and while filling in words, must end with “Only”. 
Example:  
 
i) Rs.15.25 (Rupees fifteen and paise twenty-five only)  
ii) Rs.20.00 (Rupees twenty only)  
 
The rates quoted in figures should be clearly show the rates in full. While filling rates in words, each 
line should end in ‘-‘, and if continued further, last line for the rate of each item shall end in “Only”. All 
corrections, by the contractor in the tender schedule shall be duly attested by the initials of the 
tenderer. Corrections which are not attested or overwriting in rates may entail the rejection of the 
tender.  
 
In case the rate written in figures/words/amount differs, the following procedure shall be followed:  
a) When there is a difference between the rates in figures and in words, the rates which correspond 
to the amounts worked out by the contractor will be taken as correct.  
b) When the amount of an item is not worked out by the contractor or it does not correspond with 
the rate written either in figures or in words, then the rate quoted by the contractors in words shall 
be taken as correct.  
c) When the rates quoted by the contractor in figures and in word tallies, but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount.  
 
7. ACCESS OF INSPECTION:  
 
The contractor is to provide at all times, during the progress of the works and the maintenance period, 
means of access with ladders, gangways etc., and the necessary attend ants to move and adopt the 
same as directed for the inspection or measurement of the work by the Architect and Employer or any 
other agency employed by the Employer.  
 
8. DIMENSIONS:  

 
In all cases figured dimensions are to be accepted in preference to scaled sizes. Large scale details 
shall take precedence over small scale details/drawings. In case of any discrepancy, the contractor 
shall ask for a clarification, before proceeding with the work. Accordingly, if any work is executed 
without prior clarification, it is liable to be rejected and shall not be paid for,  
 
9. PROGRAMME OF WORKS:  
 
The contractor on starting the work shall furnish to the Employer and Architect a PERT/CPM 
programme, for carrying out the work stage by stage in the stipulated time, for the approval of 
Architects and Employer, and follow strictly the approved time schedule by incorporating changes, if 
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any, so authorized by the Architect and Employer, to ensure the completion of construction work ins 
stipulated time. A graph or chart on individual item/group of items/trades of work shall be maintained, 
showing the progress both in terms of quantities and value, week by week. The contractor shall submit 
to the Employer and Architect a weekly progress report stating the number of skilled and unskilled 
labourers employed on the work, working hours done, quantity of cement, steel and other major items 
of materials (quantity and value wise) used and corresponding place, type and quantity of work done 
during the period.  
 
The contractor must inform the SBI/Architects, 3 days in advance of requirement of respective 
drawings and details by him, from time to time. The contractor shall strictly adhere to the approved 
programme and arrange for the materials and labour etc., accordingly.  
 
Despite repeated instructions, if the contractor fails to show satisfactory progress of the work, the 
Employer/Architect may take suitable action as deemed fit, including levying of liquidated damages 
not exceeding ½% of contract price for delay of every week or part thereof, subject to a limit of total 
liquidated damages levied under this clause to 5% of contract price without prejudice to any terms 
and conditions of the contract.  
 
10. OFFICES, STORES, SHEDS ETC., ON THE SITE:  
 

a. The contractor shall provide for all necessary storage on the site, in a specified area for all 
materials, in such a manner that all such materials, tools etc., shall be duly protected from 
damages by weather or any other cause. Stores for storage of cement shall have all 
weatherproof floors, walls and roof and have proper locking arrangements and must be secure. 
All these must be maintained till the work is completed and so certified by the Architect. 
Necessary and adequate watch and ward for all such accommodations and stores shall be 
provided for by the contractor at his cost and same included in the rates/amounts quoted by 
him. All such stores shall be cleared away and the ground left in good and proper order on 
completion of this contract unless otherwise expressly mentioned herein.  
 

b. All materials which are stored on the site such as plywood, false ceiling material etc., shall be 
stacked in such a manner as to facilitate rapid and easy checking of quantities of such materials 
and prevent deterioration in quality due to water etc.  
 

11. WATER AND ELECTRICITY:  
 

Contractor shall make his own and adequate arrangements for water required for drinking and 
construction purposes and also for required electric supply at site for satisfactory execution and 
completion of the work, at his own cost. The contractor shall get the water used for construction 
purpose tested periodically as per relevant BIS codes at his cost and shall get the same approved from 
Architect and Employers before using such water for the work.  
 
12. PROCUREMENT OF MATERIALS:  

 
Contractor shall procure all the materials for the work from the open market. Time is the essence of 
the contract. Acceptance of the completion date by the contractor shall mean that he has taken into 
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consideration the availability of all materials of approved make and quality in sufficient quantities at 
respective markets/sources, to enable him to complete the entire work in the stipulated period.  
 
Contractor will get samples of all materials approved by the Architect and employer, before placing 
order/purchase/procurement. They shall conform to relevant B.I.S. codes and or tender specifications 
as applicable.  
 
For all materials, the contractor shall quote for the best quality of the materials of best make/source 
or supply and they should be got approved by the architect and employer, before procurement.  
 
In case sufficient quantities of approved quality materials from approved sources are not available in 
time, contractor may have to procure the same from neighboring areas even with longer leads, as 
required and directed, at no extra cost.  
 
13. SANITARY ACCOMMODATION IN SITE:  

 
The contractor shall provide and maintain at his own cost and expense adequate closet and sanitary 
accommodation for the use of his workmen and others in accordance with the rules and regulations 
of the relevant local authorities.  
 
14. FACILITIES TO OTHER CONTRACTORS:  
 
The contractor shall give full facilities and co-operation to all other contractors working at site doing 
plumbing, Electrical, civil works etc., as directed by the Architect & Employer and shall arrange his 
programme of work, so as not to hinder the progress of other works. The decision of the Bank, on any 
point of disputes between the various contractors, shall be final and binding on all parties concerned.  
 
15. TESTING:  

 
The contractor shall, as and when directed by the Bank, arrange to test materials and/or portions of 
the work at site in any approved laboratory at his own cost, in order to provide their soundness and 
efficiency. The contractor shall transport all the materials from site to the approved laboratory at his 
own cost. The contractor shall carryout all the mandatory tests as per list attached at the frequencies 
stated therein. Even after such tests, any materials brought to site or incorporated in the works are 
found to be defective or unsound or not as per approved samples, the contractor shall remove the 
same and re-erect at his own cost and without any additional time/period for the same, with reference 
to the date fixed for completing the work. In case these tests are not carried out at the frequencies 
stated, then proportionate costs of materials not so tested, including cost of testing and quantities of 
items of work executed with such materials, if otherwise accepted for retention in the work, will be 
deducted from the dues to the contractor. The deductions will be worked out by the Bank and shall 
be final and binding on him.  
 
Tolerance on various material and items of work shall be allowed laid down in the documents below 
and the order of precedence shall be:  
a) Relevant Indian Standards Specifications.  
b) CPWD norms.  
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c) Manufacturer’s Specifications.  
 
In absence of above Bank’s decision basing on the general practice being following shall be final.  
 
16. SITE MEETINGS:  
 
A senior representative of the contractor shall attend weekly meetings at works site; and in additions, 
meetings as and when arranged by Bank to discuss the progress of the work and sort out problems, 
if any, and ensure that the work is completed in the stipulated time.  
 
17. CUSTODY AND SECURITY OF MATERIALS:  
 
The contractor shall be responsible for the custody and security of all materials and equipment at site 
and he will provide full time watchman/watchmen to look after his mate rials, stores, equipment's etc., 
including cement and steel at site and ensure that at no time unauthorized persons gains any access 
at works site.  
 
18. NOTICES:  

 
The contractor shall give all notices and pay all necessary and relevant fees and shall comply with all 
Acts and Regulations, for the successful completion of the contract work.  
 
19. STATUTORY REGULATIONS:  

 
The whole of the work including sanitation and electrical is to be complied with, as per the 
requirements and bylaws of the relevant statutory authorities, including Contract Labour (Regulation 
and Abolition) Act, 1970 of Central Government.  
 
20. MEASUREMENT TO BE RECORDED BEFORE WORK IS COVERED UP:  
 
The contractor shall take joint measurements with the Employer’s representative (Project 
Management Consultant or any Engineer identified by the Bank) before covering up or otherwise 
placing beyond the reach of measurement any item of work. Should the con tractor neglect to do so, 
the same shall be uncovered at the contractor’s expense or in de fault thereof, no payment or 
allowance shall be made for such work or the materials with which the same was executed.  
21. WORKING AT NIGHT OR ON HOLIDAYS:  
 
The contractor can carry out major work at night, only with prior permission of the Site Engineer of 
Bank and with proper supervision. However, all concrete work will be carried out only during the day 
light.  
 
WORKS AT NIGHT:  
If the contractor is required to do preliminary works at night, in order to complete the work within the 
Time Schedule, the contractor shall provide and maintain at his own cost necessary and sufficient 
barricades/lights etc., to enable the work to proceed satisfactorily without danger. Approaches to the 
site also shall be sufficiently lighted by the contractor.  
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22. WORKING ON HOLIDAYS:  
No work shall be done on Sunday or other Bank holidays that may be notified by the Bank, without 
the specific sanction in writing of the Bank or its representatives.  
 
23. ACTION WHERE THERE IS NO SPECIFICATION:  
In case of any item/class of work, for which there is no specification mentioned (either in part or full), 
the same will be carried out in accordance with the relevant CPWD specifications (only for the 
specifications missing in the contract) and if not available even there (either in part or full) in, relevant 
standards of BIS shall be followed (only for the portions of specifications missing in the contract 
specifications and CPWD specifications). Indian standard specifications, subject to the approval of the 
Architect & Employer.  
 
24. REPORTING OF ACCIDENT TO:  
 
The contractor shall be responsible for the safety of all persons employed by him on the works and 
shall report serious accidents to any of them, whenever and wherever occurring one the works, to 
Employer who shall make every arrangement to render all possible assistance. This shall be without 
prejudice to the responsibility of the Contractor, under the Insurance clause of the General Conditions. 
Contractor shall take all the precautions as detailed in the safety code attached separately.  
 
25. CLEARING THE SITE ON COMPLETION/DETERMINATION OF WORKS:  

 
The contractor shall clear the site of works as per the instructions of the Bank. The site of works shall 
be cleared of all men, materials, sheds, huts etc., belonging to the contractor. The site shall be 
delivered in a clean and neat condition, as required by Bank, within a period one week after the job is 
completed. In case of failure by the contractor, the Bank, has the right to get the site cleared to his 
satisfaction at the risk and cost of the contractor.  
 
26. POSSESSION OF BUILDINGS/WORK COMPLETED:  
The contractor shall hand over to the Employer possession of the completed works in stages, as and 
when required, and as directed by the Bank.  
 
The Bank will take over the possession of completed works in stages as directed by the Bank, and 
defects liability period will commence only from the date of final handing over of all the work 
accordingly.  
 
27. TYPOGRAPHIC, CLERICAL AND OTHER ERRORS:  
The Bank’s clarification regarding partially omitted particulars or typographical, clerical and other 
errors shall be final and binding on the contractors.  
 
28. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR:  
 
The contractor shall furnish to the Bank the following from time to time:  
a) Detailed industrial statistics regarding the labour employed by him, etc., every month (within 5th of 
succeeding month),  
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b) The Power of Attorney, name and signature of his authorized representative, who will be in charge 
for the execution of work.  
c) The list of technically qualified persons (to be approved by the Bank) employed by him for the 
execution of the work within 3 days from date of start of work,  
d) The total quantity and quality of materials used for the works, every month within 5th of succeeding 
month. In all these matters the decision of the Bank shall be final and binding.  
 
29. FORCE MAJEURE:  

 
Neither party shall be held responsible by the other for breach of any condition of this Agreement, 
attributable to any “Act of God”, Act of State, Strike, lock-out or control or any other reason, beyond 
the control of the parties and any breach of clauses arising from such Force Majeure conditions as 
aforesaid shall not be regarded as breach of the provisions of this Agreement.  
 
30. ARCHITECTURAL DRAWINGS AND INSTRUCTIONS:  
A set of major drawings, along with the contract documents shall be provided to the con tractor. If 
any clarification or further drawings are required by the Contractor during or be fore the start of 
construction work, the contractor shall inform the Bank sufficiently in advance in writing to provide 
the same. Working details will be given to the Contractor from time to time, during the progress of 
work, as and when required. In case, any other drawing/detail is required by the contractor, he will 
give a minimum of fifteen days’ notice to the Bank.  
 
31. COMPLETION OF WORK AND LIQUIDATED DAMAGES:  

 
The work shall be completed within 45 days, and reckoned as under:  
 

(a) 7 days from the date of issue of work order.  
 

or 
 

(b) The day on which the contractor receives the possession of the site whichever is later.  
 

or 
 
(c) The contractor is asked in writing to take over the possession of the site.  
 

Time is the essence of the Contract. The Contractor shall strictly adhere to the pro gramme/chart 
agreed to. In case the contractor fails to complete the work as mentioned above, the liquidated 
damages may be imposed at the rate of 0.5% per each week (or part thereof) of delay, subject to a 
maximum of 5% of contract amount.  
 
32. BILLS OF PAYMENTS:  

 
The minimum value of work for interim payments will be as stated in Appendix. The con tractor shall 
submit interim bills, once a month on the basis of joint measurements record ed at site by the 
contractor’s Employer’s and the Banks representatives. The bill will be certified by the Bank within 15 
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working days from the date of submission of the bill by the contractor, and the make payment as 
stated in the Appendix to General Conditions of Contract. All such interim payments shall not be 
considered as an admission of the due performance of the contract or any part thereof in any respect 
and shall not preclude the requiring of bad unsound and imperfect or unskilled work to be removed 
and taken away and reconstructed or re-erected at contractor’s cost, all as per Bank’s instruction and 
directions.  
 
33. WORKMANSHIP:  
 
Quality of materials and workmanship shall conform strictly to specifications given/stipulated in the 
tender/contract, and contractor will ensure that the best quality of work will be done to the satisfaction 
of the Bank, with strict control on the materials, workman ship and supervision.  
 
34. SCHEDULE OF QUANTITES:  
Quantities mentioned in the Schedule of Quantities, included in the contract, are approximate and are 
subjected to variations as per actual site conditions & requirements and as directed by the Bank. The 
work shall be executed and completed accordingly.  
 
35. SITE SUPERVISION:  
 
The contractor shall appoint at his own cost competent and adequate number of qualified Engineers 
at site, for (1a) joint measurements and preparations of bills. (2b) for testing materials at site and 
outside laboratory. (c) for concreting and reinforcement work. (d) for other general supervision. Their 
appointment shall be approved by the Bank. The site engineers shall not be removed from the site 
without the written consent of the Bank.  
 
36. ENGAGEMENT OF APPRENTICES:  

 
The Contractor shall during the currency of the contract, when called upon by the Employers, engage 
and also ensure engagement by sub-contractors and others employed by the contractor in connection 
with the works such number of apprentices in the categories mentioned in the act and for such period 
as may be required by the Employers. The contractor shall train them as required under the Apprentice 
Act 1961 and the Rules made thereunder and shall be responsible for all obligations of the Employers 
under the said Act, including the liability to make payment of apprentices, as required under the said 
Act.  
 
37. RATES:  
 
Contractor shall quote all the rates both in figures and in words and any alterations shall have to be 
initialed by the contractor. Rates quoted by the contractor for the same item in different schedules 
shall be same, and incase different rates are quoted, the lowest will be taken as correct, and the 
schedule corrected accordingly. In case of discrepancy between rates given in words and figures or in 
the amount worked out, the following procedure will be followed:  
 
In case of item rate tender:  
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The tenderers shall quote their rates for individual items both in words and figures in case of 
discrepancy between the rates quoted in words and figures the unit rate quoted in words will prevail. 
If no rate is quoted for a particular item, the contractor shall not be paid for that item when it is 
executed.  
 
The amount of each item shall be calculated, and the requisite total is given. In case of discrepancy 
between the unit rate and the total amount calculated from multiplication of unit rate and the quantity 
the unit rate quoted will govern and the amount will be corrected.  
 
The tenderers should not change the units as specified in the tender. If any unit is changed the tenders 
would be evaluated as per the original unit and the contractor would be paid accordingly.  
 
The tenderer should not change or modify or delete the description of the item. If any discrepancy is 
observed, he should immediately bring to the knowledge of the Bank.  
 
38. INCOME TAX:  
 
Income tax shall be deducted at source by the Employer from the contractor’s interim and final bill 
payments as required by law.  
 
39. EXTRA/SUBSTITUTED ITEM RATES:  
 
Such items shall be executed as per directions/instructions of the Architects/ engineers of the 
employer.  
 
The work on extra/substituted items shall be started only after the receipt of written order from the 
Bank. Rates for additional/extra or substituted (altered) items of work, which are not covered in the 
contract cannot be derived from the contract item rates either in full or partly, shall be calculated on 
the basis of actual costs plus 15% for overhead and profit etc., only to the extent not derivable from 
the contract item rates.  
 
40. SERVICES DRAWINGS/SHOP DRAWINGS/CATALOGUE:  
 
After getting approval from the Bank, the contractor shall submit to the concerned local authorities’ 
necessary services drawings showing layouts etc., for getting approval of the schemes. On completion, 
the contractor shall arrange to get Drainage Completion Certificate and other Certificate necessary 
for obtaining Building Completion certificate. The contractor shall furnish completion drawings of all 
services in triplicate, showing the work as actual executed, along with levels. Contractor shall submit 
for approval 4 copies of shop drawings/ catalogue/ equipment characteristics/ manufacturer’s 
specifications, drawings etc., as and when required and directed by the Bank. Costs of all these are 
deemed to have been included in the respective item rates quoted by the contractor and nothing 
extra shall be paid on account of any of these requirement/acts.  
 
41. PAYMENT:  
No payment whatsoever shall be made by the Employer, if the Contractor abandons the work, due to 
any site difficulties etc.,  



 
 Page 53 of 71 

 

 
42. PERMISSION:  
 
The contractor shall also obtain necessary permission approvals from the relevant authorities shall be 
obtained by the contractor at no extra cost.  
 
43. MAINTAINING REGISTERS AT SITE:  
 
The contractor shall maintain registers for consumption of various specials, testing of materials etc., 
in the proforma which shall be given by the Bank from time to time.  
 
44. AGREEMENT:  

 
The successful contractor shall be required to enter into an agreement in accordance with the Draft 
Agreement and Schedule of Conditions etc., within 15 days from the date the contractor is advised by 
the Bank that his tender has been accepted. The contractor shall pay for all stamps and legal expenses 
incidental thereto. However, the written acceptance of the tender by the Employer, will constitute as 
a binding contract between the Employer and contractor, whose tender has been accepted, whether 
such formal agreement is or is not subsequently executed.  
 
45. INSURANCE:  
The contractor shall provide insurance in respect of damage to persons and property and firm 
insurance as per clause 27 and 28 of General conditions of contract. In addition, he will also insure 
against riots and civil commotion. The insurance shall also cover third par ty and all the persons 
working at site and visitors including contractor’s, worker’s, Architect’s and Employers people, other 
contractor’s workers etc. The contractor shall indemnify the Employer against any claim or 
compensation or mishaps of whatsoever nature at site during the progress of work.  
 
The contractor shall prove to the Bank from time to time that he has taken out all the insurance policies 
as required and directed and has paid the necessary premium for keeping the policies valid as per 
clause 27 & 28 of the General Conditions of Contract.  
 
In case of failure by the Contractor or sub-contractor to effect and keep in force the insurance policies, 
then the Employer, without being bound to, may pay such premiums as may be necessary and deduct 
the same from any money due or which may become due to the contractor or recover the same as a 
debt due from the contractor.  
 
46. INDEBTEDNESS AND LIENS:  

 
The contractor agrees to furnish the Employer from time to time, during the progress of the work as 
requested, verified statement showing the contractor’s total outstanding indebted ness in connection 
with the work covered by the contract. Before final payment is made, the Employer may require the 
contractor to furnish the Employer with satisfactory proof that there are no outstanding debts or liens 
in connection with the contract. If during the progress of the work, the contractor shall allow any 
indebtedness to accrue to sub contractor or other and shall fail to pay or discharge same within five 
(5) days after de mand, then the Employer may withhold any money due to the contractor until such 
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indebtedness is paid or apply the same towards the discharge thereof.  
47. WORK PERFORMED AT CONTRACTOR’S RISK:  

 
The contractor shall take all precautions necessary and shall be responsible for the safety of the work 
and shall maintain all lights, guards, signs, barricades, temporary passages or other protection 
necessary for the purpose. All work shall be done at the contractor’s risk and if any loss or damage 
shall result from fire or from any other cause, the contractor shall promptly repair or replace such loss 
or damage free from all expenses to the Employer. The Contractor shall be responsible for any loss or 
damage to materials, tools or other articles used or held for use in connection with the work. The work 
shall be carried on to Employer or of others and without interference with the operation of existing 
machinery or equipment, if any.  
 
48. PHOTOGRAPHS:  

 
The contractor at his own cost shall take photographs of site and individual buildings during the 
progress of the work as directed by the Bank and submit two copies of each photograph with 
minimum size 20 cm x 15 cm to the Bank.  
 
49. INSPECTION BY THE CHIEF TECHNICAL EXAMINERS (VIGILANCE):  
 
The proposed work covered under this tender, during the progress and/ or after completion, can also 
be inspected by the Chief Technical Examiner/ Technical Examiner or Officers of the Central Vigilance 
Commission, Government of India, on behalf of Bank to ascertain that the execution of the work has 
been done with materials and workmanship all as stipulated in the contract and as directed.  
 
Contractor shall afford all reasonable facilities to the above vigilance staff and also provide them with 
ladders, tapes, plum bob, level etc., as required and directed and also necessary labourers 
skilled/unskilled to enable them to complete their inspection/study/technical scrutiny and no extra 
shall be admissible to the contractor on this account.  
 
50. SPECIAL CONDITIONS OF CONTRACT:  

 
In the event of any discrepancy with clauses mentioned anywhere else in the tender with the clauses 
mentioned within special conditions of contract, the clauses mentioned within the special conditions 
of contract shall supersede there mentioned elsewhere.  
 
51. BIS CODES 

 
It is compulsory for the contractor to keep all the B.I.S. codes mentioned in this tender document at 
his cost at the site to ensure the proper supervision/quality of work and mate rials.  
 
52. AS BUILT DRAWINGS  

 
The contractor shall prepare and submit a set of as-built drawings, duly certified by the Bank’s 
engineer. The set consists of 2 soft copies and 3 sets of hard copies.  
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53. ADDITIONAL SECURITY DEPOSIT  
 

Contractor whoever becomes L1 by quoting below the permissible limit have to submit Bank 
Guarantee/ Additional Security Deposit as per Bank’s instructions. 
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GENERAL AND TECHNICAL SPECIFICATIONS 

 
 
1. These specifications are for the work to done, items to be supplied and materials to be used 

in the works as shown and defined on the drawings and described herein all under the 
supervision and to the satisfaction of the Consultant/Bank. 

 
2. The workmanship is to the best available and of a high standard, use must be made of 

‘specialist’ tradesman in all aspects of the work and allowance must be made in the rates for 
doing so. 

 
3. The materials and items to be provided by the contractor shall be the best of their respective 

kinds and as approved by the consultant/Bank in accordance with samples, which may be 
submitted for approval and generally in accordance with the specifications. 

 
4. Samples of all materials including these specified by name of the manufacturer or the brands, 

trades name or the Consultant/Bank for their approval before the contractor either orders or 
delivers in bulk to the site.  Samples together with their packings are to be provided by the 
contractor free of any charge and should any materials be rejected, the same will be removed 
from the site at the expenses of the contractor. 

 
5. The contractor is also required to submit specimen finishes of all colours, fabrics, polish shades, 

etc., for approval of the Consultant/Bank before proceeding with such works. 
 
6. Should it be necessary to prepare shop drawings, the contractor at his own expenses prepare 

and submit atleast four sets of such drawings to Consultant/ Bank for approval. 
 
7. The contractor shall produce all invoices, vouchers or receipts account of all purchases done 

by him for materials if called upon to do so either by consultants or the Bank. 
 
8. The contractor should verify all measurements given in the drawing at the site before 

commencing the work. Any difference should be clarified with the Consultant before 
commencing the work. 

 
9. Partition line out shall be done at the site before starting the work and got approved from the 

Consultants. 
 
10. The contractor shall submit Bar chart (CPM Method) for the complete work within one week 

of letter of acceptance of tender and get the same approved from Consultant/Bank.  In 
advance to co-ordinate the work with other agencies. 

 
11. In order to complete the work in time, the contractor may have to work in more than one shift 

and beyond office hours.  He will do so without any extra charges and without causing any 
disturbance/inconvenience to the neighbourhood. 
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12. The contractor shall make necessary security arrangements at the site for the safety of his 
tools, materials and equipment etc., at his own cost. 

 
13. The contractor shall quote his rate including the cost of materials as specified, corresponding 

wastages, labour, transportation to worksite, loading, unloading, scaffolding etc but excluding 
GST. 
 
The rates are firm and no escalation on any account shall be allowed on accepted rates. 

 
14. Workmanship for Joinery: 
 

Timber is to be cut to required size and length and the joinery should start immediately after 
the line out is finalized.  It should be framed up (but not bonded) and stored until required for 
fixing position.  At this stage it should be bonded and wedged up.  Any portion that warps or 
develops shakes or other defects shall be replaced before wedging up.  The whole work is to 
be framed and finished in a proper line and level and as detailed in the drawings and fitted 
with all necessary metal ties, straps, bolts, screws. 
 
Twining bonded joints are to be cross tongued with teak tongues. 

 
15. The contractor shall be responsible for providing and maintaining temporary coverage 

required for the protection of dressed, finished or semi-finished works if left unprotected.  He 
is also to clean out all shavings, cut ends and other wastages from all parts of the work at his 
expenses. 

 
16. Laminate sheeting shall be of specified thickness, make and either plain, sued, satin or with 

design finish samples showing the surface texture and pattern are to be submitted in proper 
sizes for approval before use. 

 
The laminates shall be fixed with proper adhesive of approved grade and brand. 

 
17. The contact surface of dowels, tenons, wedges etc., shall be glued with proper adhesive. 

Wherever joinery and carpentry works is likely to come in contact with moisture the adhesive 
shall be water proof. 

 
18. List of Indian Standards referred to: 
 

 IS : 1200 : Latest Measurements of buildings &  Civil Engineering works , methods 
of 

 
IS : 287 – 1973  Recommendation for maximum permissible 
    Moisture content of timber. 
 
IS : 1141 – 1973  Code of practice for seasoning of timber. 
 
IS : 3845 – 1966  Code of practise for joints used in wooden  
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                                             furniture. 
 
IS : 3548 – 1966  Glazing in Buildings. 
 
IS : 1137 – 1965  Specification for ready mixed paint brushing 
IS : 113 – 1950  matt or egg shell flat/wooden coating under- 
IS : 133 – 1975  coating/finishing, Grey filler etc., for  
IS : 110 – 1968  interiors. 
IS : 129 – 1950   

 
 IS : 1948   Aluminium doors, windows & partitions. 
 
19.    Inspection and Testing: 
 
       The Consultant/Bank shall be entitled at all times at the risk of contractor to inspect and/or test 
by itself or through an independent agency appointed by the Bank to inspect, and/or test all the 
materials, components, and items of work at the expenses of the contractor.  All such tests shall be 
done as per ISI guidelines and as directed by Consultants/Bank. 
 
20. MODE OF MEASUREMENTS 
 
Measurements shall be measured as per ISI  
 
21. SAFETY CODE 

 
Suitable scaffolds should be provided for workman for all the works that cannot safely be done from 
the ground or from solid construction, except in cases of short duration works, which can be done 
safely from ladders.  When a ladder is used, an extra mazdoor shall be engaged for holding the ladder 
and if the ladder is used for carrying materials as well, it shall be of rigid construction made either of 
good quality wood or steel.  The steps shall have a minimum width of 450mm and a maximum rise of 
300mm.  Suitable foot and hand holds of good quality wood or steel shall be provided and the ladder 
shall be given an inclination not steeper than 1 in 4 (1 horizontal to 4 vertical). 
 
Scaffolding or staging more than 300mm above the ground or floor, swung or suspended from an 
overhead support, shall be erected with stationery supports and shall have guard rails properly 
attached, bolted, braced and otherwise secured and atleast 900mm high above the floor or platform 
of such scaffolding or staging and extending along the entire length of the outside and ends there of 
with only such openings as may necessary for the access of persons and delivery of materials.  Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from the building or structure. 
 
Working platform, gangways and stairways should be so constructed that they should not sag unduly 
or unequally and if the height of the platform or the gangway or the stairway is more than 3-6m above 
ground level or floor level, they should be closely boarded, should have adequate width and should 
be suitably fastened, as described in (ii) above. 
 
Every opening in the floor of a building or in a working platform be provided with suitable means to 
prevent the fall of persons or materials by providing suitable fencing or railing, whose minimum height 
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shall be 900mm. 
 
Safe means of access shall be provided to all working platforms and other working places.  Every 
ladder shall be securely fixed.  No portable single ladder shall be over 9 M in length while the width 
between side rails in ring ladder shall be in no case be less than 300mm.  For longer ladders, this width 
should be increased atleast 6mm for each additional foot of length.  Spacing of steps shall be uniform 
and shall not exceed 300mm. 
 
Adequate precautions shall be taken to prevent danger from electrical equipment.  At the work site, 
no materials shall be so stacked or placed as to cause danger or inconvenience to any person or the 
public.  The contractor shall also provide all necessary fencing and lights to protect the public from 
accident, and shall be bound to bear the expenses of defence of every suit,  action or other 
proceedings  at law that may be brought by any person for injury sustained owing to neglect of the 
above precautions and to pay damages and costs, which may be awarded in such suit, action or 
proceedings to any such persons or which may with the consent of the contractor be paid to 
compromise any claim by any such person. 
 
II. Demolition: 

Before any demolition work is commenced and also during the progress of the work. 
 
a. All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 
 
b. No electric cable or apparatus which is liable to be a source of danger over a cable or 

apparatus used by the operator shall remain electrically charged. 
 
c. All practical steps shall be taken to prevent danger to persons employed, from the risk of 

fire or explosion or flooding.  No floor, roof or other part of the building shall be so over- 
loaded with debris or materials, so as to render it unsafe. 

 
III. All necessary personal safety equipments as considered adequate by the Architects should 

be kept available for the use of the persons employed on the site and maintained in a 
condition suitable for immediate use and the contractor should take adequate steps to 
ensure proper use of equipment by the concerned. 

 
a. Workers employed in mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective gloves. 
 
b. Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes shall be provided with protective goggles. 
 
c. Those engaged in welding works shall be provided with welder’s protective (eye) shields. 
 
d. Stone breakers shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 
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e. When workers are employed in sewers and manholes, which are in use, the contractor shall 
ensure that the manhole covers are opened and are ventilated atleast for an hour before 
the workers are allowed to get into the manhole and the manholes so opened shall be 
cardoned off with suitable railing and provided with warning signals or boards to prevent 
accidents to the public. 

 
f. The contractor shall not employ men below the age of 18 years and women on the work 

of painting with products containing lead in any form.  Wherever men above the age of 18 
years are employed on the work of lead painting, the following precautions should be 
taken. 

 
No paint containing lead or lead products shall be used except in the form of paste   or 
readymade paint. 

 
Suitable face masks should be supplied for use to the workers when paint is applied in the 
form of spray or a surface having lead paint is rubbed and scrapped. 

 
Overalls shall be supplied by the contractors to the workers and adequate facilities for 
washing shall be provided to the working painters during and on cessation of work. 

 
When the work is done near any place, where there is risk of drowning, all necessary 
equipment should be provided and kept ready for use and all necessary steps taken for 
prompt rescue of  any person in danger and adequate provisions should be made for 
prompt first aid treatment of all injuries likely to be sustained during the course of the 
work. 

 
IV Use of hoisting machine and shackle including their attachments, in charge and supports shall 
conform to the following standards or conditions. 
 

a. These shall be of good mechanical construction, sound material and adequate strength and 
free from any patent defects and shall be kept in good working order. 
 

b. Every rope used in hoisting or lowering materials or as a means of suspension shall be of 
durable quality and adequate strength and free from patent defects. 

 
c. Every crane driver or hoisting appliance operator shall be properly qualified and no person 

under the age of 21 years should be in charge of any hoisting machine including any 
scaffolding or give signals to the operator. 
 

d. In case of every hoisting machine and of every chain, ring hook, shackle swivel and pulley block 
used in hoisting or lowering or as means of suspension, the safe working load shall be 
ascertained by adequate means.  Every hoisting machine and all gear referred to above shall 
be plainly marked with the safe working load.  In case of a hoisting machine having a variable 
safe working load, each safe working load and the condition under which it is applicable shall 
be clearly indicated.  No part of any machine or any gear referred above in this paragraph shall 
be loaded beyond the safe working load except for the purpose of testing. 
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e. In case of departmental machines, the safe working load shall be notified by the clients.  As 

regards contractor’s machines the contractor shall notify the safe working load of the machines 
to the consultants, whenever he brings any machinery to site of work and get it verified by the 
consultants. 
 

f. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 
should be provided with efficient safeguards.  Hoisting appliances should be provided with 
such means as will reduce and minimise the risk of accidental descent of loads.  Adequate 
precautions should be taken to reduce to the minimum risks of any part of a suspended load 
becoming accidentally displaced.  Sleeves and boots as may be necessary should be provided, 
whenever workers are employed on electrical installations.  The workers should not wear any 
rings, watches and carry keys or other materials, which are good conductors of electricity. 
 

g. All scaffolds, ladders and other safety devices mentioned or described herein shall be 
maintained in safe condition.  No scaffold, ladder, or equipment shall be altered or removed 
while it is in use.  Adequate washing facilities should be provided at or near place of work. 
 

h. To ensure effective enforcement of the rules and regulations relating to safety precautions, 
the arrangements made by the contractor shall be open to inspection by the clients or the 
Architect. 
 

i. These safety provisions should be brought to the notice of all concerned by display of a notice 
board at a prominent place of the workspot.  The person, responsible for compliance of the 
safety code, shall be named therein by the contractor. 
 

j. Not withstanding the above clauses for (i) to (xiv), there is nothing in these to exempt the 
contractor from the operation of any other Act or Rules in force in the Republic of India. 

 
22. LABOUR LAWS AND RULES 
 
The Site Engineer shall ensure that the contractor maintains relevant records and fulfils all conditions 
and requirements in accordance with 
 
a. The payment of Wages Act 
 
b. Employer’s Liability Act 
 
c. Workmen’s Compensation Act 
 
d. Contract Labour (Regulations & Abolition) Act 1970 and Central Rules 1971. 
 
e. Apprentices Act 1961. 
 
f. Any other Act or enactment relating thereto and rules framed thereunder from time to 

time. 
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The Site Engineer shall refrain from involving himself and the supervisors under him by 
comments/advice/attempts at mediation in any kind of labour dispute at site.  His job is only to report 
to his superiors any happenings of the this sort in an objective manner. 
 
23. EMPLOYER’S RESPONSIBILITY – CONTRACT LABOUR (REGULATIONS AND ABOLITION) ACT 1970 

AND RULES 1971 
 
With a view to ensuring that the provisions of the Act are not contravened, the Site Engineer should 
give particular attention to the following points and see that all the provisions of the Act are 
enforced: 
 
1. Principal Employer (Banks) is registered as per the Act. 
 
2. Contractor holds a licence under the Act from the Local Labour Commissioner for the 

appointment of Contract labour. 
 
3. Required notice boards, registers and records as provided in section 29 of the Act are 

maintained by the contractor. 
 
4. Payment of proper wages as per the rules are effected within the prescribed time limits by 

the contractor. 
 
5. Prescribed facilities and amenities are provided by the contractor. 
 
6. Proper efforts are made by the contractor to set right contravention of law,  as soon as the 

notice pointing out the same is received from the Labour Enforcement Officer, and reports 
“on action taken” are sent to the Labour Enforcement officer at the earliest with copies to 
the Employer. 

BRIEF PROCEDURE ON ONLINE REVERSE AUCTION (IF APPLICABLE ONLY) : 
 
A) Download the tender document from our Web site www.sbi.co.in under procurement   
B) Submit EMD physically at our office, (at the address mentioned above). 
C) Submit technical documents in online website:  https://etender.sbi 
D) The Technical Bids will be opened first. After evaluation of technical Bids, verification of technical 

details, the qualified vendors list will be finalized. Only the technically qualified vendors will be 
allowed to participate in next stages of tendering. 

E) On line e-reverse auction will be conducted from the technically qualified vendors. The date and 
time of the e-reverse auction will be communicated to only qualified vendors. The indicative price 
bids will be obtained before the e-reverse auction 

F) The start price, decrement values will be announced before the reverse auction.  
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LIST OF APPROVED MANUFACTURERS / NATURAL SOURCES OF MATERIALS TO BE USED 
IN THE CIVIL & INTERIOR WORKS SUBJECT TO THE APPROVAL OF SAMPLES BY THE 

CONSULTANT.  
(ALL THE MATERIALS USED HAVE TO CONFIRM TO GREEN INTERIOR NORMS OF IGBC) 

 
SL.NO. MATERIAL NAME BRAND / MANUFACTURER 

 INTERIOR  
   
1 Aluminium Extrusions & Sections Jindal, Hindalco or approved equivalent 

  
2 Sal wood Well seasoned free from sap, knots, cracks 

and as per approved sample 
3 Teak wood Best quality teak wood well seasoned, free 

from sap, knots, cracks and as per approved 
sample 

4 Plywood – BWR (Boiling Water Re-
sistant, Termite Resistant & Borer Re-
sistant) confirming to IS: 303. 

All ply shall be of Archid, Greenply, 
Canply, Timex  ply , Century ply, Kit Ply, 
Uniply, Austin Plywood, Samrat ply or ap-
proved equivalent 
 

5 Plywood – Marine Ply / BWR (Boiling 
Water Proof Plywood) confirming to 
IS: 710. 

All ply shall be of Archid, Greenply, 
Canply, Timex  ply , Century ply, Kit Ply, 
Uniply, Austin Plywood, Samrat ply or ap-
proved equivalent 
 

6 Commercial Plywood All ply shall be of Archid, Greenply, 
Canply, Timex  ply , Century ply, Kit Ply, 
Uniply, Austin Plywood, Samrat ply or ap-
proved equivalent 
 

7 Block board - BWR Greenply, Canply, Timex  ply , Century ply, 
Kit Ply, Uniply, Austin Plywood, Samrat 
ply or approved equivalent 
 

8 Plain particle board All particle board shall be exterior grade, 
phenolic resin bonded, termite proof and of 
Novapan, Nuwud, Archid ply, Uni ply, 
timex or approved equivalent 
 

9 Waterproof MDF / HDF Century , Green ply, Timex, Nuwud or ap-
proved equivalent 
 

10 Solid core BWR IS 2202 Grade flush 
door / Waterproof Flush Doors 

Archid /  Green /  Timex  & Century or ap-
proved equivalent 
 

11 Lamination All lamination shall be of Merinolam , 
Greenlam, Sunmica, Formica, Archid, Roy-
ale Touche or approved equivalent 
 

12 Veneer Timex, Huns ply, Archidply, Greenply or 
approved equivalent 
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13 Glass AIS Glass solutions, Saint Gobain & Modi 
guard or approved equivalent 
 

14 Emulsion Paints Dulux, ICI or approved equivalent 
 

15 Enamel Paints  ICI , Asian or approved equivalent 
 

16 Wood Polymer Composite / PVC 
Sheets. 

Greenlam /  Ecoste / Alstone / Century or 
approved equivalent 
 

17 PVC Floors PVC Floors to be of premier Vinyl-Arm-
strong (Carrara) in tile forms and shall be of 
2mm thick or approved equivalent 
 

18 Gypsum Board False Ceiling India Gypsum / Gyproc / USG Boral / Arm-
strong / Lafarge or approved equivalent 
 

19 GI Support system for Flase Ceiling  Gyproc / USG Boral / Armstrong / Hunter 
Douglas or approved equivalent 
 

20 Soft Board Fabric Colour fab, Fabric Engine or equivalent 
21 Adhesives Shall be Fevicol, Vamicol, Araldite or ap-

proved equivalent 
 

22 Melamine polish Shall be of ICI, MRF matt finish. or ap-
proved equivalent 
 

23 PU Polish ICA 
24 Polycoat ICA 
25 Leather Foam Shall be of Bhore industries, Royal Touch 
26 S.S. / PVD Coated U-T Profiles SDS, MSI or equivalent 
27 Ribbed MDF Glo Panels or equivalent 
28 Engineered Composite Marble / Quartz AGL, Quartizo, Johnson 
29 Italian Marble HMG, MCI, Marble Italia, or approved 

equivalent 
 

30 Calcium silicate board Hilex/ promate/ zykron of Century 
ply make 

31 PVC Laminated Gypsum Tiles Armstrong / USG Boral  with suspension 
system of same 

32 Prelaminated particle Board Archid / Green ply / Century Ply or ap-
proved equivalent 
 

33 Grid Ceiling Armstrong / USG Boral  with suspension 
system of same 

34 Roller Blinds hunter douglas all accessories of same. 
35 Mirror Modiguard / Saint Gobain or approved 

equivalent 
 

36 Aluminium Composite Panels Alstrong, Eurobond (interior grade), Sun-
bond or approved equivalent 
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37 Etching Frosting Film 3M – Crystal Film 
38 Coloured  Lacquered Glass AIS Décor Lacquered Glass / Saint Gobain 
39 Acrylic  UV Solid Surfaces Luxor, LG Hausys, Dupont, Granium 
40 Wall special effects paints Oikos, Luxture, Adora Coatings, Limocoat , 

armourcoat or approved equivalent 
 

41 Textured Paint Spectrum, Terraco or approved equivalent 
 

42 Anodised Aluminium Profile Skirting Bottomline, Alukraft or equivalent 
43 Wallpaper Ddecor, Marshalls, Marie Claire, Nilaya, or 

equivalent 
44 Digital Printed Panels / Vinyl Print 3M 
45 Logo 3M Film 
46 Wooden Flooring.  Pergo/ Ego/ Unitex 
47 Door Locks.  Doorset / Ozone/ Haffale/ Godrej or ap-

proved equivalent 
 

   
 HARDWARE  
   
1 Patch Fittings Dorma, Geze, 
2 Floor Spring, Concealed Door Closer Dorma, Geze, Hafele 
3 Pull Handle Dorma, Geze 
4 Sliding Door Hardware Dorma, Geze 
5 Cabinet Handle, Concealed handles Dorset, Dorma, Geze, Archis, Hafele 
6 Hinges Dorma, Geze, Hafele 
7 Door Stopper Dorma, Geze, Hafele 
8 Telescopic Drawer Slides Hafele, Grass - Germany 

 
9 SS Studs IMP make 

10 Table Manager Zinc Alloy Desk Grommet for wire Organ-
izer of reputed company 

11 Waste / Dustbins Featherlite, Ebco 
12 Castors All Casters shall be heavy duty of Rexxela / 

Max-well brand or equivalent 
13 Mortice Locks Dorma, Geze, Hafele 
14 Multipurpose Locks Dorma, Geze, Hafele 
15 Tower Bolts Archis, Kich 
16 Ball Catches Dorset, Kich, Archis 
17 Screws G.K.W. Nettlefold or approved equivalent. 

Machine made & anti rust. 
   
 CIVIL  
   
1 Cement Ultratech, ACC, Coramandal, 

Zuari ,Ramco 
2 White cement Birla/ J.K/ACC 
3 Vitrified Tiles Johnson/ Orient Bell/ Somany/ Kajaria/ 

Asian / Cengres / Marbito / Rak / Simpolo / 
Murdeshwara 
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4 Epoxy Tile adhesive cement 
and joint filling compound 

Bal Adhesive, Pidilite Industries, 
Roff, Laticrete, Fosroc 

5 Mild Steel Tata, Bhuwalka, Tisco, Indus, JSW. 
6 Stainless Steel Jindal,Tata, Sail -steel 304 grade or 

ap proved equivalent 
7 UPVC Windows Fenesta, Rehau, Kommerling, Veka, 

Aluplast,  LG Hausys 
8 Block works Standard with ISI strength 
9 Light weight blocks Aerocon or equivalent 

10 Paint – Acrylic emulsion Asian /J & N /Berger/ICI / Dulux or 
equivalent 

11 Travertine Marble HMG, MCI, or equivalent. 
   
 PLUMBING WORK & SANITARY 

FIXTURE 
 

   
1 G.I. Pipes Tata / Zenith / Jindal 
2 Brass &  gun metal globe / gate valves 

/ peet valves / pressure reducing  
valves 

Leader / Neta / Sant / Zolo to full bore / 
Seal Bonnet 

3 Sanitary ware Type-1 Vitra                              Type-2  
Kohler,Hindware,Jaguar 

4 C.P. Fittings Type-1 Schell                             Type-2 
Jaguar / Kohler/ Hindware 

5 Flush valves Jaguar / Kohler 
6 CPVC Pipes Supreme / Prince  Kissan / Ashirvad / As-

tral 
7 PVC Pipes Supreme / Prince  Kissan / Ashirvad /  

Astral 
8 S.S.Sink Nirali  / Futura / Carysil 
9 Mirror Modi – Guard / Saint Gobain / Indo Asahi 

10 Nahani trap Supreme  Finolex / Prince / Vigor 
11 Sanitary Fixtures  kohler  or   equivalent 
12 Concealed Cistern / Flush Tank Geberit  or equivalent 
13 G.I. Specials R’ brand or equivalent 
14 Butterfly valves AUDCO, BDK or equivalent 
15 Soil Pipes Supreme / Prince / Astral / Ashirvad 
16 CP P Traps Kohler / Toto / Viking 
17 Valves Zallato / Astral / Ashirvad or equiva-

lent 
 
 

Signature of the Contractor with seal & date 
 
All open edges of ply / ppb / block boards shall be provided with teak wood lipping 
No works shall be executed at the site without prior approval of samples of all parts 
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All partitions, paneling shall have provision for conduits of electricity / telephone/ computer / au-
dio / visual / fire alarm / intercom. 
Note : contractors shall supply and provide make of materials only as specified above in case the 
above specified make are not available in the market the contractors shall use equivalent make of 
materials only with approval of Architect / Employer. 

 
 
 

Signature of the Contractor with seal & date 
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FORM OF BANK GUARANTEE 
(On non-judicial stamp paper of Rs.500/-) 

Place: ………………….  
Date:…………………... 

 
BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT  
B.G.No.____________________  Value Rs._________  
State Bank of India,  
(Address)  
 
Sub: Bank Guarantee of Rs……………towards Security Deposit for the work offer State Bank of India.  
(Name of Branch/Office) 
 
Dear Sir,  
 
WHEREAS (Name and address of contractor/ vendor) (hereinafter called the Contractor) have entered 
into contract for (Name of Work) with State Bank of India (SBI) as mentioned in the letter of SBI’s 
Consultants (Name & address of consultants) vide their letter No…………….. dated ……………….and the 
correspondence and tender relating thereto which is hereinafter referred to as “the said contract” the 
Contractor has now agreed to produce a Bank Guarantee amounting to 2% of the contract value less 
earnest money deposit of Rs…………….(Rupees only), to State Bank of India for performing their part of 
the contract obligations.  
 
 
AND WHEREAS in terms of said contract, the contractor is required to furnish to State Bank of India a 
Guarantee of a Scheduled Bank for a value of Rs…………… to be valid upto (date).  
 
 
AND WHEREAS (Name of Bank and its branch) having their office at (address) the Guarantor, at the 
request of the contractor hereby furnishes a PBG in favour of State Bank of India and Guarantees in 
the manner hereinafter appearing.  
 
In consideration of the premise, we (name of Bank and its branch) having our office at (address) here 
after called the “Guarantor” (which expression shall include its successors and assigns) here by 
expressly, irrevocably &unreservedly undertake and guarantee under that if the Contractor fails to 
execute the work according to his obligations under the said contract, then not with standing any 
dispute between State Bank of India and the contractor the Guarantor shall, on de mand without 
demur and without reference to the contractor pay to State Bank of India immediately any sum 
claimed by State Bank of India under the said contract up to a maximum amount of Rs.____________ 
(Rupees only).  
 
In case the amount demanded by State Bank of India is not paid within 48 hours of receipt of demand, 
he Guarantor agrees to pay the aforesaid amount of Rs. ________/- (Rupees 
________________________only).  
 
i. Such payment shall be notwithstanding any right the contractor may have directly against State 

Bank of India or any disputes raised by the Contractor with State Bank of India or any suits or 
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proceedings pending in any competent court or before any arbitrator. State Bank of India’s writ ten 
demand shall be conclusive evidence to the Guarantor that such payment is payable under the terms 
of the Contract and shall be binding in all respect on the guarantor.  

 
ii. The Guarantor shall not be discharged or released from the undertaking and Guarantee, by any 

arrangement, variations made between SBI and the Contractor and or indulgence shown to the 
contractor by SBI, with or without the consent and knowledge of the guarantor or by alterations in 
the obligations of the contractor by any forbearance, whether as to payment, time performance or 
otherwise.  

 
iii. This guarantee shall remain valid until or as may be caused to be extended by the contractor or 
until discharged by SBI in writing whichever is earlier.  
 
iv. This guarantee shall be a continuing guarantee and shall not be revocable during its currency 
except with the previous written consent of SBI.  

 
v. This guarantee shall not be affected by any change in the constitution of the contractor, by 
absorption with any other body or corporation or dissolution or otherwise and this guarantee will be 
available to or enforceable against such body or corporation.  

 
vi. In order to give effect to this guarantee SBI will be entitled to act as if the Guarantor were the 
Principal debtor and the Guarantor hereby waives all and any of its rights or surety ship.  

 
vii. This guarantee shall continue to be in force notwithstanding the discharge of the contractor by 
operation of law and shall cease only on payment of the full amount by the Guarantor to SBI of the 
amount hereby secured.  

 
viii. This guarantee shall be in addition to and not in substitution for any other guarantee or security 
for the contractor given or to be given to SBI in respect of the said contract.  

 
ix. Any notice by way of request and demand or otherwise here under may be sent by post or any 
other mode or communication to the guarantor addressed as aforesaid and if sent by post it shall be 
deemed to have been given at the time when it would be delivered in due course of post and in 
providing such notice when given by post it shall be sufficient to prove that the envelope containing 
the notice was posted and a certificate signed by an officer of SBI that the envelope was so posted 
shall be conclusive.  

 
x. These presents shall be governed by and constructed in accordance with Indian Law.  

 
 

Notwithstanding anything contained hereinbefore the liability of the guarantor under this guaran tee 
is restricted to a sum of Rs._________.  
 
 
This guarantee will remain valid upto ________unless a demand or claim under this guarantee is made 
in writing on or before ________ the guarantor shall be discharged from all liability under the guarantee 
thereafter.  
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Dated the ……………………………  
For (Name of Bank)  
(Signature/s with designation/s of signatory/ies)  
(Name and Stamp of Bank) 
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BID SECURITY DECLARATION FROM BIDDERS IN LIEU OF EMD 
(Printed on Bidder’s Letter head & to be uploaded online along with valid  

MSME certificate) 
 
To  
Deputy General Manager,  
State Bank of India, Administrative Office-5,  
Sahukar Channaiah Road,  
Mysuru – 570009 
 
Dear Sir/s,  
 
SUB : Interior works at new premises of Mugur Branch (40072) 
 
I / We, the authorized signatory of M/s............................................................................ participating in the sub-
ject project do hereby declare that:  
 
I/we understand that, as per the relevant clause of Tender/bid conditions, bids must be supported by 
both Bid Security Declaration and valid MSME certificate issued for the purpose of proposed works in 
lieu of Earnest Money Deposit.  
 
I/we have availed the benefit of waiver of EMD while submitting our offer against the subject Tender 
and no EMD being deposited for the said tender.  
 
In the event we withdraw / modify our bid during the period of validity and/or I/we fail to execute 
formal contract agreement within the given timeline and/or I/we fail to submit Initial Security Deposit 
as specified within the given timeline and/or I/we commit any breach of Tender Conditions / Contract 
which attracts penal action of forfeiture of EMD and I/we will be suspended from being eligible for 
bidding / award of all future contract(s) of State Bank of India for a period as deemed appropriate by 
the competent authority.  
 
 
 
 
 
 

Signature and Seal of Authorised Signatory of bidder 
  

Name of Authorized Signatory .................................  
 

Company Name M/s........................................................ 


