
 

   

 

 

 

 

 
 

STATE BANK OF INDIA 

 

ESTATE DEPARTMENT, 9TH FLOOR, STATE BANK BHAVAN,  

NARIMAN POINT, MUMBAI–21. 

 

 
 

 

 

PART – A: TECHNICAL BID 
 

 

 

 

 

TENDER FOR PROPOSED EXTERNAL REPAIRING, TERRACE 

WATERPROOFING AND PAINTING OF CAUVERY BUILDING, 

OSHIWARA 

 
 

 

 

 

 

 

 

ARCHITECT:  

M/s. SUPREME ENGICONS (INDIA) PVT LTD. 

808, SHREE KRISHNA TOWER,  

OPP. LAXMI INDUSTRAI ESTATE,  

LINK ROAD, ANDHERI (W), MUMBAI-400053. 

TEL NO.022-26774100/200.                                   

                                       Email:Info@Supremeengicons.Com 

 
 

TENDER ID: EST/2026/08/02 
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NOTICE INVITING TENDERS 

 

State Bank of India (herein after referred to as ‘SBI / the Bank’), having its Corporate 

Centre at Nariman Point, Mumbai invites e-tenders, on percentage rate basis, from the 

vendors / contractors empaneled with State Bank of India, Local Head Office Mumbai 

Metro under category – “CA” for Civil Construction Project above ₹ 100.00 Lakh and up to  

₹ 500.00 Lakh who received tender notice from the Project Architect for Proposed  

External Repairing, Terrace Waterproofing and Painting of Cauvery Building, located at 

Plot No.42 New Link Road ,Bhagat Singh I-II Andheri–(W) Mumbai-400053. 

 

2. Interested bidders are advised to carefully go through the entire RFP / Tender document 

before submission of online bids to avoid rejection of their bids on account of non-

compliance. The evaluation of bids and the selection of the successful bidders shall be 

carried out strictly as per the criteria specified in the tender document and shall be at sole 

discretion of the Bank.  

 

3. All the interested bidders shall ensure that they possess a valid Digital Signature 

Certificate (DSC) well in advance to participate in the e-tendering process. 

 

4. The other details and schedule of the events of the tender are as under: 

 

SN Particulars Details 

1 Tender ID EST/2026/08/02 

2 Name of work Proposed External Repairing, Terrace Waterproofing 

and Painting of Cauvery Building, located at Plot No.42 

New Link Road, Bhagat Singh I-II Andheri–(W) 

Mumbai-400053 

3 Nature of Work Civil, Structure Repair and Waterproofing Work 

4 Time allowed for 

completion 

180 Days (6 months) 

5 Earnest Money Deposit ₹1,67,000.00 (One Lakh Sixty-Seven Thousand Only) 

in the form of Demand Draft / Banker Cheque issued 

by any Scheduled Commercial Bank drawn in favor of 

“State Bank of India” payable at Mumbai. 

➢ Exemption of EMD is not allowed in any case. 

➢ Tenders without EMD shall be rejected. 

6 Initial Security Deposit 2% of contract amount including EMD. 

7 Date of availability of 

tender documents on 

Bank’s website / e-

tender portal 

From 21/08/2026 to 16/09/2026 up to 04:00 PM on  

Bank’s Website: 

https://sbi.bank.in/web/sbi-in-the-news/procurement-

news and e-Tender Portal: 

www.tenderwizard.com/SBIETENDER 

8 Site Visit cum Pre-Bid 

Meeting 

At 04:00 PM on 01/09/2026 

Venue: Cauvery Building, Plot No.42 New Link Road, 

Bhagat Singh I-II Andheri–(W) Mumbai-400053 

9 Last date & time for 

submission of EMD 

16/09/2026 by 03:00 PM at address as mentioned in 

point no.: 14 of the NIT. To be submitted in original 

https://sbi.bank.in/web/sbi-in-the-news/procurement-news
https://sbi.bank.in/web/sbi-in-the-news/procurement-news
http://www.tenderwizard.com/SBIETENDER
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SN Particulars Details 

10 Last date & time for 

submission of Technical 

Bid and Price Bid  

16/09/2026 by 03:00 PM  

To be submitted online on e-tender portal – 

www.tenderwizard.com/SBIETENDER 

11 Date and Time of 

Opening of Technical 

Bid 

On 16/09/2026 at 03:30 PM on e-tender portal – 

www.tenderwizard.com/SBIETENDER 

 

12 Date and Time of 

Opening of Price Bid 

On 16/09/2026 after opening of Technical Bid.  

The price bid of only those bidders will be opened who 

got shortlisted in the technical bid. 

13 Contact Person of e-

tender service provider 

for any clarifications 

regarding e-Tendering 

procedure, system 

requirements, digital 

signature etc.  

i. Shri Kushal Bose – 9674758719 

ii. kushal.b@antaressystems.com  

iii. Sushmitha B.M - 8951944383,  

sushmita.b@antaressystems.com 

iii. Other Contact details: 

9073677150 / 9073677151 / 9073677152 / 

9674758723 / 9674758726 / 9674758506 /  

14 Address for 

Communication  

Deputy General Manager (Estate),   

State Bank of India, Estate Department, Corporate 

Centre, State Bank Bhavan, Madame Cama Road, 

Nariman Point, Mumbai – 400021.  

dgm.estate@sbi.co.in     | 022-02240919 

15 Defects Liability period  1-year from the date of virtual completion (excluding 

damages due to natural calamities). 

16 Liquidated Damages 0.50% per week subject to max. 5% of contract amount 

for delay in completion of work.  

17 Validity of offer 90 days from the submission of Tender 

18 Value of Interim 

Certificate 

 ₹30 Lakhs. No advance on materials/plant/machinery 

or mobilization advance shall be paid under any 

circumstances 
 

5. No conditions other than those stipulated in the tender documents shall be considered. 

Any condition bid shall be liable for rejection. Conditions, if any, must be withdrawn before 

opening of the Price Bid, failing which the bid shall be rejected. 
 

6. The State Bank of India reserve the rights to accept or reject any or all bids, either in 

whole or in part without assigning any reason whatsoever. No claim, compensation, or 

correspondence shall be entertained in this regard. 
 

7. Tenders received without EMD shall be summarily rejected and such tenders shall not 

be allowed to participate in the online price bidding process.  
 

8. In case the date of opening of bids is declared as a holiday, the bids shall be opened on 

the next working day at the same time and venue. 

 

Yours faithfully, 

 

 

For M/s SUPREME ENGICONS (INDIA) PVT LTD. 

http://www.tenderwizard.com/SBIETENDER
http://www.tenderwizard.com/SBIETENDER
mailto:kushal.b@antaressystems.com
mailto:sushmita.b@antaressystems.com
mailto:dgm.estate@sbi.co.in
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LETTER OF UNDERTAKING 

 

The Dy. General Manager (Estate),  

State Bank of India,  

Estate Department, 9th Floor,  

State Bank Bhavan, 

Nariman Point, Mumbai - 21. 

 

Dear Sir, 

 

Having examined the drawings, specification, design and schedule of quantities relating to 

the works specified in the memorandum hereinafter set out and having visited and 

examined the site of the works specified in the said memorandum and having acquired the 

requisite information relating thereto as affecting the tender, I/We hereby offer to execute 

the works specified in the said memorandum at the rates mentioned in the attached 

Schedule of Quantities and in accordance in all respects with the specifications, design, 

drawings and instructions in writing referred to in conditions of tender, the Articles of 

Agreement, Special Conditions, Schedule of Quantities and Conditions of Contract and 

with such materials as are provided for by, and in all other respects in accordance with 

such conditions so far as they may be applicable. 

 

 MEMORANDUM 

 

(a) Description of work Proposed External Repairing, Terrace 

Waterproofing and Painting of Cauvery Building, 

located at Plot No.42 New Link Road, Bhagat 

Singh I-II Andheri–(W) Mumbai-400053 

(b) Earnest Money ₹1,67,000.00 (One Lakh Sixty Seven Thousand 

Only) by means of Demand Draft / Pay Order 

(Valid for a period of 90 Days from the last date of 

submission of the tender) from any scheduled 

Nationalized Bank drawn in favour of State Bank of 

India and payable in Mumbai. 

(c) Time allowed for completion of 

the Works from fifteen day after 

the date of written Order or date 

of handing over of the site 

(Whichever is later) to 

commence the work      

180 Days, (6) months Including Bank Holidays & 

Saturday & Sunday. 

    

1) Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms 

and provisions of the said conditions of contract annexed hereto so far as may be 

applicable or in default thereof to forfeit and pay to SBI, the amount mentioned in the 

said contract. 

 

2) I / We have deposited a sum of ₹1,67,000.00 (One Lakh Sixty-Seven Thousand Only)  

the total tender amount as Earnest Money with the State Bank of India on behalf of 
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SBI which amount is not to bear any interest. Should I / We fail to execute the 

Contract when called upon to do so I / We do hereby agree that this sum shall be 

forfeited by me/us to State Bank of India on behalf of SBI, 

 

Further, under any circumstances, whatsoever, if I/We fail to comply the same 

including compliance of any such other conditions of tender within the stipulated time. 

I /We hereby, authorized State Bank of India to cancel my/our tender, to forfeit my 

EMD/ISD/ASD and to take further necessary action as deemed fit including debarring 

our firm from participating in State Bank of India future tenders/de-paneling etc. 

 

3) I/ We understand that as per terms of this tender, the State Bank of India may 

consider accepting our tender in part or whole or may entrust the various work 

proposed in phases. We, therefore, undertake that we shall not raise any claim/ 

compensation in the eventuality of Bank deciding to drop any of the work from the 

scope of work of this tender at any stage during the contract period. Further, we also 

undertake to execute the work entrusted to us in phases on our approved rates and 

within stipulated time limit without any extra claim for price escalation as also 

provided for in the clause 11.1.6 “Instructions to Tenderers” of this tender.  

 

4) I/ We, hereby, also undertake that, we will not raise any claim for any escalation in 

the prices of any of the material during the currency of contract/execution/completion 

period including authorized extended contract period, if any. 

 

5) Our Bankers are: 

i)  

 

ii)  

 

The names of partners of our firm are: 

i)  

 

ii) 

 

 

Name of the partner of the firm   

Authorised to sign       

Or        

(Name of person having Power of    

Attorney to sign the Contract.  

(Certified true copy of the Power   

of Attorney should be attached) 

Yours faithfully, 

Signature of Contractors. 

Signature and addresses of Witnesses 

 i)  

 

 ii)  
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INSTRUCTIONS TO THE TENDERERS 

 

1.0  Scope of Work 

 

The scope of work is to carry out civil, structural repair and waterproofing work. 

 

1.1 Site and Its Location 

 

The proposed work is to be carried out at Cauvery Building, located at Plot No.42 

New Link Road, Bhagat Singh I-II Andheri–(W) Mumbai-400053.  

 

 

2.0  Tender Documents 

 

2.1  The work has to be carried out strictly according to the conditions stipulated in the 

tender consisting of the following documents and the most workmen like manner. 

 

Instructions to Tenderers 

General Conditions of Contract 

Special Conditions of Contract 

Technical Specifications 

Drawings 

Priced Bid 

 

2.2  The above documents shall be taken as complementary and mutually explanatory 

of one another but in case of ambiguities or discrepancies, shall take precedence in 

the order given below: 

a) Price Bid 

b) Technical specifications 

c) Drawings 

d) Special conditions of contract 

f) General conditions of contract 

g) Instructions to Tenderers 

 

2.3 The tender documents are not transferable. 

 

3.0  Site Visit 

 

3.1  The tenderer must obtain himself on his own responsibility and his own expenses 

all information and data that may be required for the purpose of filling this tender 

document and enter into a contract for the satisfactory performance of the work. 

The tenderer is requested satisfy himself regarding the availability of water, power, 

transport and communication facilities, the character quality and quantity of the 

materials, labour, the law-and-order situation, climatic conditions local authorities’ 

requirement, traffic regulations etc. 

 



  Page 7 of 98 
 

Signature of Contractor with Seal 

The tenderer will be fully responsible for considering the financial effect of any or all 

the factors while submitting his tender. 

 

4.0  Earnest Money 

 

4.1  The tenderers are requested to submit the Earnest Money of ₹1,67,000.00 (One 

Lakh Sixty Seven Thousand Only) by means of Demand Draft / Pay Order (Valid 

for a period of 180 Days from the last date of submission of the tender) from any 

scheduled Nationalized Bank drawn in favour of State Bank of India and payable in 

Mumbai. 

 

4.2  EMD in any other form other than as specified above will not be accepted. Tender 

not accompanied by the EMD in accordance with clause 4.1 above shall be 

rejected. 

 

4.3  No interest will be paid on the EMD. 

 

4.4  EMD of unsuccessful tenderer will be refunded within 30 days of award of Contract. 

 

4.5  EMD of successful tenderer will be retained as a part of security deposit. 

 

5.0  Initial/ Security Deposit 

 

The successful tenderer will have to submit a sum equivalent to 2% of accepted 

tender value less EMD by means of DD drawn in favour of State Bank of India 

within a period of 15 days of acceptance of tender. 

 

6.0  Security Deposit 

 

6.1  Total security deposit shall be 5% of contract value. Out of this 2% of contract 

value is in the form of Initial Security Deposit (ISD) which includes the EMD. 

Balance 3% shall be deducted from the running account bill i.e., deduction from 

each running bill account will be @ 3% till Total Security Deposit (TSD) including 

ISD reaches to 5% of contract value. 50% of the Total Security Deposit shall be 

paid to the contract on the basis of Architect’s certifying the virtual completion. The 

balance of 50% would be paid to the contractors after the defects liability period as 

specified in the contract. 

 

6.2 No interest shall be paid in the amount retained by the Bank as Security Deposit. 

 

6.3 Additional Security Deposit: Additional Security Deposit (ASD) / Additional 

Performance Guarantee (APG) shall be applicable if the bid price is below 10% of 

the estimated cost put to tender. The amount of such ASD / APG shall be 

difference between 90% of estimated cost put to tender and the quoted price. ASD 

in the form of either Demand Draft (DD), Banker’s Cheque, or Bank Guarantee 

(BG) shall be submitted within 15 days of intimation of award of work / work order, 
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without which the contractor will not be allowed to start the work and failure of 

submission of ASD will result in forfeiture of EMD and cancellation of tender.  

 

In case of Bank Guarantee (BG), it must be issued by any Nationalised / Scheduled 

Commercial Bank (other than State Bank of India) favoring “State Bank of India” 

payable at Mumbai. The Bank Guarantee (BG) must be in Bank’s approved format 

as per Annexure – ‘A’. 

 

On successful completion of work, ASD will be returned to the contractor. In case 

contractor fails to complete the work in time or as per tender specification or leave 

the job incomplete, the bank will be at liberty to recover the dues from ASD or to 

forfeit such ASD as the case may be within its sole discretion. 

 

7.0  Signing of contract Documents 

 

The successful tenderer shall be bound to implement the contract by signing an 

agreement and conditions of contract attached herewith within 15 days from the 

receipt of intimation of acceptance of the tender by the Bank. However, the written 

acceptance of the tenders by the Bank will constitute a binding agreement between 

the Bank and successful tenderer whether such formal agreement is subsequently 

entered into or not. 

 

8.0  Completion Period 

 

Time is essence of the contract. The work should be completed in all respects in 

accordance with the terms of contract within a period of 180 days (6 months) from 

the date of commencement of work or 15 days from the date of issuance of work 

order, whichever is earlier. 

 

9.0  Validity of tender 

 

Tenders shall remain valid and open for acceptance for a period of 3 (Three) 

months from the date of opening price bid. If the tenderer withdraws his/her offer 

during the value period or makes modifications in his/her original offer which are 

not acceptable to Bank without prejudice to any other right or remedy the Bank 

shall be at liberty forfeit the EMD. 

 

10.0  Liquidated Damages 

 

The liquidated damages shall be 0.50% per week subject to a maximum of 5% of 

contract value. 
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11.0  Rate and prices: 

 

11.1  Instructions to Tenderers Regarding Percentage Rate Tender: 

 

11.1.1 The tenderers shall quote percentage above / below / at par (in figures as well as in 

words) on the total estimated cost given in Schedule of Quantities, he will be willing 

to execute the work. 

11.1.2 In percentage rate tenders only percentage quoted shall be considered. Any tender 

containing item rates is liable to be rejected. Percentage quoted by the tenderer in 

percentage rate tender shall be accurately filled in figures and words, so that there 

is no discrepancy. 

11.1.3 The tender submitted shall be treated as invalid if the contractor does not quote 

percentage above / below / at par on the total amount of tender. 

11.1.4 If the percentage above / below / at par is different in figures & words on the total 

amount of tender than amount quoted in words will be considered. 

11.1.5 The rate and amount mentioned in the Schedule of Quantities will be in Indian 

Currency (₹) only and will be firm and include all costs, allowances etc. except 

GST, which will be payable / reimbursed at actuals. 
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GENERAL CONDITIONS OF CONTRACT 

 

1.0  Definitions: 

“Contract means the documents forming the tender and the acceptance thereof 

and the formal agreement executed between State Bank of India (client) and the 

contractor, together with the documents referred there in including these 

conditions, the specifications, designs, drawings and instructions issued from time 

to time by the Architects/ Bank and all these documents taken together shall be 

deemed to form one contract and shall be complementary to one another. 

 

1.1  In the contract the following expressions shall, unless the context otherwise 

requires, have the meaning hereby respectively assigned to them. 

 

1.1.1 ‘SBI’ shall mean State Bank of India (client) a body Corporate created under State 

Bank of India Act 1955, having its Corporate Centre at State Bank Bhavan, 

Madame Cama Road, Mumbai 400 021 and includes the client’s representatives, 

successors and assigns. 

 

1.1.2 ‘Architect / Consultants’ shall mean M/s. Supreme Engicons (India) Pvt Ltd. 

1.1.3 808, Shree Krishna Tower, Opp. Laxmi Industrial Estate, Link Road, Andheri (W), 

Mumbai-400053. 

 

1.1.4 ‘Site Engineer’ shall mean an Engineer appointed by the Bank as their 

representative to give instructions to the contractors. 

 

1.1.5 ‘The Contractor’ shall mean the individual or firm or company whether incorporate 

not, undertaking the works and shall include legal personal representative of 

individual or the composing the firm or company and the permitted assignees of 

individual or firms of company. 

 

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work 

description in the “Scope of work” and / or to be executed in accordance with the 

contract includes materials, apparatus, equipment, temporary supports, fittings and 

things of kinds to be provided, the obligations of the contractor hereunder and work 

to be done by the contractor under the contract. 

 

1.1.5. ‘Engineer’ shall mean the representative of the Architect/consultant. 

 

1.1.6. ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the 

Engineer and referred to in the specifications and any modifications of such 

drawings as may be issued by the Engineer from time to time ‘Contract value shall 

mean value of the entire work as stipulated in the letter of acceptance of tender 

subject such additions there to or deductions there from as may be made under the 

provide herein after contained. 
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1.1.7. ‘Specifications’ shall mean the specifications referred to in the tender and 

modifications thereof as may time to time be furnished or approved by the 

Architect/ Consultant. 

 

1.1.8.  “Month” means calendar month. 

 

1.1.9. “Week” means seven consecutive days. 

 

1.1.10. “Day” means a calendar day beginning and ending at 00 Hrs. and 24 Hrs. 

respectively. 

1.1.11. The following shall constitute the Joint Project Committee (herein under referred to 

as JPC) for assessing and reviewing the progress of the work on the project and to 

issue instructions or directions from time to time for being observed and followed by 

the Architects Site Engineer /PMC and other consultants / contractors engaged in 

the execution of the project. 

 

i) Dy. General Manager (Estate) of State Bank of India 

ii) State Bank of India Engineer (Civil and Electrical) in-charge of the Project, 

as may be nominated by the Dy. General Manager (Estate), State Bank of 

India 

iii) Concerned partner / proprietor of the Architects and their Resident Architect 

Member. 

Clause: 

 

1.0 Total Security Deposit 

 

Total Security Deposit comprise of: 

• Total Security deposit comprise of 

• Earnest Money Deposit 

• Initial security deposit 

• Retention Money 

• Additional Security Deposit 

 

a)  Earnest Money Deposit: 

The tenderer shall furnish EMD of ₹1,67,000.00 (One Lakh Sixty Seven Thousand 

Only) in the form of Demand draft or banker’s cheque drawn in favour of State 

Bank of India, on any Scheduled Bank.  No tender shall be considered unless the 

EMD is so deposited in the required form. No interest shall be paid on this EMD. 

The EMD of the unsuccessful tenderer shall be refunded soon after the decision to 

award the contract is taken without interest. The EMD shall stand absolutely 

forfeited if the tenderer revokes his tender at any time during the period when he is 

required to keep his tender open acceptance by the State Bank of India or after it is 

accepted by the State Bank of India the contractor fails to enter into a formal 

agreement or fails to pay the initial security deposit as stipulated or fails to 

commence the commence the work within the stipulated time. 

 

 



  Page 12 of 98 
 

Signature of Contractor with Seal 

b) Initial Security Deposit: 

The amount of ISD shall be 2% of accepted value of tender including the EMD. 

Balance of ISD (i.e. excluding EMD) is to be submitted in the form of DD drawn on 

any scheduled Bank and shall be deposited within 15 days from the date of letter of 

acceptance of tender. 

 

No interest shall be paid to the amount retained by the Bank as Security Deposit. 

 

c)  Retention Money: 

Besides the ISD as deposited by the contractor in the above said manner, the 

Retention money shall be deducted from the running account bill at the rate of 10% 

of the gross value of work done by the contractor and claimed in each bill provided 

the total security deposit i.e. ISD plus EMD plus Retention Money shall both 

together not exceed 5% of the contract value. The 50% of the total security deposit 

shall be refunded to the contractor without any interest on issue of Virtual 

Completion certificate by the Architect/consultant. The balance 50% of the total 

security deposit shall be refunded to the contractors without interest within fifteen 

days after the end of defects liability period provided the contractor has 

satisfactorily attended to all defects, if any, in accordance with the conditions of 

contract including site clearance. 

 

d)  Additional Security Deposit: 

Additional Security Deposit (ASD) / Additional Performance Guarantee (APG) shall 

be applicable if the bid price is below 10% of the estimated cost put to tender. The 

amount of such ASD / APG shall be difference between 90% of estimated cost put 

to tender and the quoted price. ASD in the form of either Demand Draft (DD), 

Banker’s Cheque, or Bank Guarantee (BG) shall be submitted within 15 days of 

intimation of award of work / work order, without which the contractor will not be 

allowed to start the work and failure of submission of ASD will result in forfeiture of 

EMD and cancellation of tender.  

 

In case of Bank Guarantee (BG), it must be issued by any Nationalised / Scheduled 

Commercial Bank (other than State Bank of India) favoring “State Bank of India” 

payable at Mumbai. The Bank Guarantee (BG) must be in Bank’s approved format 

as per Annexure – ‘A’. 

 

On successful completion of work, ASD will be returned to the contractor. In case 

contractor fails to complete the work in time or as per tender specification or leave 

the job incomplete, the bank will be at liberty to recover the dues from ASD or to 

forfeit such ASD as the case may be within its sole discretion. 

 

2.0  Language: 

 

The language in which the contract documents shall be drawn shall be in English. 
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3.0  Errors, Omissions and Discrepancies: 

 

In case of errors, omissions and/ or disagreement between written and scaled 

dimensions on the drawings or between the drawings and specifications etc., the 

following order shall apply. 

 

i)  Between scaled and written dimensions (or description) on a drawing, the latter 

shall be adopted. 

 

ii)  Between the written or shown description or dimensions in the drawings and the 

corresponding one in the specification the former shall be taken as correct. 

 

iv) Between written description of the item in the specifications and descriptions in 

bills of quantities of the same item, the former shall be adopted. 

 

v) In case of difference between rates written in figures and words, the rate in 

words shall prevail. 

 

vi) Between the duplicate / subsequent copies of the tender, the original tender 

shall be taken as correct. 

 

4.0 Scope of Work: 

 

The contractor shall carryout complete and maintain the said work in every respect 

strictly in accordance with this contract and with the directions of and to the 

satisfaction Bank to be communicated through the Architect/consultant. The 

Architect/consultant at the directions of the Bank from time-to-time issue further 

drawings and / or write instructions, details directions and explanations which are 

hereafter collectively referred to as Architect’s /consultant’s instructions in regard to 

the variation or modification of the design, quality or quantity of work or the addition 

or omission or substitution of any work, any discrepancy in the drawings or 

between BOQ and / or drawings and / or specifications. The removal from the site 

of any material brought thereon by the contractor and the substitution of any other 

materials thereof, the demolition, removal and/or re-execution of any work 

executed by him, the dismissal from the work of any person employed/engaged 

thereupon. 

 

5.0  i)  Letter of Acceptance: 

Within the validity period of the tender the Bank shall issue a letter of acceptance 

either directly or through the Architect by registered post or otherwise depositing at 

the of the contractor as given in the tender to enter into a Contract for the execution 

of the work as per the terms of the tender. The letter of acceptance shall constitute 

a binding contract between the Bank and the contractor. 

 

ii) Contract Agreement: 

On receipt of intimation of the acceptance of tender from the Bank/ Architect, the 

successful tenderer shall be bound to implement the contract and within fifteen 
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days there of shall sign an agreement in a non-judicial stamp paper of appropriate 

value. 

 

6.0  Ownership of Drawings: 

 

All drawings, specifications and copies thereof furnished by the Bank through its 

Architect / consultants are the properties of the Bank. They are not to be used on 

other work.         

 

7.0  Detailed Drawings and Instructions: 

 

The Bank through its Architects / consultants shall furnish with reasonable proper 

additional instructions by means of drawings or otherwise necessary for the 

execution of the work. All such drawings and instructions shall be consistent with 

contract documents, true developments thereof and reasonably inferable there 

from. 

 

The work shall be executed in conformity therewith and the contractor prepare a 

detailed program schedule indicating therein the date of start and completion of 

various activities on receipt of the work order and submit the same to the Bank 

through the Architect/consultant. 

 

7.0  Copies of Agreement: 

 

Two copies of agreement duly signed by both the parties in a non-judicial stamp 

paper of ₹500/- with the drawings shall be handed over to the contractors. 

 

8.0  Liquidated Damages: 

 

If the contractor fails to maintain the required progress in terms of clause 27.0 of 

GCC or to complete the work and clear the site including vacating their office on or 

before the contracted or extended date or completion, without justification in 

support of the cause of delay, he may be called upon without prejudice to any other 

right of remedy available under the law to the SBI on account of such breach to pay 

a liquidated damage at the rate of 0.50% of the contract value per week subject to 

a maximum of 5% of the contract value. 

 

9.0  Materials, Appliances and Employees: 

 

Unless or otherwise specified the contractor shall provide and pay for all materials, 

labour, water, power, tools, equipment, transportation and any other facilities that 

are required for the satisfactory execution and completion of the work. Unless or 

otherwise specified all materials shall be new and both workmanship and materials 

shall be best quality. The contractor shall at all times enforce strict discipline and 

good order among his employees and shall not employ on the work any unfit 

person or anyone not skilled in the work assigned to him. Workman whose work or 
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behavior is found to be unsatisfactory by the SBI / Architect/ consultant he shall be 

removed from the site immediately. 

 

10.0 Permits, Laws and Regulations: 

 

Permits and licenses required for the execution of the work, shall be obtained by 

the contractor at his own expenses. The contractor shall give notices and comply 

with the regulations, laws, and ordinances rules, applicable to the contract. If the 

contractor observes any discrepancy between the drawings and specifications, he 

shall promptly notify the SBI in writing under intimation of the Architect/ Consultant. 

If the contractor performs any act which is against the law, rules and regulations he 

shall meet all the costs arising there from and shall indemnify the SBI any legal 

actions arising there from. 

 

11.0  Setting out Work: 

 

The contractor shall set out the work and shall be responsible for the true and 

perfect setting out of the same and for the correctness of the positions, levels, 

dimensions, and alignment of all parts thereof and get it approved by the Architect / 

consultant before proceeding with the work. If at any time any error in this respect 

shall appear during the progress of the works, irrespective of the fact that the layout 

had been approved by, the Architect / consultant the contractor shall be 

responsible for the same ad shall his own expenses rectify such error, if so, 

required to satisfaction of the SBI. 

 

12.0  Protection of works and property: 

 

The contractor shall continuously maintain adequate protection, of all his work from 

damage and shall protect the SBI’s properties from injury or loss arising in 

connection with contract. He shall make good any such damage, injury, loss, 

except due to causes beyond his control and due to his fault or negligence. 

 

He shall take adequate care and steps for protection of the adjacent properties. 

The contractor shall take all precautions for safety and protections of his 

employees on the works and shall comply with all applicable provisions of Govt. 

and local bodies’ safety laws and building codes to prevent accidents, or injuries to 

persons or property on about or adjacent to his place of work. The contractor shall 

take insurance covers as per clause 24.0 at his own cost. The policy may be taken 

in joint names of the contractor and the SBI and the original policy may be lodged 

with the SBI. 

 

13.0  Inspection of Work: 

 

The SBI/Architect/Consultant or their representatives shall at all reasonable times 

have free access to the work site and/or to the workshop, factories or other places 

where materials are lying or from where they are obtained and the contractor shall 

give every facility to the SBI, Architect/Consultant and their representatives 
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necessary for inspection and examination and test of the materials and 

workmanship. No person unless authorized by the SBI/Architect/Consultant except 

the representative of public authorities shall be allowed on the work at any time. 

The proposed work either during its construction stage or its completion can also 

be inspected by the Chief Technical Examiner’s organization a wing of Central 

Vigilance Commission. 

 

14.0  Assignment and Subletting: 

 

The whole of work included in the contract shall be executed the contractor and he 

shall not directly entrust and engage or indirectly transfer, assign or underlet the 

contract or any part or share thereof or interest therein without the written consent 

of the Bank through the Architect and no undertaking shall relieve the contractor 

from the responsibility of the contractor from active superintendence of the work 

during its progress. 

 

15.0 Quality of materials, workmanship & Test: 

 

i) All materials and workmanship shall be best of the respective kinds described in 

the contract and in accordance with Architect/consultant instructions and shall be 

subject from time to time to such tests as the Architect/consultant may direct at the 

place of manufacture or fabrication or on the site or an approved testing laboratory. 

The contractor shall provide such assistance, instruments, machinery, labour, and 

materials as are normally required for examining, measuring, sampling, and testing 

any material or part of work before incorporation in the work for testing as may be 

selected and required by the Architect/consultant. 

 

ii)  Samples: 

 

All samples of adequate numbers, size, shades & pattern as per specifications 

shall be supplied by the contractor without any extra charges. If certain items 

proposed to be used are of such nature that samples cannot be presented or 

prepared at the site detailed literature / test certificate of the same shall be provided 

to the satisfaction of the Architect/consultant. Before submitting the sample / 

literature the contractor shall satisfy himself that the material / equipment for which 

he is submitting the sample / literature meet with the requirement of tender 

specification. Only when the samples are approved in writing by the Architect / 

consultant the contractor shall proceed with the procurement and installation of the 

particular material / equipment. The approved samples shall be the signed by the 

Architect / Consultant for identification and shall be kept on record at site office until 

the completion of the work for inspection / comparison at any time. The 

Architect/Consultant shall take reasonable time to approve the sample. Any delay 

that might occur in approving the samples for reasons of its not meeting the 

specifications or other discrepancies inadequacy in furnishing samples of best 

qualities from various manufacturers and such other aspects causing delay on the 

approval of the materials / equipment etc. shall be to the account of the contractor. 
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iii)  Cost of tests: 

 

The cost of making any test shall be borne by the contractor if such test is intended 

by or provided for in the specification or BOQ. 

 

iv)  Costs of tests not provided for 

 

If any test is ordered by the Architect/ Consultant which is either: 

 

If so, intended by or provided for or (in the cases above mentioned) is not so 

particularized, or though so intended or provided for but ordered by the Architect / 

Consultant to be carried out by an independent person at any place other than the 

site or the place of manufacture or fabrication of the materials tested or any 

Government / approved laboratory, then the cost of such test shall be borne by the 

contractor. 

 

16.0  Obtaining information related to execution of work: 

 

No claim by the contractor for additional payment shall be entertained which is 

consequent upon failure on his part to obtain correct information as to any matter 

affecting the execution of the work nor any misunderstanding or the obtaining 

incorrect information or the failure to obtain correct information relieve him from any 

risks or from the entire responsibility for the fulfillment of contract. 

 

17.0 Contractor’s superintendence: 

 

The contractor shall give necessary personal superintendence during the execution 

the works and as long, thereafter, as the Architect / Consultant may consider 

necessary until the expiry of the defect liability period, stated hereto. 

 

18.0  Quantities: 

 

The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have 

been prepared in accordance with the Indian Standard Method of Measurements. 

 

The rate quoted shall remain valid for variation of quantity against individual item to 

any extent subject to maximum variation of the contract value by 25%. The entire 

amount paid under Clause 20 hereof as well as amounts of prime cost and 

provision sums, if any, shall be excluded. 

 

Variation exceeding 25%: The items of work executed in relation to variation 

exceeding 25% shall be paid on the basis of provisions of clause 21(e) hereof. 

 

19.0  Works to be measured: 

 

The Architect/Consultant may from time to time intimate to the contractor that he 

required the work to be measured and the contractor shall forthwith attend or send 
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a qualified representative to assist the Architect in taking such measurements and 

calculation and to furnish all particulars or to give all assistance required by any of 

them. Such measurements shall be taken in accordance with the Mode of 

measurements detail in the specifications. The representative of the Architect / 

Consultant shall take measurements with the contractor’s representative and the 

measurements shall be entered in the measurement book. The contractor or his 

authorized representative shall sign all the pages of the measurement book in 

which the measurements have been recorded in token of his acceptance. All the 

corrections shall be duly attested by both representatives. No over writings shall be 

made in the Measurement Book (M.B.) Should the contractor not attend or neglect 

or omit to depute his representative to take measurements, the measurements 

recorded by the representative of the Architect / consultant shall be final. All 

authorized extra work, omissions and all variations made shall be included such 

measurement. 

 

20.0  Variations: 

 

No alteration, omission or variation ordered in writing by the Architect / consultant 

vitiates the contract.  

 

In case the SBI / Architect / Consultant thinks proper at any during the progress of 

works to make any alteration in, or additions to or omission from the works or any 

alteration in the kind or quality of the materials to be used therein, the Architect / 

Consultant shall give notice thereof in writing to the contractor shall confirm in 

writing within seven days of giving such oral instructions the contract shall alter to, 

add to, or omit from as the case may be in accordance with such notice but the 

contractor shall not do any work extra to or make any alterations or additions to or 

omissions from the works or any deviation from any of the provisions of the 

contract, stipulations, specifications or contract drawings without previous consent 

in writing of the Architect/ Consultant and the value of such extras, alterations, 

additions or omissions shall in all cases be determined by the Architect / Consultant 

and the same shall be added to or deducted from the contract value, as the case 

may be. 

 

21.0  Valuation of Variations: 

 

No claim for an extra shall be allowed unless it shall have been executed under the 

authority of the Architect / Consultant with the concurrence of the SBI as herein 

mentioned. Any such extra is herein referred to as authorized extra and shall be 

made in accordance with the following provisions. 

a) The net rates or prices in the contract shall determine the valuation of the extra 

work where such extra work is of similar character and executed under similar 

conditions as the work priced herein. 

Rates for all items, wherever possible should be derived out of the rates given 

in the priced BOQ. 

b) The net prices of the original tender shall determine the value of the items 

omitted, provided if omissions do not vary the conditions under which any 
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remaining items of works are carried out, otherwise the prices for the same 

shall be valued under sub clause (c) hereunder. 

c) Where the extra works are not of similar character and/or executed under 

similar conditions as aforesaid or where the omissions vary the conditions 

under which any remaining items or works are carried out, then the contractor 

shall within 7 days of the receipt of the letter of acceptance inform the Architect/ 

consultant of the rate which he intends to charge for such items of work, duly 

supported by analysis of the rate or rates claimed and the Architect/ consultant 

shall fix such rate or prices as in the circumstances in his opinion are 

reasonable and proper, based on the market rate. 

d) Where extra work cannot be properly measured or valued the contractor shall 

be allowed day work prices at the net rates stated in the tender, of the BOQ or, 

if not, so stated then in accordance with the local day work rates and wages for 

the district; provided that in either case, vouchers specifying the daily time (and 

if required by the Architect/Consultant) the workman’s name and materials 

employed be delivered for verifications to the Architect /consultant at or before 

the end of the week following that in which the work has been executed. 

e) It is further clarified that for all such authorized extra items where rates cannot 

be derived from the tender, the Contractor shall submit rates duly supported by 

rate analysis worked on the ‘market rate basis for material, labour hire / running 

charges of equipment and wastages etc. plus 15% towards establishment 

charges, contractor’s overheads and profit. Such items shall, not be eligible for 

escalation. 

 

22.0  Final Measurement: 

 

The measurement and valuation in respect of the contract shall be completed 

within six months of the virtual completion of the work. 

 

23.0  Virtual Completion Certificate (VCC): 

 

On successful completion of entire works covered by the contract to the full 

satisfaction of the SBI, the contractor shall ensure that the following works have 

been completed the satisfaction of the SBI: 

 

a)  Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s 

labour, equipment and machinery.  

 

b)  Demolish, dismantle and remove the contractor’s site office, temporary works, 

structure including labour sheds/camps and constructions and other items and 

things whatsoever brought upon or erected at the site or any land allotted to 

the contractor by the SBI not incorporated in the permanent works. 

 

c)  Remove all rubbish, debris etc. from the site and the land allotted to the 

contractor the SBI and shall clear, level and dress, compact the site as 

required by the SBI. 
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d)  Shall put the SBI in undisputed custody and possession of the site and all land 

allot by the SBI. 

 

e)  Shall hand over the work in a peaceful manner to the SBI. 

 

f)  All defects / imperfections have been attended and rectified as pointed out by 

the Architects to the full satisfaction of SBI. 

 

Upon the satisfactory fulfillment by the contractor as stated above, the contractor is 

entitled to apply to the Architect / consultant is satisfied of the completion of work. 

Relative to which the completion certificate has been sought, the Architect/ 

consultant shall within fourteen (14) days of the receipt of the application for 

completion certificate, issue a VCC in respect of the work for which the VCC has 

applied. 

 

This issuance of a VCC shall not be without prejudice to the SBI’s rights and 

contractor liabilities under the contract including the contractor’s liability for defects 

liability nor shall the issuance of VCC in respect of the works or work at any site be 

construction as a waiver of any right or claim of the SBI against the contractor in 

respect of or work at the site and in respect of which the VCC has been issued. 

 

24.0  Work by other agencies: 

 

The SBI / Architect / consultant reserves the rights to use premises and any portion 

the site for execution of any work not included in the scope of this contract which it 

may desire to have carried out by other persons simultaneously and the contractor 

shall not only allow but also extend reasonable facilities for the execution of such 

work. The contractor however shall not be required to provide any plant or material 

for the execution of such work except by special arrangement with the SBI. Such 

work shall be carried out in such manner as not to impede the progress of the 

works included in the contract. 

 

25.0  Insurance of works: 

 

25.1  Without limiting his obligations and responsibilities under the contract the contractor 

shall insure in the joint names of the SBI and the contractor against all loss or 

damages from whatever cause arising other than the excepted risks, for which he 

is responsible under the terms of contract and in such a manner that the SBI and 

contractor are covered for the period stipulated vide clause 27 of GCC and are also 

covered during the period of maintenance for loss or damage arising from a cause, 

occurring prior to the commencement of the period of maintenance and for any loss 

or damage occasioned by the contractor in the course of any operations carried out 

by him for the purpose of complying with his obligations under clause. 

 

a)  The Works for the time being executed to the estimated current contract value 

thereof, or such additional sum as may be specified together with the materials 

for incorporation in the works at their replacement value. 
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b)  The constructional plant and other things brought on to the site by the contractor 

to the replacement value of such constructional plant and other things. 

 

c)  Such insurance shall be affected with an insurer and in terms approved by the 

SBI which approval shall not be unreasonably withheld and the contractor shall 

whenever require produce to the Architect / consultant the policy if insurance 

and the receipts for payment of the current premiums. 

 

25.2  Damage to persons and property: 

 

The contractor shall, except if and so far as the contract provides otherwise 

indemnify the SBI against all losses and claims in respect of injuries or damages to 

any person or material or physical damage to any property whatsoever which may 

arise out of or in consequence of the execution and maintenance of the works and 

against all claims proceedings, damages, costs, charges and expenses whatsoever 

in respect of or in relation thereto except any compensation of damages for or with 

respect to: 

 

a)  The permanent use or occupation of land by or any part thereof. 

 

b)  The right of SBI to execute the works or any part thereof on, over, under, in or 

through any lands. 

 

c)  Injuries or damages to persons or properties which are unavoidable result of 

the execution or maintenance of the works in accordance with the contract 

 

d)  Injuries or damage to persons or property resulting from any act or neglect of 

the SBI their agents, employees or other contractors not being employed by 

the contractor or for or in respect of any claims, proceedings, damages, costs, 

charges and expenses in respect thereof or in relation thereto or where the 

injury or damage was contributed to by the contractor, his servants or agents 

such part of the compensation as may be just and equitable having regard to 

the extent of the responsibility of the SBI, their employees, or agents or other 

employees, or agents or other contractors for the damage or injury.  

 

25.3  Contractor to indemnify SBI: 

 

The contractor shall indemnify the SBI against all claims, proceedings, damages, 

costs, charges and expenses in respect of the matters referred to in the provision 

sub-clause 25.2 of this clause. 

 

25.4  Contractor’s superintendence: 

 

The contractor shall fully indemnify and keep indemnified the SBI against any 

action, claim, or proceeding relating to infringement or use of any patent or design 

or any alleged patent or design rights and shall pay any royalties which may be 
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payable in respect of any article or part thereof included in the contract. In the 

event of any claim made under or action brought against SBI in respect of such 

matters as aforesaid the contractor shall be immediately notified thereof and the 

contractor shall be at liberty, at his own expenses to settle any dispute or to 

conduct any litigation that may arise there from, provided that the contractor shall 

not be liable to indemnify the SBI if the infringement of the patent or design or any 

alleged patent or design right is the direct result of an order passed by the Architect 

/ consultant in this behalf. 

 

25.5  Third Party Insurance: 

 

25.5.1 Before commencing the execution of the work the contractor but without limiting his 

obligations and responsibilities under clause 24.0 of GCC shall insure against his 

liability for any material or physical damage, loss, or injury which may occur to any 

property including that of SBI, or to any person, including any employee of the SBI, 

by or arising out of the execution of the works or in the carrying out of the contract, 

otherwise than due to the matters referred to in the provision to clause 24.0 thereof. 

 

25.5.2 Minimum amount of Third-Party Insurance: 

 

Such insurance shall be affected with an insurer and in terms approved by the SBI 

which approval shall not be reasonably withheld and for at least the amount stated 

below. The contractor shall, whenever required, produce to them. Architect / 

consultant the policy or policies of insurance cover and receipts for payment of the 

current premiums. 

 

25.6  The minimum insurance cover for physical property, injury, and death is ₹5 Lakh 

per occurrence with the number of occurrences limited to four. After each 

occurrence contractor will pay additional premium necessary to make insurance 

valid for four occurrences always. 

 

25.7 Accident or Injury to workman: 

 

25.7.1 The SBI shall not be liable for or in respect of any damages or compensation 

payable at law in respect or in consequence of any accident or injury to any 

workmen or other person in the employment of the contractor or any sub-

contractor, save and except an accident or injury resulting from any act or default of 

the SBI or their agents, or employees. The contractor shall indemnify and keep 

indemnified SBI against all such damages and compensation, save and except as 

aforesaid, and against all claims, proceedings, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto. 

 

25.7.2 Insurance against accidents etc. to workmen: 

 

The contractor shall insure against such liability with an insurer approved by the 

SBI during the whole of the time that any persons are employed by him on the 

works and shall, when required, produce to the Architect / consultant such policy of 
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insurance and receipt for payment of the current premium. Provided always that, in 

respect of any persons employed by any sub-contractor the contractor’s obligation 

to insured as aforesaid under this sub-clause shall be satisfied if the sub-contractor 

shall have insured against the liability in respect of such persons in such manner 

that SBI is indemnified under the policy but the contractor shall require such sub-

contractor to produce to the Architect /consultant when such policy of insurance 

and the receipt for the payment of the current premium. 

 

25.7.3 Remedy on contractor’s failure to insure: 

 

If the contractor fails to effect and keep in force the insurance referred to above or 

any other insurance which he may be required to effect under the terms of contract, 

then and in any such case the SBI may effect and keep in force any such insurance 

and pay such premium or premiums as may be necessary for that purpose and 

from time to time deduct the amount so paid by the SBI as aforesaid from any 

amount due or which may become due to the contractor, or recover the same as 

debt from the contractor. 

 

25.7.4 Without prejudice to the other rights of the SBI against contractors. In respect of 

such default, the employer shall be entitled to deduct from any sum’s payable to 

the contractor the amount of any damage’s costs, charges, and other expenses 

paid by the SBI and which are payable by the contractors under this clause. The 

contractor shall upon settlement by the Insurer of any claim made against the 

insurer pursuant to a policy taken under this clause, proceed with due diligence to 

rebuild or repair the works destroyed or damaged. In this event all the monies 

received from the Insurer in respect of such damage shall be paid to the contractor 

and the Contractor shall not be entitled to any further payment in respect of the 

expenditure incurred for rebuilding or repairing of the materials or goods destroyed 

or damaged. 

 

26.0  Commencement of Works: 

 

The date of commencement of the work will be reckoned as the recorded date of 

handing over site by SBI or15 (Fifteen) days from the date of issue of Letter of 

Acceptance of the Bank, whichever is later. 

 

27.0  Time for Completion: 

 

Time is essence of the contract and shall be strictly observed by the contractor. 

The entire work shall be completed within a period of 180 days (6 months) from the 

date of commencement. If required in the contract or as directed by the Architect / 

consultant. The contractor shall complete certain portions of work before 

completion of the entire work. However, the completion date shall be reckoned as 

the date by which the whole work is completed as per the terms of the contract. 
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28.0  Extension of Time: 

 

If, in the opinion of the Architect/consultant, the work be delayed for reasons 

beyond the control of the contractor, the Architect/consultant may submit a 

recommendation to the SBI to grant a fair and reasonable extension of time for 

completion of work as per the terms of contract. If the contractor needs an 

extension of time for the completion of work or if the completion of work is likely to 

be delayed for any reasons beyond the due date of completion as stipulated in the 

contract, the contractor shall apply to the SBI through the Architect’ Consultant in 

writing at least 30 days before the expiry of the scheduled time and while applying 

for extension of time he shall furnish the reason in detail and his justification if any, 

for the delays. The Architect/consultant shall submit their recommendations to the 

SBI in the prescribed format for granting extension of time. While granting 

extension of time the contractor shall be informed the period extended time which 

will qualify for levy of liquidated damages. For the balance period in excess of 

original stipulated period and duly sanctioned extension of time by the provision of 

liquidated damages as stated under clause 8.0 of GCC shall become applicable. 

Further the contract shall remain in force even for the period beyond the due date 

of completion irrespective whether the extension is granted or not. 

 

29.0 Rate of Progress: 

 

Whole of the materials, plant and labour to be provided by the contractor and the 

mode, manner and speed of execution and maintenance of the works are to be of a 

kind and conducted in a manner to the satisfaction of the Architect / consultant. 

Should the rate of progress of the work or any part thereof be at any time be in the 

opinion of the Architect / consultant too slow to ensure the completion of the whole 

of the work the prescribed time or extended time for completion the Architect / 

consultant shall thereupon take such steps as considered necessary by the 

Architect / consultant to expedite progress so as to complete the works by the 

prescribed time or extended time. Such communications from the Architect / 

consultant neither shall relieve the contractor from fulfilling obligations under the 

contract nor he will be entitled to raise any claims arising out of such directions.  

 

30.0 Work During Nights and Holidays: 

 

Subject to any provision to the contrary contained in the contract no permanent 

work shall save as herein provided be carried on during the night or on holidays 

without the permission in writing of the Architect / consultant, save when the work is 

unavoidable or absolutely necessary for the saving of life or property or for the 

safety of the work in which case the contractor shall immediately advise the 

Architect / consultant. However, the provisions of the clause shall not be applicable 

in the case of any work which becomes essential to carry by rotary or double shifts 

in order to achieve the progress and quality of the part of the works being 

technically required and continued with the prior approval of the Architect / 

consultant at no extra cost to the SBI. 
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All work at night after obtaining approval from competent authorities shall be 

carried out without unreasonable noise and disturbance. 

 

31.0  No Compensation or Restrictions of Work: 

 

If at any time after acceptance of the tender SBI shall decide to abandon or reduce 

the scope of work for any reason whatsoever and hence not require the whole or 

any part of the work to be carried out. The Architect / consultant shall give notice in 

writing that effect to the contractor and the contractor shall act accordingly in the 

matter. The contractor shall have no claim to any payment of compensation or 

otherwise whatsoever, on account of any profit or advantage which he might have 

derived from the execution of the Work fully but which he did not derive in 

consequence of the foreclosure of the whole or part of the work. 

 

Provided that the contractor shall be paid the charges on the cartage only of 

materials actually and bona-fide brought to the site of the work by the contractor 

and rendered surplus as a result of the abandonment, curtailment of the work or 

any portion thereof and then taken back by the contractor, provided however that 

the Architect / Consultant shall have in such cases the option of taking over all or 

any such materials at their purchase price or a local current rate whichever is less. 

 

In case of such stores having been issued from SBI stores and returned by the 

contractor to stores, credit shall be given to him at the rates not exceeding those at 

which were originally issued to the contractor after taking into consideration and 

deduction for claims on account of any deterioration or damage while in the 

custody of the contractor and in this respect the decision of Architect / consultant 

shall be final. 

 

32.0 Suspension of Work: 

 

i)  The contractor shall, on receipt of the order in writing of the Architect / consultant 

(whose decision shall be final and binding on the contractor) suspend the progress 

of works or any part thereof for such time and in such manner as Architect 

/consultant may consider necessary so as not to cause any damage or injury to the 

work already done or endanger the safety thereof for any of following reasons: 

 

a) On account any default on the part of the contractor, or 

b) For proper execution of the works or part thereof for reasons other than the 

default the contractor, or  

c)  For safety of the works or part thereof.  

 

The contractor shall, during such suspension, properly protect and secure the 

works the extent necessary and carry out the instructions given in that behalf by the 

Architect / consultant. 

 

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 
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The contractor shall be entitled to an extension of time equal to the period of every 

such suspension. No compensation whatsoever shall be paid on this account. 

 

33.0 Action When the Whole Security Deposit is Forfeited: 

 

In any case in which under any clause or clauses of this contract, the Contractor 

shall have rendered himself liable to pay compensation amounting to the whole of 

his security deposit the Architect / consultant shall have the power to adopt any of 

the following course as they may deem best suited to the interest of the SBI: 

 

a) To rescind the contract (of which rescission notice in writing to the contractor by - 

Architect / consultant shall be conclusive evidence) and in which case the security, 

deposit of the contractor shall be forfeited and be absolutely at the disposal of SBI. 

 

b) To employ labour paid by the SBI and to supply materials to carry out the work, or 

part of the work, debiting the contractor with the cost of the labour and materials 

cost of such labour and materials as worked out by the Architect/consultant shall 

final and conclusive against the contractor) and crediting him with the value of the 

work done, in all respects in the same manner and at the same manner and at the 

same rates as if it had been carried out by the contractor under the terms of this 

contract certificate of Architect /consultant as to the value of work done shall be 

final conclusive against the contractor. 

 

c) To measure up the work of the contractor, and to take such part thereof as shall  

unexecuted, out of his hands, and to give it to another contractor to complete in 

which case any expenses which may be incurred in excess of the sum which would 

have been paid to the original contractor, if the whole work had been executed by 

him ( The amount of which excess the certificates in writing of the Architects / 

consultant shall  final and conclusive) shall be borne by original contractor and may 

be deducted f any money due to him by SBI under the contract or otherwise, or 

from his security deposit or the proceeds of sale thereof, or sufficient part thereof. 

 

In the event of any of above courses being adopted by the SBI the contractor shall 

have no claim to compensation for any loss sustained by him by reasons of his 

having purchased or procured any material or entered into any engagements or 

make any advances on account of, or with a view to the execution of the work or 

the performance of the contract and in case the contract shall be rescind under the 

provision aforesaid, the contractor shall not be entitled to recover or to be paid any 

sum or any work thereto for actually performed under this contract, unless, and 

until the Architect / consultant will have certified in writing the performance of such 

work and the value payable in respect thereof, and he shall only be entitled to be 

paid the value so certified. 

 

34.0  Owner’s Right to Terminate the Contract: 

 

If the contractor being an individual or a firm commit any ‘Act of insolvency’ or shall 

be adjusted an insolvent or being an incorporated company shall have an order for 
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compulsory winding up voluntarily or subject to the supervision of Govt. and of the 

Official Assignee of the liquidator in such acts of insolvency or winding up shall be 

unable within seven days after notice to him to do so, to show to the reasonable 

satisfaction of the Architect / Consultant that he is able to carry out and fulfill the 

contract, and to dye security therefore if so required by the Architect / Consultant or 

if the contractor (whether an individual firm or incorporated Company) shall suffer 

execution to be issued or shall suffer any payment under this contract to be 

attached by or on behalf of any of the creditors of the contractor. 

 

Or shall assign or sublet this contract without the consent in writing of the SBI 

through the Architect/Consultant or shall charge or encumber this contract or any 

payment due to which may become due to the contractor there under: 

 

a) has abandoned the contract; or 

 

b)  has failed to commence the works, or has without any lawful excuse under 

these conditions suspended the progress of the works for 15 days after 

receiving from the SBI through the Architect / consultant written notice to 

proceed, or 

 

c)  has failed to proceed with the works with such diligence and failed to make 

such due progress as would enable the works to be completed within the time 

agreed upon, or has failed to remove the materials from the site or to pull down 

and replace work within seven days after written notice from the SBI through 

the Architect / Consultant that the said materials were condemned and rejected 

by the Architect/consultant under these conditions; or has neglected or failed 

persistently to observe and perform all or any of the acts matters or things by 

this contract to be observed and performed by the contactor for seven days 

after written notice shall have been given to the contractor to observe or 

perform the same or has to the detriment of good workmanship or in defiance 

of the SBI or Architect’s / consultant’s instructions to the contrary subject any 

part of the contract. Then and in any of said cases the SBI and or the Architect 

/ consultant, may not withstanding any previous waiver, after giving seven 

days’ notice in writing to the contractor, determine the contract, but without 

thereby affecting the powers of the SBI or the Architect / consultant or the 

obligation and liabilities of the contractor the whole of which shall continue in 

force as fully as if the contract had not been  determined and as if the works 

subsequently had been executed by or on behalf of the contractor. And, further 

the SBI through the Architect / consultant their agents or employees may enter 

upon and take possession of the work and all plants, took scaffoldings, 

materials, sheds, machineries lying upon the premises or on the adjoining 

lands or roads use the same by means of their own employees or workmen in 

carrying on and completing the work or by engaging any other contractors or 

persons to the work and the contractor shall not in any was interrupt or do any 

act, matter or thing to prevent or hinder such other contractor or other persons 

employed for complement and finishing or using the materials and plant for the 

works. 
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When the works shall be completed or as soon thereafter as convenient the SBI or 

Architect / consultant shall give a notice in writing to the contractor to remove his 

surplus materials and plants and should the contractor fail to do so within 14 days 

after receive thereof by him the SBI sell the same by publication, and after due 

publication, and shall, adjust the amount realized by such auction. The contractor 

shall have no right to question any of the act of the SBI incidental to the sale of the 

materials etc. 

 

35.0  Certificate of Payment: 

 

The contractor shall be entitled under the certificates to be issued by the Architect / 

consultant to the contractor within 10 working days from the date of certificate to 

payment from SBI from time to time. The SBI shall recover the statutory recovering 

other dues including the retention amount from the certificate of payment. 

 

Provided always that the issue of any certificate by the Architect / consultant during 

progress of works or completion shall not have effect as certificate of satisfaction 

relieve the contractor from his liability under clause. 

 

The Architect / consultant shall have power to withhold the certificate if the work or 

in part thereof is not carried out to their satisfaction. 

 

The Architect / consultant may by any certificate make any corrections required 

previous certificate. 

 

The SBI shall modify the certificate of payment as issued by the Architect / 

consultant from time to time while making the payment. 

 

The contractor shall submit interim bills only after taking actual measurements and 

properly recorded in the Measurement Book (M. B.). 

 

The Contractor shall not submit interim bills when the approximate value of work 

done by him is less than ₹30.00 Lakh and the minimum interval between two such 

bills shall be one month. 

 

The final bill may be submitted by contractor within a period of one month from the 

date of virtual completion and Architect / consultant shall issue the certificate of 

payment within a period of two months. The SBI shall pay the amount within a 

period of three months from the date of issue of certificate provided there is no 

dispute in respect of rates and quantities. 

 

The contractor shall submit the interim bills in the prescribed format with all details. 
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36.0   A. Settlement of Disputes and Arbitration: 

 

Except where otherwise provided in the contract all questions and disputes relating 

to the meaning of the specifications, design, drawings and instructions herein 

before mentioned and as to the quality of workmanship or materials used on the 

work or as to any other question, claim, right, matter or thing whatsoever in any 

way arising out of or relating to the contract, designs, drawings specifications, 

estimates, instructions orders or these conditions or otherwise concerning the work 

or the execution or failure to execute the same whether arising during the progress 

of the work or after the cancellation, termination, completion or abandonment 

thereof shall be dealt with as mentioned hereinafter:  

 

i) If the contractor considers that he is entitled to any extra payment or compensation 

in respect of the works over and above the amounts admitted as payable by the 

Architect or in case the contractor wants to dispute the validity of any deductions or 

recoveries made or proposed to be made from the contract or raise any dispute, 

the contractor shall forthwith give notice in writing of his claim, or dispute to the Dy. 

General Manager (Estate)and endorse a copy of the same to the Architect, within 

30 days from the date of disallowance thereof or the date of deduction or recovery. 

The said notice shall give full particulars of the claim, grounds on which it is based 

and detailed calculations of the amount claimed and the contractor shall not be 

entitled to raise any claim nor shall the Bank be in any way liable in respect of any 

claim by the contractor unless notice of such claim shall have been given by the 

contractor to the Dy. General Manager (Estate)in the manner and within the time as 

aforesaid. The Contractor shall be deemed to have waived and extinguished all his 

rights in respect of any claim not notified to the Dy. General Manager (Estate)in 

writing in the manner and within the time aforesaid.  

 

ii) The Dy. General Manager (Estate)shall give his decision in writing on the claims 

notified by the Contractor. The Contractor may within 30 days of the receipt of the 

decision of the Dy. General Manager (Estate) submit his claims to the conciliating 

authority namely the General Manager (OL&CS) for conciliation along with all 

details and copies of correspondence exchanged between him and the Dy. General 

Manager (Estate). 

 

iii) If the conciliation proceedings are terminated without settlement of the disputes, the 

contractor shall, within a period of 30 days of termination thereof shall give a notice 

to the Dy. Managing Director (HR) & Corporate Development Officer of the Bank for 

appointment of an arbitrator to adjudicate the notified claims falling which the 

claims of the contractor shall be deemed to have been considered absolutely 

barred and waived. 

 

iv) Except where the decision has become final, binding and conclusive in terms of the 

contract, all disputes or differences arising out of the notified claims of the 

contractor as aforesaid, and all claims of the Bank shall be referred for adjudication 

through arbitration by the Sole Arbitrator appointed by the Dy. Managing Director 

(HR) &Corporate Development Officer. It will also be no objection to any such 
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appointment that the Arbitrator so appointed is a technically competent person not 

below the rank of Superintending Engineer or equivalent position in Public Sector 

Banks / CPSEs, CPWD, LIC, RBI etc. If the arbitrator so appointed is unable or 

unwilling to act or resigns his appointment or vacates his office due to any reason 

whatsoever another sole arbitrator shall be appointed in the manner aforesaid by 

the said Dy. Managing Director (HR) & Corporate Development Officer. Such 

person shall be entitled to proceed with the reference from the stage at which it was 

left by his predecessor. 

 

It is a term of this contract that the party invoking arbitration shall give a list of 

disputes with amounts claimed in respect of each dispute along with the notice for 

appointment of arbitrator. 

 

It is also a term of this contract that no person other than a person appointed by 

such Dy. Managing Director (HR) & CDO as aforesaid should act as arbitrator. 

 

The conciliation and arbitration shall be conducted in accordance with the 

provisions of the Arbitration & Conciliation Act 1996 or any or any statutory 

modification or re-enactment thereof and the rules made there under. 

 

It is also a term of the contract that if any fees are payable to the Arbitrator these 

shall be paid equally by both the parties. However, no fees will be payable to the 

arbitrator if he is a Bank Officer. 

 

It is also a term of the contract that the Arbitrator shall be deemed to have entered 

on the reference on the date he issues notice to both the parties calling them to 

submit their statement of claims and counter statement of claims. The venue of the 

arbitration shall be such place as may be fixed by the arbitrator in his sole 

discretion. The fees, if any of the arbitrators shall, if required to be paid before the 

award is made and published, be paid half and half by each of the parties. The cost 

of the reference and of the award (including the fees, if any of the arbitrator) shall 

be in the discretion of the arbitrator who may direct to any by whom and din what 

manner, such costs or any part thereof, shall be paid and fix or settle the amount of 

costs to be so paid.   

 

37.0  Water Supply: 

 

The contractor shall make his own arrangements for water required for the work 

and nothing extra will be paid for the same. This will be subject to the following 

condition: 

 

i)  That the water used by the contractor shall be fit for construction purposes to 

the satisfaction of the Architect / consultant.  

 

ii)  The contractor shall make alternative arrangements for the supply of water if 

the arrangement made by the contractor for procurement of water in the 

opinion of the Architect / consultant is unsatisfactory. 
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37.1 The contractor shall construct temporary well / tube well in SBI land for taking water 

for construction purposes only after obtaining permission in writing from the SBI. 

The contractor has to make his own arrangements for drawing and distributing the 

water at his own cost. He has to make necessary arrangements. To avoid any 

accidents or damages caused due to construction and subsequent maintenance of 

the wells. He has to obtain necessary approvals from local authorities, if required, 

at his own cost. He shall restore the ground to its original condition after wells are 

dismantled on completion of work or hand over the well to the SBI without any 

compensation as directed by the Architect / consultant. 

 

38.0  Power Supply: 

 

The contractor shall make his own arrangements for power distribution system for 

driving plant or machinery for the work and for lighting purpose at his own cost. The 

cost of running and maintenance of the plants are to be included in his tender 

prices. He shall pay all fees and charges required for the power supply and include 

the same in his tendered rates and hold the owner free from all such costs. He has 

to obtain necessary approval from the appropriate authorities, if required. 

 

39.0  Treasure Trove Etc.: 

 

Any treasure trove, coin or object antique which may be found on the site shall be 

the property of SBI and shall be handed over to the bank immediately. 

 

40.0 Method of Measurement: 

 

Unless otherwise mentioned in the schedule of quantities or in mode of 

measurement, the measurement will be on the net quantities or work produced in 

accordance with up-to-date rules laid down by the Bureau of Indian Standards. In 

the event any dispute / disagreement the decision of the Architect / consultant shall 

be final and binding on the corrector. 

 

41.0  Maintenance of Registers: 

 

The contractor shall maintain the following registers as per the enclosed perform at 

site of work and should produce the same for inspection of SBI / Architect / 

Consultant whenever desired by them. The contractor shall also maintain the 

records / registers as required by the local authorities / Govt. from time to time. 

i)  Register for secured advance  

ii) Register for hindrance to work  

iii)  Register for running account bill  

iv)  Register for labour 
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42.0  Force Majeure: 

 

42.1  Neither contractor nor SBI shall be considered in default in performance of the 

obligations if such performance is prevented or delayed by events such as war, 

hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, 

epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or 

any act of god or for any other cause beyond the reasonable control of the party 

affected or prevents or delayed. However, a notice is required to be given within 30 

days from the happening of the event with complete details, to the other party to 

the contract, if it is not possible to serve a notice, within the shortest possible period 

without delay. 

 

42.2  As soon as the cause of force majeure has been removed the party whose ability 

perform its obligations has been affected, shall notify the other of such cessation 

and the actual delay incurred in such affected activity adducing necessary evidence 

in support thereof. 

 

42.3  From the date of occurrence of a case of force majeure obligations of the party 

affected shall be suspended during the continuance of any inability so caused. With 

the caused itself and inability resulting there from having been removed, the agreed 

time of completion of the respective obligations under this agreement shall stand 

extended a period equal to the period of delay occasioned by such events. 

 

42.4  Should one or both parties be prevented from fulfilling the contractual obligations 

by state of force majeure lasting to a period of 6 months or more the two parties 

shall mutually decide regarding the future execution of this agreement. 

 

43.0  Local Laws, Acts Regulations: 

 

The contractor shall strictly adhere to all prevailing labour laws inclusive at contract 

labour (regulation and abolition act of 1970) and other safety regulations. The 

contractors should comply with the provision of all labour legislation including the 

latest requirements of the Acts, laws, any other regulations that are applicable to 

the execution of the project. 

 

i)  Minimum wages Act 1948 (Amended) 

ii)  Payment of wages Act 1936 (Amended) 

iii)  Workmen’s compensation Act 1923 (Amended) 

iv)  Contract Labour regulation and abolition act 1970 and central rules 1971 

(Amended) 

v)  Apprentice act 1961 (amended) 

vi)  Industrial employment (standing order) Act 1946 (Amended) 

vii)  Personal injuries (Compensation insurance) act 1 963 and any other 

modifications 

viii)  Employees’ provident fund and miscellaneous provisions Act 1952 and 

amendment thereof 

ix)  Shop and establishment act 
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x)  Any other act or enactment relating thereto, and rules framed there under from 

time to time. 

 

44.0  Accidents: 

 

The contractor shall immediately on occurrence of any accident at or about the site 

or in connection with the execution of the work report such accident to the Architect 

/ consultant. The contractor shall also such report immediately to the competent 

authority whenever such report is required to be lodged by the law and take 

appropriate actions thereof. 
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SPECIAL CONDITION OF CONTRACT 

1.0 Scope of work 

 

The scope of work is to carry out External Paving Work, Replacing External 

Plumbing Lines, External Painting. 

 

2.0  Address of site 

 

The site is located of Cauvery Building, located at Plot No.42 New Link Road, 

Bhagat Singh I-II Andheri–(W) Mumbai-400053. 

 

3.0  Dimensions and levels 

 

All dimensions and levels shown on the drawings shall be verified by the contractor 

and the site and he will be held responsible for the accuracy and maintenance of. 

All the dimensions and the levels. Figured dimensions are in all cases to be 

accepted and dimension shall be scaled. Large scale details shall take precedence 

over small scale drawings. In case of discrepancy the contractor shall ask for 

clarification from the Architect / consultant before proceeding with the work. 

 

4.0 Notice of operation  

 

The contractor shall not carry out any important operation without the Consent in 

with from the Architect / consultant: 

 

5.0 Construction records  

 

           The contractor shall keep and provide to the Architect / consultant full and accurate 

records of the dimensions and positions of all new work and any other information 

necessary to prepare complete drawings recording details of the work as 

construction. 

 

6.0  Safety of adjacent structures and trees 

 

The contractor shall provide and erect to the approval of the Architect / consultant 

supports as may be required to effectively protect all structures and protective give 

to trees, which may be endangered by the execution of the works or otherwise 

such permanent measures as may be required by the Architect to protect the tree 

structures.  

 

7.0  Temporary works 

 

Before any temporary works are commenced the contractor shall submit at least in 

advance to the Architect / consultant for approval complete drawings of all 

temporary works he may require for the execution of the works. The contractor 

shall carry out the modifications relating to strength, if required by the Architect / 

consultant may require in accordance with the conditions of contract at his own 
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cost the contractor shall be solely responsible for the stability and safety of all 

temporary works and unfinished works and for the quality of the permanent works 

resulting from the arrangement eventually adopted for their execution. 

 

8.0  Water, Power and other facilities 

 

a)  The rate quoted by the contractor shall include all expenses that are required for 

providing all the water required for the work and the contractor shall make his own 

arrangements for the supply of good quality water suitable for the construction and 

good quality drinking water for their workers If necessary the contractor has to sink 

a tube well / open well and bring water by means of tankers at his own cost for the 

purpose. The SBI will not be liable to pay any charges in connection with the 

above. 

 

b)  The rate quoted in the tender shall include the expenses for obtaining and 

maintaining power connections and shall pay for the consumption charges as 

instructed. 

c) The contractors for other trades directly appointed by the SBI shall be entitled to 

take power and water connections from the temporary water and power supply 

obtained by the contractor However, the contractor concerned shall make their own 

arrangements to draw the supply and pay directly the actual consumption charges 

at mutually agreed rates between them. All municipal charges for drainage and 

water connection for Construction purposes shall be borne by the contactor and 

charges payable for permanent connections, if any, shall be initially paid by the 

contactor and the SBI will reimburse the amount on production of receipts 

d)  The SBI as well as the Architect / consultant shall give all possible assistance to 

the Contractor’s to obtain the requisite permission from the various authorities, but 

the responsibility for obtaining the same in time shall be of the contractor 

 

9.0  Facilities for contractor’s employees 

 

The contractor shall make his own arrangement for the housing and welfare of his 

staff and workmen including adequate drinking water facilities. The contractor shall 

also make the arrangements at his own cost for transport where necessary for his 

staff and workmen to and from site of work at his own cost.  

 

10.0  Lighting of works 

 

The contractor shall at all times provide adequate and approved lighting as 

required for the proper execution and supervision and inspection of work. 

 

11.0  Firefighting arrangements 

 

i)  The contractor shall provide suitable arrangement for firefighting at his own cost. 

This purpose he shall provide requisite number of fire extinguishers and adequate 

number of buckets, some of which are to be always kept filled with sand and some 
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with water this equipment shall be provided at suitable prominent and easily 

accessible place and shall be properly maintained. 

 

ii)       Any deficiency in the fire safety or unsafe conditions shall be corrected by the 

contractor at his own cost and, to the approval of the relevant authorities. The 

contractor makes the following arrangements at his own cost but not limited the 

following: 

 

a) Proper handling, storage and disposal of combustible materials and waste. 

 

b) Work operations which can create fire hazards. 

 

c) Access for fire-fighting equipment. 

 

d) Type, number and location of containers for the removal of surplus materials 

and rubbish. 

 

e) Type, size, number and location of fire extinguishers or other tire fighting 

equipment. 

 

f)  General house keeping 

 

12.0  Site order book 

 

A site order book shall be maintained at site for the purpose of quick 

communication between the Architect / Consultant. Any communication relating to 

the work may be conveyed through records in the site order book. Such a 

communication from one party to the other shall be deemed to have been 

adequately served in terms of contract Each site order book shall have machine 

numbered pages in triplicate and shall carefully maintained and preserved by the 

contractor and shall be made available to the Architect / consultant as and when 

demanded- Any instruction which the Architect /consultant may like to issue to the 

contractor or the contractor may like to bring to the Architect / consultant two copies 

of such instructions shall be taken from the site order book and one copy will be 

handed over to the party against proper acknowledgment and the second copy will 

be retained for their record. 

 

13.0  Temporary fencing/ barricading 

 

The contractor shall provide and maintain suitable temporary fencing / barricading 

and gates at his cost to adequately enclose all boundaries of the site for the 

protection of the public and for the proper execution and security of the work and in 

accordance with the requirement of the Architect I consultant and regulations of 

local authorities. These shall be altered, relocated and adopted from time to time as 

necessary and removed on completion of the work. 
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14.0  Site meetings 

 

Site meetings will be held to review the progress and quality evaluation. The 

contractor shall depute a senior representative along with the site representative 

and other staff of approved sub-contractors and suppliers as required to the site 

meetings and ensure all follow up actions. Any additional review meetings shall he 

held if required by the Architect / consultant.  

 

15.0  Disposal of refuse 

 

The contractor shall cart away all debris, refuse etc. arising from the work from the 

site and deposit the same as directed by the Architect / consultant at his own cost. 

It is the responsibility of the contractor to obtain from the local authorities 

concerned to the effect that all rubbish arising out of contractor’s activities at the 

construction site, or any other off-site activities borrow pits has been properly 

disposed of. 

 

16.0 Contractor to verify site measurement. 

 

The contractor shall check and verify all site measurements whenever requested 

other specialist contractors or other sub-contractors to enable them to prepare the 

own shop drawing and pass on the information with sufficient promptness as will in 

any way delay the works. 

 

17.0 Displaying the name of the work 

 

The contractor shall put up a name board of suitable size as directed by the 

Architect / consultant indicating therein the name of the project and other details as 

given by the Architect / consultant at his own cost and remove the same on 

completion of work.  

 

18.0  As built drawings 

 

i) For the drawings issued to the contractor by the Architect / Consultant. The 

Architect Consultant will issue two sets of drawings to the Contractor for the 

items for some changes have been made. From the approved drawings as 

instructed by the SBI / Architect / Consultant. The contractor will make the 

changes made on these copies and return these copies to the Architect / 

Consultant for their approval. In cases revision is required or the corrections are 

not properly marked the Architect / Consultant will point out the discrepancies to 

the contractor. The contractor will have to incorporate these corrections and / or 

attend to discrepancies either on copies as directed by the Architect / 

consultant and resubmit to him for approval. The Architect / consultant will 

return one copy duly approved by him. 
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ii) For the drawings prepared by the contractor 

 

The contractor will modify the drawing prepared by him wherever the changes 

made by the SBI / Architect / Consultant and submit two copies of such modified 

drawings to the Architect / Consultant for approval. The Architect / consultant will 

return one copy of the approved drawing to the contractor. 

 

19.0 Approved make 

 

The contractor shall provide all materials from the list of approved makes at his 

own cost and also appoint the specialized agency for the waterproofing anti-

termite, aluminum doors and windows and any other item as specified in the 

tender. The Architect / Consultant may approve any make / agency within the 

approved list as given in the tender after inspection of the sample/mockup. 

 

20.0  Procurement of materials 

 

The contractor shall make his own arrangements to procure all the required 

materials for the work. All wastages and losses in weight shall be to the 

contractor’s account. 

 

21.0  Excise Duty, Taxes, Leveis etc. 

 

The contractor shall pay and be responsible for payment of all taxes, duties, levies, 

royalties, fees, cess or charges in respect of the works including but not limited to 

sales tax, tax on works contract excise duty, and octroi, payable in respect of 

materials, equipment plant and other things required for the contact. All of the 

aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s 

account and the SBI shall not be required to pay any additional or extra amount on 

this account. Variation of taxes, duties, fees, levies etc. if any, till completion of 

work shall be deemed to be included in the quoted rates and no extra amount on 

this account. Variation of taxes, duties, fees, levies etc. if any, till completion of 

work shall be deemed to be included in the quoted rates and no extra claim on this 

account will in any case be entertained. If a new tax or duty or levy or cess or 

royalty or octroi is imposed under as statutory law during the currency of contract 

the same shall be borne by the contractor. 

 

22.0  Acceptance of tender 

 

The SBI shall have the right to reject any or all tenders without assigning any 

reason. They are not to bind to accept the lowest or any tender and the tenderer or 

tenderers shall have no right to question the acts of the SBI. However adequate 

transparency would be maintained by the SBI. 
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23.0 Photographs: 

 

• The Contractor shall at his own expense supply to the Architects with duplicate 

hard copies of large photographs not less than 25 cm. x 20 cm. (10” x 8”) of the 

works, taken from two approved portions of each building, at intervals of not 

more than one month during the progress of the work or at every important 

stage of construction. 

 

• In addition to above, the contractor shall be bound to submit adequate no. of site 

photographs along with each Running Bill for the project clearing showing major 

progress of work measured and claimed therein failing which the Architect / SBI 

may consider returning the Bill to the contractor and no claim for delay on this 

account will be entertained.  
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SAFETY CODE 

 

1.  All personnel as site should be with Helmets and Safety Boots with some 

Identification Mark. Visitors also should be ensured that these are used properly. 

 

2.  First Aid Box should be kept at site with all requisite materials. 

 

3.  No one should be allowed to inspect / work at a height without Safety Belt. 

 

4. Suitable scaffolds should be provided for workmen for all works that cannot safely 

be done from the ground, or from solid construction except such short period work 

as can be done safely from ladders. When a ladder is used an extra Mazdoor shall 

be engaged for holding the ladder and if the ladder is used for carrying materials as 

well as suitable footholds and handholds shall be provided on the ladder and the 

ladder shall be given an inclination not steeper than ¼ : 1 (¼ horizontal and 1 

vertical). 

 

5.  Scaffolding or staging more than 3.5 meters above the ground or floors, swung or 

suspended from an overhead support or erected with stationary support shall have 

a guard rail properly attached, bolted, braced and otherwise secured at least 1 

Meter high above the floor or platform of such scaffolding or staging and extending 

along the entire length of the outside and ends thereof with only such openings as 

may be necessary for the delivery of materials. Such scaffolding or staging shall be 

so fastened as to prevent it from swaying from the building or structure. 

 

6.        Working platforms, Gangways, and Stairways should be so constructed that they do 

not sag unduly or unequally, and if the height of the platform or the Gangway or the 

Stairway is more than 3-5 Meters above ground level or floor level they should be 

closely boarded, should have adequate width and should be suitably fenced, as 

described. 

 

7.  Every opening in the floor of a building or in a working platform be provided with 

suitable means to prevent the fall of persons or materials by providing suitable 

fencing or railing whose minimum height shall be 1 meter. 

 

8.  Safe means of access shall be provided to all working platforms and other working 

places. Every ladder shall be securely fixed. No portable single ladder shall be over 

9 Meters in length while the width between side rails in rung ladder shall in no case 

be less than 30cms for ladder up to and including Meters in length. For longer 

ladders this width should be increased at least 6mm for each additional 30 cms. 

Uniform step spacing shall not exceed 30 cms. 

 

 

9.  Adequate precautions shall be taken to prevent danger from electrical equipment. 

For electrical on-line works gloves, rubber mats, and rubber shoes shall be used. 
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10. for each 30 Meters length or fraction thereof. Ladder shall be extended from bottom 

of the trench to at least 1 Meter above the surface of the ground. The sides of the 

trenches, which are 1.5 Meters or more in depth shall be stepped back to give 

suitable slope, or securely held by timber bracing, so as to avoid the danger of 

sides collapsing. The excavated materials shall not be placed within 1.5 Meters of 

the edge of the trench or half of the depth of the trench whichever is more cuttings 

shall be done from top to bottom. Under no circumstances undermining or under 

cutting shall be done. 

 

11.  Before any demolition work is commenced and also during the process of 

the work: 

 

a) All roads and open areas adjacent to the Work Site shall either be closed or 

suitably protected. 

b) No electrical cable or apparatus which is liable to be a source of danger over a 

cable or apparatus used by the operator shall remain electrically charged.  

c) All practical steps shall be taken to prevent danger to persons employed from 

risk or fire or explosion or flooding. No floor, roof or other part of the building 

shall be so over-loaded with debris or materials as to render it unsafe.  

d) All necessary personal safety equipment as considered adequate by the Site 

Engineer should be kept available for the use of the persons employed on the 

Site and maintained in a condition suitable for immediate use; and the 

Contractor should take adequate steps to ensure proper use of equipment by 

those concerned.  

e) Workers employed on mixing Asphaltic materials, cement and lime mortars 

shall be provided with protective footwear and protective goggles.  

f) Those engaged in white washing and mixing or stacking of cement bags or any 

materials which is injurious to the eyes shall be provided with protective 

goggles.  

g) Those engaged in welding works shall be provided with Welder’s protective 

eye-shields.  

h) Stone breakers shall be provided with protective goggles and protective 

clothing and seated at sufficiently safe intervals.  

i) When workers are employed in sewers and manholes, which are in use, the 

Contractor shall ensure that the manhole covers are opened and are ventilated 

at least for an hour before the workers are allowed to get into the manholes 

and the manholes so opened shall be cordoned off with suitable railing and 

provided with warning signals and boards to prevent accident to the Public.  

 

 

12. Use of hoisting machines and tackle including their attachments, anchorage and 

support shall conform to the following standard or conditions:- 

a) These shall be of good mechanical construction, sound material and adequate 

strength and free from patent defect and shall be kept in good repairs and in 

good working order.  
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b)  Every rope used in hoisting or lowering materials or as a means of suspension 

shall be of durable quality and adequate strength, and free from patent defects.  

c)  Every crane driver or hoisting appliance operator shall be properly qualified 

and no person under the age of 21 years should be in-charge of any hoisting 

machine including any scaffold, winch or give signals to the operator.  

d) In case of every hoisting machine and of every chain ring hook, shackle swivel 

and pulley block used in hoisting or lowering or as means of suspension the 

safe working load shall be ascertained by adequate means.  

e) Every hoisting machine and all gear referred to above shall be plainly marked 

with the safe working load. In case of hoisting machine having a variable safe 

working load, each safe working load of the conditions under which it is 

applicable shall be clearly indicated. No part of any machine or of any gear 

referred to above in this paragraph shall be loaded beyond the safe working 

load except for the purpose of testing.  

f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of 

hoisting appliances should be provided with efficient safeguards, hoisting 

appliances should be provided with such means as will reduce to the minimum 

the risk of accidental descent of the load, adequate precautions should be 

taken to reduce to the minimum the risk of any part of a suspended load 

becoming accidentally displaced.  

g) When workers are employed on electrical installation, which are already 

energized, insulating mats, wearing apparel such as gloves, sleeves, and 

boots as may be necessary should be provided. The workers should not wear 

any rings, watches and carry keys or other materials, which are good 

conductors of electricity.  

13. All scaffolds, ladders and other safety devices, mentioned or described herein shall 

be maintained in safe condition and no scaffold, ladder or equipment shall be 

altered or removed while it is in use. Adequate washing facilities shall be provided 

at or near places of work.  
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ARTICLES OF AGREEMENT 

 

(On non-judicial Stamp Paper of ₹500/- or as per latest Govt. Rules) 

 

This agreement made the …………………………….day of ……………………… between 

DGM (Estate), State Bank of India, ………………………. (hereinafter called the Bank or 

SBI) which expression shall include the successors and assigns) of the one part and M/s. 

…………………………………... company / partnership for registered under the Indian 

Companies Act / Partnership Act having its registered 

office…………………………………………….……………………….…. (hereinafter called 

‘the Contractors’ which expression shall include the present directors / partners and also 

the directors / partners from time to time as also their respective heirs, legal 

representatives, administrators and assigns) of the other part.  

 

WHEREAS the employer is desirous of execution of …………………. (Name of 

work)……………….. and has caused drawings and specifications describing the works to 

be done prepared by Project Architects M/s …………………. having their offices at 

………………………. (hereinafter called “the Architect”)  

 

AND WHEREAS THE SAID Drawings numbered as mentioned in the tender documents 

hereinafter mentioned and to be issued from time to time, the specifications and the 

Schedule of items and quantities have been signed by or on behalf of the parties hereto.  

 

AND whereas the contractors have agreed to execute upon and subject to the condition 

set forth herein and Schedule of items and quantities, General & special Conditions of 

Contract, specification etc. contained in the tendered documents including all 

correspondences exchanged by or between the parties from the submission of tender till 

the award of work, both letters inclusive, (all of which are collectively hereinafter referred to 

as “the said conditions”). The works shown upon the said drawing and /or described in the 

said specification and included in the schedule of Items and Quantities at the respective 

rates therein set forth amounting to the sum of ₹…………………… (Rupees 

………………..in words) as there in arrived at or such other sum as shall become payable 

there under (hereinafter referred to as “the said Contract Amount”. 

 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

 

1) In consideration of the said Contract Amount to be paid at the times and in the manner 

set forth in the said Conditions, the Contractor shall upon and subject to the said 

Conditions execute and complete the work shown upon the said Drawings and 

described in the said Specifications and the priced Schedule of Quantities.   

 

2) The Employer shall pay to the Contractor the said Contract Amount, or such other sum 

as shall become payable, at the times and in the manner specified in the said 

Conditions.  

 

3) The term “the Architect” in the said condition shall mean the said “M/s _____” or in the 

event of their ceasing to be the Architect for the purpose of this contract for whatever 
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reason, such other person or persons as shall be nominated for that purpose by the 

Employer, not being a person to whom the Contractor shall object for reasons 

considered to be sufficient by the Employer provided always that no person or persons 

subsequently appointed to be Architect under this contract shall be entitled to disregard 

or over rule any previous decisions or approval or direction given or expressed in 

writing by the architect for the time being. 

 

 

4) The said Conditions and Appendix thereto shall be read and construed as forming part 

of this Agreement, and the parties hereto shall respectively abide by submit 

themselves to the said Conditions and perform the Agreements on their part 

respectively in the said Conditions contained.  

 

5) The Plans, Agreements and Documents mentioned herein shall form the basis of this 

Contract.  

 

6) This Contract is neither a fixed lump-sum contract nor a piece work contract but a 

contract to carry out the work in respect of the entire building complex to be paid for 

according to actual measured quantities at the rates contained in the Schedule of 

Quantities and Rates or as provided in the said Conditions.  

 

7) The Bank / Employer reserves to itself the right of altering the drawings and nature of 

the work by adding to or omitting any items of work or having portions of the same 

carried out without prejudice to this Contract. 

 

8) Time shall be considered as the essence of this Contract and the Contractor hereby 

agrees to commence the work soon after the Site is handed over to him or from 15th 

day after the date of issue of formal work order as provided for in the said conditions of 

contractor whichever is later and to complete the entire work within ……………. (period 

of contract) months subject nevertheless to the provisions for extension of time. 

 

9) All payments by the SBI under this Contract will be made only at Mumbai. 

 

10) Any disputes arising under this Agreement shall be referred to arbitration in 

accordance with the stipulations laid down in the tender. 

 

11) That all the parts of this contract have been read by the contractor and fully understood 

by the contractor. They further agree to complete the said work to fullest satisfaction of 

architect / Employer. 

 

12) IN WITNESS WHEREOF the Employer and the contractors have set their respective 

hands to these presents through their duly authorized official and the said two 

duplicates hereof to be executed on its behalf of the day and year first herein above 

written.  

 

 

Signed on behalf of the Signed on behalf of the 
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STATE BANK OF INDIA 

 

 

 

CONTRACTORS 

In the presence of: 

1. Signature: 

 

Name: 

 

Address: 

 

 

 

In the presence of: 

1. Signature: 

 

Name: 

 

Address: 

 

In the presence of: 

2. Signature: 

 

Name: 

 

Address: 

 

 

 

In the presence of: 

2. Signature: 

 

Name: 

 

Address: 
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APPENDIX HEREINBEFORE REFERRED TO 

1 Name of the 
Organization Offering 
Contract 

: Dy. General Manager (Estate),  
State Bank of India, Estate Department, 9th Floor,  
State Bank Bhavan, Nariman Point, Mumbai - 21. 

2 Name of the 
Consultants 

: M/s Supreme Engicons Pvt Ltd. 

3 Site Address : Cauvery Building, located at Plot No.42 New Link 
Road, Bhagat Singh I-II Andheri–(W) Mumbai-400053. 

4 Scope of Work : Civil, structural repair and waterproofing work 
5 Name of the Contractor :  

6 Address of the 
Contractor 

:  

7 Period of Completion : 180 days (6 months) from the date of Commencement 
8 Earnest Money Deposit : ₹1,67,000.00 (One Lakh Sixty Seven Thousand Only) 

by means of Demand Draft / Pay Order from any 
scheduled Nationalized Bank drawn in favor of State 
Bank of India and payable in Mumbai 

9 Retention Money : As per clause no. 1.0.c. of General Conditions of 
Contracts 

10 Defects Liability Period : 12 Months from the date of Virtual Completion 
11 Insurance to be 

undertaken by the 
contractor at his cost 

: 100% of Contract Value (Contractor’s All Risk Policy) 

12 Liquidated Damages : 0.5% of the Contract amount shown in the tender per 
week subject to max. 5% of the contract value or 
actual final bill value. 

13 Value of Interim Bill 
(Min.) 

:  ₹ 30.00 Lakhs 

14 Date of Commencement : 15 days from the date of acceptance letter is issued to 
the Contractor / or the day on which the Contractor is 
instructed to take possession of the site whichever is 
earlier. 

15 Period of Final 
Measurement 

: 2 Months from the date of Virtual Completion 

16 Initial Security Deposit : 2% of the Accepted Value of the Tender.  (Clause No. 
1.0. b of General Conditions of Contract). 

17 Total Security Deposit : As per clause No. 1.0 of General Conditions of 
Contracts. 

18 Refund of initial Security 
Deposit Comprising of 
EMD and ISD 

: 50% of the Security Deposit shall be refunded to the 
Contractor on completion of the work and balance 
refunded only after the Defect Liability Period is over. 

19 Period for Honoring 
Certificate 

: 1. One Month for R.A. Bills 
2. The final bill will be submitted by the Contractor 
within one month of the date fixed for completion work 
and the Bill shall be Certified within 3 months from the 
date of receipt of final bill provided the bills are 
submitted with all pre-requisite documents/test reports 
etc. prescribed in the tender. 

 
      Signature of Tenderer. 

       Date: 
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INDEX 

PROFORMAS OF VARIOUS TESTS 

 

TABLE 

NO. 
DESCRIPTION PAGE NO. 

 

1. 

 

 

Record of Cement/Received/Used/Balance. 

 

 

2. 
Proforma for Register of Material of Site Account. 

 
 

3. 
Proforma for Bulkage Test of Sand Register. 

 
 

4. 
Proforma for Silt Test Register. 

 
 

5. 
Proforma for Sieve Analysis of Fine Aggregate Register. 

 
 

6. 

Proforma for Sieve Analysis of Coarse Aggregate 

Register. 

 

 

7. 
Proforma for Slump Test Register. 

 
 

8. 
Proforma of Cube Test Register. 

 
 

9. 
Proforma for Hindrance to Work. 

 
 

10. 
Proforma for Running A/c. Bill. 

 
 

11. 
Account of Secured Advance if Admissible on Materials 

Held at Site by the Contractors 
 

12. Memorandum for Payment.  
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TABLE-I 

 

RECORD OF CEMENT RECEIVED / USED / BALANCE 

 

S. No. Cement 

in stock 

Bags 

Cement 

received 

(Bags) 

Total 

Cement 

received 

(Bags) 

Source4 

from 

which 

received 

Description 

of work 

where 

cement is 

used 

Number 

of cement 

bags 

consumed 

Balance 

in stock 

Signature 

of 

Contractors 

Bank / 

Engineer 

1 2 3 4 5 6 7 8 9 
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TABLE-II 

 

PROFORMA FOR REGISTER OF MATERIAL AT SITE ACCOUNT 

 

Name of Work  :    Name of Article  : 

Name of Contractor :    Estimated Requirement  : 

Agreement No. :                 Issue Rate  : 

 

 

Date of 

Receipt 

Received from/Issued to (with 

Ret. to So/Indent) 

Receipt Issue Balance Initials of 

Contractor 

Initial of 

Bank's/Architect's 

representative 

Remark 

1 2 3 4 5 6 7 8 
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TABLE-III 

 

PROFORMA FOR BULKAGE TEST OF SAND REGISTER 

 

 

 

Sr. 

.No. 

Date of 

Test 

Volume of dust sand 

in Cylinder inundated 

& stirred 

Volume inundated 

Sand in Cylinder 

Percentage 

of Bulkage 

Signature of 

Site Engineer 

Signature of 

Contractor 

Initial of Bank's 

Architect's representative 

(Periodical) 

1 2 3 4 5 6 7 8 
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TABLE-IV 

 

PROFORMA OF SILT TEST REGISTER 

 

 

 

Sr. 

No. 

Date 

of 

Test 

Height of Sand in 

Cylinder inundated& 

stirred 

Height 

of Silt 

Max percentage 

of silt as specified 

Percentage of 

silt obtained 

Signature of 

Site 

Engineer 

Signature of 

Contractor 

Initial of Bank’s / 

Representative 

(Periodical) 

1 2 3 4 5 6 7 8 9 
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TABLE-V 

 

PROFORMA SIEVE ANALYSIS OF FINE AGGREGATE REGISTER  

 

Sr.

No 

Date 

of 

Test 

Wt. of 

Materi

al to 

be 

tested 

Sieve 

as per 

I.S. 

design

ation 

Wt. of Sand 

retained in 

sieve 

%a retained in 

each sieve 

successively 

Cumulative % 

retained in 

each sieve 

F.M. Signature of 

Site 

Engineer 

Signature of 

Contractor 

Signature of Banks/ 

Architect's representative 

& Remarks (Periodical) 
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TABLE-VI 

 

PROFORMA OF SIEVE ANALYSIS OF COARSE AGGREGATE REGISTER  

 

 

S. 

No. 

Date of 

Testing 

Wt. of 

Material 

to be 

tested 

Nomina

l size of 

Aggreg

ate 

I.S. 

Sieve 

designa

tion 

Standard 

passing for 

graded 

aggregate. of 

nominal size 

Test 

Res

ult 

Obtained 

passing 

Signature of 

Site 

Engineer 

Signature of 

Contractor 

Signature of Banks/ 

Architect's 

representative & 

Remarks 

(Periodical) 

1 2 3 4 5 6 7 8 9 10 11 
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TABLE-VII 

 

PROFORMA FOR SLUMP TEST REGISTER 

 

 

Sr. 

No

. 

Date of 

Testing 

Type of 

work for 

which 

slump 

taken 

Specified slump Slump Obtained Signature of 

Site Engineer 

Signature of 

Contractor 

Signature of Banks/ 

Architect's 

representative & 

Remarks (Periodical) 

When 

Vibrator

s are 

used 

When 

Vibrators are 

not used 

When 

Vibrators are 

used 

When 

Vibrators are 

not used 

1 2 3 4 5 6 7 8 9 10 
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TABLE-VIII 

PROFORMA OF CUBE TEST REGISTER 

 

 

Date 

of 

takin

g 

Cub

e + 

Lime 

Sa

mpl

e 

No. 

No

. of 

Cu

be

s 

tak

en 

Spec

ific 

mark

ing 

of 

Cub

es 

Prop

ortio

n of 

mixt

ure 

Desc

riptio

n of 

work 

carri

ed 

out 

Signa

ture 

of 

Engin

eer 

taking 

sampl

e 

Sign

atur

e of 

Cont

ract

or 

7/28 Days Testing Permissible 

Compressive strength 

of Concrete / 28 Days / 

7 days 

Remarks on 

Test Report 

and No. 

Remarks 

of Banks/ 

Architect

s 

represen

tative 

Periodica

ls 

Date 

of 

Test 

Test 

Result 

Kg/ 

Sq.cm 

Av. 

Stren-gth 

Kg. / 

Sq.cm. 

Stran-dard 

stren-gth 

Kg / 

Sq.cm. 

7 Days 28 Days 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
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TABLE-IX 

 

PROFORMA FOR HINDRANCE TO WORK 

 

Name of Work  :    Date of Start of work : 

Name of Contractor :    Period of Completion  : 

Agreement No. :    Dt. of Completion of work : 

 

 

S.No. Nature of 

Hindrance 

Date of 

Occurrence of 

Hindrance 

Date of which 

Hindrance was 

removed 

Period of which 

Hindrance existed 

Signature of 

Site 

Engineer 

Signature of Bank / 

Architects 

Representative 

1 2 3 4 5 6 7 
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TABLE - X 

PROFORMA FOR RUNNING A/C BILL 

 

i. Name of Contractor / Agency   : 

ii. Name of Work     : 

iii. Sl.No. of this Bill    : 

iv. No. & Date of previous Bill   : 

v. Reference to Agreement No.   : 

vi. Date of Written order to commence  : 

vii. Date of Completion as per Agreement : 

 

S.No. Item Description Unit Rate (₹) As per Tender 

Quantity Amount (₹) 

1 2 3 4 5 

 

 

 

 

 

 

 

 

 

    

     

 

Up to Previous R.A. 

Bill 

Up to Date (Gross Present Bill Remarks 

Quantity Amount 

(₹) 

Quantity Amount 

(₹) 

Quantity Amount 

(₹) 

6 7 8 9 

 

 

 

 

 

 

   

 

Note: 1. If part rate is allowed for any items, it 

should be indicated with reasons for 

allowing such a rate. 

 

 ____________ 

___________ 

Net Value since previous bill 

 2. If ad-hoc payment is made, it should be 

mentioned specifically. 
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CERTIFICATE 

 

 The measurements on the basis of which the above entries for the Running Bill 

No. -------------------------- were made have been taken jointly on -------------------------- and 

are recorded at pages -------------------------- to -------------------------- of measurement book 

No. --------------------------. 

 

 

 

-------------------- ----------------------- --------------------- 

 

Signature and  

date of Contractor 

Signature and  

date of Architects 

Representative (Seal) 

Signature and  

date of Site Engineer 

   

 

 

 The work recorded in the above-mentioned measurements has been done at the 

site satisfactorily as per tender drawings, conditions and specifications. 

 

--------------------  --------------------- 

 

Architect  Signature and  

date of Site Engineer 
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TABLE - XI 

 

ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON 

MATERIALS HELD AT SITE BY THE CONTRACTOR 

 

 

 

S.No. Item Quantity Unit Amount Remarks 

1 2 3 4 5 6 

 

 

 

 

 

     

 

Total value of materials at Site. 

 

Secured Advance @ ---------------- of above value -   B 

 

 

CERTIFIED: 

 

(i) That the materials mentioned above have actually been brought by the Contractor 

to the site of the work and on advance on any quantity of any of this item is 

outstanding on their security. 

 

(ii) That the materials (are of imperishable nature) and are all required by the 

Contractor for use in the work in connection with the items for which rates of 

finished work have been agreed upon. 

 

Dated Signature of 

Site Engineer 

Preparing the bill 

Rank ----------------------------- 

 

 

 

Date signature of 

Banks Architects------------------- 

(Name of the Architects) 

 

--------------------------- 

Dated Signature of 

the Contractor 
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TABLE - XII 

MEMORANDUM FOR PAYMENT 

 

R/A BILL NO. 

 

1. Total value of work done since 

previous bill (A) 

 

   ₹----------- 

2. Total amount of secured advance due 

since Previous Bill (B) 

 

   ₹----------- 

3. Total amount due since Previous Bill 

(C) (A+B) 

 

   ₹----------- 

4. PVA on account of declaration in price 

of Steel, Cement and other materials 

and labour as detailed in separate 

statements enclosed. 

 

   ₹----------- 

5. Total amount due to the Contractor    ₹----------- 

     

 OBJECTIONS: 

 

   

i) Secured Advance paid in the previous 

R/A 

  

  ₹-----------  

ii) Retention money on value of works as 

per accepted tenders up to date 

amount  

 

  ₹-----------  

 Less already recovered 

 

  ₹-----------  

 Balance to be recovered 

 

  ₹-----------  

iii) Mobilization Advance, if any 

 

   

(a) Outstanding amount (principal + 

interest) as on date  

 

  ₹-----------  

(b) To be recovered in this bill  

 

  ₹-----------  

iii. Any other Departmental materials cost 

to be recovered as per contract, if any 

 

  ₹-----------  

iv. Any other Departmental service 

charges to be recovered if any, as per 

contract (water, power etc.) enclose 

  ₹-----------  
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statement. 

 

 Total Deduction as per contract (F) 

 

  ₹-----------  

 Adjustments, if any ------------------- 

Amount less received by Contractor in 

--------- R/A Bill (as per statement of 

Contractor) 

 

  ₹-----------  

 P.V.A. 

 

  ₹-----------  

 Total amount payable as per contract 

(E+F+G) 

 

  ₹-----------  

 (Rupees --------------------------- in 

words) 

   

The bill amount to ₹----------------- (both figures and words) has been scrutinized by us 

after due checking of the measurements of work as required and is recommended for 

payment. 

 

Date: -------------------------    ----------------------------- 

       Signature of Architect 

        with Seal 

The bill amount to ₹----------------- certified by Consultants has been scrutinized by me 

after due test checking of measurements of works as required and is recommended for 

payment for an amount of ₹.................................. 

 

 

Date : ----------------------------- 

        Signature of Owners 

        Engineer 

 STATUTORY DEDUCTION: 

 

   

i) Total Amount due (E) 

 

  ₹-----------  

ii) Less I.T. Payable 

 

  ₹-----------  

iii) Less S.T. Payable   ₹-----------  

 

 Net Payable   ₹----------- 

 

 

These figures given in the Memorandum for payable has been verified and bill passed for 

payment ---------------------------------------------------------------- (in words and figures) 

 

Date: ----------------------    ---------------------------------- 

      Signature of the Dy. General Manager 

(Estate) 
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LIST OF MATERIALS OF APPROVED BRAND AND THEIR MANUFACTURERS 
 

S.N. MATERIALS APPROVED MANUFACTURERS 

1 Micro Concrete BASF / Fosroc / Sika / Sunanda / Pidilite 

2 Polymer Modified Mortar BASF / Fosroc / Sika / Sunanda / Pedilite 

3 Rust Remover BASF / Fosroc / Sika / Sunanda / Pidilite 

4 Anti-Corrosive Primer BASF / Fosroc / Sika / Sunanda / Pidilite 

5 Waterproofing Compound BASF / Fosroc / Sika / Sunanda / Pidilite 

6 Elastomeric External Paint Asian / Berger / Dulux / Nerolac 

7 Acrylic Emulsion Paint Asian / Berger / Dulux / Nerolac 

8 Synthetic Enamel Paint Asian / Berger / Dulux / Nerolac 

9 Oil Bound Distemper Asian / Berger / Dulux / Nerolac 

10 Cement (53 Grade), OPC Ultratech / ACC / Lafarge / Ambuja 

11 CPVC Pipes Astral / Prince / Supreme 

12 PVC Pipes Astral / Prince / Supreme 

13 Tiles Kajaria / Johnson / Nitco / Pavit / My Tyles 

14 TMT Steel Tata / SAIL / Jindal / Kamdhenu 

 

NB.   1)  The contractor should obtain prior approval from Employer / Consultants 
before placing order for any specific materials. Employer may / delete any of 
the makes or brands out of the above list.  

 2)  All materials should conform to relevant standards and codes of BIS. 
3) Materials with I.S.I. mark shall be used duly approved by the Bank’s Engineer 

/ Architect 
4) All types of paints to be used must have low VOC level. 

Note: - If any material is found to be not up to the mark, the contractor will have to 
produce original bills/certificates from the manufacturer or his authorized 
Distributor for authenticity and genuineness of the material for consideration 
and as per make approved by the Bank. The same will not be considered for 
payment.    
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P R E A M B L E  T O  S C H E D U L E  O F  Q U A N T I T I E S  

 

Note: While quoting rates for the work, the contractor shall include for the following 

irrespective whether it has been mentioned or not in the description of the item 

without any extra claim / payment.  

1. All unexposed surfaces of timber (any variety) used shall be treated with 

necessary coats of wood   preservative. 

2. All exposed surfaces of timber (any variety) shall also have necessary coat of 

wood primer / putty and paint / polish as per description in the item. 

3. Before making bulk quantities, the contractor shall make each of the item as 

sample and get it approved in writing from the consultant’s minor modification if 

and as suggested by the consultant the same shall have to be incorporated 

without any extra cost. 

4. All exposed edges of ply board shall be fixed with cedar / teak wood lipping. 

5. For furniture item where required whether mentioned or not shall be include 

providing fixing of Brass / Power coated handles /knobs multipurpose locks, mini 

tower bolts, ball catchers, hinges, screws and sliding rails etc. 

6. Back of all storage, cabinets, and consoles shall be in 6mm commercial ply only. 

7. Thickness of laminates to be used shall be 1 mm except where specified. 

8. Ant termite treatment is to provide for all wood / board /ply used in the storage.          

 

SECTION – A: MATERIALS 

 

1) Material shall be of best approved quality obtaining and they shall comply with the 

respective Indian Standard Specification. 

2) Samples of all materials shall be got approved before placing order and the approved 

sample shall be deposited with the Architect. 

3) In case of non-availability of materials in metric sizes the nearest size in FPS units 

shall be provided with prior approval of the Architects for which neither extra will be 

paid nor shall any rebates be recovered. 

4) If directed, materials shall be tested in any approved Testing Laboratory and the test 

certificates in original shall be testing including charges for repeated tests, if ordered, 

shall be borne by the Contractor. 

5) It shall be obligatory for the Contractor to furnish certificate, if deemed by the 

Architects, from manufacturer or the material supplier that the work has been carried 

out by using their material and as per their recommendations. 

6) All materials supplied by the Employer / any other Specialist Firms shall be properly 

stored and the Contractor shall be responsible for its safe custody until they are 

required on the works and till the completion of the work. 

7) Unless otherwise shown on the Drawings or mentioned in the “Schedule of 

Quantities” or special specification, the quality of materials, workmanship, 

dimensions, etc., shall be as specified as hereunder. 

8) All equipment and facilities for carrying out field tests on materials shall be provided 

by the Contractor without any extra cost. 
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a) Cement: 

 

Cement shall comply in every respect with the requirements of the latest publications 

of IS: 269 and unless otherwise specified ordinary Portland Cement shall be used. 

 

The weight of ordinary Portland Cement shall be taken as 1440 kg. per cu.m. (90 lbs. 

per c.ft.). Cement shall be measured by weight and in whole bags, and each 

undisturbed and sealed 50 kg. bag being considered equivalent to 35 liters (1.2 c.ft.) 

in volume care should be taken to see that each bag contains full quantity of cement. 

When part bag is required, cement shall be taken by weight or measured in 

measuring boxes. 

 

No other make of cement but that approved by the Architects will be allowed on 

works and the source of supply will not be changed without approval of Architect in 

writing. Test certificates to show that cement is fully complying the specifications 

shall be submitted to the Architects and  

notwithstanding this, the Architect may at his discretion, order that the cement 

brought on site and which he may consider damaged or of doubtful quality for any 

reason whatsoever, shall be re-tested in an approved testing laboratory   and fresh 

certificates of its soundness shall be produced.  

 

Cement ordered for re-testing shall not be used for any work pending results of re-

test. 

 

Cement shall be stored in weather-proof shed with raised wooden plank flooring to 

prevent deterioration by dampness or intrusion of foreign matter. It shall be stored in 

such a way as to allow the removal and use of cement in chronological order of 

receipt i.e., first received being used first used. Cement deteriorated and or clotted 

shall not be used on the work but shall be removed at once from the site. However, 

allowing use of warehouse set cement shall be determined by the Architects. 

 

b) River Sand: 

 

River sand shall confirm to IS: 383 and relevant portion of IS: 515. It shall pass 

through pass through a I.S. sieve 4.75 mm. (3/16 B.S.) test sieve, leaving a residue 

not more than 5%. It shall be from natural source i.e. only river or crushed stone 

screenings, if allowed, chemically clean, sharp, hard durable, well graded and free 

from dust, pebbles, clay, shale, salt, organic matter, loam, mica or other deleterious 

matter.   The sum percentages of all deleterious substances to acceptable limits. 

River sand shall not contain any trace of salt and it shall be tested and river sand 

containing any trace of salt shall be rejected. 

 

The fine aggregate i.e. river sand for concrete shall be graded within limits as 

specified in IS: 383 and the fineness Modules may range between 2.60 to 3.20. 

 

The fine aggregate shall be stacked carefully on a clean hard dry surface so that it 

will not get mixed up with deleterious foreign materials. If such a surface is not 
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available a platform of planks or corrugated iron sheets or brick floor or a thin layer of 

lean concrete shall be prepared. 

 

c) Fine & Coarse Aggregate: 

 

Shall consist of crushed or broken stone 95% of which shall be retained on 4.75 mm. 

IS tests sieve. It shall be obtained on crushing Granite, Quartzite, Trap, Basalt, or 

similar approved stones from approved quarry and shall confirm to IS:383 and IS 

515. Fine & Coarse aggregate shall be chemically inert when mixed with cement and 

shall be cubical in shape and be free soft, friable, thin, porous, laminated or flaky 

pieces. It shall be free from dust and any other foreign matter. 

 

Gravel / Shingle of desired grading may be permitted as a substitute in part or full in 

plain cement concrete if the Architect is otherwise satisfied about the quality of 

aggregate. For all the R.C.C. works the size of coarse aggregate shall be 20 to 25 

mm. and fine aggregate shall be 10 to 15 mm. 

 

d) Reinforcement: 

 

Reinforcement shall be of mild steel tested quality confirming to I.S.: 432-1966 and 

any other I.S. applicable or deformed bar confirming to IS:1786 and Is:1139 or hard 

drawn Fe 415 (Tor Steel) steel wire fabric confirming to IS:1566;1967. 

 

All finished bars shall be free from cracks, surface flaws, laminations, jagged and 

imperfect edges. 

 

e) Bricks: 

 

Bricks shall generally comply with IS:1077 except in size which shall be classified as 

1st and 2nd class.1st class bricks shall be the best quality locally available table 

moulded, well burnt but not over burnt, have plain rectangular faces with parallel 

sides and sharp right-angled edges, have a find compact and uniform texture. The 

bricks shall be free from cracks, chips, flaws, stones or subsequent to soaking in 

water. It shall emit a clear ringing sound on being struck and shall not absorb water 

more than 20% by weight. Common building bricks shall have a compressive 

strength of 35 kg. / sqm unless otherwise specified for first class bricks. 

 

f) Water: 

 

Water for mixing cement / lime / surkhi mortar or concrete shall not be salty or 

brackish and shall be clean, reasonably clear and free from objectionable quantities 

of silt and traces of oil, acid and injurious alkali, salts, organic matter and other 

deleterious materials which will either weaken the mortar or concrete or cause 

affluence or attack the steel in reinforced   cement   concrete.   Water   shall   be   

obtained from   sources approved by the Architect. Potable water is generally 

considered satisfactory for mixing and curing concrete, mortar masonry, etc., where 

water other than main source is used this shall be tested in an approved testing 



  Page 66 of 98 
 

Signature of Contractor with Seal 

laboratory to establish its suitability. All charges connected therewith shall be borne 

by the Contractor. 

 

g) Kotah / Shahbad / Cudappa / Granite:  

 

Shall be of selected quality, hard, sound, dense, and of homogenous texture, free 

from cracks decay, weathering and flaws. Stone slabs shall be of uniform colour as 

approved by the Architect. They shall be machine cut and machine polished where 

specified and shall confirm to the required size. Thickness shall be specified in the 

respective items. 

 

h) Paints:  

 

Lime for lime wash, dry distemper, oil bound distemper cement primer, oil paint, 

enamel paint, flat oil paint, plastic emulsion paint, anti-corrosive primer, red lead, 

water-proof cement paint and exterior grade Acrylic Emulsion paint, cement paint, 

sand-tex matt shall be from an approved manufacturer and shall conform to the 

latest Indian Standard for various paints. Ready mixed pains as received from the 

manufacturer without any admixture shall be used, except for addition of thinner, if 

recommended by the manufacturer. 

 

i) Mortar:  

 

Cement Mortar: 

 

Cement mortar shall be of proportions specified for each type of work in the 

schedule. It shall be composed of Portland Cement and sand. The ingredients shall 

be accurately gauged by measure and shall well and evenly mixed together in a 

mechanical pan mixer, care being taken not to add more water than is required. No 

mortar that has begun to set shall be used. River sand shall be used unless 

otherwise specified. 

 

If hand mixing is allowed, then it shall be done on pucca water-proof platform.  The 

gauged   materials   shall be put on the platform and mixed dry. Water will then be 

added and the whole mixed again until it is homogenous and of uniform colour. Not 

more than one bag of cement shall be mixed at one time and which can be 

consumed within half an hour of its mixing. 

 

j) Polycarbonate Sheets: 

supply and Installation of Multicell Standing Seam polycarbonate sheets having flux 

7.0 as per EN 16153 & EN ISO 10077-2. For min joints, panel shall be 1000 - 1200 

mm wide with standing seam on both sides. Panels shall have minimum six-seven 

layers with truss bridge design for higher flexibility and strength. The system shall be 

secured using suitable connectors with double tooth grip lock locking mechanism 

and fixed on purlin(to be paid separately) having a pull out load of min 7000N tested 

as per ISO 6892-1998 and IS 1608-2005. Panels must satisfy impact test as per IS 

14443-97 shall show no sign of breakage which have been exposed to UV for 500 
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Hours (min) as per ASTM G 155. Panels shall have Yellowness Index of not more 

than 15 units as per ASTM D 1925 when tested on a sample exposed to UV for 500 

Hours as per ASTM G 155. Panel shall be closed at the end with additional 

Aluminium U profile as required. All aluminium should be factory finished / mill 

finished. Panel shall be fixed over MS structural steel / USING M.S, section for Raft 

and purlin. This is below the pargola beam. The rate shoud inclusive down take 

PVC110mm dia thick rain water pipe. PVC Gutter and vertical pipe conforming to the 

details in the specifications as per direction of Engineer in charge of work. All M.S 

structucture should be painted with one coat primer and two coats of approved 

shade and colour of enamael Paint. 12mm Thick Multicell Polycarbonate Panels 

having U value of 1.9 W/m2 K (max) 

k)  

 

Note : 

 

In connections with the I.S. Code numbers indicated under Section, Specification, 

Section A – General 

Refer to the following I.S. Code numbers and the year and or otherwise latest 

modified I.S. Code Number. 

1) Cement   : I.S.   269   – 1976  

2) Lime     : I.S.   712   – 1964 

    I.S. 1624   – 1960  

3) Fine – Aggregate   : I.S.   383   – 1970  

4) Coarse – Aggregate   : I.S.   515   – 1970  

5) Reinforcement   : I.S.   432   – 1966 Fe 415 

    I.S. 1786   – 1966 (Tor Steel) 

    I.S. 1139   – 1966  

6) Bricks     : I.S. 1077   – 1970  

7) Neeru    : I.S.   712   – 1964  

8) Surkhi    : I.S. 1344   – 1968  

9) Timber    : I.S.   287   – 1960  

10)Flush Doors   : I.S. 2202   – 1966  

11)Floor Tiles   : I.S. 1237   – 1980  

12)Ceramic / Vitrified Tiles : I.S.   777   – 1970    

13) Asbestos Roofing  

 and Rainwater pipes  : I.S.   459   – 1962    

14) R.C.C. design mix  

M-25    : I.S.   456   – 2000    

 

 

SECTION – B: MODE OF MEASUREMENTS 

 

The method of measurement for various items in the tender shall be generally in 

accordance with the IS: 1200 subject to the items for which the mode of measurements 

is not given under or elsewhere in the tender. 
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1) Cement Concrete (Plain & Reinforcement): 

 

Cement concrete in R.C.C. and P.C.C. items shall be measured exclusive of 

reinforcement and plaster thickness but shall include necessary costs of shuttering, 

centering, hire charges of all equipment, curing, hacking and fair finish. 

Reinforcement and plaster shall be measured and paid separately. 

 

Items line R.C.C. precast jalli, R.C.C. pipes and other such items which are normally 

manufactured in factories as well as those items which have been specifically 

mentioned in the Schedule of Quantities shall be measured inclusive of 

reinforcement. 

 

No deductions will be made for openings up to 0.1 sq.mtr. and no extra labour for 

forming such openings or voids shall be paid. 

 

Columns shall be measured from face to face of columns / beams and shall include 

haunches, if any. The depth of the beams (other than raft foundations beam) shall be 

measured from the top of the slab to the bottom of the beam. 

 

In case of combined footings and raft foundations, the exposed, portion of the beam 

rib shall be measured as beam and remaining portion measured in footing / raft slab. 

 

Slabs (other than in raft foundations) shall be measured in bays (clear of beams) with 

deductions for columns portions. 

 

Chajja: only projected portion shall be measured in Square meter. 

 

Staircase: Measurements shall be in Cum Staircase comprising if steps, soffit slab, 

landing slab shall be measured and paid under this them. Side parapet walls, railings, 

finishing of raisers and treads, M.S. reinforcement and plastering etc., shall be paid 

separately under respective items. 

 

2) Reinforcement: 

 

Shall be measured in lengths of bars as actually placed in position on standard 

weight basis; no allowance being made in the weight for rolling margin, Wastage and 

binding wire shall not be measured, authorised overlaps and spacers shall only be 

measured. 

Standard weight for steel reinforcement bars 

 

Diameter of the steel bars 

in mm. 

6 8 10 12 16 20 25 32 

Weight of steel bars in kg 

per Rmt. 

0.22 0.39 0.62 0.89 1.58 2.47 3.85 6.31 
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3) Brick Work: 

 

Except walls of half-brick thickness or less, all brick work shall be measured in cubic 

meters. 

 

Thickness of Wall: 

 

Brick walls up to and including three bricks in thickness shall be measured in 

multiples of half-brick which shall be deemed to be inclusive of the mortar joints. 

Where fractions on half-bricks occur due to Architectural or other reasons, the 

measurement shall be taken half-bricks. 

 

For walling, which is more than three bricks in thickness, the actual thickness of the 

wall be measured to the nearest centimeter. 

 

Honey-combed   brick walling shall be given in square meters stating the thickness of 

wall and the pattern of honeycombing. Honeycomb openings shall not be deducted. 

 

Deductions: 

 

No deductions or additions shall be made on any account for  

 

a) Ends of dissimilar materials (i.e. joists, beams, lintels, lofts, grinders, rafters, 

purlins, trusses, corbels, steps, etc.) up to 500 square centimeters in section. 

b) Opening up to o.1 sq. in section. 

c) Wall plates, bed plates and bearing of slabs, chajjas and the like where the 

thickness does not exceed 10 cm. and the bearing does not extend over the full 

width of the wall. 

 

4) Woodwork: 

 

All work shall be measured net as fixed. No extra measurement will be given for 

shape, joints, splayed meeting styles of doors and windows and shall be measured in 

unit of square meters. 

 

Area over the face inclusive of exposed frame thickness (excluding width of cover 

mould) shall be measured in case of door, windows and ventilators when frames are 

included   in   the item.   Portions   embedded   in   masonry   or flooring shall not be 

measured. Where frames are measured separately mode of measurement shall be 

as per C.P.W.D. practice or IS:1200. 

 

5) Steel doors, windows, ventilators, louvers: 

 

Clear area over one face inclusive of exposed frame shall be measured. Holdfasts or 

portions embedded in masonry or flooring shall be measured. 
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6) Steel rolling shutters and rolling grilles: 

 

Clear width between side jambs and clear height between floor and bottom of lintel / 

beam shall be measured. Hood shall not be measured separately. The rate should be 

inclusive of the cost of hood. 

 

7) Flooring, Skirting, Dado: 

 

Flooring shall be measured from skirting to skirting and where the wall surface is 

plastered or provided with Dado, it shall be measured from plaster to plaster or dado 

to dado. 

 

8) Plastering and Pointing: 

 

All plastering and pointing shall be measured in square meters unless otherwise 

described. 

 

Net is of surface plastered shall be measured. No deductions will be made for ends of 

joints, beams, posts, etc., and opening not exceeding 0.5 sq.mtr. each and no 

additions shall be made neither for reveals, jambs, soffits, sills, etc. of these openings 

nor for finishing the plaster around openings, ends, of joists, beam and posts, etc. 

 

Full deductions will be made for door, window and ventilator from each side with 

adding jambs for door, window and ventilator. 

  

9) Painting, Whitewashing, Colour Washing and Distempering: 

 

All painting work shall be measured in square meters. 

 

Net area of surface painted shall be measured. No deductions will be made for 

unpainted surfaces of ends of joists, beams, posts etc., and opening not exceeding 

0.5 sq.mtr. each and no additions shall be made for reveals, jambs, soffits, sills, etc., 

of these openings. 

 

Full deductions will be made for door, window and ventilator from each side with 

adding jambs for door, window and ventilator. 

 

No coefficient will be considered for painting over sponge finished or sand faced 

plaster.  

 

The following multiplying factors for obtaining equivalent areas shall be adopted.  

 

No. Description of works How measured Multiplying Factor 

a) Wood paneled framed 

ledged, braces and 

battened.  

Measured flat (not girthed) 

including frame, edges, 

chawkats, cleats, etc., shall be 

deemed to be included in the 

1 1/8 (for each 

side). 
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item. 

b) Wood flush part paneled 

and part. 

-- do – glazed or gauzed. 1 (for each side). 

c) Fully glazed or gauzed or 

glazed louvered 

ventilators / window / 

door. 

-- do -- ¼ (for each side). 

d) Fully venetioned of 

louvered (not with 

glazing). 

-- do -- 1 ½ (for each side). 

e) Weather boarding. Measured flat (not girthed 

supporting framework shall not 

be measured separately). 

1 1/8 (for each 

side). 

f) Trellis (or Jaffri) work one 

way or two ways. 

Measured flat overall, no 

deduction shall be made for 

opening (supporting members 

shall not be measured 

separately) 

1 (for each side). 

g) Guard bars, balustrades, 

gratings, grille railings, 

grille partitions, etc. 

--- do --- 1 (for painting all 

over). 

h) M.S. gates & open 

palisades fencing, door 

including standards, 

braces, rails, stays, etc. 

See note below 1 (for painting over 

all). 

i) Steel rolling / alligator 

type shutters. 

Measured flat over jambs, 

guides, bottoms, rails and 

locking arrangement etc. shall 

be deemed to be included in 

the item. 

1 ¼ (for each side). 

j) Carved or enriched work.   Measured flat.  2 (for each side). 

k) Fully glazed or gauzed 

steel windows or 

partitions. 

Measured flat. 1 ¼ (for all over). 

 

Note: 

The height shall be taken from the bottom of the lowest rail, if the palisades do not go 

below it (or from the lower end of the palisades, if they project below the lowest rail) up to 

the top of the palisades, but not up to the top of the standards, if they are higher than the 

palisades. Similarly, for the gates, depth of roller shall not be considered while measuring 

the height. 

 

Area painted over sand cement plaster; sponge finished / sand faced plaster / rough cast 

plaster area painted without considering any coefficient for painting over sand faced 

plaster 
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SECTION – C: WORKMANSHIP 

 

PLAIN & REINFORCED CEMENT CONCRETE 

 

A) VOLUMETRIC BASIS:  

 

General:   

 

Except where they are varied by the requirements of this specification due provision of 

Indian Standard Specification IS-456-1964 for plain and reinforced concrete and IS-432 

part I and II for Mild and Medium Tensile steel Bars and hard drawn steel wire for 

concrete reinforcement and any other relevant ISS applicable together with the latest 

amendments shall be held to be incorporated this specification. It shall be intent of these 

specifications to ensure that all concrete placed at various location of the job should be 

durable, strong enough to carry design, loads, it should wear well and practically be 

impervious to water. It should be free from such defects as shrinkage, cracking and 

honeycombing. 

 

Proportioning the Mix: 

 

In ordinary concrete, excluding controlled concrete, proportions of cement to fine and 

coarse aggregate shall be as specified in the respective items and shall be accurately 

measured as in table “A” below. These proportions are based on assumption that the 

aggregates are dry. If aggregates are moist allowance shall be made for bulking in 

accordance with IS:2386/-. Allowance shall also be made for surface water present in 

aggregate when computing water contents. Surface water present shall be determined 

by one of the field methods described in IS:2386/- (Part III). In the absence of exact data, 

the amount of surface water may estimate by the value given in table “B” below (Table 

“A” and “B” please see on page nos.124 & 125). 

 

Mixing: 

 

Concrete of 1:2:4 or richer mix shall be mixed in an approved mechanical mixer. The 

mixer and mixing platform shall be suitably protected from wind and rain. Aggregates 

shall be accurately measured out in boxes and mixed dry along with cement, water shall 

be then added in measured quantity and mixing shall be continued until there is a 

uniform distribution of the materials and the mass is uniform in colour and in consistency 

but in no case shall he mixing be done for less than 2 minutes. 

 

When hand mixing is permitted with the approval of the Architect it shall be carried out on 

water-tight mixing platform and care shall be taken to ensure that mixing is continued 

until mass is uniform in colour and consistency. 
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Consistency: 

 

Quantity of water for making reinforced concrete shall be sufficient so as to ensure that 

concrete shall surround and properly grip all the reinforcement. The best consistency 

shall be that, which will flow sluggishly without flattening out and without separation of  

 

coarse aggregates from the mortar. The degree of plasticity shall depend on the nature 

of work   and   atmospheric temperature and   whether   the   concrete is vibrated or hand 

compacted. The slumps shown in table “C” obtained by standard slump test carried out in 

accordance with the procedure laid down in IS:119-1959 shall be adopted for different 

types of work. 

 

Admixtures: 

 

The usage of admixtures is allowed only if approved by the structural consultant and his 

decision in this regard shall be final. 

 

Transportation: 

 

Concrete shall be conveyed from the place of mixing to the place of final deposit as 

rapidly as practicable by methods which will prevent segregation or loss of any of the 

ingredients. If segregation does occur during transport, the concrete shall remix before 

being placed. In no case, more than 30 minutes shall elapse between mixing the 

consolidation in its position. 

 

Placing and Compacting: 

 

Concrete shall be placed in layers of suitable thickness or in strips and compacted before 

initial setting commences and should not be subsequently disturbed. Method of placing 

shall be such as to preclude segregation and as far as practicable the placing shall be 

continuous. Special care shall be taken in accordance with IS:456 while laying concrete 

under extreme weather. 

 

Concrete shall be thoroughly compacted during the operation of placing and thoroughly 

working around the reinforcement, embedded fixtures and spaded against corners of the 

form work and by punning, rodding, mechanically vibrating or by any other approved 

means. In addition, form work shall be tapped lightly by using wooden mallet at the 

pouring head. The number and type of vibrator to be used shall be subject to the 

approval of the Architects and in general immersion type vibrators shall be used. External 

vibrators shall also be used whenever directed. 

 

The intensity and duration (of vibration shall be sufficient to cause complete settlement 

and   compaction without any stratification of    successive   layers   or    separation   of 

ingredients or formation of laitance. Vibrator shall be inserted vertically in the concrete at 

points not more than 45 cm. apart and withdrawn very slowly when air bubbles no longer 

come on the surface. Over vibration or vibration of very wet mixes is harmful and should 

be avoided. Care shall be taken to utilize the vibrator only to compact the concrete and 
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not to spread it, sufficient number of reserve vibrator in good working condition shall be 

kept on hand at all times, so as to ensure that there is no slackening or interruption in 

compacting. 

 

Construction Joints: 

 

Concreting shall be carried out end to end continuously as far as possible and when 

construction joints are totally unavoidable, it shall be located in a predetermined position 

approved by the Architect. The joints shall be kept at places where the shear force is the 

minimum and these shall be straight and at right angles to the direction of main 

reinforcement. When the work has to be resumed, on a surface which has hardened, 

such surface shall be roughened. It shall be swept clean, thoroughly wetted and covered 

with a 13 mm. layer of mortar composed of cement and sand in the same ration as the 

cement concrete mix. This 13 mm. layer of mortar shall be freshly mixed and placed 

immediately before the placing of the concrete. 

 

Where the concrete has not fully hardened, all laitance shall be removed by scrubbing 

the 

Wet surface with wire or bristle brushes, care being taken to avoid dislodgment of 

particles of aggregate. The surface shall then be coated with neat cement grout. In 

horizontal joints the first layer of concrete to be placed on this surface shall not exceed 

15 cm. thickness and shall be well rammed against old work, particular attention being 

paid to corners. 

 

Expansion Joint: 

 

Expansion joint shall be provided where required as shown on the drawings or as 

directed by the Architect / Consultant. The joints shall be filled by the approved quality 

filler. 

 

Curing: 

 

Concrete shall be carefully protected during first stage of hardening from harmful effects 

of excessive heat, drying winds, rain or running water. It shall be covered with a layer of 

sacking, sand canvas, hessian, or similar absorbent materials and kept constantly, wet 

for ten days from the date of placing of concrete. Alternatively, the concrete being 

thoroughly wetted and covered by layer of approved water-proof material which should 

be kept in contact with it for seven days. 

 

Form Work: 

 

The form work shall conform to the shape, lines and dimensions as shown on the plans 

and be so constructed as to remain sufficiently rigid during the placing and compacting of 

the concrete and shall be sufficiently watertight to prevent loss of cement slurry from the 

concrete. Form work or centering shall be constructed of steel or timber and adequately 

designed to support the full weight of wet concrete without deflection and retain its form 
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during laying, ramming and setting of concrete. Timber used shall be properly seasoned 

so as to prevent deformation when wetted. 

 

All props shall be straight and of full height and no joints shall be allowed. Props shall be 

braced with thin bamboos or wooden battens and where additional staging is necessary, 

extra care shall be taken to use bigger diameters props with bracing at 4 or 5 levels. All 

props shall be supported on sole plates and double wedges. At the time of removing 

props these wedges shall be gently eased and not knocked out. 

 

All rubbish, chippings, shavings and saw dust shall be removed from the interior of the 

forms before the concrete is placed and the form work in contact with the concrete shall 

be cleaned and thoroughly wetter or treated with non-staining mineral oil or any other 

approved materials is kept out of contact with the reinforcement. 

 

All form work shall be removed without shock or vibration and shall be eased off carefully 

in order to allow the structure to take up its load gradually. Forms shall not be disturbed 

until concrete has adequately hardened to take up superimposed load coming on it and 

in no circumstances shall forms be struck until the concrete may be subjected at the time 

of striking. 

 

In the normal circumstances (generally where temperatures are above 21 degrees 

centigrade) and where ordinary cement is used, forms may be struck after expiry of 

following periods: 

 

a) Walls, Columns and Vertical sides  

         of beam}     48 hours as may be directly 

      by the Architect 

  

b) Bottom of slab up to 4.5 m. span.  7 days. 

 

c) Bottom of slab up to 4.5 m. span.  14 days. 

bottom of beam and arch rib up to 

6 m. span.   

  

d) Bottom of beams and arch   21 days. 

rib over 6 m. span.     

 

However, this period may be increased or decreased at the discretion of Architects. 

Special care shall be taken while striking the centering of cantilevered slab canopies, 

portal frames, folded plate construction and period of striking centering shall be as 

determined by the Architect. 

 

If directed, form shall be given an upward camber to ensure that the beams do not have 

any sag. Surface that becomes exposed on removal of forms shall be carefully examined 

and any fins, burrs, projections etc., that are detected shall be removed. Any 

honeycombing of minor nature shall be finished neatly with cement mortar 1:2. 
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Any work showing signs of damage through premature or careless removal of centering 

or shuttering, shall be reconstructed by the contractor at his own cost. 

 

Strength: 

 

Concrete mixed in the proportion desired shall have compressive strength after placing, 

not less than the following: 

 

No Concrete Mix. Minimum compressive 

strength @ 7 days 

Minimum compressive 

strength @ 28 days 

1 1:1:2 160 Kg. / Sq.mtr. 

(2250 Lbs. / Sq. inch). 

250 Kg. / Sq.mtr. 

(3500 Lbs. / Sq. inch). 

2 1:1½:3 132 Kg. / Sq.mtr. 

(1875 Lbs. / Sq. inch). 

200 Kg. / Sq.mtr. 

(2850 Lbs. / Sq. inch). 

3 1:2:4  106 Kg. / Sq.mtr. 

(1500 Lbs. / Sq. inch). 

150 Kg. / Sq.mtr. 

(2250 Lbs. / Sq. inch). 

 

 

Tests: 

 

Tests on concrete shall be carried out in accordance with IS-456/- and any other is 

applicable. The frequency of work test shall be at such intervals as ordered by the 

Architect and subject to that every 150 cu.m. of concrete placed or part thereof and for a 

day’s concrete exceeding 30 cu.m. a batch of 6 cubes shall be made for every sample 

and 3 of them tested after 7 days and the remaining 3 cubes shall be tested after 28 

days. The criteria for acceptance of a concrete as confirming to a specified proportion / 

grade of concrete shall be in accordance with IS:456 and the Contractor shall entirely re-

do the rejected work at his own cost. Strength of 28 days shall alone be considered for 

acceptance. 

 

The Contractor shall arrange to carry out the tests in accordance with the relevant Indian 

Standards Specifications in an approved laboratory and the test reports in original be 

submitted to Architect. The entire cost of testing shall be borne by the Contractor. 

 

Steel Reinforcement: 

 

Reinforcement shall be accurately fabricated, placed and adequately maintained in 

position as shown on the drawings or as directed by the Architect. All finished bars shall 

be free from cracks, surface flaws, laminations, jagged and imperfect edges. Cement 

mortar blocks shall be used to give requisite cover as shown be firmly tied with binding 

wire of 16 to 18 gauge. Reinforcement shall be bent in accordance with the procedure 

stipulated in IS:2502-1963 and will not be straightened in a manner which will injure the 

material. 

 

All reinforcement shall immediately before placing in concrete be thoroughly cleaned of 

loose mill scale, loose rust, oil and grease or other deleterious matter that would destroy 

or reduce bond. 



  Page 77 of 98 
 

Signature of Contractor with Seal 

 

Reinforcement in reinforced concrete members shall not be connected by welding or 

coupling   except   in accordance with relevant ISS and with the previous approval of the  

 

Architect. Overlaps and joints shall be staggered and located at points, along the spans 

where neither shear nor bending moment is maximum. 

 

Cover: 

 

Reinforcement shall have cover as shown on the R.C.C. drawings and where not 

specified the thickness of cover shall be as follows. Cement mortar blocks in C.M. 1:1 

shall be used for making cover blocks. 

 

a) At each end of reinforcing bar not less than 25 mm. not less than twice the diameter 

of such rod or bar. 

b) For a longitudinal reinforcing bar in a column not less than the diameter of such rod 

or bar. In the case of columns of minimum of 20 mm. or under whose reinforcing bars 

do not exceed 13 mm. the cover of 25 mm. may be used. 

c) For longitudinal reinforcing bar in a column not less than 25 mm. not less than 

diameter of such rod or bar.  

d) For tensile, compressive, shear or other reinforcement in a slab not less than 13 mm. 

nor less than diameter of such reinforcement, and 

e) For any other reinforcement not less than 13 mm. not less than the diameter of such 

reinforcement. 

 

A) WEIGH-BATCHING BASIS i.e. (DESIGN MIX CONCRETE): 

 

Workmanship of Design Mix Concrete shall be carried out in accordance with 

I.S:456 – 2000 and any other I.S. Code is applicable. 

TABLE – A 

No Nominal Mix. Quantity of aggregates required 

per 50 kgs of cement. 

Fine Cu.m.          Coarse Cu.m. 

Quantity of water required per 

50 kgs of cement. 

Vibrated                Un-vibrated  

(For dry aggregate) 

1 1:1:2 0.035                   0.070  

(1.2 C.ft.)            (2.4 C.ft.) 

22 lit.                     27 lit. 

(4.8 Gal.)              (6 Gal.) 

2 1:1½:.3 0.052                   0.106  

(1.8 C.ft.)            (3.6 C.ft.) 

23 lit.                     30 lit. 

(5 Gal.)                  (6 Gal.) 

3 1:2:4 0.070                   0.138  

(2.4 C.ft.)            (4.8 C.ft.) 

27 lit.                     32 lit. 

(6 Gal.)                  (7 Gal.) 

4 1:3:6 0.105                   0.210  

(3.6 C.ft.)            (7.2 C.ft.) 

28 lit.                     34 lit. 

(6.25 Gal.)             (7.5 Gal.) 

5 1:4:8 0.150                   0.280  

(4.8 C.ft.)            (9.6 C.ft.) 

  --                         45 lit. 

  --                        (10 Gal.) 
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TABLE – B 

 

No Aggregate Approx. quantity of surface water in Lit / 

Cu.m. 

1 Very wet sand. 120 

2 Moderately wet sand. 80 

3 Moist sand. 40 

4 Moist gravel or crushed sock. 

Coarser the aggregate, lesser the 

water it will carry. 

20 to 40 

TABLE – C 

 

No. Type of Work SLUMPS 

When vibrated            When not vibrated  

1. Mass concrete in R.C.C. foundation 

footings. 

2.5 cms.                       5 cms. 

(1”)                               (2”) 

2. Beams, slabs, columns with simple 

reinforcement. 

2.5 cms. to 5 cms.       5 cms. to 10 cms. 

(1” to 2”)                     (2” to 4”) 

3. Thin sections with congested 

reinforcement. 

5 cms. to 10 cms.        10 cms. to 15 

cms. 

(2” to 4”)                     (4” to 6”) 

 

Note: Should    conditions    governing slump and workability changed    pointing   to  

advisability of an   increased   slump, this   shall   only   be done by decreasing 

the amount of aggregate and not by increasing the amount of water. 

 

B) WEIGH-BATCHING BASIS i.e. (DESIGN MIX CONCRETE):- 

 

Workmanship for design mix concrete shall be carried out in accordance with I.S. 456-

2000 and any other I.S. code is applicable.  

 

BRICK MASONRY 

General : 

 

All brick work should be carried out as shown on the drawings with setbacks, projections, 

cuttings, toothings, etc. Wherever the proportion of cement mortar has not been 

specifically mentioned, cement mortar in the proportion of 1:6 shall be used. Flat bricks 

arches shall be provided wherever required without any extra cost. Brick work shall be 

kept wet while in progress, till mortar has properly set. On holidays or when work is 

topped, top of all unfinished masonry shall be kept wet. Should the mortar become dry, 

white or powdery, for want of curing work shall be pulled down and rebuilt at the 

Contractor’s expenses. 
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Brick Work 1stClass: 

 

Bricks shall be thoroughly cleaned, well wetted and soaked for at least twelve hours in 

fresh water before being used on the work. Bricks shall be of locally, available best 

quality. 

 

English bond shall be used throughout in walling. A good bond shall be maintained 

throughout the work, both laterally and transversely. In walling, the courses shall be kept 

perfectly horizontal and in plumb with the frogs facing upwards. Vertical joints shall not 

exceed 10 mm. thickness and shall be full of mortar. No broken bricks shall be used 

except as closers. After day’s work all joints shall be raked to 12 mm. depth to provide for 

proper key to plastering. 

 

Mortar used shall be as specified in respective items and every third course of brick work 

shall be flushed with mortar grout. 

 

Whole of the masonry work shall be brought up at one uniform level throughout the 

structure; but where breaks are unavoidable, joints shall be made in good long steps. All 

junctions of walls and cross walls shall be carefully bounded into the main walls. The rate 

of laying masonry may be up to a height of 60 cm. per day if cement mortar is used and 

45 cm. per day if lime mortar is used. Greater heights may be built only if permitted by 

the Architect. 

 

During rains, the work shall be carefully covered to prevent mortar from being washed 

away. Should any mortar or cement be washed away, the works shall be removed and 

rebuilt at the Contractor’s expenses. 

 

Bricks Work 2ndClass: 

Shall be similar to 1st class brick work except that 2nd class bricks shall be used and joints 

shall be 10 mm. t0 12 mm. thick. 

 

Half Brick Masonry: 

 

Shall be set in cement mortar as specified. Hoop iron bands of 2.5 cm. x 0.16 (1” x 1/16”) 

shall be embedded in every fourth course with thick mortar band or 2 Nos. 6 mm. (1/4”) 

dia. bars shall be used in every sixth course otherwise as specified under item. 

 

FLOORING, SKIRTING, DADO AND STONE VENEERING 

 

All flooring, skirting, dado and stone veneering etc., shall be executed strictly as per 

relevant IS Specification and in workman-like manner. 

 

Indian Patent Stone: 
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Selection of materials, method of mixing, placing and compacting shall generally conform 

to the specifications under plain and reinforced cement concrete described earlier. A stiff 

mix consistent with workability shall be used. 

 

 

Preparation of Surface: 

 

Before the operation for laying topping is started the surface of base concrete shall be 

thoroughly cleaned of all dirt, loose particles coked mortar droppings and laitance if any, 

by scrubbing with coir or steel wire brush. Where the concrete has hardened so much 

that roughening of surface by wire brush is not possible, the surface shall have 

roughened by chipping or hacking at close intervals. The surface shall then be cleaned 

with water and kept wet for 12 hours and surplus water shall be removed by mopping 

before the topping is laid. 

 

Laying: 

 

The screed strips shall be fixed over the base concrete dividing it into suitable panels. 

Before placing the concrete for topping, neat cement slurry shall be thoroughly brushed 

into the prepared surface of the base concrete just ahead of the finish. Concrete of 

specified proportion and thickness shall be laid in alternate panels to required level and 

slope and thoroughly tamped. 

 

Finishing the Surface: 

 

After the concrete has been fully compacted it shall be finished by troweling or floating 

with neat cement rendering. Finishing operations shall start shortly after the compaction 

of concrete and the surface shall be troweled three times at intervals so as to produce a 

uniform and hard surface. The satisfactory resistance of floor to wear depends largely 

upon the care with troweling is carried out. The time intervals allowed between 

successive troweling is very important. Immediately after placing cement rendering, only 

just sufficient troweling shall be done to give a level surface. Excessive troweling in the 

earlier stages shall be avoided as this tends to bring a layer rich in cement to the surface. 

Sometime, after the first troweling, the duration depending upon the temperature, 

atmospheric conditions and the rate of the set of cement used, the surface shall be re-

troweled to close any pores in the surface and to bring to surface and to scrape off any 

excess water in concrete or laitance. No dry cement shall be used directly on the surface 

to   absorb moistures or to stiffen the mix. The final troweling shall be done well before 

the concrete has become too hard but at such time that considerable pressure is 

required to make any impression on the surface. 

 

If directed by the Architect, approved mineral pigment shall be added to the rendering to 

give desired colour and shade to the flooring at no extra cost. 

 

When instead of 1:2:3 or 1:2.5:3.5 mix, 1:2:4 is specified the topping shall be rendered 

with 1:1 cement mortar with a suitable mineral pigment, if directed, instead of cement 
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only. If specified in the Schedule of Quantities, the flooring shall be machine polished as 

per the Architect’s instructions. 

 

Wherever the patent stone flooring is used as finishing on roof the joints shall be filled 

with an approved bitumastic filler in workman like manner. 

 

Ironite Topping: 

 

Instead of finishing the top with rendering coat of 1:1 cement mortar, the top shall be 

finished with 12 mm. thick ironite topping. Unless otherwise specified, one part of ironite 

and four parts of ordinary cement by weight shall be mixed dry thoroughly. This dry 

mixture shall be mixed with stone grit 6 mm. (1/4”) and downsize or as otherwise directed 

in the ratio of 1:2 by volume and well turned over. Just enough water shall be added to 

this dry mix and mixed thoroughly well and laid to uniform thickness of 12 mm. and 

compacted. After initial set has started the surface shall be finished as directed. 

 

Plain and Coloured Cement Tiles, Marble Mosaic and Terrazzo Tiles Flooring: 

 

The tiles shall conform to IS : 1237 having the colour approved the Architect and the rate 

shall include provision of border tiles and tiles of different colours in pattern if directed. 

The mosaic topping of lighter shade tiles shall be made of White Cement with an 

approved shade pigment and neutral shade shall be of Grey cement with an approved 

shade pigment. The type of tiles shall be as specified in respective items. 

 

The sub-grade shall be thoroughly wetted after cleaning of all dirt, laitance, and loose 

material. A bed of lime mortar consisting of one part of lime and two parts of sand shall 

be laid and properly leveled to an average thickness of 25 mm. and the surface shall be 

kept slightly rough to form a satisfactory key for tiles. Neat cement paste of honeylike 

consistency shall be spread over mortar bed, over such area at a time as would 

accommodate about 20 tiles. Tiles shall be soaked in water for 15 minutes and allowed 

to dry for the same duration. Tiles shall then be fixed with a thin coat of cement paste on 

back of each tile and then each tile being gently tapped with a wooden mallet till it is 

properly bedded and in level with adjoining tiles. Joints shall be fine and as imperceptible 

as possible. 

 

After tiles have been laid in a room or a day’s fixing work is completed, surplus cement 

grout that may have come out of the joints may be wiped off gently and joints cleaned. A  

 

thin slurry of coloured cement matching to the colour of tiles shall be spread over it and 

rubbed so as to seal even a thinnest joint between the tiles and make it impervious and 

the flooring cured for 7 days. The tiles shall be polished and finished according to 

IS:1443. 

 

Dado, Skirting and Risers: 

 

Tiles shall conform to IS:1237 and shall be of approved design. The tiles shall be fixed 

near cement grout on a blacking coat consisting of 1:4 cement sand plaster of 15 mm. 
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thick. The top and bottom junctions of tiles shall be rounded off neatly as directed. The 

joints shall be filled with matching shade coloured cement slurry. The surface shall be 

kept wet for 7 days and then polished with carborundum stone to obtain smooth surface 

and fine polish. 

 

Shahabad / Tandur / Kotah / Cuddappa Stone Flooring: 

 

The flooring shall be either with rough stone or machine cut and machine polished as 

specified in respective items and shall be of specified thickness and of approved quality 

and size, free from cracks and flakes and shall be uniform in colour with straight edges. 

The sides of machine cut and machine polished stone shall have perfect right angles and 

surface smooth. The stone slabs shall be laid and finished as described under plain 

cement or colour cement tiles on a bedding of 1:2 lime mortar 25 mm. (Average) 

thickness. The finished stone surface thus laid shall then be polished to the required 

degree as approved by the Architect. 

 

In Dado, Skirting, Risers etc.: 

 

Stone slabs shall be laid on backing plaster of cement mortar 1:4 of 15 mm. to 20 mm. 

thick and finished as described under plain and coloured cement tile dado. 

 

Marble mosaic / Terrazzo in situ work in flooring, dado, skirting etc.: 

 

The terrazzo / mosaic finish shall be laid on an under layer of thickness as specified in 

the respective items. The topping shall consist of a layer of marble chips of selected 

sizes, colour and design approved by Architect, mixed with cement with desire shade of 

pigment. 

 

For lighter shade mosaic. terrazzo white cement shall be used and for neutral shade, 

grey cement shall be used. The proportion of terrazzo mix shall be three parts of cement 

one part of marble powder by weight. For every part of cement marble powder mix, the 

proportion of marble aggregate by volume shall be 1.5 parts unless otherwise specified. 

 

The topping shall be mixed and laid in panels as described in IS:2114 and as per 

decorative designs prepared by Architects. The dividing strips of panels shall be 

Aluminum or as specified in the Schedule of Quantities. It shall be polished as specified 

in IS: 2114. 

 

Broken Mosaic Flooring: 

 

Broken mosaic finish shall be laid on an underlayer of thickness as specified in the item. 

 

Pieces of mosaic tiles shall be obtained from broken marble mosaic tiles of approved 

shade conforming to IS:1257. The sizes of pieces shall be suitable to obtain the desired 

pattern of flooring as shown on the drawings or as approved by Architect. 
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Broken pieces shall be thoroughly wetted before fixing them. Ordinary or coloured 

cement grout shall be spread on the bedding. Mosaic tile pieces shall be fixed piece by 

piece to the desired pattern. The flooring shall be laid to correct level and slopes and 

compacted by straight screed tamper. The grout shall cream up to the surface. The 

junctions of the flooring and the wall shall be rounded and the flooring shall be extended 

along the wall to about 15 cm. (6”). After the day’s work, the surplus cement grout that 

may have come out of the joints shall be cleaned off. The flooring shall be cured for 

seven days and then polished with a machine as stipulated in IS:1443. 

 

Broken China Mosaic: 

 

Broken China Mosaic flooring shall be exactly as per broken mosaic tile flooring except 

that the broken pieces shall be of China of approved colour and manufacturer and the 

floor shall not be polished. 

 

Marble Flooring: 

 

Marble slabs shall be of the best Indian marble of White or other approved colour as 

specified in the item. They shall be hard, dense, uniform and homogeneous in texture. 

They shall have even crystalline grain and free from defects and cracks. The surface 

shall be machine polished to an even and perfectly plane surface and edges machine cut 

true to square. The rear face shall be rough enough to provide a key for the mortar. 

 

No slab thinner than the specified thickness at its thinnest part. The sizes of the slabs 

shall be as specified in the respective items. 

 

The slabs shall be paid as described under mosaic tile flooring in every respect. 

 

White Glazed / Ceramic Tiles / Vitrified Tiles in Flooring and Dado: 

 

White Glazed Tiles from an approved manufacturer conforming to IS:777 shall be used. 

They shall be of specified size and thickness. All specials viz. coves, internal and 

external angles, corners, beads etc., shall be used wherever directed. Underlayer of 

specified thickness and mortar of stipulated proportion shall be laid as described in 

marble mosaic flooring. Tiles shall be washed clean and set in cement grout and each 

tile being gently tapped   with   a wooden mallet till it is properly bedded and in level with 

the adjoining  

tiles. The joints shall be kept as thin as possible and I straight lines or to suit the required 

pattern. After the tiles have been laid, surplus cement grout shall be cleaned off. 

 

The joints shall be cleaned off the grey cement grout with a wire brush or trowel to a 

depth of 5 mm. (3/16”) and all dust and loose mortar removed. Joints shall then be flush 

pointed with white cement. The floor shall then be kept wet for seven days. After curing, 

the surface shall be washed with mild hydrochloric acid and clean water. The finished 

floor does not sound hollow when tapped with a wooden mallet. 
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PLASTERING 

 

Scaffolding: 

 

Scaffolding for carrying out plastering work shall be double steel scaffolding having two 

sets of vertical supports so that the scaffolding is independent of the walls. 

 

Preparation of surface: 

 

All putlog holes in brick work and junction between concrete and brick work shall be 

properly filled in advance. Joints in brick work shall be racked about 10 mm. if not raked 

out while constructing brick masonry work and concrete surface hacked to provide the 

grip to the plaster, if not hacked earlier projecting burns of mortar formed due to gaps at 

joints in shuttering shall be removed. 

 

The surface shall be scrubbed clean with wire brush / coir brush to removed dirt, dust 

etc., and the surface thoroughly washed with clean water to remove efflorescence, 

grease and oil etc., and shall be kept wet for a minimum of six hours before application of 

plaster. 

 

Neeru Plaster: 

 

Cement mortar of specified proportion and thickness shall be prepared in small batches 

and applied to the wall surface / ceiling. Ensure proper thickness, gauged patches shall 

be made at 1.5 to 2 m. apart and the surface plastered true to line, level and plumb 

taking special care to finish jambs of windows, doors, wall returns, corners, junctions etc. 

A thin layer of neeru shall then be applied and rubbed into surface and finished by means 

of trowel until the surface is even and smooth. The surface shall be kept moist for seven 

days and then given a coat of whitewash.  

 

Sand-faced Plaster: 

 

The surface shall be prepared as above. 

 

The coat of cement mortar in proportion of 1:4 or as specified, shall be applied uniformly 

all over the surface to a thickness of 12 mm. and finished true to level and line and keys 

shall formed on the surface. The surface shall be kept moist till the finishing coat is 

applied. 

 

The finishing coat shall be applied a day or two after. The proportion of mortar for 

finishing coat shall be one part of cement and three parts of selected, well graded and 

washed sand, or as specified under item and it shall be applied in a uniform thickness of 

6 mm. (1/4”). 

 

The surface shall be tapped to uniform grained texture by using sponge pads as directed. 

Curing shall start after 24 hours and the surface kept wet for seven days. 
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Rough Cast Plaster: 

 

Except for the finishing coat the surface shall be prepared and base coat of plaster 

applied as under sand-faced plaster. 

Finishing coat mortar shall be in proportion of one part of cement and one part of 

specially selected and graded sand and one part of gravel of 3 to 6 mm. size. It shall be 

flung upon the first coat with large trowel to form an even and decorative coat. The work 

shall generally conform to clause 16.5 of IS:1661-1960. The thickness of the coat shall 

be about 12 mm. (1/2”). It shall be cured for seven days. 

 

Rough coat plaster with colour finish: 

 

This finish shall be similar to Rough cast plaster above except a high-grade mineral 

pigment of approved shade shall be mixed with white cement instead of ordinary grey 

cement while preparing the mortar. 

 

Water-proofing Treatment: 

 

Unless otherwise specified, the Contractor shall carry out waterproofing treatment of 

basements, terrace and water retaining structures through reputed firms having 

specialization in the line and approved by the Architects. The Contractor shall also 

furnish full details of such treatment to the Architects and provide all information / proof 

etc., regarding the effectiveness of the treatment when called upon to do so. All such 

treatment shall have to be guaranteed in the form approved by the Employer for a 

minimum period of ten years. Any defects / leakages noticed during the guarantee period 

shall have to be rectified free of cost by the Contractor including reinstating the surface to 

its original condition and finish. 

Waterproofing of sunk portions of floor slabs for baths, W.C. and kitchen mories etc., in 

residential buildings, unless otherwise specified, shall be done as specified in the 

schedule and shall generally comprise of: 

a) A coat of hot bitumen, min. 6 mm. thick screened with stone grit. 

b) Min. 20 mm. thick cement plaster in cement mortar 1:3 with approved water-proofing 

cement compound as per manufactures specifications. The plaster shall be cured by 

pounding for seven days. 

 

The rate for the above treatment shall include drying and cleaning surfaces free of dust 

etc. and wiping with kerosene before application of bitumen. The vertical faces and 

returns shall also be treated similarly. The actual area treated including vertical faces and 

returns shall be measured and paid for. The work should be done in such a way that the 

finished flooring in bath has a minimum slope of 20 to 25 mm. 

 

 PAINTING 

General: 

Wherever scaffolding is necessary, it shall be double scaffolding. 

 

The surface shall be thoroughly brushed free from mortar droppings and foreign matter. 

All steel work shall be cleaned of loose rust, mill scales etc. so as to expose the original 
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surface. All broken edges, cracks, loose plaster and wavy surface shall be brought up 

either by patch plaster work or by plaster of paris. 

 

All materials viz., dry distemper, oil bound distemper, oil paint, flat oil paint, synthetic 

enamel paint, plastic emulsion paint, cement primer, red lead and other primers and 

metallic paints shall conform to respective I.S. specifications and shall be obtained from 

approved manufactures. All paints shall be brought on site in sealed thins in ready mixed 

form and shall be applied directly with the addition of thinner, if recommended by the 

manufacturers. 

 

White Washing: 

 

White was shall be prepared from lime slaked on spot, mixed and stirred with sufficient 

water to make a thin cream. This shall be allowed to stand for 24 hours and shall be 

screened through clean cloth. Four kg. gum dissolved in hot water shall be added to 

each cubic meter of the cream (115 gm. per cft.). 

 

Blue shall be added to give required whiteness. The approximate quantity of water to be 

added in making cream shall be five liters per kg. of lime. 

 

Whitewash shall be applied in specified coats by using flat brushes or spray pumps. 

Each coat shall be allowed to dry before next coat is applied. If additional coats than 

what have been specified, are necessary to obtain uniform and smooth finish, it shall be 

given at no extra cost. 

 

The finished dry surface shall not show any signs of cracking and peeling nor shall it 

come off readily on the hand when rubbed. 

 

If directed by the Architects one coat of chalk and glue shall be applied before application 

of white / colour wash at no extra cost. 

 

Colour Wash: 

 

Colour wash shall be prepared by adding mineral colours not affected by lime to 

whitewash. No colour wash shall be done until a sample of the colour wash to the 

required tint or shade has been got approved form the Architects. 

Colour wash shall be applied as specified under whitewash. 

 

Dry Distemper: 

 

Shade shall be got approved from the Architects before application of distemper. 

 

The surface shall be prepared as specified earlier. A primer coat using approved primer 

or sizing shall be applied. Distemper prepared as per manufacturer’s directions shall be 

applied and each coat shall be allowed to dry before subsequent coat is applied. The 

finished surface shall be free form chalking when rubbed, even uniform and shall show 

not brush marks. If additional coats are necessary, they shall be given at no extra cost. 
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Oil Bound Distemper: 

 

The surface shall be prepared as specified above. A primer coat of either cement primer 

or any approved distemper primer shall be applied. 

 

After the primer coat has dried, the surface shall be lightly sand papered and dusted to 

make to smooth to receive distemper. 

 

Distemper shall be prepared as per the directions of the manufacturer and conforming to 

shade approved. It shall be applied in specified coats, taking care to allow for drying of 

each coat before subsequent coats are applied. 

 

Water-proof Cement Paint / Sand-tex matt Paint: 

 

The surface shall be prepared as specified above and thoroughly wetted with clean water 

before water-proof cement paint is applied. 

 

The paint shall be prepared strictly as per manufacturers specifications and in such 

quantities as can be used up in an hour of its mixing, as otherwise the mixture will set 

and thicken, affecting flow and finish. 

 

The paint thus prepared shall be applied on clean and wetted surface with brush or 

spraying machine. The solution shall be kept stirred during the period of application. It 

shall be applied on the surface which is on the shady side of the building so that the 

direct heat of the sun on the surface is avoided. The completed surface shall be watered 

after the day’s work. Number of coats shall be s specified in the item. 

 

Painting – Oil / Enamel / Plastic Emulsion etc.: 

 

Ready mixed oil paint, flat oil paint, plastic emulsion paint, ready mixed synthetic enamel 

paint, etc., shall be brought in original containers and in sealed tins. If for any reason 

thinner is necessary, the brand and quantity of thinner recommended by the 

manufacturer or as instructed by the Architect shall be used. The surface shall be 

prepared as specified above and a coat of approved primer shall be applied. After 24 

hours drying approved or specified quality paint shall be applied evenly and smoothly. A 

filler putty coating may be given to give a smooth finish. Each coat shall be allowed to dry 

out thoroughly and then lightly rubbed down with sandpaper and cleaned of dust before 

the next cost is applied. Number of coats shall be as specified in the item and if the finish 

of the surface is not uniform, additional coats as required shall be applied to get good 

and uniform finish at no extra cost. After completion no hair marks from the brush or 

clogging of paint puddles in the corners of panels, angles or mouldings etc., shall be left 

on the work. The glass panes, floor etc. shall be cleaned of stains. 

 

When the final coat is applied, if directed, the surface shall be rolled with a roller of if 

directed, it shall be stippled with a stippling brush. 
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TECHNICAL SPECIFICATIONS FOR ELECTRICAL WORK GENERAL 

  

These specifications are for work to be done, item to be supplied and materials to be 

used in the works as shown and denned on the drawings and described herein, to the 

satisfaction of the Owners / Architects.  

  

The workmanship is to be the best possible and of a high standard. The contractor shall 

take all steps immediately to make up deficiency if any noticed by the Owners / 

Architects. Use must be made of special tradesmen in all aspects of the work and 

allowance must be made in the rates for the same.  

  

The materials to be provided by the contractor shall be in accordance with the samples 

already got approved from the Owners / Architects by the contractor and in conformity 

with specification and approved list of manufacturers and brand. The contractor shall 

produce all invoices, vouchers or receipts for any material if called upon to do so by the 

Owners / Architects.  

  

Samples of all materials are to be submitted to the Owners / Architect for their approval 

before the contractor orders or delivers the material to the site. Samples together with 

their packing are to be provided free of charge by the contractor and should any 

materials be rejected they will be removed from the site at the contactors expense. All 

samples will be retained by the Owners / Architects for comparison with materials which 

will be delivered at site. Also, the contractor will be required to submit specimen finishes 

of colours, fabrics, etc., for the approval of the Owners / Architects before proceeding 

with the work.  

  

The contractor shall be responsible for providing and maintaining temporary coverages 

required for the protection of finished work. He is also to clean out all wood shavings, cut 

ends and other waste from all parts of the works before covering or infilling are 

constructed.  

Contractor shall maintain unformed quality and consistency in workmanship throughout 

the execution of the work.  

  

TECHNICAL SPECIFICATIONS (Electrical – part I) 

  

The Electrical installation work shall confirm to the following I.S. Standards (latest 

additions), Local Supply Authorities Rules and Regulations and Fire Safety Norms.  

  

  

1) IS:732   Code of Practice for Electrical   wiring installation.   

       (System Voltage not exceeding 650V)  

  

2) IS:1646 Code of Practice for fire safety of buildings      

       (General Electrical Installation).  

  

3) IS:9537 (PART-II) 1981Rigid steel conduits for electrical wiring.  
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4) IS:2667 Fittings for rigid steel conduits for electrical fittings.   

  

5) IS:2509      Rigid non-metallic conduits for electrical installations.   

  

6) IS:1293 Pin Plugs and Sockets.  

  

7) IS:694   PVC insulated cables with copper conductors for voltages up to 1100 

volts.  

  

8) IS:9532    Specification for conduits for Electrical Installation.  

  

9) IS:3854    5A & 15A Switch socket and accessories.                                      

  

10) IS:3043 (1981) Earthing.                                             

  

11) IS:2026    Specification for power transformer.  

  

12) IS:3639   Specification for fittings and accessories for power transformers.  

  

13) IS:2099    Specification for high voltage porcelain bushings.  

  

14) IS:335   Specification for insulating oil.  

  

15) Indian Electricity Act, 1956 and Rules and Fire Insurance Regulations.  

 

DISTRIBUTION BOARDS            

This specification covers the design, manufacture, assembly, testing at works, supply, 

installation and commissioning of distribution boards at site.  

  

The system and accessories shall be complete in all respects and any device not 

included specifically in this specification, but essential for proper operation of the 

equipment and also to meet statutory requirements shall deemed to be within the scope 

of the specification whether it is mentioned in the Technical Specification, or not.  

  

If the vendor finds that it is required to undertake any work which is not sufficiently 

defined in this specification or discovers that this specification conflicts with any other 

codes, standards and regulations which shall be required to comply, the same shall be 

clarified in writing from the Owner/Consultant before undertaking the work involved for 

avoiding the delay.  

  

These shall be of sheet metal and of standard design with copper bus bars.  The board 

shall be fixed at accessible heights. The boards shall be solidly fixed on MS brackets to 

walls/partitions, concealed or open as directed. All connections inside the distribution 

board shall be neatly arranged and tied with PVC strings. The MCB's shall be of 10KA 

for fault level. The distribution boards shall be suitably earthed. Legend shall be written 

on DB with paint for identification of DB & Circuits.  
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EARTH PITS/STATION      

  

The Earthing station shall be done as per IS 3043 (1981) and as per drawing no. E1.  

The earth pit shall be at least 3.0 mtrs deep with CU/GI Plate electrode. The GI plate 

electrode shall be hot dipped of 600x600x6 mm thick. The size for copper plate 

electrode shall be   

  

600x600x3mm thick. An alternate layer of salt and charcoal shall be filled up to 200 mm 

above the top of the electrode. The electrode shall be connected with 32x6 mm thick GI 

Flat (for copper earth electrode size of flat shall be 25x3 mm) which shall be terminated 

with nuts and bolts into brick masonry chamber on top. The brick masonry chamber shall 

be of size 300x300x450mm deep which will carry the funneling arrangement for 

watering. A GI Flat of 32x6 mm from brick masonry chamber to the switch gear inside 

the switch room shall be laid underground and/or fixed to walls. The rate for laying GI/ 

CU strip from earth pit to switch room shall be paid under separate item.  

  

All the main earth conductor above the ground level shall be painted with two coats of 

enamel paint. The following colour codes have to be followed:  

Main body earth bus             -     Green colour  

Main neutral earth bus          -     Black colour  

Lightning protection earth bus         -  Red colour or as preferred by 

Owner/Consultant.  

  

Earthing system of equipment earthing, neutral earthing, Data Networking earthing and 

lightning protection earthing should not be mixed together above the ground. These 

systems/connections shall be tested in accordance with IS 3043-1987. Earth resistance 

of the individual system shall be measured after connecting all the electrodes to the bus 

and the combined value shall be less than 1 ohm (One ohm).  

  

INSTALLATION OF ELECTRIC FITTINGS     

All electrical fittings shall be fixed with down rods or on round blocks as stated in 

schedule of quantities. The down rods shall be of 19/20 mm dia. and with 1.6mm wall 

thickness of ERW black enamelled MS or GI. The down rods shall be fixed with ball and 

socket joints, check nuts etc. Special fixtures like spot lights etc.; shall be fixed to the 

false ceilings as per manufacturer's recommendations.  The fittings shall be connected 

with 3 core 1.5 sq.mm flexible copper cord/cable from ceiling rose and suitable earthed.  

  

TECHNICAL SPECIFICATION OF TESTING AND COMMISSIONING  

The scope of work for testing and commissioning of the total installation shall be for 

switchgears, cables etc., and also for the associated equipments  

  

The scope of work for testing and commissioning of electrical equipment for the 

above shall include but not be limited to the following:  

  

e) Providing sufficient number of experienced Engineers, Supervisors, Electricians so 

that the installation can be commissioned in stipulated time.  
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f) All the instruments, tools and tackles required for carrying out the testing and 

commissioning shall be provided by the bidder.  

g) The testing of electrical equipment shall be carried out as per the relevant Indian 

Standards/Code or Practices/Manufacturer's instructions.  

h) Cleaning of electrical equipment, contacts cleaning and greasing etc. All the 

equipment and material required for above shall be supplied by the bidder.  

i) Connecting the panel/equipment wiring for proper functioning of the schemes 

required/called for.  

j) Installation and wiring of additional equipment on panels like auxiliary contactors, 

timers, etc. which may be additionally required for proper functioning of the 

schemes.  

k) Checking of equipment earthing and system earthing as a whole.  

l) Testing of all the cables.         

m) Co-ordination with other contractors for testing and commissioning of interface 

cables.  

  

TESTING  

a) Measure the insulation resistance of each circuit without the lamps (load) being 

in place and it should be more than one M-ohms to earth. The insulation 

resistance measured as above shall not be less than 50 divided by the number of 

points on the circuit provided on the circuit provided that the whole installation 

shall not be required to have an insulation greater than one megohms.  

 

b) Check the earth continuity for all socket outlets. A fixed relative position of the 

phase and neutral connections inside the socket shall be established for all 

sockets.  

 

c) The insulation resistance between the case of framework of housing and power 

appliances and all live parts of each appliance shall not be less than that 

specified in the relevant Indian Standard Specifications.  

d) On completion of cable laying work the Insulation Resistance (Sectional and 

overall), Continuity Resistance test, Sheathing continuity test, Earth Test., shall 

be conducted.  

  

e) Checking the operation of all devices, as ACBs, MCCBs Emergency stops, etc.  

1. Voltage, Current, Wattage, Power factor parameter checking at each 

Panel and DB level to ensure no overloading.  

  

1. Neutral to earth voltage at all UPS DB and socket level.  

  

2. Polarity test at UPS socket level.  

3. Earth testing and Earth continuity.  

  

4. Integrated testing of entire facility.  
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COMMISSIONING   

The contractor shall obtain the written permission and sanction of commissioning the 

equipment from Electrical Inspector of I. E. & L. Department of State Government and 

Supply authority. If required under the specific rules of the Government.  

Current and voltage of all the phases shall be measured at the lighting panel busbars 

with all the circuits switched on with lamps, if required load shall be balance on the three 

phases.  

After inserting all the lamps and switching on all the circuits minimum and maximum 

illumination level should be measured in the area. 
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Annexure – ‘A’ 

 

DRAFT FORMAT OF BANK GUARANTEE IN LIEU OF ADDITIONAL SECURITY 

DEPOSIT 

 (Site specific 

format shall be approved by the SBI prior to its execution) 

 

(To be submitted on non-judicial stamp paper of appropriate value purchased in the 

name of the issuing Bank)  

 

B.G. No.____________________     Value _________ 

Date:  

 

To, 

The Dy. General Manager (Estate), 

State Bank of India, Estate Department, 

9th Floor, Corporate Centre, State Bank Bhavan, 

Nariman Point, Mumbai – 21. 

 

Dear Sir, 

 

Bank Guarantee of ₹…………………..towards Additional Security Deposit for the 

work of ______________________________________located in Mumbai. 

 

WHEREAS (Name and address of contractor/ vendor) (hereinafter called the Contractor) 

have entered into contract (for …………….. State Bank of India, 

…………………………………. situated at Mumbai) with SBI as mentioned vide Bank   

letter no……….. dated ………..and the correspondence and tender relating thereto which 

is hereinafter referred to as “the said contract” the Contractor has now agreed to produce 

a Bank Guarantee amounting to ₹…………. of the ……% of contract value less earnest 

money deposit of ₹..…………(Rupees …………………..only), to SBI …………… for 

performing their part of the contract obligations.  

 

AND WHEREAS in terms of said contract, the contractor is required to furnish to SBI 

………………… a Guarantee of a Scheduled Bank for a value of ……………….. to be 

valid up to (date). 

 

AND WHEREAS (Name of Bank and its branch) having their office at (address) the 

Guarantor, at the request of the contractor hereby furnishes a Performance Bank 

guarantee in favour of SBI ……………………. and Guarantees in the manner hereinafter 

appearing.  In consideration of the premise, we (name of Bank and its branch) having our 

office at (address) here after called the “Guarantor” (which expression shall include it 

successors and assigns) hereby expressly, irrevocably &unreservedly undertaken and 

guarantee under that if the Contractor fails to execute the work according to his 

obligations under the said contract, then notwithstanding any dispute between SBI 

………………….. and the contractor, the Guarantor shall, on demand without demur and 

without reference to the contractor pay to SBI ……………… immediately any sum 
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claimed by SBI ………………. under the said contract up to a maximum amount of 

₹……………….. (Rupees ……………………….. only). 

 

In case the amount demanded by SBI ……………………… is not paid within 48 hours of 

receipt of demand, the Guarantor agrees to pay the aforesaid amount of ₹………………/- 

(Rupees ……………..only). 

 

Such payment shall be notwithstanding any right the contractor may have directly against 

SBI ………………. or any disputes raised by the Contractor with SBI ……………………… 

or any suits or proceedings pending in any competent court or before any arbitrator. 

SBI’s written demand shall be conclusive evidence to the Guarantor that such payment is 

payable under the terms of the Contract and shall be binding in all respect on the 

guarantor. 

 

The Guarantor shall not be discharged or released from the undertaking and Guarantee, 

by any arrangement, variations made between SBI and the Contractor and or indulgence 

shown to the contractor by SBI, with or without the consent and knowledge of the 

guarantor or by alterations in the obligations of the contractor by any forbearance, 

whether as to payment, time performance or otherwise. 

 

This guarantee shall remain valid until or as may be caused to be extended by the 

contractor or until discharged by SBI in writing whichever is earlier. 

 

This guarantee shall be a continuing guarantee and shall not be revocable during its 

currency except with the previous written consent of SBI …... 

 

This guarantee shall not be affected by any change in the constitution of the contractor, 

by absorption with any other body or corporation or dissolution or otherwise and this 

guarantee will be available to or enforceable against such body or corporation. 

 

In order to give effect to this guarantee SBI will be entitled to act as if the Guarantor were 

the Principal debtor and the Guarantor hereby waives all and any of its rights or surety 

ship. 

 

This guarantee shall continue to be in force notwithstanding the discharge of the 

contractor by operation of law and shall cease only on payment of the full amount by the 

Guarantor to SBI of the amount hereby secured. 

 

This guarantee shall be in addition to and not in substitution for any other guarantee or 

security for the contractor given or to be given to SBI in respect of the said contract. 

 

Any notice by way of request and demand or otherwise here under may be sent by post 

or any other mode or communication to the guarantor addressed as aforesaid and if sent 

by post it shall be deemed to have been given at the time when it would be delivered in 

due course of post and in providing such notice when given by post it shall be sufficient 

to prove that the envelope containing the notice was posted and a certificate signed by 

an officer of SBI that the envelope was so posted shall be conclusive. 
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These presents shall be governed by and constructed in accordance with Indian Law.  

 

Notwithstanding anything contained hereinbefore the liability of the guarantor under this 

guarantee is restricted to a sum of ₹…………………. 

 

This guarantee will remain valid up to ……………… unless a demand or claim under this 

guarantee is made in writing against us within three months from that date, i.e. on or 

before ………………….., the guarantor shall be discharged from all liability under the 

guarantee thereafter. 

 

We have power to issue this guarantee in your favour under the Memorandum and 

Articles of Association of our Bank and the undersigned has been duly authorised by the 

Bank (Bank issuing the Bank Guarantee) to execute this Guarantee Deed. 

 

Dated the ……………. 

 

SIGNED AND DELIVERED For & on behalf of (the above-named Bank) 

 

 

 For & on behalf of (Bankers Name & Seal) 

 

 

  

(Signature/s with designation/s of signatories) 

(Banker’s seal) 
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Annexure – ‘B’ 

 

GUARANTEE BOND FOR TERRANCE WATERPROOFING 

(On non-judicial Stamp Paper of ₹500/- or as per latest Govt. Rules) 

 

This Guarantee Bond is executed on this ___ day of _________, 20___, by M/s 
__________________________, having its registered office at 
______________________________ (hereinafter referred to as “the Contractor”, which 
expression shall unless repugnant to the context include its successors and permitted 
assigns) of the One Part, 
 

AND 

 

The State Bank of India, a body corporate constituted under the State Bank of India Act, 

1955, having its office at ______________________________ (hereinafter referred to as 

“the Bank”, which expression shall unless repugnant to the context include its successors 

and assigns) of the Other Part. 

 

WHEREAS 

 

1. The Contractor has been awarded the work of terrace waterproofing of the building 

known as __________________________ located at 

______________________________, under Contract / Work Order No. __________ 

dated __________. 

 

2. The Contractor has undertaken to execute the said terrace waterproofing work 

strictly in accordance with the terms and conditions of the contract, approved 

specifications, drawings, and directions of the Bank’s Engineer-in-Charge, so as to 

render the terrace completely waterproof and leak-proof. 

 

3. The Contractor has agreed to furnish a guarantee for a period of ten (10) years from 

the date of completion of the said work, ensuring that the terrace waterproofing shall 

remain fully water-tight and leak-proof during the guarantee period. 

 

NOW THIS GUARANTEE BOND WITNESSETH AS FOLLOWS 

 

1. The Contractor hereby guarantees that the terrace waterproofing executed under the 

said contract shall remain free from leakage, seepage, and dampness for a period of 

ten (10) years commencing from the date of completion i.e. _____________ of the 

work, as certified by the Bank’s Engineer-in-Charge. 

 

2. During the guarantee period, the Contractor shall, at its own cost and risk, promptly 

make good and rectify any defects, failures, leakages, or deficiencies noticed in the 

waterproofing treatment, to the complete satisfaction of the Bank’s Engineer-in-

Charge. 
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3. The Contractor shall commence rectification work within seven (7) days from the 

date of issue of notice by the Bank or its Engineer-in-Charge and shall complete the 

same within the time specified therein. 

 

4. In the event of failure or neglect by the Contractor to rectify the defects within the 

stipulated time, the Bank shall be at liberty to get the rectification work executed 

through any other agency, and the entire cost, expenses, and losses incurred shall 

be recoverable from the Contractor. The Contractor shall indemnify and keep 

indemnified the Bank against all such losses, damages, costs, and expenses. 

 

5. The Contractor shall not be responsible for leakage or defects arising due to: 

 

• Natural calamities such as earthquake, flood, or other force majeure events; 

• Misuse or improper use of the terrace; 

• Unauthorized alterations, additions, or construction activities affecting the 

waterproofing system. 

 

6. For the purpose of this bond: 

 

• “Misuse” shall mean any activity likely to damage the waterproofing treatment, 

including but not limited to chopping of firewood, storage of heavy materials, or 

similar actions causing mechanical damage. 

 

• “Alteration” shall mean any construction or modification by which the 

waterproofing treatment is removed, disturbed, or damaged wholly or partially. 

 

7. The decision of the Bank’s Engineer-in-Charge regarding the cause of leakage, 

extent of defects, cost of rectification, and recovery thereof shall be final and binding 

on the Contractor. 

 

IN WITNESS WHEREOF 

 

The Contractor has executed this Guarantee Bond on the day, month, and year first 

above written. 

 

SIGNED, SEALED, AND DELIVERED 

By the Contractor 

M/s __________________________ 

 

Signature: ____________________ 

 

Name: ________________________ 

 

Designation: _________________ 

Seal of the Contractor 
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