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STATE BANK OF INDIA 

 

PREMISES & ESTATE DEPARTMENT 

LOCAL HEAD OFFICE, KOLKATA 

SAMRIDDHI BHAVAN, BLOCK B, 9
TH

 FLOOR , 

1, STRAND ROAD, KOLKATA – 700 001, WEST BENGAL 

 

SBI INVITES e-TENDERS 

                FOR 

 

STRUCTURAL REPAIR-RETROFITTING OF BUILDING INCLUDING BOUNDARY WALL , ROOF 

TREATMENT AND EXTERNAL PAINTING WORKS  

AT SBI BARRACKPORE BRANCH BUILDING , BANK'S OWN PREMISES 

 

THE SBI APPROVED CONTRACTORS EMPANELLED (W.E.F. 01.06.2026 UP TO 31.05.2029) 

ON FOLLOWING CATEGORY CAN APPLY 

CIVIL / STRUCTURAL WORKS:  CATEGORY CODE [CC] 

 

 

Last Date & Time for submission of e-Tender: 30/10/2026. till 2:30 PM 

Opening of e-Tender: 3.00 PM on 30/10/2026 

 

 

Tender Submitted By: 

Name of Contractor: ………………………………………………………………………………... 

Address: ……………………………………………………………………………………………… 

GSTIN: ………………………………………………………. Date: ………………………………. 

Note: 

1. The bidders should possess valid Digital Signature Certificate (DSC) to participate in the e-Tendering. 

2. The bidders should have registration in the https://etender.sbi/SBI/ portal to participate in the e-Tendering. Civil 

Works involving only plaster, paints, flooring etc. will not be considered as similar works. Structural retrofitting / 

construction done in hight works involving scaffolding of at least G+1 storey buildings and above will be 

considered as similar works. Vendor needs to submit the experience certificate [Work order & Work Completion 

certificate , BOQ copy (If required) etc.] for the qualification. 

 

 

 

 

 

 

 

 

 

 

Bidders are requested to submit technical bid as well as price bid in online mode only. No hard copy is required 

to be submitted physically during tender submission. Only L1 bidder will be asked to submit the signed hard 

copy of all the pages of NIT in due course before issuing work order. 

 

https://etender.sbi/SBI/
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PREMISES & ESTATE DEPARTMENT 
LOCAL HEAD OFFICE, KOLKATA 

SAMRIDDHI BHAVAN, BLOCK B, 9
TH

 FLOOR, 

1, STRAND ROAD, KOLKATA – 700 001, WEST BENGAL 

 

TENDER ID: KOL-NB-2026-10-001                                                                                      DATE : 16/10/2026 

 

Sir,  

 

SBI invites application cum sealed E-tender (ON ITEM RATE BASIS ) in single bid (Technical cum commercial 

bid) from the empaneled contractors under Category code  : [CC] of SBI, LHO Kolkata,  for the “STRUCTURAL 

REPAIR-RETROFITTING OF BUILDING INCLUDING BOUNDARY WALL , ROOF TREATMENT AND 

EXTERNAL PAINTING WORKS AT SBI BARRACKPORE BRANCH BUILDING , BANK'S OWN 

PREMISES “ through online e-Tendering System Portal https://etender.sbi/SBI/  . Details of the e-Tender are as 

under, 

SI.  Description-1 Description-2 

1 Name & Location of work STRUCTURAL REPAIR-RETROFITTING OF BUILDING 

INCLUDING BOUNDARY WALL , ROOF TREATMENT AND 

EXTERNAL PAINTING WORKS AT SBI BARRACKPORE 

BRANCH BUILDING , BANK'S OWN PREMISES 

2 Tenders shall remain valid for 90 days from the date of opening of tenders 

3 Time allowed for completion 90 days including Sundays and holidays 

4 Last date and time of submission of 

tender 

2:30 PM on or before 30/10/2026 

5 Date & Time of opening of Tender 3.30 PM on 30/10/2026 

6 Address for submission of Tender 

Document where tender will be 

opened 

Office of, 

The Assistant General Manager, (P&E), State Bank of India, 

Local Head Office, Block-B,  9
th

Floor, Samriddhi Bhawan, 

Kolkata-700001 

7 Earnest Money Deposit (EMD) N I L  

 

Copy of Special term deposit submitted to Bank for empanelment 

is to be submitted in hard copy & scan copy is to be uploaded in 

the e-tender portal. 

 

Bidders are requested to submit technical bid as well as  price bid 

in online mode only. No hard copy is required to be submitted 

physically during tender submission 

8 Defective liability period 12 months from the date of virtual completion of work 

 

9 Liquated Damages 0.5% per week subject to a maximum of 5% of contract value 

10 Approximate Estimated cost of the 

project. 

Rs 76,89,225.14 + GST As Applicable 

11 Initial Security Deposit (ISD) 2% of contract amount to be submitted by successful L1 tenderer. 

 

12 Total Security Deposit (TSD) in the 

form of Retention Money (RM) 

5% of the final bill amount including ISD. ISD will be retained with 

us for a defect liability period i.e, 12 months from the date of 

submission of final bill / Completion certificate whichever is earlier. 

No interest will be paid for the said ISD. 

 

13 Availability of Tender Documents Tender documents are to be downloaded from the Bank’s website 

(www.sbi.bank.in) or SBI e-Tender Portal https://etender.sbi/SBI/   

 

 

https://etender.sbi/SBI/
http://www.sbi.bank.in/
https://etender.sbi/SBI/
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14 For e-Tender related queries For e-tender related query please contact ,  

 

Nandan Valera 

Email – Nandan.v@eptl.in  

Tel: 9081000427 

 

Help Desk/Support:  

S.       

N. Name Mobile No. Email ID 

1 

 

Nithya Vallavar 

 

  

Nithya@eptl.in  
7859800609 

2 
Akhlad Rajput  

 

  

akhlad.rajput@eptl.in  7859800624 

 

3 Jay Vyas 
  

jay.v@eptl.in 
9265562819 

4 
Mubassera 

Mansuri 

  
mubassera@eptl.in 

7859800621 

5 Hiral Purohit 
  

hiral.purohit@eptl.in 
6352631968 

 

Support Mail                  : support@auctiontiger.net / 

                                         etender.support@sbi.co.in   

 

DSC Approval & query : info@abcprocure.com  

15 Value of Interim Certificate  1
st
 RA Bill will be paid on Successful completion of 

Structural Retrofitting works of Building including Plastering works 

of the building – value of 1
st
 RA bill will be 80 % of completed work 

value done  

 2
nd

 RA Bill will be paid Successful completion of repair-

retrofitting of Boundary wall & roof Treatment works. Value of 2
nd

 

RA bill will be 80 % of completed work value done.  

 Final Bill shall be paid after completion of Project. 

 

No advance on materials / plant / machinery or mobilization advance 

shall be paid under any circumstances. 

16 Deduction of Income Tax and GST A) TDS on Income Tax/GST will be deducted at source as per Govt. 

Guidelines. 

B) The contractor should comply with the following; 

i. Contractor should have GST Registration Number 

ii. Invoice should specifically/separately disclose the amount of GST 

levied at applicable rate as per GST provision 

iii. Contractor should timely file his GST return in accordance with 

GST provisions to enable the Bank to claim the credit of GST paid to 

the contractor. 

17 For any details, please contact The Assistant General Manager (P&E) 

State Bank of India 

Premises & Estate Department,  

Local Head Office, Kolkata, 

“Samriddhi Bhavan”, Block B, 9
th
 Floor, 1, Strand Road, Kolkata – 

700 001. 

mailto:Nandan.v@eptl.in
mailto:akhlad.rajput@eptl.in
mailto:jay.v@eptl.in
mailto:mubassera@eptl.in
mailto:hiral.purohit@eptl.in
mailto:support@auctiontiger.net
mailto:etender.support@sbi.co.in
mailto:info@abcprocure.com
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18 Documents Required to be signed , 

scanned and uploaded in the e-

Tendering website during 

submission of Tender 

1. Signed Copy of Special term deposit submitted to Bank for 

empanelment  

2. Process Compliance statement as per   Annexure-I of NIT 

3. Signed & Stamped copy of page no. 01 to 07 of  Technical bid 

i.e NIT.  

4. Declaration copy related reading , understanding and 

acceptance of all the pages of NIT 

5. Copy of credentials of Similar works done. 

 

No Hard copy of technical bid as well as price bid have to be 

submitted physically. Technical Bid as well as Price bid is to be 

submitted in online mode only. 

19 Corrigendum Corrigenda, if any, is to be followed as published in 

https://etender.sbi/SBI/ portal only. 

20 Additional Performance Deposit 

(ASD) /Additional Performance 

Guarantee (APG) 

 

Additional Security deposit (ASD) / Additional performance 

Guarantee (APG) shall be applicable if the bid price is below 10% 

of the estimated cost put to tender. 

 

The amount of such ASD/ APG shall be the difference between 

90% of estimated cost put to tender and the quoted price. ASD in 

the format of DD / Banker’s Cheque / Bank Guarantee shall be 

submitted within 7 days of intimation of award of work / work 

order, without which the contractor will not be allowed to start the 

work and failure of submission of ASD will result in forfeiture of 

EMD and cancellation of tender. 

 

Additional security deposit Will be refunded or Bank Guarantee to 

be released to the contractor without any interest within 30 days after 

issue of Virtual Completion certificate by the Engineer In-Charge on 

request received from the L1 Contractor. 

21 Any additional Information The estimated rates as per the Break-up Of Quantities (BOQ) 

uploaded in this tender are inclusive of materials, labour, wages, 

fixtures, transportation, installation, all taxes & charges , cost of the 

insurances as specified in the tender, cost towards testing of materials 

supplied, wastages, Octroi, machinery, temporary works such as 

scaffolding, cleaning, overheads, profit, statutory expenses, incidental 

charges and all related expenses to complete the work. However, 

GST on work value will be paid extra as applicable. 

 

 

We strongly recommend the contractor to study the site condition & work scope of renovation work of above 

Branch/Office before submitting the tender. The work shall be strictly executed as per the Bank’s approved policy. 

Materials to be used for execution of the said work are to be approved by the bank prior to use. State Bank of India, 

Kolkata LHO has the right to accept / reject any / all tenders without assigning any reason.  

 

 

 

 

 

Sd/- 

Assistant General Manager (P&E.) 

SBI, P&E Deptt., LHO Kolkata 

 

 

 

https://etender.sbi/SBI/
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CAUTION NOTE : Please note that the contractor quoting abnormally low / erratic rates (quoting below 10.00 

% of the estimated cost mentioned in page no. 2 of this NIT) will be asked to submit rate analysis or Additional 

performance guarantee (APG) or both in the form of Bank Guarantee or D.D issued by any scheduled Bank as per 

draft supplied by the Bank, within a period of one week before awarding the work. The amount of said Bank 

Guarantee shall be equal to the difference between 90.00 % of estimated cost of project and tender amount quoted by 

the contractor. This Bank Guarantee/D.D will be treated as an additional security deposit for due fulfillment of 

contract and will be retained by the SBI for entire completion period of the project. The contractor shall undertake not 

to cancel/withdraw the said Bank Guarantee/DD. In case contractor fails to undertake the job within stipulated time or 

leave the same incomplete or carryout substandard job, the bank will be at liberty to forfeit the said initial security 

deposit and additional security deposit by invoking the Bank Guarantee/en-cashing the DD.  

And 

if the rate analysis submitted by the vendor found to be non-satisfactory & rates are non-reasonable then the 

vendor shall be debarred from participating in any further E-tendering process (for next 6 months) to be 

conducted by establishments under SBI LHO Kolkata.   
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IMPORTANT NOTES 

 

(a) All contractors who are empaneled with SBI Kolkata Circle in the specific category are only eligible 

for the above-mentioned work.  

 

(b) Any abnormal increase from the quoted price / cost will not be accepted.  

 

(c) The Bank reserves the right to reject any or all the tenders without assigning any reason whatsoever. 

(d) Sealed Tenders are invited from the Bank’s Empanelled Contractors in Category Code : CC 

(work value from Rs 50.00 Lakhs up-to Rs 100.00 Lakh for CIVIL / STRUCTURAL WORKS  ) only  

in one part, i.e., Part – I [Technical Bid + Singed Copy of Special term deposit)], to be submitted 

online through the following  portal: https://etender.sbi/SBI/ 

** Price Bid and technical bid shall not be accepted offline. 

Price Bid and technical bid can be submitted through online mode only * 

 

Part – I (Technical Bid + “Singed Copy of Special term deposit”): Technical Bid will be available 

online for downloading of documents in the portal as stated above and is to be submitted online. 

and  
Online Price Bid: This shall contain the Electronic format of Price Bid. The contractors can view 

the Tender Opening Details through their respective log-in IDs on the above-mentioned e-

Tendering Portal (Website). 

(e) The Bidder is expected to examine all instructions, forms, terms and specifications in the bid documents. 

Failure to furnish all information required as per the Bid Documents or submission of bids not substantially 

responsive to the Bid Documents in every respect will be 

at the bidder’s risk and shall result in rejection of the bid. 

 

(f) In case the date of opening of tenders is declared as a holiday / lock-down, the tenders will be opened on 

the next working day at the same time. Again, corrigenda, if any, are to be followed from 

https://etender.sbi/SBI/ 
 

(g) No conditions other than mentioned in the tender will be considered, and if given they will have to be 

withdrawn before opening of the Price Bid. 

 

(h) Tenders received without “Singed Copy of Special term deposit” shall be summarily rejected, and 

such tenders shall not be allowed to participate in the online price bidding process. 

 

(i) SBI has the right to accept / reject any / all tenders without assigning any reasons and no 

correspondence shall be entertained in this regard. 

 

(k) The intending bidders are to quote their offers item wise in all the items of price bid. If vendor fails to quote 

their price in any of the items of price bid , the price quoted by the vendor will be assumed as “Zero”. 

Vendor will be bound to execute the work of the item & the work value of that item will be zero.  

 

(l) Contractors shall provide all labour and materials, tool and tackles including necessary scaffolding for 

proper execution of the work including curing etc. 

 

(m) 5% of the value of the executed work will be retained as Security Deposit and will be refunded on 

satisfactory completion of Defect Liability Period, i.e., 12 (twelve) months from the date of completion 

of work. No interest shall be payable on Security Deposit. 

 

(n) Rates quoted shall be inclusive of providing necessary arrangements for satisfactory protection of 

furniture / flooring / electrical fittings / Bank’s any other property during execution of the work. 

 

http://www.tenderwizard.in/SBIETENDER
http://www.tenderwizard.in/SBIETENDER
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(o) Rates shall be inclusive of cost for disposing debris and any other unserviceable materials as per 

direction and inconformity with the Local or any other govt. authorities rules. 

 

(p) Rates shall be inclusive of cleaning of floors, making good to damaged floor, ceiling, walls, etc., after 

completion of work. 

 

(q) In case of any poor quality of work or substandard materials used for the purpose, shall be replaced as 

per instructions without any extra cost. 

 

Notes:- 

 Conditional tenders shall be summarily rejected. 

 SBI reserve their rights to accept or reject any or all the tenders, either in part or whole 

without assigning any reason(s)for doing so and no claim/correspondence shall be entertained 

in this regard. 

 Quantities are tentative and can increase or decrease the quantities of any item and contractor 

have to execute the same at the quoted rates. 

 The application forms must be submitted in a prescribed format as laid down in the enclosed Annexures.  

The Price bid and technical bid should be submitted in online mode only as prescribed format given 

in our Service Provider’s portalhttps://etender.sbi/SBI/. 
 
 
 
Yours Faithfully, 
 
 

Sd/- 

 
Assistant General Manager (P&E.) 

SBI, P&E Deptt., LHO Kolkata 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.tenderwizard.in/SBIETENDER
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PROCESS COMPLIANCE STATEMENT (ANNEXURE I) 

 

(The bidders are required to print this on their company’s letter head and sign, stamp and submit with technical Bid) 

 

To, 

M/s e-Procurement Technologies Ltd. 

 

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE e-TENDER OF 

STRUCTURAL REPAIR-RETROFITTING OF BUILDING INCLUDING BOUNDARY WALL , ROOF 

TREATMENT AND EXTERNAL PAINTING WORKS AT SBI BARRACKPORE BRANCH BUILDING , 

BANK'S OWN PREMISES 

 

This has reference to the Terms & Conditions for the E-tendering mentioned in the Tender document 

This letter is to confirm that: 

1) The undersigned is authorized representative of the company. 

2) We have studied the Commercial Terms and the Business rules governing the E- tendering as mentioned 

in RFP of SBI as well as this document  and confirm our agreement to them. 

3) We also confirm that we have taken the training on the E-tendering tool and have understood the 

functionality of the same thoroughly. 

4) We confirm that SBI and M/s e-Procurement Technologies Ltd,  shall not be liable & responsible in 

any manner whatsoever for  my/our failure to access  & bid on the E-tendering platform due to loss of 

internet connectivity, electricity failure, virus attack, problems with the PC, any other unforeseen 

circumstances etc. before or during the E- tendering event. 

5) We confirm that we have a valid digital signature  certificate  issued  by  a  valid  Certifying Authority. 

6) We, here by confirm that we will honor the Bids placed by us during the E-tendering process. 

 

With regards, Date: 

 

 

 

 

 

 

 

Signature with company seal Name: Company / Organization:                                                                                       

Designation within Company / Organization:                                                                                                 

Address of Company/Organization: 
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INSTRUCTIONS TO THE TENDERERS 

 

Sealed Tenders are invited by SBI for the STRUCTURAL REPAIR-RETROFITTING OF BUILDING 

INCLUDING BOUNDARY WALL , ROOF TREATMENT AND EXTERNAL PAINTING WORKS AT SBI 

BARRACKPORE BRANCH BUILDING , BANK'S OWN PREMISES  

 

Site and its location 

The above- m e n t i o n e d  work is to be carried out at EXISTING SBI BARRACKPORE BRANCH 

BUILDING, BANK'S OWN PREMISES  

 

Tender documents 

The work has to be carried out strictly according to the conditions stipulated in the tender consisting of the following 

documents and the most workmen like manner. *) Instructions to tenderers, *) General conditions of Contract, 

*) Special conditions of Contract, *) Additional Specifications, Drawings, *) Price bid 

 

***** IMPORTANT NOTE : 

The above documents shall be taken as complementary and mutually explanatory of one another but in 

case of ambiguities or discrepancies, shall take precedence in the order given below; 

a) Price Bid 

b) General Terms & conditions of contract 

c) Instructions to Tenderers 

d) Drawings 

e) Special conditions of contract 

f) Technical specification 

 

The tender documents are not transferable. 

 

Site Visit:  
The tenderer must obtain himself on his own responsibility and his own expenses all information and data that may 

be required for the purpose of filling this tender document and enter into a contract for the satisfactory performance 

of the work. The tenderer is requested satisfy himself regarding the availability of water, power, transport and 

communication facilities, the character quality and quantity of the materials, labour, the law and order situation, 

climatic conditions local authorities requirement, traffic regulations etc; The tenderer will be fully responsible for 

considering the financial effect of any or all the factors while submitting his tender.  

 

Earnest Money:  

As mentioned in NIT 

 

5.0 Initial/ Security Deposit:  

The successful tenderer will have to submit a sum equivalent to 2% of accepted tender value by means of DD 

drawn in favour of SBI Payable at Kolkata within a period of 7 days of acceptance of tender.  

 

Total Security Deposit : 
Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form of Initial Security 

Deposit (ISD). Balance 3% shall be deducted from the running account bill of the work at the rate of 10% of the 

respective running account bill i.e., deduction from each running bill account will be @10% till Total Security 

Deposit (TSD) including ISD reaches to 5% of contract value. The 50% of the Total Security Deposit shall be paid to 

the contract on the basis of architect’s certifying the virtual completion. The balance 50% would be paid to the 

contractors after the defects liability period as specified in the contract.  
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Additional Security Deposit: in case L-1 bidder quotes abnormally low rates (i.e. Certain percentage above or 

below estimated project cost), SBI /the bank may ask such bidder to deposit additional security deposit (ASD) as 

mentioned in the cautioned note in Page no-4 of this NIT. 

 

7.0 Signing of contract Documents:  
The successful tenderer shall be bound to implement the contract by signing an agreement and conditions of contract 

attached herewith within 15 days from the receipt of intimation of acceptance of the tender by the Bank. However, 

the written acceptance of the tenders by the Bank will constitute a binding agreement between the Bank and 

successful tenderer whether such formal agreement is subsequently entered in to or not.  

 

8.0 Completion Period:  

Time is essence of the contract. The work should be completed in all respect accordance with the terms of contract 

within a period of 90 days from the date of award of work.  

 

9.0 Validity of tender:  
1. Tenders shall remain valid and open for acceptance for a period of 90 days from the date of e-. If the 

tenderer withdraws his/her offer during the value period or makes modifications in his/her original offer which are 

not accurate, SBI / Competent Authority has the right to accept/reject any/all tenders without assigning any 

reasons whatsoever.         

                                                                              

DECLARATION 

I/We have understood all the above conditions. If I/We fail to start/ or execute work within the stipulated period of 

time, our Security deposit will be forfeited. 

        

Place: 

Date:                                 Signature of Contractor 
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FORM OF TENDER 

To , 

 

Assistant General Manager (P&E) 

SBI, P&E Deptt., SBI LHO Kolkata 

 

Dear Sir, 

 

SUB: STRUCTURAL REPAIR-RETROFITTING OF BUILDING INCLUDING BOUNDARY WALL , 

ROOF TREATMENT AND EXTERNAL PAINTING WORKS AT SBI BARRACKPORE BRANCH 

BUILDING , BANK'S OWN PREMISES 

 

1. I/We refer to the tender notice issued by the bank for above work. In connection with the above. 

2. I/We do hereby offer to perform, provide, execute, complete and maintain the works in conformity with the 

drawings, conditions of contract, specifications, and bill of quantities at the respective rates quoted in the bill of 

quantities.  

3. I/We have satisfied myself/ourselves as to the site conditions, examined the drawings and all aspects of the tender 

conditions. 

Subject to above, I/We do herby agree, should this tender be accepted in whole or in part, to 

a) Abide by and fulfil all the terms and provisions of the said conditions annexed hereto.  

b) Complete the works within 90 days from issuance of work order. 

4. We have submitted our Copy of Special term deposit submitted to Bank for empanelment. 

5. We also declare that SBI may take any official actions, 

i) If our offer is withdrawn within the validity period of acceptance.  

Or 

ii) If the Contract is not executed within 10 days from the date of receipt  

Or 

iii) If the work is not commenced within 15 days after issue of work order or handing over of site whichever is later.  

5. I/We understand that you are not bound to accept the lowest or any tender you receive.  

6. Name of Partners/Directors of our Firm : 

i)  

ii)  

iii)  

Yours faithfully 

Signature: 

Designation: 

 

Name of Partner/Director of the firm authorized to Sign or Name of person having power of attorney to sign the 

contract                                                                           

(Certified true copy of Power of Attorney should be attached) 

Signature and address of witness 

a)      Signature: 

 

Name: 

Address: 

 

b)       Signature: 

 

Name:           

Address: 
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ARTICLES OF AGREEMENT 

(On Non-Judicial Stamp Paper of `100/-) 

This Agreement made this _________________________ day of ____________________________ month Two 

Thousand and ____________________________ between  STATE  BANK  OF  INDIA, a Corporation constructed 

under the State Bank of India Act, 1955 and having its Corporate Centre at Madam Cama Road, Mumbai – 400 021, 

Maharashtra (hereinafter referred to as the “OWNER”, which expression shall include its successor or successors 

and assigns) of the ONE PART through the _____________________________________________________, the 

authorized officer of SBI, 

AND 

M/s. _____________________________________________________ having its registered office at 

_____________________________________________________________________________________________

_________ (thereinafter referred to as the “CONTRACTOR”) of the OTHER PART. 

WHEREAS the OWNER is desirous of executing ________________________________________ 

_____________________________________________________________________________________________

_____________________________________________________________________________________________

__________________________, (hereinafter called the “WORK”). 

AND WHEREAS the Owner in order to effectively carry out the work has engaged M/s. 

_____________________________________________________, having its registered office at 

_______________________________________________________________________________, a firm of 

Consultants, Architects, Engineers and Planners of ________________________, Kolkata (hereinafter referred to as 

the “ARCHITECT / CONSULTANT”) to prepare scheme plans, detailed drawings & specifications, description of  

works, to supervise the work and to assist in concerned technical matters. 

AND WHEREAS the Owner has caused the plans, drawings and specifications, priced schedule of quantities of the 

works to be executed as per conditions of the contract and special conditions prepared with the assistance of   the 

said   Architect / Consultant subject to which the offer of the Contractor shall be accepted. 

 

WHEREAS the Contractor has deposited with the Owner Rs. _____________________________ /- (Rupees 

____________________________________________________________________ only) as security deposit for the 

due performance of the Agreement and WHEREAS the Owner has issued letter of intent / work order to the 

Contractor through the Architect. 

AND WHEREAS the said drawings inclusive of the specifications, priced schedule of quantities, conditions of 

contract and special conditions all of which are collectively (hereinafter collectively referred to as the said 

condition) have been signed by the parties hereto and the Contractor has agreed to execute the works upon and 

subject to the said conditions. 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

In consideration of the payments to be made to the Contractor as hereinafter provided the Contractor shall upon and 

subject to the said conditions execute and complete the works shown upon the site drawings etc. and such further 
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detailed drawings as may be furnished to the Contractor by the said owner through the Architect as described in the 

said specifications and the said priced schedule of quantities. 

The Owner will pay to the Contractor the sum of Rs. ____________________________________ /- (Rupees 

____________________________________________________________________ only) (hereinafter called the 

contract sum) or such other sum become payable hereunder at the times and in the manner specified in the said 

conditions. However, the actual sum will be paid on the actual value of work done, irrespective of the contract sum. 

The term “Architect / Consultant” in the said conditions shall mean the said M/s. 

_____________________________________________________, having its registered office at 

_______________________________________________________________________________, and in the event 

of the said Architect / Consultant ceasing to be the Architect / Consultant for the purpose of this contract such other 

person as shall be nominated for the purpose by the Owner. 

The plans, agreement and documents above mentioned shall form the basis of this contract and all disputes to be 

decided in the manner prescribed in the conditions attached hereto. 

The said contract comprises the works as above mentioned, and all subsidiary works connected therewith within the 

same site as may be ordered to be done from time to time by the said Owner even though said works may not be 

shown on the drawings or described in the said specifications or the priced schedule of quantities. 

Notwithstanding what are stated in the special condition, conditions of contract and hereinbefore stated the Owner 

through the Architect / Consultants reserves to himself the right to alter the drawings and nature of the work and of 

adding to or omitting any items of works form or of having portions of the same carried out departmentally or 

otherwise and such alterations or variations shall be carried out without prejudice to this contract. 

The said conditions shall be read and be treated as forming part of this agreement and the parties hereto will 

respectively be bound thereby and to abide by and submit themselves to the conditions and stipulations and perform 

the same on their parts to be respectively observed and preferred. 

Employer reserves to itself the right of altering the drawings and nature of the work by adding to or omitting any 

items of work or having portions of the same carried out without prejudice to this contract. 

Time shall be considered as the essence of this contract and the Contractor hereby agrees to commence the work 

soon after the site is handed over to him or from 7th day after issue of formal work order as provided for in the said 

conditions whichever is earlier and to complete the entire work within the stipulated timeframe, subject to 

nevertheless the provisions for extension of time. 

All payments by the employer under this Contract will be made only at Kolkata. 

Vendor / Contractor shall promptly notify any changes in their constitution to SBI. It shall be open for SBI to 

terminate the agreement on the death, retirement, insanity or insolvency of any person (s), being director (s) or 

partner (s) in the said company / firm or on the addition or introduction of a new partner without the previous 

approval in writing of SBI. But in the absence of and until its termination by SBI as aforesaid, this agreement shall 

continue to be of full force and effect notwithstanding any changes in the constitution of the firm by death, 

retirement, insanity or insolvency of any of its partners or the addition or introduction of any new partners. In case of 

retirement / death, the surviving or remaining partners of the firm shall be jointly and severally liable for the due and 
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satisfactory performance of the terms and conditions of the agreement. 

Any dispute arising under this agreement shall be referred to the arbitration to a sole arbitrator appointed with 

consent of the Owner and the Contractor as indicated in the Articles of the General Conditions. The award of the 

arbitrator shall be final and binding on both parties. The court in Kolkata shall have jurisdiction to determine the 

same. 

That the several parts of this contract have been read by the Contractor and fully understood by the Contractor. 

IN WITNESS WHEREOF, the parties hereto executed these presents the day and year hereinabove written. 

WITNESS       EXECUTANTS 

        OWNER / CLIENT (SBI) 

1.        1. 

 

2. 

        CONTRACTOR 

1.        2. 

 

2. 

        Signature with Seal 

(In case of the Company, the common seal be affixed pursuant to resolution of Board of Directors in accordance with 

Articles of Association of the Company the directors etc. as the case may be affixing common seal may be initial in 

token thereof and also by putting their names.) 
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GENERAL CONDITIONS OF CONTRACT 

 

Except where provided for in the description of the individual items in the schedule of quantities and in the 

specifications and conditions laid down hereinafter and, in the drawings, the work shall be carried out as per standard 

specifications and under the direction of SBI / Consultant. 

 

1. INTERPRETATION: 

In constructing these conditions, the specifications, the schedule of quantities, tender and Agreement, the following 

words shall have the meaning herein assigned to them except where the subject or context otherwise requires: 

i) Client: The term Client shall denote STATE BANK OF INDIA with their Corporate Centre at “State 

Bank Bhavan”, Madam Cama Road, Mumbai – 400 021, Maharashtra and Local Head Office at “Samriddhi 

Bhavan”, Block B, 9
th
 Floor, 1, Strand Road, Kolkata – 700 001, West Bengal and includes Client’s representative, 

successors & assigns. 

ii) Consultant: NA 

iii) Contractor: The term Contractor shall mean the successful bidder in the e-Tendering vide this office NIT 

No. KOL-NB-2026-10-001 dated 16.10.2026, and his / their heirs, legal representatives, assigns and successors.   

Site : STRUCTURAL REPAIR-RETROFITTING OF BUILDING INCLUDING BOUNDARY WALL , 

ROOF TREATMENT AND EXTERNAL PAINTING WORKS AT SBI BARRACKPORE BRANCH 

BUILDING , BANK'S OWN PREMISES where the work is to be executed as per the lay-out plans and drawings 

including any other building (s) thereat allotted by the Bank for the Contractor’s use. 

 

iv) Site Engineer / Project Management Consultant (PMC): The Site Engineer / Project Management 

Consultant shall be the person / organization appointed by the Bank for administration of interior furnishing / 

construction work. 

v) Drawing: The work is to be carried out in accordance with drawings, specifications, the schedule of 

quantities and any further drawings or any other instruction, which may be given by the Bank / Consultant, during 

the execution of the work. 

All drawings relating to work given to the Contractor together with a copy of schedule of quantities are to be kept at 

site and the Bank / Consultant, shall be given access to such drawings or schedule of quantities whenever necessary. 

Detail fabrication drawings where required are to be prepared by the Contractor and have these approved by 

Consultants before taking up execution. 

The Contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings, specifications 

and schedule of quantities or to additional instructions at least 15 days ahead from the time when it is required for 

implementation so that the Bank / Consultant may be able to give decision thereon. 

 “The Work” shall mean the work to be executed or done under this contract. 

 “Act of Insolvency” shall mean any act as defined by the Presidency Town Insolvency Act or in Provincial 

Insolvency Act or any amending statutes. 

 “The Schedule of Quantities” shall mean the schedule of quantities as specified and forming part of this 

contract. 

 “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the accepted quoted 

rates of the contractor. 

SCOPE: The Work Consists of STRUCTURAL REPAIR-RETROFITTING OF BUILDING INCLUDING 

BOUNDARY WALL , ROOF TREATMENT AND EXTERNAL PAINTING WORKS AT SBI 

BARRACKPORE BRANCH BUILDING , BANK'S OWN PREMISES in accordance With The Drawings And 

“Schedule Of Works”. It Includes Furnishing All Materials, Labour, Tools And Equipment And Management 

Necessary For And Incidental To The Construction And Completion Of The Work In conformity with designs, 

drawings, specifications, bill 

of quantities, etc.  Should any detail, essential for efficient completion of the work be omitted from the drawings / 

specification, it shall be the responsibility of the contractor to inform the Bank / Consultant and to furnish and install 

such detail with Bank’s / Consultant’s concurrence, so that upon completion of the proposed work the same becomes 

acceptable. 
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Bank / Consultant may in their absolute discretion issue further drawings and / or written instructions, details, 

directions and explanations, which are here after collectively referred to as “The Bank’s / Consultant’s instructions” 

in regard to: 

 

a. The variation or modification of the design quality or quantity of work or the addition or omission or 

substitution of any work. 

b. Any discrepancy in the drawing or between the schedule of quantities and / or drawing and / or specification. 

c. The removal from the site of any defective material brought thereon by the contractor and the substitution of 

any other material thereof. 

d. The demolition, removal and / or re-execution of any work executed by the Contractor/s. 

e. The dismissal from the work of any person employed thereupon. 

f. The opening up for inspection of any work covered up. 

g. The rectification and making good of any defects under clauses hereinafter mentioned and those arising 

during the Defect Liability period. 

The contractor shall forthwith comply with and duly execute any work comprised in such Bank’s / Consultant’s 

instruction provided always that verbal instruction, directions and explanations given to the Contractor or his 

representative upon the work by the Bank / Consultant shall, if involving a variation, be confirmed in writing to the 

Contractors within seven days.  No work, for which rates are not specifically mentioned in the priced schedule of 

quantities, shall be taken up without written permission of the Bank / Consultant.  Rates of items not mentioned in 

the priced schedule of quantities shall be fixed by the Bank in consultation with the Consultant as provided in Clause 

“Variation”. 

 

2. DETAILED DRAWINGS AND INSTRUCTIONS: 

The Bank through its consultant shall furnish with reasonable promptness additional instruction by means of 

drawings or otherwise necessary for proper execution of the work. All such drawings and instructions shall be 

consistent with contract documents, true documents thereof and reasonably inferable therefrom. 

The work shall be executed in conformity therewith and the Contractor shall not work without proper drawings and 

instructions. 

Immediately after receipt of the work order of the contract, the contractor shall prepare a progress schedule and 

submit the same to the Bank through the Consultant for approval which shall indicate the dates for the starting and 

completion of the various stages of constructions. 

 

3. COPIES FURNISHED: 

The Contractor on the signing hereof of the Contract shall be furnished by the Bank through its Consultant free of 

charge with a copy of the priced schedule of quantities / rates, two copies of each of the said drawings and one copy 

of specification and two copies of all further drawings issued during the progress of the work. Any further copies of 

such drawings required by the contractor shall be supplied on payment by the contractor of the charges therefor. 

 

5. OWNERSHIP OF DRAWING: 

All drawings, specification and copies thereof furnished by the Bank through its Consultant are the property of the 

Bank. They are not to be used on other work, and with the exception of the signed contract set, are to be returned to 

the Bank on request on completion of the work. 

 

6. FAILURE BY CONTRACTORS TO COMPLY WITH BANK’S / CONSULTANT’S 

INSTRUCTIONS: 

If the contractor after receipt of written notice from the Bank and / or the Consultant requiring compliance of any 

instructions within ten days fails to comply with such instructions, the Bank through the Consultant may employ 

other person, to carry out any such instructions whatsoever that may be necessary to give effect thereto and pay all 

cost in connection therewith.  The contractor shall either pay the Bank the cost incurred by the Bank in connection 

therewith or the Bank may release the cost from any money due or to become due to the Contractor. 

 

 Owner’s Right to Terminate the Contract: 

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an insolvent or 
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being an incorporated company shall have an order for compulsory winding up voluntarily or subject to the 

supervision of Govt. and of the Official Assignee of the liquidator in such acts of insolvency or winding up shall be 

unable within 7 days after notice to him to do so to show to the reasonable satisfaction of the Architect / Consultant 

that he is able to carry out and fulfill the contract and to give security therefore if so required by the Architect / 

Consultant. 

Or, if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be issued or 

shall suffer any payment under this contract to be attached by or on behalf of any of the creditors of the contractor. 

Or, shall assign or sublet his contract without the consent in writing of the SBI through the Architect / Consultant or 

shall charge or encumber this contract or any payment due to which may become due to the contractor there under: 

(a) has abandoned the contract, or, 

(b) has failed to commence the works, or has without any lawful excuse under these conditions suspended the 

progress of the works for 15 days after receiving from the SBI through the Architect / Consultant written notice to 

proceed, or, 

(c) has failed to proceed with the works with such diligence and failed to make such due progress as would 

enable the works to be completed within the time agreed upon, or has failed to remove the materials from the site or 

to pull down and replace work within seven days after written notice from the SBI through the Architect / Consultant 

that the said materials were condemned and rejected by the Architect / Consultant under these conditions, or, 

(d) has neglected or failed persistently to observe and perform all or any of the acts, matters or things by this 

contract to be observed and performed by the contractor for seven days after written notice shall have been given to 

the contractor to observe or perform the same or has to the detriment of good workmanship or in defiance of the 

SBI’s or Architect’s / Consultant’s instructions to the contrary subject any part of the contract.  

Then and in any of said cases the SBI and or the Architect / Consultant, may not withstanding any previous waiver, 

after giving seven days’ notice in writing to the contractor, determine the contract, but without thereby affecting the 

powers of the SBI or the Architect / Consultant or the obligation and liabilities of the contractor the whole of which 

shall continue in force as fully as if the contract had not been so determined and as if the works subsequently had 

been executed by or on behalf of the contractor.  

 

And further the SBI through the Architect / Consultant their agents or employees may enter upon and take possession 

of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the premises or on the 

adjoining lands or Roads use the same by means of their own employees or workmen in carrying on and completing 

the work or by engaging any other contractors or persons to complete the work and the contractor shall not in any 

way interrupt or do any act, matter or thing to prevent or hinder such other contractor or other persons employed for 

completing and finishing or using the materials and plant for the works. 

 

When the works shall be completed or as soon thereafter as convenient the SBI or the Architect / Consultant shall 

give a notice in writing to the contractor to remove his surplus materials and plants and should the contractor fail to 

do so within 15 days after receipt thereof by him the SBI sell the same by public auction after due publication, and 

shall adjust the amount realized by such auction. The contractor shall have no right to question any of the act of the 

SBI incidental to the same of the materials etc. 

 

7. VISIT TO THE SITE: 

Intending tenderer shall visit the site and make him thoroughly acquainted with the local site condition, nature and 

requirements of the work, facilities of transport condition, availability of labour and materials, access and storage for 

materials and removal of rubbish. The tenderer shall provide in the tender for cost of carriage, freight and other 

charges as also for any special difficulties and including police restriction for transport etc. for proper execution of 

work as indicated in the drawings. The successful tenderer will not be entitled to any claim or compensation for 

difficulties faced or loses incurred on account of any site condition which existed before the commencement of the 

work or which in the opinion of the Bank / Consultant,  might be deemed to have reasonably been inferred as so 

existing before commencement of work. 
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8. TENDERS: 

The entire tendering process will be conducted on an electronic platform through M/s e-Procurement Technologies 

Ltd  , the Bank’s authorized e-Procurement Agency. 

The Bank reserves the right to reject the lowest or any tender and also to discharge any or all of the tenders for each 

section or to split up and distribute any item of work to any firm or firms, without assigning any reason. 

The tenderers should note that the tender is strictly on the item rate basis and their attention is drawn to the fact that 

the rates for each and every item should be correct, workable and self-supporting. If called upon by the Bank / 

Consultant, detailed analysis of any or all the rates shall be submitted. The Bank / Consultant shall not be bound to 

accept the Contractor’s rate analysis. 

The work will be paid for as “measured work” on the basis of actual work done and not as “lump sum” contract. 

All items of work described in the schedule of quantities are to be deemed and paid as complete work in all respects 

and details including preparatory and finishing work involved, directly related to and reasonably detectable from the 

drawings, specifications and schedule of quantities and no further extra charges will be allowed in this connection.  

The Bank has power to add to / omit from any work as shown in drawings or described in specifications or included 

in schedule of quantities and intimate the same in writing but no addition, omission or variation shall be made by the 

contractor without authorization from the Bank. No variation shall vitiate the contract. 

The tenderer shall note that his tender shall remain valid for consideration for a period of 90 (ninety) days from the 

date of opening of tender. 

 

9. TENDER DOCUMENTS: 

The work has to be carried out strictly according to the conditions stipulated in tender consisting of the  documents 

as NIT, Instructions  to  the  Tenderers, General  Conditions  of  Contact, Special Conditions of Contract, Technical 

Specifications, Price Bid, Drawings, etc. 

The above documents shall be taken as complementary and mutually explanatory of one  another  but  in  case  of  

ambiguities  or  discrepancies  shall  take  precedence  in  the  order  as Price Bid, Additional specification, Technical 

specification, Drawings, Special conditions of contract, 

 

 GCC, instructions to Tenderers. 

 

10. AGREEMENT: 

The successful tenderer shall sign the agreement as per draft agreement annexed herewith (Annexure I) within 10 

days (If instructed by the bank) from the date of issue of formal work order and he shall pay for all stamps and legal 

expenses, incidental thereto. However, the written acceptance of the tender by the Bank / Consultant will constitute a 

binding contract between the Bank and the person so tendering whether such formal agreement is or is not 

subsequently executed. 

 

11. PERMITS AND LICENSES: 

Permits and licenses for release of materials which are under Government control shall be arranged by the contractor 

on behalf of the Bank. The Bank will sign any form or application that may be necessary for the purpose. 

It may be clearly understood that no compensation or additional charges can be claimed by the contractor for non-

receipt of any such controlled material in due time. 

The contractor will, however, be eligible to a proportionate extension of time on this account which in the opinion of 

the Bank / Consultant is reasonable. The Contractor shall at his own cost arrange for storage shed adequate for taking 

delivery and storing of the materials including any incidentals cost for obtaining permits and licenses etc.  The costs 

for storing, transporting, handling etc. are to be included by the contractor in his quoted rate. 

 

12. GOVERNMENT AND LOCAL RULES: 

The Contractor shall conform to the provisions of all local By-laws and Act relating to the work and to the 

Regulations, etc., of the Government and Local Authorities and of any Bank with whose system the premises is 

proposed to be connected. The Contractor shall give all notices required by the said Act, Rules, Regulations and By 

laws etc. and pay all fees payable to such authority / authorities for execution of the work involved. The cost, if any, 

shall be deemed to have been included in his quoted rates, taking into account all liabilities for licenses, fees for 

footpath encroachment and restorations etc. and shall defend all actions arising from such claims or liabilities. 
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13. TAXES AND DUTIES: 

The tenderers must include in their tender prices quoted for all duties, royalties, cess, excise, sales tax, work contract 

tax or any other taxes or local charges, as applicable. No extra claim on this account will in any case be entertained.  

However, GST as per GST act will be paid on production of GST Registration Certificate and on claim. 

 

14. WATER & ELECTRICITY: 

The contractor shall make his own arrangements for water required for the work and nothing extra will be paid for 

the same. This will be subject to the following conditions: 

i) That the water used by the contractor shall be fit for construction purposes to the satisfaction of the Bank or 

the Architect / Consultant. 

 

ii) The contractor shall make alternative arrangements for the supply of water if the arrangement made by the 

contractor for procurement of water in the opinion of the Bank or the Architect / Consultant is unsatisfactory. 

iii) The contractor shall construct temporary well / tube well in SBI land for taking water for construction 

purposes only after obtaining permission in writing from the SBI.  The contractor has to make his own arrangement 

for drawing and distributing the water at his own cost.  He has to make necessary arrangements. To avoid any 

accidents or damages caused due to construction and subsequent maintenance of the wells.  He has to obtain 

necessary approvals  

 

iv) from local authorities, if required, at his own cost.  He shall restore the ground to its original condition after 

wells are dismantled on completion of work or hand over the well to the SBI without any compensation as directed 

by the Bank or the Architect / Consultant. 

v)  

vi) The contractor shall make his own arrangements for power and supply / distribution system for driving 

plant or machinery for the work and for lighting purposes at his own cost.  The cost of running and maintenance of 

the plants are to include in his tender prices.  He shall pay all fees and hold the owner free from all such costs.  He 

has to obtain necessary approval from the appropriate authorities, if required. 

 

15. PROVISIONAL SUMS (P. S.): 

All provisional sum described in the schedule of quantities as P.S. shall be exclusively allotted to the purchase of 

materials and not for any handling / fixing to be done by the contractor. Such costs of handling and fixing with profit 

(including transport charge if required) shall be separately included in the contract price as described in the schedule 

of quantities. The disposal of the amounts covered under this head will be absolutely at the discretion of the Bank. 

Contractor is to make payments for these materials to the suppliers on certificate or orders issued by the Bank / 

Consultant and realize the payment from the Employee thus made through his bills for work done. 

 

16. QUANTITY OF WORK TO BE EXECUTED: 

The quantities shown in the Schedule of quantities are intended to cover the entire new structure indicated in the 

drawing but the Bank reserves the right to execute only a part or the whole or any excess thereof without assigning 

any reason therefore. If at any time after the commencement of the work, the Bank / Consultant shall, for any reason 

whatsoever, not require the whole work thereof as specified in the tender to be carried out the Consultant / Bank 

shall give notice in writing of the fact to the contractor who shall have no claim to any payment as compensation 

whatsoever on account of any profit or advantage which he might have derived from the execution of the work in 

full, but which he did not derive in consequence of the full amount of the work not having been carried out; neither 

shall he have any claim for compensation by reason of any alterations having been made in the original specification, 

drawing, designs and instructions which shall involve any curtailment of the work as originally contemplated. 

 

17. OTHER PERSONS ENGAGED BY THE BANK: 

The Bank reserves the right to execute any part of the work included in this contract or any work which is not 

included in this contract by other Agency or persons and the Contractor shall allow all reasonable facilities and use 

of any scaffolding etc. for the execution of such work.  All the agencies employed by the Bank on the work shall act 

in close co-ordination extend mutual assistance to enable completion of the work satisfactorily. 
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18. EARNEST MONEY, TENDER APPLICATION FEE AND SECURITY DEPOSIT / RETENTION 

MONEY: 

Value of EMD : As mentioned in NIT 

Value of  ISD :  As mentioned in NIT 

 

Retention Money shall be deducted from progressive running bills at the rate of 10 % of the gross value of work 

done by the contractor and claimed in each bill, provided the total security deposit, i.e., retention money shall not 

exceed 5% of the contract value. 

The retention money will not be deducted if adequate Bank Guarantee on a Nationalized Bank is submitted by the 

contractor. 50% of the total security deposit will be refunded to the Contractor subject to the issue of virtual 

completion certificate by the Bank / Consultant and Contractor removing his materials, equipment, labour force, 

temporary shed / stores etc. from the site. The Balance 50% will be refunded to the contractor 30 (Thirty) days after 

end of “Defect Liability Period” provided he has satisfactorily carried out all the work, submitted all documents 

contractually called for and attended to all defects during defect liability period in accordance with the conditions of 

contract. No interest is allowed on retention money and earnest money deposit. Further, if some dues to the Bank 

from the Contractor (s) have still to be recovered, the Bank reserves the right to withhold payment of so much of the 

retention money as in his opinion, represents the cost of the same. 

 

19. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY: 

The Contractor shall provide everything necessary for the proper execution of the work according to the intent and 

meaning of the drawing, schedule of quantities and specifications taken together whether the same may or may not 

be particularly shown or described therein provided that the same can reasonably be inferred there from and if the 

Contractor finds any discrepancies therein he shall immediately and in writing refer the same to the Bank / 

Consultant whose decision shall be final and binding. The Contractor shall provide himself for ground and fresh 

water for carrying out the work at his own cost. The Bank shall on no account be responsible for the expenses 

incurred by the Contractor for hired ground or fresh water obtained from elsewhere. 

The rates quoted against individual items will be inclusive of everything necessary to complete the said items of 

work within the contemplation of the contract, and beyond the unit price no extra payment will be allowed for 

incidental or contingent work, labour and / or materials inclusive of all taxes and duties whatsoever except for 

specific items, if any stipulated in the tender documents. 

The Contractor shall supply, fix and maintain at his own cost for the execution of any work, all tools, tackles, 

machineries and equipment’s and all the necessary centering, scaffolding, staging, planking, timbering, strutting, 

shoring, pumping, fencing, boarding, watching and lighting by night as well as by day required not only for the 

proper execution and protection of the said work but also for the protection of the public and safety of any adjacent 

roads, streets, walls, houses, buildings, all other erections, matters and things and the contractor shall take down and 

remove any or all such centering, scaffolding planking, timbering, strutting, shoring etc. on occasions as required or 

when ordered so to do and shall fully reinstate and make good all matters and things disturbed during the execution 

of work to the satisfaction of the Bank / Consultant. 

The Contractor, if required, shall also provide such road on site as may be necessary for the proper performance of 

the contract and for his own convenience but not otherwise. Upon completion, such road shall be broken up and 

leveled where so required unless the Bank shall otherwise direct. 

The Contractor shall at all times give access to workers employed by the Bank or any men employed on the building 

and to provide such parties with proper, sufficient and if required, special scaffolding, hoists and ladders and provide 

them with water and lighting and leave or make any holes, grooves etc. in any work, where directed by the Bank / 

Consultant as may be required to enable such workman to lay or fix pipes, Air-conditioning wiring, special fittings 

etc. The quoted rate of the tenderers shall accordingly include all these above mentioned contingent work. 

 

20. TIME OF COMPLETION / EXTENSION OF TIME AND PROGRESS CHARTS : 

a) Time of Completion: 

The entire work is to be completed in all respects within the stipulated period of 90 days (including Sundays and 

Holidays) from the Date of Issue of the Work Order or the Site Handover Date, whichever is later.  The work shall 

be deemed to be commenced within 7 (seven) days from the issue of formal work order or the date on which the 

Contractor is instructed to take possession of the site, whichever is later. Time is the essence of the contract and shall 

be strictly observed by the Contractor. 

The work shall not be considered as complete until the Bank / Consultant have certified in writing that this has been 
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completed and the Defects Liability Period shall commence from the date of such certificate. 

 

b) Extension of Time : 

If in the opinion of the Bank / Consultant, the work be delayed for – 

 delayed handing over of site 

 by reason of any exceptionally inclement weather 

 by reason of instructions from the Bank / Consultant in consequence of proceedings taken or threatened by 

or disputes, with adjoining or neighboring owners 

 by the work, or delay of other contractors or tradesmen engaged or nominated by the Bank / Consultant and 

not referred to in the specification 

 

 by reason of authorized extra and additions 

 by reason of any combination of workman or strikes or lockout affecting any of the building trades 

 from other causes which the Bank / Consultant may consider are beyond the control of the contractor, the 

Bank / Consultant at the completion of the time allowed for the contract shall make fair and reasonable extension of 

time for completion in respect therefore. 

 

In case of such strikes or lock-outs, as are referred to above, the contractor shall immediately give the Bank / 

Consultant written notice thereof. Nevertheless, the contractor shall use his best endeavors to prevent delay, and shall 

do all that as may be reasonably required, to the satisfaction of the Bank / Consultant to proceed with the work and 

on his so doing it will be ground of consideration by the Bank / Consultant for an extension of time as above 

provided. The decision of the Bank as to the period to be allowed for an extension of time for completion hereunder 

(which decision shall be final and binding on the contractor) shall be promulgated at the conclusion of such strike or 

lock-out and the Bank shall then, in the event of extension being granted, determine and declare the final completion 

date. The provision in clause 19 with respect to payment of liquidated damages shall, in such case be read and 

construed as if the extended date fixed by the Bank / Consultant were substituted for and the damage shall be 

deducted accordingly. 

 

c) Progress of work / work programme: 

During the period of construction the contractor shall maintain proportionate progress on the basis of a programme 

chart submitted by the Contractor immediately before commencement of work and agreed to by the Bank / 

Consultant. Contractor should also include planning for procurement of scarce material well in advance and reflect 

the same in the programme chart so that there is no delay in completion of the project. 

 

21. LIQUIDATED DAMAGES: 

Should the work be not completed to the satisfaction of the Bank / Consultant within the stipulated period, the 

contractor shall be bound to pay to the Bank a sum calculated @ 0.5 % of the accepted Contract Price per week of 

delay, subject to a maximum of 5% of the Contract Price or Certified Bill Value, whichever is higher, by way of 

liquidated damages and not as penalty during which the work remains uncommented or unfinished after the expiry of 

the completion date. 

 

 Addendum  to  Liquidated  Damages  Clause: 

The parties hereby agree that due to negligence of act of the Contractor, if the employer suffers                          

losses, damages, the quantification of which may be difficult, and hence the amount specified                            

hereunder shall be construed as reasonable estimate of the damages and the Contractor agree to pay                      

such liquidated damages, as defined hereunder as per the provisions of this Contract. 

The amount of liquidated damages under this Contract shall not exceed 5% of the Contract Price or Certified Bill 

Value, whichever is higher. The liquidated damages shall be applicable under following circumstances: 

(i) If the deliverables are not submitted as per schedule and time, the Contractor shall be liable to pay 1% of the 

total cost of the services for delay of each week or part thereof. 
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(ii) If the deliverables are not acceptable to the Employer, and defects are not rectified to the satisfaction of the 

Employer within 30 days of the receipt of the notice, the Contractor shall be liable for Liquidated Damages for an 

amount equal to 0.5% of total cost of the services for every week or part thereof for the delay. 

Any delay beyond this, STATE BANK OF INDIA shall be free to terminate the contract and get the work done from 

an alternate source at the risk of the contractor, besides forfeiting ISD. The decision of the Bank as to the period of 

delay on the part of the contractor and the quantum of compensation for such delay shall be final and binding on the 

contractor. If the contractor is unavoidably hindered in carrying out the  work  on account of delayed decision or the 

approval by the Bank, which are necessary to carry out further work,  he shall be allowed suitable extension of time 

by concerned authority of the Project, whose decision shall  be  final  and  binding  on the contractor. No claim of the 

contractor shall be entertained against the Bank for such delayed approvals / decisions by the Corporation, excepting 

suitable extension of time. 

 

22. ACTION WHEN WHOLE OF SECURITY DEPOSIT IS FORFEITED: 

In any case in which under any clause or clauses of this contract, the contractor shall have rendered himself liable to 

pay liquidated damages amounting to the whole of his security deposit (whether paid in one sum or deducted by 

installments) the Bank / Consultant shall have power to adopt any of the following courses as they may deem best 

suited to the interest of the Bank: 

a) To rescind the contract (of which rescission notice in writing to the contractor under hand of the Bank shall 

be conclusive evidence) and in which case the security deposit of the contractor shall stand forfeited and be 

absolutely at the disposal of the Bank. 

b) To employ labour paid by the Bank and supply materials to carry out the work, or any part of the work, 

debiting the contractor with the cost of the labour and price of material (of the amount of which cost and price of a 

certificate of the Consultant shall be final and conclusive against the Contractor) and crediting him with the value of 

the work done, in all respects in the same manner and at the same rates as if had been carried out by the contractor 

under the terms of this contract. The certificate of the Consultant as to the value of the work done shall be final and 

conclusive against the contractor. 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his 

hands, and to give it to another contractor to complete in which case any expenses which may be incurred in excess 

of the sum which would have been paid to the original contractor, if the whole work had been executed by him (of 

the amount of which excess the certificates in writing of the Consultants shall be final and conclusive) shall be 

binding and paid by the original contractor and may be deducted from any money due to him by the Bank under the 

contract or otherwise or from his security deposit or the proceeds of sale thereof, or a sufficient part thereof. 

d) In the event of any the above courses being adopted by the Bank the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having purchased or procured any materials or entered 

into any engagements, or make any advances on account of or with a view to the execution of this work or the 

performance of the contract. And in case the contract shall be rescinded under the provision aforesaid, the contractor 

shall not be entitled to recover or be paid any sum for any work thereto actually performed under this contract, unless 

and until the Bank will have certified in writing the performance of such work and the value payable in respect 

thereof, and he shall only be entitled to be paid the value so certified. 

 

23. TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE OFFICE 

REQUIREMENTS : 

The Contractor shall provide, fix up and maintain in an approved position proper office accommodation for the 

Contractor’s representative and staff, which offices shall be open at all reasonable hours to receive instruction 

notices or communications and clear away on completion of the work and make good all work disturbed. 

All drawing maintained on the site are to be carefully mounted on boards of appropriate size. They are to be 

protected from ravages of termites, ants and other insects. 

The Contractor, if called for, shall provide at his own cost all artificial light required for work and to enable other 

contractors and sub-contractors to complete the work within the specified time. 

The Contractor, if called for, shall provide a suitable temporary hut for the watchmen and clear away the same when 

no longer required and to provide all necessary attendance, lights etc. required. 
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The Contractor, if called for, shall arrange for temporary latrines for the use of workers and field staff and keep the 

same in a clean and sanitary condition to the satisfaction of the Public Health Authorities and shall cause such 

latrines and soil to be cleared away whenever necessary and shall make good all the work disturbed by these 

conveniences. 

Every precaution shall be taken by the Contractor to prevent the breeding of mosquitoes on the work during the 

construction and all receptacles, cisterns, water tanks etc. used for storage of water must be suitably protected 

against, breeding of mosquitoes.  The Contractor shall indemnify the Bank against any breach of rules in respect of 

anti-malarial measures. The Contractor shall not fix or place any placards or advertisement of any description or 

permit the same to be fixed or placed in or upon any boarding gantry, building structure other than those approved by 

the Bank. 

 

Protective Measures 
The contractor from the time of being placed in possession of the site must make suitable arrangements for watching, 

lighting and protecting the work, the site and surrounding property by day, by night, on Sunday and other holidays. 

The Contractor shall indemnify the Bank against any possible damage to the building, roads or member of the public 

in courses of execution of the work. 

The Contractor shall provide necessary temporary enclosures, gates, entrances etc. for the protection of the work and 

materials and for altering and adopting the same as may be required and removing on completion of the work and 

making good all work disturbed. 

 

Storage of Materials 

The Contractor shall provide and maintain proper sheds for the proper storage and adequate protection of the 

materials etc. and other work that may be executed on the site including the tools and materials of sub-contractors 

and remove the same on completion. Sheds for storage of cement are to have pucca floor raised above the ground. 

Cement godown shall be constructed for storing about six weeks requirements of cement and stored as per norms 

with a stack of 10 bags each, 2 ft. opening all around with 2 ft. passage between each stack. 

 Structure shall be waterproof from all the sides and top. Cement should be stored one ft. above the ground level and 

have pucca raised floor. 

So also reinforcement bars are to be stored above the ground level to prevent the same form getting rusted. 

 

Tools 

All tools, equipment’s and instruments as instructed by the Bank / Consultant and considered necessary for the work 

shall be provided by the Contractor for the due performance of this contract. 

All measuring tapes shall be of steel and suitable scaffolding and ladders that may be required for safely taking 

measurement shall he supplied by the contractor. 

The workmen and the supervisors on the work shall carry with them always a steel tape, a spirit level, a plumb bob 

and a square and shall check the work to see that the same is being done according to the drawing and specifications. 

The site Engineer will use any or all measuring instruments or tools belonging to the contractor as he chooses for 

checking the work executed or being executed on the contract. 

The Contractor should cover in his rates for making provisions for all reasonable facilities for the use of his 

scaffolding, tools and plant etc. by sub-contractors for their work. 

 

24. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS: 

The Contractor shall conform to the provisions of any Acts of the Legislature relating to the work and to the 

Regulations and Bylaws of any authorities, and / or any water, lighting and other companies, and / or authorities with 

whose system the structures were proposed to have connection and shall before making any variations from the 

drawings or specification that may be associated to so conform, give the Bank / Consultant written notices specifying 

the variations proposed to be made and the reasons for making them and apply for instruction thereon. The Bank / 

Consultant on receipt of such intimation shall give a decision within a reasonable time. The contractor/s shall arrange 

to give all notices required for by the said Acts. Regulations or Bylaws to be given to any authority and to pay to 

such authority or to any public officer all fees that may be properly chargeable in respect of the work and lodge the 

receipts with the Bank. The Contractor shall indemnify the Bank against all claims in respect of patent right, 

royalties, damages to buildings, roads or members of public in course of execution of work and shall defend all 

action arising from such claims and shall keep the Bank saved harmless and indemnified in all respects form such 

actions, costs and expenses. 
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25. CLEARING SITE AND SETTING OUT WORKS : 

The site shown on the plan shall be cleared of all obstruction, trees, bushes, shrubs, loose stone and rubbish materials 

of all kinds. All holes or hollows whether original, existing or produced by removal of loose stone or materials shall 

be carefully filled up with earth well rammed and leveled off as directed at his own cost. 

The Contractor shall set out the work and shall be responsible for the true and perfect setting out of the work and for 

the correctness of the position, levels, dimensions and alignment of all parts thereof. If at any time, any error shall 

appear during the progress of any part of the work, the Contractor shall at his own expenses rectify such error, if 

called upon to the satisfaction of the Bank / Consultant. The Contractor shall further set out the work to the 

alternative positions at the site until one is finally approved and the rates quoted in his tender should include for this 

and no extra on this account will be entertained. 

 

Safety Warnings at Site: 

The Contractor shall have to arrange necessary flex signage depicting statutory warnings viz. “RESTRICTED 

AREA : WORK IN PROGRESS”, “MEN AT WORK”, etc. 

 

26. DATUM: 

The average ground level will be considered as the crown of the nearest road, which should be taken as “Datum” 

which is however, subject to final confirmation by the Bank / Consultant. All levels shown in the drawings are to be 

strictly adhered to. 

 

27. BENCHES : 

The Contractor is to construct and maintain proper benches of all the main walls, in order that the lines and levels 

may be accurately checked at all times. 

These benches will consist of timber posts of adequate length and minimum diameter 75 mm to be driven in the 

ground at suitable distance as directed encased with brick work. The wire nails will be driven on the top of timber 

posts on the centre lines of columns, walls, inside and outside face of foundation trenches. Centre line of walls, 

columns etc. may be clearly indicated and checked at any time if it is so required. 

 

28. CONTRACTOR IMMEDIATELY TO REMOVE ALL OFFENSIVE MATTERS: 

All soil, filth or other matters of any offensive nature taken out of any trench, sewer, drain, cesspool or other place 

shall not be deposited on the surface but shall be once be carted away by the Contractor to a safe place as per rules of 

the appropriate authorities. The Contractor shall keep the foundation and work free from water and shall provide and 

maintain at his own expenses electrically or other power driven pumps and other plant to the satisfaction of the Bank 

for the purpose, until the building is handed over to the Bank. The Contractor shall arrange for the disposal of the 

water so accumulated to the satisfaction of the Bank and the local authority and no claims will be entertained 

afterwards if he does not include in his rates for the purpose. 

29. ACCESS: 

Any authorized representative of the Bank / Consultant shall at all reasonable times have free access to the work and 

/ or to the workshops, factories or other places where materials are being prepared or constructed for the work and 

also to any place where the materials are lying or from where they are being obtained, and the contractor shall give 

every facility to the Bank or their representatives necessary for inspection and examination and test of the materials 

and workmanship. Except the representatives of the Bank and Consultant no person shall be allowed at any time 

without the written permission of the Bank. 

 

30. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS : 

All the work specified and provided for in the specification or which may be required to be done in order to perform 

and complete any part thereof shall be executed in the best and most workman like manner with materials of the best 

and approved quality of the respective kinds in accordance with the particulars contained in and implied by the 

specifications and as represented by the drawings or according to such other additional particulars and instructions as 

may from time to time be given by the Bank / Consultant during the execution of the work, and to his entire 

satisfaction. 

If required by the Bank / Consultant, the Contractor shall have to carry out tests on materials and workmanship in 

approved materials testing laboratories or as prescribed by Bank / Consultant at his own cost to prove that the 

materials etc. under test conform to the relevant I.S. standards or as specified in the specification. No extra payment 
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on this account should in any case be entertained. 

A list of Mandatory Tests is given in Technical Specification which is only indicative and not exhaustive. Any other 

tests, special or routine, on any material or workmanship, advised to be done by the Bank / Consultant for any reason 

shall be done by the contractor for which no additional payment will be made. 

All the materials, stores & equipment’s required for full performance of the work under the contract must be 

provided through normal channels and must include charge for sales tax, import duties and other charges as 

applicable and must be best of their kind available and the Contractor/s must be entirely responsible for the proper 

and efficient carrying out of the work. The work must be done in the best workmanship manner. Samples of all 

materials to be used shall be submitted to the Bank / Consultant and written approval from the Bank / Consultant 

shall be obtained prior to placement of order. A list of materials of approved make and brand is annexed. Materials 

mentioned in the said list shall be used. In case materials specified in the list are not available the Contractor/s may 

use the equivalent product with prior permission from the Bank / Consultant. As regards equivalent product / 

material the opinion of the Bank / Consultant shall be final and binding on the Contractor. 

During the inclement weather the Contractor shall suspend concreting and plastering for such time as the Bank / 

Consultant may direct and shall protect from injury all work during its course of execution. Any damage (during 

construction) to any part of the work for any reasons due to rain, storm or neglect of contractor, shall be rectified by 

the contractor in an approved manner at no extra cost. 

Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the Contractor shall take all 

precaution necessary for the protection of work and at his own expenses shall make good any damage arising from 

any of these causes. 

The Contractor shall cover up and protect from damage, from any cause, all new work and supply all temporary 

doors, protection to windows, and any other requisite protection for the execution of the work whether by himself or 

special tradesman or sub-contractor and any damage caused must be made good by the contractor at his own 

expenses. 

 

31. REMOVAL OF IMPROPER WORK: 

The Bank / Consultant shall during the progress of the work have power to order in writing from time to time the 

removal from the work within such reasonable time or times as may be specified in the order of any materials which 

in the opinion of the Bank / Consultant are not in accordance with specification or instruction, the substitutions or 

proper re-execution of any work executed with materials or workmanship not in accordance with the drawings and 

specifications or instruction. In case the Contractor refuses to comply with the order Bank / Consultant shall have the 

power to employ and pay other agencies to carry out the work and all expenses consequent thereon or incidental 

thereto as certified by the Consultant shall be borne by the contractor or may be deducted from any money due to or 

that may become due to the contractor. No certificate which may be given by the Consultant shall relieve the 

Contractor from his liability in respect of unsound work or bad materials. 

 

32. SITE ENGINEER / PROJECT MANAGEMENT CONSULTANT (P. M. C.): 

The term “Site Engineer” shall mean the person if, any, appointed and paid by the Bank to superintendent the work. 

The Contractor shall afford the Site Engineer every facility and assistance for examining the work and materials and 

for checking and measuring work and materials. The Site Engineer  shall have no power to revoke, alter, enlarge or 

relax any requirements of the Contract or to sanction any day work, additions, alterations, deviations or omission or 

any extra work whatever, except in so far as such authority may be specially conferred by a written order of the Bank 

/ Consultant. 

The Site Engineer shall have power to give notice to the Contractor or to his foreman, of non-approval of any work 

or materials and such work shall be suspended or the use of such materials shall be discontinued until the decision of 

the Bank / Consultant is obtained. The work will from time to time be examined by the Consultant / Bank or his 

authorized representative and the Site Engineer. But such examination shall not in any way exonerate the Contractor 

from the obligation to remedy any defects, which may be found to exist at any stage of work or after the same is 

complete. Subject to the limitations of this clause the Contractor shall take instructions only from the Consultant / 

Bank. 
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33. OFFICE ACCOMMODATION FOR THE SITE ENGINEER / P.M.C.: 

The Contractor shall provide erect and maintain at his cost a separate simple watertight office accommodation for the 

Site Engineer / PMC in case it is not already available at site. This accommodation shall be well lighted and 

ventilated and provided with windows, door with a lock. The Sit Engineer’s / PMC’s office shall be minimum of 14 

Sqm (150 Sq.ft.) and the Contractor shall provide a desk, chair, drawers for keeping drawings, a cupboard having 

proper lock and backboard for displaying drawings and lights and fans. The accommodation shall be demolished 

when directed. 

 

34. CONTRACTOR’S EMPLOYEES: 

The Contractor shall employ technically qualified and competent supervisors for the work who shall be available (by 

turn) throughout the working hours to receive and comply with instruction of the Bank / Consultant. The Contractor 

shall engage at least one experienced Technical representative as Site-in-Charge for execution of the work. The 

Contractor shall employ in connection with the work persons having the appropriate skill or ability to perform their 

job efficiently. 

The Contractor shall employ local labourers on the work as far possible. No labourer below the age of sixteen years 

and not an Indian National shall be employed on the work. 

Any labour supplied by the Contractor to be engaged on the work on day-work basis either wholly or partly under 

the direct order or control of the Bank or his representative shall be deemed to be a person employed by the 

contractor. 

The Contractor shall comply with the provisions of all labour legislation including the requirements of the following 

– 

a) The Payment of Wages Act 

b) Bank’s Liability Act 

c) Workman’s Compensation Act 

d) Contract Labour (Regulation and Abolition) Act, 1970 and Central Rules 1971. 

e) Apprentices Act 1961 

f) Any other Act or enactment relating thereto and rules framed there under from time to time. 

The Contractor shall keep the Bank saved harmless and indemnified against claims of any of the workmen and all 

costs and expenses as may be incurred by the Bank in connection with any claim that may be made by any workman 

are recoverable from the Contractor. 

The Contractor shall comply at his cost with order of requirement of any Health Officer of the State or any local 

authority or of the Bank regarding the maintenance of proper environmental sanitation of the area where the 

Contractor’s labourers are housed or accommodated, for the prevention of small-pox, cholera, plague, typhoid, 

malaria and other contagious diseases. The contractor shall provide, maintain and keep in good sanitary condition 

adequate sanitary accommodation and provide facilities for pure drinking water at all time for the use of men 

engaged on the work and shall remove and clear away the same on completion of work.  Adequate precaution shall 

be taken by the Contractor or prevent nuisance of any kind on the work or on the lands adjoining the same. 

The Contractor shall arrange to provide first aid treatment to the labourers engaged on the work. He shall within 24 

hours of occurrence of any accident at or about the site or in connection with execution of work, report such accident 

to the Bank and also to the competent authority where such report is required by law. 

 

35. DISMISSAL OF WORKMEN: 

The Contractor shall on the request of the Bank / Consultant immediately dismiss from work any person employed 

thereon by him, who may in the opinion of the Bank / Consultant be unsuitable or incompetent or who may 

misconduct himself. Such discharge shall not be the basis of any claim for compensation or damages against the 

Bank / Consultant or any of their officer / employee. 

 

36. ASSIGNMENT: 

The whole of the work included in the contract shall be executed by the Contractor and the Contractor shall not 

directly or indirectly transfer, assign or underlet or any part, share or interest therein nor, shall take a new partner, 

without written consent of the Bank and no subletting shall relieve the Contractor from the full and entire 

responsibility of the contract or from active superintendence of the work during their progress. 
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37. NOMINATED SUB-CONTRACTOR: 

All specialists, Merchants, Tradesmen and others executing any work or supplying and fixing any goods for which 

prime cost prices or provisional sums are included in the Schedule of Quantities / Rates and / or specification who 

may be nominated or selected by the Consultant / Bank are hereby declared to be sub-contractors employed by the 

contractor and are herein referred to as nominated sub-contractors. 

No nominated sub-contractor shall be employed on or in connection with the work against which contractor shall 

make reasonable objection or save where the Bank and Consultant shall otherwise agree who will not enter into a 

contract provided – 

a) That the nominated sub-contractor shall indemnify the Contractor against the same obligation in 

respect of the sub-contract as the Contractor is under in respect of this contract. 

b) That the nominated sub-contractor shall indemnify the Contractor against claims in respect of any 

negligence by the sub-contractor, his servants or agents or any misuse by him or them of any scaffolding or other 

plants and property of the contractor or under any Workman’s Compensation Act in force. 

c) Payment shall be made to the nominated sub-contractor within 14 days of his receipt of the 

Consultant’s certificate provided that before any certificate is issued the contractor shall upon request furnish to the 

Consultant proof that all nominated sub-contractors accounts  

 

d) included in previous certification have been duly discharged, in default thereof the Bank may pay 

the same upon a certificate of the Consultant and deduct the amount thereof from any sums due to the contractor. 

The exercise of those powers shall not create probity of contract between the Bank and the Sub-contractor. 

 

38. DAMAGE TO PERSONS AND PROPERTY, INSURANCE, etc.: 

The Contractor shall be responsible for all injury to the work or workmen, to persons, animal or things and for all 

damages to the structural and / or decorative part of property which may arise from the operations or neglect of 

himself or of any Sub-contractor or of any of his or a cub-contractor’s employees, whether such injury or damage 

arise from carelessness, accident or any of his or a sub-contractor’s employees, or any other cause whatsoever in any 

way connected with the carrying out of this contract. The clause shall be held to include inter-alia, any damage to 

buildings whether immediately adjacent or otherwise and any damage to roads, streets, footpaths or ways as well as 

damage caused to the buildings and the work forming the subject of this contract by rain, wind or other inclemency 

of the weather. The Contractor shall indemnify the Bank and hold harmless in respect of all and any expenses arising 

from any such injury or damages to persons or property as aforesaid and also in respect of any claim made in respect 

of injury or damage under any acts of compensation or damage consequent upon such claim. 

The Contractor shall reinstate all damage of every sort mentioned in this clause, so as to deliver the whole of the 

contract work complete and perfect in every respect and so as to make good or otherwise satisfy all claims for 

damages to the property or third parties. 

 

39. INSURANCE: 

39.1 Without limiting his obligations and responsibilities under the contract, the contractor shall insure in the joint 

names of the State Bank of India and the contractor against all loss of damages from whatever cause arising other 

than the excepted risk, for which he is responsible under the terms of contract and in such a manner that the State 

Bank of India and contractor are covered for the period stipulated under Relevant Clause of GCC and are also 

covered during the period of maintenance for loss or damage arising from a cause, occurring prior to the 

commencement of the period of maintenance and for any loss or damage occasioned by the contract in the course of 

any operations carried out by him for the purpose of complying with his obligations under clause. 

a) The works for the time being executed to the estimated current Contract value thereof, or such 

additional sum as may be specified together with the materials for incorporation in the work at their replacement 

value. 

b) The constructional plant and other things brought on to the site by the contractor to the replacement 

value of such constructional plant and other things. 
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c) Such insurance shall be in effect with an insurer and in terms approve by the State bank of India 

which approval shall not be unreasonably withheld and the contractor shall whenever required produce to the 

Architect / consultant the policy if insurance and he receipts for payment of the current premiums. 

 

Damage to persons and property 

39.2 Damage to persons and property 

The contractor shall, except if and so far as the contract provides otherwise indemnify the State Bank of India against 

all losses and claims in respect of injuries or damages to any person or material or physical damage to any property 

whatsoever which may arise out of or in consequence of the execution and maintenance of the works and against all 

claims proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto except any 

compensation of damages for or with respect to: 

a) The permanent use of occupation of land by or any part thereof. 

 

b) The rights of State Bank of India execute the works or any part thereof on, over, under, in or through any 

lands. 

c) Injuries or damages to persons or properties which are unavoidable result of the execution or maintenance of 

the works in accordance with the contract. 

d) Injuries or damage to persons or property resulting from any act or neglect of the State Bank of India their 

agents, employees or other contractors not being employed by the contractor or for or in respect of any claims, 

proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto or where the injury or 

damage was contributed to by the contractor, his servants or agents such part of the compensation as may be just and 

equitable having regard to the extent of the responsibility of the State Bank of India, their employees, or agents  or 

other contractors for the damage or injury. 

 

39.3 Contractor to indemnify State Bank of India 

The contractor shall indemnify the STATE BANK OF INDIA against all claims, proceedings, damages, costs, 

charges and expenses in respect of the matters referred to in the provision mentioned in this NIT. 

 

39.4 Contractor’s superintendence 

The contractor shall fully indemnify and keep indemnified the State Bank of India against any action, claim, or 

proceeding relating to infringement or use of any patent or design or any alleged patent or design rights and shall pay 

any royalties which may be payable which may be payable in respect of any article or part thereof included in the 

contract.  In the event of any claim made under or action brought against STATE BANK OF INDIA in respect of 

such matters as aforesaid the contractor shall be immediately notified thereof and the contractor shall be liberty, at 

his own expenses to settle any dispute or to conduct any litigation that may arise there from, provided that the 

contractor shall not be liable to indemnify the STATE BANK OF INDIA if the infringement of the patent or design 

or any alleged patent or design right is the direct result of an order passed by the Architect / Consultant in this behalf. 

 

39.5 Third party insurance 

39.5.1 Before commencing the execution of the work the contractor but without limiting his obligations and 

responsibilities under relevant clause of GCC shall insure against his liability for any material or physical damage, 

loss or injury which may occur to any property including that of STATE BANK OF INDIA, or to any person, 

including any employee of the STATE BANK OF INDIA, arising out of the execution of the works or in the 

carrying out of the contract, otherwise than due to the matters referred to in the provision to relevant clause 

mentioned in GCC thereof. 

 

39.5.2 Minimum Amount of Third party Insurance 

Such insurance shall be effected with an insurer and in terms approved by the State Bank of India which approval 

shall not be reasonably withheld and for at least the amount stated below.  The contractor shall, whenever, produce to 

the Architect / Consultant the policy or policies of insurance cover and receipts for payment of the current premiums. 
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39.6 The minimum insurance cover for physical property, injury, and death is Rs.5.00 Lakh per 

occurrence with the number of occurrence limited to four.  After each occurrence contractor will pay premium to 

make insurance valid for four occurrences always. 

 

 

39.7 ACCIDENT OR INJURY TO WORKMAN 

39.7.1 The State Bank of India shall not be liable for or in respect of any damages or compensation 

payable at law in respect or in consequence of any accident or injury to any workmen or other person in the 

employment of the contractor or any sub-contractor, save and except an accident or injury resulting from any act or 

default of the State Bank of India or their agents, or employees.  The contractor shall indemnify and keep indemnify 

State Bank of India against all such damages and compensation, save and except as aforesaid, and against STATE 

BANK OF INDIA claims, proceedings, costs, charges and expenses whatsoever in respect thereof or in relation 

thereto. 

 

39.7.2 Insurance against accident etc. to workmen 

The contractor shall insure against such liability with an insurer approved by the State Bank of India during the 

whole of the time that any persons are employed by him on the works and shall, when required, produce to the 

architect / consultant such policy of insurance and receipt for payment of the current premium.  Provided always that, 

in respect of any persons employed by an sub-contractor the contractor's obligation to insure as aforesaid under this 

sub-clause shall be satisfied if the sub-contractor shall have insured against the liability in respect of such person in 

such manner that State Bank of India is indemnified under the policy but the contractor shall require such sub-

contractor to produce to the Architect / Consultant when such policy of insurance and the receipt for the payment of 

the current premium. 

 

39.7.3 Remedy on contractor’s failure to insure 

If the contractor fails to effect and keep in force the insurance referred to above or any other insurance which he may 

be required to effect the terms of contract, then and in any such case the State Bank of India may effect and keep in  

force any such insurance and pay such premium or premiums as may be necessary for that purpose and form time to 

time deduct the amount so paid by the State Bank of India as aforesaid from any amount due or which may become 

due to the contractor, or recover the same as debt from the contractor.  In addition, an amount of penalty of Rs. 1.00 

lakh will be imposed and to be recovered from the proceedings of any bill due to be paid to the contractor. 

 

39.7.4 Without prejudice to the others rights of the State Bank of India against contractors.  In respect of 

such default, the employer shall be entitled to deduct from any sums payable to the contractor the amount of any 

damages costs, charges, and other expenses paid by the State Bank of India and which are payable by the contractors 

under this clause.  The contractor shall upon settlement by the Insurer of any claim made against the insurer pursuant 

to a policy taken under this clause, proceed with due diligence to rebuild or repair the works destroyed or damaged.  

In this event all the monies received from the Insurer in respect of such damage shall be paid to the contractor and 

the Contractor shall not be entitled to any further payment in respect of the expenditure incurred for rebuilding or 

repairing of the materials or goods destroyed or damaged. 

 

40. ACCOUNT RECEIPTS AND VOUCHERS: 

The Contractor shall upon the request of the Bank / Consultant furnish them will all the invoices, accounts, receipts 

and other vouchers that they may require in connection with the work under this contract. 

If the Contractor shall use materials less than what he is required under the contract, the value of the difference in the 

quantity of the materials he was required to use and that he actually used shall be deducted from his dues. The 

decision of the Bank shall be final and binding on the Contractor as to the amount of materials the Contractor is 

required to use for any work under this contract. 

 

41. MEASUREMENT OF WORK : 

The Contractor will record and submit to the Project Management Consultant / Site Engineer / Consultant / Bank 

with the details of measurements for their scrutiny and signature. The Contractor should submit the bill with such 
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endorsement of PMC / Site Engineer / Consultant / Bank. 

On receipt of the bill, the Consultant shall intimate the contractor that he requires the work to be measured, and the 

contractor shall forthwith attend or send a qualified agent to assist the Consultant or the Consultant’s representative 

in taking such measurements and calculations and to furnish all particulars or to give all assistance required by them.   

The Contractor or his Agents may at the time of measurements take such notes and measurements as he may require. 

All authorized extra work, omissions and all variations made without the Consultants knowledge, if subsequently 

sanctioned by him in writing, with the approval of the Bank shall be included in such measurements. The final 

measurement should be done within one month from the date of completion of work jointly by the Consultant and / 

or his representative and if the contractor fails to comply, the measurements taken by the Consultant will be final and 

binding. 

 

42. METHOD OF MEASUREMENT: 

Unless otherwise mentioned elsewhere in the tender, measurement will be on the net quantities of work produced in 

accordance with up-to-date rules laid down by the Indian Standard Institution. In the event of any dispute with regard 

to the measurement of the work excluded the decision of the Consultant / Bank shall be final and binding on the 

Contractor. 

 

43. ACTION WHERE NO SPECIFICATION: 

In the case of any of work for which there is no such specification in Technical Specification such work shall be 

carried out in accordance with the I.S. Specification and in the event of there being no IS Specification, then in such 

case the work shall be carried out in all respects in accordance with the instructions and requirements of the 

Consultant / Bank. 

 

44. CONTRACTOR NOT TO DEPOSIT MATERIALS IN A MANNER  THAT MAY CAUSE 

INCONVENIENCE TO THE PUBLIC: 

The Contractor (s) shall not deposit materials locations, which will cause inconvenience to the public. The 

Consultant may require the contractor to remove any materials, which are considered by him to be a danger or 

inconvenient to the public and cause them to be removed at the contractor’s cost. 

 

45. PAYMENTS: 

a) All bills shall be prepared by the Contractor in the form prescribed by the Bank / Consultant, 

(format enclosed). Normally one interim bill shall be prepared each month subject to minimum value for interim 

certificate as stated in these documents. The interim bill in proper forms must be duly accompanied by detailed 

measurements, duly endorsed by the Site Engineer / PMC in support of quantities of work done and must show 

deduction for all previous payments, retention money, etc. Advance / ad-hoc payments for work will not be normally 

made. However, ad-hoc payments may be made at the discretion of Consultant / Bank in case of exigency. 

The Consultant / Bank shall issue certificate after due scrutiny of the Contractor’s bill stating the amount due to the 

Contractor from the Bank and the Contractor shall be entitled to payment thereof, by the Bank within the period of 

“honouring certificates” mentioned in these documents. 

The amount stated in an interim certificate shall be the total value of work properly executed and approx. 75% of 

invoiced value of material brought, to site for permanent incorporation into the work up to the date of the bill less the 

amount to be retained by the Bank as the retention money and less installments previously paid under these 

conditions. 

The materials to be considered for secured advance shall be nonperishable in nature and only include the value of the 

said materials and goods as and from such time as they are reasonably, properly and not prematurely brought to or 

placed adjacent to the work and then only if adequately protected against weather or other casualties and considered 

acceptable by the   Consultants / Bank. An indemnity bond is to be submitted in an appropriate format approved by 

the Bank, whenever Secured Advance against materials are prayed for. 

If the Bank has supplied any materials or goods to the Contractor, the cost of any such materials or goods will be 

progressively deducted from the amount due to Contractor in accordance with the quantities consumed in the work. 

All the interim payments shall be regarded as payments by way of advance against the final payment only and not as 

payments for work actually done and completed and shall not preclude the requiring of bad unsound and imperfect or 

unskilled work to be removed and taken away and reconstructed or re-erected or be considered as an admission of 

the due performance of the contract or any part thereof in any respect or the accruing of any claim, nor shall, it 
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conclude determine or affect in any way the powers of the Bank under these conditions or any of them as to the final 

settlement and adjustment of the accounts or otherwise or in any other way vary or affect the contract. The final bill 

shall be submitted by the Contractor to the Consultant within one month of the date of certificate of completion 

furnished by the Consultant and payment shall be made after the same is duly verified and certified by the 

Consultant. 

b) FINAL PAYMENT: 

The final bill shall be accompanied by a certificate of completion form the Consultant along with all other documents 

required to be submitted by the Contractor under these conditions. Payment of final bill shall be made after 

deduction of Retention Money as specified in these conditions which sum shall be refunded in the manner stated in 

these conditions. The acceptance of payment of the final bill by the Contractor would indicate that he would have no 

further claim in respect of the work executed. 

 

46. VARIATION / DEVIATION : 

The Contractor may when authorized and shall, when directed in writing by the Consultant / Bank, add and or omit 

or vary the work shown in the drawings or described in the specification or included in the priced schedule of 

quantities. The Contractor on his own accord shall make no addition, omission or variation without such 

authorization from Bank. A verbal authority or direction by the Consultant / Bank if confirmed by the Contractor in 

writing within 7 days shall be deemed to have been given in writing. 

The price of all such additional / non-tendered items will be worked out on the basis of rates quoted for similar items 

in the contract wherever existing or an engineering rate analysis based on prevalent fair price of labour materials at 

site of work including wastage and other components as required plus 15% for overhead and profit etc. works 

contract sales Tax at prevailing rate will be payable extra over the stipulated OH / project percentage. The tender 

rates shall hold good for any increase or decrease in tender quantities. 

No claim for an extra shall be allowed unless it has been executed by the authorization of Bank / Consultant. No 

variation shall vitiate the contract. 

 

47. SUBSTITUTION: 

Should the Contractor desire to substitute any materials and workmanship he / they must obtain the approval of the 

Bank / Consultant in writing for any such substitution well in advance. For materials designated in this specification 

by such term as “Equal” or “other approved”, etc. Specific approval of the Bank / Consultant shall be obtained in 

writing prior to execution. 

 

 

48. PREPARATION OF BUILDING WORK FOR OCCUPATION AND SUBSEQUENTLY USE 

ON COMPLETION: 

The whole of the work will be thoroughly inspected by the Contractor and deficiencies / defects put right, all 

windows and doors cleaned including cleaning and oiling, if necessary, of all hardware.  All floors, staircases and 

every part of the building both inside & outside shall be left neat and clean as to ensure immediate occupation to the 

satisfaction of the Bank. 

On completion of above, the contractor shall inform the Bank that he has completed the work and it is ready for 

inspection. 

 

49. CLEARING SITE ON COMPLETION: 

On completion of the work the Contractor shall clear away and remove from the site all constructional plant, surplus 

materials, rubbish and temporary work of every kind and leave the whole of the site and the work clean and in 

workman like condition to the satisfaction of the Bank / Consultant. 

 

 

50. DEFECTS AFTER COMPLETION: 

The Contractor shall make good from time to time at his own cost and to the satisfaction of the Bank / Consultant all 

defects, shrinkage, settlements or other faults which may appear within  12 (twelve) months after completion of the 

work and considered as the “defect liability period”. In default the Bank may employ and pay other persons to amend 

and make good such damages, losses and expenses consequent thereon or incidental there to shall be made good and 

borne by the Contractor and such damages, loss and expenses shall be recoverable from him by the Bank or may be 
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deducted by the Bank, in lieu of such amending and making good by the Contractor deduct from any money due to 

the Contractor a sum equivalent to the cost of amending such work and in the event of the amount retained being 

insufficient recover the balance from the Contractor from the amount retained under these conditions together with 

any expenses the Bank may have incurred in connection therewith. 

 

51. GUARANTEE FOR SPECIALIZED WORKS: 

Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the specialized 

agency along with a counter guarantee by the main contractor engaged for the work. The guarantee shall be 

furnished on a non-judicial stamp paper of appropriate value. If the contractor is required to submit guarantee / 

guarantees for any item / items for a period of more than 12 months, the guarantee/guarantees in case of those items 

shall remain valid even after expiry of the defect liability period of 12 months as stipulated in the contract. 

52. CONCEALED WORK: 

The Contractor shall give due notice to the Bank / Consultant whenever any work is to be buried in the earth, 

concrete or in the bodies of walls or otherwise become inaccessible later on, in order that the work may be inspected 

and correct dimensions taken before such burial.  In default whereof, the same shall, at the option of the Bank / 

Consultant, be either opened up for measurements at the Contractor’s expense or no payments may be made for such 

materials.  Should any differences or dispute arise after execution of any work as to measurements etc. or other 

matters which cannot be conveniently tested or checked the records of the Bank / Consultant shall be accepted as 

correct and binding on the Contractor. 

 Treasure Trove: Any treasure trove, coin or object antique which may be found on the site shall be the 

property of SBI and shall be handed over to the Bank immediately. 

 

53. ESCALATION: 

The rates quoted shall be firm throughout the tenure of the contract (including extension of time, if any granted) and 

will not be subject to any fluctuation due to increase in cost of materials, labour, sales tax, octroi etc. unless 

specifically provided for this document. 

54. IDLE LABOUR: 

Whatever the reasons may be, no claim for idle labour, additional establishment cost, hire and labour charges of tools 

and plants would be entertained under any circumstances. 

55. SUSPENSION: 

If the Contractor, except on account of any legal restraint upon the Bank preventing the continuance of the work or 

in the opinion of the Bank shall neglect or fail to proceed with the due diligence in the performance of his part of the 

contract or if he shall more than once make default, the Bank shall have the power to give notice in writing to the 

contractor requiring the work be proceeded within a reasonable manner and with reasonable dispatch, such notice 

purport to be a notice under this Clause. 

After such notice shall have been given, the Contractor shall not be at liberty to remove from site of the work or from 

any ground contiguous thereto, any plant or materials to subsist from the date of such notice being given until the 

notice shall have been complied with. If the Contractor shall fail for 15 days after such notice has been given to 

proceed with the work as therein prescribed, the Bank may proceed as provided in Clause 56 (Termination of 

Contract by the Bank). 

 

56. TERMINATION OF CONTRACT BY BANK: 

If the Contractor being a Bank go into liquidation whether voluntary or compulsory or being a firm shall be 

dissolved or being an individual shall be adjudicated insolvent or shall make an assignment or a compensation for the 

benefit of the greater part, in number of amount of his creditors or shall enter into a Deed or arrangement with his 

creditors, or if the Official Assignee in insolvency, or the Receiver of the Contractor in insolvency, shall repudiate 

the contract or if a Receiver of the Contractor’s firm appointed by the court shall be unable, within fourteen days 

after notice to him requiring him to do so, to show to the reasonable satisfaction of the bank that he is able to carry 

out and fulfill the contract and if so required by the Bank to give reasonable security there for, of if the Contractor  

shall suffer execution to be issued, or shall suffer any payment under this contract to be attached by or on behalf of 

and of the creditors of the contractor or shall assign, charge or encumber this contract or any payments due or which 

may become due to the Contractor, thereunder, or shall neglect or fail to observe and perform all or any of the acts 

matters of things by this contract, to be observed and performed by the Contractor within three clear days after the 

notice shall have been given to the contractor in manner hereinafter mentioned requiring the Contractor to observe or 
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perform the same or shall use improper materials or workmanship in carrying on the  work, or shall in the opinion of 

the Bank not exercise such due diligence and made such due progress as would enable the work to be completed 

within due time agreed upon and shall fail to proceed to the satisfaction of the Bank after three clear days’ notice 

requiring the contractor to do so shall have been given to the contractor as hereinafter mentioned, or shall abandon 

the contract, then and in any of the said cases, the Bank may notwithstanding any previous waiver determine the 

contract by a notice in writing to the effect as hereinafter mentioned, but without thereby affecting the powers of the 

Bank of the obligations and liabilities of the contract the whole of which shall continue in force as fully as if the 

contract had not been so determined and as if the work subsequently executed had been executed by or on behalf of 

the contractor (without thereby creating any trust in favour of the contractor).  Further the Bank or his agent or 

servants may enter upon and take possession of the work and all plants, tools, scaffolding, sheds, machinery, steam 

and other power, utensils and materials being lying upon premises or the adjoining lands or road and sell the same as 

his own property or may employ the same by means of his own servants and workmen in carrying on and completing 

the work or by employing any other contractors or other person to complete, and the contractor shall not in any way 

interrupt or do any act, matter or thing to prevent  or  hinder  such other  contractors  or  other  persons  or  person  

employed  from completing and finishing or using the materials and plants for the work.  When the work shall be 

completed or as soon as thereafter as conveniently may be, the Bank shall give notice in writing to the contractor to 

remove his surplus materials and plants and should the contractor fail to do so within a period of 14 days after receipt 

by him of the said notice, the Bank may sell the same by Public Auction and shall give credit to the contractor for the 

amount so realized. Any expenses or losses by the Bank in getting the work carried out by other contractors shall be 

adjusted against the amount payable to the contractor by way of selling his tools and plants or due on account of 

work carried out by the contractor prior to engaging other contractors or against the Security Deposit. 

 

57. ARBITRATION 

i) Except where otherwise provided in the contract all questions and disputes relating to the meaning of the 

specifications, design, drawings and instructions herein before mentioned and as to the quality of workmanship or 

materials used on the work or as to any other question, claim, right, matter or thing whatsoever in any way arising 

out of or relating to the contract, designs, drawings, specifications, estimates, instructions orders or these conditions 

or otherwise concerning the work or the execution or failure to execute the same whether arising during the progress 

of the work or after the cancellation, termination, completion or abandonment thereof shall be dealt with as 

mentioned hereinafter . If the contractor considers that he is entitled to any extra payment or compensation in respect 

of the works over and above the amount s admitted as payable by the Architect or in case the contractor wants to 

dispute the validity of any deductions or recoveries made or proposed to be made from the contract or raise any 

dispute, the contractor shall forthwith give notice in writing of his claim, or dispute to the Assistant General manager 

(Premises & Estate) S.B.I. LHO, Kolkata and endorse a copy of the same to the Architect, within 30 days from the 

date of disallowance thereof or the date of deduction or recovery.  The said notice shall give full particulars of the 

claim, grounds on which it is based and detailed calculations of the amount claimed and the contractor shall not be 

entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim by the contractor unless 

notice of such claim shall have been given by the contractor to the Asst. General Manager (Premises & Estate) in the 

manner and within the time as aforesaid.  The contractor shall be deemed to have waived and extinguished all his 

rights in respect of any claim not notified to the Asst. General Manager (Premises & Estate) in writing in the manner 

and within the time aforesaid. 

 

 ii) The Asst. General Manager (Premises & Estate) shall give his decision in writing on the claims notified 

by the contractor.  The contractor may within 30 days of the receipt of the decision of The Asst. General Manager 

(Premises & Estate) submit his claims to the conciliating authority namely the Circle Development Officer, S.B.I. 

L.H.O., Kolkata for conciliation along with all details and copies of correspondence exchanged between him and The 

Asst. General Manager (Premises & Estate). 

 

 iii) If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, 

within a period of 30 days of termination thereof shall give a notice to the concerned Chief General Manager of the 

Bank for appointment of an arbitrator to adjudicate the notified claims failing which the claims of the contractor shall 

be deemed to have been considered absolutely barred and waived. 

 

 iv) Except where the decision has become final, binding and conclusive in terms of the contract, all 

disputes or differences arising out of the notified, claims of the contractor as aforesaid and all claims of the Bank 
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shall be referred for adjudication through arbitration by the Sole Arbitrator appointed by the Chief General Manager.  

It will also be no objection to any such appointment that the Arbitrator so appointed is a Bank Officer and that he had 

to deal with the matters to which the Contractor relates in the course of his duties as Bank Officer. If the arbitrator so 

appointed is unable or unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever 

another sole arbitrator shall be appointed in the manner aforesaid by the said Chief General Manager. Such person 

shall be entitled to proceed with the reference from the stage at which it was left by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in 

respect of each dispute along with the notice for appointment of arbitrator. 

It is also a term of this contract that no person other than a person appointed by such Chief General Manager as 

aforesaid should act as arbitrator. 

The conciliation and arbitration shall be conducted in accordance with the provisions of the Arbitration & 

Conciliation Act 1996 or any statutory modification or reenactment thereof and the rules made thereunder. 

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both the 

parties. However, no fees will be payable to the arbitrator if he is a Bank Officer. 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he 

issues notice to both the parties calling them to submit their statement of claims and counter statement of claims.  

The venue of the arbitration shall be such place as may be fixed by the arbitrator in his sole discretion.  The fees, if 

any, of the arbitrator shall, if required to be paid before the award is made and published, be paid half and half by 

each of the parties.   The cost of the reference and of the award (including the fees, if any of the arbitrator) shall be in 

the discretion of the arbitrator who may direct to any by whom and in what manner, such costs or any part thereof, 

shall be paid and fix or settle the amount of costs to be so paid. 

 

Bill Submission Format: The bill shall be as per tender specification as detailed below along with Detail 

Measurement Sheet. Bill will not be accepted if detail calculation sheet of the quantity executed at site is not being 

attached. If required then the contractor may be ask to submit the Manufacturing certificate in due course of bill 

checking period 

 

SN Description Unit Tender 

Rate 

Tender 

quantity 

Actual quantity 

(L/B/D) 

Tender 

amount 

Actual amount 

        

 

Declaration 

 I/We hereby declare that I/We have read the above terms and conditions /instructions carefully and fully understood 

and will abide by the same. 

 

Signature of the vendor with seal                                               Place :  

                          Date: 
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SPECIFICATION OF MATERIALS: 

 

B.TECHNICAL SPECIFICATIONS 

 

1.Scope of Work :   

The scopes of work and Items Rates are as per mutually agreed SOR, Drawings, and Specifications. The contractor 

shall plan, carryout, monitor and complete the work in every respect in accordance with the drawing, contract and in 

accordance with the directions and to the satisfaction of the Bank and its authorized representative  and/ or Assistant  

Manager – Civil and/or Engineering In-charge, in a proper workmanlike and most cost efficient manner, maintaining 

quality and safety performance. The contract shall carryout his obligations under the contract with due care and 

diligence. The Company may from time to time issue further drawings and/or written instructions, details, directions 

and explanations in regard to: 

 

Construction of all relevant Civil – RCC Structural works (foundation and superstructure) including supply of all 

materials, tools & tackles, labour, etc. and Erection & other activities for Structural Steel Work , related to following 

buildings/Structure/Unit complied to the Specification as laid down. 

 

1 Removal of all debris and disposal of all Malwa time to time as per Engg. Incharge during execution job 

  

 Site Clearance, Removal of rubbish/debris  
Disposal of moorum/building rubbish/ malba/ similar unserviceable, dismantled or waste material by 

mechanical transport including loading, transporting, unloading to approved municipal dumping ground for 

lead upto 1 O km for all lifts, complete as per directions of Engineer-in-charge. Note -  item to be applicable in 

urban areas having directions for restricted hours for movement/ plying of load carrying motor vehicle of 3.5 

cum or more. 

2 Overall Structure Scaffolding for Repair Work 

  

 Scaffolding for all dismantle and repair job-single time  
Providing and fixing double scaffolding system (cup lock type) on the exterior side, up to seven story height 

made with 40 mm dia M.S. tube 1.5 m centre to centre, horizontal & vertical tubes joining with cup & lock 

system with M.S. tubes, M.S. tube challies, M.S. clamps and M.S. staircase system in the scaffolding for 

working platform etc. and maintaining it in a serviceable condition for the required duration as approved and 

removing it there after. The scaffolding system shall be stiffened with bracings, runners, connection with the 

building etc wherever required for inspectionof work at required locations with essential safety features for the 

workmen etc. complete as per directions and approval of Engineer-in-charge. The elevational area of the 

scaffolding shall be measured for payment purpose. The payment will be made once irrespective of duration of 

scaffolding. Note: - This item to be used for maintenance work judicially, necessary deduction for scaffolding 

in the existing item to be done. 

 STAGE 2: -Dismantling & Demolition Work 

 3 

Dismantle of damage Plaster  
Dismantling old plaster or skirting raking out joints and cleaning the surface for plaster including disposal of 

rubbish to the dumping ground within 50 metres lead. 

STAGE 3: - Re-Plastering Work 

 4 

Re-Plastering of Damaged Area & New Work  
Repairs to plaster of thickness 12 mm to 20 mm in patches of area 2.5 sq.meters and under, including cutting 

the patch in proper shape, raking out joints and preparing and plastering the surface of the walls complete, 

including disposal of rubbish to the dumping ground, all complete as per direction of Engineer-in-Charge. 

With cement mortar 1:4 (1 cement : 4 fine sand)  

STAGE 4: -RCC Patch Repair 

 5 

  

All spalled & corroded  RCC Surface for Patch Repair (Column + Beam + Slab) : Unsound Concrete 

& Chipping of Concrete  

Chipping of unsound/weak concrete material from slabs, beams, columns etc. with manual Chisel and/ or by 

standard power driven percussion type or of approved make including tapering of all edges, making square 

shoulders of cavities including cleaning the exposed concrete surface and reinforcement with wire brushes 
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etc. and disposal of debris for all lead and lifts all complete as per direction of Engineer-In-Charge. 50 mm 

average thickness 

 6 

Rust remover for corroded reinforcement during the patch repair  
Cleaning of reinforcement from rust from the reinforcing bars to give it a total rust free steel surface by using 

alkaline chemical rust remover of approved make with paint brush and removing loose particles after 24 

hours of its application with wire brush and thoroughly washing with water and allowing it to dry, all 

complete as per direction of Engineer-In-Charge.  

7  

Anti-Corrosive coating for reinforcement after Rust remover for corroded reinforcements  
Providing and applying of anticorrosive treatment to exposed structural reinforcement by two coats of 

IPNET RB or equivalent application  with time interval of minimum 8 -10 hours between each coat after 

application of two coats of alkaline rust converting primer confirming to ASTM-B-117. The application shall 

be done by brush or spray after cleaning existing reinforcement with wire/ rotary wire brush to make the 

surfaces free from loose material, dirt etc. inclusive of all labour, materials, equipment etc. complete as per 

specifications and instructions of Engineer in Charge. (Surface area of member shall be measured for 

payment purpose). 

8 All  Exposed RCC Surface for Patch Repair (Column + Beam + Slab) 

  

Epoxy bonding for Old Concrete & New Concrete bonding  

Providing, mixing and applying bonding coat of approved adhesive on chipped portion of RCC as per  

specifications and direction of Engineer-In-charge complete in all respect. Epoxy bonding adhesive having 

coverage 2.20 sqm/kg of approved make. 

9 All  Exposed RCC Surface for Patch Repair (Column + Beam + Slab) 

  

PMC for Patch Repair where spalling is less than 50 mm  
Providing, mixing and applying SBR polymer (of approved make @ minimum 2% by wt. of cement used) 

modified plain/reinforced cement concrete for structural members having minimum characteristic 

compressive strength [with ordinary portland cement, coarse sand and graded stone aggregate of 10 mm 

maximum size in proportion as per design criteria] with specified average thickness.50 mm thick in Grade 

M25 with cement content not less than 330 kg per cum 

10 New reinforcement 

 

Steel reinforcement for RCC Work for RCC jacketing or reinforcement diameter is lost more than 

40%          

Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in position and 

binding wiring all complete above plinth level. Thermo-Mechanically Treated bars of grade Fe-500D or 

more. 

 11 

Shear connector to fix main reinforcement  

Supply and application Lokfix E45T or RE500 Hilti, a two-component vinyl-ester anchoring material 

provided in a single component cartridge with a static mixer nozzle. When applied, it sets and cures rapidly 

to securely anchor various steel fixings into concrete and solid masonry substrates.  

12  

Addition of main reinforcement in corroded area  
Supply and fixing reinforcement bar with Heavy Duty rebarring chemical Fosroc LOKFIX  E77  or RE 500 

HIlti - Pure Epoxy Chemical anchor grout with ETA approval from DIBt for diameter range from 8 mm to 

40 mm reinforcement bar at provided embedment depth as per the manufacturer's specifications. The epoxy 

chemical should have working life period of 50 or 100 years as per ETA certification from DIBt. 

 

13 for RCC jacketing of the deck slab wherever reinforcement diameter loss is more than 40% 

  

Micro-concrete for the spalled area  more than  1 RM wherever spalling depth (more than 50 mm) 

along with the reduction of reinforcement diameter more than 40% 

 

Provide and apply single-component, free-flowing, non-shrink cementitious micro concrete to which only 

the site-addition of clean water (and approved graded coarse aggregates where specified) shall be permitted. 

The water-to-powder ratio shall be 0.15. The micro concrete should have a fresh wet density of 2200 kg/m³ 

at 27°C and an unrestrained expansion of 1 to 4%. It must achieve a flow able consistency and compressive 

strength of not less than 10 N/mm² after 24 hours, 35 N/mm² after 7 days, and 45 N/mm² after 28 days at 

30°C. The cured micro concrete shall be free from metallic aggregates and chlorides, and it must be 
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shrinkage-compensated in the plastic state. Payment will be based on the consumed dry material of the micro 

concrete mix. 

A 

Construction of dismantled Chajjas at outside of window as well as : Reinforced cement concrete work in 

beams, suspended floors, roofs having slope up to 15° landings, balconies, shelves, chajjas, lintels, bands, 

plain window sills, staircases and spiral stair cases above plinth level up to floor five level, excluding the 

cost of centering, shuttering, finishing and reinforcement with 1:1.5:3 (1 cement : 1.5 coarse sand(zone-III) 

derived from natural sources : 3 graded stone aggregate 20 mm nominal size derived from natural sources). 

B 

Providing and laying in position cement concrete (IPS Flooring for water proofing at Chajja) of specified 

grade excluding the cost of centering and shuttering 1:2:4 (1 Cement: 2 coarse sand (zone-III) derived 

from natural sources : 4 graded stone aggregate 20 mm nominal size derived from natural sources) 

18 

Additional support for extremely damaged section  

Carbon fibre wrapping : The fibre shall fleece-stabilised, non-woven heavy woven carbon fibre fabric. The 

fibre is to be made of mid-range strength carbon fibres with a mass per area of 865 g/m2 or above. The fabric 

should have been designed for installation using the wet application process. 

  Specification : Surfaces Preparation Reinforced concrete surfaces shall be clean, structurally sound and 

freefrom foreign materials, contaminants, oily and other debris. Concretesurfaces shall not be more than 4% 

in moisture content and thetemperature of the substrate must be at least 3ºC (or) and above thecurrent dew 

point temperature.Reinforced concrete surfaces shall be clean, structurally sound and freefrom foreign 

materials, contaminants, oily and other debris. Concretesurfaces shall not more than 4% moisture content and 

the temperature ofthe substrate must be at least 3ºC (or) and above the current dew pointtemperature.For 

filing surface irregularities such as blowholes, honeycombs & etc.Please hack or cut off any unloose 

concrete, air blow excess dust, clean allconcrete surfaces, and remain dry over night.Use patching method of 

Polymer Cementitious Mortar or pumping of HighStrength Cementitious Grout. But only for concrete 

surfaces cracks0.25mm, must be injected with Low Viscosity of Epoxy Resin to be filled.Using high 

pressure Air-Less Pump for injecting and penetration intostructural crack lines, to achieve load bearing and 

adhesion bondingsystem.Once patched, pumped or injected, before laying Carbon Fiber Laminates,all 

surfaces must be Hammer Tested for Polymer Cementitious Mortar, HighStrength Cementitious Grout and 

Pull-Off Test for Cracks Lines. Forachievement of strength requirement please consult your local Engineer. 

  Over Head ApplicationVertical Application Applied on Over Head or Vertical Beam and Slab, either 

Primer, Adhesive &Resin, Waste of materials are approximately 15%.Mixing of Primer Use a low speed 

(300 to 500 rpm) electric drill fitted with a paint mixer ora wing type paddle Pour one unit of Part A & B into 

drum and mix for atleast 3 minutes until the mix is uniform and free. (Note: Once been mixed,the Primer 

must be applied within 30 minutes of Pot Life).For Uneven SurfacesMixing of Paste Putty Use a low speed 

(300 to 500 rpm) electric drill fitted with a paint mixer ora wing type paddle. Pour one unit of Part A & B 

into drum and mix for atleast 5 minutes until the mix is uniform and free. (Note: Once have beenmixing, the 

Paste Putty must be applied within 60 minutes of Pot Life).Mixing of Resin Wrap Use a low speed (300 to 

500 rpm) electric drill fitted with a paint mixer ora wing type paddle. Pour one unit of Part A & B into drum 

and mix for atleast 3 minutes until the mix is uniform and free. Note: Once have beenmixed, the Epoxy 

Resin or Polyurethane Resin must be applied within 60minutes of Pot Life.System RecommendedUse Resin 

Component Epo Resin Wrap is Epoxy Solvent Free (Bisphenol-F)Two Component of Part A & Part 

B.Suitable for applying on Over Head or Vertical or Horizontal SurfacesLAMACO CO. LTD Build Wrap 

HS [MYS-HQ, Version 2025-Oct]--Pages: 6Build Wrap HS CFRP Wrap/FabricEasy Installation The easy to 

use Carbon Fiber Wrap/Fabric system components assure fast,user friendly installation. A complete system 

is installed in only six (6)steps to properly prepared surfaces within appropriate working conditions. 
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  1. Preparation of Structure, Level the Un-even Surfaces with “Cem Strength”Apply Cem Strength, applied 

at rate 2 kg/m2 to 12 kg/m2, polymer cementitious mortar is a material that is applied using a squeegee or 

trowel to level uneven concrete surfaces. (Curing time: ½ hour to 4 hours depend of whether temperature) 2. 

Roll “Epo Bond Primer”Apply Epo Bond Primer, applied at rate 0.20 kg/m2 to 0.30 kg/m2, and applied 

using a roller. (Curing time: 2-4 hours)3. Apply First Coat of “Epo Resin Wrap”Apply Epo Resin Wrap, 

applied at rate 0.25 kg/m2 to 1.00 kg/m2, is a high solids Epoxy Based Resin that can be applied using a 

roller to begin saturation of the fiber reinforcement sheet. (Curing time: ½ hour to 4 hours depend of whether 

temperature)4. Apply Carbon Fiber Wrap/Fabric Sheet of “Build Wrap HS”The backbone of the Carbon 

Fiber composite strengthening system, carbon fiber fabric sheet, to beplaced into the first layer of wet 

saturant and backing paper is removed. During the laying of Carbon Fiber Fabric Sheet, Keep the fiber 

direction properly.5. Apply Second Coat of “Epo Resin Wrap”Apply Epo Resin Wrap, applied at rate 0.25 

kg/m2 to 1.00 kg/m2, is a high solid Epoxy Based that can be applied using a roller to begin saturation of the 

fiber reinforcement sheet. (Curing time: ½ hour to 4 hours depend of whether temperature)6. Note: Apply 

Optional TopcoatWhere required, the Carbon Fiber high solids, high gloss, corrosion-resistant topcoat 

provides a protective/aesthetic outer layer. (Refer to Manufacture)In the case of two layers and several layers 

of “Build Wrap HS”. For multiple plies repeat steps3, 4 and 5. All direction of fiber overlapping must be at 

least 100mm 

  Finishing : After installation / wrapping of the Carbon fibre , course sand should be applied in the exposed 

suface after application of adhesive / resin. All the exposed surface of Carbon fibre is to be finished wirh 

Plastering. Charges of plastering will be paid separately.  

14 

Providing, erecting, maintaining and removing temporary protective screens made out of specified fabric 

with all necessary fixing arrangement to ensure that it remains in position for the work duration as required 

by the Engineer-in-charge. Wooven PVC cloth 

15 Shuttering for micro-concrete pouring 

  

Shuttering for the RCC jacketing  

Cantering and shuttering including strutting, propping etc. and removal of form work for : Columns, Pillars, 

Piers, Abutments, Posts and Struts 

16 

Other area Shuttering  
Centering and shuttering including strutting, propping etc. and removal of form work for : Suspended floors, 

roofs, landings, balconies and access 

platform 

STAGE 5: -Wall Protection & Seepage Treatment & Damp Treatment  

 17 

Masonry wall seepage treatment after plaster removal  

Application of priming layer 
Before application, the surface should be primed with Hydroproof Xtra as follows:1 part of Hydroproof Xtra 

: 2 parts of Water : 4 parts of Cement @ coverage of 18-20m2 for 1L of Hydroproof Xtra. 

 18 

Masonry wall seepage treatment after primer application  

Application of Two component cementitious, elastomeric coating 
Supplying and applying two coats Two component cementitious, elastomeric coating, The material should be 

capable to arrest water/seepage from positive  &  negative  side  of  wall when applied to either side. The 

material should have declared water resistance from positive side: 50 m head of water tested as (DIN 1048)Pt 

5 & from negative side: 30 m head of water (ITM / FTM-181), Static crack accommodation : 0.9 mm, Mixed 

density : 1950 kg/m3,  CO  diffusion  resistance  (Taywood  method)  :  >  50.  The  first  coat  should  be 

allowed  to  cure  for  a  minimum  of  5  hours  at  20°C or  3  hours  at  35°C  and  longer  at  lower 

temperatures. Allow to cure the Coating for at least 3 Days.  The total coating thickness will be 2mm in 2 

coats. 

STAGE 6: -Seepage & Crack filling found in Concrete 

 19 

Fixing of Nozzle for injecting epoxy in seepage & honeycombed area & Cement in Masonary seepage 

area , Drilling & Fixing of nozzles 

Providing and inserting 12 mm dia galvanised steel injection nipple in honey comb area and along crack line 

including drilling of holes of required diametre (20 mm to 30 mm) up to depth from 30 mm to 80 mm at 

required spacing and making the hole & crack dust free by blowing compressed air, sealing the distance 

between injection nipple with adhesive chemical of approved make and allow it to cure complete as per 

direction of Engineer-In-Charge. 
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20 
 

Epoxy Grouting for seepage & Honeycombed Area  

Providing and injecting approved grout in proportion recommended by the 

manufacturer into cracks/honey-comb area of concrete/masonry by suitable 

gun/pump at required pressure including cutting of nipples after curing etc. 

complete as per directions of Engineer-inCharge. (The payment shall be made on 

the basis of actual weight of approved grout injected.) Epoxy injection grout in 

concrete/RCC work of approved make 

 21 

Corrosion anode -vapour based to protect the corrosion in future in patch repair or RCC jacketing 

area  
Insertion of POWRTHROW sustained release Corrosion inhibiting caplets which shall protect both anodic 

&amp; cathodic sites and reduce Corrosion potential E corrion by minimum 80 mV in conductive medium, 

by drilling 25 mm holes into the concrete at a depth of 30 mm and inserts to be filled by low mortar tie with 

the exposed reinforcement square meter- 4 samples in a one square meter 

 22 

Drain Waterproofing by brush applied surface after cleaning the concrete surface with high pressure 

water jet  

Providing and applying low viscosity (10 cps) high molecular 

weight monomer MONOPOL onto the concrete or any other member by gravity pouring/flooding/repeated 

brush application on the concrete surface upto formation of film on the surface & amp; no penetration in 

concrete or as per specified dosage and having tensile strength of 10-15 N/mm2 (ASTM-D-638-95) &amp; 

flexure of 20-25 N/mm2 (ASTM-D-790-96). 

Water closet area : Mumpty slabs, Excessive damaged area of slabs etc.   

21 

 Dismantling  of  damaged  PVC / GI / HCI  Pipe  and  providing , re-fixing  the  new  PVC / GI / HCI  Pipe 

conforming  with bobins  &  nails supplied,  fitted & fixed including making hole in the walls, floors etc, 

cutting trench & mending good damages including necessary jointing materials & painting  2 coats of 

synthetic enamel paints of approved brand & shade to the exposed surface with  approved  paint  complete  

with  steel  scaffolding  or  hanging  platform  from  roof   to  access  the  Bldg.  at  all levels  including  

proper  safety  precaution  shall  be  taken  by contractor  for  labour / applicator  with   materials, labours, 

tools  &. tackles etc. 

A  110 mm ((PVC/UPVC) (Including all charges excluding GST) 

22 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, having thermal stability for hot & cold 

water supply including all CPVC plain & brass threaded fittings This includes jointing of pipes & fittings 

with one step CPVC solvent cement, trenching, refilling & testing of joints complete as per direction of 

Engineer in Charge. 

    20 mm dia 

    25 mm dia 

    32 mm dia 

    40 mm dia 

23 Repair of Boudary wall :  

A Removal of debrish from Boundary wall site including site levelling 

B Demolition of damaged or Tilt portion of Boundary Wall and removal of debrish  

C Brick work with common burnt clay bricks of class designation 7.5 in mud mortar 

D Dismantle of Old Plaster 

  
Dismantling old plaster or skirting raking out joints and cleaning the surface for plaster including disposal of 

rubbish to the dumping ground within 50 metres lead. 

E Re-Plastering of Damaged Area   

  

Repairs to plaster of thickness 12 mm to 20 mm in patches of area 2.5 sq.meters and under, including cutting 

the patch in proper shape, raking out joints and preparing and plastering the surface of the walls complete, 

including disposal of rubbish to the dumping ground, all complete as per direction of Engineer-in-Charge. 

With cement mortar 1:4 (1 cement : 4 fine sand)  
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    Boundary Wall 

F   Wall Painting works  

G Plinth Protection works  

i 
Brick edging 7cm wide 11.4 cm deep to plinth protection with common burnt clay F.P.S. (non modular) 

bricks of class designation 7.5 including grouting with cement mortar 1:4 (1 cement : 4 fine sand). 

ii 

Surface Dressing for Site Levelling etc. 
 

Earth work in surface excavation of ground not exceeding 30 cm in depth including getting out and disposal 

of excavated earth up to any lead and lift, including cost of transportation of excavated material/debris 

outside the Bank's premises to approved municipal dumping yard etc. as directed by Engineer-in-Charge. 

iii 

One brick flat soling including ramming and dressing bed to proper level and filling joints with powdered 

earth or sand.      

Grouted with sand. 

Class designation 5 brick 

iv 

Making plinth protection 50 mm thick of cement concrete 1:3:6 (1 cement : 3 coarse sand (zone-III) derived 

from natural sources : 6 graded stone aggregate 20 mm nominal size derived from natural sources) over 75 

mm thick bed of dry brick ballast 40 mm nominal size, well rammed and consolidated and grouted with fine 

sand, including necessary excavation, levelling & dressing & finishing the top smooth. 

24 Development of Bike Parking . In between HLC entrance and V.R.M Entrance 

A 

 

Clearing jungle including uprooting of rank vegetation, grass, brush wood, trees and saplings of girth and 

removal of rubbish etc. the rate inclusive of disposing the same to approved Municipal dumping area 

including cost of all lead, lift, loading, unloading and transportation complete as directed by the Bank. 

B 

Earthwork in Excavation, manually or by mechanical means, for foundation of walls, column footings, pile 

caps, raft, foundations, plinth beams, steps, water tanks, cess pits, etc., in all types of soil including soft or 

hard moorum, boulders (upto 0.10 cum) wherever necessary, bailing/pumping out sub-soil /rain water and 

keeping the foundation trenches and pits dry including filling back the trenches by selected and approved 

quality excavated earth in layers not exceeding 20 cm., watered and consolidated, spreading surplus 

excavated earth within plot and carting away surplus materials out of site, all complete as directed. Rate to 

inlude necessary cost towards transportation of remaining material rendered surplus out side the Bank's 

premises/site and disposing the same to approved municipal yard with all lead and lift including labour for 

loading, unloading surplus excavated earth complete as directed by the Bank. 

C 

One brick flat soling including ramming and dressing bed to proper level and filling joints with powdered 

earth or sand.      

Grouted with sand. 

Class designation 5 brick 

D 

Providing and laying in position cement concrete (IPS Flooring for water proofing at Chajja) of specified 

graden excluding the cost of centering and shuttering 1:2:4 (1 Cement: 2 coarse sand (zone-III) derived 

from natural sources : 4 graded stone aggregate 20 mm nominal size derived from natural sources) 

25 

A 

Transparent Multiwall Polycarbonate Sheet (12 mm.)as per the direction of the engineer in charge. The 

entire panel system shall have width of min. 900 mm to meet the design criteria considered during the design 

of the roof. The panels should work on angular concept. Panels shall have layers with all fixing accessories 

to ensure best performance for wind uplift, vibration, oil canning and visual appearance. Panels shall be 

manufactured with vertical standing seam at both sides of the panel. Panels have to be fixed on Purlin with 

snap on connectorswith grip lock double tooth pop-up locking mechanism and will be secured on MS 

structure / purlins with HDSS Fastener and double tooth polycarbonate connector for best stability and 

having a pullout load of min. 7000N (7KN) tested. Panels must satisfy Dart drop impact test shall show no 

sign of breakage on Polycarbonate Panelwhich have been exposed to UV for a min. of 500 Hours. Panel 

shall be with additional End  

B Polycarbonate Joint "H" Section 

C Super Structures 

  

Structural steel work riveted, bolted or welded in built up sections, trusses 

and framed work, including cutting, hoisting, fixing in position and applying 

a priming coat of approved steel primer all complete. 
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i 
Providing & fixing of 50 mm. × 25 mm × 3.2 mm MS Square Hollow Section as main support structures. 

Cost Includes Labour , Transpiration , Lifting , Welding and fixing complete 

ii 
Providing & fixing of 25 mm. × 25 mm × 1.8 mm MS Square Hollow Section as main support structures. 

Cost Includes Labour , Transpiration , Lifting , Welding and fixing complete 

iii 
Providing & fixing MS Plate (8" × 8" × 12 mm.) i.e. 6Kg per Piece. Total 18 pcs. Cost Includes Labour , 

Transpiration , Lifting , Welding and fixing complete 

iv 
Main Column section 75 mm x 75 mm x 3.2 mm MS Square Hollow Section as main support structures. 

Cost Includes Labour , Transpiration , Lifting , Welding and fixing complete 

v 

Construction of pedestal : Construction of 450x450 mm size RCC pedestal after excavation of earth (450mm 

depth) , P.C.C works , fixing of reinforcement , pouring M30 grade concrete & Fixing of M12 grade L 

shaped anchor bolt with necessary screw , washer etc. 

26 Roof treatment works  

a 

Clearing jungle including uprooting of rank vegetation, grass, brush wood, trees and saplings of girth and 

removal of rubbish etc. the rate inclusive of disposing the same to approved Municipal dumping area 

including cost of all lead, lift, loading, unloading and transportation complete as directed by the Bank. 

b 

Hair cracks Repair 
Surface Preparation with necessary Crack Repair over the roof: Cleaning extg. roof surface by wire brush  &  

other small tools, removing all dust and any other bituminous surface/ tarfelt, if any, properly by applying 

water jet  so that no loose, contamination remains on the roof slab. Sealing of cracks ( if any ) cutting "V" 

grooves and sealing with sand, cement mortar admixing approved brand water proofing compound  as  per  

manufacturer's  specification. Rates includes disposal of wasted material in the dumpimg ground as per local 

govt. norms. 

c 

Grading (for Initial Levelling of roof surface including hair crack repairing if any ) of roof with Concrete:  

Providing and laying Cinder Concrete (1 cement : 10 cinder of 15 mm size and down grade) / Cement 

concrete 1:2:4 in all sunk areas and finished with 12mm thick plain cement plaster (1 cement : 6  coarse  

sand  by  volume)  including  consolidating, finishing, curing, maintaining slope etc. all complete.( 

Application Limited to localised down area after proper checking of Water Level.) 

(Portion above Extension of HLC and VRM area only) 

  

P.C.C works for Final Grading of roof surface : (Portion above Extension of HLC and VRM area only)1. 

By after applying water proofing coat of approved quality brass SIKA/Equivalent liquied applied membrane 

layer on roof as directed2. Providing and laying ordinary Cement Concrete  with chicken wire mess by 

screeding on the treated surface of roof as directed: Total roof top suface is to be divided by Glass panes with 

size not more than 5'-0"x4'-0"The average thickness of concrete shall be 75 mm-100 mm.The mix proportion 

of the cement concrete shall be 1 : 2 : 4 for nominal mix with a water-cement ratio of 0.4.The concreting is to 

be done with graded stone aggregates of 10 mm nominal size of Pakur variety.The stone chips shall be made 

saturated with surface dry by dipping into potable water before using for concreting.An admixture of water 

proofing compound of approved make is to be mixed with the cement paste in a mix proportion of 1 : 

4.Thereafter, the above mixture is further to be mixed with sand and stone chips to produce the desired 

concrete.Mixing of water proofing admixture shall be done strictly as per manufacturer's 

specification.Chequering is to be done by making panels of 2.0 m X 2.0 m on the concrete surface.Proper 

curing must be ensured with potable water.Rate is to include cost of water proofing compound and polymer 

based paint.The work is to include all necessary materials, accessories, labour, tools & tackles.All materials 

should be approved by the Bank.Executed surface area is to be measured for finished work.Rates includes 

fixing , finishing of glass pane edges.3. Concreting of Burn / Ridge/ Cant at the Junction of Roof and Parapet 

wall . SPECIAL NOTE: PONDING TEST IS TO BE DONE FOR 7 TO 10 DAYS AFTER COMPLETION 

OF FINAL GRADING WORKS. 
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d 

WATER PROOFING ELASTOMERIC LIQUID MEMBRANE : Total roof area including existing HLC 

portionProviding and applying fibre reinforced elastomeric liquid water proofing membrane with resilient 

acrylic polymers having Sun Reflectivity Index (SRI) of 105 on top of concrete roof in three coats @10.76 

litre/ 10 sqm. One coat of self-priming of elastomeric waterproofing liquid (dilution with water in the ratio of 

3:1) and two coats of undiluted elastomeric waterproofing liquid (dry film thickness of complete 

application/system not less than 500 microns). The operation shall be carried out after scrapping and 

properly cleaning the surface to remove loose particles with wire brushes, complete in all respect as per the 

direction of Engineerin-Charge.SPECIAL NOTE: PONDING TEST IS TO BE DONE FOR 7 TO 10 DAYS 

AFTER COMPLETION OF FINAL GRADING WORKS.Vendor needs to submit :1. 10 Years warranty 

certificate of Roof treatment works.2. Certificate regarding SRI (Sun Reflective Index) of Waterproofing 

membrane used for IGBC certification purpose. 

25 Site Development (Preparation of temporary Gumty for Material Store and Labour rest room etc. ) 
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LIST OF APPROVED MAKE OF MATERIALS 

 

As per BOQ/Price Bid Form copy unless otherwise specified  

 

Civil works:  

 

Wall Putty (Interior & exterior 

grade both) 

Birla White/ J.K white 

Cement JK. Ultratech, Acc/Lafarge 

 

Sand/aggregates Locally available good quality sand & hard aggregates approved by EIC 

Shuttering Material Shutter Structure Approved by EIC. Good Quality Ply with MS frame. 

Reinforcement                         SAIL/TATA/Jindal Steel 

Brick:                                             1
st
 Class Modular Brick certified by PWD (WB 

) 

Doubly charged vitrified tiles  (KAJARIA/NITCO/ORIENT/SOMANY/RAK) 

Ceramic tiles  (Johnson/NITCO/ORIENT/KAJARIA/RAK) 

Synthetic enamel, Distemper, 

plastic emulsion 

Berger /Asian /Dulox   

Sand Locally available good quality sand approved by EIC 

 

Interior Grade Acrylic Primer (ASIAN PAINTS/BERGER/Dulox) 

Interior emulsion paints (ASIAN PAINTS/BERGER/Dulox) 

EXTERIOR Grade Acrylic 

Primer 

(ASIAN PAINTS/BERGER/Dulox) 

Exterior Weather Coat paint (ASIAN PAINTS/BERGER/ICI) 

Sanitary Fittings Parryware/Hindware/Cera/Nirali 

Plumbing Fixture Jaquar/Cera/Essco 

GI Pipes TATA( Medium) 

 

Oil & cement paints  

All type 

Berger /Asian /Dulox  

Reinforcement                         SAIL/TATA/Jindal Steel 

Structural steel As per relevant IS Codes 

RCC Works  As per IS 456 : 2000 

 

Any other items required : As per prior approval of EIC or user Department. 

 

 

 

 

Contractor signature with Date & Stamp  

Note : Vendors are requested to note that Specification & approved make of materials mentioned in the 

BOQ/Price bid will be the final one, in case of any discrepancy/difference  found In between the Specification & 

approved make of materials of BOQ/Price bid and NIT  
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SPECIAL CONDITIONS OF CONTRACT 

3.1 GENERAL: 

The Special Conditions of Contract contain the special requirement of the job and indicate the scope of the work, 

scope of supply of material, the method of inspection of work, the method of the measurement of the work, the terms 

of payment, evaluation criteria, taxes and duties, safety, health and environment requirements, completion 

documents and other special formalities required to be complied with by the contractors after the work is awarded. 

The method of measurement given in the SCC provides clarifications so as to avoid any ambiguity in recording of 

measurements. 

The document titled “SPECIAL CONDITIONS OF CONTRACT” (SCC) delineates the various contractual 

conditions specific to the project. All clauses present in the SCC will be applicable in the contract. The SCC, 

however, should be considered to be applicable in conjunction with GCC. Nevertheless, the provisions of SCC will 

be applicable if there is any conflict between SCC & GCC. 

3.2 SITE PARTICULARS: 

The site is located at the existing premises of State Bank of India, Asansol Branch Building – Bank’s Own 

Premises 

The intending tenderers may contact the Branch / Office Head (in case of a branch / office functioning from a 

rented premises and / or the Bank’s own premises), OR, the Owner / Owner’s representative (s) at their office / at 

the job site (in case of a branch / office proposed to be opened / relocated at a rented premises), as the case may be, 

for the site inspection. 

3.3 SITE CLEANING: 

The Contractor shall clean and keep clean the work site from time to time to the satisfaction of the Engineer-in-

Charge for easy access to work site and to ensure safe passage, movement and working. If the work involves 

dismantling of any existing structure in whole or part, care shall be taken to limit the dismantling up to the exact 

point and / or lined as directed by the Engineer-in-Charge and any damage caused to the existing structure beyond 

the said line or point shall be repaired and restored to the original at the Contractor’s cost and the risks to the 

satisfaction of the Engineer-in-Charge, whose decision shall be final and binding upon the Contractor. 

3.4 UNDERGROUND AND OVERHEAD STRUCTURES: 

The Contractor will familiarize himself with and obtain information and details from the Client in respect of all 

existing structures, overhead lines existing pipelines and utilities existing at the job site before commencing work. 

The Contractor shall execute the work in such a manner that the said structures, utilities, pipelines, etc., are not 

distributed or damaged, and shall indemnify and keep the owner indemnified from and against any destruction 

thereof or damages thereto. 

3.5 CO-ORDINATION WITH OTHER AGENCIES: 

The work shall be carried out in such a manner that the work of other agencies operating at the site is not hampered 

due to any action of the Contractor. The Contractor will be responsible for ensuring proper coordination with other 

agencies. In the event of any dispute between the Contractor and any other agency employed at or about the job site 

arising out of or related to the performance of the work, the decision of the Bank shall be final and binding on the 

Contractor. 
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3.6 ENVIRONMENTAL OPERATIONAL PROCEDURES: 

Following environmental procedures are required to be adopted during the execution of work: 

(a) Compliance with environmental regulations. Any deviations observed shall be informed to Engineer-in-

Charge and corrective measures shall be taken thereof. 

(b) All material handling should be carried out in such a manner / kept at a location, that it does not cause 

pollution. 

(c) The vehicles used for transportation of material used / disposal off should be pollution-free and road worthy as 

per law. 

(d) During transportation of material, it should be protected so that there is no spillage. 

(e) The labour employed for contract should be made aware of environmental requirements of company, i.e., no 

smoking except at designated area, wearing of helmets and safety shoes wherever stipulated, no spillage of 

material in drains, etc. Wherever such deviations occur, they should inform Engineer-in-Charge. 

(f) Emergency plans shall be available with Engineer-in-Charge which can be read/collected by contractors/their 

representatives. Contractors/their representatives are advised to intimate the plan to all their contract workers. 

(g) For Electrical works either the Tenderer should possess valid Electrical Supervisory License or submit an 

Undertaking to line up a subcontractor possessing such a license.   

1.7 SITE ORGANIZATION CHART: 

The Contractor shall, at his cost, provide and ensure continued effective supervision of the work with the help of his 

site staff & the contractor shall provide the following staffs permanently at site form starting of work to completion 

of the work complete in all respect. The contractor shall submit the detail organization chart along with biodata of 

each staff at the time of start of work and the minimum team of contractor is as under – 

 Project Manager 

 Site Engineer (Civil) 

 Quality Engineer 

 Safety Supervisor 

 Billing Engineer 

 Quantity Surveyor 

 Supervisor for documentation for labour and other statutory records. 

1.8 STORAGE OF MATERIALS AT SITE: 

The material storage godown is to be constructed at no extra cost payable to contractors for storing in an appropriate 

way as per standard practices of all materials and consumables registered for construction of building. 
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1.9 PHOTOGRAPHS: 

The Contractor shall, at his own expense, supply to the Architects with duplicate hard copies of large photographs 

not less than 25 cm X 20 cm (10” x 8”) of the works, taken from two approved portions of each building, at intervals 

of not more than one month during the progress of the work or at every important stage of construction. 

In addition to above, the contractor shall be bound to submit adequate no. of site photographs along with each 

Running Bill for the project clearing showing major progress of work measured and claimed therein failing which 

the Architect / SBI may consider returning the Bill to the contractor and no claim for delay on this account will be 

entertained. 

1.10 FATE OF TEMPORARY STRUCTURES: 

All constructions of temporary nature or permanent nature whatsoever required for facilitation of construction of the 

Project (not the actual project) have to be removed in all aspects from the site before raising the final bill by the 

contractor at the stake risk and cost of the contractor. 

1.11 MAINTENANCE OF DECORUM AT SITE: 

As the site of action is at a heavily congested area with neighbouring activities, maintaining law and order, peace and 

harmony in the area is a pre-requisite of working at the site by the Contractor. The Engineer-in-Charge or his 

representatives may at any point ask the Contractor to stop any work at site or such activities which are in defiance 

with the peace and harmony in the area.  

1.12 APPROVAL OF MATERIALS / FITTINGS / FIXTURES TO BE USED: 

The materials and works to be supplied and performed by the Contractor respectively are to be pre-approved on time 

by the E-I-C / Consultant along with testing reports approved by Organization or Authorities as would be applicable. 

If this procedure is not complied with by the Contractor, the materials so brought, and the works so performed at site 

would be deemed to have been inappropriately procured & would be subjected to rejection by E-I-C / Consultant. 

1.13 QUALIFICATION OF SITE PERSONNEL: 

The technical personnel including site engineer / site supervisor / safety supervisor should be appropriately qualified 

in their respective trades, with academic diplomas / degrees or certificates and suitable years of experience in their 

respective resume. Documentary proof has to be submitted to the E-I-C for his approval regarding deployment of 

such personnel. 

SUPPLY OF WATER AND ELECTRICITY: 

 Water: Contractor shall make his own arrangements for the water supply. The contractor has to make his own 

arrangement for transportation and storage of the water (including laying pipelines, tanks, pumps, etc., all 

complete) from source at site of work at his own cost and expenses. Any delay due to non-availability of water 

shall be attributable to contractor. 

Power: Contractor shall make his own arrangements for the power supply. Contractor has to make his own 

arrangement for taking the power from source at his own cost and expenses including all safety, security and 

statutory measures. Contractor shall install approved electric meter for establishing the usage of power at his own 

cost and expenses. Any delay due to non-availability of power shall be attributable to contractor. Contractor shall 

ensure that the generation and distribution of power shall be as per laid down procedures and codes of statutory 

authorities including all safety and security measures as per the extant norms of the Bank 
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1. Bill Submission Format: The bill shall be as per tender specification as detailed below along with Detail 

Measurement Sheet. Bill will not be accepted if detail calculation sheet of the quantity executed at site is not 

being attached. If required then the contractor may be ask to submit the Manufacturing certificate in due course 

of bill checking period 

SI.No Description Unit Tender 

rate 

Ten qty Act qty (L/B/D) Ted amount Act amount 

 

Declaration 

I/We hereby declare that I/We have read the above terms and conditions /instructions carefully and  fully understood 

and will abide by the same. 

 

 

Signature of the vendor with seal :                                                                      

 

 

Place :                                                                                                       

                                                                                                                                                                           Date : 
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 PROFORMA – I     

(To print on the Contractor’s company letter head, sign, stamp and submit at the office issuing LOI) 

RUNNING ACCOUNT BILL (RA BILL) 

● Name of Contractor / Agency  : 

● Name of Work    : 

● Sl. No. of this bill    : 

● No. and date of previous bill  : 

● Reference to Agreement No.  : 

● Date of written order to commence : 

● Date of completion as per Agreement : 

S
l.

 N
o
. 

It
em

 D
es

cr
ip

ti
o
n
 

U
n
it

 

R
at

e 
(R

s.
) 

As per tender 
Up to Previous 

R/A Bill 

Up to Date 

(Gross) 
Present Bill 

R
em

ar
k
s 

Qty 
Amount 

(Rs.) 
Qty 

Amount 

(Rs.) 
Qty 

Amount 

(Rs.) 
Qty 

Amount 

(Rs.) 

1 2 3 4 5 6 7 8 9 

            

            

            

            

            

 

Note: 

1. If part rate is allowed for any item, it should be indicated with reasons for allowing such a rate. 

2. If ad-hoc payment is made, it should be mentioned specifically. 

         __________________________ 

            Net value since previous bill 
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 PROFORMA – II     

(To print on the Contractor’s company letter head, sign, stamp and submit at the office issuing LOI) 

ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON MATERIALS HELD AT SITE BY THE 

CONTRACTOR 

 

No. Item Quantity Unit Amount Remarks 

(1) (2) (3) (4) (5) (6) 

      

 

Total Value of Materials at Site ………………………………………………………………….. A 

Secured Advance @ ……………………… % of above value …………………………………... B 

 

Certified that 

(i) the materials mentioned above have actually been brought by the Contractor to the site of 

the work and no advance on any quantity of any of this item is outstanding on their security 

(ii) the materials are of imperishable nature and are all required by the Contractor for use in the 

work in connection with the items or which rates of finished work have been agreed upon. 

 

Dated signature of Site Engineer preparing the bill ________________________________ 

Designation ________________________________ 

Dated signature of the Architect / Consultant ________________________________ 

Name of the Architect / Consultant ________________________________ 

 

________________________________________ 

Dated signature of the Contractor 
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 PROFORMA – III     

(To print on the Client’s letter head, sign, stamp and submit at the office issuing LOI) 

C  E  R  T  I  F  I  C  A  T  E        O F        M E A S U R E M E N T S 

The measurements, on the basis of which the above entries for the Running Bill No. ______________ were made, 

have been taken jointly on __________________________ and are recorded at pages _______________ to 

__________________ of measurement book No. _______________________ 

 

____________________                                                    ____________________ 

 Signature of Contractor                                                                           Signature of Site Engineer 

       

The work recorded in the above-mentioned measurements have been done at the site satisfactorily as per tender 

drawings, conditions and specifications. 

 

_________________________      

       Site Engineer / Bank’s Engineer        
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 PROFORMA – IV     

(For departmental / internal use) 

MEMORANDUM FOR PAYMENT 

RA BILL NO.: _____________________________ 

1 Total amount in the bill `……………… 

2 

Price Variation Adjustments (PVA) on account of escalation in price of 

steel, cement & other materials and labour as detailed in separate 

statement (s) 

`……………… 

A Total amount due to the contractor (1 + 2) : `……………… 

 

3 Deductions:  

(i) Secured advance paid in the previous RA bill (Payment made till date) `……………… 

(ii) 
Retention Money (RM) on value of works as per accepted tenders up to 

date amount 
`……………… 

 Less: Already recovered (–) (–) `……………… 

 Balance RM to be recovered: `……………… 

(iii) Mobilization Advance, if any `……………… 

(a) Outstanding amount (Principal + Interest) as on date `……………… 

(b) Liquidated Damages Charges to be recovered in this bill `……………… 

(iv) 
Any other departmental material cost to be recovered as per contract, if 

any 
`……………… 

(v) 
Any other departmental service charges to be recovered if any, as per 

contract (water, power, etc.) as per enclosed statement (s) 
`……………… 

B Total deduction as per contract: (–) `……………… 

 

 Net amount payable as per contract (A – B): `………………... 

The bill amounting to `………………... (Rupees……...………………………………………...only) has been 

scrutinized by me after due test check of the measurement of works as required and is recommended for payment. 

 

________________________________ 

Dated signature of the Bank’s Engineer 

In-charge of the project 

STATUTORY DEDUCTIONS: 

(a) Total amount due      `………………...………………...…… 

(b) Income Tax (…….. %)    (–) `………………...………………...…… 
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(c) Other taxes, if any (……. %)   (–) `………………...………………...…… 

(d) Cess (……. %)     (–) `………………...………………...…… 

Net Payable to the Contractor:    `………………...………………...…… 

The figure given in the Memorandum for Payment has been verified and the bill passed for payment of 

`………………...………………...… (Rupees……...………………………………………..only). 

 

________________________ 

Signature of Premises Officer 

Date: 
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 PROFORMA – V     

DETAILS OF INSURANCE POLICIES 

Type of Policies Name of Insurance Amount (`) Policy No. Validity 

CAR Policy including 3
rd

 

Party Liability 
    

 

Workmen’s Compensation 

________________________________________________________________________________ 

Remarks: 

1. This is only on-account payment and is not to be interpreted either as approval of work materials 

brought or affixed at site or for that matter approval of any sort. 

2. The quantum of work done and materials delivered at site have been certified by ……………… 

3. Should you wish to audit such work, kindly contract the undersigned and oblige. 

____________________________ 

Signature of Contractor  
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 PROFORMA – VI     

(For the use of the Contractor) 

PROFORMA OF HINDRANCE REGISTER 

Name of Work  :    Date of Start of Work : 

Name of Contractor :    Period of Completion : 

Agreement No. :                Date of Completion : 

Sl. 

No. 
Nature of Hindrance 

Date of 

Occurrence of 

Hindrance 

Date of Removal 

of Hindrance 

Period of 

Hindrance 

Signature 

of SE / PE 
Remarks 

(1) (2) (3) (4) (5) (6) (7) 

       

 

SE : Site Engineer 

PE : Project Engineer 

 

         Place: _____________________ 

         Date: _____________________ 
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 PROFORMA – VII     

(For departmental / internal use) 

PROFORMA OF REGISTER OF MATERIALS AT SITE ACCOUNT 

Name of Work  :    Name of Article  : 

Name of Contractor :    Estimated Requirement : 

Agreement No. :    Issue Rate   : 

Sl. 

No. 

Date of 

Receipt 

Received 

from / 

issued to 

(with) 

Receipt Issue Balance 
Initials of 

Contractors 

Initials of 

Bank’s / 

Architect’s 

Representatives 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
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 PROFORMA – VIII     

(For Contractor’s use) 

PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

1 Name of the Contractor  

   

2 Name of the Works as given in the Agreement  

   

3 Agreement / WO  

   

4 Tender Amount  

   

5 Date of Commencement of Work  

   

6 Period allowed for completion as per Agreement  

   

7 Date of completion as per Agreement  

   

8 Period for which extension of time has been given  

   

  Date Month Year 

      

 (a) 1
st
 extension vide Bank’s Letter No.    

      

 (b) 2
nd

 extension vide Bank’s Letter No.    

      

 (c) 3
rd

 extension vide Bank’s Letter No.    

  

9 
Reasons for which extensions have been previously given (copies of the previous applications 

should be attached) 

  

10 
Period for which extension is applied for and the reasons thereof including hindrances time for extra 

work assigned, if any, etc. 

 

___________________ 

Signature of Contractor 
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 PROFORMA – IX     

(To print on the Contractor’s company letter head, sign, stamp and submit at the office issuing LOI) 

UNDERTAKING ON SUBMISSION OF FINAL BILL (S) 

The Assistant General Manager 

State Bank of India 

Address: ________________________ 

________________________________ 

________________________________ 

UNDERTAKING ON SUBMISSION OF FINAL BILL (S) 

Tender ID: ________________________________ 

Dear Sir, 

This has reference to the Terms & Conditions for the e-Tendering mentioned in the Tender Document. 

This letter of undertaking is to confirm – 

i. We shall submit the final bill (s), duly certified / recommended by the user department and supported 

by the work completion certificate as per the prescribed format, within 30 days from the date of 

completion of works. 

ii. In case we fail to comply Clause 1 above, the Bank shall be at its sole discretion to disregard our bill 

(s) and may not consider the same for payment. 

iii. We shall not claim our bill (s) to this effect in future and the Bank shall not be liable to indemnify any 

amount payable to us in this regard. 

iv. We understand that the Bank may forfeit ISD amount already / being submitted at its absolute 

preference, and we shall not claim that amount also anytime further. 

This undertaking is being submitted by us with full conscience and responsibility on our own. 

The undersigned is the authorized representative of the company. 

We have studied the Commercial Terms and the Business Rules governing the e-Tendering as mentioned in NIT / 

RFP / GCC of SBI as well as this document and confirm our agreement to them. 

With regards, 

Date: 

Signature with company seal Name: 

Company / Organization: 

Designation within Company / Organization: 

Address of Company / Organization: 

e-Mail ID:       Phone No.: 
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 PROFORMA – X     

(To be obtained from the user / occupant upon virtual completion of Scope of Works) 

CERTIFICATE OF COMPLETION OF WORKS 

1. Name of the Work:  

2. Location of Site (Name of Branch / 

Office / Quarter, etc.): 

 

3. Name of the Contractor / Vendor / 

Agency with Address: 

 

4. Work Order No. & Date:  

5. Work Order Amount:  

6. Remarks, if any:  

 

DECLARATION BY THE USER / OCCUPANT / CARETAKER 

1. Remarks, if any, by the User / 

Occupant / Caretaker on Completion 

of the Work: 

 

2. Cleanliness after the Work (Removal 

of Debris / Rubbish / Unserviceable 

Materials out of the Site): 

 

 

 I / We hereby confirm that the above statements are true to the best of my / our knowledge and on site 

observation after completion of the work. 

 I / We also intimate that the contract work ___________________________________________ (Name 

of the Work) given to _______________________________________________ (Name the Contractor 

/ Vendor / Agency with Address) vide the Work Order No. _________________ dated ____________ 

has been executed and completed satisfactorily as on ____________. 

 

          __________________________                                                       _______ ____ ____ 

Signature of the User / Occupant    Signature of the Contractor with Stamp 
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 PROFORMA – XI      

(To be obtained from the Bank upon actual completion of Scope of Works and Finalization of Bills) 

CLIENT’S CERTIFICATE REGARDING PERFORMANCE OF CONTRACTOR 

TO WHOM IT MAY CONCERN 

NAME & ADDRESS OF THE CLIENT: 
State Bank of India 

Address: ………………………………………. 

NAME & ADDRESS OF THE CONTRACTOR: 
M/s. …………………………………………… 

Address: ………………………………………. 

 

Sl. 

No. 
Description – 1 Description – 2 

1 Name of the Work with brief particulars  

2 Work Order Details  

3 Work Order Value  

4 Date of Commencement of Work  

5 Stipulated Date of Completion  

6 Actual Date of Completion  

7 
Details of Penalty levied for delay (indicate 

amount), if any 
 

8 Gross Amount on Final Bill  

9 
Name & Address of the Authority under 

whom the works have been executed 
 

10 

Whether the Contractor employed qualified 

engineer / overseer during the execution of 

works 

Yes / No 

11 Quality of Work 
Outstanding / Very Good / Good / Satisfactory / 

Poor 

12 Overall Performance 
Outstanding / Very Good / Good / Satisfactory / 

Poor 

 

This certificate is being issued as requested by the contractor. As such, State Bank of India does not guarantee any 

financial and performance liabilities on behalf of the contractor as regards to their engagement from your office. 

 

 

_____________________________________________ 

(Stamped Signature with Date of the Issuing Authority) 

 



 

Tender ID : KOL-NB-2026-10-001                                                                          Category Code : CC 

 

 

Page 60 of 60  

 

 

 

SCOPE OF WORK :  
 

As per price bid form to be downloaded from https://etender.sbi/SBI/ website 

 

 

 

https://etender.sbi/SBI/

