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Special Conditions of Contract-Scope of Work 
 

These Special Conditions of Contract shall be read in conjunction with General Conditions of Contract. 
If there are any provisions in these Special Conditions of Contract which are at variance with the 
provisions in the above-mentioned documents, the provisions in these Special Conditions of Contract 
shall take precedence. 
 

1. Scope of Work: 
General: 
The scope of work relates to Construction of Office Buildings for Amaravati Local Head Office and 
other Outfits at Amaravati. The work is to be executed on a Design, Engineering, Procurement & 
Construction (EPC) basis including Operation & Maintenance after completion and handing over to the 
expiry of the defect liability period of complete project. 
 
The site covers an area of 3.0 acres, located in Amaravathi. The site is linked to Amaravati–
Vijayawada Expressway and major city roads through the Seed Access Road, ensuring direct 
connectivity to Vijayawada (22 km) and Guntur (35 km). Vijayawada Junction is located about 17 km 
away, while Vijayawada Airport is around 30 km from the proposed site. 
 
The design approach intends to undertake all proposed construction in one single phase to enable 
development of the proposed infrastructure. The buildings shall be sustainable, energy efficient, and 
use space optimally. 
 
The bidders are being provided with a Master Plan of the site, Concept Plan of the proposed buildings 
in the site, Technical specifications and other details forming the part of bid documents. Based on 
these drawings and documents, the Bidders shall prepare their detailed designs and in conformity with 
the local Byelaws. Any modification in the master plan and concept plan, required to meet the 
conformance to the local bye laws, shall be done with the approval of SBI. The concept or intend for 
any of the components which are required to complete this project in full shape but not given in the 
DBR should also be prepared by the EPC contractor in coherent with the overall concept prepared by 
the PMC and should be submitted for approval by the Bank/PMC. 
 
In the Master Plan, there is provision for overall development of the land with a total tentative area of 
12140.60 Sqm. In brief, the project consists of Commercial building along with all necessary utility 
buildings/Structures like Sub-Station Building, Security Cabins, Pump Room, Chiller Plant Building, 
HSD Yard, etc. and Site Development. Besides these, all required MEP, and other services, Utilities, 
External Development, Horticulture, Landscaping, Roads including Roundabouts and Pavements, 
Parking, Pathways, Planters, External Boundary Wall work at proposed site (3.0 Acres), green buffer 
wall with necessary civil work & Main Gates with arch & Security Cabins Water Supply, Plumbing, 
Storm Water Drainage, Emergency lighting And illuminated Signages (internal & external) and all 
related utilities as mentioned in the Design Basis Report and otherwise taking into consideration with 
respect to all statutory regulations as required for development and functioning of SBI LHO and other 
outfits are also included in the scope of work. In Commercial the Electrical works except HT side (till 
Sub-station building), DG set, HVAC, Interior works (exclusions mentioned in finishes schedule as per 
DBR), CCTV, LAN/WiFi, lighting fixtures are excluded from the scope of the EPC contractor. However, 
the civil works required to carry forward the above exclusions at later stage is included in this tender 
scope to be executed by the EPC contractor. The designing and construction of boundary wall, Main 
Entrance Gate(s) etc. as per Master Plan are also in the scope of work of EPC Contractor, as per 
requirements.  
 
The execution shall be done on the basis on the approved working architectural & structural drawings. 
CPWD Specifications, relevant IS codes, National Building Code 2016, and other standard 
specifications shall be followed in general except otherwise mentioned in the bid document. Samples 
of the materials of approved make or otherwise shall be got approved from the SBI/PMC/Engineer-In-
Charge before use in the work. 
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For ease of understanding the scope of work, a brief description is given below: 
 

 Site Survey & Geo-Technical Investigation 

 Design & Detailed working drawings for Architecture, Structure, Fire Fighting & FA-

PA System, MEP Services, External Development, Horticulture & Landscaping, 

Tree / Plantation etc. 

 Planning & Design of all E&M equipment (as per the scope mentioned in DBR). 

 Substation Equipment 

 Solid Waste Management System 

 Fire Fighting System, Fire Alarm system  

 STP&WTP 

 Centralized RO System 

 Boundary wall, Main Gates & Security Cabins. 

 Internal RCC Roads, Open Pathways /Cycle Track/ Building approach /drop off. 

 Car Parking in Basements 

 Electrical and Water connections 

 Storm Water Drains, Rainwater Harvesting (R.W.H), 

 Cutting, Filling, &Leveling 

 Landscaping and Horticulture works 

 External Sewerage System, Water-Supply System, Drainage System, Trenches for 

Services. 

 Under Ground RCC Water & Firefighting Tanks, RCC Tanks for STP& WTP. 

 Emergency lighting & Illuminated Signages 

 Signages (Internal & External) 

 Sculpture 

 Lifts 

 Mechanical ventilation systems 

 

Construction and commissioning of building(s) complete along with the above-mentioned services. 
Items which are not mentioned above but are essential considering functional requirements and 
according to office building must be executed by the Contractor. 

Obtaining mandatory approvals (Pre & Post Construction) from all local bodies/ State & Central 
authorities/ Municipal Corporation, EIA (Environmental Impact Assessment) clearance, fire clearance, 
forest clearance etc. 
 

Note: 

i. All cables passing through holes in floor or walls shall be sealed with fire retardant Sealant and 
shall be painted with fire retardant paint up to one meter on all joints, terminations and both sides of 
the wall crossings by “VIPER CABLE RETARD”.or equivalent product satisfying the NBC 2016. 

ii.  However, the contractor shall ensure design and provide Provision of all these services keeping 
in mind the future functional requirement. However, Client at its sole discretion may get it executed 
through EPC contractor or through separate contract. EPC contractor will not have any claim in this 
regard whatsoever. 

iii.  Toilets, Corridor, Staircase, Front Facade etc. Typical module has to be made by the contractor 
for ease of approval and understanding before going ahead with mass execution. 

iv. C&D waste generated at the site must be properly managed in accordance with regulations and 
sent to an authorized recycling facility approved by the municipal authority. 
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v. Landscaping work and road network to be taken up parallel to building work and should be 
completed within time limits as stipulated. 

vi. The Contractor shall obtain all Pre & all Post construction clearances/approvals from Environmental 
Authority, Municipal and other relevant statutory authorities/local bodies/HMWSSB including Water 
supply agencies concerned, Electric Supply and inspectorate. Agencies concerned, such as, but not 
limited to, Police and Security Agencies, Chief Controller of Explosives, Fire Department, Civil Aviation 
Department, concerned in accordance to prevailing rules, Building Byelaws, tree cutting etc., as the 
case may be with related to/ required for Construction/Completion. All expenditure on this account will 
be borne by the contractor. However, statutory payment on this account will be reimbursed by the client 
in actual on the submission of documentary evidence of payment made. The status of applications for 
pre-construction clearances submitted/applied to local authorities if any; shall be provided to the 
contractor for obtaining clearances/approvals. 

vii. Architectural feature as matched in master plan/concept design is deemed to be included in quoted 
price. 

viii. Master Plan as attached may undergo changes as per State govt./ Local body/Client requirements. 
The contractor has to design and execute the same after doing necessary modifications without any 
extra cost implication. 

ix. Other Items which are not mentioned above but are essential considering functional requirements 
and according to office building have to be executed by the Contractor. 

x. Minimum acceptable condition: Contractor has to design and execute items as per CPWD 
Specifications as covered in CPWD PAR’2023 and as per tender document. Higher Specification items 
and Items which are not covered in CPWD Specification/PAR’ 2023 to be executed as per BOQ/ 
DBR/Drawing /Finishing Schedule/ Technical Specification as per Tender Documents. 

xi. If any discrepancy in the capacity of any civil works, E&M components between DBR vs EPC 
Contractors design vs Codal Norms, Maximum capacity shall be adopted. 

 

1.1. Detailed drawings: 

 The Detailed drawings are for e-Tender Purpose only and are intended as a guide to the Bidder / 
Contractor and give a general layout of buildings and general information of the structures and general 
positions of utilities, services and equipment. The Drawings and Specifications provide an indicative 
requirement of the works and general design principles and shall be developed, tested and warranted 
to comply with the design & drawings, specified performance criteria and requirements, and relevant 
statutory and project requirements. 

The bidder/contractor shall prepare their designs & drawings based on the drawings and Design Basis 
Report (DBR) provided in the tender document. The master plan shall not be varied without approval 
of the SBI.  

The drawings of the respective buildings/ blocks, as provided in the tender documents, shall also be 
followed unless there is a requirement for their modification/correction as per requirement of the 
statutory bye laws, and changes, if any required, due to structural designs consideration shall also be 
incorporated with the approval of the SBI/PMC/Engineer-In-Charge. This shall also hold good in 
respect of drawings/ SLD/ schematic/ P&I diagrams/ drawings for Services Components.  

All relevant modifications/revisions as required are to be done by the contractor at his own cost, and 
any claim raised by the contractor in this regard shall not be valid in this contract and shall not be 
accepted by SBI. 

1.2. Design 

The Design Basis Report and Drawings provided to the bidders are to ensure a clear understanding of 
the building design standards and other associated parameters that the SBI wishes to achieve for 
different components of the project. While SBI is keen to see innovation, the required standards of 
design must be achieved. Contractors shall outline the means by which they will ensure design quality 
and the design objectives which have influenced their scheme. This shall include details of how the 
SBI’s objectives are to be achieved. 
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1.2.1. General Standards: 

The facilities shall be completed to high standards of construction and specification. The facilities shall 
be technically sound and functionally suitable in line with the provisions given in the DBR and to meet 
the SBI's objectives: 

i. The Architectural finishes shall be of such quality that will ensure better hygienic 
conditions, provide clean room environment in the modernized facilities as well as the 
new facilities. 

ii. The architectural design should take into account the required Green Building and 
Acoustic Parameters. 

iii. The architectural design should take into account the requirements of physically 
challenged persons. 

iv. All the material procured or to be used should be to the satisfaction of the SBI/PMC/ 
Engineer in charge before being used for the works intended to. 

v. All materials including fittings and fixtures shall be of approved make. For other materials, 
the same shall be as per approval of SBI/PMC/Engineer-In-Charge. 

vi. The design should provide for underground and overhead water tanks with necessary 
pumping arrangements for both portable and firefighting requirements. 

vii. The design should incorporate firefighting system with hydrants, sprinklers, fire 
extinguishers, electrical and fire alarm system in accordance with the rules and 
regulations of the local fire authority, NBC 2016, NFPA, Relevant IS codes, (the Tariff 
Advisory Committee (TAC) of the Insurance Association of India- for guidance only), as 
amended up to date. 

viii. Planning and design should also incorporate the requirements with respect to the 
recreational & sports facilities in the project as per the requirements. 

ix. Lighting should conform to the relevant IS Code of Practice for Lighting. All electrical 
systems, fixtures, fittings etc. should conform to CPWD specifications, latest IS code, 
NBC etc. 

x. The planning should include landscaping and horticulture as per the requirements. The 
contractor shall create parking, approach roads, and other requirements for the building. 

xi. Provision should be made for internal and external signage’s, display boards, and public 
address systems in the required area. 

xii. Furnishings in the room should be complete in all respects including, communication 
networking for Data, telephone connection, power points etc. It should also include the 
provisions of raceways to be laid in floors as per requirements. 

xiii. Mechanical services shall be designed and installed with provisions to contain noise and 
the transmission of vibration generated by moving plant and equipment schedules to 
achieve acceptable noise and vibration with respect to human beings specified by ISO 
standards 

xiv. All moving plants, machinery and apparatus shall be statically and dynamically balanced 
at the manufactures workplace and certificate issued. 

xv. Space provision should be made for Furniture for General Admin Furniture etc. 

xvi. BIM shall be used by the Contractor in the building projects on EPC mode. No Separate 
payment shall be made for this BIM services. 
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1.2.2. Statutory, Industry and Local Standards: 

The following standards shall apply unless otherwise stated: 

• Standards set out in National Building Code of India 2016 

• Relevant Development Control Rules/Planning Act/Development Act/ Municipal Act/ any 
other applicable statutes and local byelaws 

• National Electrical Code, 1985 

• Indian Electricity Act 2003 

• Requirements of the local Water Supply Company, Electricity Supply 
Company/Department 

• Requirements of the Pollution Control Board, Fire Department, Aviation authorities and 
other statutory authorities, as applicable 

• Requirements of any other standards and byelaws as applicable. 

1.2.3. Preliminary & Detailed Design: 

Based on the details provided, as mentioned above, the Contractor shall prepare preliminary& detailed 
design of all the building & services including external development and these shall be in conformity 
with the Detailed drawings, Technical Specifications, Design Basis Report and other standards set 
forth in the contract document subject to applicable statutory bye-laws/ regulations as listed below: 

a. Topographic Site Survey & submission of Site Survey Report to SBI. 

b. Geo-Technical Investigation & submission of the report for the proposed buildings. 

c. Preparation & submission of Preliminary & Detailed Architectural design/drawings of 
various buildings & blocks including preparation of Site Plan, Structural designs & 
drawings with complete services etc. in conformance with Master Plan & other concept 
drawings, Design Basis Report & General specifications for the work provided in the 
Tender Document with complete foundations and sub-structure / structure with all 
furnishings and interiors including acoustics treatment, as required. The Contractor shall 
ensure that the drawings shall meet the requirements of the local byelaws/ statutory 
bodies etc. 

d. The contractor shall prepare complete structural design drawings for foundations, 
superstructure, services, and for other structures to be provided/constructed, as per the 
provision contained in IS Codes / NBC2016, taking into consideration the protection 
against seismic forces required for earthquake resistance structures. The shear walls, 
due to structural requirements, shall be provided as required. 

e. The structural drawings shall be approved by SBI/PMC/ Engineer-In-Charge. The 
contractor shall ensure proof checking of structural designs and drawings from IIT/NIT or 
other Govt. Institutes as approved by SBI. The cost for the proof checking should be bore 
by the EPC contractor. After approval of the structural drawings by SBI/PMC/ Engineer-
In-Charge, if any modification in design/drawing is needed, as per site conditions, the 
Contractor shall do/re-do without any extra cost. 

f. Scope of work shall include scheme finalization based on DBR, detailed drawings, 
concept designs, master plan etc. The contractor shall submit detailed room wise Heat 
Load Sheet of Air-Conditioned Buildings, CFM sizing of ventilation/pressurization fans, 
detailed electrical load sheets, Equipment sizing, SLDs/Schematic for all MEP services, 
Technical Submittals & GA Drawings of all MEP Equipment, Lighting/Energy Simulation 
Reports for MEP Services, Detailed Water Requirement Sheet & Tank /Pump Sizing etc. 
complete as per requirement of SBI. 

g. Preparation & submission of Preliminary & Detailed Design & drawings of all internal and 
external services viz. Electricals including DG Sets, Provision of different types of Lifts, 
Networking, PA System (Fire detection, Fire Alarm & firefighting, BMS, Waste 
Management System, STPs & Water Treatment Plant,etc. & all other systems as 
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mentioned in DBR & elsewhere in this Tender. 

h. Planning and designing of all external services like water supply, system for recycling of 
waste water, installation of tube wells, R.O plant, sewerage, drainage system, parking 
lots, internal campus roads, pathways, and all connected sub-structures and 
superstructures within the premises, as per bye-laws and norms of the local bodies 
including making connections with the peripheral services after getting the services 
design approved from the local bodies/statutory bodies. SBI’s role shall be limited only to 
signing application / drawings / documents for submission to the local bodies in the 
capacity of the owner for approval. In the case of water supply, sewerage and drainage, 
the cost of getting the scheme approved from the service provider is included in the scope 
of work/bid. The cost of connection of water supply lines/sewer lines from peripheral 
connection point/outfall sewer shall also be borne by the Contractor apart from internal 
and external water supply/sewerage lines to be laid to make the system of water supply 
and sewerage functional/complete. However, statutory charges, if levied by the service 
provider towards cost of laying off their peripheral services shall only be reimbursed by 
SBI on production of relevant payment receipts/documents by the Contractor to the 
satisfaction of SBI/PMC/ Engineer-In-Charge. 

i. The necessary arrangements are to be provided for supply of water through dual 
plumbing system i.e. recycled water duly treated pumped through underground tanks to 
overhead tanks and piped to flushing in each location/utility as directed by the PMC/ 
Engineer-in-charge. 

j. Planning and designing underground tanks, pump houses for water supply, for firefighting 
tanks, storm water collection tank including installing of pumps etc. as per approved 
drawings/ specifications or as directed by PMC/ Engineer-In-Charge. 

k. Planning and designing of all electrical and mechanical services including related external 
services for works such as HT/LT Electrical works, firefighting works, Lifts, Internal 
electrification, LV works, , STP/WTP etc., as per bye-laws and norms of the statutory and 
local bodies including making connections with the peripheral services after getting the 
services design approved from the local bodies/statutory bodies. SBI’s role shall be 
limited only to signing the application / drawings / documents for submission to the local 
bodies in the capacity of the owner for approval. However, statutory charges, if levied by 
the service provider towards cost of providing services shall only be reimbursed by SBI 
on production of relevant documents by the Contractor to the satisfaction of PMC/ 
Engineer-In-Charge. 

l. Planning and designing wastewater recycling system, rainwater drainage system 
including laying of pipelines and construction of related structures. 

m. Preparation & submission of Preliminary & Detailed design & drawings for Landscaping 
& Horticulture work, Main Entrance Gates, development plans showing Internal Roads, 
Pathways, Parking lots, Paved areas, Court Yards Landscaping, Drains, Culverts, 
Compound walls, External lighting arrangements, Under Ground & Overhead tanks, UG 
Storage Tank, Internal & external Signage’s, Recreational Sports facilities (Indoor & 
outdoor) etc. complete in all respect. 

n. Preparation of landscaping plans including parks, planters and other details etc. for the 
horticulture works and execution of same including providing unfiltered/recycled water 
supply lines, construction of pump houses and installation of pumps therein etc. complete 
will be responsibility of Contractor. Development of parks, construction of its boundary 
wall, providing MS railings (including painting), wicket gates, water hydrants, the grassing, 
creepers and planting trees & relocation of existing trees within campus etc. shall be 
completed as per the specification and drawing approved by the SBI/PMC/ Engineer-in-
charge. 

o. Planning & designing of boundary wall, MS gates, Wicket gates, Security Cabins, sign 
boards, guide maps, location boards, direction boards etc. all complete as per the drawing 
approved and direction of SBI/PMC/ Engineer-in- charge. 
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p. Planning & Design of interior design layouts / details, including furniture layouts detailed 
working drawings, etc. for all, rooms and other areas fixed and loose furniture items. 

q. Setting up a Testing Laboratory at site equipped with the necessary apparatus needed 
for day-to-day testing of construction materials during construction period as directed by 
the SBI/PMC/ Engineer-in-charge. 

r. Obtaining approval of SBI/PMC for all the Detailed/Preliminary Architectural, Structural & 
Services drawings & designs. 

s. Prepare and submit three-dimensional model(s) of suitable scale as and when required 
by the SBI/ Local authority at no extra cost. 

 

1.2.4. Scale 

All drawings shall be prepared to the scale as required for proper explanation and shall indicate the 
size and location of all equipment's and accessories therein. The Contractor shall follow all dimensions 
of approved architectural drawings for the work or part concerned and check proposed drawings for 
any interference with the building structure or other equipment or services. 

 

1.3. Statutory Approvals: 

The Contractor shall obtain all required statutory approvals including pre-construction from Municipal 
and other local bodies, Water supply agencies concerned, Electric Supply and Inspectorate Agencies 
concerned, Police and Security Agencies, Chief Controller of Explosives, Fire Department, Civil 
Aviation Department, in accordance to prevailing rules, Building Bye-Laws, tree re-plantation etc., as 
the case may be with related to/ required for Construction/ Completion. The contractor shall liaison and 
follow up to obtain EC approval. All expenditure on account of liaison services will be borne by 
the contractor, and the approval fee will be reimbursed by the Bank on submission of original 
receipt. (These approvals shall include): - 

i. Obtaining approval of all the competent authorities and other statutory bodies like Ministry 
of Environment and forests, State Pollution Control Board, Air Force, civil aviation, 
railways and local development bodies etc. as applicable necessary according to the local 
Acts, Laws, Regulations, etc. and make any changes desired by such authorities at no 
extra cost. 

ii. The Environment Impact Assessment (EC) is also part of the scope of work as such its 
clearance from Ministry of Environment and forest Department, CPCB & State PCB 
(CTE/CTO) as applicable is the responsibility of the contractor. If, the request for obtaining 
EC approval has already been submitted. The contractor shall liaison and follow up with 
the respective departments to obtain the EIA/EC approval. 

iii. Obtaining approval of the Architectural drawings from relevant local statutory bodies & 
obtaining Commencement Certificate from local bodies leading to commencement of 
construction of the project. 

iv. Obtaining NOCs (No Objection Certificates) from the Fire Department, Lift Inspector, 
Storm water drainage & sewerage department, Municipal Corporation / Local Bodies, Civil 
Aviation, Railways, EIA completion and / or occupancy certificates etc. 

v. Obtaining approval of electrical drawings from Central / State Electrical Inspectorate, as 
applicable. 

vi. Any other approval required from the appropriate Statutory Authorities/ Local Bodies. 

vii. Compliance as per IGBC norms and obtaining approval and certification for Platinum, 
Green Building Rating from IGBC Council etc. 

viii. The original documents of approval/certificates etc. shall be submitted to the SBI. 
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1.4. Shop drawings/ Design 

The Contractor shall furnish for approval of the SBI/PMC/Engineer-In-Charge requisite sets of detailed 
Shop drawings as stipulated/requirements of the contract and specially for Façade work, Aluminum 
works, Door/Windows, Structural Glazing Work, Structural Steel work, Sanitary, Dual Plumbing, 
Firefighting (external & internal), Pump room, Electrical works, LV works,  STP/WTP and all other works 
within scope of this contract. 

Solar Hot Water System & all other services, equipment and materials required to complete the work 
as per specifications well in advance. These drawings/documents shall contain details of construction, 
size, arrangement, operating clearances, performance characteristics, and capacity of all items of 
equipment, as also the details of all related items of work of other trades. The work will be executed by 
the contractor based on the approved shop drawings from the SBI/PMC/ Engineer-In-Charge/ 
concerned authority and accordingly contractor will be responsible for obtaining all required final NOC 
/ clearance from concerned authorities. All shop drawings are to be made in accordance with the latest 
fire safety norms and building codes. 

a. All drawings necessary for assembly, erection, maintenance, repair and operation of the 
equipment shall be furnished and different parts shall be suitably numbered for 
identification and ordering of spare parts. 

b. For any amendments proposed by SBI/PMC/Engineer-In-Charge/ concerned authority in 
the above drawings, the Contractor shall supply fresh sets of drawings with the 
amendments duly incorporated, along with the drawings on which corrections were 
indicated. 

c. No material or equipment may be brought to the Site until the Contractor has approved 
the Shop drawings for that particular material or equipment. 

d. After approval of the drawings by the SBI/PMC/Engineer-In-Charge, the Contractor shall 
further furnish six sets of Shop drawings for the exclusive use of and retention by the 
SBI/PMC/Engineer-In-Charge. 

e. Approval of drawings by the SBI/PMC/Engineer-In-Charge shall not relieve the Contractor 
of any obligation to meet all the requirements of the Contract or of the correctness of his 
drawings. The SBI/PMC / Engineer-In-Charge's approval of a specific item shall not mean 
the approval of the assembly of which it is a component. The Contractor shall be 
responsible for and is to bear the cost for all alternations of the works due to discrepancies 
or omission in the drawings or other particulars supplied by him, whether such drawings 
have been approved by the SBI/PMC/Engineer-In-Charge or not. 

f. Where the work of the Contractor has to be installed in close proximity to, or will interfere 
with the work of other trades, the Contractor shall assist in working out the space 
conditions to make a satisfactory adjustment. If so, directed by the SBI/PMC/Engineer-In-
Charge, the Contractor shall prepare composite working drawings and sections to a 
suitable scale not less than 1:50, clearly showing how his work is to be installed in relation 
to the work of other trades. If the Contractor installs his work before coordinating with 
other trades, and it is cause for any interference with the work of other trades, he shall 
make all the necessary changes without extra cost. 

g. All shop drawings and detail drawings will be made as per the requirements of local 
authorities and detailed drawings incorporating all the latest regulations and 
requirements. No separate drawings will be issued for making shop drawings. The EPC 
contractor should submit the hardcopies of all the approved final drawings in appropriate 
scale (total 4 copies-3 copies for SBI and one copy for PMC). 

h. Unless otherwise prescribed, the contractor shall submit two sets of shop 
drawings/technical submittals/data sheets/any other details required for approval of the 
SBI/PMC/Engineer-In-Charge. The contractor, after incorporating modifications / 
deletions/observations/ amendments suggested by the SBI/PMC/Engineer-In-Charge, 
shall submit six corrected sets of such documents for final approval and issuance. 
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1.5. Approved Makes: 

a. Specification/brands names of materials/equipment to be used or supplied as per the 
scope of work are listed in the Part-E Technical Specifications. For all other materials 
/equipment the same shall conform to the relevant Indian Standards or in their absence 
conform to any International Standards and as approved by the SBI/PMC/Engineer-In-
Charge. 

b. The material shall be procured as per preferred to make in India policy and Government 
of India, Ministry of Commerce and Industry order no. p- 45021/2/2017-pp(be-11) dated 
04.06.2020 and order of Govt. Of India, Ministry of Finance, Department of Expenditure 
(PPD) F.no.6/18/2019-PPD dated 23.07.2020 and as per Government of India, Ministry 
of Commerce and Industry order no. p-45021/2/2017-pp(be-11) dated 16.09.2020 and 
any other guidelines issued in this regard, certificate to be furnished by agency and their 
specialized agency under rule 144(xi) in the General Financial Rule 2017. 

c. All material and equipment shall conform to the relevant Indian Standards/ IEC codes and 
bear IS marking wherever applicable. Where interfacing is involved, such equipment’s 
shall be mutually compatible in all respects. 

d. Where an item of equipment, other than as specified or detailed on the drawings, is 
approved by SBI/PMC/Engineer-In-Charge, requires any re-design of the structure, 
partitions, foundation, piping, etc. or any other part of the mechanical, electrical or 
architectural layout, all such re-design, and all new drawings and detailing required 
therefore, shall be prepared by the Contractor at his own expense and approval obtained 
from the SBI/PMC/Engineer-In-Charge. 

e. The contractor shall submit to the SBI/PMC/Engineer-In-Charge for approval details of all 
proposed materials, equipment, accessories, equipment characteristics and capacity 
details of all equipment, accessories and devices etc. as per the specifications and obtain 
approval of the SBI/PMC/Engineer-In-Charge. 

 

1.6. Project/ Work Execution/Construction: 

1.6.1. Commencement of work 

The commencement of work is to be reckoned as per Clause 5 of the General Conditions of Contract 
(GCC). The work is being executed as per EPC mode. It is anticipated that the Contractor shall be 
taking up planning and design activities, statutory approvals and mobilization for the initial six months, 
before any construction can commence at the site. No extension of time whatsoever shall be granted 
on account of planning and design & mobilization activities or delay if any, accruing on account of these 
activities. 
  

1.6.2. Handing Over and Clearing of Site: 

a. The site of work is available. However, in case of any underground services, part of 
foundations of such structures are encountered during excavation or otherwise during the 
execution of the project, the contractor shall clear the same and maintain the operational 
services, without any extra cost. 

b. The contractor should note that there may be some existing structures and/or operational 
buildings in the campus. The contractor shall ensure that the services and approach to 
these buildings are not hampered, without any extra cost. The work shall be carried out 
in such a way that the traffic, people's movement, if any, is kept operative and nothing 
extra shall be payable to the contractor due to restrictive working. Dedicated access 
corridors and roadways have been planned for allowing the movement of the inhabitants 
to enter and exit the buildings. The contractor is required to arrange the resources to 
complete the entire project within the total stipulated time. Traffic diversion, if required, is 
to be done and maintained as per the requirement of the traffic police and / or as per 
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specifications, by the contractor at his own cost and the contractor shall not be entitled 
for any extra payment, whatsoever, in this regard. 

c. There may be some services crossing the earmarked area of the project premises. The 
scope of work includes dismantling services, if any, falling in the construction area and 
supporting/shifting & making functional existing services/sewerage and water supply lines 
etc. The contractor shall properly take care of & safeguard all the existing services in the 
area affected by the construction. 

d. Necessary arrangements including its maintenance is to be made by the contractor for 
temporary diversion of flow of existing services, drain(s) and road(s) etc., as the case may 
be. The existing services, drain(s) and road(s) etc., would be demolished, wherever 
required with the progress of work under the scope of proposed project. The existing 
services drain(s) and road(s) etc., which are not in the alignment of the said project but 
are affected and / or need to demolish during execution for smooth progress of the project, 
shall be rehabilitated to its original status and condition (including black topping) by the 
contractor at his own cost. The cost to be incurred by the contractor in this regards shall 
be deemed to be included in the quoted rates and contractor shall not be entitled for any 
extra payment whatsoever in this regard. 

e. The information about the public utilities (whether over ground or underground) like 
electrical/telephone/water supply/sewerage lines, OFC Cables, open drain etc. is the 
responsibility of contractor to ascertain the utilities that are to be affected by the works 
through the site investigation. 

f. The contractor shall be responsible for obtaining necessary approval from the respective 
authorities for shifting/realignment of existing public utilities. 

g. Any services affected by the works must be temporarily supported by the contractor who 
must also take all measures reasonably required by the various bodies to protect their 
service and property during the progress of works. It shall be deemed to be part of the 
contract, and no extra payment shall be made to the contractor for the same. 

h. If the work is carried out in more than one shift or during the night, no claim on this account 
shall be entertained. The Contractor must take permission from the different statutory/ 
Govt. authorities, etc. if required for work during night hours. No claim / hindrance on this 
account shall be considered if work is not allowed during nighttime. 

i. The Contractor shall be responsible for the watch and ward / guard of the building's safety, 
fittings and fixtures provided by him against pilferage and breakage during the period of 
installations and thereafter till the building is physically handed over to the department. 
No extra payment shall be made on this account. 

j. Any utility covered under the sanctioned cost of the project shall be taken care of by the 
Client Department / Employer. The above-mentioned clause (a) to (i) mentioned are over 
& above to the sanctioned cost of utility shifting. In case of any unforeseen circumstances 
if the contractor claims regarding the above, it shall be considered and finalized by the 
employer with due diligence.
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1.6.3. Construction of Building & Infrastructure: 

Based on the Master Plan, Concept Designs, Design Basis Report and other drawings, Technical 
Specifications and other documents given in the tender, approved Good for Construction Drawings/ Shop 
Drawings, Finishing/Flooring Schedule, approved makes of materials/equipment, Schedule of Doors / 
Windows fittings &fixtures, Schedule of Dual Plumbing/Sanitary Fittings/Fixtures, the Construction of all 
buildings, associated infrastructure & external development work & services, Main Gates & Security 
Cabins shall be carried out and completed by the Contractor in a phased schedule as specified in the 
tender document. Scope of the Construction work shall also include but not limited to the following: 

a. As per approved Architectural, Structural Drawings & Designs, Construction of 
foundation/sub structure & entire structure work of buildings as specified shall be executed 
including carrying out complete internal & external finishing work, flooring work, doors & 
windows, external façade work, water proofing treatment of terrace & toilets / pantry etc. & 
of the building. 

b. Construction of roads along with roundabouts, pathways, dropouts at main entrances of the 
site. Parking lots, recreational facilities, STP/WTP, water supply, sewerage, drainage works, 
horticulture & landscaping, Planters including external lighting, etc. complete as per approved 
drawings and design. 

c. Complete leveling/dressing including filling of earth, its supply, disposal of surplus earth / 
debris / Malba etc. if any is to be completed as directed by the SBI/PMC/Engineer-In-Charge. 

d. Construction of External boundary wall with Main Gates, Security cabins etc., as required 
and complete as per approved drawings and design are included in the scope of the work. 

e. Besides the scope of work as referred above, the construction of Building & Services with 
associated infrastructure shall include the following along with other utilities required for 
smooth functioning of the project taking into consideration all statutory regulations: 

i.  Fire Fighting, Fire Detection & Fire Alarm System with required underground & 
overhead fire water tanks, storm water collection tanks, other overhead/underground 
domestic/flushing/irrigation/soft water tanks etc., firefighting pumps, equipment, panels, 
ring mains, fire & smoke detectors, fire alarm panels, PA System etc. complete 
including construction of Pump room. 

ii. Electrical Substations, Transformers, DG Sets, Street Lighting, sandwich Bus ducts & 
sandwich rising mains, HT panels, LT Panels, HT/ LT Panels upto Substation yard. 
Capacitor Panels etc. complete with necessary foundations and approaches etc. 
including required cabling & connections as required.  

The 33 kV HT power shall be tapped for catering to electrical load requirements of 
proposed SBI Office building. 

iii. RO Plant Work shall consist of furnishing all labour, materials, equipment and 
appliances necessary and required. The Contractor is required to completely furnish all 
the Dual plumbing and other specialized services as described hereinafter and as 
specified in the schedule of quantities and/or shown on the Dual plumbing drawings for 
RO Plant 

iv. Supply, installation, testing & commissioning of Portable Water Purifier (RO+UV) of 
adequate water flow rate with sufficient storage capacity incl. RO membrane, pumps, 
motors, cartridge filters, interconnecting pipes, valves, cable etc. complete in all 
respects as per manufacturer’s standards & as directed by SBI/PMC/Engineer-In-
Charge. 

v. Planning, Designing, Construction with respect to all required Green Building 
Parameters and Acoustic Parameters. 

vi. All aspects of quality assurance, including testing services components of the work, 

vii. Training and orientation of Client’s personnel on various systems installed as part of 
this contract 
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viii. Project Management to ensure completion of Project in Phased manner as per 
specified timelines. 

ix. Submission of the completion (i.e. as built) drawings and other related documents. 

x. Clearance of site before handing over of the facilities to fulfill after full filling all the 
obligations. 

xi. Handing over of the facilities in phases and overall, after completion of project after 
fulfilling all obligations and responsibilities as per Contract. 

xii. Making Good any defect (if any) within Defect Liability Period 

 

1.7. The Contractor shall take all precautionary measures to safeguard safety measures against any 

accidents for the Contractor’s employees, labour, public, and staff of SBI by providing all necessary 

safety equipment, helmets, etc. at the work site. 

1.8. The scope of work includes cost of all materials, manpower, equipment, T&P fixtures, accessories, 

royalties, taxes, watch & ward, and all other essential elements for completion Any change, 

modification, revision etc. required to be done by SBI, CFO, local bodies, proof consultants, IGBC 

Council etc. in accordance with applicable standards and bid document will have to be done at 

Contractor’s cost and nothing extra shall be payable. 

1.9. The scope of work is only indicative and not exhaustive. In additions to the above the Contractor 

shall be responsible for executing all the works/ items required for completing all the building and 

other services in all respect to make the building habitable and ready for occupation as per direction 

of SBI/PMC / Engineer-In-Charge. 

1.10. Approval of Engineer of SBI/ PMC at any stage of planning, design and construction of the project 

will not absolve the ingrained responsibility of the Contractor to execute the construction flawless 

and at par excellence and, if any aspect contrary to this owning up of responsibility is glaring, the 

Contractor will be held liable for such gross deviation. 

1.11. The work shall be executed in accordance with the drawings /design approved by SBI/ PMC / 

Engineer-In-Charge which are prepared by the Contractor in conformity with the scope of the project 

& specifications, standards and statutory requirements. The Contractor shall carry out and complete 

the said work in every respect in accordance with this Contract and with the directions of and to the 

satisfaction of the SBI/PMC/Engineer-In-Charge. 

1.12. The SBI/PMC / Engineer-In-Charge may in his absolute discretion and from time to time review the 

drawings/ designs & approve drawings/ designs and/or written instructions, details, directions and 

explanations, in regard to: 

a. The variation or modification of the drawings, design, quality or requirement of works or the 
addition or omissions or substitution of any item. 

b. Any discrepancy in the drawings or between the requirement of works and/or drawings and/or 
specifications. 

c. The removal from the site of any material brought thereon by the contractor and the 
substitution of any other material thereof. 

d. The removal and/or re-execution of any works executed by the contractor. 

e. The removal of any persons employed by the contractor on the site. 

f. The opening up for inspection of any work covered up. 

g. The amending and making good of any defects noticed during or after execution of the work. 

 

1.13. The contractor shall be solely responsible for the means, methods, techniques of sequence, and 

procedure of construction. The Contractor shall be responsible for seeing the completed work 
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complies accurately with the Contract requirements. The Contractor shall provide all necessary 

superintendence during the execution of the Works as per contractual provisions. 

a. The Contractor shall be responsible for the correct positioning of all parts of the Works, and 
shall rectify any error in the positions, levels, dimensions or alignment of the Works. 
Contractor agrees and undertakes that the construction shall be completed within the Project 
Completion Schedule and any extension of time granted according to the provisions of this 
Agreement. 

b. The Contractor shall, subject to the provisions of the Contract, and with due care and 
diligence, execute and complete the Works & remedy any defects therein in accordance with 
the Contract. The Contractor shall provide all labour, including the supervision thereof, 
materials, Constructional Plant and Machineries and all other things, whether of a temporary 
or permanent nature, required in and for such execution, completion, maintenance and 
remedying of any defects, so far as the necessity for providing the same is specified in or is 
reasonably to be inferred from the Contract. 

c. The Contractor must bear in mind that all the work shall be carried out strictly in accordance 
with the specifications as given in these documents and also in compliance of the 
requirements of the local public authorities and to the requirements/ satisfaction/ direction of 
the SBI/PMC / Engineer-In-Charge and no deviation of any account will be permitted. 

d. The Contractor shall have to use materials from the makes / manufacturers specified in the 
list of materials of approved brand and/or manufacture contained in the contract documents 
and as approved by the SBI/ PMC/Engineer-In-Charge - in- Charge. Wherever different 
pattern/ Design/ Quality of materials with same specification/ make as specified in the 
contract, is available in the market, SBI/PMC/Engineer-In-Charge will approve the pattern/ 
Design/ Quality of the material/ item which shall be final and binding on the contractor. The 
contractor shall supply samples of all the materials / fittings / fixtures proposed to be used in 
the work and obtain approval of the SBI/PMC/Engineer-In-Charge - in- Charge. These 
samples shall be retained at site till completion of the work. If subsequently it is found that 
approved material upon testing does not meet the requirement as specified in the contract 
the contractor shall get approval of alternate material. 

e. The work shall be carried out in conformity with the relevant drawings and the requirement 
of architectural, electrical, structural, and other specialised service drawings approved by 
SBI. 

f. The Contractor shall make provision of hangers, sleeves, structural openings and other 
requirements during construction to avoid holding up progress in the construction schedule. 
The Contractor should ensure that the structure is designed for additional loads or cut outs. 
Subsequent Cutting of holes in the RCC structural members /slab shall not be allowed. 

g. The contract items comprise of furnishing of all materials, equipment, labour & transportation 
etc. necessary to render the installation / item fully operational as per the intent of 
specifications and drawings, including any necessary adjustment or corrections. Further, the 
installation / item shall be in conformity with local laws and manufacturer’s instructions 
applicable.  

 
The EPC contractor shall ensure that: 

 A detailed BIM Execution Plan (BEP), clearly establishing the methodology to implement BIM 
in the Project Design and Monitoring, should be submitted after award of contract. 

 The BEP should also include BIM software platform, hardware, proposed BIM process 
design, proposed resource plan and anticipated timelines for BIM deliverables. 

 The BEP should list the agreed targets for the timely delivery, exchange, reuse and final 
handover to clients. 

 All consultants of all streams viz Architecture, Structure, MEPF, Landscape etc appointed for 
the Project by EPC shall have BIM design capability for Designing exclusively on BIM. 
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BIM planning and Monitoring Team: 

 Refer NIT- building information modeling 16 and 17 

 

1.14. Operation& Maintenance: 

Upon completion of supply, installation, testing & commissioning of all works, the Contractor shall furnish 
the necessary skilled/unskilled/semi-skilled personnel for operating the entire installations for a period of 
thirty (30) working days which is included in the completion period of respective milestones/phases. 

The operation and maintenance shall be construed beyond the above period of completion of respective 
milestone/ phases and up to completion of the defect liability period or extended period thereof for the 
entire project. O&M of various works shall be carried out by EPC Contractor either himself or through 
respective OEM & Vendors who are involved in supply & installation of works at site. Such operation and 
maintenance shall commence with respect to completion/occupation and handing over of the 
Building/Block and up to the end of the defect liability period or extended period thereof for the entire 
project. 

 

1.15. Training & orientation of Client’s Personnel 

The contractor shall provide necessary training and orientation to the technical personnel deployed by the 
client. The contractor shall arrange visits of the technical personnel / technicians of respective OEM 
/vendors involved in installation of various electrical and mechanical works under this contract. The 
duration of training period shall be 15 days or as directed by SBI/PMC / Engineer-In-Charge with respect 
to various installed systems like electrical sub-station, STP, WTP, LV Works, Audio Video System, 
pumping system, and any other system installed under this contract. 
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SPECIAL CONDITIONS OF CONTRACT-GENERAL 

1. General: 

1.1. Force Majeure: 

Any failure or delay in the performance by either party hereto of its obligations under his Contract shall not 
constitute a breach thereof or give rise to any claims for damages if, and to the extent that it is caused by 
occurrences beyond the control of the party affected, namely, acts of God, floods, explosions, wars, riots, 
storms, earthquakes, insurrection, epidemic or other natural disasters. The party so affected shall continue 
to take all actions reasonably within its power to comply as far as possible with its obligations under this 
Contract. The affected party shall promptly notify the other party after the occurrence of the relevant event 
and shall use every reasonable effort to minimize the effects of such an event and act in all good faith with 
due care and diligence. 

 

1.2. Compliance with Statutes, Regulations, etc. 

The contractor shall conform to the provisions of all statutes, ordinance, laws, acts of the legislature 
relating to the works, and to the regulations and by-laws of any local or other duly constituted authority 
and of any water, electric supply and other companies and/or authorities with whose systems the structure 
is proposed to be connected. The Contractor shall keep the SBI indemnified against all fines or penalties 
or liability of every kind for breach of any such statutory ordinance, law act of the legislation, regulations, 
and byelaws as aforesaid. 

The contractor shall before be making any variations from the drawings or specifications that may be 
necessitated by such regulations, give to the SBI/PMC/Engineer-In-Charge- in- charge written notice, 
specifying the variation proposed to be made and the reasons for making it and apply for instructions 
thereon. The contractor will not execute any work without written permission from the SBI/PMC/Engineer-
In-Charge-in- charge 

The contractor shall bring to the attention of the SBI/PMC/Engineer-In-Charge any specific requirement 
of the local authorities or any notice required for execution by virtue of such acts, regulations or byelaws 
of such authority, or public office. All fees that may be chargeable in respect of these works shall be 
reimbursed by the SBI on production of authorized receipts. 

 

1.3. Boreholes & Exploratory Excavation 

If, at any time during the execution of the Works, the SBI/PMC/Engineer-In-Charge shall require the 
Contractor to make boreholes or to carry out exploratory excavation, such requirement shall be ordered 
in writing and shall be deemed to be an additional ordered under the provisions unless a provisional sum 
in respect of such anticipated work shall have been included in the schedule of items. 

 

1.4. Fossils, Etc. 

All fossils, coins, articles of value or antiquity and structures and other remains or things of geological or 
archaeological interest discovered on the site of the works shall be the property of the SBI/ Government. 

 

1.5. Absence of Specifications 

If the user requirements, specifications etc., do not contain particulars of materials and works which are 
necessary for its proper execution, all such materials shall be supplied and item shall be executed by the 
Contractor without extra charge and if the Contractor requires any information, he shall request in writing 
well in advance to commencement of the particular work to the SBI/PMC / Engineer-In-Charge who will 
clarify the issue within a reasonable time. 
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1.6. Works by Other Agencies 

The SBI/PMC/Engineer-In-Charge reserves the right to use premises and any portion of the site for the 
execution of any work not included in this contract which it may desire to have carried out by other persons 
simultaneously, and the contractor shall allow the reasonable facilities for the execution of such work, but 
shall not be required to provide any plant or material for the execution of such work except by special 
arrangement with the other agency. Such work shall be carried out in a manner so as not to impede the 
progress of the works included in the contract; the contractor shall not be responsible for any damage or 
delay which may happen to or be occasioned by such work. 

The contractor shall co-operate with other agencies working in the same project and coordinate his plans 
and time schedules so that there will be no interference. The Contractor shall forward to the 
SBI/PMC/Engineer-In-Charge all correspondence and drawings exchanged. Failure to check plans for 
conditions will render the Contractor responsible for bearing the cost of any subsequent changes found 
necessary or damages done. 

The SBI/PMC/Engineer-In-Charge shall not entertain any claim on account of the Contractor affording 
necessary facilities to execute the work simultaneously with other agencies executing the works for the 
same project. 

 

1.7. Quality Assurance 

The Contractor shall devise a quality assurance mechanism to ensure compliance with the provisions of 
this Agreement (the "Quality Assurance Plan" or "QAP"). The Quality Assurance Plan in detailed is 
specified under Clause 22.2 of Part-B, GCC 

 

1.8. Additional Conditions for Tree Re-Plantation 

In line with the observations of the Hon’ble High Court, Allahabad in PIL Civil No. 14580 of 2017, the 
Contractor shall take all necessary steps to preserve and protect existing trees within the project site. 
Special emphasis shall be placed on retaining old and mature trees at their original locations, and efforts 
must be made to incorporate these trees into the overall layout and design of buildings, roads, services, 
and pathways. The Contractor shall undertake a detailed verification exercise to map the existing trees 
against the proposed layout and shall ensure that tree relocation is minimized to the extent possible. 

In circumstances where tree relocation becomes unavoidable due to extreme technical or structural 
exigencies, the Contractor shall relocate the affected trees within the same premises at suitable and 
approved locations. The entire cost of such relocation including excavation, transplantation, and 
maintenance shall be borne by the Contractor, and no additional payment shall be admissible on this 
account. Transplantation shall be carried out using appropriate scientific methods to ensure the survival 
of the trees. The Contractor shall also be responsible for maintaining the relocated trees for a minimum 
period of two years, which includes regular watering, mulching, fertilization, and replacement in case of 
mortality. 

Further, the Contractor shall submit a detailed Tree Preservation and Relocation Plan prior to the 
commencement of work, along with periodic compliance reports including geo-tagged photographs. 
Coordination with APCRDA, the Andhra Pradesh Forest Department, and other relevant authorities shall 
be the Contractor’s responsibility to ensure adherence to applicable norms and environmental conditions. 
Non-compliance with these directions may attract penalties as per the contract provisions and prevailing 
environmental laws. 

 

1.9. Additional Conditions of National Green Tribunal 

i. The Contractor shall not store/ dump construction material or debris on the metaled road. 

ii. The Contractor shall get prior approval from SBI/PMC/Engineer-In-Charge for the area where 
the construction material or debris can be stored beyond the metaled road. This area shall 
not cause any obstruction to the free flow of traffic /inconvenience to pedestrians. It should 
be ensured by the Contractor that no accidents occur on account of such permissible storage. 

iii. The Contractor shall take appropriate protection measures like raising wind breakers of 
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appropriate height on all sides of the plot/area using CGI sheets or plastic and/or other similar 
material to ensure that no construction material dust fly outside the plot area. 

iv. The Contractor shall ensure that all the trucks or vehicles of any kind which are used for 
construction purposes/or are carrying construction material like material like cement, sand 
and other allied material are fully covered. The Contractor shall take every necessary 
precaution that the vehicles are properly cleaned and dust free to ensure that en-route their 
destination, the dust, sand or any other particles are not released in air/contaminate air. 

v. The Contractor shall provide mask to every worker working on the construction site and 
involved in loading, unloading and carriage of construction material and construction debris 
to prevent inhalation of dust particles. 

vi. The Contractor shall ensure that the C&D waste site only and due record shall be maintained 
by the Contractor. 

vii. The Contractor shall compulsorily use of wet jet in grinding and stone cutting. 

viii. The Contractor shall comply with all the preventive and protective environmental steps as 
stated in the MoEF guidelines, 2010. 

ix. The Contractor shall carry out on- Road-Inspection for black smoke generating machinery. 
The Contractor shall use cleaner fuel. 

x. The Contractor shall ensure that all DG set comply with emission norms notified by MoEF. 

xi. The Contractor shall use vehicles having pollution under control certificates. The emissions 
can be reduced by a large extent by reducing the speed of a vehicle to 20 Kmph. Speed 
bumps shall be used to ensure speed reduction. In case where reductions speed cannot 
effectively reduce fugitive dust, the Contractor shall divert traffic to nearby paved areas. 

xii. The Contractor shall ensure that the construction material is covered by tarpaulin. The 
Contractor shall take all other precautions to ensure that no dust particles are permitted to 
pollute air quality as a result of such storage. 

xiii. The paving of the path for plying vehicles carrying construction material is a more permanent 
solution to dust control and suitable for longer duration projects. The SBI shall carry out cost 
benefit ratio analysis of the same. 

xiv. It is mandatory to use wet jets in grinding and stone cutting. 

xv. Wind breaking wall around construction site. 

xvi. As per EIA Notification of 2006 and Latest Revision, sufficient green belts around the building 
shall be provided. Such green belts shall be in existence prior to applying for occupancy 
certificate and handing it over. 

xvii. The Contractor shall take appropriate protection measures like raising wind breakers of 
appropriate height on all sides of the plot/area using CGI sheets or plastic and / or other 
similar material to ensure that no construction material dust fly outside the plot area. The SBI 
shall take such items in the schedule of quantity to ensure that the construction activity does 
not cause any air pollution during the course of construction and/or storage of material or 
construction activity. 

xviii. The paving of the path for plying of vehicles carrying construction material is a more 
permanent solution to dust control and suitable for longer duration projects. The SBI shall 
carry out cost benefit ratio analysis of the same. Based on the benefit ratio analysis, the SBI 
shall include the item of paving of path in schedule of item which can be utilized as a 
permanent path for client after construction of project. 

xix. It shall be ensured that C&D waste is transported from the site in after keeping due record 
on behalf of SBI/PMC/Engineer-In-Charge. The C&D waste shall only be dumped at sites 
declared as Dumping ground and having arrangements for recycling of C& D waste in the 
region. 

xx. Any violation of orders of MoEF including guidelines of State Government, SPCB or any 
officer of any department shall lead to stoppage of work for which Contractor shall be 
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responsible, and no hindrance shall be accounted for in this regard. 

 

1.10. Intellectual Property Rights and Royalties 

i. Insofar as the patent, copyright or other intellectual property rights in any Plant, Design Data, 
plans, calculations, drawings, documents, Materials, know-how and information relating to 
the Works shall be vested in the Contractor, the Contractor shall grant to the SBI, his 
successors and assignees a royalty-free, non-exclusive and irrevocable license (carrying the 
right to grant sub-licenses) to use and reproduce any of the works, designs or inventions 
incorporated and referred to in such Plant, documents or Materials and any such know-how 
and information for all purposes relating to the Works (including without limitation the design, 
manufacture, installation, reconstruction, Testing, commissioning, completion, 
reinstatement, extension, repair and operation of the Works). 

ii. If any patent, registered design or software is developed by the Contractor specifically for the 
Works, the title thereto shall vest in the SBI and the Contractor shall grant to the SBI a non-
exclusive irrevocable and royalty-free license (carrying the right to grant sub-license) to use, 
repair, copy, modify, enhance, adapt and translate in any form such Software for his own 
use. 

iii. If the Contractor uses proprietary software for the purpose of storing or utilizing records the 
Contractor shall obtain at his own expense the grant of a license or sub-license to use such 
software in favour of the SBI and shall pay such license fee or other payment as the grantor 
of such license may require provided that the use of such software under the license may be 
restricted to use relating to the design, construction, reconstruction, manufacture, 
completion, reinstatement, extension, repair and operation of the Works or any part thereof. 

iv. The Contractor's permission referred to above shall be given, inter alia, to enable the SBI to 
disclose (under conditions of confidentiality satisfactory to the Contractor) programmes and 
documentation for a third party to undertake the performance of services for the SBI in 
respect of such programmes and documentation. 

v. Any software is developed under the Contract or used by the Contractor for the purposes of 
storing or utilizing records over which the Contractor or a third party holds title or other rights, 
the Contractor shall permit or obtain for the SBI/PMC (as the case may require) the right to 
use and apply that Software free of additional charge (together with any modifications, 
improvements and developments thereof) for the purpose of the design, manufacture, 
installation, reconstruction, testing, commissioning, completion, reinstatement, extension, 
repair, modification or operation of the Works, or any part thereof, or for the purpose of any 
Dispute. 

vi. The SBI reserves the right to use other Software on or in connection with the Works. 

 

1.11. Obtaining Information’s related to Execution of work: 

No claim by the Contractor for additional payment will be entertained which in consequent upon failure on 
his part to obtain correct information as to any matter affecting the execution of the works, nor will any 
misunderstandings or the obtaining of incorrect information or the failure to obtain information relieve him 
from any risks or from the entire responsibility for the fulfillment of the contract. 

 

1.12. Examination of work before covering up: 

(a) The RFI (Request for Inspection) system shall be followed at the site. The RFI shall be 
raised to the Engineer-in-Charge or on his behalf to the SBI/PMC/Engineer-In-Charge. No 
part of the works shall be covered up or put out of view without the written RFI approval by 
SBI/PMC / Engineer-In-Charge or on behalf by SBI/PMC/Engineer-In-Charge. The 
contractor shall give due notice to the Engineer-in-charge whenever any such work is or 
ready or about to be ready for examination and the SBI/PMC / Engineer-In-Charge shall, 
examine and measure any work before it is covered up or put out of view and to examine 
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foundations before further work is placed thereon. 

(b) Uncovering and making openings 

(c) The contractor shall uncover any part or parts of the works or make openings in or through 
the same as the SBI/PMC / Engineer-In-Charge may direct from time to time and shall 
reinstate and make good such part or parts to the satisfaction of the SBI/ PMC / Engineer-
In-Charge at his own cost 

 

1.13. Miscellaneous: 

(a.) Tax Deduction at Source 

      All Taxes and surcharge as applicable on date shall be deducted from the amount due to the 
Contractor towards the value of the work done. The TDS certificate thereof shall be issued 
to the Contractor. 

(b.) By-Laws of Statutory Authorities 

      The Contractor and his labour shall not violate municipal /sanitation /health or any other 
byelaws. 

(c.) Delay in starting the work 

      No compensation shall be allowed for any delay caused in the starting of the work on account 
of acquisition of land, encroachment or in the case of clearance of works, on account of any 
delay in according sanction to estimates in issue of drawings, decisions etc. However, the 
extension of time shall be granted as per relevant conditions of Contract. 

(d.) Site instruction book 

      For the purpose of quick communication between, Engineer-in-charge, PMC/Engineer-In-
Charge and the Contractor or his representative, site instruction book shall be maintained at 
site as described below: 

      Any communication relating to the works may be conveyed through instructions in the site 
instruction book. Such a communication from Engineer-in-charge, PMC/Engineer-In-Charge 
to the Contractor shall be deemed to have been adequately served in terms of the contract 
once the entries are made and signed by the authorized representative of the contractor. For 
this purpose, the contractor should authorize one of his employees on the site itself. Site 
instruction book shall have machine numbered pages and shall be carefully maintained and 
remain under custody of SBI/PMC/Engineer-In-Charge. The contractor can also avail of the 
site instructions book for urgent communication with SBI/PMC/Engineer-In-Charge. Any 
instruction which Engineer-in-charge or on behalf by PMC/Engineer-In-Charge may like to 
issue to the Contractor may be recorded by the SBI/PMC/Engineer-In-Charge or on his 
behalf by PMC/Engineer-In-Charge in site instruction book. 

 (e.) Signage’s 

     The Contractor shall provide at his own cost, sign board(s) at directed location(s) having 
overall size preferably 2 meters by 4 meters, or any other size, indicating name of the project, 
and a three (3)-D view of the project as well as the name of the Contractor and the CLIENT 
and SBI with addresses, cost of the Project, date of start & completion, as approved by 
SBI/PMC/Engineer-In-Charge. The signboard should be illuminated during the night. 

(f.) No idling charges or compensation shall be paid for idling of the contractor’s labour, staff or 
P&M etc. on any ground or due to any reason whatsoever. 

(g) Since the project timeline required early action, the barricading work has already been 
executed. In case the EPC Contractor is awarded the project, 50% of the cost (Rs. 
44,58,349) incurred towards the barricading shall be considered as a buyback value. This 
amount will be recovered from the EPC Contractor and deducted from their first payment. 
The EPC Contractor is required to submit a written acceptance letter confirming the same. 
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(h) The Contractor shall mobilize and employ sufficient resources for completion of all the works 
within the stipulated time period as per agreement and as indicated in the approved Bar 
Chart/ Network. No additional payment will be made to the contractor for any multiple shift 
work or other incentive methods contemplated by him in his work schedule even though the 
time schedule is approved by SBI/PMC/Engineer-In-Charge-in- charge. 

2. Contract Price and Payments 

2.1. The bidder shall quote their rates in the prescribed format as per “Part G- FINANCIAL BID “of the 
tender documents. The quoted rates shall be inclusive of all costs towards site visits, planning, 
designing , site surveys, all material, labour, plant and machinery, tools and tackles, batching plant 
etc. including water & electricity, overhead charges, all taxes (excluding GST) , duties, levies 
statutory charges / levies applicable from time to time and others as specified etc., incidental works 
and all other charges for items contingent to the work, such as inspection, packing, forwarding, 
insurance, freight and delivery at Site, watch and ward of all materials & successful installation, 
testing & commissioning at site etc., including handing over of the works to the SBI, Maintenance 
during Defect Liability Period etc. complete as per Scope of Work. The quoted rates shall also include 
the cost of all other inputs required in the execution of the item, all taxes and duties excluding Goods 
& Services Tax as applicable. The fee paid by the contractor for obtaining various statutory approvals 
shall be reimbursed to him after submission of payment receipts and other relevant documents by 
the contractor. 

The successful bidder shall submit within 15 days from the date of Letter of Award, the breakup of 
total quoted amount of each item of Financial Bid as Base Rate & GST separately which shall form 
part of the agreement and bills for the executed work shall be raised accordingly. 

i. Rates quoted shall be firm and shall not be subject to any price variations except as 
specifically provided in the contract. 

ii. The quantities given in the Schedule of Quantities (Part -G) are liable to variations. 
Such variations in quantities shall not, however, vitiate the contract in any way 
whatsoever. The contractor shall be paid for the actual measured quantities of work 
executed by the bidder. 

iii. Unless otherwise specified the rates tendered by the contractor shall be all inclusive 
and shall apply to all shapes, heights, lifts, leads and depth of the building and nothing 
extra shall be payable to him on any account. 

iv. Royalty, whenever payable, shall be borne by the contractor on the boulders, metal, 
shingle, sand and bajri etc., or any other materials collected by him for the work direct 
to the revenue authority of the District / State Government concerned and nothing extra 
shall be payable on this account. 

v. Royalty, as applicable, shall be paid by the contractor of the ready mix concrete (RMC) 
supplier as per the terms of supply between them, on all materials such as boulders, 
metals, all sizes stone aggregates, brick aggregates, coarse and fine sand, moorum, 
river sand, gravels and bajri etc. collected by him for the execution of the work, directly 
to the revenue authority of the state government concerned. Further, contractors need 
to submit proof of submission of full royalty to the stage of government or local 
authority. Any issue between the RMC supplier and the state government concerned 
shall be settled by the EPC contractor without any liability to the SBI. Nothing extra 
shall be payable on this account. 

vi. The words “as specified”, “as described”, “as shown”, “as directed”, or “as approved”, 
shall mean as described in the specifications, Schedule of Quantities and other 
Contract documents as shown on the drawings or as directed by SBI/PMC/Engineer-
In-Charge. 

vii. The payments shall be made on the area basis with respect to each building. The area 
for the purpose of payment shall be the plinth area actually constructed. The tentative 
plinth area is as per the Schedule of Quantities. Further in addition, the following areas 
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shall not be reckoned with for working out the plinth area and their cost shall be deemed 
to be included in the respective subheads / items of works. 

1. The total plinth area of a building shall be the sum total of the plinth area on every floor 
including the basement, if any. 

2. All Light weight porch with steel and polycarbonate/Tefflon fabric etc. at entrance of 
not to be counted in the Plinth area for the calculation of EPC area calculation. 

3. All Courtyards covering with steel structure and polycarbonate sheet not to be counted 
in the Plinth area for the calculation of EPC area calculation. 

4. External Boxing, Mumty & Machine Room 

5. 50% Area of refuge terrace and 50% area of Porch 

2.2. All running / intermediate & final payments shall be made to the contractor in accordance with the 
following schedule and on pro-rata basis: 

i. The Contractor shall submit detailed project schedule in MS Project within 15 days of 
ward of work, for approval by the SBI/PMC/Engineer-In-Charge - in- Charge. All the 
payments shall be made based on the payment schedule. 

ii. The SBI shall make interim payments to the Contractor as certified by the SBI/ PMC / 
Engineer-In-Charge on completion of a stage, as specified and valued in accordance 
with the proportion of the Contract Price assigned to each item and its stage in the 
Contract Document. 

iii. The interim payment shall be made on “Pro rata basis” and shall be worked out on the 
percentage of work done out of total scope of work under their activity/item. 

iv. The Contractor shall base its claim for interim payment for completed till the end of the 
month for which the payment is claimed, valued in accordance with the above sub- 
Clause, supported with necessary particulars and documents in accordance with this 
Agreement. 

v. The proportion assigned to an item will apply only to the Contract Price stated in this 
Agreement. It shall not apply to any additions or reductions to the Contract Price arising 
from the issue of any Order for Change of Scope. 

vi. The Contractor shall submit an interim RA bill, within the time stipulated as per General 
Conditions of Contract to the SBI/PMC / Engineer-In-Charge in the form as directed, 
showing the amount calculated to which the Contractor considers himself entitled for 
completed Works. The interim RA bill shall be accompanied with the required 
supporting documents including mandatory test reports. 

vii. The Contractor should submit a compliance certificate, as per Appendix A attached to 
GCC, in every bill as per provisions of the EPF and ESI Act as amended from time to 
time. 

viii. All running / intermediate and final payments shall be made to the contractor in 
accordance with the following schedule and on a pro-rata basis. The contractor shall 
be liable to fulfill all contractual obligations and provide all works and services covered 
under the contract. Any components, even if not mentioned in the payment schedule 
as given below, shall have to be provided by the contractor within the overall contract 
price as per the terms of contract. 

ix. Missing items which are part of scope of work but not reflecting in payment schedule 
is deemed to be included in quoted price. 

a. Planning, Designing, and Construction on EPC Basis of Office Building with support 
services & allied facilities by incorporating stipulated specifications, all services including 
handing over complete as per scope of work and directions of PMC/Engineer-In-Charge. 
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S. 

No 

 
Description of Item 

Break up of total % 
payable cost 

% of 
Total 
payable 
cost 

Item Sub- 
group 

A. Planning, Design & Engineering Works- 

Investigation, planning, Designing and obtaining 

approvals for works 

   
 
 
 
 
 
 
 
 

 
2.00% 

 a. On approval of PMC / Engineer-In-Charge, the inception 
report & detailed survey and architectural drawings ready 
for submission for approval of local bodies and statutory 
authorities 

  
0.20% 

b. On approval of structure design by the proof 
    consultant and PMC / Engineer-In-Charge 

 
0.30% 

c. On obtaining all required approvals from statutory 
authorities and local bodies including environmental 
clearance, Consent to establish from PCB, etc for 
commencement of construction as per requirements and 
directions of PMC / Engineer-In-Charge. 

  
0.30% 

d. On submission of all Good for Construction (GFC) drawings 
as per requirements and directions of PMC / Engineer-In-
Charge: 

  

 
0.40% 

i. Architectural drawings 0.12% 

ii. Structural design & Drawings 0.12% 

iii. Design & Drawings for Services 0.16% 

e. On completion of construction  
 

0.80% 
i. On Completion of Foundation work 0.10% 

ii. On Completion of 100% Super structure 0.10% 

iii. On Completion of work 0.20% 

 iv. On obtaining required statutory approvals 
after completion of works 

0.20% 

 v. On handing over to Client 0.20% 

Note: The interim payment limit is applicable only from the construction stage. 
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B CONSTRUCTION    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

93.00% 

 i. Civil Works   
 
 
 
 
 

 
 
 

78.50% 

 i. Foundation Work, Basement Floors up to plinth 
level 

38.00 % 

ii. Structure Work RCC frame/Composite structure of the entire 
building from plinth level to terrace, stair roof, overhead tank, 
Lift machine room etc. 
including waterproofing etc. 

20.00 % 

   iii. Masonry Work including & partitioning work 2.50% 

iv. Flooring, skirting, dado, wall lining work 2.00% 

v. Doors &Windows/ Ventilators. 1.50% 

vi. External Cladding External Glazing, GRC Jali, etc. 1.50% 

   Vii.External Facade Works  5.00% 

vii. False Ceiling Work, Paneling 2.00% 

   viii. Finishing Work i/c painting (inside & outside) 2.00% 

ix. Other Works, viz. Steel work, canopy, railing, etc. 2.50% 

x. Infrastructure Development Works: 
 RCC Roads (complete including subbase, kerb 

stones, joints etc. complete) 
 Signage’s 
 Water-Supply System 
 Drainage System 
 Landscaping, Horticulture, Rainwater Harvesting 

System& Irrigation System 
 Under Ground RCC Water Tanks 
 Boundary Wall 
 Any other items under external development as per 

scope 

 
 

 
 

 
 

1.50% 

 ii. Services   
 
 
 
 

14.50% 

 a. Mechanical Ventilation System 1.00% 

I. Mechanical Ventilation System and related electrical work 
(Ventilation System comprising of Smoke Extraction System, 
Pressurization System complete with ducting, electrical 
works, fittings complete with all accessories as per scope of 
works and as directed by PMC / Engineer-In-Charge.) 

1.00% 

 b. Electrical Works 3.00% 

i.     Electrical Sub-Stations, Electrical HT/LT cabling between 
substations block and from sub stations to various 
buildings including HT ring main system on pro-rata basis. 

 Transformers
 
2500
 
KVA-3 Nos complete with all accessories 

 HT Panels, HT Cabling work complete in all 
respect 

3.00% 

 c. Water Supply& Sewerage System 3.00% 

i. Water Supply System 1.00% 

ii. Sanitary & Sewerage System,STP 1.00% 

iii. Strom/ Rainwater drainage 0.25% 
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iv. Fittings& Fixtures 0.75% 

 d. Fire Protection System 4.00% 

   i.Wet Riser System /Down Comer System 1.00% 

ii. Automatic Sprinkler System 1.00% 

iii.    Fire Alarm System 1.00% 

iv. Fire Extinguishers 0.50% 

v. Gas based fire suppression system 0.50% 

 e. Lifts 3.25% 

 f. Hydro pneumatic water supply,boom barrier and 
motorised gates, signages,lightning conductor,etc 

0.25% 

 C Completion and Handing Over 5.00%  
5.00% 

 
5.00%  i. Testing & Commissioning 2.50% 

ii. Handing over 2.50% 

 Total     100% 
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2.3 Submission of bill Statement for Works 
 

a. The SBI shall make interim payments to the Contractor as certified by the SBI/PMC / 
Engineer-In-Charge on completion of a stage, as specified and valued in accordance with 
the proportion of the Contract Price assigned to each item and its stage. 

b. The Handing Over of buildings and allied services components shall be reckoned as 
completed in terms of contract after the Handed Over Buildings and allied services are duly 
Taken Over by the Client. 

c. The interim payment shall be made on “Pro rata basis” and shall be worked out on the 
percentage of work done out of total scope of work under the respective activity/item. 

d. The Contractor shall base its claim for interim payment for completed till the end of the month 
for which the payment is claimed, valued in accordance with the above sub-Clause, 
supported with necessary particulars and documents in accordance with this Agreement. 

e. The proportion assigned to an item will apply only to the Contract Price stated in this 
Agreement. It shall not apply to any additions or reductions to the Contract Price arising from 
the issue of any Order for Change of Scope. 

f. The Contractor shall submit interim RA bill, within the time stipulated as per General 
Conditions of Contract to the SBI/PMC / Engineer-In-Charge in the form as directed, showing 
the amount calculated to which the Contractor considers himself entitled for completed 
Works. The interim RA bill shall be accompanied with the required supporting documents. 

g. The Contractor should submit a compliance certificate, as per Appendix A attached to GCC, 
in every bill as per provisions of the EPF and ESI Act as amended from time to time. 

h. Goods and Services Tax (GST) 

i. For the purpose of this Bid document, the term GST shall include Central Goods and 
Services Tax (CGST), State Goods and Services Tax (SGST), Integrated Good and 
Services Tax (IGST), Union Territory Goods and Services Tax (UTGS) and any other 
taxes levied under the GST related legislation in India, as may be applicable. 

ii. Bidder should have valid GST No. 

iii. If the Bidder has opted for a composition levy under Section 10 of CGST, he should 
declare the fact while bidding along with GSTIN and GST registration certificate. 

iv. Exemption from Registration: If a bidder is not liable to take GST registration, i.e., having 
turnover below threshold, he shall submit undertaking/ indemnification against tax 
liability. Bidder claiming exemption in this respect shall submit a valid certificate from 
practicing Chartered Accountant (CA)/ Cost Accountant with Unique Document 
Identification Number (UDIN) to the effect that Bidder fulfils all conditions prescribed in 
notification exempting him from registration. Such bidder/ dealer shall not charge any 
GST and/ or GST Cess in the bill/ invoice. In such a case, applicable GST shall be 
deposited under Reverse Charge Mechanism (RCM) or otherwise as per GST Act by 
the Procuring Entity directly to concerned authorities. The bidder should note that his 
offer would be loaded with the payable GST under the RCM. Further, the Bidder should 
notify and submit to the Procuring Entity within 15 days from the date of becoming liable 
to registration under GST. 

v. The break-up of different price elements, i.e., as per GST Act, shall be indicated 
separately, along with its associated HSN code and GST rate. 

vi. It shall be the responsibility of Bidder to ensure that they quote the exact HSN Code and 
corresponding GST rate for each activity of the Services being offered by them. 

vii. As per the GST Act, the bid and contract must show the GST Tax Rates (and GST Cess 
if applicable) and GST Amount explicitly and separate from the bid/ contract price 
(exclusive of GST). If the price is stated to be inclusive of GST, the current rate included 
in the price must be declared by the bidder. 
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viii. Ensure that outward supply return (GSTR-1 is filed correctly and shall declare correct 
information on the invoice raised to Company and GST, the current rate included in the 
price must be declared by the bidder. 

ix. In the case of profiteering by the contractor relating to GST tax, the contractor shall treat 
it as a violation of the Code of Integrity in the contract and avail any or all punitive actions 
there under, in addition to recovery and action by the GST authorities under the Act. 

 

2.4 Production of Records 

 

a. The Contractor shall, whenever required by the PMC / Engineer-In-Charge, produce or 
cause to be produced for examination by the Engineer, any quotation, invoice, cost or other 
account books, vouchers, receipts, letters, memoranda or any copy of or extract from any 
such documents and also furnish information and returns, as may be required, relating to 
the execution of this Contract or relevant for verifying or ascertaining the cost of execution 
of this Contract or ascertaining the Materials supplied by the Contractor are in accordance 
with the Specifications laid down in the Contract. The PMC / Engineer-In-Charge’s decision 
on the question of relevancy of any documents, information or returns shall be final and 
binding on the parties. 

b. If any part or item of the work is allowed to be carried out by a subcontractor, assignee or 
any subsidiary or allied firm, the PMC / Engineer-In-Charge shall have power to secure the 
books of such sub-Contractor, assignee or any subsidiary or allied firm through the 
Contractor and shall have power to examine and inspect the same. The above obligations 
are without prejudice to the obligations of the Contractor under any statute, rules or order. 

3. Site Management 

3.1. The contractor may construct temporary office, storage, accommodation and labour huts within the 
site premises where the space is available at site. In case, where surplus land is not available 
within the site and/or not permitted by the client, the contractor shall arrange the land for temporary 
office, storage, accommodation and labour huts at his own cost and is responsible for taking the 
clearance of local authorities, if required, for setting up / construction for labour camp and same is 
deemed to be included in the rates quoted by the contractor for the works. The contractor shall 
check the availability of land before tendering, and no claim whatsoever in this regard shall be 
entertained. The contractor shall ensure that the area of labour huts is kept clean and sanitary 
conditions are maintained as laid down by the local authorities controlling the area. The land for 
the above purposes shall be so placed that it does not hinder the progress of work or access to 
the worksite. The vacant possession of the land used, for this purpose shall be given back by the 
contractor after completion of the work. 

3.2. Contractor's Working Area 

Suitable working space will be provided by the SBI/PMC / Engineer-In-Charge to the Contractor 
as per site conditions and availability. The Contractor may have to carry out some cutting / filling 
work for making this area workable. The cost of all such Works shall be deemed to have been 
included in the contract price quoted for the Works, and no payment shall be made on this account. 

Before commencement of the work, the Contractor shall obtain approval of the SBI/PMC/Engineer-
In-Charge-in charge for the location of cement godown, steel stacking and fabrication yard, site 
office and shall from time to time take instructions from the SBI/PMC/Engineer-In-Charge – in- 
charge regarding collection and stacking of materials at the site. 

No excavated earth or building material shall be stacked on areas where other buildings, roads, 
services or compound wall or any other structure are to be constructed. 
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3.3. Site Office: 

a. The Contractor shall construct/provide one site office (semi-permanent structure) for use by 
Engineer-in-charge and his subordinate staff i.e. PMC/Engineer-In-Charge and his consisting 
of 4 rooms with toilets and one conference Room (30-seater) with toilet having area not less 
than 350 Sqm for PMC/SBI officers & staff. The location and plan shall be got approved from 
SBI/PMC / Engineer-In-Charge. Specification for the site office shall be suitable and matching 
for running an office which shall be got approved from SBI/PMC / Engineer-In-Charge-in- 
charge. The Contractor shall provide a typical plan of site office & conference room (having 
light fixtures, wiring &, AC etc.) with specification within 15 days of award of work. The site 
office shall have a sample room, A.C conference room, staff rooms along with toilets & pantry 
with file storage facility, computers (8 Nos.), Broad band (2 Nos.) and printers (2 Nos.) with 
their consumables, a telephone, Autodesk Construction Cloud (ACC Build license-4 licenses-
one for EPC, one for PMC, two for SBI; validity till the DLP) licensed version Primavera 
software, Auto-CAD, Revit, etc. All running cost & charges for office including electricity bill, 
water supply bills, RO/drinking water bills etc. shall be borne by the Contractor. The Contractor 
shall provide the following furniture (new) for the use of PMC/Engineer-In-Charge /SBI officers 
& staff at the site office. 

b.  

S.No. Articles Quantity 

1. Executive table (wooden) with side racks 06 Nos. 

2. Executive Chair 06 Nos. 

3. Office Tables 9 Nos. 

4. Office Chairs 24 Nos. 

5. Almirah 6 Nos. 

6. Conference table with Chairs (for 30 seats) 1 Set i/c chairs 

7. Video conference room with Digital display arrangement & 
sound system (24 pax) 

1 Set 

c. IP based Video Surveillance System shall also be provided for surveillance of different 
locations of project site & site office. In the surveillance system, the cameras shall be provided 
at different locations of the project site so that the output is available at the Corporate/Regional 
office of SBI. The system shall be able to work on both wired as well as wireless networks. 
The recording shall be preferably stored for at least 30 days. Along with video surveillance 
system, video conference facility, complete in all respects with necessary required equipment 
and software shall be provided at site office for frequent/periodical interaction between project 
site office and Corporate/Regional office of PMC/Engineer-In-Charge/SBI. 

d. Besides these, car (two nos.) of good running condition inclusive of all services like drivers, 
consumables and maintenance etc. at all times to be provided for the exclusive use of 
PMC/Engineer-in-charge and his site staff/SBI round the clock during the currency of the 
Contract till the end of defect liability period to SBI as per requirements given by the Engineer-
in-charge. 

e. Electricity & drinking water shall also be provided by the contractor free of cost for such a 
period. 

3.4. Contractor's Temporary Structures 

i. The Contractor may, at his own expense and subject to the approval of the SBI/PMC / 
Engineer-In-Charge and statutory authorities, as required, construct temporary structures for 
its site office, stores; Workshop etc. in the working area allocated to him as above and remove 
the same on completion of Works. The Contractor shall furnish such details of his Temporary 
Works as may be called for by the SBI/PMC / Engineer-In-Charge, and the Contractor shall 
satisfy the SBI/PMC / Engineer-In-Charge as to their structural safety. The Contractor shall be 
solely responsible for the stability and structural safety of all temporary works, including 
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obtaining statutory approvals and payment of statutory fees, if any. Should it be necessary to 
shift the temporary works to some other place during the execution of the works, the Contractor 
shall do so, at his own cost. 

 

ii. Initial and Final Clearance of site for temporary works: 

The Contractor shall be responsible for the clearance of the site of all scrub, debris, rubbish, 
etc. to be removed off site to a location to be provided by the contractor and approved by the 
SBI/PMC / Engineer-In-Charge. However, no trees shall be removed without the prior 
permission of the SBI/PMC / Engineer-In-Charge. The structures, services and works required 
to be demolished and removed shall also be removed off site to a location as mentioned 
above. The Contractor shall obtain necessary permissions and approvals from the local 
authorities for such disposals. The demolition shall include digging, excavating and removal 
of substructures, foundations, and buried works. The cost of all this shall be borne by the 
Contractor. 

The above is applicable for all site offices, labour camps, and godowns etc., which are not 
required after the work is completed. 

iii. Storage, Cleaning and Dewatering 

The Contractor shall at all times during construction keep the Site clean and free from all debris 
and unwanted materials on a daily basis as per instructions of the SBI/PMC / Engineer-In-
Charge. 

Storage of materials shall be in an organized manner and in proper compartments as directed 
by the SBI/PMC / Engineer-In-Charge - in- Charge. Storage on suspended floors shall not be 
permitted unless specifically approved in writing by the SBI/PMC / Engineer-In-Charge for 
specific materials in specific locations and in an approved manner. The SBI/PMC / Engineer-
In-Charge shall be furnished with load details, if requested, before seeking approval for 
storage. 

Regular cleaning operations shall be undertaken to remove all dust, debris, waste materials, 
etc. A cleaning schedule shall be maintained. 

The Contractor shall make his own arrangement for the storage of those materials, which can 
be accommodated at the site. The contractor shall be fully responsible for safe custody of the 
same. Materials shall be considered “Delivered at Site” only after the physical presence of 
materials at site are verified by the SBI/PMC / Engineer-In-Charge-in- charge. Storage of 
materials / equipment elsewhere shall not be considered as “Delivered at Site.” 

The Contractor shall be responsible for keeping the entire site free from water due to water 
coming from any source at any level and shall protect all materials and works from being 
damaged by the water from any source. The contractor shall make proper arrangements for 
drainage prior to the use of water for curing, testing, cleaning, etc. 

Any expenditure incurred by the Contractor in fulfillment of his obligations under this sub-
clause shall be deemed to have been included in the financial bid and subsequent contract. 

iv. The security deposit of the contractor shall be released only after the contractor demolishes 
all structures, including foundations, and gives back clear vacant possession of this land. 

3.5. Care of Works 

From the commencement to the certified completion of the whole of works, the contractor shall be 
responsible for the care, safety and maintenance of the works executed under the contract thereof 
and of all temporary works. In case of any damage/ loss or injury shall happen to the works or to 
any part thereof or to any temporary works from any cause whatsoever save and except the 
expected risks, the contractor shall at his own cost repair and make good the same, so that on 
completion the works shall be in good order and condition in conformity to every respect with the 
requirements of the contract. The contractor shall also be liable for any damage to the works 
occasioned by him including his subcontractors in the course of any operations carried out by him 
for the purpose of completing any outstanding work and complying with his obligations under the 
Contract. In case of failure on the part of the contractor, the damage/ loss/ injury shall be made 
good by SBI at the risk and cost of the contractor. 
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3.6. Safety in Construction 

The EPC Contractor shall adhere to the safety, health, and environmental guidelines as prescribed 
in the tender document. The contractor shall employ only such methods of construction, tools and 
plant as are appropriate for the type of work or as approved by SBI/PMC/Engineer-In-Charge in 
writing. 

The contractor shall take all precautions and measures to ensure safety of works and workmen 
and shall be fully responsible for the same. Safety pertaining to construction works such as 
excavation, centering and shuttering, trenching, blasting, demolition, electric connections, 
scaffolds, ladders, working platforms, gangway, mixing of bituminous materials, electric and gas 
welding, use of hoisting and construction machinery shall be governed by the Safety code, relevant 
safety codes and the direction of SBI/PMC/Engineer-In-Charge 

The Contractor shall be fully responsible for the adequacy, stability and safety of all site operations 
and methods of construction. The contractor shall ensure that all safety norms are followed as per 
contractual and other statutory requirements. 

3.6.1. Contractor's Labour Camp 

The Contractor shall make arrangements at his own expense for labour camp / accommodation 
for labour and staff to be employed for execution of the work and their conveyance to Site. Proper 
ID Cards shall be got approved /authorized by the contractor from the SBI/PMC / Engineer-In-
Charge to authorize the Contractor's staff and workers to enter the Site. 

3.6.2. Mobilization of Resources: 

The contractor shall not mobilize his resources in terms of materials, machinery, tools & plants, 
facilities required to implement the project and shall not pay any advances to any party unless he 
receives a letter of Award from SBI / PMC / Authority. The contractor shall himself be responsible 
for such costs incurred without receipt of notice to proceed, and no such claim of the contractor 
shall be entertained by SBI. 

3.6.3. Water Supply & Power Supply 

The Contractor shall make his own arrangement for water supply at the Site for drinking as well 
as construction purposes & Power Supply at his own cost. Non-availability of power supply and/or 
water from whatever source shall not entail any additional claims or extension of the Contract 
period in this account. 

3.7. Watch & Ward and Lighting 

The Contractor shall throughout the execution and completion of the Works and the remedying of 
the site and the Works and the remedying of any defects therein have full regard for the safety of 
all persons entitled to be on the site and keep the site and the Works in an orderly state to avoid 
any accident or danger and provide safety measures, lights, guards, fencing and barricades where 
ever necessary or required by the SBI/PMC / Engineer-In-Charge, or by any duly constituted 
authority, for the execution and for the protection of the Work, and/or for the safety and 
convenience of the public or others and take all reasonable steps to protect the environment on 
and off the site and to avoid damage or nuisance to person or property of the public or others 
resulting from pollution, noise and other causes etc. at his own cost. 

3.8. Temporary Barricading 

The Contractor shall at his own expense erect and maintain in good condition temporary barricades 
all around the working area with proper Structure Design & Vetted by Third Party as per directions 
of the SBI/PMC / Engineer-In-Charge. The MS Sheet barricading shall be at least 10 meters high 
approx.; whichever is higher as per statutory requirement in VIP area. The specifications of 
barricading shall be got approved from SBI/PMC/Engineer-In-Charge and external face of 
barricading to display name of CLIENTS OF THE SBI. 

a. The contractor shall make, till completion of the project arrangements for/of: 

i. Proper pumping for removing water from the basement or elsewhere at site. 

ii. Proper security, safety, transportation, manpower, lighting arrangement for execution of 
works at night. 
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iii. Tower crane, batching plant and other plants & machinery, tools and tackles required 
for timely execution of work. 

iv. Proper barricading around site so that surrounding area is made free from disturbances. 

v. Diversion of underground services with the approval of SBI/PMC / Engineer-In-Charge-
in- charge. 

b. Restriction in work areas. 

(a). The contractor must see the site of the work, its approaches carefully before tendering; 
no claim of any sort shall be entertained on account of any site conditions. If any 
approach from the main road is required or the existing approach is to be improved 
and maintained, for cartage and materials by the contractor, the same shall be done 
by the contractor at his own cost. 

(b). No Entry/exit/roads other than specified by the SBI/PMC / Engineer-In-Charge for 
purpose of construction activities will be allowed to be used for construction activity 
purposes or movement of trucks/lorries/load-carriers and nothing extra/ delay 
whatsoever will be accounted for on this part. 

(c). The Contractor shall take all necessary precautions to prevent any nuisance or 
inconvenience to the owners, tenants or occupiers of adjacent properties and to the 
public in general and to prevent any damage to such properties and any pollution of 
smoke, streams and waterways. He shall make good at his cost and to the satisfaction 
of the SBI/PMC / Engineer-In-Charge, any damage to roads, paths, cross drainage 
works, or public or private property whatsoever caused thereon by the Contractor. All 
waste or superfluous materials shall be removed by the Contractor without any 
reservation entirely to the satisfaction of the SBI/PMC / Engineer-In-Charge. 

(d). In the event of any restrictions being imposed by the Security agency, SBI/Client, 
Traffic or any other authority having jurisdiction in the area on the working or movement 
of labour /material, the Contractor shall strictly follow such restrictions and nothing 
extra shall be payable to the Contractor on this account. 

(e). In case the contractor is not permitted to erect the huts for labour at the site of work, 
the contractor will have to make his own arrangement to provide such accommodation 
elsewhere and nothing extra shall be paid on this account. 

(f). The contractor shall obtain approval of the SBI to erect the hutments for labour etc. at 
the site of work; denial of approval shall not affect the construction activities. 

(g). The contractor shall take all precautions to avoid accidents by exhibiting necessary 
caution boards such as day and night boards, speed limit boards, red lights, and 
providing barriers. He shall be responsible for all damage and accidents caused due 
to negligence on his part. No hindrance shall be caused to traffic during the execution 
of the work. 

c. Site Data 

(a). The Contractor, with the Tender documents, has been made available such relevant 
data in SBI’s possession on hydrological and sub-surface conditions. The accuracy or 
reliability of the data/studies/reports and of any other information supplied at any time 
by the SBI / PMC / Engineer-In-Charge is not warranted with respect to the viability of 
his design and execution of Works and the Contractor shall be responsible for 
interpreting all such data. The Contractor shall conduct further investigations 
considered necessary by him at his own cost and any error, discrepancies if found in 
SBI’s data at any stage will not constitute ground for any claim for extra time and costs. 

(b). The Contractor shall be deemed to have obtained all necessary information as to risks, 
contingencies and other circumstances which may influence or affect the Tender or 
Works.   

(c). The Contractor shall also be deemed to have inspected and examined the Site, its 
surroundings, the above data and other available information with respect to the 
viability of his design and execution of Works and to have satisfied himself before 
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submitting the Tender, as to all the relevant matters including without limitation: 

i. the form and nature of the Site, type of soil including the sub-surface conditions; 

ii. the hydrological and climatic conditions; 

iii. the extent and nature of the work, Plant, and Materials necessary for the execution and 

completion of the Works and the remedying of any defects; 

iv. the applicable laws, procedures and labour practices 

v. The Contractor’s requirement for access, accommodation, facilities, personnel, power, 

transport, and other services. 

vi. The risk of injury or damage to property adjacent to the Site and to the occupiers of 

such property or any other risk. 

d. Access Route 

The Contractor shall be deemed to have satisfied himself as to the suitability and 
availability of the access routes he chooses to use. The Contractor shall (as between 
the parties) be responsible for the maintenance of access routes. The Contractor shall 
provide at his cost signs or directions, which he may consider necessary or as 
instructed by the Engineer for the guidance of his staff, labour and others. The 
Contractor shall obtain any permission for concessions and related easement rights 
that may be required from the relevant authorities for the use of such routes, signs 
and directions. 

The SBI will not be responsible for any claims which may arise from the use or 
otherwise of any access route. The SBI does not guarantee the suitability or 
availability of any particular access route and will not entertain any claim for any non-
suitability or non-availability for continuous use during construction of any such route. 

e. The Contractor shall pay all traffic surcharges and other royalties, license fees, rent and other 
payments or compensation, if any, for getting stone, sand, gravel, clay or other materials, 
machine, process, systems, work methods, or Contractor’s Equipment required for the 
Works. 

f. Traffic regulation and safety measures by the Contractor 

i. The Contractor shall take all the required measures and make arrangements for 
the safety of other inhabitants during the construction of the Project or a Section 
thereof in accordance with the provisions of Specifications as applicable. 

It shall provide, erect and maintain all such barricades, signs, markings, flags, and 
lights as may be required by Good Industry Practice for the safety of the traffic 
passing through the Section under construction or maintenance. 

ii. All works shall be carried out in a manner creating least interference to traffic 
passing through the Project Site or a Section thereof. In stretches where 
construction or maintenance works on the carriageway are taken up, the 
Contractor shall ensure that proper passage is provided for the traffic. Where it is 
not possible or safe to allow traffic on part width of the carriageway, a temporary 
diversion of proper specifications shall be constructed by the Contractor at its own 
cost. The Contractor shall take prior approval of the Engineer for any proposed 
arrangement for traffic regulation during Construction and Maintenance, of which 
approval shall be granted promptly and reasonably. 

 

4. Employment of Personnel 

Notwithstanding the provisions in the General Condition of the Contract, the contractor shall 
preferably employ Indian Nationals as his representatives, servants and workmen after verifying 
their antecedents and loyalty. He shall ensure that no personnel of doubtful antecedents and any 
other nationality in any way is associated with the works. 
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a. The Contractor shall ensure his presence at site all times during working hours throughout the 
course of the Contract or depute a Competent representative who shall be empowered to 
receive instructions from the SBI/d / Engineer-In-Charge - in- Charge in respect of all matters 
likely to arise in connection with the execution & coordination of the works at the site. 

b. Unless the Contractor's Representative is named in the Contract, the Contractor shall, within 
7 days of issue of LOA, submit to the SBI for consent to the name and particulars of the person 
the Contractor proposes to appoint. The Contractor shall not revoke the appointment of the 
Contractor's Representative without prior information to the SBI/PMC / Engineer-In-Charge. 
The Contractor’s Representative so nominated shall have full authority to act on behalf of the 
Contractor. The Contractor's Representative shall give his whole time to directing the 
preparation of the Construction and/or Manufacture Documents and the execution of the 
Works. The Contractor's Representative shall receive (on behalf of the Contractor) all notices, 
instructions, consents, no objection certificate approvals, certificates, determinations and other 
communications under the Contract. Whenever the Contractor's Representative is to be 
absent from the Site, a suitable replacement person shall be appointed, with prior consent of 
SBI/PMC / Engineer-In-Charge-in- charge. Failure on the part of the Contractor to comply with 
these provisions shall constitute a breach of Contract leading to action under Clause 3 of 
General Condition of Contract. 

c. The contractor should submit curriculum vitae (CV) of the key personnel proposed to be 
deployed at site as per Schedule “F” of GCC for supervision and execution of work. 

A list of all technical and key personal staffs must be submitted to the SBI/PMC / Engineer-In-
Charge with their area of work / responsibility with verified signature and the link persons to 
receive the instructions at site (in case the main person was not found at site) during the 
inspection by representative of SBI/PMC / Engineer-In-Charge. Any Staff of Contractor found 
incapable/unsuitable to execute the assigned work shall be replaced by the Contractor if 
desired by the SBI/PMC / Engineer-In-Charge. 

The Contractor shall ensure that the personnel engaged by it in the performance of its 
obligations under this Contract are at all times appropriately qualified, skilled and experienced 
in their respective functions. 

The contractor under normal circumstances would not be allowed to replace the key personnel 
during the execution of the contract. However, for any reasons, due to unavoidable 
circumstances if it becomes necessary in the interest of the project to replace any one / all the 
above key personnel the contractor must submit the CV of the new personnel (having 
qualifications and experience as per requirement of the contract to SBI/PMC / Engineer-In-
Charge for their approval. 

d. The Contractor's Representative may delegate any of his powers, functions and 

authorities to any competent person and may at any time revoke any such delegation. Any 
such delegation or revocation shall be in writing and shall not take effect until the SBI/PMC / 
Engineer-In-Charge has given prior consent thereto. The Contractor’s Representative and 
such persons shall be fluent in the language of day-to-day communication and the Contractor 
shall be bound by and fully liable for the acts or omissions of the Contractor’s Representatives 
or any of his employees and/or delegates, agents or nominees. 

e. In case SBI observes misconduct negligence or incompetence etc. on the part of any 
representative, agent, servant and workmen or employees etc. of the contractor, the SBI shall 
have full power and without giving any reason to the contractor, instruct the contractor to 
remove such engineer / staff / worker from site and provide suitable replacements. The 
decision of the SBI/PMC / Engineer-In-Charge shall be final and binding on the contractor. 
The contractor shall not be allowed any compensation on this account. 

f. Contractor’s Authorized Representative shall take joint measurements and sign the 
measurement books / bills. Any directions, explanations, instructions or notices given by the 
SBI/PMC / Engineer-In-Charge to such representative shall be held to be given to the 
Contractor. In case of absence of said Representative other alternative representatives should 
also be mentioned having the same responsibilities. 

g. No unauthorized persons shall be allowed on the site. The contractor shall provide complete 
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security arrangements for the campus during construction to avoid trespassing. The 
Contractor shall ensure all such persons are kept out and shall take steps to prevent 
trespassing. However, the contractor will make sure to provide free access at any time for 
SBI/PMC / Engineer-In-Charge to the site and other working places. 

h. In case the Contractor is required to employ foreign nationals for execution of work, then the 
employment of foreign personnel by the Contractor and/or its Sub-contractors and their sub. 
Contractors shall be subject to grant of requisite regulatory permits and approvals including 
employment/residential visas and work permits, if any required, and the obligation to apply for 
and obtain the same shall and will always be of the Contractor. Notwithstanding anything to 
the contrary contained in this Contract, refusal of or inability to obtain any such permits and 
approvals by the Contractor or any of its Sub-contractors or their sub-contractors shall not 
constitute Force Majeure Event, and shall not in any manner excuse the Contractor from the 
performance and discharge of its obligations and liabilities under this Contract. 

 

5. Safety, Health and Environment 

Over and above the provisions made in Safety Code (part of General Conditions of Contract) the 

following will also be applicable: 

5.1. In respect of all workmen directly or indirectly employed in the work for the performance of the 
contractor's part of this agreement, the contractor shall at his expense arrange for the safety 
provisions as per Indian Standard Safety codes shown below and shall at his own expense provide 
for all facilities in connection there with. In case the contractor fails to make arrangement and 
provide necessary facilities, he shall be liable to pay compensations prescribed under Workmen 
Compensation Act 1923 as amended from time to time for each default and in addition the 
Engineer-in-charge shall be at liberty to make arrangement and provide facilities as aforesaid and 
recover the cost incurred on that behalf from the contractor, and no claims what so ever shall be 
entertained. 

5.2. Details regarding some special provisions to be followed by contractor are as follows: 

a. Usage of quality Personal Protection Equipment’s (PPEs) through approved vendors. 
PPEs would include amongst others the following items: 

i. Safety Helmets. 

ii. Hearing Protection. 

iii. Respiratory Protection. 

iv. Eye Protection. 

v. Protective Gloves. 

vi. Safety Footwear. 

vii. High Visibility Clothing (Jacket) with approved Logo. 

All the items should be approved before issued to the use in the work. Safety Jacket should have  
Logo as per the size approved. 

The contractor shall provide all the PPE (Personnel Protective Equipment) and safety appliances 
required to carry out the job to all the workmen deployed by the contractor and also ensure that 
his workmen use those PPE and safety appliances while on the job. The contractor shall not pay 
any cash amount in lieu of PPE to the workers/sub-contractors and expect them to buy and use 
during work. If the contractor fails to ensure provision of safety appliances and its workmen do not 
use the PPE and safety appliances as needed for safe working, the owner may ask the contractor 
to stop the work and comply with safety requirements first. The contractor shall at all times maintain 
a minimum of 10% spare PPEs and safety appliances and properly record and show to the SBI 
during the inspections. Failing to do so shall invite appropriate compensations as per the provisions 
of under Workmen’s Compensation Act 1923 as amended from time to time. 

It is always the duty of the contractor to provide the required PPEs for all visitors. Towards this 
required quantity of PPEs shall be kept always at the security post. 
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b. Colour coding for helmets 
 

Safety Helmet Color Code (Every 
Helmet should have the LOGO 
affixed /painted) 

 
Person to use 

White 
 SBI Staffs, All Designers, Architect,  
Consultants, Contractor (Engineers / 
Supervisors) etc. 

Blue 
Electrician (Engineers / Supervisors) 

Red 
Firefighters, Emergency Responders 

Green 
Safety Professionals (Both Contractor and 
Sub-contractor) 

Orange Security Guards / Traffic marshals 

Yellow All workmen 

Violet with visitor sticker Visitors 

i) Logo shall have its outer dimension of 2”X2” and shall be conspicuous. 

ii) Logo shall be either painted or affixed. 

iii) No words shall come either on Top / Bottom of Logo. 

c. Working at Heights 

The contractor shall ensure that work at height is properly planned for any emergencies and 
rescue appropriately supervised, and carried out in a manner,which is reasonably practicable 
and safe. The contractor shall ensure that work at height is carried out only when the weather 
conditions do not jeopardize the health or safety of persons involved in the work. Guardrail, 
Toe-board, Barrier or similar collective means of protection shall be of sufficient dimensions, 
of sufficient strength and rigidity for the purposes for which they are being used, and 
otherwise suitable. 

Working Platform shall be of sufficient dimensions to permit the safe passage of persons and 
the safe use of any plant or materials required to be used and to provide a safe working area 
having regard to the work being carried out there. Possess a suitable surface and, in 
particular, be so constructed that the surface of the working platform has no gap through 
which a person, material or object could fall and injure a person. A working platform and any 
supporting structure shall not be loaded so as to give rise to a risk of collapse or to any 
deformation, which could affect its safe use. Strength and stability calculations for scaffolding 
shall be carried out by the contractor. The dimensions, form and layout of scaffolding decks 
shall be appropriate to the nature of the work to be performed and suitable for the loads to 
be carried and permit work and passage in safety. 

A personal fall protection system designed for use with an anchor shall be securely attached 
to at least one anchor, and each anchor and the means of attachment thereto shall be 
suitable and of sufficient strength and stability for the purpose of supporting any foreseeable 
loading. Suitable and sufficient steps shall be taken to prevent any person falling or slipping 
from a personal fall protection system. Any other steps in the opinion of SBI/PMC / Engineer-
In-Charge suggested will also be taken in Protection system 

Only metal ladders shall be allowed. Any surface upon which a ladder rests shall be stable, 
firm, of sufficient strength and of suitable composition safely to support the ladder so that its 
rungs or steps remain horizontal, and any loading intended to be placed on it. A ladder shall 
be so positioned as to ensure its stability during use. A suspended ladder shall be attached 
in a secure manner and so that, with the exception of a flexible ladder, it cannot be displaced, 
and swinging is prevented. No interlocking or extension ladder shall be used unless its 
sections are prevented from moving relative to each other while in use. 
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d. Lifting appliances and gears. 

The contractor shall maintain a register for records of examinations and test details of all 
lifting appliances. This register should also contain a system of identification of all tools and 
tackles, its date of purchase, safe working load etc. Contractors can utilize the services of 
any competent person as defined in Factories Act, 1948 and approved by Chief Inspector of 
Factories with the permission of the SBI. 

e. Automatic safe load indicators 

All lifting appliances and gears like cranes, hydras etc, if so constructed that the safe working 
load may be varied by raising or lowering of the jib or otherwise shall be attached with an 
automatic indicator of safe working loads approved by Bureau of Indian standards/ 
International certifying bodies which gives a warning to the operator and arrests further 
movements of the lifting parts. 

f. Qualification of operator of lifting appliances and signaler etc. 

The contractor shall not employ any person to drive or operate a lifting machine like crane, 
hydra etc. whether driven by mechanical power or otherwise or to give signals to work as an 
operator of a rigger or derricks unless he is above twenty- one years of age and possesses 
a valid heavy transport vehicle driving license as per Motor Vehicle Act and Rules, is 
absolutely competent and reliable, possesses the knowledge of the inherent risks involved 
in the operation of lifting appliances by undergoing a formal training at any institution of 
national importance, is medically examined periodically. 

6. Requirements for Planning & Design Capabilities 

6.1. For planning and design of the office building , the bidder should have in- house design capacity to 
carryout comprehensive planning and design of this project as per requirements and the bidder with 
his in-house design capacity should have satisfactorily completed -the planning & design of at least 
two projects comprising construction of multistoried RCC framed structure including finishing works, 
water supply and sanitary installations, electrical works, firefighting, LV works during the last 7 years 
ending the previous day to the last date of submission of tender. The bidder shall submit within 7 
days of issue of Letter of Award, the particulars of such in-house design capacity available with him 
and the documentary evidence with respect to multistoried RCC project as per the above referred 
criteria completed by him with his in-house design capacity. 

6.2. In case, the bidder does not have in house capacity to carryout comprehensive planning and design 
of this project, then the bidder shall engage Firm/ Consultant which shall provide the required 
comprehensive consultancy services for planning and design from commencement to completion of 
the project based on the Master plan &Concept designs and DBR provided to the bidder as a part 
of bidding documents. In such a case the bidder shall depute Project Design Coordinator of requisite 
qualification and experience who shall coordinate all the required planning & design activities. The 
criteria for engagement of such Firm/Consultant shall be as under: 

a. The Firm/ Consultant which should be an Indian Consultancy firm and should have in-house 
design capabilities with minimum experience of 7 years in the field of Consultancy. 

b. The Firm / Consultant should have provided the consultancy services for -the planning & design 
of at least two comprising constructions of multistoried RCC framed structure including finishing 
works, water supply and sanitary installations, electrical works, firefighting, LV works during the 
last 7 years ending the previous day to the last date of submission of tender. 

c. The bidder shall, within 7 days of award of work shall submit the details with the design 
capabilities along with documentary evidence of the Firm/Consultant proposed to be engaged 
by him and meeting the criteria as given in a & b above for approval of SBI. 

d. The approved Firm/Consultant shall be associated with the project from commencement till 
completion. 

e. Irrespective of the approval of Firm/Consultant as proposed by the bidder and approved by 
SBI/PMC / Engineer-In-Charge, the entire responsibility for all coordination and providing the 
required design services is sole responsibility of the Contractor. 
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f. The Contractor’s in house design personnel or approved Firm/Consultant design personnel (in 
case of outside agency) inclusive of Architects, Structural, MEP, landscaping etc. shall regularly 
visit the project site and other locations during execution of work for discussions, clarifications 
and attending various meetings with SBI etc. w.r.t the project and as per directions of SBI/PMC 
/ Engineer-In-Charge.   

6.3. Building Information Management: 

Refer NIT-building information modeling 16 and 17  

6.4. Design and Construction 

6.4.1. Obligations prior to commencement of Works 

Within 7 (seven) days of the Commencement Date, the Contractor shall: 

(a) appoint its representative (the "Contractor’s Representative") duly authorised to deal with the 
SBI PMC / Authority in respect of all matters under or arising out of or relating to this Agreement; 

(b) appoint a design head (the "Design Head") who will head the Contractor's design units and shall 
be responsible for surveys, investigations, collection of data, and preparation of preliminary and 
detailed designs; 

(c) undertake and perform all such acts, deeds and things as may be necessary or required before 
commencement of Works under and in accordance with this Agreement including approval from 
Statutory Authorities, Applicable Laws and Applicable Permits; and 

(d) Make its own arrangements for procurement of materials needed for the Project under and in 
accordance with the Applicable Laws and Applicable Permits. 

6.4.2. Project completion Schedule is set out in the contract document. Design shall be developed in 
conformity with the specifications and standards set forth in the contract document. 

6.4.3. Engagement of Proof Checking Consultant 

The Proof checking consultant for vetting/proof checking of structural designs shall be engaged by 
the Contractor and the same shall be from any Indian Institute of Technology/National Institute of 
Technology as approved by SBI/ PMC / Engineer-In-Charge for which the requisite request shall 
be submitted by the Contractor. The Contractor shall get the structural details / design & drawings 
proof checked from the approved proof checking consultant as per requirements and at his own 
cost. Nothing extra shall be payable to the contractor by SBI on this account. 

6.4.4. The Contractor shall submit the designs and drawings duly certified by the Proof Consultant to the 
Engineer for review. Provided, however, that the contractor shall ensure and provide the SBI/PMC 
/ Engineer-In-Charge with additional drawings that may be required for its review in accordance 
with Good Industry Practice. The programme for submission of the design shall be finalized in 
consultation with the SBI/PMC / Engineer-In-Charge. 

6.4.5. Considering the need for specific green building parameters and to obtain the required IGBC 
platinum Green Building Rating Certification with respect to project the Contractor shall arrange to 
comply with required Green Building parameters in designs and construction of various facilities in 
line with the provisions of the DBR and as per scope of work. 

 

6.4.6. Contractor’s Warranty of Design 

(a) The Contractor shall be fully responsible for the suitability, adequacy, integrity, durability, 
and practicality of the Contractor’s proposal. 

(b) The Contractor warrants that the Works have been or will be designed, manufactured, 
installed and otherwise constructed and to the highest standards available using proven 
up-to-date good practice. By submitting the Drawings for review to the SBI/PMC / 
Engineer-In-Charge, the Contractor shall be deemed to have represented that it has 
determined and verified that the design and engineering, including field construction 
criteria related thereto, are in conformity with the Scope of the Project, the Specifications 
and Standards and the Applicable Laws. 
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(c) The Contractor warrants that the Contractor’s Proposals meet the requirements and is fit 
for the purpose thereof. Where there is any inadequacy, insufficiency, impracticality or 
unsuitability in or of the Requirements or any part thereof, the Contractor’s Proposal shall 
take into account, address or rectify such inadequacy, insufficiency, impracticality or 
unsuitability at Contractor’s own cost. 

(d) The Contractor warrants that the Works will, when completed, comply with enactments 
and regulations relevant to the Works. 

(e) The Contractor warrants that the design of the Works and the manufacture of plant have 
taken or will have taken full account of the effects of the intended manufacturing and 
installation methods, Temporary Works and Contractor’s Equipment. 

(f) The Contractor shall also provide a guarantee from the Designer for the design for 
suitability, adequacy, and practicality of design for SBI’s Requirements. 

(g) The Contractor shall indemnify SBI against any damage, expense, liability, loss or claim 
which SBI might incur, sustain or be subject to arising from any breach of the Contractor’s 
design responsibility and/or warranty set out in this Clause. 

(h) The Contractor further specifies and is deemed to have checked and accepted full 
responsibility ‘for the Contractor’ s Proposal and warrants absolutely that the same meets 
the SBI’s Requirements: 

The Contractor shall be fully responsible for the Plants, Materials, goods, workmanship, preparing, 
developing and coordinating all design Works to enable that part of the Works to be constructed 
and/or to be fully operational in accordance with the Contract’s requirements. 

Apart from the Contractor, the above warranty shall also be applicable for his designer. This 
warranty shall be a part of his subcontract with the designer and should be made available at the 
time of signing of the Agreement. 

No claim for additional payment or extension of time shall be entertained and/or no review and/or 
observation of the SBI/PMC / Engineer-In-Charge and/or its failure to review and/or convey its 
observations on any Drawings shall relieve the Contractor of its obligations and liabilities under 
this Agreement in any manner nor shall the Engineer or the SBI / PMC / Authority be liable for the 
same in any manner; and if errors, omissions, ambiguities, inconsistencies, inadequacies or other 
Defects are found in the Drawings, they and the construction works shall be corrected at the 
Contractor's cost, notwithstanding any review under this section. 

6.4.7. In respect of the Contractor's obligations with respect to the design and Drawings of the Project as 
set forth in tender document, the following shall apply: 

(a) The contractor shall furnish design and drawings to SBI / PMC / Engineer-In-Charge and 
in such sequence as is consistent with the Project Completion Schedule, required number 
of copies of all Drawings, to the SBI for review; 

(b) Within 7 (seven) days of the receipt of the Drawings, the SBI / PMC / Engineer-In-Charge 
shall review the same and convey its observations to the Contractor with particular 
reference to their conformity or otherwise with the Scope of the Project and the 
Specifications and Standards. The Contractor shall not be obliged to await the 
observations of the SBI on the Drawings submitted pursuant hereto beyond the said 
period of 21 (twenty-one) days and may begin or continue Works at its own discretion and 
risk; 

(c) If the aforesaid observations of the SBI indicate that the Drawings are not in conformity 
with the Scope of the Project or the Specifications and Standards, such Drawings shall 
be revised by the Contractor and resubmitted to the SBI for review within 7 days of receipt 
of communication from Engineer. The SBI shall give its observations, if any, within 7 
(seven) days of receipt of the revised Drawings; and 

(d) The Contractor shall be responsible for delays in submitting the Drawing as set forth in 
Schedule-F caused by reason of delays in surveys and field investigations and shall not 
be entitled to seek any relief in that regard from the SBI. 
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6.4.8. The Contractor's time and cost impacts of revisions arising from review by the SBI of designs 
caused by the Contractor's non-compliance with the requirements of this Agreement shall be borne 
by the Contractor, unless there is a change in the Scope of the Works. 

6.4.9. The Works shall be executed in accordance with the design reviewed by the SBI / PMC / Authority 
and shall not thereafter be amended or altered without the prior written approval of the SBI. If SBI/ 
Contractor becomes aware of an error or defect of a technical nature in the design that SBI/ 
Contractor shall promptly give notice to the other Party of such error or defect. Such an error or 
defect shall be rectified by the Contractor, without any cost to the SBI. 

 

7. Setting out of the Works 

The contractor shall be responsible for the true and proper setting-out of the Works in relation to 
original points, lines and levels or reference issued by SBI/PMC / Engineer-In-Charge-in- charge 
in drawing or in writing and for the correctness, subject as above mentioned, of the position, levels, 
dimensions and alignment of all parts of works and for the provision of all necessary instruments, 
appliances and labour in connection therewith. If, at any time during the progress of the works, and 
during defects liability period, any error shall appear or arise in the position, levels, dimensions or 
alignment of any part of the Works, the Contractor, on being required to do by the SBI/PMC / 
Engineer-In-Charge and/ or his authorized representative shall at his own cost, rectify such error 
to the satisfaction of the PMC / Engineer-In-Charge-in- charge. The checking of any setting out or 
of any line or level by the SBI/PMC / Engineer-In-Charge not in any way relieve the Contractor of 
his responsibility for the correctness thereof. The Contractor shall carefully protect and preserve 
the benchmarks; sight-rails, pegs and other things used in setting out the Works. Any rectification 
works required should be done by the Contractor at his own cost. 

8. Quality of Materials & Equipment, Workmanship and Test 

8.1. All the materials used in the work shall be subjected to the mandatory tests as prescribed in the 
specifications detailed in Schedule F of the General Conditions of Contract and other specifications 
referred to in the contract and workmanship shall be the best of the respective kinds described in 
the Contract and in accordance with the SBI/PMC / Engineer-In-Charge-in- charge’s instructions 
and shall be subjected from time to time to such tests as the PMC / Engineer-In-Charge may direct 
at the place of manufacture or fabrication or on the Site or at an approved testing laboratory. The 
source of supply and / or manufacturing within/ outside India may be inspected by the PMC / 
Engineer-In-Charge or any representative as nominated by the SBI. The expenditure on this 
account is deemed to be included in the quoted rate. 

The contractor shall, upon the instruction of the SBI/PMC / Engineer-In-Charge’s representative, 
furnish him with documentation to prove that the materials & goods comply with the requirements 
of the contract and for the requirements stated above. The SBI/PMC / Engineer-In-Charge may 
issue instructions in regard to removal of material from site or any work, if these are not in 
accordance with the contract. The contractor shall provide such assistance, instruments, 
machinery, labour and materials as are required for examining, measuring, sampling, testing of 
material or part of work. 

8.2. Audit Inspection/ Technical Examination/Third Party Inspection 

The SBI/ PMC / Engineer-In-Charge shall have the right to cause Audit Inspection by Audit team 
under Comptroller and Accountant General of India. / Technical Examination by Chief Technical 
Examiner under Central Vigilance Commission, Govt. of India /Third Party Inspection of the works 
and the final bills of the contractor including all supporting vouchers, abstracts, etc. to be made as 
per payments of the final bill. The Contractor shall provide all assistance and full access to site to 
carry out inspection and perform tests at site, to provide samples for testing in outside laboratories 
and to show site records and their records as asked for by the inspecting teams. Findings of such 
inspection shall be notified to contractor, and contractor shall be bound to take remedial measures 
to the satisfaction of SBI/PMC / Engineer-In-Charge. If as a result of such Audit Inspection/ 
Technical Examination/Third Party Inspection, the sum is found to have been overpaid in respect 
of any work done by the contractor under the contract and found not to have been executed, the 
contractor shall be liable to refund the amount of over payment and it shall be lawful for the SBI/ 
PMC / Engineer-In-Charge to recover the same from the Security Deposit or Performance Security 
of the contractor or from any dues payable to the contractor. If it is found that the contractor was 



 

                                                   40               Signature of the bidder with seal 
  

                                    

 

  Part-C SCC 

paid less than what was due to him under the contract in respect of any work executed by him 
under it, the amount of such under payment shall be duly paid. Since the work comes under the 
purview of CVC, all such orders and instructions issued by CVC are applicable to this work. 

In the case of any audit examination and recovery consequent on the same, the contractor shall 
be given an opportunity to explain his case and the decision of the SBI/ PMC / Engineer-In-Charge 
shall be final. Payment on this account will be recovered from the contractor. 

In the case of Technical Audit /Third Party Quality Assurance /Audit by an independent agency/ 
individual/firm/institute at any time, consequent upon which there is a recovery from the contractor, 
recovery shall be made with orders of the SBI/ PMC / Engineer-In-Charge whose decision shall 
be final. 

8.3. Samples 

i. The SBI will not supply any materials required for execution of the Works under this Contract. 
The Contractor must, therefore, make his own arrangements for timely procurement of various 
materials including steel and cement, etc. 

ii. Prior to ordering any equipment/ material/ system, the Contractor shall submit to the SBI/PMC 
/ Engineer-In-Charge the catalogues, along with samples from approved list of manufacturers. 
No material shall be procured without written approval of the SBI/PMC / Engineer-In-Charge. 

iii. All samples of materials and /or items of works in adequate numbers, sizes, shades & pattern 
as per specifications shall be supplied free of charge by the contractor without any extra 
charge. All other expenditure required to be incurred like conveyance for taking the samples 
for testing at the laboratory, packing, etc., shall be borne by the contractor. If the test results 
do not conform to the specifications and standards laid down, the materials shall be rejected, 
the contractor shall remove such materials from site. The laboratory for testing of samples 
shall be decided by the SBI/PMC / Engineer-In-Charge – in charge, whose decision shall be 
final and binding. 

iv. Contractor shall submit Samples to the SBI/PMC / Engineer-In-Charge for approval. If certain 
items proposed to be used are of such nature that samples cannot be presented or prepared 
at the site, detailed literature / test certificate of the same shall be provided to the satisfaction 
of the SBI/PMC / Engineer-In-Charge. Each Sample will be identified clearly as to material, 
Supplier, pertinent data such as catalogue numbers and the use for which intended and 
otherwise as the SBI/PMC / Engineer-In-Charge may require to review the submittals for the 
limited purposes required by paragraph (d) below. The numbers of each sample to be 
submitted will be as specified in the Specifications, or as shall be specified by the SBI/PMC/ 
Engineer-In-Charge. 

v. Submittal Procedures 

a. Before submitting each Sample, Contractor shall have determined and verified all 
materials with respect to intended use, fabrication, shipping, handling, storage, 
assembling and installation pertaining to the performance of the Work and All information 
relative to Contractor’s sole responsibilities in respect of means, methods, techniques, 
sequences and procedures of construction and safety precautions and programmes 
incident thereto. 

b. Each submittal will bear a specific written indication that Contactor has satisfied 
Contractor’s obligation under the Contract Documents with respect to Contractor’s review 
and approval of that submittal. 

c. At the time of each submission, the contractor shall give the SBI/PMC / Engineer-In-
Charge specific written notice of such variations, if any; that the sample submitted may 
have from the requirements of the contract document. Such notice shall be separate from 
the submittal and in addition shall cause a specific notation to be made on each sample 
submitted for review and approval of each such variation 

vi. Review and Approval: 

a. Sample shall be reviewed and approved only to determine if the items covered by the 
submittals will, after installation or incorporation in the work, conform to the information 
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given in the contract documents and be compatible with the design concept of the 
completed project functioning as a whole as indicated by the contract documents, 
drawings. 

b. Review and approval will not extend to means, methods, techniques, sequences, or 
procedures of construction. The review and approval of a separate item as such will not 
indicate approval of the assembly in which the item functions. Contractor shall make 
corrections required by SBI/PMC / Engineer-In-Charge-in- charge and shall submit as 
required new Samples for review and approval. The contractor shall direct specific 
attention in writing to revisions other than the corrections called for and by the SBI/PMC / 
Engineer-In-Charge on previous submittals. 

c. Above referred review and approval of Samples shall not relieve Contractor from 
responsibility for any variation from the requirements of the Contract Document unless 
Contractor has in writing called the SBI/PMC / Engineer-In-Charge-in- charge attention to 
each such variation at the time of submission as specified above and received written 
approval of each such variation by specific written notation thereof incorporated in or 
accompanying the Sample approval; nor will any approval by SBI/PMC / Engineer-In-
Charge relieve Contractor from responsibility for complying with the requirements of 
contract. 

d. Only when the samples are approved in writing by the SBI/PMC / Engineer-In-Charge, 
the contractor shall proceed with the procurement and installation of the particular material 
/ equipment. The approved samples shall be signed by the SBI/PMC / Engineer-In-Charge 
for identification and shall be kept on record at site office until the completion and 
acceptance of the work and shall be available at the site for inspection / comparison at 
any time. Samples approved shall be kept in the sample room till the completion of the 
work. The contractor shall keep with him a duplicate of such samples to enable him to 
process the matter. 

e. For items of works where the samples are to be made at the site, the same procedure 
shall be followed. All such samples shall be prepared at a place where it can be left 
undisturbed until the completion of the project. 

f. The SBI/PMC/ Engineer-In-Charge shall communicate his comments / approval to the 
Contractor to the samples at his earliest convenience. Any delay that might occur in 
approving of the samples for reasons of its not meeting with the specifications or other 
discrepancies, inadequacy in furnishing samples of appropriate quality from various 
manufacturers and such other aspects causing delay on the approval of the materials / 
equipment’s etc., shall be ascribable to the account of the contractor. In this respect, the 
decision of the SBI/PMC / Engineer-In-Charge shall be the final. 

vii. On delivery of the supplies of materials / equipment for permanent works at the site, the 
contractor shall specifically arrange to get the supply inspected by the SBI/PMC/ Engineer-In-
Charge and compared with the approved sample and his specific approval obtained before 
using the same in the work. 

viii. Cost of Tests 

The cost of making any test shall be borne by the Contractor as intended by or provided for 
the Contract or as found necessary by the SBI/PMC/ Engineer-In-Charge-in- charge for 
ascertaining whether the quality of materials intended to be used by the Contractor in the 
Works is acceptable, whether any finished or partially finished work is appropriate for the 
purposes for which it was intended to fulfill. 

ix. Testing facilities 

The Contractor shall, at his own cost, provide testing facilities as per CPWD specifications and 
IS Codes at site as stipulated in the General Conditions of Contract (GCC) or as directed by 
the SBI/PMC / Engineer-In-Charge including staff required for testing. The tests shall be 
carried out jointly in the presence of PMC/ Engineer-In-Charge-in- charge or his representative 
and the contractor or his representative. 

The contractor shall also provide suitable weighing and measuring arrangement and testing 
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instruments and machines for testing of materials and cubes at site as 

per details given in GCC. 

The contractor shall carry out all the mandatory tests and shall maintain records of testing & 
checks of material, in formats, checklists etc. to be given by SBI/PMC / Engineer-In-Charge-
in- charge. All such records shall be maintained jointly by the contractor and SBI/PMC / 
Engineer-In-Charge. These shall remain under the custody of the SBI/PMC / Engineer-In-
Charge. 

The laboratory shall be connected to the main potable water, electricity and other Services. 

Some of the mandatory tests for each item of work and /or materials shall be carried out in 
approved outside laboratory as directed by the SBI/PMC / Engineer-In-Charge-in- charge. The 
Contractor shall bear the entire cost of testing charges for samples of items of work and /or 
materials and also the other expenditure towards making samples, packaging, and transport 
etc. 

The materials brought at the site of work shall not be used in the work before getting 
satisfactory test results as per relevant mandatory tests, detailed in the relevant CPWD 
specifications and BIS codes. 

8.4. Manufacturer's Instructions 

Where manufacturers have furnished specific instructions relating to the materials and equipment 
used, covering points not specifically mentioned in these documents, manufacturer’s instructions 
shall be followed with the approval of SBI/PMC / Engineer-In-Charge. 

8.5. Inspection &Testing during manufacturing of Equipment 

The SBI/PMC/ Engineer-In-Charge shall be entitled to inspect, examine and test during 
manufacturing of the materials and workmanship and check the progress of manufacturing of all 
fabrication materials to be supplied under the contract on the contractor’s premises during working 
hours, and if part of the said materials is being manufactured on other premises, the contractor 
shall obtain SBI/PMC / Engineer-In-Charge permission to inspect the same at such premises. This 
inspection, examination, or testing shall not relieve the contractor from any obligation under the 
contract. Inspection Call for any equipment shall be given 15 days in advance from the actual date 
of Inspection. 

Following equipment shall be invariably offered for Inspection: - 

1) Transformers 

2) HT & LT Panels 

3) DG Sets 

4) Bus Ducts & Rising Mains 

 

In case of other equipment, the Contractor shall intimate SBI/PMC/ Engineer-In-Charge regarding 
their readiness so as to decide their inspection if any. 

The SBI/PMC/ Engineer-In-Charge reserves the right to request inspection and testing at 
manufacturer's Works at all reasonable times during manufacture of items for this Contract. 

The SBI/PMC/ Engineer-In-Charge or his authorized representative shall have full power to inspect 
the materials and workmanship at the Contractor’s Works or at any place from which the materials 
or equipment is obtained. Approval by the SBI/PMC/ Engineer-In-Charge of any material or 
equipment shall in no way relieve the Contractor of his responsibility for meeting the requirements 
of the specifications. The cost incurred towards boarding, lodging etc. (inland/abroad) of inspection 
engineer/engineers deputed by SBI shall be fully borne by the contractor & all such costs shall be 
deemed to be included in the Bid. Nothing extra shall be paid on this account whatsoever. The 
inspection and testing shall cover, but not limited to, the following: - 

i. Routine and typical tests for the various items of equipment shall be performed at the 
Manufacturer’s/ Contractor's Workshop in the presence of SBI/PMC / Engineer-In-Charge-
in- charge or his authorized representative, results recorded, and test certificates issued. 
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ii. After installation has been virtually completed, the Contractor shall carry out under the 
direction and in the presence of the representative of the SBI/PMC / Engineer-In-Charge 
such tests and inspections as have been specified, or as considered necessary to determine 
whether or not the requirements of the item, drawings and specifications have been fulfilled. 
In case the work does not meet the full intent of the drawings and specifications and further 
tests after making the required changes and as considered necessary shall be done again, 
the Contractor shall carry them out and bear the expenses thereof. If tests fail to demonstrate 
the satisfactory nature of the installation or any part thereof, then no claims for the extra cost 
of modifications, replacement, or retesting will be considered. The decision of the SBI/PMC 
/ Engineer-In-Charge–in-charge shall be regarded as final as to what constitutes a 
satisfactory test. 

iii. The Contractor shall provide all necessary instruments such as Theodolite, Dumpy level, 
steel tapes, weighing machine, plumb bobs, spirit levels, hammers, micro-meters, 
thermometers, hydraulic cube testing machine, smoke test machine and labour, etc. for 
conducting tests. All such equipment's shall be tested for calibration by an approved 
laboratory. The Contractor shall make adequate records of the test procedures, readings and 
results to be maintained by the SBI/PMC / Engineer-In-Charge who shall issue test 
certificates signed by the person authorized by him. 

iv. The contractor shall arrange all necessary instruments, tools, tackles and testing facilities 
free of cost for such inspections. The contractor shall arrange for inspection visit(s) and bear 
all inspection costs including Inland/ abroad travel (Air/Rail/Road), lodging and boarding 
expenses etc. free of cost for the Inspection Engineer(s) deputed by SBI. 

v. The above general requirements as to testing shall be read in conjunction with any particular 
requirements specified elsewhere 

vi. Dates for Inspection & Testing 

The dates of Inspection & Testing, after receipt of written request by the Contractor, shall be 
mutually agreed by the SBI/PMC/ Engineer-In-Charge and the contractor. 

vii. Facilities for Testing at Manufacturer’s Works 

Where the contract provides for tests on the premises of the contractor or of any sub-
contractor the contractor shall provide such assistance, labour, materials, electricity, fuel, 
stores, apparatus and instruments as may be required and as may be reasonably demanded 
to carry out such tests. 

viii. Rejection 

If as a result of such inspection, examination or test of the works (other than a Test on 
Completion the SBI/PMC/ Engineer-In-Charge shall decide that such material is defective or 
not in accordance with the contract he shall notify the contractor accordingly stating in writing 
his observations and reasons thereof. The contractors shall with due diligence make good 
the defect and ensure that the material complies with the Contract. Thereafter, if required by 
the SBI/PMC/ Engineer-In-Charge, the tests shall be repeated under the same terms and 
conditions till satisfactory results are made available. 

ix. Delivery of Materials and Equipment 

The contractor shall be responsible for all materials and equipment brought at site for the 
purposes of the contract. Unless the SBI/PMC/ Engineer-In-Charge directs, no material shall 
be brought to the site which is not required for execution of the work. 

x. Inspection & Testing and Re-inspection 

All deficiencies revealed by testing and inspection shall be rectified by the contractor at his 
own expense and to the satisfaction and approval of the SBI/PMC/ Engineer-In-Charge. 
Rectified components shall be subject to re-testing till desired results are obtained. 

xi. Delayed Tests 

If the SBI/PMC/ Engineer-In-Charge opines that Tests on Completion are being delayed by 
the Contractor, the Engineer may by notice require the Contractor to carry out such Tests 
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within 14 (fourteen) days after the receipt of the notice. The Contractor shall carry out such 
Tests on such day or days as the Contractor may fix, and of which he shall give notice to the 
Engineer. 

If the Contractor fails to carry out the Tests on Completion within 14 (fourteen) days, the 
Engineer may proceed with such Tests at the risk and cost of the Contractor. The Tests on 
Completion then shall be deemed to have been carried out in the presence of the Contractor, 
and the results of such Tests shall be accepted as accurate. 

xii. Inspection Reports 

The contractor shall provide the SBI/PMC/ Engineer-In-Charge - in- Charge with five copies 
of reports of all inspection and tests. 

8.6. Access for Inspection 

Persons nominated by SBI/PMC/ Engineer-In-Charge shall at all reasonable times have free 
access to work and/ or to the workshops, factories or other places where materials are lying or 
from which they are being obtained and the Contractor shall extend necessary service to Engineer-
in-charge and their representatives every facility necessary for checking measurements, inspection 
and examination and test of the materials and workmanship. 

9. Time Schedules 

9.1. Time shall be the essence of the contract. Time allowed for carrying out the work as mentioned in 
the contract shall be strictly observed by the contractor and it shall be reckoned from the issue of 
the Letter of Award. It may be noted that the construction of Building including development of the 
the prpject as detailed in the detailed user requirement. The milestones shall be as detailed in 
schedule “F” of the General Condition of the Contract. The contractor shall before commence the 
work prepare a detailed work schedule. This schedule shall be strictly followed by the contractor. 
For completing the work in time, the contractor may have to work round the clock without 
interruption and no claim whatsoever shall be entertained on this account. 

9.2. Commencement of Works 

i. The Contractor shall commence the Works on the date specified in the Letter of Award. 
Thereafter the Contractor shall proceed with due diligence, without delay, and in accordance 
with the programme or any revised or modified programme of the Works. 

ii. The Contractor shall not commence the construction, manufacture or installation of the 
Works or of any part of the Works unless and until the Engineer has endorsed the relevant 
Drawings in accordance with the SBI's Requirements. 

9.3. Time for Completion 

i. Project completion Schedule includes setting out date of completion in phases as defined 
under Schedule F of the GCC Part-B. 

ii. Time is the essence of Contract and will remain so at all times during the pendency of the 
Contract including the extended period of Contract. The Contractor shall complete works as 
per completion schedule and ensure defect free completion and have passed the tests on 
the completion, including integrated testing wherever in the scope of work and 
commissioning of the whole of the Works and/or parts thereof before the same is taken over 
by the Client/SBI. 

9.4. Milestones 

i. The time allowed for execution of the Works and Milestones shall be as specified in the 
Schedule F of GCC, Part-B. In case, the contractor does not achieve a particular milestone 
mentioned in or the re-scheduled milestone(s) by the SBI, the amount shown against that 
milestone shall be retained and will be adjusted against the Liquidated Damages at the final 
grant of Extension of Time after completion of work. 

ii. On failure to achieve a milestone, retaining this amount from payments due to the contractor 
shall be automatic without any notice to the contractor. However, if the contractor catches up 
with the progress of work on the subsequent milestone(s), the entire retained amount shall 
be released. In case the contractor fails to make up for the delay in subsequent milestone(s), 
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amount mentioned against each milestone missed subsequently also shall be retained. 
However, no interest, whatsoever, shall be payable on such an amount retained by the SBI. 

9.5. Operation& Maintenance of Buildings handed over / taken over prior to the stipulated date of 
completion for the complete project. 

i. The construction of office buildings involves Design, Engineering, Procurement and 
Construction (EPC) basis as per the Scope of work. The buildings and other services are 
required to be handed over in phases as per the milestones detailed in schedule “F” of the 
General Conditions of the Contract. 

ii. In respect of the buildings handed over/taken over in phases, prior to the stipulated date of 
completion of the entire project, the contractor shall carry out the operation and maintenance 
of such buildings and services from the completion of respective phases till the completion 
of the defect liability period of entire project. 

10. Completion Certificate 

10.1. Provisional Completion Certificate 

For the purpose of issuing Provisional Certificate of Physical Completion on substantial completion 
of the phase wise work as provided in Clause 1(v) of GCC (Part-B), the work shall be deemed to 
have been substantially completed after fulfillment of all the following for respective phases of 
construction by the Contractor: 

a. The phase(s) of the work as per milestone(s)/whole of the Work are substantially 
completed and have satisfactorily passed required tests that may be prescribed under the 
Contract and ready to use. The contractor shall handover such certificates to the 
SBI/PMC/ Engineer-In-Charge. 

b. Obtaining all required approvals from the statutory authorities as required for occupation 
and use of the works and handing over such certificates to the SBI/PMC/ Engineer-In-
Charge. 

c. Submitting As-Built Drawings, Catalogues, Brochures, Data Sheets, manuals etc. in the 
form as directed by SBI/PMC / Engineer-In-Charge in Charge. 

On fulfillment of the above for respective phases of construction, the contractor shall give written 
notice to this effect within 10 days of completion along with an undertaking to rectify any 
shortcoming/defects that may be found during inspection. The SBI/PMC/ Engineer-In-Charge - in- 
Charge shall jointly inspect the work with the contractor within thirty days of receipt of such notice 
and see if they are in such a condition so as to be put to its proper or other intended final use and 
/or occupied without any short comings and no major or minor items of works are remaining which 
in the opinion of the SBI/PMC / Engineer-In-Charge will cause undue difficulties in satisfactory use/ 
occupation of the works and issue Certificate of substantial Completion for the respective phases 
of construction. 

After recording of the Provisional Completion Certificate for the work by the competent authority, 
the 50% of total security deposit shall be returned to the contractor, without any interest 

10.2. Final Completion Certificate 

The contract shall not be considered as completed until a certificate of Final Completion has been 
issued by the SBI/PMC/ Engineer-In-Charge stating that the works are completed in all respect to 
his complete satisfaction as per contract and remedying/rectifying all the defects/snags along with 
the submission of relevant permits/clearance from statutory bodies. It is also a prerequisite that the 
certificate of Final Completion shall be issued after taking over of the works by the Clients of the 
SBI. 

The composite work shall be treated as complete when all the phases and components of the work 
are complete. The Certificate for Final Completion of the total work shall be recorded by the 
SBI/PMC/ Engineer-In-Charge after obtaining / recording of final completion certificate of all the 
components/phases. 

The Defect Liability Period (DLP) for complete work shall start with effect from the date of issuance 
of the final completion certificate(s) of the complete work. 
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The balance 20% of performance guarantee shall be returned to the contractor without any interest 
after fulfillment of all the relevant conditions & obligations of the Contract. 

10.3. Certificate of Overall Completion 

The PMC/ Engineer-In-Charge shall give the Certificate for Overall Completion as per the following, 
whichever is later: 

 Twenty-eight days after the expiration of the Defects Liability Period 

OR 

 If different Defect Liability Periods shall become applicable to different sections or parts 
of the Works, the expiration of the last such period 

OR 

 As soon as thereafter any works ordered during such period and have been completed to 
the satisfaction of the CLIENT/SBI. 

Hundred percent (100%) of the security deposit of the contractor shall be retained for a period of 
24 (twenty-four) months from the date of completion of work as per completion certificate issued 
by the SBI/PMC / Engineer-In-Charge or till the final bill has been passed whichever is later. (Also 
Refer Clause 17.6 of Part-B, GCC) 

10.4. The contractor shall give performance test of the entire work as per standards Specifications before 
the work is finally accepted and nothing extra whatsoever shall be payable to the contractor for the 
tests. 

11. Handing over & Taking Over Process 

Handing over & taking over process shall be done in phases as per the scope of phased 
construction given in Schedule “F” of the tender document. For handing over & taking over process, 
in addition to clauses specified elsewhere, following services / works have to be complied with by 
the contractor: 

a. Submission of Guarantees in stamp paper, of appropriate value, (in prescribed format) 
for all waterproofing treatment and Anti termite treatment etc. executed in the works for 
a period of ten years. If any defects noticed within 10 years from completion of defect 
liability period, the contractor shall be sole responsible for the defects and same shall be 
rectified by the contractor as per information from SBI within a period of 10 days from 
the notice. 

b. Rectification of all defects shall be carried out by the contractor before the Handing over/ 
Taking over process. 

c. As built drawings: - 6 (six) sets for Architectural, Structural, Plumbing, Electrical, 
Specialized services and other required drawings as approved by SBI/PMC / Engineer-
In-Charge along with their soft copies in the required software version shall be submitted 
by the contractor before handing over & taking over process. 

d. All services/equipment are to be run and checked before handing over & taking over 
process as per requirements of SBI/PMC / Engineer-In-Charge. 

e. Contractor has to arrange water, electricity, fuel, consumables and manpower at their 
own cost for the purpose of testing of services and equipments. No amount shall be 
payable on this account. 

f. The Contractor shall submit catalogues, brochures, operation manual, manufacturer test 
certificate, Guarantee/ Warranty papers, license etc. for all equipment/materials before 
handing over & taking over process. 

12. Guarantees 

Notwithstanding provisions in the General Condition of the Contract and elsewhere in these 
Special Conditions of Contract, the contractor shall furnish the guarantees in the prescribed form 
appended herewith. These guarantees shall be provided at the stage of virtual completion of work 
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and shall be effective from the completion of work, to be reckoned from the date after the expiry of 
the maintenance period prescribed in the contract. In case a specialized agency has been 
approved for execution of a work/system, the Contractor shall ensure that the Guarantees shall be 
through such agencies (Obligators/Guarantor). The guarantees shall be provided in respect of the 
following works (as per formats appended to this document) and any additional works, as provided 
for in the contract. 

i. For removal of defects after completion in respect of Water Supply and Sanitary 
Installations. 

ii. For Water Proofing Treatment for Basements 

iii. For Water Proofing Treatment for Roof 

iv. For Water Proofing Treatment (Under floors) 

v. For Anti-Termite Works 

vi. For Aluminum Works 

vii. For Structural Glazing / Curtain Wall System /works 

viii. For Mechanical/ Seismic Expansion Joint/ Works 

ix. For any other work, as prescribed in the tender document. 

13. Defect after completion 

a) General 

Any defect, shrinkage, settlement or other faults that may appear within the “Defects Liability 
Period” which in the opinion of the SBI/PMC/ Engineer-In-Charge-in- charge are due to materials 
or workmanship not in accordance with the contract, shall be rectified as per the directions in writing 
of the SBI/PMC / Engineer-In-Charge-in- charge to the Authorized representative of the contractor 
within such reasonable time as shall be specified therein by the contractor, at his own cost. In case 
of default, the SBI/PMC / Engineer-In-Charge may employ any persons to amend and make good 
such defects, shrinkage, settlements or other faults and all expenses consequent thereon or 
incidental thereto shall be borne by the contractor. 

The scope of work shall also include operation and maintenance of various works. Operation and 
maintenance shall be carried out by EPC Contractor either himself or through respective OEM & 
Vendors who are involved in supply & installation of works at site. O&M activities shall be provided 
up to completion of the defect liability period and extended period thereof and shall be separately 
paid as per respective terms and conditions of this Contract. 

b) Execution of work of repair etc. 

Any defects, shrinkage, settlement or other faults which may appear or be noticed within the defect 
liability period, and arising in the opinion of the SBI/PMC/ Engineer-In-Charge from materials or 
workmanship not having in accordance with the contract, shall upon the direction in writing of the 
SBI/PMC/ Engineer-In-Charge’s representative and within such reasonable time as shall be 
specified therein and without any delay, be amended and made good or replaced by the contractor 
at his own cost. 

c) Cost of Execution of Work of Repair, Etc. 

All such works shall be carried out by the Contractor at his own expense if the necessity thereof 
shall, in the opinion of the SBI/PMC/ Engineer-In-Charge-in- charge, be due to the use of materials 
or workmanship not in accordance with the Contract, or due to neglect or failure on the part of the 
Contractor to comply with any obligation, expressed or implied, on the Contractor’s part under the 
Contract. 

d) Contractor’s personnel to be at site 

During the defects liability period the contractor shall depute at least one of his authorized 
representatives at site along with required tradesmen to attend the defects to the satisfaction of 
SBI/PMC / Engineer-In-Charge. 
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14. Dues not paid by the Contractor 

The contractor shall pay all dues or fees to Statutory authorities and Electric and Water supply 
authorities & Lift licensing authority etc. within due period and indemnify the CLIENT/ SBI and the 
Engineer-in-charge from any claims or compensations or penalties or damages arising out of non-
payment of any such dues or fees. However, in case some dues or fees are not paid by contractor 
and or claims for compensations or penalties etc. are raised by the Statutory authorities, the SBI 
may deposit the required amount or any or all of the above and recover or deduct the same from 
any money payable to the contractor by the SBI or any other means available to the SBI such as 
bank guarantee. 

 

15. Urgent Repairs 

If, by reason of any accident, or failure, or other event occurring to or in connection with the works, 
or any part thereof, either during the execution of the works, or during period of Defects Liability 
any remedial or other work or repair, shall, in the opinion of the SBI/PMC / Engineer-In-Charge be 
urgently necessary for the safety of the Works and the Contractor is unable or unwilling to do such 
work or repair despite notice, the SBI/PMC/ Engineer-In-Charge may employ and pay other 
persons to carry out such work or repair as the case may be and may consider necessary. If the 
work or repair so done by the other agency is the work which, in the opinion of the SBI/PMC/ 
Engineer-In-Charge the Contractor was liable to do at his own expense under the Contract, all 
expenses incurred by Other agency in so doing shall be recoverable from the Contractor by the 
SBI/PMC/ Engineer-In-Charge, or shall be deducted by the SBI/PMC/ Engineer-In-Charge-in- 
charge from any monies due or which may become due to Contractor. 

 

16. Plant Temporary Works & Materials 

a) Plant, etc. Exclusive use for the Works 

All Constructional Plant, Temporary Works and materials provided by the Contractor shall, 
when brought on to the Site, be deemed to be exclusively intended for the execution of 
the Works and the Contractor shall not remove the same or any part thereof except for 
the purpose of moving it from one part of the Site to another, without the consent, in writing 
of the SBI/PMC/ Engineer-In-Charge, which shall not be unreasonably withheld. 

b) Removal of Plant etc. 

Upon completion of the Works, the Contractor shall remove from the Site all the said 
Constructional Plant and Temporary Works remaining thereon and any unused materials 
provided by the Contractor, within 10 days of obtaining the completion certificate/ Virtual 
completion of the work. 

17. Reports by Contractor 

a) The Contractor shall submit CPM – PERT Chart and activity wise bar charts, indicating 
the duration of various subheads of the work, for the complete work within 15 days of 
award of work or as per Clause 5 of the GCC, whichever is earlier, for approval by the 
SBI/PMC/ Engineer-In-Charge - in- Charge. On the basis of approved bar charts, 

contractor shall submit Progress Charts on or before 5
th day of every month. A soft copy 

of the PERT chart shall be supplied whenever demanded by the SBI/PMC/ Engineer-In-
Charge. 

b) The Contractor shall submit Monthly Progress Report in triplicate in format approved by 
SBI/PMC/ Engineer-In-Charge. Failure to submit reports may result in holding up or delay 
in Payment of bills. 

c) Monthly Progress Photographs: - The Contractor shall arrange at his own cost to maintain 
a progress record of the works by taking postcard size colour photographs (preferably 
digitized photographs) 6 Nos. or more per month per block as directed by the SBI/PMC/ 
Engineer-In-Charge during the construction stages and after completion shall supply three 
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sets at no extra cost. The Contractor will be required to submit monthly reports on the 
progress of his work as per the format approved by the SBI/PMC/ Engineer-In-Charge-in- 
charge. 

d) The Contractor shall prepare Weekly Reports of planned and actual progress of work and 
subsequent week’s scheduled work. These will also include material procurement status. 
These reports shall be submitted to the SBI/ PMC/ Engineer-In-Charge & shall be 
reviewed in Weekly Co-ordination Meetings. 

e) The Contractor shall file a daily category-wise labour report to the SBI/PMC/ Engineer-In-
Charge-in- charge. The report shall indicate scheduled requirements against actual 
strength. 

f) The contractor shall maintain daily weather records. Daily maximum and minimum 
temperature and corresponding humidity shall be recorded and charted. Rainy days shall 
be recorded when the rain lasting more than one hour hampers the work. Any other 
inclemency in weather shall be recorded. The records shall be regularly shown to the 
SBI/PMC/ Engineer-In-Charge and his signature obtained. 

 

18. Operations and Maintenance Manual 

a) The Contractor shall provide and submit to the SBI/PMC/ Engineer-In-Charge with six 
copies of the Operation and Maintenance Instruction Manuals. The arrangement of these 
manuals shall be as follows: 

SECTION A: Index 

SECTION B: Salient features of the Project. 

SECTION C: Description and details of materials, items and fittings and fixtures 
used for the project along with Catalogues /Brochures Operation 
& Maintenance Manuals etc. 

SECTION D: Operation & Maintenance instructions 

SECTION E: List of recommended Spare parts /consumables. 

Until above mentioned documents are received and approved by the SBI/PMC/ Engineer-
In-Charge-in- charge, Contract shall not be considered as complete, and payment will be 
withheld until such documents etc. have been submitted to and approved by the SBI/PMC/ 
Engineer-In-Charge-in- charge. The cost of providing such records, including proper 
submission thereof, is deemed to be included in the Bid. 

 

19. Co-ordination Meetings 

The Contractor shall be required to attend co-ordination meetings with the SBI/ CLIENT and the 
other Contractors during the period of Contract as intimated by the SBI/PMC/ Engineer-In-Charge-
in- charge. All costs incidental to such interaction shall be to the Contractor's account and no claim 
will be entertained by the SBI/ CLIENT on this account. 

 

20. Compliance of Statutory Obligations and obtaining Approvals/ Completion Certificates: 

The Contractor shall comply all the statutory obligations and obtain all required clearances to 
implement the project without any financial repercussions to SBI/PMC/ Engineer-In-Charge and 
ensure all follow up actions with the local authorities in this respect for smooth completion of the 
project. The Contractor shall obtain all necessary approvals from Municipal bodies and other local 
bodies including, Water/Sewer supply agencies, Electric Supply and inspectorate agencies, Police 
and Security Agencies, Chief Controller of Explosives, Fire Department, Civil Aviation Department, 
Lift inspector, Pollution Control Board, , tree re-plantation, permission for bore well and for 
temporary structures etc. in accordance to prevailing rules, Building Bye-Laws etc., as the case 
may be with related to Construction/ Completion. The contractor shall liaison and follow to obtain 
all NOC, completion & Occupancy certificates from respective local bodies and other statutory 
authorities, such as: 
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i) Construction Permit, if required 

ii) Pollution control Board, 

iii) Environment Clearances, 

iv) Permission for Excavation from concerned mining department 

v) Provisional & Final NOC from fire department, 

vi) Lift license i/c NOC, 

vii) Chief Electrical Inspector CEA, 

viii) Local Municipal authority. 

ix) Airport Authority/Civil Aviation 

x) Approval for temporary connection of power and water supply 

xi) Forest Department for tree replantation etc., 

xii) Explosive Department, 

xiii) Local Municipal authority for water and sewer connection, 

xiv) Building Occupancy Certificate 

xv) Any other statutory requirement for execution of work and to occupy the buildings and 
run the services in all respects. 

No Time extension 

Contractor shall organize all inspections of concerned authorities & obtain the NOCs within the 
time for completion. The SBI/PMC / Engineer-In-Charge may, at the written request of the 
Contractor, liaison and follow up him in obtaining the approvals from relevant authorities. However, 
any such request by the Contractor shall not bind the SBI/PMC / Engineer-In-Charge in any 
manner. 

All expenditure on these accounts will be borne by the EPC Contractor. However, the fees paid by 
the contractor to these statutory authorities only for obtaining the required statutory approvals shall 
be reimbursed by SBI on submission of valid payment receipts from these statutory authorities. 

The contractor is required to submit the relevant drawings/filled application forms as per prescribed 
format & any other details like completion Drawings and any other statutory documentary 
requirements of local bodies in copies as per requirement to obtain the above etc. at their own 
cost. 

21. Training and Operating Instructions 

a. If required by the SBI/PMC/ Engineer-In-Charge, the Contractor shall at his cost, train 
members of the maintenance staff of Client/SBI either at his or the subcontractor's 
workshop or at such other place or places as may be considered suitable by the SBI/PMC/ 
Engineer-In-Charge. 

b. Upon completion of all work and all tests, the Contractor shall furnish the necessary 
skilled/unskilled/semi-skilled personnel for operating the entire installation for a period of 
thirty (30) working days. During this period, the Contractor shall instruct and train the SBI/ 
CLIENT’s representative(s) in operation, adjustments and maintenance of the equipment 
installed. 

c. The Contractor shall submit to the SBI/PMC/ Engineer-In-Charge draft comprehensive 
operating instructions and maintenance schedule for all systems and equipment included 
in this Contract. This shall be supplemented, not substituted, by manufacturer's operating 
and maintenance manuals. Upon approval of the draft, the Contractor shall submit to the 
SBI/PMC / Engineer-In-Charge six (6) complete bound sets of operating and maintenance 
schedules along with manufacturers printed literature/catalogues. 
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22. Test Certificates 

The contractor shall submit test certificates for all the materials / systems issued by the SBI/PMC/ 
Engineer-In-Charge approved inspection / office / manufacturer certifying the Equipment / 
Materials / installation and its function are in agreement with the requirements of relevant 
specifications and accepted standards. 

23. Quiet Operation and Vibration 

All equipment’s shall operate under all conditions of designed load without any sound or vibration, 
which is considered objectionable by the SBI/PMC/ Engineer-In-Charge. Such conditions shall be 
corrected by the Contractor at his own expense. Decision of the SBI/PMC/ Engineer-In-Charge 
shall be final in this regard. 

 

24. Accessibility 

The Contractor shall locate all equipment’s, which require servicing, operation or regular 
maintenance in fully accessible positions. The exact location and size of access panels, required 
for each valve or other devices requiring attendance, shall be finalized and communicated to 
SBI/PMC/ Engineer-In-Charge - in- Charge well in time, to facilitate working by other agencies, 
failing this, the Contractor shall make all the necessary repairs and changes at his own expense. 

 

25. Licenses and Permits 

The Contractor or the approved specialized agency engaged by them shall hold a valid license for 
services like plumbing, electrical, Lifts etc. & wherever required in addition, issued by the 
Competent Authority under whose jurisdiction the work falls. 

 

26. INSURANCE 
Refer Part-B –GCC clause -42. 
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Special Conditions of Contract – ELECTRICAL SERVICES 

1. General 

i. The Special Conditions of the Contract - Electrical Services shall be read in conjunction with 
the Special Conditions of the Contract-Scope of Work, and Special Condition of the Contract-
General. In case of variations / deviations, if any, the Special Conditions of the Contract- 
Electrical Services shall prevail. 

ii. The electrical installations shall be in total conformity with the Shop Drawings, Single Line 
Diagrams (SLD), Design Basis Report, Schematic Drawings, Power & Control wiring 
drawings etc. prepared by the Contractor and approved by the SBI/PMC/ Engineer-In-
Charge-in- charge & shall be tested & commissioned in the presence of the Contractor and 
the SBI/PMC/ Engineer-In-Charge. 

iii. The responsibility for the sufficiency, adequacy and conformity to the Contract requirements 
of the electrical installation work lies solely with the Contractor. 

iv. The planning, design, construction and workmanship shall be in accordance with the best 
engineering practices to ensure satisfactory performance and service life and shall be 
complete in all respects. Any materials or accessories which may not have been specifically 
mentioned, but which are necessary for the satisfactory and trouble-free operation and 
maintenance of the equipment shall be provided without any extra cost. This shall also 
include spares, consumables, tools & tackles required for commissioning of the equipment. 

v. The Contractor shall obtain all statutory approvals (electrical loads, approval of drawing/ 
ESS/ D.G. / approval of meter room etc.) from the concerned statutory authorities and 
permits required for the HT/LT electrical installation work. All statutory fee payable in this 
regard will be reimbursed against production of receipts/documentary evidence. On 
completion of work, the contractor shall obtain NOC from SEB/ Power Distribution 
Company& Director of Safety of the concerned state; a copy of the same shall be delivered 
to SBI. The contractor shall be responsible for dealing with SEB/ Power Distribution 
Company and other statutory authorities till project commissioning/ handing over and getting 
electricity in the site. 

vi. The SBI/PMC shall have full power for getting the materials or work tested by an independent 
agency at the electrical contractor’s expenses in order to prove their soundness and 
adequacy. The contractor will rectify the defects/suggestions pointed out by SBI/PMC 
independent agency at his own expenses. 

2. Regulations and Standards 

i. The installation shall comply in all respects with the requirements of Indian Electricity 
Act 1910, Indian Electricity Rules (IER) 1956 and other related Laws and Regulations 
as amended up to date, there under and special requirements, if any, of the State 
Electricity Boards/ Power Distribution Company etc. The bidder is liable to furnish the 
list of authorized licensed persons/ employed/deputed to carry out the works/perform 
the assigned duties to fulfill the requirements of IER 1956 as amended up to date. 

ii. Wherever these Special Conditions call for a higher standard of material and/or 
workmanship than those required by any of the above regulations, then these Special 
Conditions shall take precedence over the said Regulation and Standards. All Internal 
& External Electrical works, LV works, Fire Fighting, Fire detection & alarm system etc. 
to be done as per specifications & relevant BIS codes and other applicable codes as 
relevant. 

3. Conformity with Statutory Acts, Rules and Standards 

i. All installations shall be in conformity with the Byelaws, Regulations and Standards of 
the local authorities as applicable. But if the specifications and drawings call for a 
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higher standard of material and/or workmanship than those required by any of the 
above Regulations and Standards, then the specifications and drawings provided in 
the contract shall take precedence over the said regulations and standards as per the 
directions of the SBI/PMC/ Engineer-In-Charge. 

ii. However, if the drawings or specifications required something which violates the 
Byelaws and Regulations, then the Byelaws and Regulations shall govern the 
requirement of this installation as per the directions of the SBI/PMC/ Engineer-In-
Charge. 

iii. Indian Electricity Act and Rules: All electrical works in connection with installations of 
the system shall be carried out in accordance with the provision of the Indian Electricity 
Act, 1910 and the Indian Electricity Rules 1956, both amended up to date. 

iv. CPWD Specifications: as at Schedule “F” of GCC. 

v. Indian Standards: The system / components shall conform to relevant BIS wherever 
they exist and to the National Building Code-2016 and ECBC with latest amendments 
/ Addendums. 

vi. Nothing in these specifications shall be construed to relieve the Contractor of his 
responsibility for the design, manufacture and installation of the equipment with all its 
accessories in accordance with applicable Statutory Regulations and safety codes in 
force. 

4. Completeness of Bid 

All sundry fittings, assemblies, accessories, hardware items, foundation bolts, termination lugs for 
electrical connections as required, and all other sundry items which are useful and necessary for 
proper assembly and efficient working of the various components of the work shall be deemed to 
have been included in the quoted prices, whether such items are specifically mentioned in the Bid 
documents or not. 

5. Works to be done by the Contractor: - 

Unless and otherwise mentioned in the Bid documents, the following works shall be done by the 
Contractor, and their cost shall be deemed to be included in the contract price: 

i. Foundations for equipment and components where required, including foundation bolts 

ii. Cutting and making good all damages caused during installation and restoring the same 
to their original finish 

iii. Sealing of all floor openings including shafts and niches etc. provided for pipes, ducts, 
cables, bus bars etc. from a fire safety point of view, after laying the same. 

iv. Painting at the site of all exposed metal surfaces of the installation other than pre-painted 
items like fittings, fans, switchgear/ distribution gear items, cubicle switch board etc. 
damages during erection, shall however be rectified by the contractor. 

v. Testing and commissioning of complete installation. 

6. Cutting of structural members 

No structural member shall be chased or cut without the written permission of the SBI/PMC/ 
Engineer-In-Charge-in- Charge. 

7. Drawings 

The Detailed drawings have been appended to the tender document for guidance of the contractor. 
The contractor shall plan and design all services and prepare shop drawings. The shop drawings 
shall cover, but not limited to, the extent and general arrangements of the fixtures, controlling 
switches, wiring system, distribution boards, panels, sub-panels etc. The Contractor shall submit 
requisite number of working electrical drawings based on detailed drawings including reflected 
ceiling plan for the SBI/PMC/ Engineer-In-Charge’s approval. Contractor has to make necessary 
changes if any as per comments given by SBI/PMC/ Engineer-In-Charge-in- charge before 
execution. The work shall be executed as indicated in the approved drawings; however, any minor 
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changes found essential to co-ordinate the installation of this work with the other trades shall be 
made in consultation with the SBI/PMC/ Engineer-In-Charge. 
Any discrepancies noticed shall be reported to the SBI/PMC/ Engineer-In-Charge for clarification. 
In case of failure to do so Contractor shall not be entitled to any cost for omissions or defects in 
electrical drawings due to any conflict with other services of work. 

Any information/data shown/not shown in these drawings shall not relieve the contractor of his 
responsibility to carry out the work as per the specifications. Additional information required by the 
bidder/tenderer for successfully completing the work shall be obtained by him. 

8. Position of HT/LT Switch Boards/Transformer & DG Sets 

The recommended position of the switch boards, transformer & DG Sets as shown on the layout 
drawings will be adhered to as far as practicable. 

The contractor shall procure such equipment/ materials as per list of the approved makes with prior 
approval of SBI/PMC/ Engineer-In-Charge. For all non-specified items, approval of the SBI shall 
be obtained prior to procurement of the same. SBI shall in no way be liable for rejection of the any 
material due to poor quality, poor workmanship, poor material etc. 

9. Shop Drawings 

Prior to the laying of the conduits and trunking, the Contractor shall submit the shop drawings for 
the approval of the SBI/PMC/ Engineer-In-Charge. The observations, if any, of SBI/PMC/ 
Engineer-In-Charge-In charge shall be incorporated, and drawings shall be re-submitted for the 
approval of the SBI/ PMC/ Engineer-In-Charge. 

The Contractor shall prepare and submit to the SBI/PMC/ Engineer-In-Charge for his approval 
detail shop drawings, General Arrangement Drawings, SLD, power/ control wiring drawing for Main 
& Sub Panels / Distribution Boards, special pull boxes, light & fan switchboards, telephone 
distribution boards, FDA system and lightning protection system and other equipment to be 
procured/ fabricated by the Contractor. 

The contractor shall prepare detailed coordinated electrical shop drawing indicating lighting/lighting 
fixtures, convenience outlets, DG Sets, HT Panels, Transformers, LT Panel Boards/ Panels, PCC, 
DB’s, Rising Mains, Cable Schedule with other relevant services and submit for approval of the 
SBI/PMC/ Engineer-In-Charge before commencing the work. The shop drawings shall indicate all 
setting out details and physical dimensions of all components, GA Drawings, wiring and cable 
details for 33/ 11 KV Panel Board, LT Panels, Package Substation, D.G.’s, PCC’s, MCC’s, cable 
schedule and routes, manhole trap etc. The fixing details for conduits indicating run and size of 
wire/cables, outlet/pull/junction boxes etc. with fixing details etc. shall be provided. All works shall 
be carried out after the approval of these drawings. However, approval of these drawings does not 
relieve the contractor of his responsibility for providing maintenance free and fool proof system 
including any missing component/ accessories to meet with the intent of the specifications. The 
contractor will submit requisite no. of prints for preliminary approval and finally requisite sets of 
prints for distribution. 

The Contractor shall submit and get approved the relevant drawings atleast 15 days before placing 
the orders with manufacturers/suppliers. 

The approval of shop drawings, schedule, brochures etc. by SBI/PMC/ Engineer-In-Charge and 
shall not relieve the Contractor from responsibility for any deviation from drawings or specifications 
unless he has in writing informed by SBI/PMC/ Engineer-In-Charge of such deviations at the time 
of submission of the drawings nor shall it relieve the Contractor from any responsibility for errors 
or omissions of any kind in the shop drawings. 

10. Materials & Equipment and Approval Thereof 

All the materials and equipment shall be of the approved make and design. Unless otherwise called 
for any approval by SBI/PMC/ Engineer-In-Charge, only the best quality materials and equipment 
shall be used. 

All materials and equipment shall be ISI marked, as applicable, and shall be of the make and 
design approved by the SBI/PMC/ Engineer-In-Charge. Unless otherwise called for, only the best 
Grade of materials and equipment shall be used. The Contractor shall be responsible for the safe 
custody of all materials and equipment’s till these are taken over by CLIENT/SBI and shall insure 
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them against theft, damage by fire, earthquake etc. A list of items of materials and equipment, 
together with a sample of each shall be submitted to the SBI/PMC/ Engineer-In-Charge for his 
approval and shall be kept in the sample box. 

All materials used on the Works shall be new and of the approved quality, conforming to the 
relevant specifications. Prior approval shall be obtained in writing from the SBI/PMC/ Engineer-In-
Charge for all materials proposed and when approved, sample shall be duly identified and labeled, 
it shall be deposited with the by SBI/PMC/ Engineer-In-Charge/ and shall be kept in the sample 
room at Site 

10.1. Technical Submittals 

The Contractor shall submit Technical Submittals for all materials, equipment and machinery for 
approval in writing of the SBI/PMC/ Engineer-In-Charge before placing orders. The material 
submittals shall comprise of at least the following: 

i. Manufacturer's technical catalogues and brochures giving technical data about 
performance and other parameters 

ii. Manufacturers drawings / sketches showing construction, dimensional and installation 
details 

iii. Rating charts and performance curves clarifying rating of equipment proposed. 

iv. The contractor is specifically instructed to propose & use environmentally friendly 
construction methods and other new technologies in building construction as per “New 
& Innovative Technologies 2018” issued by CPWD in 2018. 

 

10.2. Samples, Catalogues, Brochures and Data 

Contractor shall submit the samples & catalogue of the material, which are proposed to be used 
at Site as per the approved makes for obtaining approval of the SBI/PMC/ Engineer-In-Charge-in- 
charge. 

The Contractor shall submit the number of copies, as required, of all brochures / manufacturer's 
description data, operation manuals with internal complete circuit diagrams and other similar 
literature while obtaining the approval of product from SBI/PMC/ Engineer-In-Charge. 

11. Inspection, Testing and Inspection Certificate 

a. The PMC/ SBI or duly authorized representative shall have at all reasonable times free 
access to the Contractor/ Manufacturer’s premises or works and shall have the power at all 
reasonable times to inspect and examine the materials and workmanship of the works 
during its manufacture or erection, if part of the works is being manufactured or assembled 
at other premises or works, the Contractor shall obtain permission to inspect as if the works 
were manufactured or assembled on the Contractor’s own premises or works. Inspection 
may be made at any stage of manufacture, dispatch or at site at the option of the SBI and 
the equipment. If found unsatisfactory due to bad workmanship or quality, material is liable 
to be rejected. 

b. All equipment being supplied shall conform to Routine and Type Tests in accordance with 
relevant IS Codes requirements stipulated under respective sections. Routine and Type 
Tests shall be carried out at manufacturers’ works/ factories. Expenditure incurred on 
conducting such tests shall be to the Contractor’s account. Bidder shall submit the routine 
& type tests reports to SBI/PMC/ Engineer-In-Charge. 

c. The contractor shall inform SBI within fifteen (15) days from the date of inspection or as 
defined, inform in writing to the Contractor of any objection to any drawings and all or any 
equipment and workmanship which in his opinion is not in accordance with the Contract. 
The Contractor shall give due consideration to such objections and make the necessary 
modifications accordingly. 

d. Before dispatch to site, the contractor shall offer the equipment for inspection at the 
premises of the manufacturer, 15 days in advance and inform SBI about the date of 
inspection. Subsequently, SBI shall depute its Inspection Engineer(s) for carrying out the 
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inspection at the premises of the manufacturer on mutually agreed date(s). Contractor shall 
invariably depute his representative(s) for witnessing the complete inspection procedure 
jointly with Inspection Engineer(s) of PMC & SBI. 

e. The contractor shall arrange all necessary instruments, tools, tackles and testing facilities 
free of cost for such inspections. The contractor shall arrange for inspection visit(s) and 
bear all inspection costs including Inland/ abroad travel (Air/Rail/Road), lodging and 
boarding expenses etc. free of cost for the Inspection Engineer(s) deputed by PMC & SBI. 

f. For tests whether at the premises or at the works of the Contractor or of any Sub-
Contractor, the Contractor except where otherwise specified shall provide free of charge 
such items as labour, materials, electricity, fuel, water, stores, apparatus and instruments 
as may be required by SBI or this authorized representative to carry out effectively such 
tests of the equipment in accordance with the Specification. 

g. The inspection by PMC&SBI and issue of Inspection Certificate thereon shall in no way limit 
the liabilities and responsibilities of the Contractor in respect of the agreed quality 
assurance programme forming a part of the Contract. 

h. The SBI will have the right of having at his own expenses any other tests(s) of reasonable 
nature carried out at Contractor’s premises or at site or in any other place in addition of 
aforesaid type and routine tests to satisfy that the material complies with the specifications. 

i. The SBI reserves the right for getting any field tests not specified in respective sections of 
the technical specification conducted on the completely assembled equipment at site. The 
testing equipment for these tests shall be provided by the Contractor. 

j. SBI reserves the right to waiveoff inspection of any equipment, items etc at its sole 
discretion. 

k. Notwithstanding approval of tests or equipment by the by SBI/PMC/ Engineer-In-Charge, 
the Contractor shall be required to perform site tests and prove the correctness of ratings 
and performance of equipment / machinery and materials supplied and installed by the 
Contractor as per the Contract specifications and conditions. The PMC/ Engineer-In-
Charge shall also have the power to order the material or work to be tested by an 
independent agency at the Contractor's expense in order to prove soundness & adequacy. 

12. Testing and Commissioning 

The Contractor shall pay for and arrange without any cost to the SBI/PMC/ Engineer-In-Charge, 
all necessary balancing and testing equipment, instruments, materials, accessories, power, water, 
fuel and the requisite labour for testing. Any defects in materials and/ or in workmanship detected 
in the course of testing shall be rectified by the Contractor entirely at his own cost, to the satisfaction 
of the SBI/PMC/ Engineer-In-Charge. The installation shall be retested after rectification of defects 
and shall be commissioned only after approval by the SBI/PMC/ Engineer-In-Charge. All tests shall 
be carried out in the presence of the SBI/PMC/ Engineer-In-Charge-in- charge or his 
representative. 

13. Packaging 

All the equipment shall be suitably protected, coated, covered or boxed and crated to prevent 
damage or deterioration during transit, handling and storage at Site till the time of erection. While 
packing all the materials, the limitation from the point of view of availability of Railway 
wagon/truck/trailer sizes in India should be taken account of the Contractor shall be responsible 
for any loss or damage during transportation, handling and storage due to improper packing. Any 
demurrage, wharf age and other such charges claimed by the transporters, railways etc. shall be 
to the account of the Contractor. SBI takes no responsibility of the availability of any special 
packaging/transporting arrangements. 

14. Tests 

i. Charging 

On completion of erection of the equipment and before charging, each item of the 
equipment shall be thoroughly cleaned and then inspected jointly by the PMC/ SBI and the 
Contractor for correctness and completeness of installation and acceptability for charging, 



                    Part-C SCC  
   
  

                                                                               57                      Signature of the bidder with seal  

leading to initial pre-commissioning tests at Site. The pre-commissioning tests to be 
performed as per relevant I.S. given and shall be included in the Contractor’s quality 
assurance programme. 

ii. Commissioning Tests 

The available instrumentation and control equipment will be used during such tests, and 
the Contractor will calibrate all such measuring equipment and devices as far as 
practicable. However, unmeasurable parameters shall be taken into account in a 
reasonable manner by the Contractor for the requirements of these tests. The tests will be 
conducted at the specified load points and as near the specified cycle condition as 
practicable. The Contractor will apply proper corrections in calculation, to take into account 
conditions which do not correspond to the specified conditions. 

All instruments, tools and tackles required for the successful completion of the 
Commissioning Tests shall be provided by the Contractor, free of cost. 

Pre-commissioning test shall be carried out as per relevant IS and/or as specified. 

The Contractor shall be responsible for obtaining statutory clearances from the concerned 
authorities for commissioning of the equipment. However, the necessary fee shall be 
reimbursed by SBI on production of requisite documents.  

 

15. Performance Guarantee Certificates for Equipment 

All equipment shall be guaranteed against unsatisfactory performance and/or breakdown 
for a minimum period of 24 (twenty four) months or date of handing over of work to the SBI, 
whichever is later. The equipment or component or any other part of installation so found 
defective within the guarantee period shall be replaced / repaired by the Contractor free of 
cost to the satisfaction of the PMC/SBI. The above guarantee and/ or warrantee provided 
by the manufacturer will be submitted along with all the test certificates from manufacturer 
to PMC/ SBI. 

 

16. Completion Drawings (As Built Drawings) 

On completion of the work and before issue of certificate of virtual completion, the 
Contractor shall at his own cost submit to the SBI/PMC/ Engineer-In-Charge requisite Sets 
of layout drawings drawn at the approved scale indicating the actual installations. These 
drawings shall clearly indicate the complete plant layouts, piping layouts, location wiring, 
exact location of all the concealed piping, valves, controls, wiring, and other services. The 
Contractor shall also submit requisite sets of consolidated control diagrams, technical 
literature on all automatic controls, and complete technical literature on all equipment and 
materials. The Contractor shall mount a set of all consolidated control diagrams and all 
piping diagrams/Single Line diagrams in a frame with glass, and display in the plant room. 

Also, the contractor shall submit soft copy of ‘As Built’ drawings (in BIM, AutoCAD & PDF 
format) of the work including write up (trouble shooting, installation, operation and 
maintenance manual with instructions) incorporating all such changes and modifications 
during engineering and execution along with warrantee & guarantee certificates from 
manufacturers. As-Built Drawings for all buildings/ blocks/ facilities constructed shall be 
provided as following: 

a. Single Line diagrams showing all LT Panels, DB, Rising mains etc. 

b. Routing and locations of Conduits, inspection and junction boxes, etc. 

c. Locations and rating of Light, Power and UPS sockets and switches. 

d. Location and details of main & sub distribution boards, distribution boards indicating the 
circuit number controlled by them. 

e. Type of fitting, viz. fluorescent, pendants, brackets, bulkhead etc., including their rating 
& type of lamp, fans and exhaust fans. 
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f. A complete wiring diagram as installed and schematic drawing showing all connections 
for the complete electrical system. 

g. Location of telephone outlets, junction boxes and sizes of various conduits and number 
& sizes of wire drawn. 

h. Layout of Telephone/ LAN/OFC cables. 

i. Location of all earthing stations, route and size of all earthing conductors, 
manholes etc. 

j. Layout and particulars of cables & sub mains. 

k. Schematic drawing for Telephone & IPABX System. 

l. Layout of conduits & locations for LAN/ Wi-Fi Points. 

m. Layout and details of Earthing Network & Lightning protection system including 
Insulation tests and earth test results. 

n. PA system drawings & Fire Alarm Control System Drawings. 

o. Cable TV/ Dish Antenna drawings. 

p. General Arrangement drawings for all Electrical & LV Equipment. 

q. Cable route layout of HT, LT, Control cables & other cables. 

r. External lighting drawing with road layout. 

s. Schematic Drawings for BMS. 

t. GA & Layout Drawings for Audio Video & Lighting System. 

u. Any other drawings/details as per requirements and directions of SBI/PMC/  

Engineer-In-Charge. 

17. Checks during Defect Liability Period 

During the Defect Liability Period/ Maintenance Period, the Contractor shall monthly check all 
controls in various areas to ensure that these are functioning satisfactorily. This shall apply to all 
pressure switches and pressure gauges, contacts, relays, controller switches, high- and low-
pressure cut-outs, etc. 

18. Check List 

The Contractor shall provide to the SBI/ PMC/ Engineer-In-Charge, 4 (four) copies of a 
comprehensive maintenance checklist and shall place a copy of it in the Substations & Plant Room. 
The checklist shall be a list of each piece of equipment in this Contract and shall provide a space 
for each of the next Thirty-Six month to record the maintenance results and status of various 
equipment's during the maintenance period. This list shall be updated every month at the time of 
inspection. The Contractor shall certify on this check list that he has examined each piece of 
equipment and that; it is operating as intended in the contract/ by the manufacturer, and that all 
necessary tests have been performed. 

19. Repairs 

All equipment that requires repairing shall be immediately serviced and repaired during the defects 
liability period. All spares/parts and labours shall be furnished by the contractor free of cost. 

20. Training of Personnel 

The Contractor shall arrange for training of the SBI personnel prior to provisional takeover of the 
project including for the following: 

a. Substation Equipment 

b. Telephone Exchange 

c. All other Equipment like pumps, panels etc. 
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d. Adjustment of setting for controls and protective devices 

e. Preventive maintenance 

f. Operation of all electrical panels including their interconnectivity and 
interlocking scheme 

g. All LV Works 

h. Any other specialized system as executed under this contract 

21. Safe Custody and Storage 

Safe custody of all machinery and equipment dismantled, shifted & supplied by the Contractor 
shall be his own responsibility till the final taking over by SBI. The Contractor should, therefore, 
employ sufficient staff for watch and ward at his own expense. SBI may, however, allow the 
Contractor to use the building space for temporary storage of such equipment, if such space is 
available.  

22. Handling, Storing and Installation 

 In accordance with the specific installation instructions as shown on manufacturer’s drawings 
or as directed by the SBI or his representative, the Contractor shall unload, store, erect, 
install, wire, test and place into commercial use all the equipment included in the contract. 
Equipment shall be installed in a neat, workmanlike manner so that it is level, plumb, square 
and properly aligned and oriented. 

 The contractor shall follow the unloading and transporting procedure at site, as well as 
storing, testing and commissioning of the various equipment being procured separately. The 
contractor shall unload, transport, store, erect, test and commission the equipment as per 
instructions of the manufacturer’s Engineer(s) and shall extend full co-operation to them. 

 In case of any doubt/ misunderstanding as to the correct interpretation of manufacturer’s 
drawings or instructions, necessary clarifications shall be obtained from the SBI. Contractor 
shall be held responsible for any damage to the equipment consequent for not following 
manufacturer’s drawings/instructions correctly. 

 Where assemblies are supplied in more than one section, Contractor shall make all 
necessary connections between sections. All components shall be protected against 
damage during unloading, transportation, storage, installation, testing and commissioning. 
Any equipment damaged due to negligence or carelessness or otherwise shall be replaced 
by the Contractor at his own expense. 

 The Contractor shall submit to the SBI every week a report detailing all the receipts during 
the week. However, the Contractor shall be solely responsible for any shortages or damages 
in transit, handling and/or in storage and erection of the equipment at Site. Any demurrage, 
wharfage and other such charges claimed by the transporters, railways etc. shall be to the 
account of the Contractor. 

 The Contractor shall be fully responsible for the equipment/material until the same is handed 
over to the SBI in an operating condition after commissioning. The contractor shall be 
responsible for the maintenance of the equipment/material while in storage as well as after 
erection until taken over by SBI, as well as protection of the same against theft, element of 
nature, corrosion, damage etc. 

 The Contractor shall be responsible for making suitable indoor storage facilities, to store all 
equipment which requires indoor storage. 

 The words ‘erection’ and ‘installation’ used in the specification are synonymous. 

 Exposed live parts shall be placed high enough above ground to meet the requirements of 
electrical and other statutory safety codes. 

 The minimum phase to earth, phase to phase and section clearance along with other 
technical parameters for the various voltage levels shall be maintained as per relevant IS 
codes. 
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23. Operation and running of entire system 

The contractor shall pay for and arrange for the operation and running of the entire electrical 
system and other equipment for a minimum period of three months after satisfactory completion of 
work as desired by SBI/PMC/ Engineer-In-Charge. Cost of operation & running of entire system 
including required material e.g. consumables, tools & tackles, requisite manpower etc. shall be 
deemed to be included in the contract price and nothing extra shall be paid. Layout of all services, 
SLD/ P&I diagram, operating and maintenance instructions, DO’s and Don’ts etc. for all the 
Substations, Plant rooms, pump room, control panels etc. must be provided along with colored 
prints at each floor. 
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Special Conditions of Contract- IGBC PLATINUM & NET ZERO- ENERGY RATING SYSTEM 

1. This Project is to be designed and executed for achieving minimum IGBC platinum rating 
Certifications as per latest version stipulated by IGBC (Green Rating for Integrated Habitat 
Assessment) Council in respect of the buildings & blocks listed in the Design Basis Report as 
advised by the bank. 

2. Accordingly, the contractor is required to adhere to the various environment friendly and IGBC 
compliance aspects of construction as well as documentation with respect to use of Materials, 
Manpower, Machinery and other relevant mandatory requirements. Nothing extra shall be 
payable over and above the quoted rates as per the financial bid to comply with such 
requirements. 

3. Certification of Facilities as per IGBC Standards: 

All required services from concept planning to completion, documentation including obtaining 
certification from the IGBC and included in the scope of work. This shall also include Energy 
Simulation and Modeling, Documentation & Co-ordination with IGBC Council and obtaining 
Provisional & Final Certification. The Contractor shall ensure that the Project shall be registered 
with IGBC Council after award of work. The Contractor shall be required to incorporate all the 
necessary provisions required for platinum IGBC Rating in the drawings, specifications etc. & 
to undertake the necessary documentation and submissions with IGBC Council accordingly. 
They will also be required to provide the various services as referred below: 

a. Feasibility: 

The Contractor will evaluate the certification levels that may be achieved by the 
project. The feasibility report will comprise of a report, which will divide the 
overall points in three categories: 

i) Points that are already planned, if any, 

ii) Points which are possible to be planned 

iii) Points those are not feasible (not applicable) for the project. 

b. All the design and documents prepared for Civil, Structural, MEP, HVAC, and 
Firefighting Systems etc. shall be in conformity with IGBC requirements. 

c. The Contractor, upon award of work, shall ensure registration of the Project with IGBC 
Council. 

d. The Contractor shall ensure that the materials are in conformity with the requirements 
to achieve platinum Rating under IGBC Green Building Rating Systems. 

e. The Contractor shall periodically monitor the parameters set out in the planned score 
card and suggest remedial measures in case of any shortcomings. 

f. The Contractor shall carry out Building Envelope Analysis, Orientation and Shading 
Analysis, Day lighting Studies, Energy Modeling, Water Balance Charts etc. using 
relevant simulation tools. 

g. Preparation, submission and documentation from initiation till completion and receipt 
of required Green Building Rating for the Project which amongst other requirements 
as per IGBC shall include collection, compilation & preparation of filled-in 
templates/documents, under intimation & in co-ordination with SBI, submission of 
complete compliance documents as required by IGBC Council in order to get the 
minimum IGBC – Platinum Rating & Net Zero-Energy for the Project. This shall also 
include all required coordination with IGBC Council, etc. and other relevant statutory 
bodies inclusive of responding to queries from these offices. 

h. Contractor shall ensure & follow necessary Guidelines, Procedures and formats for 

records to be maintained (at various stages of the Project) as per requirements of 
IGBC Council. 

i. The Contractor shall apprise SBI of the status with regard to implementation of 
provisions of IGBC periodically as per the requirements. 
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j. The Contractor shall arrange to get the IGBC Certification (Platinum) from IGBC 
Council & nothing extra is payable on this account. 

k. The Contractor shall co-ordinate with IGBC Council & all other relevant statutory 
authorities as per requirements and nothing extra is payable on this account. 
However, the required statutory fee payable to the IGBC Council /statutory authorities, 
if any, will be borne by SBI. The Contractor shall incur such expenditure after prior 
approval of SBI who shall pay/ reimburse the same to Contractor on submission of 
payment receipts and documents towards this expenditure. However, Contractor shall 
be responsible for all the required coordination and liaisoning work. 

l. The contractor shall be responsible for carrying out the Orientation Workshop, Due 
Diligence Site Visits etc. & all expenditure on this account shall be borne by the 
Contractor. 

m. Any suggestion/remedy indicated by IGBC Council shall be the responsibility of the 
contractor, without any extra cost. 

4. The Contractor shall also adhere to the following during construction: 

4.1. Soil excavation, soil erosion and sedimentation control etc.: - Proper site management strategies 
shall be followed on the site to ensure proper material staging, soil spill prevention, soil erosion 
and sedimentation control. The following strategies are listed below: 

a) Temporary sedimentation basins shall be made on the lowest possible elevation on site during 
construction to manage all the storm water generated during rains at the site. Photographs of 
the sedimentation tank shall be submitted to the SBI/PMC/ Engineer-In-Charge. 

b) Spill prevention and control: Spill prevention and control plans to ensure so as to stop the 
source of the spill and dispose of contaminated material and hazardous wastes. Hazardous 
wastes include pesticides, paints, cleaners, and petroleum products. 

c) Proper construction material staging shall be executed on the site. 

d) Trenches shall be laid along the periphery of the site to carry the storm water from the various 
locations on the site to the sedimentation basins. 

e) During the earth excavation, topsoil of 0.20m shall be stacked separately on or near the site 
at a maximum height of 0.40m. 

f) Vegetation / mulching of the areas shall be done where the excavated topsoil is stacked. 

g) The soil excavation, particularly during rainy season, shall be done in such a way to minimize 
site disturbance such as soil pollution due to spillage of construction material and mixing with 
rainwater. 

h) The existing vegetation shall be protected by preventing disturbance or damage to specified 
areas during construction. This will minimize the amount of bare soil exposed to erosive forces. 
All existing vegetation shall be barricaded on site and marked on a site survey plan. 

i) Stacked topsoil shall be mulched and protected by barricading as stated above and re-laid 
over pre-designated landscape areas post construction. 

j) The contractor shall not store /dump construction material or debris on metaled road. 

k) The contractor shall get prior approval from SBI/PMC/ Engineer-In-Charge for the area where 
the construction material or debris can be stored beyond the metaled road. This area shall not 
cause any obstruction to the free flow of traffic/inconvenience to the pedestrians. It should be 
ensured by the contractor that no accidents occur on account of such permissible conduct. 

4.2. Proper site management strategies shall be followed on the site to ensure labour safety and 
sanitation. Some of these are listed below: 

a) Display warning and safety signs all across the site. Also ensure that safety nets and 
harnesses are provided for construction workers working on higher floors. The walking 
boards and formwork shall also be stable. Workers shall be provided with safety equipment 
like safety helmets, jackets, boots and gloves, etc. 
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b) Provide fire extinguishers and barrels of water with bucket tans on the site and sufficient 
light for workers to work safely at night. 

c) The Contractor shall provide adequate level of sanitation and safety facilities for 
construction workers. 

d) Provide accommodation and amenities for all staff and labours, employed for the purpose 
of, or in connection with the contract including fencing, water (both for drinking and other 
uses), electricity, furniture and other such requirements. Such accommodation and 
amenities shall be provided by the contractor at a location specifically demarcated by the 
Client/ SBI, in case such space is made available by the Client/ SBI. In case the contractor 
makes his own arrangement, all such facilities shall be provided in such accommodation. 
On completion of the contract, such accommodation shall be removed, and the site shall 
be cleared. 

e) The contractor shall employ an officer on the site concerned solely with the safety and 
protection of all staff and labour against accidents. The officer shall be qualified and shall 
have authority to issue instructions and take protective measures to prevent accidents, or 
the contractor may set up a working arrangement with a local medical practitioner to handle 
injury in an emergency situation. 

f) The contractor shall provide PPE (Personal Protective Equipment) like safety shoes, safety 
belt/harness, and Helmets to all workers at site. 

g) The contractor shall provide suitable masks to every worker working on the construction 
site and is involved in loading, unloading and carriage of construction material and 
construction debris to prevent inhalation of dust particles. The contractor shall provide all 
medical help, investigation and treatment to the workers involved in the construction of 
building and carry of construction material and debris relatable to dust emission. 

h) The contractor shall establish a fully equipped first aid centre on site to deal with accidental 
injuries and workers' health. The first aid box shall be marked with a red cross on a white 
background. 

i) The contractor shall not allow an individual to work on site while his ability or alertness is 
impaired by fatigue, illness or some other cause which might expose him to injury. 

4.3. Proper site management strategies shall be adopted on the site such as: 

a) Preparation of site: 

i. Clear vegetation only from the areas where work will start right away. 

ii. Vegetate/mulch areas where vehicles don’t ply. 

iii. Apply gravel to the area where mulching/paving is impractical. 

iv. Identify roads on site that would be used for vehicular traffic. Add surface gravel to 
reduce source of dust emission. 

v. Limit vehicular speed on site to 10 km/hour. 

b) During Construction and Demolition (C&D): - 

i. Water shall be sprayed to prevent dust pollution on the following: 

ii. Any dusty materials before transferring, loading and unloading. 

iii. Areas where demolition work is being carried out. 

iv. Areas where excavation or earthmoving activities are to be carried out. 

v. Arrangements for wheel washing should be made near the entry/exit gates to prevent 
air pollution. 

vi. The contractor shall ensure that C&D waste is transported to the C&D dedicated 
place within the site earmarked for storing and sorting construction waste side only 
and due record shall be maintained by the contractor. 
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vii. The contractor shall compulsorily use wet jets in grinding and stone cutting. 

c) The following activities shall be carried out: 

i. The Contractor shall take appropriate protection measures like raising wind breakers 
of appropriate height on all sides of the plot/area using CGI (corrugated Galvanized 
Iron) sheets or plastic and / or other similar material to ensure that no construction 
material dust fly outside the plot area. 

ii. The Contractor shall ensure that all the trucks or vehicles of any kind which are used 
for construction purposes / or are carrying construction material like cement, sand and 
other allied material are fully covered. The contractor shall take every necessary 
precaution that the vehicles are properly cleaned and dust free to ensure that enroute 
to their destination, the dust, sand or any other particles are not released in air 
/contaminate air. 

iii. Covering full stockpile of dusty material with impervious sheeting. 

iv. Transferring, handling/storing dry loose materials like bulk cement, dry pulverized fly 
ash inside a totally enclosed system. 

a) Concrete Curing: - Use of gunny bags, ponding for curing purposes. Adding 
admixtures to concrete which causes a reduction in the water required for curing 
as per directions of the SBI/PMC / Engineer-In-Charge. Also construct curing 
tanks on the site for efficient usage of water. 

b) Efficient use of available water. 

c) Plan utilities efficiently and optimize on-site circulation efficiency. 

d) Reduce air and noise pollution due to storage / use of materials and machinery. 

e) Preservation and protection of landscape during construction. 

f) Reduction in waste of construction materials. 

g) Implement recycling programs as far as possible to recycle construction waste 
materials during construction. 

h) Suitable arrangements for preventing dust and debris from entering duct work and 
working areas. 

i) Create physical barriers between work and non-work areas. 

j)  Protection of materials and equipment against moisture, dust, etc. 

k) Keeping work area clean and dry as possible. 

l) To take safety measures to avoid damage to existing plants and trees. 

m) The contractor shall comply with all the preventive and protective environmental 
steps as stated in the MoEF guidelines, 2010. 

n) The contractor shall carry out on road- Inspection for black smoke generating 
machinery. The contractor shall use cleaner fuel. 

o) The contractor shall ensure that all DG sets comply with emission norms notified 
by MoEF CPCB. 

p) The contractor shall use vehicle having a valid pollution under control certificate. 
The emissions can be reduced by a large extent by reducing the speed of a vehicle 
to 20 Kmph. Speed bumps shall be used to ensure speed reduction. In cases 
where speed reduction cannot effectively reduce fugitive dust, the contractor shall 
divert traffic to nearby paved areas. 
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5. Materials: - 

 
i) The contractor shall Ensure use of materials which conform to the IGBC Rating System 

criteria. 
 
ii) The contractor shall Ensure use of low emitting materials, adhesives and sealants to - 

a) reduce / avoid use of materials, which are irritating and naturally cause health 
problems to the construction workmen and occupants. 

b) achieve specified Volatile Organic Compounds (VOC) limits as per the IGBC 
requirements. 

 

6. The Contractor shall maintain proper record of all the materials/ equipment procured with respect 
to their source & specifications with details of their manufacturing and recycled content etc. and 
submit along with all supporting documents to the SBI/PMC/ Engineer-In-Charge. 

7. Construction Waste Management Plan: 
As already detailed, the broad intent is to avoid materials going to landfills during construction. It 
is required to develop a plan to recycle all possible waste generated during construction. Typical 
items would include land clearing debris, concrete, steel, ductwork, clean dimensional wood, 
paperboard, and plastic used in packing, etc. 

8. Indoor Air Quality (IAQ) Management plan. 
The HVAC works, in general, shall conform to ECBC 2017. The contractor shall be required to take 
the specific measures during construction with respect to following main areas of concern: 

a. HVAC System Protection: 

i. While performing construction activities that produce dust, such as drywall sanding, 
concrete cutting, masonry work, wood sawing or adding insulation, seal off the 
supply diffusers and return air system openings shall be completely sealed off for 
the duration of the task. 

ii. Shut down and seal off the supply diffusers and return air ducts during any 
demolition operations 

iii. Till the HVAC system is put into use, seal off the supply diffusers and return air 
system openings to prevent the accumulation of dust and debris in the duct system 
during construction. 

iv. Do not use the mechanical rooms to store construction or waste materials. Keep 
rooms clean and neat. 

v. Provide periodic duct inspections during construction; if the ducts become 
contaminated due to inadequate protection, clean the ducts as per requirements 
and directions of SBI/PMC/ Engineer-In-Charge 

b. Contaminant Source Control: 

i. Use low VOC products as indicated by the specifications required for green building 
IGBC rating. 

ii. Restrict traffic volume and avoid idling of motor vehicles as their emissions could be 
drawn into the building 

iii. Utilize electric or natural gas alternatives for gasoline and diesel run equipment 
where possible and practical. Use low-Sulphur diesel in lieu of regular diesel 

iv. Cycle equipment off when not being used or needed 

v. Exhaust pollution sources to the outside with portable fan systems 

vi. Prevent exhaust from re-circulating back into the building 
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vii. Keep containers of wet products closed as much as possible. Cover or seal 
containers of waste materials that can release odor or dust. 

viii. Protect stored on-site or installed absorptive building materials, for instance, 
Cement, Gypsum / POP etc. from weather and moisture; wrap with plastic and seal 
tight to prevent moisture absorption. 

c. Pathway Interruption: 

i. Provide dust curtains or temporary enclosures to prevent dust from migrating to 
other areas including existing Residential and office areas, as applicable. 

ii. Locate pollutant sources as far away as possible from supply ducts and areas 
occupied by workers when feasible. Supply and exhaust systems may have to be 
shut down or isolated during such activity. 

iii. During construction, isolate areas of work to prevent contamination of clean or 
occupied areas. Pressure differentials may be utilized to prevent contaminated air 
from entering clean areas. 

iv. Depending on weather, ventilation using 100% outside air will be used to exhaust 
contaminated air directly to the outside during use of VOC emitting materials. 

d. Housekeeping: 

i. Provide regular cleaning concentrating on HVAC equipment and building space to 
remove contaminants from the building prior to occupancy. 

ii. All coils, air filters, fans & ducts shall remain clean during installation and, if required, 
will be cleaned prior to performing the testing, adjusting and balancing of the 
systems. 

iii. Suppress and minimize dust with wetting agents or sweeping compounds. Utilize 
efficient and effective dust collecting methods such as a damp cloth, wet mop, or 
vacuum with particulate filters, or wet scrubber. 

iv. Remove accumulations of water inside the building. Protect porous materials such 
as insulation and ceiling tile from exposure to moisture. 

v. Thoroughly clean all interior surfaces prior to replacing filters and running HVAC 
system for system balancing, commissioning and building flush-out. 

e. Scheduling and Construction Activity Sequence: 

Schedule high pollution activities that utilize high VOC level products (including paints, sealers, 
insulation, adhesives, caulking and cleaners) to take place prior to installing highly absorbent 
materials (such as ceiling tiles, gypsum wall board, fabric furnishings, carpet and insulation, 
for example) 

9. Green Building (IGBC) provisions for Electrical works and Materials 
The Electrical works, in general, shall conform to latest ECBC Norms. Moreover, the contractor 
shall be required to take the specific measures during construction with respect to following: 

i. All items shall be as per the Green Building provisions and shall adhere to IGBC Green 
Building rating system and other Green building standards. This is irrespective of whether 
the same have been mentioned in the technical specifications or the requirement. 

ii. The vendor to conform during negotiation meetings and before quoting that the MAKE of 
MATERIAL specified in the e-Tender conforms to Green Building norms and requirements 
and in case of any queries would clarify during the negotiation meeting. Since we are 
aiming for the IGBC Platinum rating, it is mandated that all products have to be 
accordingly compliant and if the contractor has not accounted for it in his cost, he WILL 
NOT be entitled for any further compensation and will have to provide in the same cost. 

iii. Minimum allowable luminous efficacy of all the lamps shall be as per latest ECBC/ NBC 
2016. 
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10. Photographs: 

During various stages of construction, the photographs shall be taken by the Contractor and 
submitted to the SBI/PMC showing details of specific requirements / measures being taken by the 
contractor towards above for documentary compliance and records. 

11. Contractor shall coordinate with suppliers of various materials and equipment to be procured by 
him for use in works and provide all required details with respect to their manufacturing facilities; 
raw materials etc. as per requirements of IGBC Certification guidelines. Preference should be 
given to IGBC compliant products/ materials. 
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Special Conditions of Contract - Defect Liability Period 

1. General: - 

a. The scope of Operation & Maintenance (O&M) of various of the project to be executed by 
the EPC Contractor has been detailed in the Special Conditions of Contract- General, which 
may be referred to. 

b. The proposed completion period is 26 months for construction plus 2 years towards defect 
liability period. O&M activities shall be provided from the occupation of building/completion 
of work and handing over of and up to the expiry of the defect liability period of complete 
project which shall be 24 months beyond the overall completion of the total project. 

c. Contract Agreement for O&M Services shall be executed directly between SBI & EPC 
Contractor under a supplementary agreement to be executed at appropriate stage. 

d. During the DLP all required tools, tackles, consumables and accessories like pipes, valves, 
fittings, fixtures etc. shall be provided by EPC Contractor for smooth functioning of MEP 
Services and for maintaining the Electro-Mechanical system. 

e. During the Defect Liability Period (DLP) of two (2) years from the date of completion 
and handing over of the project, the Contractor shall be fully responsible for the 
following scope of Operation and Maintenance (O&M): 

1. Rectification of Defects: 

a. The Contractor shall promptly attend to and rectify, at their own cost and risk, any and all 
defects, deficiencies, or failures in the Works, including structural, architectural, finishing, 
and service-related issues arising out of defective workmanship, design, or materials used. 

b. The rectification shall be carried out in a manner that causes minimal disruption to the 
functioning of the facility.  

2. Operation and Maintenance of Electrical and Mechanical (E&M) Equipment: 

a. The Contractor shall operate and maintain all Electrical and Mechanical (E&M) systems and 
equipment installed in the project, including but not limited to transformers, DG sets, lifts, 
water pumps, STP/ETP, fire-fighting systems, lighting systems, and other relevant electro-
mechanical services. 

b. The Contractor shall ensure smooth, safe, and uninterrupted operation of the equipment 
and shall undertake routine servicing, preventive maintenance, and minor repairs as 
required. 

3. Deployment of Staff: 

The Contractor shall deploy qualified and experienced technical personnel, operators, and 
maintenance staff for the efficient management of O&M activities during the DLP, as per 
industry standards and manufacturer's recommendations. 

4. Records and Reporting: 

The Contractor shall maintain detailed records of all maintenance and repair works carried 
out, including logs of equipment operation, complaints received, rectification timelines, and 
parts replaced. These shall be made available to the Employer/Engineer-in-Charge upon 
request. 

5. No Extra Cost 

All activities under this clause, including manpower, consumables, minor spare parts, tools 
and tackles, and transportation for attending complaints, shall be carried out without any 
additional cost to the Employer. 

6. Liability for Damages 

Any damage to property, injury, or service breakdown arising from negligence, poor 
workmanship, or failure to attend to defects or maintenance in time shall be the sole 
responsibility of the Contractor. 
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2. General Requirements 

2.1 The Agencies shall deploy adequate Engineers from various engineering fields like civil, electrical, 
electronics, IT, computer, mechanical etc. on Part Time basis and Supervisors on full time basis 
who shall have individual mobile phones to enable the SBI/PMC/Engineer-In-Charge/SBI timely 
communication of operational breakdowns and emergencies. 

2.2 The staff employed by the O&M agencies shall be present at site as per requirements on all 
working days. Monthly maintenance services as per the manufacturer’s Guidelines /maintenance 
Manuals shall be provided. In Emergency breakdown, troubleshooting to be provided and 
breakdown to be attended immediately& submit service report to SBI/PMC/Engineer-In-Charge in 
charge/SBI. 

2.3 All T&P including ladders, wire drawing equipment, chase cutting equipment, drilling machine, 
insulation meggers, earth resistance testing equipment, line testers etc. required for the work shall 
have to be arranged by these agencies. No T&P whatsoever shall be issued by the 
SBI/PMC/Engineer-In-Charge/ SBI. All consumables shall be included in CMC. All spare 
part/material required during CMC must be of Approved make only or from original equipment 
manufacturer. 

2.4 Staff deployed by the agencies shall be well behaved, polite, and courteous. In case of any 
complaint against staff, such staff shall be replaced by the agency on demand from 
SBI/PMC/Engineer-In-Charge/ SBI. 

2.5 The O&M agencies shall make all safety arrangements required for the labour engaged by him at 
his own cost. All consequences due to negligence or due to lapse of security/safety or otherwise 
shall remain with the agency. The department shall not be responsible for any mishap, injury, 
accident or death of the agency’s staff. No claim in this regard shall be entertained /accepted by 
the department.      

2.6 The agency shall take immediate action to attend to any complaint assigned to him through site 
order book/verbal instructions from SBI/PMC/Residents/SBI representative or on 
telephones/Internet from occupants. 

2.7 Agency shall be fully responsible for any damage caused to Govt. property or allottee’s property, 
by him or his labour in carrying out the work and the same shall be rectified by the agency at his 
own cost. Chases, holes & drilling works etc. shall be done using only power operated tools. 

2.8 All the Malba or rubbish obtained from dismantling or otherwise during the execution of the work 
shall be brought down through the staircase and shall not be thrown to the ground directly from the 
floors etc. Collected Malba shall be promptly disposed off by the agency to the authorized municipal 
dumping ground. 

2.9 The agency shall be provided with an inventory list of items in campus to be maintained. The 
agency shall be responsible for the watch and ward of such items. The loss, if any, shall be made 
good by the agency at his cost. The decision of SBI in this respect shall be final and binding on the 
agency. 

2.10 Stores and bins shall be provided by the agency for storing the Materials. 

2.11 The labour deployed for attending complaints should carry necessary tool kit, container (Tasla), 
required for mixing any cement sand or other material and should carry with them water bottle and 
waste bag for collection of minor rubbish material if received during attending the complaints, so 
that the site of work shall remain neat and clean. 

2.12 Each worker shall maintain a complaint diary and get the feedback recorded from the allottees 
regarding attending the complaint. In case, it is found that the complaint has been attended 
unsatisfactorily, it will be considered as unattended. List of such complaint shall be submitted to 
the SBI/PMC or his representative in daily basis. 

2.13 The agency will maintain attendance records of the staff, which may be checked by the SBI/PMC 
or his representative of the work. 

2.14 Bad workman ship whenever noticed and conveyed to the agency shall be rectified by the agency 
to the satisfaction of the SBI/PMC. 
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2.15 All defects and deficiencies shall have to rectified by the agencies to the entire satisfaction of 
SBI/PMC failing which the work shall be got done at the risk and cost of these agencies. 

2.16 The agency shall provide neat and clean uniforms to all workers as per the concurrence of 
SBI/PMC. 

2.17 The agency shall follow all rules & regulations as prescribed by the Department of Labour 
concerned. Agencies shall have registration with Employees Provident Fund Commissioner and 
Employees State Insurance Corporation for safeguarding interest of their workmen. Agencies shall 
obtain all other necessary approvals from statutory bodies as per the law in force. Agencies shall 
provide CAR policy for all works.  

2.18 No residential accommodation shall be provided to any of the staff engaged by the agency. The 
agency shall also not be allowed to erect any temporary set up for staff in the campus. 

2.19 O&M Services for all Electrical, LV & Mechanical Works shall be provided after completion of 
Phase-I work as mentioned in the table above. 

 

3. Scope of Maintenance 

3.1 Civil Works: 

3.1.1 The Agency shall maintain all assets of Civil works created through this agreement. 

3.1.2 The Agency shall be responsible for attending to all complaints that arises through any medium in 
the spirit of maintaining the campus and all assets in impeccable condition. Accordingly, depending 
upon the number of complaints, the agency shall employ the number of workers to attend to the 
complaint within the prescribed time for which no extra payment will be admissible. All workers 
shall be qualified and trained for the assigned work. In all cases the complaint shall be attended in 
the specified duration as mentioned below: 

a. The following complaints (Known as “No delay”) shall be attended within 6 hrs. on receipt: 

i. Removing chokage of drainage pipes, manholes. 

ii. Restoration of the water supply. 

iii. Leakage of water supply pipes. 

iv. Repair of overflowing cisterns/tanks. 

b. The following complaints (Known as “Minor”) shall be attended within 24 hrs. on receipt: 

i. Replacement of glass panes. 

ii. Carpenter complaints. 

iii. Mason complaints, such as patch plaster, corner repair, etc. 

c. Major Complaints – Complaints other than no delay and minor complaints shall be attended 
with in shortest reasonable time in consultation with SBI/PMC/ Engineer-In-Charge. 

3.2 O&M of Electrical& Mechanical Works 

The Agency shall maintain and operate all MEP assets created through this agreement and as 
mentioned in the Table under Clause 1 above. 

3.2.1 Internal Electrical Installations and Outdoor Lighting 

i. The scope of all work includes maintenance of Electrical Installations and Solar PV System 
created through this agreement for office & other allied buildings including street lighting etc. 

ii. The following activities are covered under the scope of work: 

a. Taking steps for preventive Maintenance. 

b. Checking of DB's, main boards and rising mains etc. 
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c. Cleaning of fans and fittings once in a year or as required. 

d. Insulation test and recording the test results once a year. 

e. Earth test and recording the test result once a year. 

iii. Maintenance activities carried out as per schedule should be recorded in the Maintenance 
register. When tests are carried out the test result should be recorded with appropriate 
identification references and got authenticated by SBI/PMC/ Engineer-In-Charge. 

iv. Maintenance of all type of wiring in all office & other allied buildings including street lighting 
etc. 

v. Repair & replacement of all type of fittings to make the installation functional. 

vi. Repair and rewinding of A.C. ceiling fan, exhaust fan, replacement of ball bearing/ bush, 
capacitor etc. 

vii. Replacement of piano type/modular 6, 16,20 amps 1 way/ 2-way switch, socket, bell push, 
telephone socket etc. and call bell, wall bracket fitting, choke starter etc. 

viii. Replacement of faulty SP/DP/TP/FP MCB, Isolators and MCCB’s etc. to keep the installation 
intact and functional. 

ix. Replacement of LED fittings and their driver, choke, tube, HPSV/MH lamp Halogen Lamp, 
CFL lamp, Igniter ,2*2 Panels, downlights,etc. 

x. In case of wiring of any circuit or point or sub-main is burnt/ damaged the replacement of 
faulty wiring will be executed by the firm within the scope of this contract. 

xi. In case UG cable at feeder pillar/street light pole/near main board or en route is damaged 
the firm shall repair and make straight through joint to make the installation healthy and 
functional. 

3.2.2 Qualification and experience 

i. Wireman should possess class II license for wireman issued by electricity authority with 3 
years’ experience in maintenance and electrical installation. 

ii. Helper should be physically and mentally fit to work, should be able to read and write and 
three years’ experience in assisting the wireman in the electrical work. 

3.2.3 The agency shall take prompt action to attend any complaint assigned to him through site order 
book/ verbal instruction from SBI/PMC/ Engineer-In-Charge or on telephones from occupants. In 
all cases agencies will attend the complaints in the specified duration as mentioned below: - 

i. Complaints of emergency nature (such as electricity not being available) shall be attended 
immediately. 

ii. Minor complaints will be attended within 4 hours. 

iii. Major complaints will be attended within 2 days or as decided by SBI/PMC. 

3.2.4 Sub-Station and DG Sets 

i. The scope of work includes operation and maintenance of Sub Station and DG Sets. The 
scope of work includes annual maintenance of Substation equipment i.e. servicing of HT 
Panels, LT Panels, PT’s, calibration of IDMT relays, etc,as and when required. 

ii. Repair and replacement of MCCB/ FSU, indicating instruments, meters etc. in HT panel, LT 
panels/ feeder pillars etc. 

iii. Repair and replacement of internal wiring, fuses, MCB in HT/LT panel whenever required. 

iv. Carrying out B check of DG sets (replacement of all filters and lube oil, coolant corrosion 
register element etc. Regular checking and maintenance of Cooling Towers, cabling and all 
related components for smooth operation. 

v. Replacement of battery terminals, hose pipes, V belt etc. whenever needed. 
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vi. Topping of distilled water in the batteries, replacement of battery whenever required. 

vii. Cleaning DG Sets, AMF panel and making minor adjustments / repair whenever required to 
make the DG Set functional. 

viii. Daily Routine Checks 

a. Keep the Substation and DG Set Room clean: wipe out dirt from the external surface 
of engine, generator and control panels, transformer, HT panel etc. 

b. Check the levels of diesel in daily services tank, lubricant oil, in engine crankcase, 
and water in radiator, Fill / Top up as necessary. 

c. Inspect the engine for leakage of diesel oil, engine (lub.) oil, and coolant in the 
respective system. 

d. Check that the selector in the control panel is in AUTO mode. 

e. Record the reading of voltage of supply and engine battery voltage. 

f. Run each DG Sets for a period of 5-10 minutes daily for testing and entries of these 
tests shall be recorded in logbooks of each DG Sets. 

g. Checking the LT panel etc. for local heating of any feeder. 

ix. Weekly Checks 

a. Check the automatic starting of the engine by switching the main supply to the AMF 
panel. Run the set on load for 15 minutes. Observe for any abnormal noise. Vibration, 
bearing surface heating (whether warm), engine pick up, voltage level and frequency. 

b. Check the level of electrolytes in the battery of the engine. Top up with distilled water 
as necessary. If the battery needs charging (as can be judged by the cell voltage). 
Arrange for charging early and also examine whether the trickle charger is defective. 

c. Check whether all panels, lamps, fuses, and instruments are healthy in the control 
panel. 

x. Monthly Checks 

a. Checks engine radiator for air restriction if any. Cleanup Check the conditions of drive 
belts, hose and radiator cap. 

b. Clean the battery terminals and apply grease to prevent corrosion. Check specific 
gravity of the electrolyte. 

c. Check the exhaust system for leakage, corrosion and vibration, see whether the 
exhaust smoke is not very dark. 

d. Check that there is no restriction on air flow in air cleaner. 

e. Check that oil heater is functional. 

f. Check coupling with alternator for any sign of fatigue. 

xi. Six Monthly Checks 

a. Inspect the electrical control panel and starters to see that all power/control contacts 
are clean all terminations, including control cables. Tighten as required. 

b. Inspect all cable end terminations, including control cables, tighten as required. 

c. Check all safety control and alarms in the set supply system. 

d. Check and change filters of diesel oil, engine (lub.) oil, coolant and air cleaner 
element of the engine after checking total hours of operation and manufacture’s 
recommendation. Drain and change the cooling water. 

e. Check the belt tension. Tighten if required. 
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xii. Annual Checks 

a. Inspect the fuel tank for any sedimentation. Clean up. 

b. Replace the engine oil as per hours of operation and recommendation of the 
manufacturer, oil will be provided by department “free of cost” at site. 

c. Check shaft alignment and condition of anti-vibration mountings, in case any 
abnormal noise or vibration is observed. 

d. Blow through radiator core in a direction opposite to the normal flow of air (Reserve 
flushing). Conduct megger test on all cabling, mains and control wiring motors, and 
earth test, (Earth test is to be done in summer). 

xiii. Qualification and experience 

a. Electrician cum Operator (E & M): - Electrician should possess license for supervisory 
competency for 33 KV and above issued by electricity authority with 3 years’ 
experience in installation and/ or maintenance of Sub-Station/ DG sets. 

b. Helper Should be physically and mentally fit to work, should be able to read and write 
and three years’ experience in assisting the wireman in the electrical work. 

c. Mechanic: - Should have passed ITI certificate in Trade and 3 years practical 
experience in a workshop/ Department dealing with operation and maintenance of 
DG set and mechanical plants. 

3.2.5 Water Treatment Plant/R.O/ Fire Fighting Systems/Centralized Solar Hot Water System /Heat 
Pump:- 

i. The scope of work includes Operation and comprehensive maintenance of water supply 
pump set, firefighting pump sets, water treatment plant including filters, softeners, Solar Hot 
Water System, Centralized R.O, Heat Pumps etc. 

ii. Repair / rewinding of pump sets, replacement of ball bearing, impeller, gland plate etc. as 
per requirement to keep the system functional. 

iii. Repair/replacement of starters, MCCB, contactor, pressure switch, relay etc. for water 
supply and firefighting pump set. 

iv. Rectifying any leakage in the pipe line of fire fighting systems, replacement of any 
accessories of firefighting system whenever needed. 

v. Daily checks: - 

a. Checking of the power supply of all the panels in Plant Rooms. 

b. Checking of the healthiness of battery and battery water/electrolyte as required. 

c. Checking of the fault indication of the panel and rectify the same. 

d. Checking of whether signals of fire and fault condition are transmitted from detector / 
devices on main control panel. 

vi. Weekly Checks:- 

a. Checking of the water level in the fire tank/terrace tank and fill-up the tank. 

b. Checking of the all glands/valves at the terrace and prevent leakage, if any 

c. Checking of the healthiness of the power supply of main control / starter panel, 
voltage, fuses, remote starters, contactors, power, connection etc. 

d. Checking of the status of hose pipes, nozzles, sprinklers etc. 

e. Check the working condition of the pump- motor set 

vii. Monthly Checks:- 

a. Test checks auto-manual function of pressure switch of the down comer system. 
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b. Check and clean the Y-strainer/stop valves flange gaskets as reqd. 

c. Conducting of fire drills. For making the users familiar with the system, Fire drill shall 
be carried out. Local fire service and nodal officers in charge of various parts of the 
building shall be involved in conducting fire drill. Operation of the system shall be 
demonstrated so that all users are confident of the system and aware of their duties 
and responsibility during fire. 

d. For DOWN COMER SYSTEM, the following work i/c tests/ checks are to be carried 
out as per the demand of the installation and/ are, as per direction of SBI/PMC/ 
Engineer-In-Charge and proper logbook should be maintained and got test check by 
the SBI/PMC/ Engineer-In-Charge or his authorized representative. 

viii. Healthiness of System:- 

a. The Healthiness of the system shall be checked through fortnightly testing. During 
the fortnightly testing a particular block shall be taken up all internal hydrants and 
adjoining yard hydrant of all the building shall be operated and checked. 

b. During the subsequent fortnightly different blocks shall be selected so as to ensure 
that all the internal hydrants and yard hydrants of all the block is checked once in six 
months. 

c. First Aid Box shall be kept at readily accessible place. 

3.2.6 Solar Hot Water System:- 

Yearly System Inspection:  Checking needs to be done as mentioned below:- 

i. Evidence of water leakage from tank, pipes, panels or relief valve. Check the pipe, tank, heat 
exchanger, absorber connections carefully. 

ii. Proper system operation. 

iii. Loose wires and wire connections. 

iv. Tightness of panel mounting bolts. 

v. Dirt on panels – clean if necessary. 

vi. Cracked insulation – replace or paint it, as necessary. 

3.2.7 STP /WTP: 

Scope of work shall include operation and maintenance of sewage/effluent disposal/transfer pump 
set, any repair of pump set, replacement of parts, rewinding of motor, repair/replacement of valves, 
rectification of leakage in the pipeline, welding, repair/replacement of starter etc. 

Other processes to be followed during operation/maintenance are mentioned as below:- 

a. Checking of (i) pH Value (ii) COD (iii) BOD (iv) TSS (v) TDS every day, together with 
all chemicals required for conducting various tests, maintaining necessary registers, 
obtaining PCB certificate for the effluent, Aeration chamber, and treated water to be 
inconformity to the standards, etc. 

b. Maintenance of pump sets: 

 The pumps and motors required for operating the STP requires periodical maintenance 
with consumables like grease, packing material, bearing etc. The spares and 
consumables required shall be issued free of cost by Contractor. 

 Any major break downs for pumps, motors, generators, control panels, etc., is not 
included in the general maintenance. 

 Maintenance of sewer lines upto underground tanks in STP/WTP will be maintained by 
Contractor. 

 The Contractor has to ensure the operation of pumps such that, there is no overflow of 
sewage or idle running of pumps at any of the sumps at any period of time. Process 



 

                                                                                75                       Signature of the bidder with seal  

                                                                   Part-C SCC 

parameters like MLSS etc. are to be maintained as per standards. 

c. For Electrical and Mechanical equipment: 

 Daily: checking of oil levels of all equipment 

 Weekly: Oiling and greasing of bearings and gears of mechanical equipment’s. 

 Monthly: checking of nuts and Bolts of equipment’s tightening of all nuts and Bolts of 
equipment’s etc., 

 Quarterly: replacement of Gear oil and lubricants as necessary verification of section 
bearings, gears, motor winding, oil condition of Transformer, installation terminals of 
cable connections etc. 

d. For various units at STP and collection sumps:- 

 Course screen chamber: cleaning daily 

 Raw sewage sump cleaning at sump side walls &bottom in every month 

 Removing Grit in grit chamber, Bar screen chamber and transporting every week. 

 The minimum requirement of chemicals for 15 days shall be maintained at site. 

e. Contractor shall ensure the employee fulfills the following duties in the operation 
of the Plant 

 Performing laboratory tests such as chlorine level and pH, analyzes results, takes or 
recommends necessary action. 

 Maintaining lab records, equipment, orders supplies 

 Cleaning and maintaining aeration basins and clarifiers.  

 Determines aid adjustments to aeration basin and adjust pH as needed. 

 Inspecting, flushing, and maintaining tanks and sewage lines. 

 Inspecting and maintaining outlying pump station to ensure standards of operation. 

 Performing preventive maintenance on machinery and schedules necessary repair 
activities with skilled trades. 

 Operating wastewater treatment plant to maintain the quality of water ultimately 
discharged from the plant. 

 Performing ground maintenance and lab cleaning activities. 

3.2.8 Lifts 

i. The Annual Maintenance of Lifts should be carried out by OEM or their authorized 
representative. 

ii. The firm shall depute trained supervision staff for the maintenance and upkeep of the lift in 
safe operating conditions. 

iii. The technician/lift mechanic of the firm shall make entries in the logbook of the service and 
other works carried out by him. The lift mechanic of the company shall certify in the logbook 
that “the lift is fit for use” and that all the safety devices are working. He shall also mention 
his name with dates and time in the logbook. 

iv. The complaint lodged over the telephone shall be made by the officials and the same will 
be entered in the logbook and the said complaint must be attended within 24 hours by the 
firm/OEM. 

v. The maintenance, routine as well as preventive measures shall be carried out as per the 
manufacturer's standard prance. 
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vi. The firm shall be responsible to carry out the following free of cost during maintenance 
contract replacement of: 

vii. All parts of main control panel i.e. relay, relay coils, moving contract/fixed contact, landing 
locks, rectifiers, resistance, transformer, indicating light, rewinding of motor, transformer 
and other items covered under maintenance sheave. 

viii. Replacement/repair of control board of lift, DC motor, AC motor, gear box, DC generator, 
safety devices of all lift's indication lamps, guide rail, steel ropes, flywheel sheave. 

ix. The existing parts required to be replaced shall be replaced with existing make of the part 
the rates agreed for comprehensive maintenance will be dismantled material will not be 
returned the department. 

x. In the event of mishap/accident caused not due to the user/lift operator than the firm shall 
stand responsible on any damage/injury to this staff and equipments.    

3.2.9 Boom Barriers 

i. The annual Maintenance of Boom Barriers should be carried out by OEM or their authorized 
Agent. 

ii. To maintain the perimeter automation system installed at the site 

iii. This maintenance contract includes free replacement of spare parts, periodical service to 
the System and repairing the existing worn-out/defective part(s) or replacing the same 
immediately. 

iv. Two periodical servicing visits per year during the period of maintenance contract along 
with any additional visits during the maintenance contract period, as and when required, in 
the event of any breakdown/malfunctioning of the equipment shall be immediately attended 
by the agency free of cost. No extra payment shall be made on this account. 

v. All the complaints shall be attended within reasonable time after receipt of the complaint 
for the breakdown of the equipment within 24 hours. 

vi. The agency has to provide the name of an authorized person and his contact number. 

 

3.2.10 All LV works like CCTV /Access Control/LAN/IPABX/Information Display System/ Audio Video 
System/ Public Address/ Fire Alarm Control System/ BMS etc. 

i. The agency should be the manufacturer /authorized Agency. 

ii. T & P shall be arranged by the Agency. 

iii. The Engineer/Technician deployed should have knowledge of the latest IT 
system/Equipment installed at site. 

iv. Normal maintenance i/c cleaning of all LV equipment, checking of line devices, cameras/ 
panels/ detectors/ MCPs/ Hooters/ DDC controllers/ Amplifiers/ NCS central controllers/ 
Remotes etc. The agency shall intimate to the department for any major defect/ breakdown 
and shall record in the logbook according. 


