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                                               PREMISES & ESTATE DEPARTMENT 

LOCAL HEAD OFFICE 
BHUBANESWAR -751001 

Phone: 0674-2600534 Fax: 2396696 
E mail agmpre.lhobhu@sbi.co.in 

 

                                              Part – I 
(Technical Bid) 

TENDER FOR AIR-CONDITIONING WORKS OF 4TH FLOOR AT LHO BUILDING 
BHUBANESWAR 

 

Tender No. BHU/P&E/2025-26/10 

Dated 10.10.2025 
• Eligibility Criteria: SBI (LHO, Bhubaneswar) approved AC vendors under Group- ACA, 
ACB and ACC category (newly empaneled in the year 2024) are only eligible to participate in 
this tender. Vendor/Contractor should possess valid digital signature for this e-tender. 

  

 

TENDER SUBMITTED BY:  

NAME                          :                      _____________________________ 

 

ADDRESS :                     _____________________________ 

        ____________________________ 

GSTIN NO :           _____________________________ 

DATE      :           _____________________________ 

 

 

 

 

mailto:agmpre.lhobhu@sbi.co.in
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NOTICE INVITING TENDER 

SBI Local Head Office, Premises and Estate department, 2nd Floor, III/1 Pandit Jawaharlal Nehru Marg, 
Bhubaneswar- 01 invites tender for Air-conditioning works of 4th floor at LHO Building Bhubaneswar from 
approved AC vendors under Group- ACA, ACB and ACC category (newly empaneled in the year 2024) are 
only eligible to participate in this tender. Vendor/Contractor should possess valid digital signature for this e- 
tender. Vendor/Contractor should possess valid digital signature for this e-tender. 

The other details of the tender are as under: 

1. Name of Work and 

location of work 

Air-Conditioning works of 4th floor at LHO Building Bhubaneswar 

 

Locations: DGM’s Cabins, Hub rooms, Meeting room, Conference 
room, Auditor Cabin, AGM (Audit) & Audit Department. 

2 Eligibility of criteria  SBI approved AC vendors empaneled under Group- ACA, ACB and 

ACC category (newly empaneled in the year 2024) are only eligible 

to participate in this tender. 

3 Estimated Amount  Rs.12,83,211/- ( Rupees Twelve  Lacs Eighty Three Thousand 

Two Hundred Eleven Only) + GST  

4 Earnest Money Deposit 

(EMD) 

Rs.13,000/- (Rupees Thirteen Thousand Only) in the Form of 

Demand Draft/Banker’s Cheque issued by any Nationalised 

/Scheduled Bank Drawn in favour of “State Bank of India” 

Payable at “Bhubaneswar” which is to be submitted in original  

in a separate envelope superscribing “EMD” to the address of 

the invitor, before due date and time.   

Those empaneled AC vendors under submitted their one time 

EMD to the Bank towards LT category - ACA, ACB and ACC 

category, need not to submit the EMD again. However, the copy 

of the one-time EMD to be submitted in a separate envelope 

superscribing “One Time EMD”. Without EMD/one time EMD, 

the tender will be rejected. EMD shall be converted into SD for 

successful Contractor, whose tender is accepted 

5 Availability of Tender 

document. 

10.10.2025 to 23.10.2025 from Bank’s website 

“https://www.sbi.co.in/portal/web/home/procurement-news” and 

www.tenderwizard.com/SBI ETENDER 

6 Initial Security Deposit 
(ISD) 

L1 vendor shall submit, 2% of awarded value of work in the 
Form of Demand Draft/Banker‟s Cheque issued by any 
Nationalised /Scheduled Bank Drawn favouring “State Bank of 
India” payable at Bhubaneswar within 7 days of receipt of 

“intimation by e-mail/letter” or “work order”. ISD shall be 
converted into Retention Money.  

7 Retention Money An amount @ 5% of the bill amount will be retained by the SBI 

from the bills including ISD as Retention Money till the end of 

Defect Liability period.  

8 Last date, time and 

place for submission of  

Online Technical Bid. 

The eligible Bank’s empanelled AC vendors are required to 

submit/enclose the scan copies of following document online  

or before Dt. 23.10.2025 up to 02:00 PM.: 
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i) Earnest Money Deposit (EMD)/ Copy of One Time EMD. 

 

ii) Letter of Undertaking (Annexure-V) in company letter head duly 

signed and stamped by authorize representative. 

 
iii) Copy of the Dealership certificate / authorization letter 
from manufacturer or their authorized person for participation in 
this tender. 
 
 

All above documents to be submitted online on or before last 

date & time. However physical copy of the EMD (Original) to be 

submitted on or before last date & time in sealed envelope at 

our SBI office address mentioned below. 

      
     The Assistant General Manager  
     Premises & Estate Depart 
     State Bank of India 
     1st  floor, Local Head Office, 
     III/1 Pt. Jawaharlal Nehru Marg, 
    Bhubaneswar-751001 
 
Tenders received without any one or more document mentioned 
above shall be rejected. 
 
After the accomplishment of tendering procedure, the successful 
bidder shall submit the hard copy of the Technical document 
duly signed with seal in all pages by the authorized 
representative/proprietor of the firm at the under mentioned 
office. 

9 Last date, time and 

Mode of submission of 

Online Price Bid 

The Price Bid to be uploaded/submitted online on service 

provider portal i.e www.tenderwizard.com/SBI ETENDER on 

or before Dt. 23.10.2025 up to 02:00 PM. 

10  Date, Time and Place of 

opening of Online 

Technical Bid.   

Online Technical bid (Part-1) at our Office: At 3:00 PM on Dt. 
23.10.2025 
    Premises & Estate Depart 
     State Bank of India 
     1st floor, Local Head Offcie, 
     III/1 Pt. Jawaharlal Nehru Marg, 

    Bhubaneswar-751001 

 
Authorized representatives of vendors may be present during 
opening of the Technical Bids.  However, online technical Bids 
would be opened even in the absence of any or all of the vendor 
representatives. 
 

11 Date, Time and Place of 

opening of Online 

Price Bid. 

The online Price bid (Part-2) of only technically qualified 

bidder shall be opened at our office on 23.10.2025 at 4:00 

PM 

http://www.tenderwizard.com/SBI
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12 Validity for Offer 3 (Three) Months from the Date of Opening of Price-Bid 

13 Commencement of 

Work. 

3th Day from the date of receiving of Work Order. 

14 Time for completion of 

work. 

20 days from date of Commencement.  

15 Deduction of income tax 

and GST  

A) Income Tax will be deducted at source as per Govt. 

Guidelines.  

B) Reimbursement of GST will be made only on submission of 

proper GST invoice as per applicable GST provision. The 

contractor should comply with the following;  

1. Contractor should have GST Registration Number  

2. Invoice should specifically/separately disclose the amount of 

GST levied at applicable rate as per GST provision  

3. In case of Correction in the bills after scrutiny, contractor 

should submit fresh bills for payment  

4. Contractor should timely file his GST return in accordance 

with GST provisions to enable the bank to claim the credit of 

GST paid to the contractor 

16 Terms and Mode of 

payment 

i) 75 % value of the HI-SIDE items / Air- conditioner 

amount shall be released after delivery of all ACs at site 

after submission of bill along with delivery challan duly 

signed by official and execution of agreement.  

 
ii) After successful completion of entire/balance work balance 

payment will be released against submission of tax invoice 

and work completion certificates. 

 
iii) Payment shall be made by way of Electronic fund transfer 

and the bill will be paid by the SBI. Firm should furnish details 

of the bank, A/c no, IFSC code. 

 

iv) Payments towards the above work shall be made by 

SBI. The GST Number of State Bank of India for 

Bhubaneswar is 21AAACS8577K1Z1 

19 Liquidated Damages for 

Delay 

If the bidder is not able to complete the work within stipulated 

time/days in line to this contract from date of issue of the work 

order, LD shall be imposed at the rate 0.5 % Per week for delay 

subject to maximum amount of 5% of Contract Value. 

20 Defects Liability Period 12 Months (Twelve months) from the date of completion or 
commissioning and handover of the Work of each floor.  

21 Contact Person, Email Assistant General Manager (P&E),  

agmpre.lhobhu@sbi.co.in 

mailto:agmpre.lhobhu@sbi.co.in
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ID, Phone No. of official.  Contact No. – 0674-2600534 

   

• In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the 

next working day at the same time. 

• The bidder, who is the authorized representative and participating on behalf of company/ 

Dealer/vendor, should have a valid digital signature certificate (DSC) for this e-tender. The validity of the 

DSC should be at least 3 months. 

• Vendor/OEM should submitted their price bid online within timeline, failing which tender summarily 

rejected. 

• SBI reserves the right to increase or decrease the quantum of services, material to be provided and 

also reserves the right to reject, cancel or revise or accept any or all the tenders or part of tenders without 

giving any reasons thereto. 

• SBI reserves its rights to accept/reject any/all tender without assigning any reasons whatsoever and 

to increase or decrease the quantities of any item and contractor has to execute the same at the rate 

quoted and no correspondence shall be entertained in this regard.  

• The L-1 Vendor (successful bidder) shall sign and stamp each page of the tender document thereby 
ensuring the number and sequence of all pages after completion of the tendering procedures.   
 

• Tender will be summarily rejected if the Bidder failed to submit the required document as mentioned 

in tender, partly or fully modified, alter or corrects the tender document, failed to submit the price bid 

online, fails to comply Bank’s technical parameter requirement. Conditional tenders are liable for rejection.  

 

 

                    Sd/- 

Assistant General Manager (P & E) 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 6 Signature Of The Contractor With Seal 

 

 

BUSINESS RULES FOR ONLINE TENDER GENERAL TERMS AND CONDITIONS OF ONILE 

TENDER 

1. For the proposed online bidding, already empaneled vendors with SBI under appropriate catego- 

ry who fulfill all terms and conditions including deposit of earnest money/One time EMD only shall 

be eligible to participate. 

2. SBI will engage the services of a service provider who will provide all necessary training and 

assistance before commencement of online bidding on Internet. 

3. SBI will inform the vendor in writing in case of online bidding, the details of service provider to 

enable them to contact and get trained. 

4. Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 

communicated through service provider for compliance. 

5. Vendors have to fax / email the compliance form in the prescribed format (provided by service 

provider) before start of online bidding. Without this the vendor will not be eligible to participate in 

the event. 

6. Opening of online bids will be conducted on schedule date & time. 
 

7. At the end of online bidding event, the lowest bidder value will be known on the network. 
 

8. The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to 

case basis to SBI through service provider within 24 hours of completion of tender without fail. 

9. Any variation between the on-line bid value and signed document will be considered as sabotag- 

ing the tender process and will invite disqualification of vender to conduct business with SBI as per 

prevailing procedure. 

10. In case SBI decides not to go for online bidding on procedure for this tender enquiry, the price 

bids and price impacts, if any already submitted and available with SBI shall be opened as per SBI 

standard practice. 

11. Business Rule for finalization of the Tender 
 

SBI shall finalize the tendering process of the item through online bidding mode. SBI has 

made arrangement with Antares Systems Ltd. ( e-Tendering Agency (ETA) who shall be 

SBI’s authorized service provider for the same. Please go through the guidelines given below 

and submit your acceptance to the same along with your Commercial Bid. 

1. Computerized Online tendering shall be conducted by SBI, on pre-specified date, while the 

vendors shall be quoting from their own offices/ place of their choice. Internet connectivity  

and other paraphernalia requirements shall have to be ensured by vendors themselves. In  

the event of failure of their Internet connectivity, (due to any reason whatsoever it  may be) it 

is the bidders responsibility / decision to send fax communication, immediately to ETA fur- 

nishing the price, the bidder wants to bid online, with a request to ETA to upload the faxed 

price on line so that the service provider will up load that price on line on behalf of the Bidder. 

It shall be noted clearly that the concerned bidder communicating this price to service 

provider has to solely ensure that the fax message is received by ETA in a readable / legible 

form and also the Bidder should simultaneously check up with ETA over phone about the 

clear re- ceipt of the price faxed. It shall also be clearly understood that the bidder shall be at 
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liberty to send such fax communications of prices to be uploaded by ETA only before the 

closure of  Bid time and under no circumstances it shall be allowed beyond the closure of bid 

time. Such bidders have to ensure that the service provider is given a reasonable required 

time by the bidders, to upload such faxed prices online and if such required time is not 

available at the disposal of ETA at the time of receipt of the fax message from the bidders, 

ETA will not be uploading the prices. It is to be noted that either SBI or ETA are not 

responsible for these un- foreseen circumstances. In order to ward-off such contingent 

situation, bidders are requested to make all the necessary arrangements / alternatives 

whatever required so that they are able to circumvent such situation and still be able to 

participate in the online bidding successfully. However, the vendors are requested not to wait 

till the last moment to quote their bids to avoid any such complex situations. 

2. ETA shall arrange to train your nominated person(s), without any cost to you. They shall 

also explain you, all the Rules related to the Tendering/ Business Rules Document to be 

adopted along with bid manual. You are required to give your compliance on it before start of 

bid process. 

3. BIDDING CURRENCY AND UNIT OF MEASUREMENT: Bidding will be conducted in item 

rate quoted in Indian Rupees (INR) per -one- (Unit) of the items as mentioned in Price Bid/ 

BOQ. 

4. BID PRICE: The Bidder has to quote item rate in Schedule of Quantities ; bidder is willing 

to execute the work inclusive of all taxes, duties, freight, service tax, overhead, contractor’s 

profit etc. excluding GST. GST shall be paid extra as per actual. 

5. VALIDITY OF BIDS: The Bid price shall be firm for a period of three calendar months from 

the date of acceptance of tender which may be extended for a further period subject to mutu- 

al agreement. 

6. The bidder has to submit a detail break up for his commercial offer in the prescribed for- 

mat as given by the Bank duly signed by their authorized representative/proprietor. 

7. Your bid will be taken as an offer to supply. Bids once made by you, cannot be cancelled / 

withdrawn and you shall be bound to supply as mentioned above at your final bid price. In 

case you back out and not execute the work as per the rates quoted, the earnest money de- 

posited by you retained by us in this regard shall be forfeited without further reference to you. 

8. You shall be assigned a Unique Username & Password by ETA. You are advised to 

change the Password after the receipt of initial Password from ETA to ensure confidentiality. 

All bids made from the Login ID given to you will be deemed to have been made by your 

company. 

9. At the end of the online Tendering process, SBI will decide the successful bidder. SBI’s 

decision on award of Contract shall be final and binding on all the Bidders. 

10. SBI shall be at liberty to cancel the tender at any time, before ordering, without assigning 

any reason, there to. 
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11. SBI shall not have any liability to bidders for any interruption or delay in access to the site 

irrespective of the cause. 

12. Other terms and conditions shall be as per your techno-commercial offers and other corre- 

spondences till date. 

13. You are required to submit your acceptance to the terms / conditions / modality given 

above before participating in the online bidding. 

14. Successful bidder shall enter into a contract with the bank to carry out the work as per 

Bank’s standard format. 

15. OTHER TERMS & CONDITIONS: - The Bidder shall not involve himself or any of his rep- 

resentatives in Price manipulation of any kind directly or indirectly by communicating with oth- 

er suppliers / bidders. - The Bidder shall not divulge either his Bids or any other exclusive de- 

tails of SBI to any other party. - SBI’s decision on award of Contract shall be final and binding 

on all the Bidders. - SBI along with ETA can decide to extend, reschedule or cancel any ten- 

der. Any changes made by SBI and / or ETA, after the first posting will have to be accepted if 

the Bidder continues to access the site after that time. - ETA shall not have any liability to Bid- 

ders for any interruption or delay in access to the site irrespective of the cause. - ETA is not 

responsible for any damages, including consequential damages, including but not limited to 

systems problems, inability to use the system, loss of electronic information etc. 

N.B. - All the bidders are requested to ensure that they have a valid digital certificate well in ad- 

vance to participate in the online event - All the Bidders are required to submit the Agreement Form 

(Annexure- I) duly signed to e-Tendering agency before due date. - After the completion of the ten- 

der event, all the Bidders have to submit the Price Breakup immediately to e-Tendering agency for 

further proceedings. 
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Annexure I 
 

PROCESS COMPLIANCE FORM 
 

(The bidders are required to print this on their company’s letter head and sign, stamp before fax- 

ing/uploading) 

 
 

To Date: 
 

Kushal Bose 

Antares Systems Ltd. 

Mob.+91 7686913157 

Email: kushal.b@antaressystems.com 
 

SUB: AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE 

ONLINE BIDDING 

Dear Sir, 
 

This has reference to the Terms & Conditions for the online bidding mentioned in the Tender for “Air-
Conditioning works of 4th floor at LHO Building Bhubaneswar ‘’. This letter is to confirm that: 
 

1) The undersigned is authorized representative of the company. 
 

2) We have studied the Commercial Terms and the Business rules governing the online bidding and 

the RFP as mentioned in your letter and confirm our agreement to them. 

3) We also confirm that we have taken the training on the tender tool and have understood the 

functionality of the same thoroughly. 

4) We confirm that SBI Group and ETA shall not be liable & responsible in any manner whatsoever 

for my/our failure to access & bid on the e-tender platform due to loss of internet connectivity, elec- 

tricity failure, virus attack, problems with the PC, any other unforeseen circumstances etc. before or 

during the tender event. 

5) We understand that in the event we are not able to access the tender site, we may authorize ETL 

to bid on our behalf by sending a fax containing our offer price before the tender close time and no 

claim can be made by us on either State Bank Group or ETA regarding any loss etc. suffered by us 

due to acting upon our authenticated fax instructions. 

6) I/we do understand that ETA may bid on behalf of other bidders as well in case of above- 

mentioned exigencies. 

7) We also confirm that we have a valid digital certificate issued by a valid Certifying Authority. 
 

8) We also confirm that we will fax the price confirmation & break up of our quoted price as per An- 

nexure II and the format as requested by SBI / ETA. 

9) We, hereby confirm that we will honor the Bids placed by us during the tender process. 

mailto:kushal.b@antaressystems.com
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10) We read each page, understood the technical bid & BOQ and I/we hereby agree to abide by 

and fulfill the terms and provisions and accepting all terms and conditions stipulated in the tender 

documents. After the accomplishment of tendering procedure, if we become the lowest bidder shall 

submit the hard copy of the Technical document duly signed with seal by the authorized representa- 

tive/proprietor of the firm at the under mentioned office 

We hereby confirm that we will honor the Bids placed by us during the tender process. 

 
 

With regards 

 
 
 

 
Signature with company seal 

Date: 

Name: 

Company / Organization 
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PRICE CONFIRMATION LETTER (ANNEXURE II) 
 

 (The bidders are required to print this on their company’s letter head and sign, stamp before email- 
ing) 

 

To, 
 

Kushal Bose 
Antares Systems Ltd. 
Mob.+91 7686913157 
Email: kushal.b@antaressystems.com 

 

 

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE ONLINE E- 
AIR-CONDITIONING WORKS OF 4TH  FLOOR AT LHO BUILDING BHUBANESWAR 

 
 
 

E-tendering Auction Date 
 

Dear Sir, 
We confirm that we have quoted. 
  (Rs.  ) 

Thanking you and looking forward to the valuable order from SBI. 
 

Yours sincerely, 
 

For  
Name: 
Company: 
Date: 
Seal: 

mailto:kushal.b@antaressystems.com
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ARTICLES OF AGREEMENT 
 

This AGREEMENT is made at ………… on this ……. day of ............................. between SBI, a body 

Corporate created under SBI Act 1955, having its Corporate Centre at State Bank Bhavan, Madame 

Cama Road, Mumbai 400 021 and one of the circle office at SBI Local Head Office, III/1 Pandit Ja- 

waharlal Nehru Marg, Bhubaneswar- 01 represented by authorized officer of SBI. (hereinafter 

called “the Employer”) on the one part and M/s 

  (proprietorship/partnership firm/Company), incorporated under the provisions of the 

Companies  Act and having its registered office at 

   (hereinafter called “the 

Vendor”) represented by Shri …………………… who is authorized to enter this agreement by its 

Board of Directors on the other part. 

AND WHEREAS the Employer has intention of engaging an empaneled Contractor under SBI for 
execution of ” Air-Conditioning works of 4th floor at LHO Building Bhubaneswar” 

 
AND WHEREAS the Employer had called for tenders from SBI (LHO, Bhubaneswar) approved AC 

vendors under Group- ACA, ACB, ACC for the proposed work as indicated in the scope of work 

and other documents attached to the tender. 

 
AND WHEREAS the Vendor and others submitted the tenders and the Employer has awarded the 
contract relating to “Air-Conditioning works of 4th floor at LHO Building Bhubaneswar ‘’ as 
stated in the scope of work attached to the Tender Document to the Vendor. 

 
AND WHEREAS both the parties to this agreement are desirous of recording the terms and condi- 

tions upon which the said services are to be rendered by the Vendor. 

NOW IT IS HEREBY AGREED AS FOLLOWS: 
 

1. In consideration of the said Contract Amount to be paid at the times and in the manner set forth in 

the said Conditions, the Contractor shall upon and subject to the said Conditions execute and com- 

plete the work shown upon the said Drawings and described in the said Specifications and the 

priced Schedule of Quantities. 

2. The Employer shall pay to the Contractor the said Contract Amount, or such other sum as shall 

become payable, at the times and in the manner specified in the said Conditions. 

3. The said Conditions and Appendix thereto shall be read and construed as forming part of this 

Agreement, and the parties hereto shall respectively abide by submit themselves to the said Condi- 

tions and perform the Agreements on their part respectively in the said Conditions contained. 

4. The Plans, Agreements and Documents mentioned herein shall form the basis of this Contract. 
 

5. This Contract is neither a fixed lump-sum contract nor a piece work contract but a contract to carry 

out the work as per enclosed schedule of Items and to be paid for according to actual measured 
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quantities at the rates contained in the Schedule of Quantities or as provided in the said Conditions 

and approved by the SBI. 

6. The Contractor shall afford every reasonable facility for the carrying out of all works relating to the 
Air-Conditioning works of 4th floor at LHO Building Bhubaneswar in the man- ner laid down in 
the said Conditions, and shall make good any damages done to walls, floors, etc. after the 
completion of his work. 
7. The Employer reserves to itself the right of altering the drawings and nature of the work by adding 

to or omitting any items of work or having portions of the same carried out without prejudice to this 

Contract. 

8. Time shall be considered as the essence of this Contract and the Contractor hereby agrees to 

commence the work soon after the Site is handed over to him or from 3rd day after the date of issue 

of formal work order as provided for in the said Conditions whichever is later and to complete the 

entire work within 20 days subject to nevertheless the provisions for extension of time. 

9. All payments by the Employer under this Contract will be made by State Bank of India. 
 

10. All disputes arising out of or in any way connected with this Agreement shall be deemed to have 

arisen at Bhubaneswar and only the Courts in Bhubaneswar shall have jurisdiction to determine the 

same. 

11. That the several parts of this Contract have been read by the Contractor and fully understood by 

the Contractor. 

12. Vendors/ Contractors shall promptly notify SBI of any change in their constitution. It shall be 

open for SBI to terminate the agreement on the death, retirement, insanity or insolvency of any per- 

son/s, being director/s or partner/ s, in the said company/ firm or on the addition or introduction of a 

new partner without previous approval in writing of SBI. But in absence of and until its termination  

by SBI as aforesaid, this agreement shall continue to be of full force and effect notwithstanding any 

changes in the constitution of the firm by death, retirement, insanity or insolvency of any of its part- 

ners or the addition or introduction of any new partners. In case of retirement / death, the surviving 

or remaining partners of the firm shall be jointly and severally liable for the due and satisfactory per- 

formance of the terms and conditions of the agreement. 

IN WITNESS WHEREOF THE EMPLOYER and the Contractor have set their respective hands to 

these presents and two duplicates hereof the day and year first hereinabove written. 

SIGNATURE CLAUSE 
 

SIGNED AND DELIVERED by the 
 

   By the 

(Employer) 

hand of Shri    
 

(Signature of Employer) 
 

 

(Name and Designation) 

In the presence of : 
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Shri / Smt.                                

Address     

(Signature of Witness) 

 
 

 

(Witness) 

 
 

SIGNED AND DELIVERED by the 
 

    by the 
 

(Contractor) (Signature of Contractors) 
 
 

 
in the presence of : 

 

Shri / Smt.                                

Address     

 
 

(Signature of Witness) 
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INSTRUCTIONS TO THE TENDERERS: 
 

1.0 Scope of Work 
 

Online Tenders are invited for “Air-Conditioning works of 4th floor at LHO Building 
Bhubaneswar” 

 

1.1 Site and Its Location 

The proposed work is to be carried out at various Cabins, meeting rooms, conference room , Hub 
rooms located at 4th floor of LHO building.  

 

1.3 Eligibility Criteria: 

 
SBI (LHO, Bhubaneswar) approved AC vendors under Group- ACA, ACB, ACC category are 

eligible to apply, Proof of following document to be submitted. 

 
i) Earnest Money Deposit (EMD)/ Copy of One Time EMD. 

 

ii) Letter of Undertaking (Annexure-V) in company letter head duly signed and stamped by 

authorize representative. 

 
iii) Copy of the Dealership certificate / authorization letter from manufacturer or their authorized 

person for participation in this tender. 

 

 
2.0 Tender Documents 

 

2.1 The work has to be carried out strictly according to the specifications and conditions stipulated 

in tender consisting the following documents and the most workman like manner, 

2.1 (a) Instructions to tenderers 
 

2.1 (b) General Conditions of Contract 
 

2.1 (c)  Special Conditions of Contract 
 

2.1 (d) Additional Conditions for AC Installation 
 

2.1 (e) Technical Specifications 
 

2.1 (f) Priced Bid 
 

2.2 The above documents shall be taken as complementary and mutually explanatory of one anoth- 

er but in case of ambiguities or discrepancies, shall take precedence in the order given below: 

a. Price Bid 
 

b. Technical Specifications 
 

c. Additional Conditions for AC Installation 
 

d. Special Conditions of Contract 
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e. General Conditions of Contract 
f. Instructions to Tenderers 

 

2.3 Complete set of tender documents including relative drawings, if any, can be downloaded from 

www.sbi.co.in (link) <Procurement News> 

3.0 SITE VISIT 
 

The tenderer must obtain himself on his own responsibility and his own expenses all information 

and data which may be required for the purpose of filling this tender document and enter into a 

contract for the satisfactory performance of the work. The Tenderer is requested to satisfy him- 

self regarding the availability of water, power, transport and communication facilities, the charac- 

ter, quality and quantity of the materials, labour, the law and order situation, climatic conditions 

local authorities requirement, traffic regulations etc; 

The tenderer will be fully responsible for considering the financial effect of any or all the factors 

while submitting his tender. 

4.0 EARNEST MONEY 
 

4.1 The tenderers are requested to submit the Earnest Money of Rs.13,000/- (Rupees Thirteen 

Thousand Only) in the form of Demand Draft or Banker’s Cheque in favour of “SBI” payable at 

“Bhubaneswar” drawn on any Scheduled Bank in India. Contractors deposited one time EMD in SBI 

P & E Department, LHO Bhubaneswar are exempted and may attach scan copy of EMD.  

4.2 EMD in any other form other than as specified above will not be accepted. Tender not accom- 

panied by the EMD in accordance with clause 4.1 above shall be rejected. 

4.3 No interest will be paid on the EMD. 
 

4.4 After identifying the L1 vendor EMD of unsuccessful tenderers will be refunded personally to the 

vendor against their acknowledgement or shall be sent to their given address within a week by 

post/courier on request from tenderers. 

4.5 EMD of successful tenderer will be retained as a part of security deposit. 
 

5.0 INITIAL SECURITY DEPOSIT. 
 

L1 vendor shall submit, 2% of awarded value of work excluding EMD in the form of DD/BC/FDR fa- 

vouring “State Bank of India” payable at Bhubaneswar within a period of 7 days from the date of re- 

ceipt of work order. EMD obtained in the name of SBI shall be returned to them on receipt of ISD. 

6.0 SECURITY DEPOSIT 
 

6.1 ADDITIONAL SECURITY DEPOSIT :  NA 
 

6.2 RETENTION MONEY: Total security deposit shall be 5% of the final value of the work. Out of 

this 2% of tender value (i.e. tender amount) is in the form of initial security deposit (ISD). Besides 

the ISD as deposited by the contractor in the above said manner, the Retention money shall be de- 

ducted from the running account bill at the rate of 10% of the gross value of work done by the con- 

tractor and claimed in each bill provided the total security deposit i.e. ISD plus EMD plus Retention 

Money shall both together not exceed 5% of the contract value. Bank also may deduct total 5% of 

the final value of the work from Final bill and the ISD shall be returned to the L1 vendor. 

http://www.sbi.co.in/
http://www.sbi.co.in/
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The total security deposit shall be refunded to the contractors without interest within fifteen 

days after the end of defects liability period provided that contractor satisfactorily attended 

to all defects, if any and quarterly service reports, in accordance with the conditions of 

contract including site clearance. 

6.3 No interest shall be paid to the amount retained by the Bank as Security Deposit. 
 

7.0 SIGNING OF CONTRACT DOCUMENTS 
 

The successful tenderer shall be bound to implement the contract with SBI by signing an 

agreement and conditions of contract attached herewith within 7 days from the receipt of inti- 

mation of acceptance of his tender by the SBI. However, the written acceptance of the tender 

by the SBI will constitute a binding agreement between the SBI and successful tenderer wheth- 

er such formal agreement is subsequently entered into or not. 

8.0 COMPLETION PERIOD: Time is the essence of the contract; the work should be completed in 

all respect and in accordance with the terms of contract within a period of 20 days from the 

date of commencement of work or handing over of site, whichever is earlier. 

9.0 VALIDITY OF TENDER : 3 Months 
 

Tenders shall remain valid and open for acceptance for a period of 3 (Three) months from the 

date of opening price bid. If the tenderer withdraws his/her offer during the validity period or 

makes modifications in his/her original offer which are not acceptable to the SBI without preju- 

dice to any other right or remedy the SBI shall be at liberty to forfeit the EMD./ One time EMD 

10.0 LIQUIDATED DAMAGES 
 

The liquidated damages shall be 0.5% of the tender value per week subject to a maximum of 

5% of the actual value of work. 

11.0 RATES AND PRICES 
 

11.1.9 In case, any of such contractor(s) (quoted same tender amount during initial bidding or sub- 

sequent re-bidding) refuses to submit revised offer, it shall be treated as "withdrawal of tender' by 

the Contractor before acceptance. The earnest money of such contractors shall be forfeited. 

 
11.1.10 ln case all the lowest contractors those have quoted same tendered amount, refuse to par- 

ticipate in online revised bidding process for the project, the EMD/ One time EMD of such Contrac- 

tors shall be forfeited and the tenders shall be re-invited for the project. 

 
11.1.11 The Contractor(s), whose earnest money is forfeited because of non-submission of revised 

offer, shall not be allowed to participate in the re-tendering process for the said project. 

 
11.1.12 The rate quoted shall be firm and shall include all costs, allowances etc. except G.S.T, 

which shall be payable / reimbursed at actuals. 

 
11.1.13 The SBI reserve their rights to accept any tenders, either in whole or in part or may entrust 

the work in phases or may drop the part scope of work at any stage of the project or get the works 

done through another contractor at the cost of the accepted tenderer within its sole discretion 

without assigning any reason(s) for doing so and no claim / correspondence shall be entertained in 
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this regard. 
 

11.1.14 In case it is decided by the SBI to reduce the scope of work at any stage of the project, the 

contractor shall not be entitled to raise any claim / compensation on account of reduction in scope of 

work. Also, the SBI may consider for increase in scope of similar work in other buildings in phases 

but within a reasonable time interval and the contractor shall be bound to execute the same within 

the stipulated time period and as per rates quoted by them in this tender without any claim for price 

escalation. 
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GENERAL CONDITIONS OF CONTRACT (GCC) 
 

1.0 Definitions 
 

“Contract” means the documents forming the tender and the acceptance thereof and the formal 

agreement executed between SBI and the contractor, together with the documents referred therein 

including these conditions, the specifications, designs, drawings and instructions issued from time to 

time by the Architects/SBI and all these, documents taken together shall be deemed to form one 

contract and shall be, complementary to one another. 

1.1 In the contract the following expressions shall, unless the context otherwise requires, have the 

meaning hereby respectively assigned to them. 

1.1.1 ‘SBI / Bank’ shall mean State Bank of India (client) a body Corporate created under SBI Act 

1955, having one of its Circle Office at State Bank of India, III/1 Pandit Jawaharlal Nehru Marg, 

Bhubaneswar- 01 and includes the client’s representatives, successors and assigns. 

1.1.2 1.1.2 

 

1.1.3 ‘Architects/Consultants’ shall mean M/s.    
 

1.1.4 ‘Site Engineer’ shall mean an Engineer appointed by the Bank as their representative to give 

instructions to the contractors. 

1.1.5 ‘The Contractor’ shall mean the individual or firm or company whether incorporated or not, 

undertaking the works and shall include legal personal representative of such individual or the com- 

posing the firm or company and the permitted assignees of such individual or firms of company. 

1.1.6 The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in 

the ‘Scope of Work” and/or to be executed in accordance with the contract and includes materials, 

apparatus, equipment, temporary supports, fittings and things of all kinds to be provided, the obliga- 

tions of the contractor hereunder and work to be done by the contractor under the contract. 

1.1.7 ‘Engineer’ or Engineer-in-Charge (EIC) shall mean the representative of the Archi- 

tect/consultant. 

1.1.8 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the Engineer 

and referred to in the specifications and any modifications of such drawings as may be issued by 

the Engineer from time to time ‘Contract value shall mean the value of the entire work as stipulated 

in the letter of acceptance of tender subject to such additions thereto or deductions there from as 

may be made under the provision herein after contained. 

1.1.9 ‘Specifications’ shall mean the specifications referred to in the tender and any modifications 

thereof as may time to time be furnished or approved by the architect/ consultant “Month” means 

calendar month. 



Page 20 Signature Of The Contractor With Seal 

 

 

1.1.10 “Week” means seven consecutive days. 
 

1.1.11 “Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively. 
 

CLAUSES: 
 

1.0 Total Security Deposit 
 

Total Security deposit comprise of: 
 

• Earnest Money Deposit 
 

• Initial Security Deposit 
 

 

• Retention Money 

a) Earnest Money Deposit: 
 

The tenderer shall furnish EMD of Rs.13,000/- (Rupees Thirteen Thousand Only) in the form of 

Demand draft or banker’s cheque drawn in favour of SBI., payable at “Bhubaneswar’’ from any 

Scheduled Bank. No tender shall be considered unless the EMD is so deposited in the required 

form. No interest shall be paid on this EMD. Contractors deposited one time EMD in SBI P & E De- 

partment, LHO Bhubaneswar are exempted and may attach scan copy of EMD. 

After identifying the L1 vendor EMD of unsuccessful tenderers will be refunded without interest, per- 

sonally to the vendor against their acknowledgement or shall be sent to their given address within a 

week by post/courier on request from tenderers. The EMD shall stand absolutely forfeited if the ten- 

derer revokes his tender at any time during the period when he is required to keep his tender open 

for acceptance by the SBI or after it is accepted by the SBI the contractor falls to enter into a formal 

agreement or fails to pay the initial security deposit as stipulated or fails to commence the work 

within the stipulated time. 

b) Initial Security Deposit (ISD): 
 

L1 vendor shall submit, 2% of awarded value of work in the form of DD/BC favoring “State Bank of 

India” payable at Bhubaneswar within a period of 15 days from the date of receipt of work order. 

EMD obtained in the name of SBI shall be returned to them. 

SECURITY DEPOSIT 
 

ADDITIONAL SECURITY DEPOSIT : N A  
 

RETENTION MONEY: Total security deposit shall be 5% of the final value of the work. Out of this 

2% of tender value (i.e. tender amount) is in the form of initial security deposit (ISD). Besides the 

ISD as deposited by the contractor in the above said manner, the Retention money shall be deduct- 

ed from the running account bill at the rate of 10% of the gross value of work done by the contractor 

and claimed in each bill provided the total security deposit i.e. ISD plus EMD plus Retention Money 

shall both together not exceed 5% of the contract value. Bank also may deduct total 5% of the final 

value of the work from Final bill and the ISD shall be returned to the L1 vendor. 

 

The total security deposit shall be refunded to the contractors without interest within fifteen 

days after the end of defects liability period provided that contractor satisfactorily attended 
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to all defects, if any and quarterly service reports, in accordance with the conditions of 

contract including site clearance. 

No interest shall be paid to the amount retained by the Bank as Security Deposit. 
 

2.0 Language Errors, Omissions and Discrepancies 
 

In case of errors, omissions and/or disagreement between written and scaled dimensions on the 

drawings or between the drawings and specifications etc, the following order shall apply. 

i) Between scaled and written dimension (or description)on a drawing, the latter shall be adopted. 
ii) Between the written or shown description or dimensions in the drawings and the corresponding 

one in the specification the former shall be taken as correct. 

iii) Between written description of the item in the specifications and descriptions in bills of quantities 

of the same item, the latter shall be adopted. 

iv) In case of difference between rates written in figures and words, the rate in words shall prevail. 
 

v) Between the duplicate/subsequent copies of the tender, the original tender shall be taken as cor- 

rect. 

3.0 Scope of Work 
 

The contractor shall carry out, complete and maintain the said work in every respect strictly in ac- 

cordance with this contract and with the directions of and to the satisfaction of the SBI 

/architect/consultant. The architect/consultant at the directions of the Bank from time to time issue 

further drawings and/or written instructions, details directions and explanations which are hereafter 

collectively referred to as Architect’s/Consultant’s instructions in regard to : the variation or modifica- 

tion of the design, quality or quantity of work or the addition or omission or substitution of any work, 

any discrepancy in the drawings or between the BOQ and/or drawings and/or specifications, the 

removal from the site of any material brought thereon by the contractor and the substitution of any 

other materials thereof, the demolition, removal and/or re-execution of any work executed by him, 

the dismissal from the work of any person employed/engaged thereupon. 

4.0 (i) Letter of Acceptance 
 

Within the validity period of the tender the SBI shall issue a letter of acceptance either directly or 

through the architect by registered post/e-mail/speed post or otherwise depositing at the address of 

the contractor as given in the tender to enter into a Contract for the execution of the work as per the 

terms of the tender. The letter of acceptance shall constitute a binding contract between the SBIand 

the contractor. 

ii) Contract Agreement 
 

On receipt of intimation of the acceptance of tender from the Architect the successful tenderer shall 

be bound to implement the contract and within fifteen days thereof ,he shall sign an agreement in a 

non-judicial stamp paper of appropriate value(as per the Article of Agreement format earlier given in 

this document) with SBI. 

5.0 Ownership of drawings 
 

All drawings, specifications and copies thereof furnished by the SBI, through its architect/ consult- 
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ants are the properties of the SBI. They are not to be used on other work. 

6.0 Detailed drawings and instructions 
 

The SBI through its architects/consultants shall furnish with reasonable promptness additional in- 

structions by means of drawings or otherwise necessary for the proper execution of the work. All 

such drawings and instructions shall be consistent with the contract documents, true developments 

thereof and reasonably inferable there from. 

The work shall be executed in conformity therewith and the contractor shall prepare a detailed pro- 

gramme schedule (i.e. BAR/PERT Chart) indicating therein the date of start and completion of vari-

ous activities on receipt of the work order and submit the same to the SBI through the Archi- 

tect/Consultant. 

7.0 Copies of Agreement 
 

Out of Six copies, two copies of agreement/tender document duly signed by both the parties with 

the drawings shall be handed over to the contractors, two copies to SBI and one copy each shall be 

for the use of SBI and Architect. 

8.0 Liquidated Damages 
 

If the contractor fails to maintain the required progress in terms of clause 29 of GCC or to complete 

the work and clear the site including vacating their office on or before the contracted or extended 

date or completion without justification in support of the cause of delay, he may be called upon 

without prejudice to any other right of remedy available under the law to the SBI on account of such 

breach to pay a liquidated damages at the rate of 0.5% of the final value of work per week subject to 

a maximum of 5% of the final value of work. 

9.0 Materials, Appliances and Employees 
 

Unless or otherwise specified the contractor shall provide and pay for all materials, labour, water, 

power, tools, equipment transportation and any other facilities that are required for the satisfactory 

execution and completion of the work. Unless or otherwise specified all materials shall be new and 

both workmanship and materials shall be best quality. The contractor shall at all times enforce strict 

discipline and good order among his employees/workers and shall not employ on the work any unfit 

person/worker or anyone not skilled in the work assigned to him. Workman whose work or behav- 

iour is found to be unsatisfactory by the SBI /Architect, he shall be removed from the site immedi- 

ately. 

10.0 Permits, Laws and Regulations 
 

Permits and licences required for the execution of the work shall be obtained by the contractor at his 

own expenses. The contractor shall give notices and comply with the regulations, laws/ labour laws, 

and ordinances rules, applicable to the contractor. If the contractor observes any discrepancy be- 

tween the drawings and specifications, he shall promptly notify the SBI in writing under intimation of 

the Architect/Consultant. If the contractor performs any act which is against the law, rules and regu- 

lations he shall meet all the costs arising there from and shall indemnify the SBI any legal actions 

arising there from. 

11.0 Setting out Work 
 

The contractor shall set out the work and shall be responsible for the true and perfect setting out of 
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the same and for the correctness of the positions, levels, dimensions, and alignment of all parts 

thereof and get it approved by the architect/consultant before proceeding with the work. If at any 

time any error in this respect shall appear during the progress of the works, irrespective of the fact 

that the layout had been approved by the architect/consultant the contractor shall be responsible for 

the same and shall at his own expenses rectify such error, if so, required to satisfaction of the SBI. 

12.0 Protection of works and property 
 

The contractor shall continuously maintain adequate protection, of all his work from damage and 

shall protect the SBI’s properties from injury or loss arising in connection with contract. He shall 

make good any such damage, injury, loss due to his fault or negligence except which are due to 

causes beyond his control. 

He shall take adequate care and steps for protection of the adjacent properties. The contractor shall 

take all precautions for safety and protection of his employees on the works and shall comply with 

all applicable provisions of Government and local bodies’ safety laws and relevant building codes to 

prevent accidents, or injuries to persons or property of about or adjacent to his place of work. The 

contractor shall take insurance covers as per clause 25.0 at his own cost. The policy may be taken 

in joint names of the contractors and the SBI and the original policy may be lodged with the SBI. 

13.0 Inspection of Work 
 

SBI/Architect/Consultant or their representatives shall at all reasonable time have free access to the 

work site and/or to the workshop, factories or other places where materials are lying or from where 

they are obtained and the contractor shall give every facility to the SBI /SBI/Architect/Consultant  

and their representatives necessary for inspection and examination and test of the materials and 

workmanship. No person unless authorized by the SBI /SBI/Architect/Consultant except the repre- 

sentative of Public authorities shall be allowed on the work at any time. The proposed work either 

during its construction stage or its completion can also be inspected by the Chief Technical Exam- 

iner’s organization or it’s representative, a wing of Central Vigilance Commission. 

14.0 Assignment and subletting 
 

The whole of work included in the contract shall be executed by the contractor and he shall not di- 

rectly entrust and engage or indirectly transfer assign or underlet the contract or any part or share 

thereof or interest therein without the written consent of the SBI through the architect and no under- 

taking shall relieve the contractor from the responsibility of the contractor from active superintend- 

ence of the work during its progress. 

15.0 Quality of Materials, Workmanship & Test 
 

All materials and workmanship shall be best of the respective kinds described in the contract and in 

accordance with Architect’s instructions and shall be subject from time to time to such tests as the 

SBI /Architect may direct at the place of manufacture or fabrication or on the site or an approved 

testing laboratory. 

The contractor shall provide such assistance, instruments, machinery, labour and materials. 
 

Contractor to made arrangement of laboratory on site, where weight of various materials like alu- 

minium extrusions etc. can be done, Contractor should also make available a 3.00 meters, 15.00 

meters & a 50.00 meters tape, a Vernier Caliper & Micrometer so any measurements/ tests can be 

taken on sites itself. 
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(ii) Samples 
 

All samples of adequate numbers, size, shades & pattern as per specifications shall be supplied by 

the contractor without any extra charges. If certain items proposed to be used are of such nature 

that samples cannot be presented or prepared at the site detailed literature/test certificate of the 

same shall be provided to the satisfaction of the Architect. Before submitting the sample/literature 

the contractor shall satisfy himself that the material/equipment for which he is submitting the sam- 

ples/literature meet with the requirement of tender specification. Only when the samples are ap-

proved in writing by the SBI/Architect the contractor shall proceed with the procurement and installa- 

tion of the particular material/equipment. 

The approved samples shall be signed by the SBI. /Architect for identification and shall be kept on 

record at site office until the completion of the work for inspection/comparison at any time. The Ar- 

chitect shall take reasonable time to approve the sample. Any delay that might occur in approving 

the samples for reasons of its not meeting the specifications or other discrepancies inadequacy in 

furnishing samples of best qualities from various manufacturers and such other aspects causing de- 

lay on the approval of the materials/equipment etc. shall be to the account of the contractor. 

(iii) Cost of tests 
 

a) The cost of making any test shall be borne by the contractor if such test is intended by or 

provided for in the specifications or BOQ. 

(iv) Cost of test not provided for 
 

If any test is ordered by the Architect which is either: 
 

(a) If so intended by or provided for or (in the cases above mentioned) is not so particularized or 

through so intended or provided for but ordered by the Architect which is either to be carried 

out by an independent person at any place other than the site or the place of manufacture or 

fabrication of the materials tested or any Government/approved laboratory, then the cost of 

such test shall be borne by the contractor. 

16.0 Obtaining Information related to execution of work 
 

No claim by the contractor for additional payment shall be entertained which is consequent upon 

failure on his part to obtain correct information as to any matter affecting the execution of the work 

nor any misunderstanding or the obtaining incorrect information or the failure to obtain correct in- 

formation relieve him from any risks or from the entire responsibility for the fulfilment of contract. 

17.0 Contractor’s superintendence 
 

The contractor shall give necessary personal superintendence during the execution of the works 

and as long, thereafter, as the Architect may consider necessary until the expiry of the defects liabil- 

ity period, stated hereto. 

18.0 Quantities 
 

i) The Schedule/Bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been 

prepared in accordance with the Indian Standard Method of Measurements. The quantity mentioned 

in BOQ are approximate and if Bank at its exigencies demand for executing the works , more or less 

the quantity assigned ,the vendor is bound to do so at the rates quoted against individual items in 

the tender without any negotiation/alteration in rates or specifications. The rate quoted shall remain 
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valid for variation of quantity against individual item to any extent. 

19.0 Works to be measured 
 

The SBI /SBI/Architect may from time to time intimate to the contractor that he required the work to 

be measured and the contractor shall forthwith attend or send a qualified representative to assist  

the SBI./SBI/Architect in taking such measurements and calculation and to furnish all particulars or 

to give all assistance required by any of them. Such measurements shall be taken in 

accordancewith the Mode of measurements detailed in the specifications/ as per IS Code. The 

representative of the SBI/ Architect shall take joint measurements with the contractor’s 

representative and the meas- urements shall be entered in the measurement book. 

The contractor or his authorized representative shall sign all the pages of the measurement book in 

which the measurements have been recorded in token of his acceptance. All the corrections shall 

be duly attested by both representatives. No over writings shall be made in the measurement book. 

Should the contractor not attend or neglect or omit to depute his representative to take measure- 

ments then the measurements recorded by the representative of the SBI/ Architect shall be final. All 

authorized extra work, omissions and all variations made shall be included in such measurements. 

 
 

20.0 Variations: 
 

No alteration, omission or variation ordered in writing by the SBI/SBI/Architect shall vitiate the con- 

tract. In case the SBI /SBI/Architect thinks proper at any time during the progress of works to make 

any alteration in, or additions to or omission from the works or any alteration in the kind or quality of 

the materials to be used therein, the Architect/Consultant shall give notice thereof in writing to the 

contractor or shall confirm in writing within seven days of giving such oral instructions the contractor 

shall alter to, add to, or omit from as the case may be in accordance with such notice but the con- 

tractor shall not do any work extra to or make any alteration or additions to or omissions from the 

works or any deviation from any of the provisions of the contract, stipulations, specifications or con- 

tract drawings without previous consent in writing of the Architect/Consultant and the value of such 

extras, alterations, additions or omissions shall in all cases be determined by the Archi- 

tect/Consultant and the same shall be added to or deducted from the contract value, as the case 

may be. 

21.0 Valuation of Variations 
 

No claim for an extra shall be allowed unless it shall have been executed under the authority of 

the Architect with the concurrence of the SBI as herein mentioned. Any such extra is herein re- 

ferred to as authorized extra and shall be made in accordance with the following provisions. 

i) The net rates or prices in the contract shall determine the valuation of the extra work 

where such extra work is of similar character and executed under similar conditions 

as the work priced herein. 

ii) Rates for all items, wherever possible should be derived out of the rates given in the 

priced BOQ. 

b) The net prices of the original tender shall determine the value of the items omitted, 

provided if omissions do not vary the conditions under which any remaining items of 

works are carried out, otherwise the prices for the same shall be valued under sub 
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clause (c) hereunder. 

c) Where the extra works are not of similar character and/or executed under similar 

conditions as aforesaid or where the omissions vary the conditions under which any 

remaining items or works are carried out, then the contractor shall within 7 days of 

the receipt of the letter of acceptance inform the Architect of the rate which he in- 

tends to charge for such items of work, duly supported by analysis of the rate or 

rates claimed and the Architect shall fix such rate or prices as in the circumstances in 

his opinion are reasonable and proper, based on the market rate. 

d) Where extra work cannot be properly measured or valued the contractor shall be allowed 

day work prices at the net rates stated in the tender of the BOQ or, if not, so stated then in 

accordance with the local day work rates and wages for the district; provided that in either 

case, vouchers specifying the daily time (and if required by the SBI/Architect) the workman’s 

name and materials employed be delivered for verifications to the Architect/Consultant at or 

before the end of the week following that in which the work has been executed. 

e) It is further clarified that for all such authorized extra items where rates cannot be derived 

from the tender, the contractor shall submit rates duly supported by rate analysis worked on 

the “market rate basis” for material, labour, hire/running charges of equipment and wastages 

etc. plus 15% towards establishment charges, contractor’s overheads and profit. Such items 

shall not be eligible for escalation. 

22.0 Final Measurement 
 

The measurement and valuation in respect of the contract shall be completed within one 

month of the virtual completion of the work. 

23.0 Virtual Completion Certificate (VCC) 
 

On successful completion of entire works covered by the contract to the full satisfaction of the 

SBI, the contractor shall ensure that the following works have been completed to the satisfac- 

tion of the SBI- 

a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, 

equipment and machinery. 

b) Demolish, dismantle and remove the contractor’s site office, temporary works, struc- 

tures including labour sheds/camps and constructions and other items and things 

whatsoever brought upon or erected at the site or any land allotted to the contractor by 

the SBI and not incorporated in the permanent works. 

c) Remove all rubbish, debris etc from the site and the land allotted to the contractor by 

the SBI and shall clear, level and dress, compact the site as required by the SBI. 

d) Shall put the SBI in undisputed custody and possession of the site and all land allotted 

by the SBI. 

e) Shall hand over the work in a peaceful manner to the SBI. 
 

f) All defects/imperfections have been attended and rectified as pointed out by the SBI to 

the full satisfaction of SBI. Upon the satisfactory fulfilment by the contractor as stated 

above, the contractor shall be entitled to apply to the Architect/Consultant for the certif- 
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icate. If the Architect/Consultant is satisfied of the completion of the work, relative to 

which the completion certificate has been sought, the Architect/Consultant shall within 

fourteen (14) days of the receipt of the application for virtual completion certificate, is- 

sue a VCC in respect of the work for which the VCC has been applied. This issuance 

of a VCC shall be without prejudice to the SBI’s rights and contractor’s liabilities under 

the contract including the contractor’s liability for defects liability period nor shall the is- 

suance of VCC in respect of the works or work at any site be construed as a waiver of 

any right or claim of the SBI against the contractor in respect of works or work at the 

site and in respect of which the VCC has been issued. 

24.0 Work by other agencies 
 

The SBI/Architect reserves the rights to use premises and any portion of the site for execution 

of any work not included in the scope of this contract which it may desire to have carried out 

by other persons simultaneously and the contractor shall not only allow but also extend rea- 

sonable facilities for the execution of such work. The contractor however shall not be required 

to provide any plant or material for the execution of such work except by special arrangement 

with the SBI. Such work shall be carried out in such manners not  to impede the progress of 

the works included in the contract. 

25.0 Insurance of Works 
 

25.1 Without limiting his obligations and responsibilities under the contract the contractor shall 

ensure in the joint names of the SBI and the contractor against all loss or damages from 

whatever cause arising other than the excepted risks, for which he is responsible under 

the terms of contract and in such a manner that the SBI and contractor are covered for 

the period stipulated in clause 27 & 28 of GCC and are also covered during the period of 

maintenance for loss or damage arising from a cause, occurring prior to the commence- 

ment of the period of maintenance and for any loss or damage occasioned by the con- 

tractor in the course of any operations carried out by him for the purpose of complying 

with his obligations under clause. 

a) The works for the time being executed to the estimated current Contract value thereof, 

or such additional sum as may be specified together with the materials for incorporation 

in the works at their replacement value. 

b) The constructional plant and other things brought on to the site by the contractor to the 

replacement value of such constructional plant and other things. 

c) Such insurance shall be effected with an insurer and in terms approved by the SBI 

which approval shall not be unreasonably withheld and the contractor shall whenever 

required produce to the Architect the policy of insurance and the receipts for payment of 

the current premiums. 

25.2 Damage to persons and property 
 

The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI 

against all losses and claims in respect of injuries or damages to any person or material or 

physical damage to any property whatsoever which may arise out of or in consequence of the 

execution and maintenance of the works and against all claims proceedings, damages, costs, 

charges and expenses whatsoever in respect of or in relation thereto except any compensa- 
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tion of damages for or with respect to : 

a) The permanent use or occupation of land by or any part thereof. 
 

b) The right of SBI /SBI to execute the works or any part thereof, on, over, under, in or 

through any lands. 

c) Injuries or damages to persons or properties which are unavoidable result of the execution 

or maintenance of the works in accordance with the contract. 

d) Injuries or damage to persons or property resulting from any act or neglect of the SBI, their 

agents, employees or other contractors not being employed by the contractor or in respect of 

any claims, proceedings, damages, costs, charges and expenses in respect thereof or in rela- 

tion thereto or where the injury or damage was contributed to by the contractor, his servants 

or agents such part of the compensation as may be just and equitable having regard to the 

extent of the responsibility of the SBI, their employees, or agents or other employees, or 

agents or other contractors for the damage or injury. 

25.3 Contractor to indemnify SBI 
 

The contractor shall indemnify the SBI against all claims, proceedings, damages, costs, 

charges and expenses in respect of the matters referred to in the provision sub-clause 25.2 of 

this clause. 

25.4 Contractor’s superintendence 
 

The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or 

proceeding relating to infringement or use of any patent or design or any alleged patent or de- 

sign rights and shall pay any royalties which may be payable in respect of any article or part 

thereof included in the contract. In the event of any claim made under or action brought 

against SBI in respect of such matters as aforesaid the contractor shall be immediately notified 

thereof and the contractor shall be at liberty, at his own expenses to settle any dispute or to 

conduct any litigation that may arise there from, provided that the contractor shall not be liable 

to indemnify the SBI if the infringement of the patent or design or any alleged patent or design 

right is the direct result of an order passed by the SBI/Architect in this behalf. 

25.5 Third Party Insurance 
 

25.5.1 Before commencing the execution of the work the contractor but without limiting his ob- 

ligations and responsibilities under clause 25 of GCC shall insure against his liability  

for any material or physical damage, loss, or injury which may occur to any property in- 

cluding that of SBI, or to any person, including any employee of the SBI, by or arising 

out of the execution of the works or in the carrying out of the contract, otherwise than 

due to the matters referred to in the provision to clause 25 thereof. 

25.5.2 Minimum Amount of Third-Party Insurance 
 

Such insurance shall be affected with an insurer and in terms approved by the SBI 

which approval shall not be reasonably withheld and for at least the amount stated be- 

low. The contractor shall, whenever required, produce to the SBI/Architect the policy or 

policies of insurance cover and receipts for payment of the current premiums. 

The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs 
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per occurrence with the number of occurrences limited to four. After each occurrence 

contractor will pay additional premium necessary to make insurance valid for four oc- 

currences always. 

25.7 Accident or Injury to Workmen 

 
25.7.1 The SBI shall not be liable for or in respect of any damages or compensation payable 

at law in respect or in consequence of any accident or injury to any workmen or other 

person in the employment of the contractor or any sub-contractor, save and except an 

accident or injury resulting from any act or default of the SBI or their agents, or em- 

ployees. The contractor shall indemnify and keep indemnified SBI against all such 

damages and compensation, save and except as aforesaid and against all claims, pro- 

ceedings, costs, charges and expenses whatsoever in respect thereof or in relation 

thereto. 

25.7.2 Insurance against accidents etc to workmen 
 

The contractor shall insure against such liability with an insurer approved by the SBI 

during the whole of the time any person employed by him on the works and shall, when 

required, produce to the architect/consultant such policy of insurance and receipt for 

payment of the current premium. Provided always that, in respect of any persons em- 

ployed by any sub-contractor the contractor’s obligation to insure as aforesaid under  

this sub-clause shall be satisfied if the sub-contractor shall have insured against the lia- 

bility in respect of such persons in such manner that SBI is indemnified under the policy 

but the contractor shall require such sub-contractor to produce to the SBI/Architect 

when required such policy of insurance and the receipt for the payment of the current 

premium. 

25.7.3 Remedy on Contractor’s failure to insure 
 

If the contractor fails to effect and keep in force the insurance referred to above or any 

other insurance which he may be required to effect under the terms of contract, then and 

in any such case the SBI may effect and keep in force any such insurance and pay such 

premium or premiums as may be necessary for that purpose and from time to time deduct 

the amount so paid by the SBI as aforesaid and also deduct 15% of contract value from 

any amount due or which may become due to the contractor, or recover the same as debt 

from the contractor. 

Without prejudice to the other rights of the SBI against contractors, in respect of such de- 

fault, the SBI shall be entitled to deduct from any sums payable to the contractor the 

amount of any damages costs, charges, and other expenses paid by the SBI and which 

are payable by the contractors under this clause. The contractor shall upon settlement by 

the insurer of any claim made against the insurer pursuant to a policy taken under this 

clause, proceed with due diligence to rebuild or repair the works destroyed or damaged. 

In this event all the monies received from the insurer in respect of such damage shall be 

paid to the contractor and the contractor shall not be entitled to any further payment in re- 

spect of the expenditure incurred for rebuilding or repairing of the materials or goods de- 

stroyed or damaged. 

 
26.0 Commencement of Works 
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The date of commencement of the work will be reckoned as the recorded date of handing over 

site by the SBI or 3 days from the date of receipt of Letter of Acceptance/work order from SBI, 

whichever is later. 

27.0 Time for completion 
 

Time is the essence of the contract and shall be strictly observed by the contractor. The entire 

work shall be completed within a period of 20 days from 3RD day of the date of issue of work 

order or handing over site whichever is later. If required in the contract or as directed by the 

Architect, the contractor shall complete certain portions of work before completion of the entire 

work. However, the completion date shall be reckoned as the date by which the whole work is 

completed as per the terms of the contract. 

28.0 Extension of Time 
 

If, in the opinion of the Architect/Consultant, the work be delayed for reasons beyond the con- 

trol of the contractor, the Architect/Consultant may submit a recommendation to the SBI to 

grant a fair and reasonable extension of time for completion of work as per the terms of con- 

tract. If the contractor needs an extension of time for the completion of work or if the comple- 

tion of work is likely to be delayed for any reasons beyond the due date of completion as stipu- 

lated in the contract, the contractor shall apply to the SBI through the Architect/Consultant in 

writing at least 15 days before the expiry of the scheduled time and while applying for exten- 

sion of time he shall furnish the reasons in detail and his justification if any, for the delays. The 

architect/consultant shall submit their recommendations to the SBI in the prescribed format for 

granting extension of time. While granting extension of time the contractor shall be informed 

the period extended time which will qualify for levy of liquidated damages. For the balance pe- 

riod in excess of original stipulated period and duly sanctioned extension of time by the SBI 

the provision of liquidated damages as stated under clause 8 of GCC shall become applicable. 

Further contract shall remain in force even for the period beyond the due date of completion ir- 

respective whether the extension is granted or not. 

29.0 Rate of progress 
 

Whole of the materials, plant and labour to be provided by the contractor and the mode, man- 

ner and speed of execution and maintenance of the works are to be of a kind and conducted  

in a manner to the satisfaction of the SBI/Architect. Should the rate of progress of the work or 

any part thereof be at any time be in the opinion of the SBI/Architect too slow to ensure the 

completion of the whole of the work by the prescribed time or extended time for completion the 

SBI/Architect shall thereupon take such steps as considered necessary to expedite progress 

so as to complete the woks by the prescribed time or extended time. Such communications 

from the SBI/Architect neither shall relieve the contractor from fulfilling obligations under the 

contract nor he shall be entitled to raise any claims arising out of such directions. 

30.0 Work during nights and holidays 
 

Subject to any provision to the contrary contained in the contract no permanent work shall 

save as herein provided be carried on during the night or on holidays without the permission in 

writing of the SBI/Architect, save when the work is unavoidable or absolutely necessary for the 

saving of life or property or for the safety of the work in which case the contractor shall imme- 

diately advise the SBI/Architect. However the provision of the clause shall not be applicable in 
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the case of any work which becomes essential to carry by rotary or double shifts in order to 

achieve the progress and quality of the part of the works being technically required and con- 

tinued with the prior approval of the SBI/Architect at no extra cost to the SBI. 

All work at night after obtaining approval from competent authorities shall be carried out with- 

out unreasonable noise and disturbance so as to avoid disputes with the neighbours. 

31.0 No compensation for restrictions of work 
 

If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope 

of work for any reason whatsoever and hence not require the whole or any part of the work to 

be carried out, the SBI Architect shall give notice in writing to that effect to the contractor and 

the contractor shall act accordingly in the matter. The contractor shall have no claim to any 

payment of compensation or otherwise whatsoever, on account of any profit or advantage 

which he might have derived from the execution of the work fully but which he did not derive in 

consequence of the foreclosure of the whole or part of the work. Provided that the contractor 

shall be paid the charges on the cartage only of materials actually and bona fide brought to the 

site of the work by the contractor and rendered surplus as a result of the abandonment, cur- 

tailment of the work or any portion thereof and then taken back by the contractor, provided 

however that the SBI/Architect shall have in such cases the option of taking over all or any 

such materials at their purchase price or a local current rate whichever is less. In case of such 

stores having been issued from SBI stores and returned by the contractor to stores, credit 

shall be given to him at the rates not exceeding those at which were originally issued to the 

contractor after taking into consideration and deduction for claims on account of any deteriora- 

tion or damage while in the custody of the contractor and in this respect the decision of 

SBI/Architect shall be final. 

32.0 Suspension of work 
 

i) The contractor shall, on receipt of the order in writing of the SBI/Architect (whose decision 

shall be final and binding on the contractor) suspend the progress of works or any part 

thereof for such time and in such manner as SBI/Architect may consider necessary so as 

not cause any damage or injury to the work already done or endanger the safety thereof for 

any of following reasons. 

a) On account of any default on the part of the contractor, or 
 

b) For proper execution of the works or part thereof for reasons other than the default of the con 

tractor, or 

c) For safety of the works or part thereof. 
 

The contractor shall, during such suspension, properly protect and secure the works to the extent 

necessary and carry out the instructions given in that behalf by the SBI/Architect. 

ii) If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above: 
 

The contractor shall be entitled to an extension of time equal to the period of every such suspen- 

sion. No compensation whatsoever shall be paid on this account. 

33.0 Action when the whole security deposit is forfeited 
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In any case in which under any clause or clauses of this contract, the Contractor shall have ren- 

dered himself liable to pay compensation amounting to the whole of his security deposit the Archi- 

tect/Consultant shall have the power to adopt any of the following course as they may deem best 

suited to the interest of the SBI. 

a) To rescind the contract (of which rescission notice in writing to the contractor by the Archi- 

tect/Consultant shall be conclusive evidence) and in which case the security deposit of the 

contractor shall be forfeited and be absolutely at the disposal of SBI. 

b) To employ labour paid by the SBI and to supply materials to carry out the work, or any part 

of the work, debiting the contractor with the cost of the labour and materials(the cost of  

such labour and materials as worked out by the Architect shall be final and conclusive 

against the contractor) and crediting him with the value of the work done, in all respects in 

the same manner and at the same manner and at the same rates as if it had been carried 

out by the contractor under the terms of this contract the certificate of Architect/Consultant 

as to the value of work done shall be final and conclusive against the contractor. 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexe- 

cuted, out of his hands, and to give it to another contractor to complete in which case any 

expenses which may be incurred in excess of the sum which would have been paid to the 

original contractor, if the whole work had been executed by him (of the amount of which ex- 

cess the certificates in writing of the Architects/ Consultant shall be final and conclusive) 

shall be borne by original contractor and may be deducted from any money due to him by 

SBI under the contract or otherwise, or from his security deposit or the proceeds of sale 

thereof, or sufficient part thereof. 

In the event of any of above courses being adopted by the SBI the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having purchased or procured any 

material or entered into any engagements or make any advances on account of, or with a view to 

the execution of the work or the performance of the contract and in case the contract shall be re- 

scinded under the provision aforesaid, the contractor shall not be entitled to recover or to be paid 

any sum or any work thereto for actually performed under this contract, unless, and until the Archi- 

tect/Consultant/SBI will have certified in writing the performance of such work and the value payable 

in respect thereof, and he shall only be entitled to be paid the value so certified. 

34.0 Owner’s Right to Terminate the Contract 
 

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted 

an insolvent or being an incorporated company shall have an order for compulsory winding up 

voluntarily or subject to the supervision of Government and of the Official Assignee of the liqui- 

dator in such acts of insolvency or winding up shall be unable within seven days after notice to 

him to do so, to show to the reasonable satisfaction of the SBI/Architect that he is able to carry 

out and fulfil the contract, and to give security therefore if so required by the SBI. 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution 

to be issued or shall suffer any payment under this contract to be attached by or on behalf of 

any of the creditors of the contractor. 

Or shall assign or sublet this contract without the consent in writing of the SBI through the Ar- 

chitect/Consultant or shall charge or encumber this contract or any payment due to which may 

become due to the contractor there under. 
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a) Has abandoned the contract; or 
 

b) Has failed to commence the works, or has without any lawful excuse under these con- 

ditions suspended the progress of the works for 14 days after receiving from the SBI 

through the Architect/Consultant written notice to proceed, or 

c) Has failed to proceed with the works with such diligence and failed to make such due 

progress as would enable the works to be completed within the time agreed upon, or 

has failed to remove the materials from the site or to pull down and replace work within 

seven days after written notice from the SBI through the Architect/ Consultant that the 

said materials were condemned and rejected by the Architect/ Consultant under these 

conditions; or has neglected or failed persistently to observe and perform all or any of 

the acts, matters or things by this contract to be observed and performed by the con- 

tractor for seven days after written notice shall have been given to the contractor to ob- 

serve or perform the same or has to the detriment of good workmanship or in defiance 

of the SBI’s or Architect’s/Consultant’s instructions to the contrary subject any part of 

the contract. Then and in any of said cases the SBI and or the Architect/Consultant, 

may not withstanding any previous waiver, after giving seven days’ notice in writing to 

the contractor, determine the contract, but without thereby affecting the powers of the 

SBI or the Architect/Consultant or the obligation and liabilities of the contractor the 

whole of which shall continue in force as fully as if the contract had not been so deter- 

mined and as if the works subsequently had been executed by or on behalf of the con- 

tractor. And, further the SBI through the Architect/Consultant, their agents or employ- 

ees may enter upon and take possession of the work and all plants, tools, scaffoldings, 

materials, sheds, machineries lying upon the premises or on the adjoining lands or 

roads, use the same by means of their own employees or workmen in carrying on and 

completing the work or by engaging any other contractors or persons to complete the 

work and the contractor shall not in any was interrupt or do any act, matter or thing to 

prevent or hinder such other contractor or other persons employed for completing and 

finishing or using the materials and plant for the works. When the works shall be com- 

pleted or as soon thereafter as convenient to the SBI or the Architect/Consultant shall 

give a notice in writing to the contractor to remove his surplus materials and plants and 

should the contractor fail to do so within 14 days after receipt thereof by him the SBI 

sell the same by public auction after due publication and shall adjust the amount real- 

ized by such auction. The contractor shall have no right to question any of the act of 

the SBI incidental to the sale of the materials etc. 

35.0 Certificate of Payment 
 

Payment will be made as per terms mentioned in the NIT. 
 

• The prices in the Price Schedule shall be exclusive of GST or any other applicable taxes as 

may be levied by the Government from time-to-time and the same shall be charged in addi- 

tion to the applicable rate. 

• The SBI shall make all endeavor to make payments within 20-30 days from the date of the 

receipt of the invoice, to the Contractor. 

• All payments shall be made in Indian Currency by means of an Account Payee Cheques/ 

RTGS/ NEFT only. 
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• SBI shall be entitled to deduct in accordance with Applicable Law, Income Tax or withhold- 

ing tax or other deductions (as the case may be), from any payments made to the Contrac- 

tor, and the amount so deducted shall be deemed to be a payment made to the Contractor. 

SBI shall provide a certificate certifying the deduction so made. 

• No payment shall be made in advance nor will any loan from any bank or financial institution 

be recommended based on the order of award of work. 

• Payment will be made as per the actual work done at site based on final measurement. The 

measurement will be taken in presence of representatives from both SBI and contractor. 

36.0 Settlement of Disputes and Arbitration 
 

Except where otherwise provided in the contract all questions and disputes to the meaning of 

the specifications, design, drawings and instructions herein before mentioned and as to the 

quality of workmanship or materials used on the work or as to any other question , claim, right, 

matter or thing whatsoever in any way arising out of or relating to the contract, designs, draw- 

ings specifications, estimates, instructions orders or these conditions or otherwise concerning 

the work or the execution or failure to execute the same whether arising during the progress of 

the work or after the cancellation, termination, completion or abandonment thereof shall be 

dealt with as mentioned hereinafter: 

i) If the Contractor considers that he is entitled to any extra payment or compensation in re- 

spect of the works over and above the amounts admitted as payable by the authorized person 

of SBI or in case the Contractor wants to dispute the validity of any deductions or recoveries 

made or proposed to be made from the contract or raise any dispute, the Contractor shall 

forthwith give notice in writing of his claim, or dispute to the AGM (P&E), SBI, Bhubaneswar 

within 30 days from the date of disallowance thereof or the date of deduction or recovery. The 

said notice shall give full particulars of the claim, grounds on which it is based and detailed cal- 

culations of the amount claimed and the Vendor shall not be entitled to raise any claim nor shall 

the SBI be in any way liable in respect of any claim by the Contractor unless notice of such 

claim shall have been given by the Contractor to the AGM (P&E), SBI, Bhubaneswar of respec- 

tive Circle, in the manner and within the time as aforesaid. The Vendor shall be deemed to 

have waived and extinguished all his rights in respect of any claim not notified to the respective 

AGM (P&E), SBI, Bhubaneswar, in writing in the manner and within the time aforesaid. 

ii) The AGM (P&E), SBI, Bhubaneswar shall give his decision in writing on the claims notified 

by the Contractor. The Contractor may within 30 days of the receipt of the decision of the AGM 

(P&E), SBI, Bhubaneswar submit his claims to the conciliating authority namely the AGM 

(P&E), SBI, Bhubaneswar , Local Head office, 2nd Floor, Unit 3, Pt. Jawaharlal marg, Bhuba- 

neswar, for conciliation along with all details and copies of correspondence exchanged be- 

tween him and the SBI. 

iii) If the conciliation proceedings are terminated without settlement of the disputes, the Con- 

tractor shall, within a period of 30 days of termination thereof shall give a notice to the con- 

cerned Dy. General Manager & Chief Development Officer of the SBI Bhubaneswar Circel for 

appointment of an arbitrator to adjudicate the notified claims falling which the claims of the Con- 

tractor shall be deemed to have been considered absolutely barred and waived. 

iv) Except where the decision has become final, binding and conclusive in terms of the contract, 

all disputes or differences arising out of the notified claims of the Contractor as aforesaid and 
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all claims of the SBI shall be referred for adjudication through arbitration to the Sole Arbitrator 

appointed by the Dy. General Manager & Chief Development Officer of the SBI Bhubaneswar 

Circel. and who will be an officer not less than the rank of Deputy General Manager of SBI. If 

the arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates 

his office due to any reason whatsoever another sole arbitrator shall be appointed in the man- 

ner aforesaid by the said Dy. General Manager & Chief Development Officer of the SBI Bhuba- 

neswar Circle Such person shall be entitled to proceed with the reference from the stage at 

which it was let by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with 

amounts claimed in respect of each dispute along with the notice for appointment of arbitrator. 

It is also a term of this contract that no person other than a person appointed by such Chief 

General Manager of the SBI Bhubaneswar Circle as aforesaid should act as arbitrator. 

The conciliation and arbitration shall be conducted in accordance with the provisions of the Ar- 

bitration & Conciliation Act 1996 or any or any accordance modification or re-enactment thereof 

and the rules made there under. 

It is also a term of the contract that the Arbitrator shall be deemed to have entered on the refer- 

ence on the date he issues notice to both the parties calling them to submit their statement of 

claims and counter statement of claims. The venue of the arbitration shall be such place as 

may be fixed by the arbitrator in his sole discretion. The Cost of the reference and of the award 

shall be in the discretion of the arbitrator who may direct to any by whom and din what manner, 

such costs or any part thereof, shall be paid and fix or settle the amount of costs to be so paid. 

 

 
37.0 Water Supply 

 

The contractor shall make his own arrangements for water system for execution of work.at his 

own cost. The cost is to be included in his tender prices. He shall pay all fees and charges re- 

quired for the water supply and include the same in his tendered rates and hold the owner free 

from all such costs. He has to obtain necessary approvals from the appropriate authorities, if 

required. 

38.0 Power supply 
 

The contractor shall make his own arrangements for power and supply/distribution system for 

driving plant or machinery for the work and for lighting purpose at his own cost. The cost 

of running and maintenance of the plants are to be included in his tender prices. He shall pay 

all fees and charges required for the power supply and include the same in his tendered rates 

and hold the owner free from all such costs. He has to obtain necessary approvals from the 

appropriate authorities, if required. 

39.0 Treasure Trove etc. 
 

Any treasure trove, coin or object antique which may be found on the site shall be the property 

of SBI and shall be handed over to the SBI immediately. 

40.0 Method of Measurement 



Page 35 Signature Of The Contractor With Seal 

 

 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 

measurement will be on the net quantities or work produced in accordance with up to date. 

Rules laid down by the Bureau of Indian Standards. In the event any dispute/disagreement the 

decision of the Architect/Consultant shall be final and binding on the contractor. 

41.0 Maintenance of Registers 
 

The contractor shall maintain the following registers as per the enclosed format at site of work 

and should produce the same for inspection of SBI/Architect/Consultant whenever desired by 

them. The contractor shall also maintain the records/registers as required by the local authori- 

ties/Government from time to time. 

42.0 Force Majeure 
 

42.1 Neither contractor nor SBI shall be considered in default in performance of their obliga- 

tions if such performance is prevented or delayed by events such as war, hostilities revolution, 

riots, civil commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms, 

floods, droughts, earthquakes or ordinances or any act of god or for any other cause beyond 

the reasonable control of the party affected or prevented or delayed. However, a notice is re- 

quired to be given within 30 days from the happening of the event with complete details, to the 

other party to the contract, if it is not possible to serve a notice, within the shortest possible pe- 

riod without delay. 

42.2 As soon as the cause of force majeure has been removed the party whose ability to per- 

form its obligations has been affected, shall notify the other of such cessation and the actual 

delay incurred in such affected activity adducing necessary evidence in support thereof. 

42.3 From the date of occurrence of a case of force majeure obligations of the party affected 

shall be suspended during the continuance of any inability so caused. With the cause itself 

and inability resulting there from having been removed, the agreed time of completion of the 

respective obligations under this agreement shall stand extended by a period equal to the pe- 

riod of delay occasioned by such events. 

42.4 Should one or both parties be prevented from fulfilling the contractual obligations by a 

state of force majeure lasting to a period of 6 months or more the two parties shall mutually 

decide regarding the future execution of this agreement. 

43.0 Local Laws, Acts, Regulations 
 

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour (regula- 

tion and abolition act of 1970) and other safety regulations. The contractor shall comply with the 

provision of all labour legislation including the latest requirements of all the Acts, laws, any other 

regulations that are applicable to the execution of the project. 

i) Minimum Wages Act, 1948 (Amended) 
 

ii) Payment of Wages Act 1936 (Amended) 
 

iii) Workmen’s Compensation Act 1923 (Amended) 
 

iv) Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971(Amended) 
 

v) Apprentice Act 1961 (Amended) 
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vi) Industrial Employment (Standing Order) Act 1946 (Amended) 
 

vii) Personal Injuries (Compensation Insurance) Act 1963 and any other modifications 
 

viii) Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof 
 

ix) Shop and Establishment Act 
 

ix) Any other Act or enactment relating thereto, and rules framed there under from time to time. 
 

44.0 SAFETY CODE: 
 

Safety as per annexure given should be followed. 
 

45.0 Accidents 
 

The contractor shall immediately on occurrence of any accident at or about the site or in connection 

with the execution of the work report such accident to the Architect/Consultant. The contractor shall 

also report immediately to the competent authority whenever such report is required to be lodged by 

the law and take appropriate actions thereof. 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 
 

 
1.0 Dimensions and Levels 

 

All dimensions and levels shown on the drawing shall be verified by the contractor on the 
site and he will be held responsible for the accuracy and maintenance of all the dimensions 
and the levels. Figured dimensions are in all cases to be accepted and no dimension shall 
be scaled. Large-scale details shall take precedence over small-scale drawings. In case of 
discrepancy the contractor shall ask for clarification from the Architect / Consultant before 
proceeding with the work. 

 

2.0 Notice of Operation 
 

The contractor shall not carry out any important operation without the consent in writing from 
the Architect / Consultant. 

 

3.0 Construction Records 
 

The contractor shall keep and provide to the Architect / Consultant full and accurate records 
of the dimensions and positions of all new work and any other information necessary to pre- 
pare complete drawings recording details of the work as constructed. 

 

4.0 Safety of Adjacent Structures and Trees 
 

The contractor shall provide and erect to the approval of the Architect / Consultant such 
supports as may be required to protect effectively all structures and protective guards to 
trees which may be endangered by the execution of the works or otherwise take such per- 
manent measures as may be required by the Architect to protect the trees and structures. 

 

5.0 Temporary Works 
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Before any temporary works are commenced the contractor shall submit at least 7 days in 
advance to the Architect / Consultant for approval complete drawings of all temporary works 
he may require for the execution of the works. The contractor shall carry out the modifica- 
tions relating to strength, if required by the Architect / Consultant may require in accordance 
with the conditions of contract at his own cost. The Contractor shall be solely responsible for 
the stability and safety of all temporary works and unfinished works and for the quality of the 
permanent works resulting from the arrangement eventually adopted for their execution. 

 

6.0 Work Programme 
 

As soon as the contract is awarded, a suitable programme of work preferably in the form of 
Bar Chart shall be drawn up for completion of the different stages of the work, so as to en- 
sure its completion within the allotted period of time. This programme shall be submitted by 
the contractor in consultation with Architect / PMC or Site Engineer. 

 
 

7.0 Water, Power and Other Facilities 
 

(a) The rate quoted by the contractor shall include all expenses that are required for 
providing all the water required for the work and the contractor shall make his own ar- 
rangements for the supply of good quality water suitable for the construction and 
good quality drinking water for their workers. If necessary, the contractor has to sink 
and a tube well / open well and bring water by means of tankers at his own cost for 
the purpose. The SBI will not be liable to pay any charges in connection with the 
above. 

 

(b) The rate quoted in the tender shall include the expenses for obtaining and maintain- 
ing power connections and shall pay for the consumption charges. 

 

(c) The contractors for other trades directly appointed by the SBI shall be entitled to take 
power and water connections from the temporary water and power supply obtained 
by the contractor. However, the concerned contractor shall make their own arrange- 
ments to draw the supply and pay directly the actual consumption charges at mutual- 
ly agreed rates between them. All municipal charges for drainage and water connec- 
tion for construction purposes shall be borne by the contractor and charges payable 
for permanent connections, if any, shall be initially paid by the contractor and the SBI 
will reimburse the amount on production of receipts. 

 
(d) The SBI as well as the Architect / Consultant shall give all possible assistance to the 

contractors to obtain the requisite. 
 

(e) Permission from the various authorities, but the responsibility for obtaining the same 
in time shall be of the contractor. 

 

8.0 Office Accommodation 
 

(a) The contractor shall provide and maintain all necessary offices, workshops, stores, 
shelters, sanitary facilities, canteens and other temporary structures for themselves 
in connection with the work at the site at their own cost after getting the approval 
from the Architect / Consultant. 

 

(b) A site office for the use of SBI / Architect / Consultant shall be provided by the con- 
tractor at his own expenses. 
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(c) All temporary buildings and facilities as mentioned above shall be removed on com- 
pletion of the work at any other earlier date as directed by the Architect / Consultant. 

 

All the expenses for obtaining statutory approvals and maintenance of the above fa- 
cilities as well as running expenses shall be borne by the contractor at no extra cost. 
It is also the responsibility of the contractor to obtain statutory approvals for providing 
the above facilities. 

 

9.0 Facilities for Contractor’s Employees 
 

The contractor shall make his own arrangement for the housing and welfare of his staff and 
workmen including adequate drinking water facilities. The contractor shall also make the ar- 
rangements at his own cost for transport where necessary for his staff and workmen to and 
from site of work at his own cost. 

 

10.0 Lighting of Works 
 

The contractor shall at all times provide adequate and approved lighting as required for the 
proper execution and supervision and inspection of work. 

 
11.0 Fire Fighting Arrangement 

 

(i) The contractor shall provide suitable arrangement for firefighting at his own cost. For 
this purpose, he shall provide requisite number of fire extinguishers and adequate 
number of buckets, some of which are to be always kept filled with stand and some 
with water. These equipment’s shall be provided at suitable prominent and easily ac- 
cessible places and shall be properly maintained. 

 
(ii) Any deficiency in the fire safety or unsafe conditions shall be corrected by the con- 

tractor at his own cost and to the approval of the relevant authorities. The contractor 
shall make the following arrangements at his own cost but not limited to the following: 
- 

 
(a) Proper handling, storage and disposal of combustible materials and waste. 

 
(b) Work operations which can create fire hazards. 

 
(c) Work operations which can create fire hazards. 

 

(d) Type, number and location of containers for the removal materials and rub- 
bish. 

 
(e) Type, size, number and location of the fire extinguishers or other firefighting 

equipment. 
 

(f) General housekeeping. 
 

12.0 Site Order Book 
 

A site order book shall bd maintained at site for the purpose of quick communication be- 
tween the Architect / Consultant. Any communication relating to the works may be conveyed 
through. Records in the site order book. Such a communication from one party to the other 
shall be deemed to have been adequately served in terms of contract. Each site order book 
shall have machine numbered pages in triplicate and shall carefully maintained and pre- 
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served by the contractor and shall be made available to the Architect / Consultant as and 
when demanded. 

 

Any instruction which the Architect / Consultant may like to issue to the contractor may like  
to bring to the Architect / Consultant two copies of such instructions shall be taken from the 
site order book and one copy will be handed over to the party against proper acknowledge- 
ment and the second copy will be retained for their record. 

 

13.0 Temporary Fencing / Barricading 
 

The contractor shall provide and maintain a suitable temporary fencing / barricading and 
gate at his cost to adequately enclose all boundaries of the site for the protection of the pub- 
lic and for the proper execution and security of the work and in accordance with the require- 
ment of the Architect / Consultant and regulations of local authorities. These shall be altered, 
relocated and adopted from time to time as necessary and removed on completion of the 
work. 

 

14.0 Site Meetings 
 

Site meetings will be held to review the progress and quality evaluation. The contractor shall 
depute a senior representative along with the site representative and other staff of approved 
sub-contractors and suppliers as required to the site meetings and ensure all follow up ac- 
tions. Any additional review meetings shall be held if required by the Architect / Consultant. 

15.0 Disposal of Refuse 
 

The contractor shall cart away all debris, refuse etc. arising from the work from the site and 
deposit the same as directed by the Architect / Consultant at his own cost. It is the 
responsibility of the contractor to obtain from the local authorities concerned to the effect that 
all rubbish arising out of contractor’s activities at the construction site or any other offsite ac- 
tivities borrow pits has been properly deposed off. 

 
 

16.0 Contractor to verify site measurement 
 

The contractor shall check and verify all site measurements whenever requested by other 
specialist contractors or other sub-contractors to enable them to prepare their own shop 
drawings and pass on the information with sufficient promptness as will not in any way delay 
the works. 

 

17.0 Displaying the name of the work 
 

The contractor shall put up a name board of suitable size as directed by the Architect / Con- 
sultant indicating therein the name of the project and other details as given by the Architect / 
Consultant at his own cost and remove the same on completion of work. 

 
 

18.0 Approved make 
 

The contractor shall provide all materials from the list of approved makes at his own cost and 
also appoint the specialized agency for the waterproofing anti-termite, aluminium doors and 
windows and any other item as specified in the tender. The Architect / Consultant may ap- 
prove any make / agency within the approval list as given in the tender after inspection of the 
sample / mock up. 

 

19.0 Procurement of Materials 
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The contractor shall make his own arrangements to procure all the required materials for the 
work. All wastage and losses in weight shall be to the contractor’s account. 

 
 

20.0 Excise Duty, Taxes, Levies etc. 
 

The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties, 
fees cess or charges in respect of the works including but not limit to sales tax, tax on works 
contract excise duty, and octroi, payable in respect of materials, equipment plant and other 
things required for the contractor. All of the aforesaid taxes’ duties, levies, fees and charges 
shall be to the contractor’s account and the SBI shall not be required to pay any additional or 
extra amount on this account. Variation of taxes, duties, fees, levies etc. if any, till comple- 
tion of work shall be deemed to be included in the quoted rates and no extra claim amount 
on this account will in any case be entertained. If a new tax or duty or levy or cess or royalty 
or octroi is imposed under as statue or law during the currency of contract the same shall be 
borne by the contractor. GST shall be paid extra as applicable by Bank. 

 
 

21.0 Acceptance of Tender 
 

The SBI shall have the right to reject any or all tenders without assigning any reason. They 
are not to bound to accept the lowest or any tender and the tenderer or tenderers shall have 
no right to question the acts of the SBI. However adequate transparency would be main- 
tained by the SBI. 

 

22.0 Government and Local Rules 
 

The contractor shall conform to the provisions of local Byelaws and Acts relating to the work 
and to the Regulation etc. of the Government and Local Authorities and of any company with 
whose system the structure is proposed to be connected. The contractor shall give shall no- 
tices required by said Act, Rules, Regulations and Byelaws etc. and pay all fees payable to 
such authority / authorities for execution of the work involved. The cost, if any, shall be 
deemed to have been included in his quoted rates, taking into account all liabilities for li- 
censes, fees for footpath encroachment and restorations etc. and shall indemnify the Owner 
against such liabilities and shall defend all actions arising from such claims or liabilities. 

 
 

23.0 Possession Prior to Completion 
 

The Owner shall have right to take possession of or use any completed or partially complet- 
ed part of the work. Such possession or use shall not be an acceptance of any 
work not completed  in accordance with the contract Agreement. 

24.0 Tools, Storage of Materials , Protective Works and Site Office Requirements 
 

The contractor shall provide, fix up and maintain in an approved position proper office ac- 
commodation for the contractor’s representative and staff which offices shall be open at all 
reasonable hours to receive instruction notices or communications and clear away on com- 
pletion of the works and make good all work disturbed. 

 
All drawings maintained on the site are to be carefully mounted on boards of appropriate 
size and covered with a coat of approved varnish. They are to be protected from ravages of 
termites, ants, and other insects. 
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The contractor shall provide at his own cost all artificial light required for the work and to en- 
able other contractors and sub-contractors to complete the work within the specified time. 

 

The contractor shall provide a suitable temporary hut for the watchmen and clear away the 
same when no longer required and to provide all necessary attendance, lights etc. required. 

 

The contractor shall arrange for temporary latrines for the use of workers and field staff and 
keep the same in a clean and sanitary condition to the satisfaction of the Public Health Au- 
thorities and shall cause such latrines and soil to be cleared away whenever necessary and 
shall make good all the works disturbed by these convenience. 

 
Every precaution shall be taken by the contractor to prevent the breeding of mosquitoes on 
the works during the construction, and all receptacles, cistern, water tanks etc. used for the 
storage of water must be suitably protected against breeding of mosquitoes. The contractor 
shall indemnify the owner against any breach of rules in respect of anti-malarial measures. 

 
The contractor shall not fix or place any placards or advertisement of any description or 
permit the same to be fixed or placed or upon any boarding gantry, building structure other 
than those approved by the Owner. 

 
Protective Measure: The contractor from time to time of being placed possession of the site 
must make suitable arrangements for watching, lighting and protecting the work, the site and 
surrounding property by day, by night, on Sundays and other holidays. 

 

Contractor shall indemnify the Owner against any possible damage to the building, Roads, 
or members of the public in course of execution of the work. 

 
The contractor shall provide necessary temporary enclosures, gates, entrances etc. for the 
protection of the work and materials and for altering and adopting the same as may be re- 
quired and removing on completion of the works and making good all works disturbed. 

 

Storage of Materials: The contractor shall provide and maintain proper sheds for the proper 
storage and adequate protection of materials etc. and other work that may be executed on 
the site including the tools and materials of nominated sub-contractors and remove same on 
completion. 

 
Cement go down shall be constructed for storing six weeks’ requirement of cement and 
stored as per norms with a stack of 10 bags each and 2 feet opening all-round with 2 feet 
passage of each stack. Structure shall be waterproof from all the sides & top. Cement should 
be stored one foot above the ground level and have pucca raised floor. 

 
So also, reinforcement bars are to be stored above the ground level to prevent the same 
from getting rusted. 

 

Tools: Theodolite, levels prismatic compass, chain, steel and metallic tapes and all other 
surveying instruments found necessary on the works shall be provided by the contractor for 
the due performance of this contract as instructed by the Site Engineer. 

 
All measuring tapes shall be of steel and suitable scaffolding and ladders that may be re- 
quired for safely taking measurement and shall be supplied by the contractor. 

 

The masons and the supervisors on the works shall carry with them always a one metre or 
two metre steel tape, a measuring tape of 30 metres, a spirit level., a plumb bob and a 
square and shall check the work to see that the work is being done according to the 
drawing and specifications. The Site Engineer will use any or all measuring instruments or 
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tools belonging to the contractors as he chooses for checking the works executed or being 
executed on the contract. 

 

The contractor should cover in his rates for making provisions for all reasonable facilities for 
the use of his scaffolding, tools and plant etc. by nominated sub-contractors for their work. 

 

25.0 Datum 
 

The average ground level will be considered as the crown of the nearest Road, which should 
be taken as “Datum” which is however, subject to final confirmation by the Owner / Archi- 
tects. All levels shown in the drawings are to be strictly adhered to. 

 

26. Benches 
 

The contractor is to construct and maintain proper benches of all the main walls, in order that 
the lines and levels may be accurately checked at all times. 

 
These benches will consist of Sal wood post of adequate length and minimum diameter 75 
mm to be driven in the ground at suitable distance as directed encased with brickwork. The 
wire nails will be driven on the top of Sal wood post on the centre lines of columns, walls, in- 
side and outside faces of foundations trenches, in order that lines may be stretched between 
the benches and accurate intersection of excavation. Centre line of walls, columns etc. may 
be clearly indicated and checked at any time if it is so required. 

 

27. Removal of Improper work 
 

The Owner shall during the progress of the work have power to order in writing from time to 
time the removal from the work within such reasonable time or times as may be specified in 
the order of any materials which in the opinion of the Owner Architects are not in accordance 
with specification or instructions, the substitution or proper re-execution of any work execut- 
ed with materials or workmanships not in accordance with the drawings and specifications or 
instructions. 

 
In case the contractor refuses to comply with the order the Owner shall have the power to 
employ and pay other agencies to carry out the work and al expenses consequent thereon  
or incidental thereto as certified by the Owner/Architects shall be borne by the contractor or 
may be deducted from any money due to or that may become due to the contractor. No cer- 
tificate which may be given by the Architects shall relieve the contractor from his liability in 
respect of unsound work or bad materials. 

 

28.0 Dismissal of Workmen 
 

The contractor shall on the request of the Bank immediately dismiss from works any person 
employed thereon by him, who may in the opinion of the Bank be unsuitable or incompetent 
or who may misconduct himself. Such discharges shall be the basis of any claim for com- 
pensation or damage against the Owner or any of their officer or employee. 

 

29.0 Concealed Work 
 

The contractor shall give not less than 5 days’ notice to the Bank / Architect whenever any 
work is to be buried in the earth, concrete or in the bodies of walls or otherwise becoming in- 
accessible later on, in order that the work may be inspected and correct dimensions taken 
before such burial. In default whereof the same shall, at the opinion of the Bank / Architect 
be either opened up for measurement at the contractor’s expense or no payment may be 
made for such materials. Should any dispute or differences arise after the execution of any 



Page 43 Signature Of The Contractor With Seal 

 

 

work as to measurements etc. or other matters which cannot be conveniently tested or 
checked, the notes of the Bank / Architect shall be accepted as correct and binding on the 
contractor. 

 

30.0 Substitution 
 

Should the contractor desire to substitute any materials and workmanship, he/they must ob- 
tain the approval of the Bank / Architect in writing for any such substitution well in advance. 
Materials designated in this specification indefinitely by such term as “Equal” or “Other ap- 
proved” etc. specific approval of the Bank / Architect has been obtained in writing. 

 

31.0 Preparation of Building works for Occupation and Use of Completion 
 

The whole of the work will be thoroughly inspected by the contractor and deficiencies and 
defects put right. On completion of such inspection the contractor shall inform the Owner that 
he has completed the work and it is ready for inspection. 

 

On completion the contractor shall clean all windows and doors including the cleaning and 
oiling if necessary, of all hardware, inside and outside, all floors, staircases and every part of 
the building. He will leave the entire building neat and clean and ready for immediate occu- 
pation and to the satisfaction of the Owner. 

 

32.0 Defects after Completion 
 

The contractor shall make good at his own cost and to the satisfaction of the Owner all de- 
fects, shrinkage, settlements or other faults which may appear within 12 months after com- 
pletion of the work. In default the Owner may employ and pay other persons to amend and 
make good such damage, losses and expenses consequent thereon or incidental thereto 
shall be made good and borne by the contractor and such damages, loss and expenses 
shall be recoverable from him by the Owner or may be deducted by the Owner, in lieu of 
such amending and making good by the contractor, deduct from any money due to the con- 
tractor a sum equivalent to the cost of amending such work and in the event of the amount 
retained being insufficient, recover that balance from the contractor from the amount re- 
tained under Clause No. 1.(c) together with any expenses the Owner may have incurred in 
connection therewith. 

 

33.0 Idle Labour 
 

Whatever the reasons may be, no claim for idle labour, additional establishment cost of hire 
and labour charges of tools and plants would be entertained under any circumstances. 

 

34.0 Guarantee for the Specialised Works 
 

Wherever provision for submission of a guarantee has been advised, the same shall be 
submitted from the specialized agency along with a counter guarantee by the main contrac- 
tor engaged for the work. The guarantee shall be furnished on a non-judicial stamp paper of 
appropriate value. If the contractor is required to submit guarantee / guarantees for any item 
/ items for a period of more than 12 months, the guarantee/guarantees in case of those 
items shall remain valid even after expiry of the defect liability period of 12 months as stipu- 
lated in the contract. 

 

35.0 Declaration 
 

I/We have inspected the site of works and have made me/us fully acquainted with the local 
conditions in and around the sites of works. I/We hereby declare that I/We have gone 
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through the conditions laid down in the Notice Inviting Tender, General Conditions of Con- 
tract, Technical Specifications and understood the same particularly the contents of the Per- 
formance Guarantee Bond and on the basis of the same I/We quoted our rates in the 
schedule of quantities attached with the tender documents. 

 

I/We shall also uniformly maintain such progress with the work, as may be directed by the 
Owner/Architects to ensure completion of same within the target date as mentioned in the 
tender document. 

 
 

 

Signature of Tenderer 
 

 
Witness: 

 
1)    

Address: 

 

2)    
Dated: 
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Annexure -V 
LETTER OF UNDERTAKING 

 

To, 
     The Assistant General Manager  
      Premises & Estate Depart 
      State Bank of India 
       1st  floor, Local Head Office, 
       III/1 Pt. Jawaharlal Nehru Marg, 
       Bhubaneswar-751001 

 
Dear Sir, 

 

AIR-CONDITIONING WORKS OF 4TH FLOOR AT LHO BUILDING 
BHUBANESWAR  

 

Having examined the terms & conditions, drawings, specifications, design relating to the works 
specified in the memorandum hereinafter set out and having visited and examined the site of the 
works specified in the said memorandum and having acquired the requisite information relating 
thereto and affecting the quotation, I/We hereby offer to execute the works specified in the said 
memorandum within the time specified in the said memorandum on the item rate basis mentioned in 
the attached schedule and in accordance in all respect with the specifications, design, drawings and 
instructions in writing referred to in conditions of Tender, conditions of contract and with such condi- 
tions so far as they may be applicable. 

 

MEMORANDUM 
 

(a) Description of work Air-Conditioning works of 4th floor at LHO Building 
Bhubaneswar 

(b) Earnest Money Rs.13,000/- (Rupees Thirteen Thousand Only) by 
means of Demand Draft / Pay Order from any scheduled 
Nationalized Bank drawn in favour of “SBI” and payable 
in “Bhubaneswar”. 

(c) Time allowed for completion of 
work from the date of issue of work 
order. 

20  Days from the date of commencement as per tender. 

 

1. Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and provisions 
of the said conditions of Contract annexed hereto so far as they may be applicable or in default 
thereof to forfeit and pay to SBIIM, the amount mentioned in the said conditions. 

 

2. I/we have deposited Demand Draft / Banker’s Cheque / FDR for a sum of Rs.13,000/- (Rupees 
Thirteen Thousand Only) as Earnest money deposit with the SBI. Should I/we do fail to execute the 
contract when called upon to do so, I/we hereby agree that this sum shall be forfeited by me/us to 
SBI. 

 
3. Further, under any circumstances, whatsoever, if I/We fail to comply the same including compli- 
ance of any such other conditions of tender within the stipulated time. I /We hereby, authorized SBI 
to cancel my/Our tender, to forfeit my EMD/ISD/One Time EMD and to take further necessary 
action as deemed fit including debarring our firm from participating in SBI future tenders/de-
paneling etc. 

 

4. We understand that as per terms of this tender, the SBI may consider accepting our tender in part 
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or whole or may entrust the work of various buildings/branches/items i.e. Air-Conditioning Works of 
4th floor at LHO Building Bhubaneswar ) in phases. We, therefore, undertake that we shall not raise 
any claim / compensation in the eventuality of Bank deciding to drop any of the ACs /items from the 
scope of work of this tender at any stage during the contract/execution period. Further, we also 
undertake to execute the work entrusted to us in phases on our approved rates and within the 
stipulated time limit without any extra claim for price escalation. As when ask by the Bank, I/we shall 
submit the supporting technical data sheet, specification and make of the items as per the BOQ. 

 

We, hereby, also undertake that, we will not raise any claim for any escalation in the prices of any of 
the material during the currency of contract/execution/completion period. 

 
5. I / We have not made any modification / corrections / additions /deletions etc. in the PQ/Tender 
documents downloaded from web by me / us. In case at any stage later, it is found there is differ- 
ence in our downloaded PQ/Tender documents from the original and / or any documentation, SBI 
shall have the absolute right to disqualify / reject our Tender and also debar me / us in participating 
in any future tenders of SBI without any prior intimation to me / us. 

 
6. I/We hereby undertake and confirm that all the information furnished in this tender is correct and 
true to the best of our knowledge and belief and we own full responsibility for its correctness and 
authenticity 

 
7. I / We hereby understood and accordingly confirm that all Tender documents along supporting 
documents/annexures etc. are required to be submitted by us strictly in the prescribed format only. 
In case, the Bid/documents submitted by us along with this tender is found in any other formats and 
not complying this condition, we hereby authorize the SBI to summarily reject our tender for which 
we shall not make any protest. 

 
 

Yours faithfully, 

 
 

Signature of contractor 
With Seal 
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Annexure VI 
 

CERTIFICATE 
 

Name of the work:    
 

Tender No:    
 

Work order/Letter No:    
 

Work Order Value:    
 

This is certify that the measurements on the basis of aforesaid bill/invoice no, were made and have 
been  taken jointly on  . The measurements have been corrected as physically 
observed/found on verification of dimensions/measurements as site, as per tender specifications. 

 
 
 

Dated  Signature of authorized representative/Contractor 
Name of firm:    

 
 

The work is completed in all respects and found satisfactory. 

 
 
 

Name and signature of Project Architect. 
Dated: 

 
 
 

Signature of Project Engineer,SBI 
Designation: 
Dated: 

 
 

Forwarded to SBI for necessary action please. 

 

 
Signature of the Branch Head 

 

Name of the Branch Manager:   
 

Date: 

 
Seal of the Branch: 
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SAFETY CODE 
 

SAFETY MEASURES AT SITE: 
 

1. All personnel at site should be provided with Helmets and Safety Boots with some Identifica- 
tion Mark. Visitors also should be provided with Helmets. It should be ensured that these are 
used properly. 

2. First Aid Box should be kept at site with all requisite materials. 
 

3. No one should be allowed to inspect / work at a height without Safety Belt. 
 

4. Suitable scaffolds should be provided for workmen for all Works that cannot safely be done 
from the ground, or from solid construction except such short period Work as can be done 
safely from ladders. When a ladder is used an extra Mazdoor shall be engaged for holding 
the ladder and if the ladder is used for carrying materials as well as suitable footholds and 
handholds shall be provided on the ladder and the ladder shall be given an inclination not 
steeper than ¼ to 1 (¼ horizontal and 1 vertical). 

 
5.  Scaffolding or staging more than 3.5 meters above the ground or floors, swung or 

suspend- ed from an overhead support or erected with stationary support shall have a guard 
rail properly attached, bolted, braced and otherwise secured at least 1 Meter high above the 
floor or platform of such scaffolding or staging and extending along the entire length of the 
outside and ends thereof with only such openings as may be necessary for the delivery of 
materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying 
from the building or structure. 

 
6. Working platforms, Gangways, and Stairways should be so constructed that they do not sag 

unduly or unequally, and if the height of the platform or the Gangway or the Stairway is more 
than 3-5 Meters above ground level or floor level they should be closely boarded, should 
have adequate width and should be suitably fenced, as described. 

 
7. Every opening in the floor of a building or in a working platform be provided with suitable 

means to prevent the fall of persons or materials by providing suitable fencing or railing 
whose minimum height shall be 1 Meter. 

 
8. Safe means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9 Meters in 
length while the width between side rails in rung ladder shall in no case be less than 30cms 
for ladder upto and including Meters in length. For longer ladders this width should be in- 
creased at least 6mm for each additional 30 cms. Uniform step spacing shall not exceed 30 
cms. 

 
9. Adequate precautions shall be taken to prevent danger from electrical equipment. For elec- 

trical on line works gloves, rubber mats, and rubber shoes shall be used. 
 

10. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one lad- 
der for each 30 Meters length or fraction thereof. Ladder shall be extended from bottom of 
the trench to at least 1 Meter above the surface of the ground. The sides of the trenches, 
which are 1.5 Meters or more in depth shall be stepped back to give suitable slope, or se- 
curely held by timber bracing, so as to avoid the danger of sides collapsing. The excavated 
materials shall not be placed within 1.5 Meters of the edge of the trench or half of the depth 
of the trench whichever is more cuttings shall be done from top to bottom. Under no circum- 
stances undermining or under cutting shall be done. 
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11. Before any demolition work is commenced and also during the process of the work: - 
a) All roads and open areas adjacent to the Work Site shall either be closed or suitably pro- 
tected. 
b) No electrical cable or apparatus which is liable to be a source of danger over a cable or 
apparatus used by the operator shall remain electrically charged. 
c) All practical steps shall be taken to prevent danger to persons employed from risk or fire 
or explosion or flooding. No floor, roof or other part of the building shall be so over-loaded 
with debris or materials as to render it unsafe. 
d) All necessary personal safety equipment as considered adequate by the Site Engineer 
should be kept available for the use of the persons employed on the Site and maintained in  
a condition suitable for immediate use; and the Contractor should take adequate steps to 
ensure proper use of equipment by those concerned. 
e) Workers employed on mixing Asphaltic materials, cement and lime mortars shall be pro- 
vided with protective footwear and protective goggles. 
f) Those engaged in white washing and mixing or stacking of cement bags or any materials 
which is injurious to the eyes shall be provided with protective goggles. 
g) Those engaged in welding works shall be provided with Welder’s protective eye-shields. 

h) Stone breakers shall be provided with protective goggles and protective clothing and 
seated at sufficiently safe intervals. 
i) When workers are employed in sewers and manholes, which are in use, the Contractor 
shall ensure that the manhole covers are opened and are ventilated at least for an hour be- 
fore the workers are allowed to get into the manholes and the manholes so opened shall be 
cordoned off with suitable railing and provided with warning signals and boards to prevent 
accident to the Public. 

12. Use of hoisting machines and tackle including their attachments, anchorage and support 
shall conform to the following standard or conditions: - 

a) These shall be of good mechanical construction, sound material and adequate strength 
and free from patent defect and shall be kept in good repairs and in good working order. 
b) Every rope used in hoisting or lowering materials or as a means of suspension shall be 
of durable quality and adequate strength, and free from patent defects. 
c) Every crane driver or hoisting appliance operator shall be properly qualified and no per- 
son under the age of 21 years should be in-charge of any hoisting machine including any 
scaffold, winch or give signals to the operator. 
d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pul- 
ley block used in hoisting or lowering or as means of suspension the safe working load shall 
be ascertained by adequate means. 
e) Every hoisting machine and all gear referred to above shall be plainly marked with the 
safe working load. In case of hoisting machine having a variable safe working load, each 
safe working load of the conditions under which it is applicable shall be clearly indicated. No 
part of any machine or of any gear referred to above in this paragraph shall be loaded be- 
yond the safe working load except for the purpose of testing. 
f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appli- 
ances should be provided with efficient safeguards, hoisting appliances should be provided 
with such means as will reduce to the minimum the risk of accidental descent of the load, 
adequate precautions should be taken to reduce to the minimum the risk of any part of a 
suspended load becoming accidentally displaced. 

g) When workers are employed on electrical installation, which are already energized, insu 
lating mats, wearing apparel such as gloves, rubber footwear etc. 

 
 

Signature of Tenderer: Date: 
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TECHNICAL SPECIFICATIONS 
 

Unless otherwise mentioned in item description / bill of quantities and / or instructed by archi- 

tects/Engineer following specifications shall be adopted. All works to be carried as per detailed exe- 

cution drawings and instructions of Architect/Engineer in-charge. Sizes mentioned hereunder or 

elsewhere in these tender documents are finished sizes and center to center distance is the maxi- 

mum permissible distance. 

 
DUCTABLE SPLIT AIR CONDITIONERS 

 
All the Duct-able split air conditioners units shall be factory assembled and tested complete in all 

respects and conforming to Indian/ASHRAE standards. They shall be supplied pre-charged with re- 

frigerant gas and oil ready for installation at site. The Air-cooled split Unit shall be a two piece as- 

sembly comprising of the following: 

 
DESIGN CRITERIA 

App. Area considered 

for air-conditioning : –-sq. ft 

Ambient Condition : Summer : DB 48.0ºC (118.4 ºF) 

WB 37.7ºC (100 ºF) 

Monsoon : DB 32.2ºC (90 ºF) 

WB 30.3ºC (86 ºF) 

Inside Condition : DB 24 ± 1ºC (75º ± 2ºF) 

RH 70.0 ± 5% 

Occupancy : ……… persons (Approx). 

Light Load : @ 1.0 Watt/sq. ft. 

Fresh air : 17 CFM/person, as per ASHRAE 

Standard 62.1-2004. 

 
Proposed system ............... TR duct able split AC with scroll compressor. 

 
CONDENSING UNIT 

1. Hermetically sealed Scroll type compressors with refrigerant cooled motor. 

2. Air-cooled Condenser with copper coil. 

3. Condenser fan with sufficient air discharging capacity. 

4. Steel structure with sheet metal casing in which the above are mounted. 

5. Automatic capacity control devices along with safety gauges/devices. 

6. Full charge of R410A/R32 along with refrigerant oil. 

 
EVAPORATOR UNIT 

7. Direct expansion-cooling coil. 

8. Inter connected Seam less copper refrigerant piping. 

9. Centrifugal fan with motor. 
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COMPRESSOR 
 

The Scroll compressor shall be Hermetically sealed in design. The compressor shall be a direct 
shaft mounting of the refrigerant cooled hermetic motor. 

 

EXTERNAL 
The compressor housing shall be made of gas tight steel shell which is made up of two shells, these 
shells are welded together to form a Hermetic (Airtight) seal. One shell is fitted with a suction tube 
and a Glass-matic terminal used for supplying power to the motor, fitted inside the compressor shell 
and the other is fitted with a discharge tube. The shell also acts as an oil sump. 

 

INTERNAL 
 

The internal parts shall be accurately machined for installation of the required parts. The Impellers, 
valve plate and connecting shaft shall all be made of Aluminum alloy having high compressive 
strength. 

 

LUBRICATION 
 

The oil pump formed by drilling number of holes on the surface shall do the lubrication of the bear- 
ing. One end of the crankshaft shall be always dipped in the oil. 

 

CONDENSER COIL 
 

The condenser coil shall be internally grooved copper tube with split aluminum fins. The condenser 
shall be fitted with a fan of propeller type. The condenser shall be built on an air-cooled design us- 
ing outside ambient air up to 45ºC to condense the refrigerant. The condenser coils shall be con- 
structed of 12 mm OD integrally enhanced Seam less copper tubes arranged in staggered rows. 
This shall have a minimum of 3 rows to provide proper heat rejection. The copper tubes shall be 
mechanically expanded into lanced and rippled Aluminum fins of minimum 0.1mm thick with 13 fins 
per inch. 

 

CONDENSER FANS 
 

The condenser fans shall be of propeller type with the motor directly fitted to the shaft of the fan. 
The fan shall have a minimum of 6 blades for delivering maximum air quantity of air without any mo- 
tor overloading. The fan blade should be either moulded unbreakable plastic or die cast aluminum 
material. The motor shall be of TEFC construction and shall be of IP 55 protection with resistant to 
high ambient. 

 

REFRIGERANT PIPING 
 

The refrigerant piping interconnecting all the condensing unit and the evaporator unit shall be of 
Seam less copper with tube dia as required and having a wall thickness of minimum 2mm and able 
to withstand pressure up to 450 PSI. Necessary gas mufflers, flexible connections on discharge and 
suction side shall be provided to reduce vibration / noise of refrigerant/compressor. 

 
 

SAFETY DEVICES 
 

The condensing units shall be provided with all necessary safety devices, which are essential for 
proper operation of the equipment. These shall not be limited to the scope of this specification and 
shall have all safety devices required for optimum operation of the unit. The following minimum 
safety devices are suggested: 
• Low voltage cutout 
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• Low evaporating cutout 
• In-built internal overload 
• Pressure relief valve 
• Low pressure cutout 

• High condensing pressure cutout 
• Motor overload trip/protection 
• Thermostat for energy saving 

 

MOTOR 
 

Motor shall be squirrel cage constant speed, suitable for 220+ 10 % volts, 50 Hz, 1phase power 
Supply. Motor speed shall not exceed 1450 RPM. The fan and motor combination selected for 
Particular requirement shall be for the most efficient type so that sound level and energy consump- 
tion is minimal. Motor conduit box shall be mounted on exterior of the casing. Wires from the motor 
to the conduit box shall be protected from the air stream by enclosing in a flexible metal conduit. 

 

EVAPORATOR UNIT 
FAN 
Fan impeller and housing shall be fabricated from heavy gauge steel. Fan wheels shall be of double 
width, double inlet forward-curve mulch-blade type enclosed in Housing and mounted on a common 
shaft. Fan housing shall be made of die-formed steel sheets with streamlined inlets and guide vanes 
to ensure smooth airflow into the fans. The fan shall be belt driven with pulley having belt-tension 
arrangements. All rotating parts shall be statically and dynamically balanced. Fan speed shall not 
exceed 1500 RPM and maximum fan outlet velocity shall be 450 meters per minute (1500 FPM). 
The average air quantity for the air handling units shall be 400 CFM per TR of refrigeration. Howev- 
er the fan should be facilitated with capacity adjustment for lower or higher air quantities as per indi- 
vidual air requirements as the site demands. Stretch less V-Belts should be used. The fan shall be 
able to deliver the desired air quantity with sufficient static pressure for carrying out the ducting and 
also be able to add fresh air. 

 

COOLING / COILS 
 

Cooling coils shall have 12.5 to 15 mm dia copper tubes min. 24 gauge thick, with aluminum fins 
firmly bonded to copper tubes assembled in zinc coated steel frame. Face and surface areas shall 
be such as to ensure rated capacity from each unit and such that the air velocity across each coil 
shall not exceed 150 meters per minute. The coil shall be pitched in the unit casing for proper drain- 
age. Each coil shall be factory tested at 21 Kg / Sq. cm. air pressure while submerged in water. 
Tubes shall be hydraulically expanded for minimum thermal contact resistance with the fins. Fin 
spacing shall be 13 fins per inch. (4-5 Fins/CM.). The units shall be fitted with minimum 3-row coil 
for giving the cooling effect. 

 
 

STEEL STRUCTURES 
 

The evaporator unit shall be assembled on formed corrosion resistant galvanized sheet metal steel 
sections which shall be pretreated and finished with epoxy painting/polyester powder coating. The 
steel structure shall be sturdy enough to withstand transport without getting distorted and when sta- 
tionary handle the equipment load. There should be proper encasing of unit with acoustic lining in all 
inside to reduce noise level of the equipment. 

 

MOTOR 
 

Motor shall be squirrel cage constant speed, suitable for 220+ 10 % volts, 50 Hz, 1phase power 
Supply. Motor speed shall not exceed 1450 RPM. The fan and motor combination selected for 
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Particular requirement shall be for the most efficient type so that sound level and energy consump- 
tion is minimal. Motor conduit box shall be mounted on exterior of the casing. Wires from the motor 
to the conduit box shall be protected from the air stream by enclosing in a flexible metal conduit. 

 

PERFORMANCE 
 

The performance of the unit shall be proved at site at the time of installation and also the power 
Consumption should not exceed the confirmed rating throughout the period of service of the 
Equipment. The company shall stand guarantee for the aforesaid condition and shall compensate 
the client in case the power consumption proved at site is more than the stipulated power. The rate 
of compensation shall be as indicated in penalty clause as given earlier in the conditions of contract. 
The contractor shall submit along with the tender the rating charts of the machines offered indicating 
the percentage capacity, power consumed, rated amperage, locked rotor amps and also inrush cur- 
rents of equipment at maximum ambient conditions. 

 

HIGH WALL MOUNTED UNITS 
 

♦ High Wall mounted units must be compact & stylish design that does not detract from the 
Décor of the room. 

 
♦ The unit shall be pre charged with first charge of R 32 / R 134A / R 407 / R 410 refrigerant. 

 

♦ Additional charge shall be added as per refrigerant piping at site. 
 

♦ Each indoor unit must have electronic expansion valve operated by microprocessor thermostat 
based temperature control to deliver cooling/ heating as per the heat load of the room. 

 
♦ The unit must have provision of adding drain pump kit if required & specified. The drain pump 
must be suitable to lift drain up to 1000 mm from the bottom of the unit. 

 
♦ Unit must be insulated with sound absorbing thermal insulation material, polystyrene/Polyethylene 
foam. The noise level of unit at the highest operating level shall not 
exceed 46 dB(A), at a vertical distance of 1.5 m from the grille of the unit. 

 

♦ The unit shall be supplied with Resin Net filter with Mold Resistance. The filter shall be easy to 
remove, clean & re install. 
♦ The unit grille must be washable with soap solution. 

 
♦ It shall be possible to set minimum 5 steps of discharge angle by remote controller. 

 
♦ It shall be possible to fit drain pipe from either side of the unit (Left or right) 

 
♦ The unit will be connected in series to a suitable outdoor unit & it must be possible to Operate 
the unit independently, through corded/ cordless remote specified in the bill of quantities. The 
unit will be further connected to Intelligent Building Management System(To be supplied by 
other vendors) & it shall be possible to operate the unit through this IBMS system. 

 
♦ The unit shall be supplied with following from the factory with following: 

 

1. Operation Manual 
2. Installation Manual 
3. Installation panel 
4. Paper pattern for installation 
5. Insulation tape/ Clamps/ Screws. 
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NOTE: All out – door units shall be mounted on balcony types m.s. angle frame structure. the m.s. 
angle frame structure shall be painted with enamel paint. the shade of the paint shall be approved 
by the architect / client. 

 

GSS DUCTING 
SHEET METAL WORKS 

 
Sheet metal ducting required for air distribution system is shown in drawings forming part of these 
specifications. These drawing indicate the duct sizes and configuration required to meet design air 
distribution requirements and also to provide the Contractor with necessary data for bidding; they 
are not meant to serve as working drawings which will have to be prepared by the successful con- 
tractor, giving due attention to the structural features of the building and to other site requirements, 
as well as partition layouts, lighting and false ceiling patterns etc, and for which approval has to be 
obtained from the Consultants/Owners. 

 
1. GSS sheets shall be used for ducting. Only new, fresh, clean (unsoiled) and bring sheets shall be 
used. 
2. The thickness of the sheets to be used shall be as shown in the table below: 

 

RECTANGULAR DUCT 

 
Dimensions 
of Ducts 
(mm) 

Guage- 
GI 

Guage- 
Aluminium 

Types of joints Type of Bracings. 

Upto 600 24 22 G. I. Flange at 2.5 Center. Cross Bracings. 

601 to 750 24 22 22 x 25 x 3 mm angle 
frame with 6mm dia nuts 
and bolts. 

25 x 25 x 3 mm MS 
angles bracing at 
1500mm from joints. 

750 to 1000 22 20 25 x 25 x 3 mm angle 
frame with 6mm dia nuts 
and bolts. 

25 x 25 x 3 mm MS 
angles bracing at 
1500mm from joints. 

1001 to 1500 22 20 40 x 40 x 5 mm angle 
frame with 8 mm dia nuts 
and bolts. 

40 x 40 x 3 mm MS 
angles bracing at 
1500mm from joints. 

1501 to 2250 20 16 50 x 50 x 3 mm angle to be 
cross braced diagonally 
with 10 mm dia. nuts and 
bolts with 125 center 

40 x 40 x 3 mm MS 
angles bracing at 
1200mm from joints. 
or 40 x 40 x 3 mm MS 
angle diagonal brac- 
ing. 

 

Sheet metal ducts shall be fabricated as per ISI Standards/SMACNA out of galvanized steel sheets. 
Sheets used shall be produced by hot dip process and galvanizing shall be Class VI - Light Coating 
of zinc nominal 185 gm/sq. m. 

 

HANGERS FOR DUCT 

 
Duct Size (mm) Spacing (M) Size of MS angle 

(mm x mm) 
Size of rod – dia 
(mm) 

Up to 750 2.5 40 x 3 10 

751 to 1500 2.0 40 x 3 12 

1501 to 2250 2.0 50 x 3 15 

2251 and above 2.0 50 x 3 15 
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➢ The fabrication of the ducting including details of transverse joint connections, bracing, 
scams,etc., for longitudinal joints etc., will be generally as per ISS-655-1963, the intent being to ob- 
tain duct pieces that are robust and rigid enough to preclude flutter, buckling etc., and to avoid air 
leakage’s 

 

➢ Angle iron flanges shall be used 

 

➢ All supports for ducting shall be provided by the successful contractor, MS angles, rods and 
Other sections shall be used as required for the purpose. The supports shall be taken independently 
to the building structure, in other words they should not be tied on to supports 
For light fixtures. 

 

➢ All bolts, nuts, rivets, washers, etc., sued for duct joints shall be of GI and not MS. 

 

➢ All duct joints shall be made tight and the interior surfaces shall be smooth. Necessary gaskets of 
rubber or similar material shall be used to secure tightness of joints. 

 

➢ ALL MS angles, flats, etc., used for flanges, stiffening etc., shall be finished with two coats of 
Red Oxide and one coat of Black paint. These requirements shall apply to supporting 
Arrangements / members also. 

 

➢ Minimum thickness of structural members employed for supports shall be as per IS 800. 

 

➢ where ducting is supported from ceiling/ roof slab, Anchor grip bolts shall be used to fasten the 
suspension rods (for duct supports) to the ceiling/ roof slab. 

 

➢ All civil works involved including the drilling of holes for fixing the grip bolts and any chipping 

and finishing of the ceiling/ roof slab, if found unavoidable, shall be carried out by the Successful 
contractor at no extra cost. 

 

➢ Elbows, bends, offsets, etc. should be fabricated with a width to radius ratio of not less than 1.0 
to1.5. Alternately, turning vanes should be provided at intervals so chosen that the aspect ratio of 
the various sections so formed by the vanes will be at least five. 

 

➢ Turning vanes shall be provided at branch take-offs and collars wherever possible. Similarly, 
straightening vanes shall be provided in all the collars unless and except in case where conditions 
at site do not permit their installation. 

 

➢ All supply air diffusers shall be of powder coated extruded aluminum sections and removable 

core type. Volume control dampers shall be provided for all diffusers. 

 

➢ Return air diffusers shall be identical to supply air diffusers except that they do not incorporate 
volume control dampers. 

 

➢ Supply air grilles shall be doubt deflection type & powder coated extruded aluminum construction. 
They shall be complete with volume control dampers of aluminum mounted on grilles. The vanes at 
the front shall be horizontal while those the rear shall be vertical. The width of the perimeter flanges 
shall be 32 mm. The vanes shall be 3 mm thick and 25 mm deep. 

 

➢ Return air grills shall also be Powder coated extruded aluminum construction. They shall incorpo- 
rate (only) horizontal vanes, which shall be fixed. The perimeter flanges shall be 32 mm width. The 
vanes shall be 3 mm thick and 25 mm deep. The pitch of vanes shall be 20 mm. 
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➢ All dampers shall be louvered dampers (of GI) of robust construction and tightly fitted in epoxy 
painted MS angle iron frame. They shall be provided with suitable links, levers and quadrants as 
required for their proper operation, control or setting in any desired position. 

 

➢ Dampers and their operating devices shall be made robust, easily operable and accessible 
through suitable access doors in the ducts/ false ceiling. Where required, dampers shall have an 
indicating device, clearly showing the damper position at all times. 

 

➢ Dampers shall be placed in ducts and at every branch (whether or not indicated on the drawings) 
for the proper volume control and for balancing the system. 

 

➢ All sheet metal connections, partitions and plenums required to confine the flow of air to and 
through the filters, fans, etc., shall be constructed of 18 G GI Sheets, thoroughly stiffened with 25 
mm x 25 mm angle iron braces and fitted with all necessary doors as required to give access to all 
parts or apparatus. Doors shall not be less than 450 mm x 600 mm in size. 

 

➢ Where sheet metal ducts sleeves terminate in woodwork, brick or masonry openings, Tight joints 
shall be made by means of closely fitted heavy flanged collars. 

 

➢ Connection of ducts to fans shall be of suitable flexible synthetic material. 

 

➢ On completing the erection, the system shall be pressure tested with dry nitrogen or carbon 
Dioxide. The test pressures shall be as under for R-22 

 
 UOM Value 

High pressure side kg/sqcm(psi) 28./5 (420) 

Low pressure side kg/sqcm(psi) 10.0 (150) 

 

1. The systems hall hold the pressure for a minimum period of 24 hours without revealing any leaks. 
After the leak test has been completed successfully, the pressure due to the nitrogen gas/carbon-di- 
oxide in the system shall be used to blow-out the system. 

 

2. The system shall then be dehydrated by drawing a vacuum. The vacuum achieved shall be at- 
least as deep as 500 microns and shall be maintained for a period of atleast 24 hours after the vac- 
uum pump has been shut off. 

 

THERMAL INSULATION 

 

✔ The scope of this Section comprises the supply and application of insulation to condensate 

drain piping, refrigerant piping, sheet metal ducting, 

 

✔ The materials used shall be Class O Nitrile foam insulation for suction lines, condensate 

drain pipes and equipment’s. While for sheet metal ducting, Class O Nitrile rubber foam sheet 
form shall be used. 

 

✔ The Nitrile Rubber Foam used shall conform to the following requirements: 

 
a) Density Not less than 43 kg/ cum 

b) K value Not greater than 0.032 
  w/m deg C at 0 Deg. C 

c) Water vapour Not more than 1.9 X 10 -11 g/s.mPa 

d) Moisture Resistance >10000 
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 factor(Mu):  

e) Fire Safety Class O as per BS 476 Part 6 
 

ACOUSTIC LINING 
 

Where stipulated the supply air ducts – whether of masonary or sheet metal – shall be lined 
acoustically using 25 mm thick rigid fiber glass boards with 28 guage aluminum perforated facing on 
one side. The density of the material used shall be 48 kg/ cum. 

 
The rigid fiber glass boards shall be fixed to the inner surface of the ducts so that the plain fiber 
glass finish facing will be in contact with sheet metal ducting while the face with RP tissue facing will 
be in contact with air. 

 

The boards shall be fixed using GI bolts, nuts, & washers. 
 

The joints between the boards be sealed using PVC adhesive tapes. 

The joints between the boards be sealed using PVC adhesive tapes. 

REFRIGERANT PIPING INSULATION 

Insulation of refrigerant piping shall be carried out with Nitrile Rubber material. The Nitrile Rubber 
shall be closed cell structure of minimum13mm thickness. 

 

Application 

 

➢ Clean the surface of the pipe which is to be insulated. 

➢ Select the size of the section and cut the section longitudinally along with length. The cut shall be 
straight throughout the length. 

➢ Apply a thin layer of Adhesive on the surface of the Pipe and leave it to dry for 2-3 minutes. 

➢ Fix the insulation material after drying and both the surfaces shall be matched properly. 

➢ Apply self adhesive black cotton tape on both the longitudinal and circumferential joints. 
 

VOLUME CONTROL DAMPERS 
 

Volume control dampers shall be made out of 1.2 mm thickness galvanized steel sheet frame with 1 
mm thick blade. Blades should be double skinned aerofoil construction and opposed blades should 
be at 50mm pitch centres. The blades should be mounted in nylon bushes operated by an interior 
wheel gear system. The operating lever or knob shall have locking arrangement and markings of 
various positions including open and closed position. 

 

INSULATION TO REFRIGERANT PIPING 
 

FR nitrile rubber / cross linked closed cell polyethylene tube insulation of 9mm up to 1”dia pipes and 
13mm thick for 1” and above shall be used for copper piping both for suction line and liquid line. All 
joints shall be sealed with self-adhesive tape or with heat. 

 

COMMUNICATION CABLE AND CONTROL CABLING 
 

Communication cable and control cabling: Communication cable and control cabling should be of 
nonpolar shielded 2 core cable shall be laid in 20 mm dia PVC conduits of required size. PVC con- 
duit should be clamped neatly maintaining a distance from power cables, Cable terminations and 
dressing shall be done properly and neatly. 
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DRAIN PIPING 
 

PVC drain piping shall be used for the drain piping. Proper care shall be taken to lay the drain piping 
with sufficient slope and should be clamped or supported at 1.5 m interval. All drain pipe joints shall 
be done with adhesive. Drain piping should be tested for leaks before commissioning. After testing 
for leaks, drain pipe shall be insulated with 6 mm thick nitrile rubber tube insulation. Insulation shall 
be finished with self-adhesive black cotton tape. 

 

SUPPLY AND RETURN AIR GRILLS 
 

Supply and return air grilles shall be of anodized extruded Aluminum construction with adjustable 
bars. Supply air grills shall be generally double deflection type backed with GI damper. The sup- 
ply/return air grills being provided with removable key operated volume control dampers. Aluminum 
supply and return grills shall be powder coated and should have the color of client’s choice as per 
bill of quantities. 

 

SUPPLY AND RETURN AIR DIFFUSERS 
 

The supply air diffuser shall be provided with removable key operative volume control dampers. 
Aluminum supply and return air diffusers shall be powder coated and should have the color of 
client’s choice or shall be extruded Aluminum. Supply/return air linear diffuser shall be extruded 
Aluminum construction, square, rectangular, or round diffusers with flush fixed pattern or adjustable 
flow pattern. Diffusers for different spaces shall be selected in consultation with the Cli- 
ent/Consultants. Supply air diffusers may be equipped with fixed air-distribution grids, removable 
key-operated volume control dampers, and anti-smudge rings as per requirements of schedule of 
quantities. 

 

FRESH AIR INTAKE AND EXTRACT LOUVERS 
 

All the louvers shall be rain protection type and shall be fabricated from extruded aluminum section. 
The louvers shall additionally be provided with heavy duty expanded metal bird screen and Cowl. 
They shall be factory made with powder coating finish. The louvers shall be provided with control 
damper with lever for operation and control of fresh air. 

 

TECHNICAL SPECIFICATIONS: AIR COOLED SPLIT /CASSTEE TYPE AIR CONDITIONERS 
 

1.0 GENERAL: 
 

1. Air cooled split type air conditioner shall consist of units. 
 

Evaporator unit ( indoor unit ) 
Condensing Unit ( Outdoor Unit) 

 
1. The evaporator unit comprises evaporator coil, evaporator fan assembly installed together in a 

single sheet metal casing and with inter-connecting refrigerant piping, refrigerant controls,  
safety devices, etc., The unit shall be complete with electronic center & control pad  
incorporating the thermostat & speed control. 

 
2. The condensing unit comprise compressor-motor unit, condenser coil, condenser fan, fan 

control, casing supporting stand etc,. 
 

3. Both the evaporator unit and the condensing units shall be factory manufactured. 
 

4. The Panel for casing shall be machine pressed and folded. The entire casing shall be factory 
manufactured, it shall be of robust construction and shall present a neat appearance. The 
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tenderers shall also bring out in their tenders clearly the manufacturing techniques, finishes 
employed to meet the service conditions involved, etc,. 

 

5. The units supplied with control panel incorporating switch fuse units, contactors, over load 
relays, single phase preventers, push bottons, etc., compressor and condenser fans. 

 

2.0 EVAPORATOR UNIT. 
 

• All the components of the evaporator units shall be housed in a sturdy MS/GSS casing. In the 
case of MS casing, it should be dully painted/treated to resist corrosion, rust and other 
deleterious effects. 

 

• Removable panels shall be provided to finish access to the cooling coil, fan motor compartments 
filter to facilitate servicing and maintaince work. 

 

• The fan section shall consist of fan, fan casing (scroll) shaft and driven motor. 
 

• The fan shall be centrifugal type and impeller shall incorporate forward  curved  blades.  the fan 
shaft and impeller shall be both statically and dynamically balanced. 

 

• The fan scroll shall be designed and shaped to optimize recovery static pressure and 
maximize efficiency at rated delivery and static pressure 

 

• The fan shall be direct driven by a TEFC squirrel cage induction motor. the tenderers shall 
confirm electrical characteristics of the motor as required in technical data. 

 

• The fan motor drive etc., shall all be design and mounted so as to minimize noise and 
vibration. 

 

• The cooling coil shall be of copper tubes and  aluminum  fins,  the concentration shall be not 
less than 3/cm (8\in). 

 

3.0 CONDENSING UNIT : 
 

The unit shall be factory manufactured and shall be suitable for outdoor installation. It shall com- 
prise compressor unit, condenser coil, fan motor, drive casing supporting stands etc,. 

 

The compressor unit shall consist of  direct  driven  reciprocating compressor  with  compressor  
and motor housed in a common shell, it shall be either hermetic or semi-hermetic type. in case the 
compressor motor is semi-hermetic type, the end plate shall be bolted to the shell. 

 
The compressor shall be suitable for use with ECO FRIENDLY refrigerant. 

 

The tenderers are required to narrate in detail all protective devices, controls and such other 
features provided for the compressor motor units offered by them, like high temperature protection 
and over current protection, high and low pressure cut-outs. low oil pressure protection etc,. 

 
The condensing unit shall be installed on a pedestal on the terrace of the building as shown in the 
drawing. the fan shall be propeller type direct-driven by an electrical motor. The unit shall be 
mounted in such a manner as to minimise transmission of vibration to the 
structure using vibration isolation pads, if necessary to secure satisfactory results. 

 
The casing and structure for the condensing unit shall be of robust construction.  The panels shall 
be of heavy gauge hot dip galvanized steel and they shall be machine-pressed and folded. All 
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joints shall be folded joints. The supporting structure shall use only hot dip galvanized sections, 
i.e. angels channels etc,. 

 
The tenderers shall bring out in any case clearly, (and in detail) the details of construction of the 
equipment offered by them, highlighting in particular, the thickness and kind of materials used, 
manufacturing techniques employed, finish provided for whether protection etc,. 

 

Air cooled  condensing  unit shall incorporate  necessary  number  of propeller  fans of adequate 
size to obtain the required air flow rate under operating conditions. the fan shall be balanced both 
statically and dynamically. The fan motor shall be of TEFC squirrel cage construction. 

 
The fan motor sets shall be complete with protecting guards. 

 
The condenser coil shall be made of copper tubes and aluminum fans. the coils shall be sized so  
as to optimize performance with respect to air flow  rate,  pressure  drop,  condensing  tempera- 
ture,  power consumption etc., thus the values furnished for the parameters of  the coil  in  section 
III, schedule of equipment shall be regarded as 
suggested values rather than specified values. 

 
The coils shall be pressure tested for values not less than those indicated below. 

 
Factory  test   - kg/sqcm  (psi)  : 30 (440) 

Field test   - kg/sqcm  (psi) : 25 (440) 

The coils shall be so positioned with respect to the floor level that, dust pick-up by entering air is 
minimized. 

 
As noted in clause the condensing units have to be installed out door on suitable pedestals or any 
other appropriate supporting arrangements. Masonry work, if any required for supporting units shall 
be provided by the owner, but the tenders shall furnish all necessary information including drawings. 
Further any supports made of MS structural sections if required should be designed, supplied and 
installed by the air conditioning contractor himself. He shall show the details of such supports in ap- 
propriate drawings and shall obtain the approval of the owners/consultants before providing them. 
The charges for such works shall be included in the prices quoted by the tenderers: in any case, no 
extra sum will be payable on that account. 

 
4. 0 REFRIGERANT PIPING 

 

1. The specifications that follow cover the requirements of piping. 
 

2. Only copper piping/tubing of refrigeration quality of company approved size shall be used. All 
piping / tubing shall be new fresh, clean and dry. 

 
3. Fittings like bends, tees, sockets, etc. shall be of copper or forged brass.  Flare  type fittings  

may used for copper tubing while  hard drawn  tubes upto and including 15mm size may be  
bent to from 90 Deg bends with  throat  radius  being not less  than  3  times  the  tube  
diameter. for bigger sizes, bends should be used as noted already. 

 
4. Liquid line strainers shall be made of brass shall incorporate bronze screen and permanent 

management. Strainers shall be provided with shut valves on either side. 
 

5. Thermostatic expansion valve shall be complete with remote bulb and external equalizer and 
external super head adjustment. Solenoid valves shall have manual opening system to serve 
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as  by  -  pass   in   case   of  failure   of   solenoid   valve.   Liquid-moisture indicator   shall be 
provided in the liquid line. 

 

6. Flare type joints may be used for copper tubing while for a hard drawn pipe only brazed joints 
shall be used. For Small lines also such as equalizer lines, expansion valves connections, 
gauge connections, connecting pressure switches etc., Flared fittings and joints shall be used. 

 

7. Piping shall be insulated sufficient number of bends and turns to ensure sufficient fleetly and 
minimize vibration. Supports, Clamps, Saddles, hangers etc., of adequate strength should be 
provided as required to support the piping adequately and minimize vibration. 

8. Necessary isolating material like rubber, felt, spring, etc,. should also be provided as an 
additional measure to limit transmission of noise and vibration. 

 

9. Refrigerant piping shall be carried out giving due  consideration  to the  need  to ensure oil  
return and avoid liquid slope-over into the compressor, Accordingly, the piping shall include 
necessary loops, traps, slopes, etc,. to achieve these objectives. 

 

10. While installing the piping, adequate clearance between pipes should be provided for insulation 
is called for 

 
11. On completing the erection, the system shall be pressure tested with dry nitrogen or carbon de-

oxide. The test pressure shall be as under. 
 

12. High Pressure side - kg /sqcm(psi) : 25 (365) 
 

13. Low Pressure side - kg /sqcm(psi) : 110 (150) 
 

14. The system shall hold the pressure for a minimum period of 24 hours without revealing leaks. 
 

15. After the leak test has been completed successfully, the pressure due to Nitrogen or Carbon- 
de-oxide in the system. 

 
16. The System shall then be dehydrated by drawing a vacuum. The vacuum achieved shall be 

achieved shall be at least as deep as 500 microns and shall be maintained for a period of at 
least 24 Hours after the vacuum pump has been shut off. 

 

INSULATION FOR REFRIGERANT PIPING: 
 

17. All suction lines ( insulated both indoors & outdoors) and liquid lines laid outdoors shall be 
applied over a coat of bituminous primer applied on the pipe surface. 

 

CONDENSATE DRAIN PIPING: 
 

18. PVC Pipes ( Medium) shall be used for condensate drain piping. 
 

19. Piping shall be supported suitably on walls/floor and all charges involved there to shall be 
applied in the prices quoted by the tenderers. 

 

20. While Installing the piping the contractor shall keep  in  mind  the requirement  that  it  should  
not foul  with  the  structural  or architectural  features of the building. Further, all piping  must  
be installed in a neat and workman - like - manner. 

 
 

MODE OF MEASUREMENTS 
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21. Unit prices in the schedule of quantities. 
 

22. The item description in the schedule of quantities is in the form of a condensed resume. The 
Unit price shall be held to include everything necessary to complete the work covered by this 
item in accordance with the specifications and drawings. The sum total of all the individual item 
prices shall represent the total price of the installation ready to be handed over. 

 
23. The Unit price of the various items shall include the following. 

 
24. All equipment, machinery, apparatus and materials required as well as the cost of any tests 

which, the consultant may request in addition to the  tests  generally required to prove the  
quality & performance of equipment. 

 
25. All the labour required to supply and install the complete installation accordance with the 

specifications. 
 

26. Use of any tools, equipment's, machinery, lifting tackle, scaffolding, ladders, etc., required by the 
contractor to carry out his work. 

 

27. All the necessary measures to prevent the transmission of vibration. 
 

28. The necessary material to isolate equipment foundations from  the  building  structure,  
wherever necessary. 

 

29. Storage and insurance of all equipment, apparatus and materials. 
 

30. The contractor's unit price shall include all equipment,  apparatus  material  and  labour 
indicated in the drawings and/or specifications in conjunction with the item in question on its  
own ( and within the system as a whole ) complete, even though not specifically shown 
described or otherwise referred to. 

WARRANTY 
 

➢ One year over all warranty to be provided on Cassette & HI-wall Split AC from the date of 
completion of work and handover to the Bank. During warranty period four free servicing (in each 
quarter) of ACs to be done and service report duly signed by the branch/Officer to be submitted 
to the SBI. 

 

Services during Warranty/ Defect Liability Period: 
 

➢ Four servicing reports carried out during warranty period must be submitted to the 
SBI before expiry of warranty period. Security deposit shall be released only after 
receiving of all four service reports. 

 
➢ The contractor shall carry out regular servicing of the air conditioners specified in the Price 

Bid/BOQ, once in 3 months regularly and the first of the said service shall be carried out at 
the time of commencement of the contract and subsequent servicing shall be carried out 
on or before expiry of three months respectively. 
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➢ The contractor shall attend to the any nos. of complaints of defects or breakdown in re- 
spect of the air conditioners during the period of this service contract 

 

➢ The contractor shall attend to the services and complaints during working hours or even 
after working hours or on Sundays/Holidays with all due diligence and care. 

 
➢ The Contractor and / or their men shall be liable for any loss or damage caused to the 

equipment appliances and / or any other property of the Bank arising out of their negli- 
gence and carelessness and the Contractor shall pay damages thereon 

 
List of Approved Make:  
 
1. Air Condioner : ACs of reputed Brand complying to tender Specifications 

 

2. Copper Piping: Totaline, Max Flow, Rajco, Mandev 
 

3. Nitrile Rubber Insulation : Supreme, A-flex, K-flex, Armacel 
 

4. Cables: Finolex / RR cables /Polycab or OEM approved  
 

5. U PVC Drain Pipe: Supreme, Sudhakar, National, Prince, Astral, Prime 
 

Note: - 1) The contractor should obtain prior approval from SBI/ Consultants/Project in charge 

before placing order for any specific materials SBI may / delete any of the makes or 

brands out of the above list. 

2) All materials should conform to relevant standards and codes of BIS. Materials with 

I.S.I. mark shall be used duly approved by the SBI Engineer/Architect. 

3) Any material is found to be not up to the mark, the contractor will have to produce 

original bills/certificate from the manufacturer or his authorized Distributor for authentici- 

ty and genuineness of the material for consideration and as per make approved by the 

SBI. The same will not be considered for payment. 

4) any additional item as per BOQ specifications or as per the instructions of the bank / 

Consultants. Any of the above items / other items if any will be as approved by the Con- 

sultants & Engineer-in-charge. 

 

Place: 

 
 

Date: Signature and seal of the Tenderer 
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TECHNICAL SPECIFICATIONS 
Successful Tenderer shall furnish the following technical data of the equipment and accessories of- 
fered by them as per the scheme and bill of quantities. 

 
Sl. No Description Unit Condition of services 

 
 

Indoor Unit/Evaporator Unit for Both Hi-wall & Cassette AC 
 

1 Unit no./model No. 
2 Manufacturer 
3 Overall dimension 
4 Fin Material 
5 Air quantity M 3 /hr 

6 Fan outlet velocity M/s 
7 No. of blower Nos. 
8 Fan speed RPM 
9 Motor rating HP 
10 Type of air filters 

 

Compressor for Both Hi-wall & Cassette AC 
1 Type: Reciprocating/screw/rotary/scroll/twin rotary 
2 Make 
3 Model 

4 Refrigerant 
 

Condenser for Both Hi-wall & Cassette AC 
1 Type 
2 Make 
3 Model 
4 Tube Material 

 

TOTAL POWER CONSUMTION OF THE UNIT:- 
 

• For 3.0 TR Inv. Cassette Unit………………………………….. 

• For 2.0 TR Inv. Cassette Unit…………………………………….. 

• For 1.5 TR Inv. Split Unit …………………………………….. 

• For 1.0 TR Inv. Split Unit…………………………………….. 
 

TOLERANCES:- 
 

➢ Voltage 
➢ Power Factor 

➢ Frequency 
 

PIPES & FITTINGS:- 
 

➢ Material 
➢ Thickness / Diameter 

 

INSULATION MATERIAL:- 
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➢ Material 

➢  

➢ Density 
 

CABLES:- 
➢ Make 
➢ Type 

➢ Grade 

 
 

WARRANTY 
 

➢ One year over all warranty to be provided on Cassette from the date of completion of work and 
handover to the Bank. During warranty period four free servicing (in each quarter) of ACs to be 
done and service report duly signed by the branch to be submitted to the Branch/Offices. 

 

APPROVED MAKES 

MACHINES 

1 .Hi-wall/ Ductable/ Cassette Units : ACs of reputed Brand complying to tender 
specification.  

 

2. Copper Piping : Totaline, Max Flow, Rajco, Mandev, Nippon 
 

3. Nitrile Rubber Insulation : Supreme, A-flex, Armacel 
 

4. Cables: Finolex / RR cables /polycab 
 

5. Drain Pipe: Supreme, Sudhakar, National, Prince, Astral, Prime 
 
 

The bidder must Tik ( ) mark on the approved make considered in this tender 
 

Note: The vendor should be ensured that they will provide immediate company based or 
through their authorized dealer service at Odisha (Preferably in Bhubaneswar/Cuttack ). 
Tender should be submitted by the Vendors having authorisation by the OEM. The Vendor 
should qualify the Technical bid & the lowest bidder will be declared as successful bidder. 
The rate should be quoted against each item as mentioned in BOQ and GST as per works 
contract will be paid extra on total amount . No advance is permitted in any case. 
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Bill Format 

 
SI.no Description Tender 

qty 

Unit Unit wise 

tender 

Tender 

Amt 

Actual 

Qty 

Actual 

Amt 

    Rate    

        

        

    Total    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 67 Signature Of The Contractor With Seal 

 

 

 
 
 

 

I  -- RUNNING  A/C BILL 
 
 
 

(i) Name of  the  Contractor / Agency : 
 

(ii) Name of Work : 
 

(iii) Sr. No.  of this Bill : 
 

(iv) No.  and  date previous  bill : 
 

(v) Reference  to Agreement No. : 
 

(vi) Date of written order to commence : 
 

(vii) Date  of  completion  as  per  agree- : 
ment 

 

 

Sl. Item Description Unit Rate As per tender 
 

No.   (Rs.) Qty. Amount (Rs.) 

1 2 3 4  5 

 
 
 
 

 
Up to Previous R/A Bill Upto Date (Gross) Present Bill Remarks 

 
9 

Qunty. Amount (Rs.) Qunty. Amount (Rs.) Qunty. Amount (Rs.) 

6 7 8 

 
 
 
 

 
Note : 1. If part rate is allowed for any item, it should be indicated with reasons for allowing 

such a rate 
 

2. If adhoc payment is made it should be mentioned specially 
 
 

Net value since 
Previous bill 
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III - C E R T I F I C A T E 
The measurements on the basis of which the above entries for the Running  Bill No. 

 

were made have been taken jointly on 
 

 

   and are recorded at pages  to 
 

   of  measurement  book No.    
 
 
 

 
Signature and date of  Signature and date of  Signature and date of 
Contractor  Architect’s representative  Site Engineer 

 
 
 

The work recorded in the above mentioned measurements has been done at the site satisfactorily 
as per tender drawings, conditions and specifications. 

 
 
 
 

 
Signature of Architect Signature of Site Engineer / Bank’s Engineer 
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Details of Insurance Policies 
 

 
     

Type of Policies Name of Insurance Amount (Rs.) Policy No. Validity 
 

CAR Policy including 
3rd Party Liability 

 
 

Workmen’s Compensation 
 

 
 

 
Remarks: 

 
1. This is only on-account payment  and  is  not  to  be  interpreted  either  as  approval  of  

work materials brought or affixed at site or for that matter approval of any sort 
 

2. The  quantum  of  work  done,  and  materials   delivered   at   site   have   been   certified  
by ………………………………………………. 

 

3. Should you wish to audit such work, kindly contract the undersigned and oblige. 

 
 

Architects 
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PROFORMA OF HINDRANCE REGISTER 
 
 

Name of Work : Date of state of work : 
Name of Contractor : Period of completion  : 

 

Agreement No. : Date of completion : 
 

 
Sl. No. Nature of 

hindrance 
Date of occur- 
rence of hin- 

drance 

Date of which 
hindrance was 

removed 

Period or 
hindrance 

Signature 
SE/PE 

Remarks 

1 2 3 4 5 6 7 
 

SE  =  Site  Engineer 

PE = Project Engineer 

Place :    
 

Date   :     
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PROFORMA OF REGISTER OF MATERIAL AT SITE ACCOUNT 
 

Name  of Work : Name of  Article : 
 

Name  of Contractor : Estimated Requirement : 
 

Agreement No. : Issue  Rate : 

 
Sl. 
No 

Date of 
Re- 
ceipt 

Received 
form / issued 
to (with) 

Re- 
ceipt 

Issue Balance Initials of 
Contrac- 
tors 

Initials of Bank’s / 
Architect’s Rep- 
resentative 

Remarks 

         

 

PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

1. Name of the Contractor 
 

2. Name of the works as given in the Agreement 
 

3. Agreement WO 
 

4. Tender Amount 
 

5. Date of Commencement of Work 
 

6. Period allowed for completion as per agreement 
 

7. Date of completion as per agreement 
 

8. Period for which extension of time has been given 
 

Date Month Year 
 

(a) 1st extension vide Bank’s Letter No. 
 

(b) 2nd extension vide Bank’s Letter No. 
 

(c) 3rd extension vide Bank’s Letter No. 
 

9. Reasons for which extensions have been previously given (copies of the previous applica- 
tions should be attached) 

 
10. Period for which extension is applied for and the reasons thereof  including  hindrances 

time for extra work assigned, if any etc. 

 
 

Signature of Contractor 


